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Construction Programme  



Appendix A - Tentative Construction Programme

Zone Activity Start End
Duration 
(mth)

1
Foundation Works 01/10/2013 05/05/2014 7
Excavation 05/05/2014 31/10/2014 6
Basement 01/11/2014 31/05/2015 7
Superstructure 01/11/2014 31/10/2017 36
Total 49

2A
Foundation Works 01/06/2018 28/04/2019 11
Excavation 31/12/2018 30/08/2020 20
Basement 31/03/2019 30/12/2021 33
Superstructure 31/03/2020 30/05/2025 62
Total 84

2B
Foundation Works 01/01/2018 30/11/2018 11
Excavation 01/08/2018 31/03/2020 20
Basement 01/11/2018 31/07/2021 33
Superstructure 01/11/2019 31/12/2024 62
Total 84

2C
Foundation Works 01/04/2025 27/02/2026 11
Excavation 01/11/2025 30/06/2027 20
Basement 01/02/2026 31/10/2028 33
Superstructure 01/02/2027 31/03/2032 62
Total 84

3A
Foundation Works 25/08/2014 31/08/2015 12
Excavation 01/09/2015 29/02/2016 6
Basement 01/02/2016 31/12/2016 11
Superstructure 01/08/2016 31/05/2018 22
Total 45

3B
Foundation Works 01/05/2015 30/06/2017 26
Excavation 01/07/2017 31/12/2018 18
Basement 01/12/2017 30/06/2019 19
Superstructure 01/06/2018 31/12/2020 31
Total 68

4
Foundation Works 01/07/2018 30/07/2019 13
Excavation 01/11/2018 30/11/2019 13
Basement 01/02/2019 31/12/2019 11
Superstructure 01/01/2020 30/11/2022 35
Total 53

5
Site Formation 01/07/2018 31/01/2019 7
Foundation Works 01/02/2019 31/08/2019 7
Superstructure 01/09/2019 30/06/2021 22
Total 36

Great Park
Park Construction 01/09/2015 31/07/2017 23

PIW
Austin Pedestrian Linkage 
Systems 01/01/2016 30/04/2018 28
Footbridges 01/01/2016 31/01/2018 25
Drainage & Sewerage 01/09/2015 31/05/2017 21
Fresh & Salt Water Supply 01/09/2015 31/05/2017 21
Diversion of Cooling Mains 01/09/2015 31/07/2017 23
Roadworks 01/09/2015 31/05/2017 21

2023

Q2 Q3 Q4Q1Q4 Q1 Q2

2021 20222019 20202013

Q3 Q4 Q1 Q2 Q3 Q4Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2014 2015 2016 2017 2018

Q1 Q2 Q3 Q4Q2 Q3 Q4Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3Q4



Appendix A - Tentative Construction Programme

Zone Activity Start End
Duration 
(mth)

1
Foundation Works 01/10/2013 05/05/2014 7
Excavation 05/05/2014 31/10/2014 6
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Superstructure 01/11/2014 31/10/2017 36
Total 49

2A
Foundation Works 01/06/2018 28/04/2019 11
Excavation 31/12/2018 30/08/2020 20
Basement 31/03/2019 30/12/2021 33
Superstructure 31/03/2020 30/05/2025 62
Total 84

2B
Foundation Works 01/01/2018 30/11/2018 11
Excavation 01/08/2018 31/03/2020 20
Basement 01/11/2018 31/07/2021 33
Superstructure 01/11/2019 31/12/2024 62
Total 84

2C
Foundation Works 01/04/2025 27/02/2026 11
Excavation 01/11/2025 30/06/2027 20
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Excavation 01/07/2017 31/12/2018 18
Basement 01/12/2017 30/06/2019 19
Superstructure 01/06/2018 31/12/2020 31
Total 68

4
Foundation Works 01/07/2018 30/07/2019 13
Excavation 01/11/2018 30/11/2019 13
Basement 01/02/2019 31/12/2019 11
Superstructure 01/01/2020 30/11/2022 35
Total 53

5
Site Formation 01/07/2018 31/01/2019 7
Foundation Works 01/02/2019 31/08/2019 7
Superstructure 01/09/2019 30/06/2021 22
Total 36
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