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Grouting Works (Trial 1)

Post Drilling 61 22-Apr-21 21-Jun-21

Install Pump Wells 8 22-Jun-21 29-Jun-21

Pumping Test 7 30-Jun-21 6-Jul-21

Grouting Works (Trial 2)

Pumping Test 8 14-May-21 21-May-21

ELS (Stage 1) - Grouting / Pipe Pile Works

King Post (7/65 Nos Completed) & Erection of Steel Column for Working Platform (6/41 Nos 

completed)
146 15-May-21 7-Oct-21

Socketed H-Pile Works

Remaining Socketed H-Pile Works (0/53 Nos completed, 1/53 Nos in progress) 114 16-Jun-21 7-Oct-21

Bored Pile Works

Bored Pile Construction (Total 32 Nos.  2~4 Workfront)

BP31L, BP33L, BP34I1, BP34G, BP31P, BP36F1, BP31R, BP33G, BP31M, BP36E1, BP31Q, 

BP33J, BP33M, BP32P, BP34F, BP35F1, BP33P, BP34K, BP34P, BP33F, BP35I1, BP34D, 

BP32D, BP36J1, BP35E1 (22 Nos. Cast; 0 Nos. completed RCD; 2 Nos. RCD in progress)

272 9-Nov-20 7-Aug-21

Bored Pile Works

Additional Bored Pile Construction (Total 16 Nos.)

BP15Y, BP16TA, BP13U, BP14Y, BP12M, BP12T, BP20XA, BP12Y, BP13Y, BP16WA. BP12K 

(7 Nos. Cast; 1 Nos. completed RCD; 2 Nos. RCD in progress)

178 23-Mar-21 16-Sep-21

ELS (Stage 1) - Grouting / Pipe Pile Works

King Post (0/86 Nos Completed) & Erection of Steel Column for Working Platform (0/65 Nos 

Completed)
183 2-Aug-21 31-Jan-22

Stage 1a & 1b grouting (810/1058 Nos Completed) 398 22-Oct-20 23-Nov-21

Pipe Pile Construction (175/523 Nos Completed) 392 17-Nov-20 13-Dec-21

- Actual

- Remaining Works

- Critical Remaining Works

June August
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Activity Description
Duration 

(Cal. Day)
Start Date

July

Zone 2A-2 Foundation, ELS Works and Blinding to Formation (KD02)

Zone 2A-1 Foundation, ELS Works and Blinding to Formation (KD01)

Finish Date

Project Name: Foundation and ELS Works for Integrated Basement and Underground Road in Zone 2A of the West Kowloon Cultural District

3-Month Rolling Programme




