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Contract Significant Dates
Commencement & Completion Dates
Section Keydates
KDO5C PC for HO of Landscape Area at Avenue & Pedestrian level between P31 & P34 [if instructed] 0 31-Dec-21*
KDO5B Complete Required Pedestrian Access Corridor & associated top slab at Avenue Level [if instructed] 0 28-Jan-22*
KD05 PC for HO of the Remaining Works for M+ Promenade South 0 05-Mar-22*
KDO5A Complete Required Pedestrian Access Corridor and Floor Finishes at AURW 0 07-May-22*
KD08 PC for HO Loc ICT/Risers Rms to APC for ICT Sys Instn Wrks 0 23-Mar-24*
KD10 PC for HO of ASDA, Lyric Theatre Promenade South to Authority 0 23-Mar-24*
KD09 PC for HO of RDE areas for Tenancy Fit-out Wrks 0 23-Mar-24*
KD11 PC for HO of Extended Basement for HO to Authority & HO of Camiageway to Relevant Govt Authority 0 29-May-24*
KDO7 PRACTICAL COMPLETION for CWay 3A (M+ Day 2 Works) 0 26-Jun-24*
KD13 PRACTICAL COMPLETION for Lyric Theatre, Extended Basement & C'\Way 3B 0 26-Jun-24*
Stage Keydates
KDO1 Compl Dsgn Coor/Subm and obtn NNO for L1 Contr Bsmt constn wrks 0 20-Jul-19 A
KD06 PC for Fountain Related Plantroom(s) 0 24-May-22*
KD03 OBTAIN OP for Lyric Theatre & Extended Basement 0 23-Mar-24*
KD14 Complete U/G road and the associated plantrooms at Zone 3A&3B Integrated Basement 0 12-Apr-24*
KD02 Obtain BA14 Acknowledge from BD for M+ Day2 A&A Works 0 25-May-24*
Summary Program - Level 1
SUM10 [LoE] CC_B Lyric Theatre - Substructure RC Structural Concrete 81 06-May-20 A 23-Oct-21
| SuM14 [LoE] CC_B Lyric Theatre - ABWF Work Including Theatres (Excl. Punch List Works) 805 | 28-May-21A 26-Mar-24
| SUM11 [LoE] CC_B Lyric Theatre - Superstructure RC Structural Concrete 391 23-Jul-21 24-Dec-22
| SUM15 [LoE] CC_B Lyric Theatre - MEP 1st to Final Fix (Excl. TH SYS, TH Non-FSD in Walls, etc.) 656 25-Aug-21 16-Nov-23
| SUM41 [LoE] CC_B Lyric Theatre - Structural Steel by CSD 419 04-Oct-21 11-Apr-23
| SUM12 [LoE] CC_B Lyric Theatre - EWS Weather Tight Type 277 21Feb-22 = 25-Feb-23
| SUM17 [LoE] CC_B Lyric Theatre - Theatre Specialist Systems Incl. T&C, Precom. & Commissioning 617 21-May-22 25-Jun-24
| SUM13 [LoE] CC_B Lyric Theatre - EWS Non-Weather Tight Type 4.1 & 4.3 300 01-Sep-22 11-Oct-23
| SUM16 [LoE] CC_B Lyric Theatre - T&C (Excluding Non-FSD ELV & Electrical) 139 06-Jun-23 20-Nov-23
| SUM18 [LoE] CC_B Lyric Theatre, EB, C'Way 3B - Stat. Insp. & Approval (from Form 314/501 to BD OP) 98 21-Nov-23 23-Mar-24
| SUM21 [LoE] CC_C-LT EVA1 & EVA2 727 | 12-Apr21A | 02-Mar-24
| SUM23 [LoE] CC_C -Artist SQ. Bridge (ASB_1/2/3; ASB_3; P31_2; P34_2; AS_1/2; ASB-6/P31 EVA) 685 | 21-Jun21A | 06-Jan-24
| Sum22 [LoE] CC_C - HoR Development (P32-1, P29-1, P31-EVA) 592 31-Aug-21 06-Nov-23
| SUM20 [LoE] CC_C - LT Promenade & Pocket Square Bridge 657 25-Oct-21 15-Mar-24
| SUM24 [LoE] CC_D - Remaining Works for M+ Promenade South 186 18-Feb-21 A 05-Mar-22
| SUM25 [LoE] CC_E - DCS Cofferdam A Works & Obtain BA14 344 | 23-Jun20A | 12-Oct-22
| SuM42 [LoE] CC_E - DCS OQutside of Cofferdam A Works (Connect DIA1,600 & Remove Temp O'fall) 466 01-Sep-21 16-May-23
| SUM26 [LoE] CC_F - Mods to Existing Pump Cell Civil & MEP Works (Excl. Options 2 Add. Pumps) 229 17-Jul-21 18-May-22
| Sum27 [LoE] CC_G Extended Basement - ABWF Works (Incl. Deferred Areas Under Deck) 617 | 15-May21A| 05-Aug-23
| SUM28 [LoE] CC_G Extended Basement - MEP 1st Fix to Final Fix (Incl. Deferred Areas Under Deck) 599 | 17-May-21A  15-Jul-23
| SUM29 [LoE] CC_G Extended Basement - T&C 258 17-Sep-22 05-Aug-23
| SUM30 [LoE] CC_H - Vibration Isolation Spring System Remaining as of 30Apr2020 (AS=30Sep19) 0 09-May-20 A’ 10-Feb-21A
| SUM31 [LoE] CC_| Cariageway 3B - ABWF Works 421 12-Aug-21 13-Jan-23
| SUM32 [LoE] CC_| Carriageway 3B - MEP Works (1st Fix to Final Fix) 314 29-Oct-21 21-Nov-22
| SUM33 [LoE] CC_I Underpass 3B & Associated Area - T&C 108 08-Nov-22 23-Mar-23
| SUM35 [LoE] CC_J - M+ Day 2 Works (excl. connections to M+ and SZ_1 FS Changeover) 750 | 03-Jun-21A | 15-Jan-24
| SUM38 [LoE] CC_J - M+ Day 2 FS Changeover in 3A SZ_1, Connections to M+, Integrated T&C 99 05-Dec-23 12-Apr-24
| SUM34 [LoE] CC_J Carriageway 3A - Stat. Insp. & Approvals (from Form 314Ato BA14) 56 15-Mar24 | 25-May-24
| SUM39 [LoE] CC_K - Water Main at Promenade 244 14-Oct-22 01-Sep-23
| SUM40 [LoE] CC_N Lifts & Escalators 460 13-Jan-22 10-Aug-23
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