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GENERAGENERAL & PRELIMINARIESGENERAL & PRELIMINARIESGENERAL & PRELIMINARIESGENERAL & PRELIMINARIES
ContracContract Significant DatesContract Significant DatesContract Significant DatesContract Significant Dates
CommencCommencement & Completion DatesCommencement & Completion DatesCommencement & Completion DatesCommencement & Completion Dates
Section KeSection KeydatesSection KeydatesSection KeydatesSection Keydates
KD05A Complete Required Pedestrian Access Corridor and Floor Finishes  at AURW 0 13-Dec-21*
KD05B Complete Required Pedestrian Access Corridor & associated top slab at Avenue Level [if instructed] 0 13-Dec-21*
KD05C PC for HO of Landscape Area at Avenue & Pedestrian level between P31 & P34 [if instructed] 0 13-Dec-21*
KD05 PC for HO of the Remaining Works for M+ Promenade South 0 20-Jul-22*
KD08 PC for HO Loc ICT/Risers Rms to APC for ICT Sys Instn Wrks 0 10-Sep-24*
KD10 PC for HO of  ASDA, Lyric Theatre Promenade South to Authority 0 10-Sep-24*
KD09 PC for HO of RDE areas for Tenancy Fit-out Wrks 0 10-Sep-24*
KD11 PC for HO of Extended Basement for HO to Authority & HO of Carriageway to Relevant Govt Authority 0 12-Nov-24*
KD07 PRACTICAL COMPLETION for C'Way 3A (M+ Day 2 Works) 0 09-Dec-24*
KD13 PRACTICAL COMPLETION for Lyric Theatre, Extended Basement & C'Way 3B 0 09-Dec-24*

Stage KeyStage KeydatesStage KeydatesStage KeydatesStage Keydates
KD01 Compl Dsgn Coor/Subm and obtn NNO for L1 Contr Bsmt constn wrks 0 20-Jul-19 A
KD06 PC for Fountain Related Plantroom(s) 0 09-Jun-22*
KD03 OBTAIN OP  for Lyric Theatre & Extended Basement 0 10-Sep-24*
KD14 Complete U/G road and the associated plantrooms at Zone 3A&3B Integrated Basement 0 26-Sep-24*
KD02 Obtain BA14 Acknowledge from BD for M+ Day2 A&A Works 0 08-Nov-24*

SummarSummary Program - Level 1Summary Program - Level 1Summary Program - Level 1Summary Program - Level 1
SUM10 [LoE] CC_B Lyric Theatre - Substructure RC Structural Concrete 51 06-May-20 A 31-Dec-21
SUM14 [LoE] CC_B Lyric Theatre - ABWF Work Including Theatres (Excl. Punch List Works) 845 28-May-21 A 17-Sep-24
SUM11 [LoE] CC_B Lyric Theatre - Superstructure RC Structural Concrete 464 02-Jul-21 A 12-Jul-23
SUM15 [LoE] CC_B Lyric Theatre - MEP 1st to Final Fix (Excl. TH SYS, TH Non-FSD in Walls, etc.) 718 29-Nov-21 16-May-24
SUM41 [LoE] CC_B Lyric Theatre - Structural Steel by CSD 484 03-Jan-22 20-Oct-23
SUM12 [LoE] CC_B Lyric Theatre - EWS Weather Tight Type 371 25-Apr-22 09-Sep-23
SUM17 [LoE] CC_B Lyric Theatre - Theatre Specialist Systems Incl. T&C, Precom. & Commissioning 571 29-Dec-22 07-Dec-24
SUM13 [LoE] CC_B Lyric Theatre - EWS Non-Weather Tight Type 4.1 & 4.3 309 10-Feb-23 25-Mar-24
SUM16 [LoE] CC_B Lyric Theatre - T&C (Excluding Non-FSD ELV & Electrical) 126 05-Dec-23 16-May-24
SUM18 [LoE] CC_B Lyric Theatre, EB, C'Way 3B - Stat. Insp. & Approval (from Form 314/501 to BD OP) 98 17-May-24 10-Sep-24
SUM21 [LoE] CC_C - LT EVA1 & EVA2 778 12-Apr-21 A 09-Sep-24
SUM23 [LoE] CC_C - Artist SQ. Bridge (ASB_1/2/3; ASB_3; P31_2; P34_2; AS_1/2; ASB-6/P31 EVA) 732 21-Jun-21 A 08-Jul-24
SUM22 [LoE] CC_C - HoR Development (P32-1, P29-1, P31-EVA) 682 03-Aug-21 A 27-Apr-24
SUM20 [LoE] CC_C - LT Promenade & Pocket Square Bridge 705 31-Dec-21 08-Aug-24
SUM24 [LoE] CC_D - Remaining Works for M+ Promenade South 198 18-Feb-21 A 20-Jul-22
SUM25 [LoE] CC_E - DCS Cofferdam A Works & Obtain BA14 360 23-Jun-20 A 21-Feb-23
SUM42 [LoE] CC_E - DCS Outside of Cofferdam A Works (Connect DIA1,600 & Remove Temp O'fall) 527 08-Sep-21 A 10-Oct-23
SUM26 [LoE] CC_F - Mods to Existing Pump Cell Civil & MEP Works (Excl. Options 2 Add. Pumps) 200 15-Nov-21 09-Aug-22
SUM27 [LoE] CC_G Extended Basement - ABWF Works (Incl. Deferred Areas Under Deck) 672 15-May-21 A 17-Feb-24
SUM28 [LoE] CC_G Extended Basement - MEP 1st Fix to Final Fix (Incl. Deferred Areas Under Deck) 654 17-May-21 A 20-Jan-24
SUM29 [LoE] CC_G Extended Basement - T&C 397 10-Oct-22 17-Feb-24
SUM30 [LoE] CC_H - Vibration Isolation Spring System Remaining as of 30Apr2020 (AS=30Sep19) 0 09-May-20 A 10-Feb-21 A
SUM31 [LoE] CC_I Carriageway 3B - ABWF Works 360 12-Aug-21 A 19-Jan-23
SUM32 [LoE] CC_I Carriageway 3B - MEP Works (1st Fix to Final Fix) 264 07-Jan-22 29-Nov-22
SUM33 [LoE] CC_I Underpass 3B & Associated Area - T&C 158 27-Mar-23 07-Oct-23
SUM35 [LoE] CC_J - M+ Day 2 Works (excl. connections to M+ and SZ_1 FS Changeover) 775 03-Jun-21 A 25-Jun-24
SUM38 [LoE] CC_J - M+ Day 2 FS Changeover in 3A SZ_1, Connections to M+, Integrated T&C 99 31-May-24 26-Sep-24
SUM34 [LoE] CC_J Carriageway 3A - Stat. Insp. & Approvals (from Form 314A to BA14) 56 02-Sep-24 08-Nov-24
SUM39 [LoE] CC_K - Water Main at Promenade 245 22-Feb-23 15-Jan-24
SUM40 [LoE] CC_N Lifts & Escalators 661 15-Nov-21 19-Feb-24
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