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Section KeSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection Keydates
KD05A Complete Required Pedestrian Access Corridor and Floor Finishes  at AURW 0 13-May-22 12-Nov-21 A 183 0
KD05B Complete Required Pedestrian Access Corridor & associated top slab at Avenue Level [if instructed] 0 13-May-22 12-Nov-21 A 183 0
KD05C PC for HO of Landscape Area at Avenue & Pedestrian level between P31 & P34 [if instructed] 0 13-May-22 03-Sep-22* -113 0
KD05 PC for HO of the Remaining Works for M+ Promenade South 0 21-Sep-21 07-Nov-22* -412 -68
KD08 PC for HO Loc ICT/Risers Rms to APC for ICT Sys Instn Wrks 0 30-Oct-23 28-Sep-24* -334 -18
KD09 PC for HO of RDE areas for Tenancy Fit-out Wrks 0 30-Oct-23 28-Sep-24* -334 -18
KD10 PC for HO of  ASDA, Lyric Theatre Promenade South to Authority 0 30-Oct-23 01-Nov-24* -368 -52
KD11 PC for HO of Extended Basement for HO to Authority & HO of Carriageway to Relevant Govt Authority 0 30-Dec-23 29-Nov-24* -335 -17
KD07 PRACTICAL COMPLETION for C'Way 3A (M+ Day 2 Works) 0 27-Jan-24 28-Dec-24* -336 -19
KD13 PRACTICAL COMPLETION for Lyric Theatre, Extended Basement & C'Way 3B 0 27-Jan-24 28-Dec-24* -336 -19

Stage KeyStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage Keydates
KD01 Compl Dsgn Coor/Subm and obtn NNO for L1 Contr Bsmt constn wrks 0 20-Jul-19 20-Jul-19 A 0 0
KD06 PC for Fountain Related Plantroom(s) 0 30-Apr-22 29-Jun-22* -60 -20
KD03 OBTAIN OP  for Lyric Theatre & Extended Basement 0 30-Oct-23 28-Sep-24* -334 -18
KD14 Complete U/G road and the associated plantrooms at Zone 3A&3B Integrated Basement 0 14-Nov-23 16-Oct-24* -337 -20
KD02 Obtain BA14 Acknowledge from BD for M+ Day2 A&A Works 0 27-Dec-23 26-Nov-24* -335 -18

SummarSummary Program - Level 1Summary Program - Level 1Summary Program - Level 1Summary Program - Level 1Summary Program - Level 1Summary Program - Level 1Summary Program - Level 1Summary Program - Level 1Summary Program - Level 1
SUM10 [LoE] CC_B Lyric Theatre - Substructure RC Structural Concrete 18 02-May-20 24-May-21 06-May-20 A 22-Jan-22 -183 -12
SUM14 [LoE] CC_B Lyric Theatre - ABWF Work Including Theatres (Excl. Punch List Works) 818 24-Nov-20 01-Nov-23 28-May-21 A 18-Oct-24 -281 -24
SUM11 [LoE] CC_B Lyric Theatre - Superstructure RC Structural Concrete 425 08-Mar-21 26-Jul-22 02-Jul-21 A 29-Jul-23 -274 -12
SUM15 [LoE] CC_B Lyric Theatre - MEP 1st to Final Fix (Excl. TH SYS, TH Non-FSD in Walls, etc.) 680 20-Mar-21 30-May-23 29-Jan-22 30-May-24 -294 -12
SUM41 [LoE] CC_B Lyric Theatre - Structural Steel by CSD 466 05-Jun-21 01-Nov-22 14-Feb-22 04-Nov-23 -274 -12
SUM12 [LoE] CC_B Lyric Theatre - EWS Weather Tight Type 349 03-Nov-21 30-Sep-22 13-Jun-22 26-Sep-23 -269 -12
SUM17 [LoE] CC_B Lyric Theatre - Theatre Specialist Systems Incl. T&C, Precom. & Commissioning 575 21-Dec-21 27-Jan-24 13-Jan-23 28-Dec-24 -269 -16
SUM13 [LoE] CC_B Lyric Theatre - EWS Non-Weather Tight Type 4.1 & 4.3 304 27-May-22 29-Apr-23 02-Mar-23 12-Apr-24 -259 -12
SUM16 [LoE] CC_B Lyric Theatre - T&C (Excluding Non-FSD ELV & Electrical) 127 07-Jan-23 04-Jul-23 21-Dec-23 03-Jun-24 -269 -15
SUM18 [LoE] CC_B Lyric Theatre, EB, C'Way 3B - Stat. Insp. & Approval (from Form 314/501 to BD OP) 98 05-Jul-23 30-Oct-23 04-Jun-24 28-Sep-24 -269 -15
SUM21 [LoE] CC_C - LT EVA1 & EVA2 765 27-Oct-20 09-Oct-23 12-Apr-21 A 01-Nov-24 -290 -38
SUM23 [LoE] CC_C - Artist SQ. Bridge (ASB_1/2/3; ASB_3; P31_2; P34_2; AS_1/2; ASB-6/P31 EVA) 666 11-Feb-21 27-Oct-23 21-Jun-21 A 15-Jun-24 -177 15
SUM22 [LoE] CC_C - HoR Development (P32-1, P29-1, P31-EVA) 641 02-Nov-22 27-Oct-23 03-Aug-21 A 11-May-24 -152 -10
SUM20 [LoE] CC_C - LT Promenade & Pocket Square Bridge 741 08-May-21 07-Aug-23 31-Jan-22 01-Nov-24 -334 -43
SUM24 [LoE] CC_D - Remaining Works for M+ Promenade South 227 07-Nov-20 21-Sep-21 18-Feb-21 A 07-Nov-22 -306 -50
SUM25 [LoE] CC_E - DCS Cofferdam A Works & Obtain BA14 387 22-Jun-20 25-Apr-22 23-Jun-20 A 06-Jun-23 -301 -42
SUM42 [LoE] CC_E - DCS Outside of Cofferdam A Works (Connect DIA1,600 & Remove Temp O'fall) 537 11-Jul-22 08-Oct-22 08-Sep-21 A 22-Dec-23 -334 -43
SUM26 [LoE] CC_F - Mods to Existing Pump Cell Civil & MEP Works (Excl. Options 2 Add. Pumps) 153 30-Nov-20 31-Aug-21 01-Mar-22 26-Sep-22 -290 -29
SUM27 [LoE] CC_G Extended Basement - ABWF Works (Incl. Deferred Areas Under Deck) 631 24-Nov-20 17-Mar-23 15-May-21 A 29-Feb-24 -279 -10
SUM28 [LoE] CC_G Extended Basement - MEP 1st Fix to Final Fix (Incl. Deferred Areas Under Deck) 613 04-Feb-21 24-Feb-23 17-May-21 A 01-Feb-24 -279 -10
SUM29 [LoE] CC_G Extended Basement - T&C 381 13-May-22 17-Mar-23 09-Nov-22 29-Feb-24 -279 -10
SUM30 [LoE] CC_H - Vibration Isolation Spring System Remaining as of 30Apr2020 (AS=30Sep19) 0 02-May-20 29-Dec-20 09-May-20 A 10-Feb-21 A -35 0
SUM31 [LoE] CC_I Carriageway 3B - ABWF Works 352 24-Nov-20 27-Oct-22 12-Aug-21 A 17-Mar-23 -112 -27
SUM32 [LoE] CC_I Carriageway 3B - MEP Works (1st Fix to Final Fix) 290 14-May-21 02-Sep-22 27-Jan-22 28-Jan-23 -116 -19
SUM33 [LoE] CC_I Underpass 3B & Associated Area - T&C 156 08-Jul-22 12-Nov-22 11-Apr-23 16-Oct-23 -270 -7
SUM35 [LoE] CC_J - M+ Day 2 Works (excl. connections to M+ and SZ_1 FS Changeover) 736 23-Mar-21 03-Aug-23 03-Jun-21 A 10-Jul-24 -273 -12
SUM38 [LoE] CC_J - M+ Day 2 FS Changeover in 3A SZ_1, Connections to M+, Integrated T&C 51 19-Jul-23 14-Nov-23 15-Aug-24 16-Oct-24 -269 -15
SUM34 [LoE] CC_J Carriageway 3A - Stat. Insp. & Approvals (from Form 314A to BA14) 56 20-Oct-23 27-Dec-23 20-Sep-24 26-Nov-24 -269 -15
SUM39 [LoE] CC_K - Water Main at Promenade 228 26-Apr-22 12-Jan-23 07-Jun-23 06-Apr-24 -334 -43
SUM40 [LoE] CC_N Lifts & Escalators 634 23-Aug-21 28-Apr-23 14-Dec-21 A 04-Mar-24 -250 -12
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