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Executive summary

Mott MacDonald Hong Kong Limited (MMHK) was commissioned to undertake the Environmental
Team (ET) services (including environmental monitoring and audit (EM&A)) for the construction
of M+ Museum Main Works (Contract No.: CC/2015/3A/022) and Lyric Theatre Complex including
the Foundation Works (Contract No.: CC/2015/3A/014), L1 Contract (Contract No.
CC/2017/3A/030) and L2 Contract (Contract No. CC/2017/3A/031) at West Kowloon Cultural
District (WKCD) (The Project) as part of the WKCD development. The Project Proponent is the
West Kowloon Cultural District Authority (WKCDA). The construction works and EM&A
programme for M+ Museum was commenced on 31 October 2015 and completed on 28 February
2021; while the construction works and EM&A programme for Lyric Theatre Complex (L1 and L2
Contracts) was commenced on 1 March 2016, and the EM&A programme for L1 Contract was
completed on 30 June 2021.

The overall works for the WKCD fall under two separate categories of Designated Project (DP) of
the Environmental Impact Assessment Ordinance (EIAO), namely an “engineering feasibility
study of urban development projects with a study area covering more than 20 ha or involving a
total population of more than 100 000” (Item 1 of Schedule 3) and “an underpass more than 100m
in length under the built areas” (Item A.9, Part |, Schedule 2). An Environmental Permit No. EP-
453/2013/B (EP) was issued with respect to the “Underpass Road and Austin Road Flyover
Serving the West Kowloon Cultural District” which specifically includes the abovementioned
category of DP under Item A.9, Part |, Schedule 2 of the EIAO.

This Monthly EM&A Report presents the monitoring works at Lyric Theatre Complex (L2 Contract)
from 1 August to 31 August 2022.

Exceedance of Action and Limit Levels

There was no breach of Action or Limit levels for Air Quality (1-hour TSP and 24-hour TSP) and
Noise in this reporting month.

Implementation of Mitigation Measures

Construction phase weekly site inspections were carried out on 3, 10, 17, 24 and 31 August 2022
for Lyric Theatre Complex (L2 Contract) to confirm the implementation measures undertaken by
the Contractor in the reporting month. The outcomes are presented in Section 4 and the status of
implementation of mitigation measures in the site is shown in Appendix J.

Landscape and visual impact inspections were conducted as part of the abovementioned weekly
site inspection during the reporting month. No adverse comment on landscape and visual aspects
were made during the inspections.

Record of Complaints

Two environmental complaints were recorded in the reporting month.

Record of Notifications of Summons and Successful Prosecutions

No notifications of summons and successful prosecutions were recorded in the reporting month.

Development at West Kowloon Cultural District
Monthly Environmental Monitoring and Audit (EM&A) Report for August 2022



Future Key Issues

The major site works for L2 to be commissioned in the coming month include:

LTC construction

Structure (Slab, wall, columns and beam)
Falsework and formwork erection
Reinforcement work
Concrete work

ABWF & MEP work
ASDA and Lyric Theatre Promenade
Structure and BS works
Hoarding works
DSC cofferdam (Cofferdam A)
Backfill and const. additional blinding layer & retaining wall
Extended basement
ABWF & MEP work
RC water tank
Late cast RC works (top slab/ backfill sunken etc.)
Carpark area plaster and paint
Underpass and Associated Area
RC Structure
ABWF & MEP work
M+ Day 2 Works
Remove plenum block wall & make good opening for Louvre
P32 Interim Development
Construct dog houses

Potential environmental impacts due to the construction activities, including air quality, noise,
water quality, waste, landscape and visual, will be monitored or reviewed. The recommended
environmental mitigation measures shall be implemented on site and regular inspections as
required will be carried out to ensure that the environmental conditions are acceptable.

Development at West Kowloon Cultural District
Monthly Environmental Monitoring and Audit (EM&A) Report for August 2022



1 Introduction

Mott MacDonald Hong Kong Limited (MMHK) was commissioned to undertake the Environmental
Team (ET) services (including environmental monitoring and audit (EM&A)) for the construction
of M+ Museum Main Works (Contract No.: CC/2015/3A/022) and Lyric Theatre Complex including
the Foundation Works (Contract No.: CC/2015/3A/014), L1 Contract (Contract No.
CC/2017/3A/030) and L2 Contract (Contract No. CC/2017/3A/031) at West Kowloon Cultural
District (WKCD) (The Project) as part of the WKCD development. The Project Proponent is the
West Kowloon Cultural District Authority (WKCDA). The construction works and EM&A
programme for M+ Museum was commenced on 31 October 2015 and completed on 28 February
2021; while the construction works and EM&A programme for Lyric Theatre Complex (L1 and L2
Contracts) were commenced on 1 March 2016, and the EM&A programme for L1 Contract was
completed on 30 June 2021.

The overall works for the WKCD fall under two separate categories of Designated Project (DP) of
the Environmental Impact Assessment Ordinance (EIAO), namely an “engineering feasibility
study of urban development projects with a study area covering more than 20 ha or involving a
total population of more than 100 000” (Item 1 of Schedule 3) and “an underpass more than 100m
in length under the built areas” (Item A.9, Part I, Schedule 2). An Environmental Permit No. EP-
453/2013/B (EP) was issued with respect to the “Underpass Road and Austin Road Flyover
Serving the West Kowloon Cultural District” which specifically includes the abovementioned
category of DP under Item A.9, Part |, Schedule 2 of the EIAO. The captioned projects include
part of the abovementioned underpass road located within the site boundary also falls under this
same category.

The M+ Museum development aims to provide an iconic presence for the M+ Museum, semi-
transparent vertical plane, housing education facilities, a public restaurant and museum offices.
At ground and lower levels, generous access will be provided to the park and other West Kowloon
Cultural District facilities, alongside a public resource centre, theatres, retail and dining, and back-
of-house functions.

The 1,200-seat Lyric Theatre Complex will be Hong Kong’s first world-class facility for dance
performances, including ballet, contemporary and Chinese dance forms. In the run up to the
opening of further major performing arts venues in the WKCD, it will also be used for a wide
variety of performing arts events including drama, opera and musical performances. The Lyric
Theatre Complex will act as a platform for Hong Kong'’s leading arts organisations and be a new
major venue to show programmes from Asia and worldwide.

The Monthly EM&A Report is prepared in accordance with the Condition 3.4 of the Environmental
Permit No. EP-453/2013/B. This Monthly EM&A Report presents the monitoring works at Lyric
Theatre Complex (L2 Contract) from 1 August to 31 August 2022. The purpose of this report is to
summarise the findings in the EM&A of the project over the reporting period.

The organisation chart and lines of communication with respect to the on-site environmental
management structure together with the contact information of the key personnel are shown in
Appendix A.
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During the reporting period, construction works at L2 undertaken include:

LTC construction

Structure (Slab, wall, columns and beam)
Falsework and formwork erection
Reinforcement work
Concrete work

ABWF & MEP work
ASDA and Lyric Theatre Promenade
Structure and BS works
Hoarding works
DSC cofferdam (Cofferdam A)
Backfill and const. additional blinding layer & retaining wall
Extended basement
ABWF & MEP work
RC water tank
Late cast RC works (top slab/ backfill sunken etc.)
Carpark area plaster and paint
Underpass and Associated Area
RC Structure
ABWF & MEP work
M+ Day 2 Works
Construct 200 thk RC ground bearing slab
Remove plenum block wall & make good opening for Louvre
P32 Interim Development
Remedial works & scaffold removal
Construct dog houses

The Construction Works Programme of Lyric Theatre Complex (L2 Contract) is provided in
Appendix B. A layout plan of the Project is provided in Figure 1. Please refer to Table 4.1 on the
status of the environmental licenses.

The EM&A programme requires environmental monitoring of air quality, noise, landscape and
visual as specified in the approved EM&A Manual.

A summary of impact EM&A requirements is presented in Table 1.1.
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Table 1.1: Summary of Impact EM&A Requirements

Air Quality 24-Hour TSP AML1 - International At least once every 6 days
Commerce Centre
1-Hour TSP AML1 - International At least 3 times every 6
Commerce Centre days
24-Hour TSP AM2 - The Harbourside At least once every 6 days
Tower 1
1-Hour TSP AM2 - The Harbourside At least 3 times every 6
Tower 1 days
Noise Leq, 30 minutes NM1- The Harbourside Weekly
Tower 1
Landscape & Visual Monitor implementation of ~ As described in Table 9.1 Bi-weekly
proposed mitigation and 9.2 of the EM&A
measures during the Manual

construction stage

In the context of the monitoring activities at M+ Museum and the Lyric Theatre Complex, three
monitoring stations had been considered, including AM1 (International Commerce Centre), AM2
(The Harbourside Tower 1) for air monitoring, and NM1 (The Harbourside Tower 1) for noise
monitoring. Other monitoring locations (i.e. AM3 to AM5 and NM2 to NM5) were so far away from
M+ Museum and the Lyric Complex and could not be representative for impact monitoring.

The Harbourside management office formally rejected our proposal of setting up air quality and
noise monitoring equipment on its premises at the podium level of Tower 1 (AM2/NM1) on 10
November 2015. Nevertheless, a suitable air quality monitoring location at AM2 was identified on
the ground floor in front of The Harbourside Tower 1, which is at the same location as that of
baseline monitoring for consistency. No management approval is required on the ground floor for
conducting the air monitoring. However, the electricity supply at AM2 was suspended from 31
August 2016. In order to have a more secure electricity supply, an alternative air monitoring
location (AM2A) was identified at Austin Road West opposite to The Harbourside Tower 1, which
is close to Lyric Theatre Complex site entrance. This alternative air monitoring location was
approved by EPD on 28 September 2016. Due to the works programme, the air monitoring
location AM2A has been relocated to the alternative monitoring location AM2B at the 1st floor of
Gammon’s site office, which was approved by EPD on 21 February 2019. In view of the upcoming
construction works to be undertaken at the air monitoring station AM2B, AM2B was no longer
available for conducting the impact air quality monitoring. Hence, an alternative air monitoring
location was identified on the ground floor in front of The Harbourside Tower 1 (AM2) which is at
the same location as the baseline monitoring and this previously approved monitoring location
had also been used for the EM&A Programme from November 2015 to August 2016, the
relocation was approved by EPD on 27 May 2021.

Alternative noise monitoring location was identified at The Arch (NM2); however, The Arch
management office formally rejected our proposal of setting up noise monitoring equipment on its
premises on 23 November 2015. On the other hand, noise monitoring at G/F of Harbourside could
not be representative. However, approval from the management office of the International
Commerce Centre has been granted on 29 February 2016 for conducting noise monitoring at the
alternative noise monitoring location identified at the podium floor (NM1A) which is free from
screening to the construction activities.
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In short, 2 air quality monitoring stations and 1 noise impact monitoring station were confirmed
for the impact monitoring.

The Environmental Quality Performance Limits for air quality and noise are shown in Appendix
C.

The Event and Action Plan for air quality, construction noise, and landscape and visual are shown
in Appendix D.

The EM&A programme followed the recommended mitigation measures in the EM&A Manual.
The EM&A requirements as well as the summary of implementation status of the environmental
mitigation measures are provided in Appendix J.
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2 Impact Monitoring Methodology

For air quality and noise, the monitoring methodology, including the monitoring locations,
monitoring equipment used, monitoring parameters, and frequency and duration etc., for air
quality and noise are detailed in this Section. The environmental monitoring schedules for the
reporting period and the tentative monitoring schedule for the coming month are provided in
Appendix E.

For landscape and visual impact, the relevant EM&A monitoring requirements and details are also
presented in this Section.

Table 2.1 summarizes the monitoring parameters, frequency and duration of the TSP monitoring.

Table 2.1: Air Quality Monitoring Parameters, Frequency and Duration
24-hour TSP At least once in every six-days 24 hours
1-hour TSP At least 3 times every six-days 60 minutes

Currently, the works under the captioned project are confined in the western part of the WKCD
site. Therefore, only the monitoring stations AM1 and AM2 were set up at the proposed locations
in accordance with updated EM&A Manual. Location of the monitoring station is given in Table
2.2 and shown in Figure 1.

Table 2.2: Air Quality Monitoring Station
AM1 International Commerce Centre (ICC)
AM2 The Harbourside Tower 1 — Ground Floor

For 24-hour TSP air quality monitoring, High Volume Sampler (HVS) was used at air monitoring
station AM1 and portable direct reading dust meter was used at air monitoring station AM2 due
to the unavailability of power supply for HVS at / in the vicinity of the AM2. The portable direct
reading dust meter is capable of producing comparable results as that by the HVS method. For
1-hour TSP monitoring, portable direct reading dust meter was used for the measurement.

Table 2.3 summarizes the equipment used in the impact air quality monitoring. Copies of the
calibration certificates for the calibration kit and portable dust meters are attached in Appendix
F.
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Table 2.3: TSP Monitoring Equipment

24-hour TSP monitoring

High Volume Sampler TE-5170 (Serial No: 0767)
Calibrator TE-5025A (Orifice 1.D.: 2454)
Portable direct reading dust meter Sibata LD-5R (Serial No.: 831656)

1-hour TSP monitoring
Portable direct reading dust meter Sibata LD-3B (Serial No.: 245834 and 436553)

Calibration of the HVS (five point calibration) using Calibration Kit was carried out every two
months. The HVS calibration orifice will be calibrated annually. Calibration certificate of the TE-
5025A Calibration Kit and the HVS are provided in Appendix F.

The portable direct reading dust meter should be determined periodically (e.g. annually) by the
HVS to check the validity and accuracy of the results measured by direct reading method.

24-hour TSP Monitoring (HVS)

Installation

The HVS was installed at the site boundary. The following criteria were considered in the
installation of the HVS.

A horizontal platform with appropriate support to secure the sampler against gusty wind
was provided.

The distance between the HVS and any obstacles, such as buildings, was at least twice
the height that the obstacle protrudes above the HVS.

A minimum of 2 metres separation from walls, parapets and penthouse was required for
rooftop sampler.

A minimum of 2 metres separation from any supporting structure, measured horizontally
was required.

No furnace or incinerator flues or building vent were nearby.

Airflow around the sampler was unrestricted.

The sampler has been more than 20 metres from any drip line.

Permission was obtained to set up the sampler and to obtain access to the monitoring
station.

A secured supply of electricity is needed to operate the sampler.

Preparation of Filter Papers

Glass fibre filters were labelled and sufficient filters that were clean and without pinholes
were selected.

The filters used are specified to have a minimum collection efficiency of 99 percent for 0.3
pum (DOP) particles.

All filters were equilibrated in the conditioning environment for 24 hours before weighing.
The conditioning environment temperature was around 25 °C and not variable by more
than £3 °C with relative humidity (RH) < 50% and was not variable by more than £5 %. A
convenient working RH was 40%. All preparation of filters was done by Hong Kong
Laboratory Accreditation Scheme (HOKLAS) accredited laboratory.

Development at West Kowloon Cultural District
Monthly Environmental Monitoring and Audit (EM&A) Report for August 2022



Field Monitoring Procedures

The power supply was checked to ensure the HVS works properly.

The filter holder and the area surrounding the filter were cleaned.

The filter holder was removed by loosening the four bolts and a new filter, with stamped
number upward, on a supporting screen was aligned carefully.

The filter was properly aligned on the screen so that the gasket formed an airtight seal on
the outer edges of the filter.

The swing bolts were fastened to hold the filter holder down to the frame. The pressure
applied should be sufficient to avoid air leakage at the edges.

The shelter lid was closed and was secured with the aluminium strip.

The HVS was warmed-up for about 5 minutes to establish run-temperature conditions.

A new flow rate record sheet was set into the flow recorder.

The flow rate of the HVS was checked and adjusted at around 1.3 m3/min. The range
specified in the EM&A Manual was between 0.6-1.7 m3/min.

The programmable timer was set for a sampling period of 24 hours, and the starting time,
weather condition and the filter number were recorded.

The initial elapsed time was recorded.

At the end of sampling, the sampled filter was removed carefully and folded in half length
so that only surfaces with collected particulate matter were in contact.

It was then placed in a clean plastic envelope and sealed.

All monitoring information was recorded on a standard data sheet.

Filters were sent to a Hong Kong Laboratory Accreditation Scheme (HOKLAS) accredited
laboratory for analysis.

Maintenance and Calibration

The HVS and its accessories are maintained in good working condition, such as replacing
motor brushes routinely and checking electrical wiring to ensure a continuous power
supply.

HVSs were calibrated upon installation and thereafter at bi-monthly intervals. The
calibration kits were calibrated annually.

Weather Condition

Meteorological data extracted from Hong Kong Observatory for the reporting month is
provided in Appendix H.

24-hour TSP Monitoring (Portable direct reading dust meter)

Field Monitoring

The measuring procedures of the portable direct reading dust meter are in accordance with the
Manufacturer’s Instruction Manual as follows:

Turn the power on.

Close the air collecting opening cover.

Push the “TIME SETTING” switch to [BG].

Push “START/STOP” switch to perform background measurement for 6 seconds.
Turn the knob at SENSI ADJ position to insert the light scattering plate.

Leave the equipment for 1 minute upon “SPAN CHECK"” is indicated in the display.

Development at West Kowloon Cultural District
Monthly Environmental Monitoring and Audit (EM&A) Report for August 2022



Push “START/STOP” switch to perform automatic sensitivity adjustment. This
measurement takes 1 minute.

Pull out the knob and return it to MEASURE position.

Setting time period of 24 hours for the 24-hour TSP measurement.

Push “START/STOP” to start the 24-hour TSP measurement.

Regular checking of the time period setting to ensure monitoring time of 24 hours.

Maintenance and Calibration

The portable direct reading dust meter would be checked at 3-month intervals and
calibrated at 1-year intervals throughout all stages of the air quality monitoring.
Calibration records for direct dust meters are shown in Appendix F.

Weather Condition

Meteorological data extracted from Hong Kong Observatory for the reporting month is
provided in Appendix H.

1-hour TSP Monitoring

Field Monitoring

The measuring procedures of the 1-hour dust meter are in accordance with the Manufacturer’s
Instruction Manual as follows:

Turn the power on.

Close the air collecting opening cover.

Push the “TIME SETTING” switch to [BG].

Push “START/STOP” switch to perform background measurement for 6 seconds.
Turn the knob at SENSI ADJ position to insert the light scattering plate.

Leave the equipment for 1 minute upon “SPAN CHECK” is indicated in the display.
Push “START/STOP” switch to perform automatic sensitivity adjustment. This
measurement takes 1 minute.

Pull out the knob and return it to MEASURE position.

Setting time period of 1 hour for the 1-hour TSP measurement.

Push “START/STOP” to start the 1-hour TSP measurement.

Regular checking of the time period setting to ensure monitoring time of 1 hour.

Maintenance and Calibration

The 1-hour dust meter would be checked at 3-month intervals and calibrated at 1-year
intervals throughout all stages of the air quality monitoring.
Calibration records for direct dust meters are shown in Appendix F.

Weather Condition

Meteorological data extracted from Hong Kong Observatory for the reporting month is
provided in Appendix H.
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Table 2.4 summarizes the monitoring parameters, frequency and duration of noise monitoring.
The noise in A-weighted levels Leq, L1o and Loo are recorded in a 30-minute interval between 0700
and 1900 hours.

Table 2.4: Noise Monitoring Parameters, Period and Frequency

Daytime on normal weekdays Leq(30 min), Lgo(30 min) & Lyo (30 min) Once every week
(0700-1900 hours)

Currently, the works under the captioned project are confined in the western part of the WKCD
site. Therefore, only the monitoring station NM1A was set up. Location of the monitoring station
is given in Table 2.5 and shown in Figure 1.

Table 2.5: Noise Monitoring Station

NM1A International Commerce Centre (ICC)

Integrating Sound Level Meter was used for noise monitoring. It was a Type 1 sound level meter
capable of giving a continuous readout of the noise level readings including equivalent continuous
sound pressure level (Laeq) and percentile sound pressure level (Lx). They comply with
International Electrotechnical Commission Publications 651:1979 (Type 1) and 804:1985 (Type
1). Table 2.6 summarizes the noise monitoring equipment model being used.

Table 2.6: Noise Monitoring Equipment

NM1A Rion NL-52 (Serial No. 00710259) LARSON DAVIS CAL200 (Serial N0.10227)

Field Monitoring

The microphone of the Sound Level Meter was set at least 1.2 m above the ground.
Free Field measurement was made at the monitoring locations.
The battery condition was checked to ensure the correct functioning of the meter.
Parameters such as frequency weighting, the time weighting and the measurement time
were set as follows:

- frequency weighting: A

- time weighting: Fast

- time measurement: 30 minutes intervals (between 0700-1900 on normal weekdays)
Prior to and after each noise measurement, the meter was calibrated using a Calibrator
for 94 dB at 1 kHz. If the difference in the calibration level before and after measurement
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was more than 1 dB, the measurement would be considered invalid and has to be
repeated after re-calibration or repair of the equipment.

During the monitoring period, the Leq, L1o and Loo were recorded. In addition, any site
observations and noise sources were recorded on a standard record sheet.

A correction of +3dB(A) was made to the free field measurements.

Maintenance and Calibration

The microphone head of the sound level meter and calibrator is cleaned with soft cloth at
quarterly intervals.

The sound level meter and calibrator are sent to the supplier or HOKLAS laboratory to
check and calibrate at yearly intervals.

Calibration records are shown in Appendix F.

Weather Condition

Meteorological data extracted from Hong Kong Observatory for the reporting month is
provided in Appendix H.

Table 2.7 details the monitoring program (as proposed in the WKCD EIA report) for landscape
and visual impact during the construction phase.

Table 2.7: Monitoring Program for Landscape and Visual Impact during Construction
Phase
Construction Monitor implementation of Bi-weekly ET to report on Counter-
proposed mitigation measures Contractor’s signed by
during the construction stage. compliance IEC

During the landscape and visual impact monitoring, any changes in relation to the landscape and
visual amenity should be monitored with reference to the baseline conditions of the site. In
addition, mitigation measures were proposed in the WKCD EIA report to minimise the landscape
and visual impacts during the construction phase. The proposed mitigation measures as shown
in Table 9.1 and Table 9.2 of the EM&A Manual should be checked for proper implementation.
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3 Monitoring Results

3.1 Impact Monitoring

Construction impact monitoring for air quality, noise and landscape and visual impact was
undertaken in compliance with the EM&A Manual during the reporting month.

3.2 Air Quality Monitoring

3.21 1-hour TSP

Results of 1-hour TSP at the monitoring location AM1 and AM2 are summarised in Table 3.1.
Graphical plots of the monitoring results are shown in Appendix G.

Table 3.1: Summary of 1-hour TSP monitoring results
Monitoring Monitoring Start 1-hour TSP (ug/m3) Range Action Limit
Station Date Time 1st >nd 3rd (ng/m3) (Le/vnfg) (Le/\:sla
Result Result Result Hg Hg
01-Aug-22 8:22 30 26 24
05-Aug-22 8:33 21 27 29
11-Aug-22 8:28 19 17 20
AM1 12-50 273.7 500
17-Aug-22 8:20 14 12 20
23-Aug-22 8:33 45 46 50
29-Aug-22 8:23 21 29 26
01-Aug-22 8:37 37 30 31
05-Aug-22 8:48 32 31 39
11-Aug-22 8:42 24 27 21
AM2 21-60 274.2 500
17-Aug-22 8:34 26 27 29
23-Aug-22 8:47 60 45 47
29-Aug-22 8:37 31 28 33

3.2.2 24-hour TSP

Results of 24-hour TSP at the monitoring location AM1 and AM2 are summarised in Table 3.2.
Graphical plots of the monitoring results are shown in Appendix G.

Table 3.2: Summary of 24-hour TSP monitoring results
Monitoring Monitoring Start Monitoring Range Action Limit
Station Date Time Results (ug/m?) (Hg/m3) Level Level
(Hg/m?) (Hg/m?)
01-Aug-22 08:20 18
05-Aug-22 08:30 21
11-Aug-22 08:25 11
AM1 8-21 143.6 260
17-Aug-22 08:18 8
23-Aug-22 08:30 19
29-Aug-22 08:20 8
01-Aug-22 08:34 25
AM2 16-25 151.1 260
05-Aug-22 08:45 25
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Monitoring Monitoring Start Monitoring Range Action Limit
Station Date Time Results (ug/m?) (Hg/m3) Level Level
(ng/m®) (ng/m®)
11-Aug-22 08:40 17
17-Aug-22 08:32 16
23-Aug-22 08:45 25
29-Aug-22 08:35 17

No exceedance of 1-hour and 24-hour TSP (Action or Limit Level) was recorded in the reporting
period.

3.3 Noise Monitoring

The construction noise monitoring results at the monitoring location NM1A are summarized in
Table 3.3. Graphical plots of the monitoring data and the station set-up of a free-field
measurement are shown in Appendix G.

Table 3.3: Summary of noise monitoring results during normal weekdays
Monitoring Start End Leq (30 mins)*, Limit Level for Leq
Date Time Time dB(A) (dB(A))
01-Aug-22 09:21 09:51 67
11-Aug-22 09:26 09:56 67
17-Aug-22 09:18 09:48 67 75
23-Aug-22 09:32 10:02 67
29-Aug-22 09:21 09:51 67
Remarks:

* +3dB (A) correction was applied to free-field measurement.

No exceedance (Action/Limit Level) of construction noise was recorded in the reporting month.

3.4 Landscape and Visual Impact

Landscape and visual impact inspections were conducted as part of the weekly site inspection on
10 & 24 August 2022 for Lyric Theatre Complex (L2 Contract) during the reporting month. As
reviewed by the registered Landscape Architect, no adverse comment on landscape and visual
aspects was made during this inspection.

The landscape and visual mitigation measures were implemented during the reporting period.
The summary of implementation status of the environmental mitigation measures is provided in
Appendix J.
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4 Site Environmental Management

4.1 Site Inspection

Construction phase weekly site inspections were carried out on 3, 10, 17, 24 and 31 August 2022
at Lyric Theatre Complex (L2 Contract). While the site environmental management committee
meeting with IEC, ET, ER and Contractor was held on 24 August 2022. All observations have
been recorded in the site inspection checklist and passed to the Contractor together with the

appropriate recommended mitigation measures where necessary.

The key observations from the site inspections and associated recommendations are summarized
in Table 4.1.

Table 4.1: Summary of Site Inspections and Recommendations for L2

Inspection  Parameter Observation / Recommendation  Contactor’s Close-
Date Responses / Action(s) out
Undertaken (Date)
03-Aug-22 Air Quality Opened cement bags were observed, The contractor has 04-Aug-22
the contractor was reminded to cover removed the cement bags.
the cement bags properly.
10-Aug-22 Air Quality Idle stockpile was observed without The contractor has 13-Aug-22
cover. The contractor was reminded to  covered the  stockpile
properly cover the stockpile when notin ~ when not in use.
use.
10-Aug-22 Water Quality Chemical was observed on ground The contractor has 11-Aug-22
without drip tray. The contractor was provided a concrete drip
reminded to provide a suitable drip tray  tray for the chemicals.
for the container.
10-Aug-22 Noise The contractor was reminded to The contractor has 15-Aug-22
replace a proper noise insulating fabric  replaced a proper noise
for the breaker. insulating fabric for the
breaker.
17-Aug-22 Air Quality Opened cement bags were observed, The contractor has 24-Aug-22
the contractor was reminded to cover covered the cement bags
the cement bags properly. properly.
24-Aug-22 Air Quality The contractor was reminded to The contractor has 26-Aug-22
properly cover the stockpile. properly  covered the
stockpile.
24-Aug-22 Air Quality Dusty haul road was observed, the The contractor has 24-Aug-22
contractor was reminded to increase increased water spraying
water spraying frequency. frequency.
24-Aug-22 Water Quality Stagnant water was observed within  The contractor has cleared  24-Aug-22
the drip tray, the contractor was the stagnant water to avoid
reminded to clear the stagnant waterto  overflow.
avoid overflow.
31-Aug-22 Air Quality Opened cement bags were observed, The contractor has 02-Sep-22

the contractor was reminded to cover
the cement bags properly.

covered the cement bags
properly.
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The Contractor has been registered as a chemical waste producer for the Project. Construction
and demolition (C&D) material sorting will be carried out on site. A sufficient number of
receptacles were available for general refuse collection.

As advised by the Lyric Theatre Complex (L2 Contract) Contractor, 106.5 tonnes, 44.4 tonnes
and 0.0 tonne of inert C&D materials were disposed of as public fill to Tseung Kwan O Area 137
Public Fill, Tuen Mun Area 38 Public Fill and Chai Wan Public Fill Barging Point respectively in
the reporting month, while 410.6 tonnes of general refuse were disposed of at SENT and WENT
landfill. 9.6 tonnes of metals, 0.0 tonne of paper/cardboard packaging, 0.2 tonnes of plastics and
0.0 tonne of timber were collected by recycling contractors in the reporting month. 0.0 tonne of
inert C&D material was reused on site. 0.0 tonne of inert C&D material was reused in other
projects and 0.0 tonne of inert C&D material was imported for reuse at site. 0.0 tonne of inert C&D
material was disposed to sorting facility and 0.0 tonne of chemical waste were collected by
licensed contractors in the reporting period.

The actual amounts of different types of waste generated by the activities of construction works
at Lyric Theatre Complex in the reporting month are shown in Appendix I.

The environmental permits, licenses, and/or notifications on environmental protection for this
Project which were valid during the period are summarised in Table 4.2.

Table 4.2: Status of Environmental Submissions, Licenses and Permits for L2

Chemical Waste Producer Registration

WPN:5213-217-G2347-39 13-Sep-21 - Valid
Billing Account Construction Waste Disposal
7032787 02-Jan-19 - Account Active

Construction Noise Permit

GW-RE0581-22 25-Jun-22 24-Aug-22 Superseded
GW-RE0815-22 25-Aug-22 24-Nov-22 Valid
Wastewater Discharge License

WT-00030694-2018 11-Apr-18 30-Apr-23 Valid
Notification under Air Pollution Control (Construction Dust) Regulation

448474 27-Aug-19 - Notified

The EM&A programme followed the recommended mitigation measures in the EM&A Manual.
The EM&A requirements as well as the summary of implementation status of the environmental
mitigation measures are provided in Appendix J. In particular, the following mitigation measures
were brought to attention during the site inspections:

Air Quality
Water spraying should be adopted for active construction areas
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High standard of housekeeping should be maintained to prevent emission of fugitive
dust

Water Quality
Oils and fuels should be stored in designated areas which have pollution prevention
facilities

Noise
Proper noise insulating fabric should be adopted for certain PME
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5 Compliance with Environmental Permit

The status of the required submission under the EP during the reporting period is summarized
in Table 5.1.

Table 5.1: Status of Submissions under the Environmental Permit

Condition 3.4 Monthly EM&A Report for July 2022 12 August 2022

Development at West Kowloon Cultural District
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6 Reportin Non-compliance, Complaints,
Notification of Summons and Successful
Prosecutions

There was no breach of Action or Limit Levels for Air Quality and Noise monitoring in the reporting
month.

Two environmental complaints were received in the reporting month.

On 23 August 2022, the EPD received a complaint regarding polluted water discharge at WKCD
construction site, and the complaint was referred by EPD on 24 August 2022. The complainant
claimed that the WKCD construction site near to Tsim Sha Tsui was discharging polluted water
to the water body on 21 August 2022 (Sunday). Photos were also provided by the complainant
showing the situation. As from the photos provided by the complainant, the concerned location
was not within the boundary of Lyric Theatre Complex (L2 Contract), and no construction works
was undertaken on 21 August 2022 (Sunday). As concluded from the above investigation and
findings, it could not directly imply the complaint was attributable to Lyric Theatre Complex (L2
Contract). However, the contractor is reminded to strictly implement and maintain good site
practices to avoid water pollution to the water body of Victoria Harbour.

On 26 August 2022, a complaint regarding construction noise, dust and visual impact at the
WKCD construction site was received via the dedicated website. On 29 August 2022, the same
complaint was received by the EPD and the complaint was referred on the same day. A video
was also provided by the complainant illustrating the noise impact from the construction site. The
complainant claimed that construction works were commenced from 7:00 a.m. and continued
after 6:00 p.m., that the construction noise at early morning and dust impact have disturbed the
complainant’s living. Also, the complainant claimed that the construction site was not yet closed
at around 6:00 to 7:00 p.m., that the strong lighting disturbed nearby residents, with the tall crane
seriously affecting the view from the flat.

From the information provided by the contractor, the major construction activities for Lyric Theatre
Complex (L2 Contract) were carried out between 8:00 a.m. and 7:00 p.m. which is compliant with
the statutory requirement, with the potential noisy works scheduled after 9:00 a.m. to minimise
the impact to nearby residents. Preventive and mitigation measures for noise, dust and visual
impacts are well-deployed and maintained by the Contractor. The regular environmental
monitoring results for air quality and noise were also well below the action/limit levels such that
the construction works of Lyric Theatre Complex (L2 Contract) should not be posing significant
impacts to the nearby sensitive receivers. As concluded from the above investigation and findings,
it could not directly imply the complaint was attributable to Lyric Theatre Complex (L2 Contract).
However, the contractor is reminded to strictly implement and maintain good site practices to
avoid noise, dust and visual impact to the nearby residents and sensitive receivers.

The cumulative statistics on complaints were provided in Appendix K.
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6.3 Record on Notifications of Summons and Successful Prosecution

No natifications of summons or successful prosecutions were received this month. The cumulative
statistics on notifications of summons and successful prosecutions were provided in Appendix
K.
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7 Future Key Issues

The major site works for L2 to be commissioned in the coming month include:

LTC construction

Structure (Slab, wall, columns and beam)
Falsework and formwork erection
Reinforcement work
Concrete work

ABWF & MEP work
ASDA and Lyric Theatre Promenade
Structure and BS works
Hoarding works
DSC cofferdam (Cofferdam A)
Backfill and const. additional blinding layer & retaining wall
Extended basement
ABWF & MEP work
RC water tank
Late cast RC works (top slab/ backfill sunken etc.)
Carpark area plaster and paint
Underpass and Associated Area
RC Structure
ABWF & MEP work
M+ Day 2 Works
Remove plenum block wall & make good opening for Louvre
P32 Interim Development
Construct dog houses

Key issues to be considered at Lyric Theatre Complex in the coming month include:

Generation of dust from construction works;

Noise impact from operating equipment and machinery on-site;

Generation of site surface runoffs and wastewater from activities on-site;
Management of stockpiles and slopes, particularly on rainy days;

Sorting, recycling, storage and disposal of general refuse and construction waste;
Management of chemicals and avoidance of oil spillage on-site; and

Operating conditions of drainage facilities.
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7.3 Monitoring Schedule for the Coming Month

The environmental site inspection and environmental monitoring will be continued in the coming
month. The tentative monitoring schedule for the coming month is shown in the Appendix E.
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8 Conclusions and Recommendations

The EM&A programme as recommended in the EM&A Manual has been undertaken. The
construction works and EM&A programme for M+ Museum was commenced on 31 October 2015
and completed on 28 February 2021; while the construction works and EM&A programme for
Lyric Theatre Complex (L1 and L2 Contracts) was commenced on 1 March 2016, and the EM&A
programme for L1 Contract was completed on 30 June 2021.

Monitoring of air quality and noise with respect to the Project is underway. In particular, the 1-
hour TSP, 24-hour TSP, noise level (as Leq, 30 minutes) under monitoring have been checked
against established Action and Limit levels. There was no breach of Action and Limit Levels for
1-hour TSP, 24-hour TSP and noise in the reporting month.

Two environmental complaints were recorded in the reporting month. No notifications of summons
or successful prosecutions were received during the reporting month.

Weekly construction phase site inspections and bi-weekly landscape and visual impact
inspections were conducted during the reporting month as required. It was observed that the
Contractors had implemented all possible and feasible mitigation measures to mitigate the
potential environmental impacts during construction phase works.

Potential environmental impacts due to the construction activities, including air quality, noise,
water quality, waste, landscape and visual, will be monitored or reviewed. The recommended
environmental mitigation measures shall be implemented on site and regular inspections as
required will be carried out to ensure that the environmental conditions are acceptable.
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Figure 1l Site Layout Plan and Monitoring
Stations
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A. Project Organisation
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Environmental Authority

Environmental Protection
Department
Independent Environmental
Environmental Team Leader Checker
West Kowloon Cultural District Meinhardt Infrastructure &
. . Authority Environment Limited
Environmental Team for Lyric
Theatre Complex Project
Mott MacDonald Hong Kong
Limited
Engineer’s Representative
Atkins China Ltd.
The Contractor for Lyric Theatre
Complex
Gammon Construction Limited
Table A-1: Contact information
Company Name Role Name Telephone Email
Atkins China Ltd. Project Manager Mr. Simha LytheRao 2204 8259  Simha.Lytherao@atkinsglobal.com
Meinhardt Independent Ms. Claudine Lee 28595409 claudinelee@meinhardt.com.hk
Infrastructure & Environmental Checker
Environment Limited
Gammon Construction  Environmental Mr. lvan Chiu 9416 1664  ivan.chiu@gammonconstruction.com
Limited (L2) Manager
Mott MacDonald Hong  Contractor’s Mr. Thomas Chan 2828 5757 thomas.chan@mottmac.com
Kong Ltd. Environmental Team
Leader
West Kowloon Cultural ~ Senior Project Manager Mr. C.K. Wu 5506 9178 ck.wu@wkcda.hk

District Authority

(Safety, Health and
Environment)




B. Tentative Construction Programme

Development at West Kowloon Cultural District
Monthly Environmental Monitoring and Audit (EM&A) Report for August 2022

27



L2-CMWP-R_02_05 . Page 1/1
L2 CMWP_R02_05 - IFA on 27Apr22 - TASK filter: L2 UPD: Level 1 Summary. ®

***LIVE*** (22nd UPD; DD = 31Jul2022)

ID Activity RD | BL_Rev_00 [ BL_Rev_00 | BL_Rev_02| BL_Rev_02 Start Finish LoE SUMM EU20 2021 2022 2023 2024 2025
Start Finish Start Finish TF(approx, R[Q[Q[Q[Q[QfQ[QQ[QQ[QQfQQfQ[QlQ[Q[Q[Q]2
notforuse) [| || 1T TEECEEOEEO e e
L2 CMWP_RO02_05 - IFAon 27 Apr22 - **LIVE***(22nd UPD; DD =31Jul2022) :
O 4 0 a 13
Commencement & Completion Dates - CMWP_Rev_01
| Section Keydates
\ KDO5A Complete Required Pedestrian Access Coridor and Floor Finishes at AURW 0 28-Feb-21 12-Nov-21 12-Nov-21 A
\ KD05B Complete Required Pedestrian Access Corridor & associated top slab at Avenue Level [if instructed] 0 14-Feb-21 12-Nov-21 12-Nov-21 A
‘ KD05C PC for HO of Landscape Area at Avenue & Pedestrian level between P31 & P34 [if instructed] 0 28-Feb-21 05-Oct-22 30-Mar-23* -176
\ KD05 PC for HO of the Remaining Works for M+ Promenade South 0 24-Aug-20 13-Jan-23 03-May-23* -110
\ KD08 PC for HO Loc ICT/Risers Rms to APC for ICT Sys Instn Wrks 0 10-Feb-23 10-Sep-24 04-Dec-24* -85
\ KD10 PC for HO of ASDA, Lyric Theatre Promenade South to Authority 0 10-Feb-23 10-Sep-24 04-Dec-24* -85
‘ KD09 PC for HO of RDE areas for Tenancy Fit-out Wrks 0 10-Feb-23 10-Sep-24 04-Dec-24* -85
‘ KD11 PC for HO of Extended Basement for HO to Authority & HO of Caniageway to Relevant Govt Authority 0 10-Feb-23 12-Nov-24 10-Feb-25* -90
\ KDO7 PRACTICAL COMPLETION for C'Way 3A (M+ Day 2 Works) 0 10-Feb-23 09-Dec-24 08-Mar-25* -57
\ KD13 PRACTICAL COMPLETION for Lyric Theatre, EB & C'Way 3B (Incl. Provisional PPE License) 0 08-Sep-23 10-Jan-25 08-Apr-25* -88
| Stage Keydates
\ KDO1 Compl Dsgn Coor/Subm and obtn NNO for L1 Contr Bsmt constn wrks 0 20-Jul-19 20-Jul-19 20-Jul-19A
\ KD06 PC for Fountain Related Plantroom(s) (allow access to Project Contractor) 0 01-Apr-21 07-Jun-22 03-Sep-22* -88
\ KDO03 OBTAIN OP for Lyric Theatre & Extended Basement 0 12-Dec-22 10-Sep-24 04-Dec-24* -85
‘ KD14 Complete U/G road and the associated plantrooms at Zone 3A&3B Integrated Basement 0 04-Aug-22 26-Sep-24 19-Dec-24* -84
| KD02 Obtain BA14 Acknowledge from BD for M+ Day2 A&A Works 0 12-Dec-22 08-Nov-24 06-Feb-25* -90
-’ cl Mroqra < e
| SUM10  [LoE] CC B Lyrc Theatre - Substructure RC Structural Concrete 0 | O05May20  22an22 | 06May20A 22an22A
‘ SUM30 [LoE] CC_H - Vibration Isolation Spring System Remaining as of 30Apr2020 (AS=30Sep19) 0 09-May-20 10-Feb-21 09-May-20A 10-Feb-21A
| sum25 [LoE] CC_E - DCS Cofferdam A Works & Obtain BA14 299 23-Jun-20 23-May-23 23-Jun20A  05-Sep-23 -40
\ Sum24 [LoE] CC_D - Remaining Works for M+ Promenade South 209 18-Feb-21 13-Jan-23 18-Feb-21 A 03-May-23 -81
| sum21 [LOE] CC_C-LT EVA1 & EVA2 620 12-Apr-21 09-Sep-24 12-Apr21A  12-Nov-24 118 —
‘ Sum27 [LoE] CC_G Extended Basement - ABWF Works (Incl. Deferred Areas Under Deck) 488 15-May-21 02-Feb-24 15-May-21 A 27-Mar-24 174
‘ SumM28 [LoE] CC_G Extended Basement - MEP 1st Fix to Final Fix (Incl. Deferred Areas Under Deck) 470 17-May-21 12-Jan-24 17-May-21A  06-Mar-24 1
| sum14 [LoE] CC_B Lyric Theatre - ABWF Work Including Theatres (Exd. Punch List Works) 719 28-May-21 14-Oct-24 28-May-21A | 07-Jan-25 3
\ SUM35 [LoE] CC_J - M+ Day 2 Works (excl. connections to M+ and SZ_1 FS Changeover) 609 03-Jun-21 25-Jun-24 03-Jun-21A  24-Aug-24 -30
\ Sum23 [LoE] CC_C - Artist SQ. Bridge (ASB_1/2/3; ASB_3; P31_2; P34_2; AS_1/2; ASB-6/P31 EVA) 510 21-Jun-21 22-May-24 21-Jun21A | 13-Jun-24 228
‘ SUM15 [LoE] CC_B Lyric Theatre - MEP 1st to Final Fix (Excl. TH SYS done by SVE) 737 22-Jun-21 04-Nov-24 22-Jun-21A 28-Jan-25 -33
‘ SUM11 [LoE] CC_B Lyric Theatre - Superstructure RC Structural Concrete 318 02-Jul-21 22-Jul-23 02-Jul-21A  04-Oct-23 -6
| sum22 [LoE] CC_C - HoR Development (P32-1, P29-1, P31-EVA) 510 03-Aug-21 17-Apr-24 03-Aug21A  13-Jun-24 64
| SUM31 [LoE] CC_I Camiageway 3B - ABWF Works 257 12-Aug-21 01-Apr23 12-Aug-21A = 15-Jun-23 379
\ Sum42 [LoE] CC_E - DCS Outside of Cofferdam A Works (Conned DIA1,600 & Remove Temp Offall) 359 08-Sep-21 29-Sep-23 08-Sep21A  24-Nov-23 -25
‘ SUM32 [LoE] CC_I Cariageway 3B - MEP Works (1st Fix to Final Fix) 221 22-Mar-22 13-Feb-23 15-Sep-21A | 03-May-23 214
| sum40 [LoE] CC_N Lifts & Escalators 492 14-Dec-21 02-Feb-24 14-Dec21A 05-Apr-24 45
| SUM41 [LoE] CC_B Lyric Theatre - Structural Steel by CSD 378 04-Mar-22 20-Oct-23 11-Mar22 A 16-Dec-23 -30
| suM26 [LoE] CC_F - Mods to Existing Pump Cell Civil & MEP Works (Excl. Options 2 Add. Pumps) 146 01-Mar-22 26-Sep-22 02-Sep-22 = 10-Mar-23 87
\ SUM17 [LoE] CC_B Lyric Theatre - TH Systems (by SVE) Incl. T&C, Precom. & Commissioning 713 30-Aug-22 25-Nov-24 19-Sep-22 22-Feb-25 -33
‘ SuM12 [LoE] CC_B Lyric Theatre - EWS Weather Tight Type 294 25-Jun-22 09-Sep-23 14-Oct-22 09-Nov-23 25
‘ SUM20 [LoE] CC_C - LT Promenade & Pocket Square Bridge 512 04-Aug-22 31-Jul-24 28-Nov-22 22-Oct-24 -28
‘ SUM29 [LoE] CC_G Extended Basement - T&C 275 03-Jan-23 02-Feb-24 24-Apr-23 27-Mar-24 1
| sum13 [LoE] CC_B Lyric Theatre - EWS Non-Weather Tight Type 4.1 & 4.3 294 23-Mar-23 25-Mar-24 02-May-23 = 30-May-24 46
\ SUM33 [LoE] CC_I Undempass 3B & Associated Area - T&C 161 13-Apr-23 25-Oct-23 27-Jun-23 08-Jan-24 63
\ SUM39 [LoE] CC_K - Water Main at Promenade 143 24-May-23 08-Jan-24 07-Sep-23 11-Mar-24 -30
‘ SUM16 [LoE] CC_B Lyric Theatre - T&C (Excluding Non-FSD ELV & Electrical) 147 12-Dec-23 11-Jun-24 01-Mar-24 28-Aug-24 5
‘ SuUM18 [LoE] CC_B Lyric Theatre, EB, C'Way 3B - Stat. Insp. & Approval (from Form 314/501 to BD OP) 98 17-May-24 10-Sep-24 09-Aug-24 04-Dec-24 -70
‘ SUM38 [LoE] CC_J - M+ Day 2 FS Changeoverin 3ASZ_1, Connections to M+, Integrated T&C 51 29-Jul-24 26-Sep-24 22-Oct-24 19-Dec-24 -70 I .
\ SUM34 [LoE] CC_J Camiageway 3A - Stat. Insp. & Approvals (from Form 314Ato BA14) 56 02-Sep-24 08-Nov-24 26-Nov-24 = 06-Feb-25 -70 ! ! NI
— B ase Line ACT C——= Cument-Struct Works Date Revision Checked Approved

S Rev 0KD = Curent-MEP Woiks L2 CMWP_R02_05 -IFA on 27Apr22 = ¥ [VE*** 08-Aug-22  |CMWP Rev_2_05- 22nd Update DD 31Jul22 NS H
EA i — o (22nd UPD; DD = 31Jul2022)

= Curent- Other Works E====3 Ciiical Works




C. Action and Limit Levels for Construction
Phase
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Air Quality

The Action and Limit Levels for 1-hour and 24-hour TSP for the monitoring station are presented in
following tables:

Table C-1: Action and Limit Levels for 1-hour TSP

AM1 273.7 500
AM2 2742 500

Table C-2: Action and Limit Levels for 24-hour TSP

AM1 143.6 260
AM2 151.1 260

Noise

The Action and Limit Levels for Noise for the monitoring stations are presented in following table:

Table C-3: Action and Limit Levels for Construction Noise
NM1A
0700-1900 hours on normal weekdays When one valid documented complaint is 75 dB(A)

received.




D. Event and Action Plan for Air Quality,
Noise, Landscape and Visual Impact
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Air Quality

In case the Action and Limit Levels are not complied during construction stage, the following Event
and Action Plan should be followed:

Table D-1: Event and Action Plan for Air Quality

Action Level

1. Exceedance for
one sample

2. Exceedance for
two or more
consecutive
samples

Limit Level

1. Exceedance for
one sample

1. Identify source, 1. Check monitoring data
investigate the causes of submitted by ET;
exceedance and propose 3 Check Contractor's
remedial measures; working method.

2. Inform IEC and

WKCDA,;

3. Repeat measurement to
confirm finding;

4. Increase monitoring
frequency to daily.

1. Identify source;

2. Inform IEC and
WKCDA;

3. Advise the WKCDA on
the effectiveness of the
proposed remedial
measures;

4. Repeat measurements
to confirm findings;

5. Increase monitoring
frequency to daily;

6. Discuss with IEC and
Contractor on remedial
actions required;

7. If exceedance
continues, arrange
meeting with IEC and
WKCDA;

8. If exceedance stops,
cease additional
monitoring.

1. Check monitoring data
submitted by ET;

2. Check Contractor’s
working method;

3. Discuss with ET and
Contractor on possible
remedial measures;

4. Advise the ET on the
effectiveness of the
proposed remedial
measures;

5. Monitor the
implementation of
remedial measures.

1. Identify source,
investigate the causes of
exceedance and propose
remedial measures;

2. Inform WKCDA, 3. Discuss with ET and
Contractor and EPD; Contractor on possible
3. Repeat measurement toremedial measures;

confirm finding; 4. Advise the WKCDA on
4. Increase monitoring the effectiveness of the
frequency to daily; proposed remedial

5. Assess effectiveness of Measures;
Contractor’s remedial 5. Monitor the
actions and keep |IEC, implementation of
EPD and WKCDA remedial measures.
informed of the results.

1. Check monitoring data
submitted by ET;

2. Check Contractor’s
working method;

1. Notify Contractor 1. Rectify any
unacceptable practice;

2. Amend working
methods if appropriate.

1. Confirm receipt of 1. Submit proposals for

notification of failure remedial to WKCDA

in writing; within three working

2. Notify Contractor; days of notification;

3. Ensure remedial  2- Implement the agreed

measures properly Proposals;

implemented. 3. Amend proposal if
appropriate.

1. Confirm receipt of 1. Take immediate
notification of failure action to avoid further
in writing; exceedance;

2. Notify Contractor; 2. Submit proposals for
3. Ensure remedial "émedial actions to IEC

measures properly Within three working
implemented. days of notification;

3. Implement the agreed
proposals;

4. Amend proposal if
appropriate.




2. Exceedance for 1. Notify IEC, WKCDA,

two or more
consecutive
samples

Contractor and EPD;
2. Identify source;

confirm findings;

4. Increase monitoring
frequency to daily;

5. Carry out analysis of
Contractor’s working
procedures to determine

implemented;

6. Arrange meeting with
IEC and WKCDA to
discuss the remedial
actions to be taken;

7. Assess effectiveness of
Contractor’s remedial
actions and keep |IEC,
EPD and WKCDA
informed of the results;

8. If exceedance stops,
cease additional
monitoring.

submitted by ET;
2. Check Contractor’'s

3. Repeat measurement toWorking method;

3. Discuss amongst
WKCDA, ET, and
Contractor on the potentialwith the Contractor
remedial actions;

4. Review Contractor’s
remedial actions
possible mitigation to be whenever necessary to
assure their effectiveness measures properly
and advise the WKCDA
accordingly;

5. Monitor the
implementation of
remedial measures.

1. Check monitoring data 1. Confirm receipt of 1. Take immediate

in writing;
2. Notify Contractor;

3. In consolidation
with the IEC, agree

on the remedial
measures to be
implemented;

4. Ensure remedial

implemented;

5. If exceedance
continues, consider
what portion of the
work is responsible
and instruct the
Contractor to stop
that portion of work

until the exceedance

is abated.

notification of failure action to avoid further

exceedance;

2. Submit proposals for
remedial actions to IEC
within three working
days of notification;

3. Implement the agreed
proposals;

4. Resubmit proposals if
problem still not under
control;

5. Stop the relevant
portion of works as
determined by the
WKCDA until the
exceedance is abated.




Construction Noise

In case the Action and Limit Levels are not complied during construction stage, the following Event
and Action Plan should be followed:

Table D-2: Event and Action Plan for Construction Noise

Action Level 1. Notify WKCDA, IEC and1. Review the 1. Confirm receipt of 1. Submit noise
Contractor; investigation results notification of failure mitigation proposals to
2. Carry out investigation; submitted by the ET; in writing; IEC and WKCDA,;

3. Report the results of 2. Review the proposed 2. Notify Contractor; 2. Implement noise
investigation to the IEC, remedial measures.by the 3 |n consolidation  Mitigation proposals.
WKCDA and Contractor; Contractor and advise the yith the IEC, agree

4. Discuss with the IEC  VKCDA accordingly; - yith the Contractor

and Contractor on 3. Advise the WKCDA on on the remedial
remedial measures the effectiveness of the  measures to be
required; proposed remedial implemented;
5.Increase monitoring oo oo 4. Supervise the
frequency to check |mplen_1entat|on of
mitigation effectiveness. remedial measures.

Limit Level 1. Inform IEC, WKCDA, 1. Discuss amongst 1. Confirm receipt of 1. Take immediate
Contractor and EPD; WKCDA, ET, and notification of failure action to avoid further
2. Repeat measurements Contractor on the potentialin writing; exceedance;
to confirm findings; remedial actions; 2. Notify Contractor; 2. Submit proposals for
3. Increase monitoring 2. Review Contractor's 3 | consolidation remedial actions to IEC
frequency; rer:“edia' actions o Withthe IEC, agree andk\_NKgDA W:}hin 3

. whenever necessary to ; working days o

.4' Idept|fy source and assure their effectiveness with the Contractor notification;

investigate the cause of . on the remedial

exceedance; and ag_vls? the WKCDA  measures to be 3. Implement the agreed

5. Carry out analysis of accordingy: implemented; proposals;

Contractor’s working 4. Supervise the 4. Submit further

procedures; implementation of  proposal if problem still

6. Discuss with the IEC remedial measures; not under control;

C'ontractor and WKCDA 5. If exceedance 5. Stop the relevant

on remedial measures continues, consider portion of works as

required; stopping the instructed by the
Contractor to WKCDA until the

7. Assess effectiveness of
Contractor’s remedial
actions and keep IEC,
.E:?D ang V]\,/t(hCDA its: exceedance until the
informed of the results; exceedance is

8. If exceedance stops, abated.
cease additional
monitoring.

continue working on exceedance is abated.
that portion of work
which causes the




Landscape and Visual Impact

In case of non-compliance of landscape and visual impacts, procedures in accordance with the Event

and Action Plan should be followed:

Table D-3: Event and Action Plan for Landscape and Visual Impact

1. Design check to make 1. Check report submitted 1. Undertake
sure the design complies by ET; remedial design if
with all the proposed 2. Recommend remedial Necessary.
mitigation measures in the gesign if necessary.

EIA report;

Design Check

2. Prepare and submit
report.

Non-conformity on 1. Identify source of non- 1. Check and verify 1. Notify Contractor;

one occasion conformity; source of non-conformity; 5 Ensure remedial
2. Report to IEC and 2. Discuss remedial actions are properly
WKCDA; actions with ET and implemented.

3. Discuss remedial Contractor;
actions with IEC, WKCDA 3. Advise WKCDA on
and Contractor; effectiveness of proposed

4. Monitor remedial remedial actions;

actions until rectification
has been completed.

4. Check implementation
of remedial actions.

Repeated non-1. Identify source of non- 1. Check and verify 1. Notify Contractor;
conformity conformity; source of non-conformity; 5 Ensure remedial
2. Report to IEC and 2. Check Contractor’'s actions are properly
WKCDA; working method; implemented.
3. Increase monitoring 3. Discuss remedial
frequency; actions with ET and

4. Discuss remedial Contractor;
actions with IEC, WKCDA 4. Advise WKCDA on
and Contractor; effectiveness of proposed

5. Monitor remedial remedial actions;

actions until rectification
has been completed;

5. Supervise
implementation of

6. If non-conformity remedial actions.

rectified, reduce
monitoring frequency back
to normal.

1. Amend working
method as necessary;

2. Rectify damage and
undertake necessary
replacement and
remedial actions.

1. Amend working
method as necessary;

2. Rectify damage and
undertake necessary
replacement and
remedial actions.
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August 2022

July '22

September '22

October '22

S M T W T

3 4 5 6 7
10 11 12 13 14 15 16
17 18 19 20 21 22 23
24 25 26 27 28 29 30
31

S M T W T F S
1 2 3
4 5 6 7 8 9 10
11 12 13 14 15 16 17
18 19 20 21 22 23 24
25 26 27 28 29 30

S M T W T F S
1

2 3 4 5 6 7 8
9 10 11 12 13 14 15
16 17 18 19 20 21 22
23 24 25 26 27 28 29
30 31

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3 4 5 6
AM1, AM2 - 24hrTSP, 1hr TSP x3 AM1, AM2 - 24hrTSP, 1hr TSP x3
NM1A - Noise Impact Monitoring
7 8 9 10 11 12 13
Lyric AM1, AM2 - 24hrTSP, 1hr TSP x3
Landscape & Visual Inspection NM1A - Noise Impact Monitoring
14 15 16 17 18 19 20
AM1, AM2 - 24hrTSP, 1hr TSP x3
NM1A - Noise Impact Monitoring
21 22 23 24 25 26 27
AM1, AM2 - 24hrTSP, 1hr TSP x3 Lyric
NM1A - Noise Impact Monitoring Landscape & Visual Inspection
28 29 30 31
AM1, AM2 - 24hrTSP, 1hr TSP x3
NM1A - Noise Impact Monitoring
Notes

AM1 - International Commerce Centre (ICC)
AM2 - The Harbourside Tower 1 - Ground Floor
NM1A - International Commerce Centre (ICC)




September 2022

August '22

October '22

November '22

S M T W T F S

1 2 3 4 5 6
7 8 9 10 11 12 13
14 15 16 17 18 19 20
21 22 23 24 25 26 27

S M T W T F S
1

2 3 45 6 7 8
9 10 11 12 13 14 15
16 17 18 19 20 21 22

S M T W T F S

1 2 3 4 5
6 7 8 9 10 11 12
13 14 15 16 17 18 19
20 21 22 23 24 25 26

28 29 30 31 23 24 25 26 27 28 29 27 28 29 30
30 31
Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3
AM1, AM2 - 24hrTSP, 1hr TSP x3
4 5 6 7 8 9 10
AM1, AM2 - 24hrTSP, 1hr TSP x3
NM1A - Noise Impact Monitoring
11 12 13 14 15 16 17
AM1, AM2 - 24hrTSP, 1hr TSP x3
NM1A - Noise Impact Monitoring
18 19 20 21 22 23 24
AM1, AM2 - 24hrTSP, 1hr TSP x3
NM1A - Noise Impact Monitoring
25 26 27 28 29 30
AM1, AM2 - 24hrTSP, 1hr TSP x3 AM1, AM2 - 24hrTSP, 1hr TSP x3
NM1A - Noise Impact Monitoring
Notes

AM1 - International Commerce Centre (ICC)
AM2 - The Harbourside Tower 1 - Ground Floor
NM1A - International Commerce Centre (ICC)




F. Calibration Certifications
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Location
Calibrated by
Date

Sampler
Model

Serial Number

Calibration Orifice and Standard Ca

High-Volume TSP Sampler

5-Point Calibration Record

AM1(ICC)
K.T.Ho
13/07/2022

TE-5170
S/IN 0767

libration Relationship

Serial Number 2454

Service Date 27 December 2021

Slope (m) 2.07035

Intercept (b) -0.03737

Correlation Coefficient(r) 0.99990

Standard Condition

Pstd (hpa) 1013

Tstd (K) 298.18

Calibration Condition

Pa (hpa) 1006

Ta(K) 306

Resistance Plate | dH [green liquid] z X=Qstd IC Y

(inch water) (cubic meter/min) (chart) (corrected)

1 18 holes 12.2 3.435 1.677 62 60.97
2 13 holes 8.8 2.917 1.427 52 51.14
3 10 holes 6.4 2.488 1.220 40 39.34
4 7 holes 4.0 1.967 0.968 30 29.50
5 5 holes 2.6 1.586 0.784 18 17.70

Notes:Z=SQRT{dH(Pa/Pstd)(Tstd/Ta)}, X=2/m-b ,Y(Corrected Flow)=IC*{SQRT (Pa/Pstd)(Tstd/Ta)}

Sampler Calibration Relationship

Slope(m):47.995

Intercept(b):-18.594

Checked by: i

Magnum Fan

Correlation Coefficient(r): 0.9969

Date: 17/07/2022




TISCH

Environmental

Y f

RECALIBRATION
DUE DATE:

December 27, 2022

Calibration Certification Information
Cal. Date: December 27, 2021 Rootsmeter S/N: 438320 Ta: 285 °K
Operator: Jim Tisch Pa: 7404 mm Hg
Calibration Model #: TE-5025A Calibrator S/N: 2454
Vol. Init Vol. Final AVol. ATime AP AH
Run {m3) {m3) {m3) {min) {mm Hg) (in H20)
1 1 2 1 1.4130 3.2 2.00
2 3 4 1 0.9970 6.4 4.00
3 5 5 1 0.8950 7.9 5.00
4 7 8 1 0.8480 8.8 5.50
5 9 10 1 0.7060 12.7 8.00
Data Tabulation
Pa )( Tstd ) .
Vstd Qstd \/ AH( Pstd/\ T2 Qa ﬁH( Ta/ Pa)
{m3}) {x-axis) (y-axis) Va {x-axis) {y-axis)
0.979% 0.6935 1.4029 0.9957 0.7047 0.8927
0.9756 0.9786 11.9841 0.9914 0.9943 1.2624
0.9736 1.0879 2.2183 0.9893 1.1054 1.4114
0.9724 1.1467 2.3265 (.9881 1.1652 1.4803
0.9673 1.3700 2.8059 0.9828 1.3921 1.7853
m= 2.07035 m= 1.29623_
QSTD b= -0.03737 QA = -0.02378
r= 0.99920 r= 0.99990
Calculations
Vstd=]AVol{(Pa-AP)/Pstd)(Tstd/Ta) Va=|AVol({(Pa-AP)/Pa)
Qstd=|Vstd/ATime Qa=|Va/ATime
For subsequent flow rate calculations:
P Pa \/ Tstd - !
Qstd= 1/m<(,\/ﬁl"]( £ )( 3L ))b) Qa= 1/m (( AH(Ta/Pa)) b)
Standard Conditions
Tstd: 298.15 -« RECALIBRATION
Pstd: 760 mm Hg
Key US EPA recommends annual recalibration per 1998
AH: calibrator manometer reading (in H20) 40 Code of Federal Regulations Part 50 to 51,
AP: rootsmeter manometer reading (mm Hg) Appendix B to Part 50, Reference Method for the
Ta: actual absolute temperature (k) Determination of Suspended Particulate Matter in
Pa: actual barometric pressure (mm Hg) the Atmosphere, 9.2.17, page 30
b: intercept
m: slope

Tisch Environmental, Inc.
145 South Miami Avenue
Village of Cleves, OH 45002

www.tisch-env.com
TOLL FREE: (877)263-7610
FAX: {513)467-9009




ALS Technichem (HK) Pty LEd

ALS Laboratory Group
ANALYTICAL CHEMISTRY & TESTING SERVICES A L S

SUB-CONTRACTING REPORT

CONTACT  : MRKW, FAN workorper  : HK2153962
CLIENT . ENVIROTECH SERVICES CO.
ADDRESS  : RM113, 1/F, MY LOFT, 9 HOl WING ROAD, SUB-BATCH x

DATE RECEIVED : 31-DEC-2021
DATE OF ISSUE : 13-JAN-2022

PROJECT D NO. OF SAMPLES : 1
CLIENT ORDER 4m-n

TUEN MUN, N.T. HONG KONG

General Comments

e Sample(s) was/ were submitted by client. Sample(s) arrived laboratory in ambient condition. The resuli(s) related only to the
item(s) tested.

@ Sample information (Project name, Sample |D, Sampling date/time, etc.) is provided by client.

e Calibration was subcontracted to and analysed by Action-United Environmental Services & Gonsulting.

Signatories

This document has been signed by those names that appear on this report and are the authorised signatories

Signatories Fosition
/m/@
Richard Fung Managing Director

This is the Final Report and supersedes any preliminary report with this batch number.

All pages of this report have been checked and approved for releass.

ALS Technichem (HK) Pty Ltd
Partofthe ALS Laboratory Group

11/F. Chung Shun Knitting Centre 1 -3 Wing Yip Street Kwai Chung N.T. Hong Kong
Tel, +852 2610 1044 Fax +852 2610 2021 www.alsglobal.com

T T e v e Bt e e L R T S e

Page: 10f2



WORK ORDER : HK2153962

SUB-BATCH q
CLIENT ! ENVIROTECH SERVICES CC.
PROJECT :
ALS Lab Client's Sample ID Sample Sample Date External Lab Report No.
ID Type
HK2153962-001 |s/n: 831656 Equipments 31-Dec-2021 S/N: 831656

Page : 2 of 2



Equipment Verification Report (TSP)

Equipment Calibrated:

Type: Laser Dust monitor
Manufacturer: Sibata LD-5R
Serial No. 831656

Equipment Ref: Nil

Job Order HK2153962

Standard Equipment:

Standard Equipment: Higher Volume Sampler (TSP)

Location & Location ID:  AUES office (calibration room)

Equipment Ref: HVS 018

Last Calibration Date: 5 November 2021

Equipment Verification Results:

Verification Date: 7 January 2022
" Tiki Mean Px::Sre Concentration in ug/m?® Total Count Count/Minute
Temp °C (hPa) (Standard Equipment) |(Calibrated Equipment)| (Total Count/min)
2hr  |11:55~13:55| 186 1021.6 55.1 5760 483
2hr27min [14:23 ~ 16:50|  18.6 1021.6 54.8 6913 473
2hr09min |16:50 ~ 18:59| 18.6 1021.6 56.5 5506 427
70
Linear Regression of Y or X -
* 4
Slope (K-facton): 1.1932 (ua/m3)/CPM % s
Correlation Coefficient (R) 0.9921 a0
Date of Issue 12 January 2022 0 e
D R? - 0.9843
10 ‘
Remarks: 0¥
1. Strong Correlation (R>0.8) A
2. Factor 1.1932 (ug/m3)/CPM should be applied for TSP monitoring
*|f R<0.5, repair or re-verification is required for the equipment
Operator : Martin Li Signature: __~~ t ' L Date : 12 January 2022
\
QC Reviewer : Ben Tam Signature : X L Date : 12 January 2022

s



TSP SAMPLER CALIBRATION CALCULATION SPREADSHEET

Tav = daily average temperature
Pav = daily average pressure

Location : Gold King Industrial Building, Kwai Chung Date of Calibration: 5-Nov-21
Location ID : Calibration Room Next Calibration Date: 5-Feb-22
CONDITIONS
Sea Level Pressure (hPa) 1012.5 Corrected Pressure (mm Hg) 759.37
Temperature (°C) 29.6 Temperature (K) 29
CALIBRATION ORIFICE
Make->| TISCH Qstd Slope -> 2.10574
Model->| 5025A Qstd Intercept -> -0.00985
Calibration Date->| 19-Jan-21 Expiry Date-> 18-Jan-2-
CALIBRATION
Plate [H20 (LYH20 (R] H20 Qstd I IC LINEAR
No. (in) (in) (in) |(m3/min)| (chart) | corrected REGRESSION
18 6.2 6.2 | 124 1.675 52 51.93 Slope= 242092
13 5 5 10.0 1.504 48 47.93 Intercept =  10.8881
10 3.9 3.9 7.8 1.329 42 41.94 Core: coeff, = 0.9959
8 v 25 5.0 1.065 36 35.95
5 1.0 1.0 2.0 0.675 28 27.96
Calcalgions ¢ I FLOW RATE CHART
1O0std = 1/m[Sart(H20(Pa/Pstd)(Tstd/Ta))-b] ‘ 50.00 | |
IC = I[Sqrt(Pa/Pstd)(Tstd/Ta)] ! 1
50.00 +—— L
Qstd = standard flow rate ‘ /
IC = corrected chart respones _ _ £
I = actual chart response 4000 ¢— / vy
m = calibrator Qstd slope g
b = calibrator Qstd intercept ey / ]
Ta = actual temperature during calibration ( deg K ) ; E g
Pstd = actual pressure during calibration ( mm Hg ) E
| %20.00 — s ]
For subsequent calculation of sampler flow: =
1/m(( T)[Sart(298/Tav)(Pav/760)]-b) 5 e )
m = sampler slope
b = sampler intercept 0.00
] = chart IESpONse 0000 0.52(:andard FIko.{gJa?te (m3!min)1.500 2




RECALIBRATION

ﬁr’?ﬁﬂ#“”?i; Lm.f;. ,,{ZW?ZE

Environmental

%W /%%zm

Calibration Certification Information
Cal. Date: January 19, 2021 Rootsmeter S/N: 438320 Ta: 294 K
Operator:  Jim Tisch Pa: 755.1 mm Hg
Calibration Model #:  TE-5025A Calibrator S/N: 1941
Vol. Init Vol Final AVol. ATime AP AH
Run {m3}) {m3) {m3) {min) {mm Hg) {in H20)

1 1 2 i 1.4830 3.2 2.00

2 3 4 1 1.0420 6.4 4.00

3 5 5 1 0.8250 8.0 5.00

4 7 8 1 0.8840 8.8|- : 5.50

5 9 10 ¢ 0.7340 12.9 8.00

Data Tabulation

Vstd Qstd \/ AH( ?Si?d )( T%d ) Qa AH( Ta/ Pa)
(m3) {x-axis) {y-axis) Va (x-axis) {y-axis)
1.0029 0.6762 1.4192 0.9958 0.6715 0.8824
0.9986 0.9583 2.0071 0.9915 0.9516 1.2479
0.9965 1.0726 2.2440 0.5894 1.0650 1.3952
0.9954 1.1260 2.3535 0.2883 1.1180 1.4633
0.9899 1.3487 2.8385 0.9829 1.3391 1.7648
m= 2.10574 m= 1.31858
QSTD = -0.00985 QA b= -0.00612
r= 0.99992 r= 0.99992

Calculations
Vstd={AVol{(Pa-AP)/Pstd)(Tstd/Ta) Va=|AVol{(Pa-AP)/Pa)
Qstd=|Vstd/ATime Qa={Va/ATime

For subsequent flow rate calculations:

Qstd= 1/m(< aH( L )\ T.‘S,;d )) b) Qa= 1/m<< AH Ta/Pa ) b

Standard Conditions
Tstd: 298.15 <k RECALIBRATION
Psid: 760 mm Hg
Key US EPA recommends annual recalibration per 1998
AH: calibrator manometer reading (in H20) 40 Code of Federal Regulations Part 50 to 51,
AP: rootsmeter manometer reading {mm Hg) Appendix B to Part 50, Reference Method for the
Ta: actual absolute temperature (°K) Determination of Suspended Particulate Matter in
Pa: actual barometric pressure {mm Hg) - the Atmosphere, 9.2.17, page 30
b: intercept
m: slope
Tisch Environmental, Inc. www.tisch-env.com
145 South Miami Avenue TOLL FREE: (877)263-7610

Village of Cleves, OH 45002 FAX: (513)467-9009



ALS Technichem (HK) Pty Ltd

ALS Laboratory Group
ANALYTICAL CHEMISTRY & TESTING SERVICES

ALS

SUB-CONTRACTING REPORT

CONTACT  : MRK.W.FAN workoroer - HK2144583
CLIENT . ENVIROTECH SERVICES CO.
ADDRESS  : RM113, 1/F, MY LOFT, 9 HOI WING ROAD, SUBBATCH - 1

DATE RECEIVED : 2-NOV-2021
DATE OF ISSUE : 11-NOV-2021

TUEN MUN, N.T. HONG KONG

PROJECT Do NO. OF SAMPLES : 1
CLIENT ORDER <

General Comments

o Sample(s) was/ were submitted by client. Sample(s) arrived laboratory in ambient condition. The result(s) related only to the
item(s) tested.
Sample information (Project name, Sample ID, Sampling date/time, etc.) is provided by client.

Calibration was subcontracted to and analysed by Action-United Environmental Services & Consulting.

Signaftories

This document has been signed by those names that appear on this report and are the authorised signatories

Signatories Position

/né/éw

Richard Fung Managing Director

This is the Final Report and supersedes any preliminary report with this batch number.

All pages of this report have been checked and approved for release.

ALS Technichem (HK) Pty Ltd
Partof the ALS Laboratory Group
11/F. Chung Shun Knitting Centre 1 - 3 Wing Yip Street Kwai Chung N.T. Hong Kong
Tel. +852 2610 1044 Fax. +852 2610 2021 www.alsglobal.com

————————— - E—
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WORK ORDER
SUB-BATCH
CLIENT
PROJECT

: HK2144583

1

* ENVIROTECH SERVICES CO.

ALS Lab
ID

Client's Sample ID

Sample

Type

Sample Date

External Lab Report No.

HK2144583-001

S/N: 245834

Equipments

02-Nov-2021

245834

Page : 2 of 2




Equipment Verification Report (TSP)

Equipment Calibrated:

Type: Laser Dust monitor
Manufacturer: Sibata LD-3B
Serial No. 245834

Equipment Ref: Nil

Job Order HK2144583

Standard Equipment:

Standard Equipment: Higher Volume Sampler (TSP)
Location & Location ID:  AUES office (calibration room)
Equipment Ref: HVS 018

Last Calibration Date: 5 November 2021

Equipment Verification Results:

Verification Date: 5 November 2021
Mean - 3 .
. Mean Concentration in ug/m Total Count Count/Minute
Hour Time Pressure . . . ;
Temp °C (hPa) (Standard Equipment) | (Calibrated Equipment) | (Total Count/min)
2hr0imin [09:11 ~ 11:12|  25.6 1012.5 51.2 4570 37.7
2hr01min [11:15 ~ 13:16|  25.6 1012.5 47.8 3735 30.8
2hr02min [13:20 ~ 15:22|  25.6 1012.5 50.4 4022 33.0
60
Linear Regression of Y or X 50 P i
Slope (K-factor): 1.4416 (ug/m3)/CPM 40
Correlation Coefficient (R) 0.9927 20
y=1.4416x+0.7321
Date of Issue 8 November 2021 20 R®=0.9855
10
. 4] T T T 1
Rem—arks' 10 20 30 40
1. Strong Correlation (R>0.8)
2. Factor 1.4416 (ug/m?3)/CPM should be applied for TSP monitoring
*If R<0.5, repair or re-verification is required for the equipment
Operator : Fai So Signature : G%/ Date : 8 November 2021
\
QC Reviewer : Ben Tam Signature : AL Date : 8 November 2021




TSP SAMPLER CALIBRATION CALCULATION SPREADSHEET

Location : Gold King Industrial Building, Kwai Chung Date of Calibration: 5-Nov-21
Location ID : Calibration Room Next Calibration Date: 5-Feb-22
CONDITIONS
Sea Level Pressure (hPa) 1012.5 Corrected Pressure (mm Hg) 759.375
Temperature (°C) 25.6 Temperature (K) 299

CALIBRATION ORIFICE

Make->| TISCH Qstd Slope -> 2.10574
Model->| 5025A Qstd Intercept -> -0.00985
Calibration Date->| 19-Jan-21 Expiry Date-> 18-Jan-22
CALIBRATION
Plate [H20 (L)H20 (R] H20 Qstd I IC LINEAR
No. (in) (in) (1in) | (m3/min)| (chart) | corrected REGRESSION
18 6.2 62 | 124 1.675 52 51.93 Slope = 24.2092
13 5 5 10.0 1.504 48 4793 Intercept = 10.8881
10 39 3.9 7.8 1.329 42 41.94 Corr. coeff. = 0.9959
8 2.5 2.5 5.0 1.065 36 35.95
5 1.0 1.0 2.0 0.675 28 27.96

Calculations : FLOW RATE CHART
Qstd = 1/m[Sqart(H20(Pa/Pstd)(Tstd/Ta))-b] 60.00
IC = I[Sqrt(Pa/Pstd)(Tstd/Ta)]
50.00 )

Qstd = standard flow rate -z
IC = corrected chart respones _ /
I = actual chart response 2 40.00
m = calibrator Qstd slope % /
b = calibrator Qstd intercept g 4000
Ta = actual temperature during calibration ( deg K) % o
Pstd = actual pressure during calibration (mm Hg ) | ©

S 20.00
For subsequent calculation of sampler flow: <
1/m(( 1)[Sqart(298/Tav)(Pav/760)]-b) 1000
m = sampler slope
b = sampler intercept 0.00
I = chart response 0.000 0.500 1.000 1500 2.000
Tav = daily average temperature Stendard Flow Rate (mafmin)

Pav = daily average pressure




N\ RECALIBRATION

TISCH
‘ ‘ January 19, 2022

Environmental

< ;.é ;/%% .

Calibration Certification Information
Cal. Date: January 19, 2021 Rootsmeter S/N: 438320 Ta: 294 K
Operator: Jim Tisch Pa: 755.1 mm Hg
Calibration Model #:  TE-5025A Calibrator S/N: 1941
Vol. Init Vol. Final AVol. ATime AP AH
Run (m3) {m3) {m3) {min) (mm Hg) (in H20)
1 1 2 1 1.4830 3.2 2.00
2 3 4 1 1.0420 6.4 4.00
3 5 6 1 0.9290 8.0 5.00
4 7 8 1 0.8840 8.8 5.50
5 9 10 1 0.7340 12.9 8.00
Data Tabulation
Pa )( Tstd )
Vstd Qstd \/ AH( Pstd/\ Ta Qa a H( Ta/ Pa)
(m3) (x-axis) (y-axis) Va (x-axis) (y-axis)
1.0029 0.6762 1.4192 0.9958 0.6715 0.8824
0.9986 0.9583 2.0071 0.9915 0.9516 1.2479
0.9965 1.0726 2.2440 0.9894 1.0650 1.3952
0.9954 1.1260 2.3535 0.9883 1.1180 1.4633
0.9899 1.3487 2.8385 0.9829 1.3391 1.7648
m= 2.10574 m= 1.31858
QSTD b= -0.00985 QA b= -0.00612
r= 0.99992 r= 0.99992
Calculations
Vstd=|AVol{(Pa-AP)/Pstd)(Tstd/Ta) Va=|AVol((Pa-AP)/Pa)
Qstd=|Vstd/ATime Qa=|Va/ATime
For subsequent flow rate calculations:
- Pa Tstd - g
Qstd= 1/m (( \/AH( 2 )( S )>-b> Qa= 1/m << AH(Ta/Pa)) b)
Standard Conditions
Tstd: 298.15 °¢ RECALIBRATION
Pstd: 760 mm Hg
Key US EPA recommends annual recalibration per 1998
AH: calibrator manometer reading (in H20) 40 Code of Federal Regulations Part 50 to 51,
AP: rootsmeter manometer reading {(mm Hg) Appendix B to Part 50, Reference Method for the
Ta: actual absolute temperature (k) Determination of Suspended Particulate Matter in
Paf actual barometric pressure (mm Hg) the Atmosphere, 9.2.17, page 30
b: intercept
m: slope
Tisch Environmental, Inc. www.tisch-env.com
145 South Miami Avenue TOLL FREE: (877)263-7610

Village of Cleves, OH 45002 FAX: (513)467-9009



ALS Technichem (HK)Pty Ltd

ALS Laboratory Group
ANALYTICAL CHEMISTRY & TESTING SERVICES

SUB-CONTRACTING REPORT

CONTACT  : MRKW. FAN workoroer - HK2141279
CLIENT . ENVIROTECH SERVICES CO.
ADDRESS ~ : RM113, 1/F, MY LOFT, 9 HOI WING ROAD, SUB-BATCH  : 1
N i DATE RECEIVED : 11-0CT-2021
: DATE OF ISSUE : 21-OCT-2021

RROJECT e NO. OF SAMPLES : 1
= CLIENT ORDER 4

General Commenis

e Sampla(s) was/ were submitted by client. Sample(s) arrived laboratory in ambient condition. The result(s) related only to the
item(s) tosted.

e Sampls information (Project name, Sample 1D, Sampling date/time, efc.) is provided by client.

e Calibration was subcontracted to and analysed by Acﬁon-hnited Environmental Services & Consulting.

Signafories

This document has been signed by those names that appear on this report and are the authorised signatories

Signatories Fosition
Vs
Richard Fung Managing Director

This is the Final Report and supersedes any preliminary report with this baich number.

All pages of this report have been checked and approved for release.

ALS Technichem (HK) Pty Ltd
Pariofthe ALS Laboratary Group

11/F. Chung Shun Knitting Centre 1 -3 Wing Yip Street Kwai Chung N.T. Hong Kong
Tel. +852 2610 1044 Fay. +852 2610 2021 www.alsglobal.com
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WORK ORDER : HK2141279

SUB-BATCH 2

CLIENT * ENVIROTECH SERVICES CO.

PROJECT P
ALS Lab Client's Sample ID Sample Sample Date External Lab Report No.
ID Type
HK2141279-001 |SIN:436563 Equipments 11-Oct-2021 |S.’N: 436553

L)

Piae "™y



Equipment Verification Report (TSP)

Equipment Calibrated:

Type:
Manufacturer:
Serial No.
Equipment Ref:
Job Order

Laser Dust monitor

Sibata LD-3B

436553

Nil

HK2141279

Standard Equipment:

Standard Equipment:

Location & Location ID:

Equipment Ref:

Last Calibration Date:

Higher Volume Sampler (TSP)

AUES office (calibration room)

HVS 018

2 August 2021

Equipment Verification Results:

Verification Date:

18 October 2021

Mean

EIOHE ez Tgﬂn? s " Pr(?fF‘,S;)re ?&Zﬁﬁ%’: Jf?;;%’r’?; (Canb_rTaDtt:cli Ezl::i];ment) (1"c(>:tc;;l|J r(]:téhﬂ:wryrfﬁn)
2hr01min |09:16 ~ 11:17|  23.9 1018.3 405 2344 19.3
2hr01min |11:20~13:21| 23.9 1018.3 444 2391 19.8

2hr |13:25~15:25| 239 1018.3 48.0 2447 20.4

— e e

Linear Regression of Y or X = ®

Slope (K-factor): 2.2416 (ua/m3)/CPM e .l

Correlation Coefficient (R) 0.9956 2

Date of Issue 20 October 2021 & y=2.2416x-0.034%

10 R*-0.9913

Remarks: i 5 10 15 20 5

1. Strong Correlation (R>0.8)

2. ., Factor 2.2416 (ug/m3)/CPM should be applied for TSP monitoring

*If R<0.5, repair or re-verification is required for the equipment

Operator : Fai So Signature : G%/ Date-: 20 October 2021

‘;.
QC Reviewer : Ben Tam Signature : .l Date: __ 20 October 2021

A

A




TSP SAMPLER CALIBRATION CALCULATION SPREADSHEET

Pav = daily average pressure

Location : Gold King Industrial Building, Kwai Chung Date of Calibration: 2-Aug-21
Location ID : Calibration Room Next Calibration Date: 2-Nov-21
CONDITIONS
Sea Level Pressure (hPa) 008.3 Corrected Pressure (mm Hg) 748.725
Temperature (°C) 30.0 Temperature (K) 303
CALIBRATION ORIFICE
Make->| TISCH Qstd Slope > 2.10574
Model->| 5025A Qstd Intercept -> -0.00985
Calibration Date->| 19-Jan-21 Expiry Date—> 18-Jan-22
. CALIBRATION
Plate  [H20 (U120 (R] 120 Qstd I IC, LINEAR
No. (in) (in) (in) | (m3/min)| (chart) |corrected REGRESSION
18 6.4 64 | 12.8 1.677 50 4922 Slope = 30.5541
13 53 53 10.6 1.527 48 47.25 Intercept=  -0.5839
10 44 44 8.8 1.391 44 43.31 - oare goeff. = 0.9906
8 2.6 25 5.2 1.071 al 30.51
* 5 1.6 1.6 3.2 0.841 26 25.59
Calculations : FLOW RATE CHART
Qstd = 1/m[Sqrt(H20(Pa/Pstd)(Tstd/Ta))-b] 080
IC =1[Sart(Pa/Pstd)(Tstd/Ta)] '
' 5000 4——— , S —
Qstd = standard flow rate ‘ | ,/ i
IC = corrected chart respones ¥ /
[-= actua] chart response ' % 40.00 -
m = calibrator Qstd slope f g
b = calibrator Qstd intercept §30 - s ol S I
Ta = actual temperature during calibration ( deg K ) B
Pstd = actual pressure during calibration { mm Hg ) | ::{:
2 20,00 — —
For subsequent calculation of sampler flow: =
1/ D[Sqrt(298/Tav)(Pav/760)]-b) Rl
m = sampler slope
b = sampler intercept 0.00
0.000 0.500 1.000 1,500 2,000
I = chart IESpONse Standard Flow Rate (m3/min) :
Tav = daily average temperature




TISCH

Environmental

12

RECALIBRATION

DUE DATE:

Calibration Certification Information
Cal. Date: January 19, 2021 Rootsmeter 5/N: 438320 Ta: 294 K
" |Operator: Jim Tisch Pa: 755.1 mm Hg
Calibration Model #: TE-5025A Calibrator S/N: 1941
Vol. Init Vol. Final AVol. ATime AP AH
Run {m3) (m3) (m3) {min) {mm Hg) (in H20)
1 1 2 1 1.4830 32 2.00
2 3 4 1 1.0420 6.4 4.00
3 5 "6 i 0.9250 3.0 5.00
4 7 8 1 0.8840 8.8 5.50
5 9 10 1 0.7340 12.9 8.00
Data Tabulation
_Pa )( Tsid ) TN
Vstd Qstd “\/AH( Pstd /\ Ta - Qa AH Ta/ Pa )
(m3) {x-axis) {y-axis) Va {x-axis) (y -axis)
1.0028 0.6762 1.4192 0.9958 0.6715 0.8824
b 0.9986 0.9583 _ 2.0071 0.9915 0.9516 1.2479
0.9965 1.0726 2.2440 ~0.8894 1.0650 1.2952
0.9954 1.1260 2.3535 0.5883 1.1180 1.4633
0.9899 1.3487 2.8385 0.9829 1.3391 1.7648
m= 2.10574 m= 1.31858
QSTD = -0.00985 QA b= -0.00612
r= 0.99592 r= 0.99992
Calculations
Vstd=|AVol((Pa-AP)/Pstd)(Tstd/Ta) Va=|AVol((Pa-AP)/Pa) ;
Qstd=|Vstd/ATime Qa=|Va/ATime '
For subsequent flow rate calculations:
o %
. P\ Tstd g ( f A
ase o PENE)Y) | o unljore)d
Standard Conditions
_ Tstd:|  298.15 °g RECALIBRATION
Pstd: 760 mm Hg .
Key US EPA recommends annual recalibration per'1998
AH: calibrator manometer reading (in H20) 40 Code of Federal Regulations Part 50 to 51,
AP: rootsmeter manometer reading {mm Hg) Appendix B to Part 50, Reference Method for the
Ta: actual absolute temperature (°K) Determination of Suspended Particulate Matter in
Paf actual barometric pressure (mm Hg) the Atmosphere, 9.2.17, page 30
b:intercept &
m: slope

Tisch Environmental, Inc.
145 South Miami Avenue
Village of Cleves, OH 45002

www.tisch-env.c
TOLL FREE: {(877)263-76
FAX: (513)467-9C
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Erciniating E; Sun Creation Engineering Limited

Calibration & Testing Laboratory

Cel‘tiﬁcate Of Callbratlon Certificate No. : (216702

VI =S - sHEEaE
*&I[:n'i%: FE et

«ITEM TESTED / 25880 H (Job No./ FFE[4R%% : 1C21-2322) Date of Receipt / U4 5 H7 : 9 November 2021
‘Description / #5844%% :  Sound Level Meter

Manufacturer / 8I3ER  :  Rion
Model No. / B2 : NL-52
Serial No. / 4545 ;00710259

Supplied By / Z556%  :  Envirotech Services Co.
Room 113, 1/F, My Loft, 9 Hoi Wing Road, Tuen Mun,
New Territories, Hong Kong

TEST CONDITIONS / HIsh g

Temperature / SBRE @ (23+2)°C ' Relative Humidity / fH$BERE (50 £25)%
Line Voltage / T : -

,TEST SPECIFICATIONS / JaA##
- Calibration

DATE OF TEST / HEHEY 20 November 2021

TEST RESULTS / Hst4&E

The results apply to the particular unit-under-test only.
The results do not exceed manufacturer's specification. (after adjustment)
The results are detailed in the subsequent page(s).

The test equipment used for calibration are traceable to National Standards via :

- The Government of The Hong Kong Special Administrative Region Standard & Calibration Laboratory
- Agilent Technologies / Keysight Technologies

- Fluke Everett Sgrvice Center, USA

Tested By : 1 kar\ = ' /
s HT \NZ)ng
Assistant Engineer

Certified By S - Date of Issue 22 November 2021

%8 KZC Tise ey HE
Ehgineer "

The test equipment used for calibration is traceable to the National Standards as specitied in this certificate. This certificate shall not be reproduced except in full, without the prior
written approval of this laboratory. \

AR P (E R BIA S TSR R RS « BRI S e AR TSR i

Sun Creation Engineering Limited - Calibration & Testing Laboratory
c/o 4/F, 1 Hing On Lane, Tuen Mun, New Territories, Hong Kong,
G TALFITR 0] - #OE R TR

clo FHHEFTTOUFIEL R -SRI

TelHEi: (852) 2927 2606  Fax/{HTL: (852) 2744 8986 E-mail TEE]: callab@ suncreation.com Website/ #8hE: www.suncreation.com Page I of 4
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Ernrerell 72 | Sun Creation Engineering Limited

Calibration & Testing Laboratory

Certificate of Calibration Certificate No. :  C216702
I o -  mEay

|8 AV =]

ol The unit-under-test (UUT) was allowed to stabilize in the laboratory for over 12 hours, and switched on to
warm up for over 10 minutes before the commencement of the test.

2. Self-calibration using the internal standard (After Adjustment) was performed before the test 6.1.1.2 t0 6.3.2.

3. The results presented are the mean of 3 measurements at each calibration point.

4. Test equipment :
Equipment [D Description Certificate No.
CL280 40 MHz Arbitrary Waveform Generator C210084
CL281 Multifunction Acoustic Calibrator AV210017

3. Test procedure : MAIOIN.

0. Results :

6.1 Sound Pressure Level

6.1.1 . Reference Sound Pressure Level

6.1.1.1 Before Adjustment

UUT Setting Applied Value uuT IEC 61672
Range Function Frequency Time Level Freq. Reading Class 1 Spec.
(dB) Weighting | Weighting | (dB) (kHz) (dB) (dB)
30 - 130 La A Fast 94.00 1 *.96.0 + 1.1

* Out of IEC 61672 Class 1 Spec.

© 6.1.1.2 After Adjustment

UUT Setting Applied Value uuT IEC 61672
Range Function | Frequency Time Level Freq. Reading Class 1 Spec.
(dB) Weighting | Weighting | (dB) (kHz) (dB) (dB)
30-130 La A Fast 94.00 1 94.0 +1.1
6.1.2  Linearity
g ' UUT Setting Applied Value uuT
Range Function Frequency Time Level Freq. Reading
(dB) Weighting Weighting (dB) (kHz) (dB)
30-130 Ly A Fast 94.00 A 94.0 (Ref)
104.00 ~ 104.1
114.00 114.1

IEC 61672 Class 1 Spec. : = 0.6 dB per 10 dB step and + 1.1 dB for overall different.

The test equipment used for calibration is traceable to the National Standards as specified in this certificate. This certificate shall not be reproduced exceptim full, without the prior
written approval of this laboratory.
e 0 G Pl Rt R L 1 D R B P B e R e i N P T i

Sun Creation Engineering Limited - Calibration & Testing Laboratory
c/o 4/F, 1 Hing On Lane, Tuen Mun, New Territories, Hong Kong
A LARA RO A - BOE ARl

clo FHERTFLUMTHEIL L -RITH
Tel/HEah: (852) 2927 2606 Fax/fll¥L: (852) 2744 8986 E-mail S53); callab/a suncreation.com Website #5L: www.suncreation.com Page 2 of 4
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Sun Creation Engineering Limited

Calibration & Testing Laboratory

Certificate of Calibration

Certificate No. : C216702
7‘< 2R 0 SRR
*Xl IZLA%
6.2 Time Weighting
) UUT Setting Applied Value uuT IEC 61672
Range Function | Frequency Time Level Freq. Reading Class 1 Spec.
(dB) Weighting | Weighting | (dB) (kHz) (dB) (dB)
30-130 La A Fast 94.00 1 94.0 Ref.
Slow 94.0 +0.3
6.3 Frequency Weighting
6.3.1 A-Weighting
UUT Setting Applied Value UuT IEC 61672
Range Function | Frequency Time Level Freq. Reading Class 1 Spec.
(dB) Weighting | Weighting | (dB) (dB) (dB)
30-130 Ly A Fast 94.00 63 Hz 67.7 26215
125 Hz 777 -16.1+ 1.5
p 250 Hz 85.3 -8.6+1.4
500 Hz 90.7 32+14
1 kHz 94.0 Ref.
2kHz 95.2 +12+1.6
4 ktz 95.0 +1.0% 1.6
8kHz | 929 1102131
16 kHz 86.0 -6.6 (3.5 ;,-17.0)
6.3.2  C-Weighting
UUT Setting Applied Value UuuT IEC 61672
Range Function | Frequency Time Level Freg. Reading Class 1 Spec.
(dB) Weighting | Weighting (dB) (dB) (dB)
30-130 Le C Fast 94.00 63 Hz 93.1 0.8+ 1.5
125 Hz 93.8 02=+1.5
250 Hz 94.0 0014
< 500 Hz 94.0 0014
1 kHz 94.0 " Ref. #
2 kHz 93.8 02+1.6
4 kHz 03.2 -0.8+1.6
8 kHz 91.0 -3.0 (2.1 —8 1)
16 kHz 84.1 -8.5(+3.5;-17.0)

The test equipment used for calibration 15 traceable to the National Standards as specified i this certificate. This certificate shall not be reproduced except lull without the prior
written approval of this laboratory.

G T o a7 e 1 e ol s et SR e B e e v N ) BTt
Sun Creation Engineering Limited — Calibration & Testing Laboratory

c/o 4/F, 1 Hing On Lane, Tuen Mun, New Territories, Hong Kong

HEAU TR IR - FOE R T

clo AT P EUAT L SRR

Tel/TEEA: (852)2927 2606  Fax/f#EL: (852) 2744 8986 E-mail T8 T: callabl@ suncreation.com Page 3 of 4

Website/fd4E: www.suncreation.com
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Bt | ﬁ Sun Creation Engineering Limited

Calibration & Testing Laboratory

Certificate of Calibration Certificate No. :  C216702
AT S% : G e Am It
*ﬁil_E nﬂ% ' B
] Remarks : - UUT Microphone Model No. : UC-59 & S/N : 13748
’ - Mfr’s Spec. : TEC 61672 Class 1

- Uncertainties of Applied Value: 94dB :63Hz-125Hz :+0.35dB
250 Hz-500Hz :+0.30dB

1 kHz :4+0.20dB

2kHz -4 kHz :+0.35dB

8 kHz :+045dB

. 12.5 kHz :£0.70dB
104 dB: 1 kHz : £0.10 dB (Ref. 94 dB)
114 dB : 1 kHz : £0.10 dB (Ref. 94 dB)

- The uncertainties are for a confidence probability of not less than 95 %.

Note :
Only the original copy or the laboratory’s certified true copy is valid.

The values given in this Certificate only relate to the values measured at the time of the test and any

& uncertainties quoted will not include allowance for the equipment long term drift, variations with environment
changes, vibration and shock during transportation, overloading, mis-handling, or the capability of any other
laboratory to repeat the measurement. Sun Creation Engjneering Limited shall not be liable for any loss or
damage resulting from the use of the equipment.

The test equipment used for calibration is traceable to the National Standards as specified in this certificate. This certificate shall not be reproduced except in full, without the prior
written approval of this laboratory. !

A TR 1 P Z A A E T I R B - SRR A T S AN TSR A

Sun Creation Engimeering Limited  Calibration & Testing Laboratory
c/o 4/F, 1 Hing On Lane, Tuen Mun, New Territories, Hong Kong
RN CREATRRY ] - R IE Kb TSR

clo FrHERT B2 B -y EL

Tel/EEadh: (852) 2927 2606 Fax/{iFL: (852) 2744 8986 E-mail TE3): callabla suncreation.com Website #9hE: www.suncreation.com Page 4 of 4
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Engineering MBS | Sun Creation Engineering Limited

Calibration & Testing Laboratory

Certiﬁcate Of Calibration Certificate No, : 217234
1: *?“i SBERTE

I:I_z.EI

ITEM TESTED / Z£8IHHE (Job No./FF5[4R5% : 1C21-2432)  Date of Receipt / Y4 FH : 25 November 2021

Description / #534F% :  Precision Acoustic Calibrator
Manufacturer / 813857  : LARSON DAVIS

Model No. / FlgE . CAL200

Serial No. / &5 10227

Supplied By / Z=518 . Envirotech Services Co.

Room 113, 1/F, My Loft, 9 Hoi Wing Road, Tuen Mun,
New Territories, Hong Kong

TEST CONDITIONS / HlsR e/

Temperature / ;B (23 +2)°C Relative Humidity / fHERE :© (50+£25)%
Line Voltage / BB : —-

TEST SPECIFICATIONS / %1
Calibration check

DATE OF TEST / JIEAHE 16 December 2021

TEST RESULTS / Hizt4E R

The results apply to the particular unit-under-test only.
The results are detailed in the subsequent page(s).

The test equipment used for calibration are traceable to National Standards via :

- The Government of The Hong Kong Special Administrative Region Standard & Calibration Laboratory
- Agilent Technologies / Keysight Technologies

- Fluke Everett Service Center, USA

Tested By 2 i /\_g,vl
pilie K P Cheuk
Project Engineer

Certified By
g

fe Date of Issue : 16 December 2021
K g Lee e HE

Engdineer

The test equipment used for calibration is traceable to the National Standards as specified in this certificate. This certificate shall not be reproduced except in full, without the prior
written approval of this laboratory,

Pk Rz SR B D R EE SRR A T R A R A A B -

Sun Creation Engineering Limited  Calibration & Testing Laboratory
c/o 4/F, 1 Hing On Lane, Tuen Mun, New Territories, Hong Kong
P TR A E] - FEE Rl T

/o FEFTALLIFIECIE SRui

Tel BEES: (852) 2927 2606 Fax /{4 IL: (852) 2744 8986 E-mail 251} callabfa suncreation.com Website/#8hk: www.suncreation.com Page 1 of 2



Sun

N EaTERERAT

S SR Sun Creation Engineering Limited

Calibration & Testing Laboratory

Certificate of Calibration Certificate No. : 217234
BIESE syme
NI pR =

. 1. The unit-under-test (UUT) was allowed to stabilize in the laboratory for over 12 hours before the commencement
of the test.
2. Theresults presented are the mean of 3 measurements at each calibration point.

3. Test equipment :

Equipment 1D Description Certificate No.
CL130 Universal Counter C213954
CL281 Multifunction Acoustic Calibrator AV210017
TSTIS0A Measuring Amplifier C201309

4.  Test procedure : MATOON,
5. Results:

5.1 Sound Level Accuracy

uuT Measured Value Uncertainty of Measured Value
Nominal Value ) (dB) (dB)
94 dB, 1 kHz 93.8 +0.2
114 dB, 1 kHz 113.8

5.2 Frequency Accuracy

UUT Nominal Value Measured Value Uncertainty of Measured Value
(kHz) (kHz) (Hz)
1 1.000 + 1

Remark : The uncertainties are for a confidence probability of not less than 95 %.

Note :
Only the original copy or the laboratory’s certified true copy is valid.

The values given in this Certificate only relate to the values measured at the time of the test and any uncertainties
quoted will not include allowance for the equipment long term drift, variations with environment changes,
vibration and shock during transportation, overloading, mis-handling, or the capability of any other laboratory to
repeat the measurement. Sun Creation Engineering Limited shall not be liable for any loss or damage resulting
from the use of the equipment.

The test equipment used for calibration is traceable to the National Standards as specified in this certificate. This certificate shall not be reproduced except in full, without the prior
written approval of this laboratory.

SEE FTIRE E F Z A B T R e - S AGE T A AR T T -

Sun Creation Engineering Limited - Calibration & Testing Laboratory

c/o 4/F, 1 Hing On Lane, Tuen Mun, New Territories, [{long Kong

A TR ] - R Rt R

c/o TrasiT Ao E e BRI

Tel/TEak: (852) 2927 2606  Fax/{HIL: (852) 2744 8986  E-mail “EE): callab@@suncreation.com  Website §/g4k: www.suncreation.com Page 2 of 2



G. Graphical Plots of the Monitoring Results

Development at West Kowloon Cultural District
Monthly Environmental Monitoring and Audit (EM&A) Report for August 2022
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Air Quality Monitoring Result at Station AM1 (1-hour TSP)

Weather Conc. (pg/m?) Action Level [Limit Level

Date Condition Time 1 Hour 2" Hour 3" Hour (ng/m?) (ng/m?)
01-Aug-22 Sunny 8:22 - 11:22 30 26 24 273.7 500
05-Aug-22 Cloudy 8:33 - 11:33 21 27 29 273.7 500
11-Aug-22 Cloudy 8:28 - 11:28 19 17 20 273.7 500
17-Aug-22 Fine 8:20 - 11:20 14 12 20 273.7 500
23-Aug-22 Sunny 8:33 - 11:33 45 46 50 273.7 500
29-Aug-22 Cloudy 8:23 - 11:23 21 29 26 273.7 500




Graphical Presentation of Air Quality Monitoring Result at Station AM1 (1-hour TSP)

AM1 1-Hour TSP
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Air Quality Monitoring Result at Station AM2 (1-hour TSP)

Weather Conc. (pug/m’ Action Level [Limit Level

Date Condition Time 1" Hour 2" Hour 3 Hour (png/m3) (ng/m3)
01-Aug-22 Sunny 8:37 - 11:37 37 30 31 274.2 500
05-Aug-22 Cloudy 8:48 - 11:48 32 31 39 274.2 500
11-Aug-22 Cloudy 8:42 - 11:42 24 27 21 274.2 500
17-Aug-22 Fine 8:34 - 11:34 26 27 29 274.2 500
23-Aug-22 Sunny 8:47 - 11:47 60 45 47 274.2 500
29-Aug-22 Cloudy 8:37 - 11:37 31 28 33 274.2 500




Graphical Presentation of Air Quality Monitoring Result at Station AM2 (1-hour TSP)
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Air Quality Monitoring Result at Station AM1 (24-hour TSP)

Elapsed Time

Start Finish Filter Weight (g) Reading Sampling How Rate (m>/min) Conc. Weather Action Limit

Date Time Date Time Initial Final Initial Final Time (hrs) Initial Final Average (pglm3) Condition Level Level
01-Aug-22| 08:20 [02-Aug-22| 08:20 2.7147 | 2.7470 |[25280.38|25304.38 24 1.26 1.26 1.26 18 Sunny 143.6 260
05-Aug-22| 08:30 |[06-Aug-22| 08:30 2.7224 | 2.7610 |[25304.38|25328.38 24 1.26 1.26 1.26 21 Cloudy 143.6 260
11-Aug-22( 08:25 |12-Aug-22| 08:25 2.7259 | 2.7450 |[25328.38|25352.38 24 1.26 1.26 1.26 11 Cloudy 143.6 260
17-Aug-22( 08:18 |18-Aug-22( 08:18 2.7216 | 2.7361 |[25352.38|25376.38 24 1.26 1.26 1.26 8 Fine 143.6 260
23-Aug-22| 08:30 |24-Aug-22| 08:30 2.7305 | 2.7650 |[25376.38|25400.38 24 1.26 1.26 1.26 19 Sunny 143.6 260
29-Aug-22| 08:20 |30-Aug-22| 08:20 2.7211 | 2.7356 |[25400.38|25424.38 24 1.26 1.26 1.26 8 Cloudy 143.6 260




Graphical Presentation of Air Quality Monitoring Result at Station AM1 (24-hour TSP)
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Air Quality Monitoring Result at Station AM2 (24-hour TSP)

Start Fnish sampling | ©°"C: | weather | Action
Date Time Date Time |Time (hrs) (uglm3) Condition | Level Limit Level
01-Aug-22| 08:34 |02-Aug-22| 08:34 24 25 Sunny 151.1 260
05-Aug-22| 08:45 |[06-Aug-22| 08:45 24 25 Cloudy 151.1 260
11-Aug-22| 08:40 |12-Aug-22| 08:40 24 17 Cloudy 151.1 260
17-Aug-22| 08:32 |18-Aug-22( 08:32 24 16 Fine 151.1 260
23-Aug-22( 08:45 |24-Aug-22| 08:45 24 25 Sunny 151.1 260
29-Aug-22| 08:35 |30-Aug-22| 08:35 24 17 Cloudy 151.1 260
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Noise Monitoring Result at Station NM1A

Date Time Measured L;o, dB(A) Measured Lo, dB(A) Leq (30 min.)*, dB(A)
01-Aug-22 09:21 65.3 61.4
01-Aug-22 09:26 66.2 62.8
01-Aug-22 09:31 67.9 63.2 67
01-Aug-22 09:36 66.0 62.5
01-Aug-22 09:41 65.7 61.0
01-Aug-22 09:46 65.4 61.7
11-Aug-22 09:26 65.3 61.4
11-Aug-22 09:31 64.5 60.5
11-Aug-22 09:36 64.9 60.6
11-Aug-22 09:41 65.7 61.9 o7
11-Aug-22 09:46 66.0 62.6
11-Aug-22 09:51 66.1 62.3
17-Aug-22 09:18 65.4 61.4
17-Aug-22 09:23 64.3 60.5
17-Aug-22 09:28 66.2 62.6
17-Aug-22 09:33 65.0 61.9 o7
17-Aug-22 09:38 65.8 61.7
17-Aug-22 09:43 66.6 62.1
23-Aug-22 09:32 65.8 61.3
23-Aug-22 09:37 66.1 62.4
23-Aug-22 09:42 65.0 61.5
23-Aug-22 09:47 64.5 60.8 67
23-Aug-22 09:52 65.7 61.7
23-Aug-22 09:57 66.6 62.0
29-Aug-22 09:21 65.7 61.4
29-Aug-22 09:26 66.3 62.5
29-Aug-22 09:31 65.2 61.9 67
29-Aug-22 09:36 65.4 61.7
29-Aug-22 09:41 66.0 62.3
29-Aug-22 09:46 66.1 62.0
Remarks:

* +3dB (A) correction was applied to free-field measurement.

The station set-up of a free-field measurement at Station NM1A.
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H. Meteorological Data Extracted from Hong
Kong Observatory

Development at West Kowloon Cultural District
Monthly Environmental Monitoring and Audit (EM&A) Report for August 2022
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Extract of Meteorological Observations for King’s Park Automatic Weather Station

August 2022
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Table I-1: Monthly Waste Flow Table for Lyric Theatre Complex

Actual Quantities of Inert C&D Materials Generated Monthly

Actual Quantities of C&D Wastes Generated Monthly

Total Hard Rocks . Reused in . Disposed to Paper/ . Others, e.g.
Month Quantity and Large | Reused in other D|spo§ed.as Sorting  [Imported Fill Metals Cardboard Plastics WOOd/ Chemical General
Generated Broken |the Contract Projects Public Fill Facilty Packaging Timber Waste Refuse
Concrete
(in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes)
2016
Mar 2702.1 0.0 0.0 0.0 2702.1 0.0 0.0 4.5 0.1 0.0 0.0 0.0 30.6
Apr 8631.5 0.0 0.0 0.0 8631.5 0.0 0.0 16.0 0.0 0.0 0.0 0.0 19.2
May 12487.8 0.0 0.0 0.0 12487.8 0.0 0.0 34.0 0.0 0.0 0.0 0.7 60.5
Jun 8600.8 0.0 0.0 0.0 8600.8 0.0 0.0 314 0.2 0.0 0.0 0.5 135
Jul 12624.2 0.0 0.0 0.0 12624.2 0.0 0.0 19.6 0.0 0.0 0.0 2.0 9.9
Aug 14419.9 0.0 0.0 0.0 14419.9 0.0 0.0 43.9 0.0 0.0 0.0 0.0 11.1
Sep 13671.3 0.0 0.0 0.0 13671.3 0.0 0.0 59.8 0.0 0.0 0.0 1.6 12.4
Oct 13088.9 0.0 0.0 0.0 13088.9 0.0 0.0 36.9 0.2 15 0.0 0.0 15.2
Nov 12424.7 0.0 0.0 0.0 12424.7 0.0 0.0 74.7 0.0 0.0 0.0 1.4 10.2
Dec 12487.6 0.0 0.0 0.0 12487.6 0.0 0.0 13.9 0.0 0.0 0.0 1.3 9.0
S(uztz)-i%t)al 111138.8 0.0 0.0 0.0 111138.8 0.0 0.0 334.5 0.4 15 0.0 7.6 191.6
2017
Jan 9607.8 0.0 0.0 0.0 9607.8 0.0 0.0 29.5 0.0 0.0 0.0 0.0 7.3
Feb 9108.2 0.0 0.0 0.0 9108.2 0.0 0.0 50.2 0.2 0.0 0.0 0.7 9.8
Mar 11361.7 0.0 0.0 0.0 11361.7 0.0 0.0 16.1 0.0 0.0 0.0 14 8.5
Apr 2591.5 0.0 0.0 0.0 2591.5 0.0 0.0 35.7 0.0 0.0 0.0 0.0 4.7
May 2579.3 0.0 0.0 99.0 2480.3 0.0 0.0 20.9 0.1 0.0 0.0 0.5 10.0
Jun 476.0 0.0 0.0 341.0 129.7 5.3 0.0 0.0 0.0 0.0 0.0 0.0 7.6
Jul 3419.0 0.0 0.0 804.0 2615.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 17.8
Aug 3730.9 0.0 0.0 1377.5 2353.4 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4.4
Sep 2108.2 0.0 0.0 11335 974.7 0.0 0.0 34.6 0.2 0.0 0.0 0.0 10.8
Oct 9159.0 0.0 0.0 7868.0 1291.0 0.0 0.0 0.0 0.0 0.0 0.0 0.7 9.3
Nov 5095.4 0.0 0.0 4352.0 725.2 18.1 0.0 0.0 0.0 0.0 0.0 0.0 38.8
Dec 3856.2 0.0 0.0 3076.0 780.2 0.0 0.0 0.0 0.2 0.0 0.0 0.4 8.4
Sub-total | 5093 1 0.0 0.0 19051.0 | 44018.7 23.4 0.0 187.1 0.7 0.0 0.0 3.8 137.3

(2017)




Table I-1: Monthly Waste Flow Table for Lyric Theatre Complex

Actual Quantities of Inert C&D Materials Generated Monthly

Actual Quantities of C&D Wastes Generated Monthly

Total Hard Rocks . Reused in . Disposed to Paper/ . Others, e.g.
Month Quantity and Large | Reused in other D|spo§ed.as Sorting  [Imported Fill Metals Cardboard Plastics WOOd/ Chemical General
Generated Broken |the Contract Projects Public Fill Facilty Packaging Timber Waste Refuse
Concrete
(in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes)
2018
Jan 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Feb 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 15
Mar 6120.2 0.0 0.0 5782.0 338.2 0.0 0.0 0.0 0.0 1.0 0.0 0.5 17.6
Apr 14460.3 0.0 0.0 12484.1 1976.3 0.0 0.0 0.0 0.0 0.2 0.0 0.0 7.6
May 59783.7 0.0 0.0 46989.0 12794.7 0.0 0.0 59.6 0.0 0.0 0.0 0.0 9.4
Jun 53117.5 0.0 0.0 37642.8 15474.7 0.0 0.0 515 0.2 0.0 0.0 0.0 12.8
Jul 89901.5 0.0 0.0 85317.1 4584.4 0.0 165.1 114.6 0.0 0.0 0.0 0.0 41.3
Aug 35137.3 0.0 0.0 33731.6 1405.7 0.0 214.3 148.1 0.0 0.0 0.0 0.0 48.5
Sep 4924.3 0.0 0.0 4641.2 196.1 87.0 174.6 40.0 0.0 0.0 0.0 0.0 179.2
Oct 19099.9 0.0 0.0 11301.0 7642.8 156.1 0.0 106.3 0.4 0.0 0.0 0.0 528.5
Nov 104168.0 0.0 0.0 79811.6 24351.0 5.3 0.0 54.5 0.0 0.6 0.0 0.0 315
Dec 62989.9 0.0 0.0 51284.4 11699.9 5.6 0.0 95.1 0.0 0.6 0.0 0.0 65.9
S(uztz)-i%t)al 449702.6 0.0 0.0 368984.8 80463.7 254.0 553.9 669.7 0.5 24 0.0 0.5 943.7
2019
Jan 74479.1 0.0 0.0 69249.5 5229.7 0.0 318.0 326.7 0.2 0.0 0.0 0.0 76.3
Feb 21969.9 0.0 0.0 17723.9 4246.0 0.0 16.5 55.2 0.0 0.0 0.0 0.0 26.7
Mar 19311.9 0.0 0.0 8569.9 10742.0 0.0 337.8 61.5 0.0 0.0 0.0 0.0 36.3
Apr 28559.9 0.0 0.0 21280.3 7279.6 0.0 0.0 32.6 0.0 0.8 0.0 0.0 24.9
May 45418.0 0.0 0.0 11200.6 34217.4 0.0 0.0 274 0.2 0.5 0.0 0.0 33.7
Jun 66633.4 0.0 0.0 23874.5 42748.0 10.9 59.2 11.9 0.0 0.9 0.0 0.0 35.3
Jul 36619.6 0.0 0.0 1632.7 34960.9 26.0 64.4 120.7 0.0 0.0 0.0 0.0 57.9
Aug 2526.8 0.0 0.0 0.0 2499.0 27.8 31.9 40.2 0.0 0.8 0.0 0.0 66.3
Sep 4117.6 0.0 0.0 0.0 4088.7 28.9 95.2 19.0 0.0 0.6 0.0 0.0 127.4
Oct 6974.2 0.0 0.0 0.0 6948.1 26.1 15.9 11.4 0.2 1.0 0.0 0.6 223.6
Nov 5334.4 0.0 0.0 0.0 5304.1 30.3 0.0 8.9 0.0 0.0 0.0 0.0 151.6
Dec 6236.8 0.0 0.0 0.0 6236.8 0.0 0.0 70.6 0.0 0.0 0.0 0.0 98.9
Sl 318181.6 0.0 0.0 153531.3 164500.1 150.1 938.9 785.8 0.6 4.6 0.0 0.6 959.0

(2019)




Table I-1: Monthly Waste Flow Table for Lyric Theatre Complex

Actual Quantities of Inert C&D Materials Generated Monthly

Actual Quantities of C&D Wastes Generated Monthly

Total Hard Rocks . Reused in . Disposed to Paper/ . Others, e.g.
Month Quantity and Large | Reused in other D|spo§ed.as Sorting  [Imported Fill Metals Cardboard Plastics WOOd/ Chemical General
Broken |the Contract . Public Fill . . Timber Waste
Generated Projects Facilty Packaging Refuse
Concrete
(in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes)
2020

Jan 7089.9 0.0 0.0 0.0 7089.9 0.0 0.0 10.6 0.2 0.0 0.0 0.0 65.7
Feb 16822.3 0.0 0.0 0.0 16822.3 0.0 0.0 232.2 0.1 0.0 0.0 0.0 66.3
Mar 6559.0 0.0 0.0 0.0 6559.0 0.0 110.4 63.1 0.0 0.9 0.0 0.0 138.3
Apr 4997.9 0.0 0.0 1615.7 3382.2 0.0 159.2 1123.9 1.9 0.0 0.0 0.0 113.2
May 2236.0 0.0 0.0 452.3 1783.6 0.0 0.0 406.5 0.0 0.0 0.0 0.0 188.8
Jun 1134.3 0.0 0.0 0.0 1134.3 0.0 315 262.6 0.2 0.6 0.0 0.0 210.6
Jul 148.8 0.0 0.0 0.0 148.8 0.0 315 458.5 0.5 0.0 0.0 0.0 220.0
Aug 540.7 0.0 0.0 0.0 540.7 0.0 0.0 340.8 0.0 0.0 0.0 0.0 238.3
Sep 1432.3 0.0 0.0 0.0 1432.3 0.0 0.0 750.7 0.2 0.0 0.0 0.0 291.9
Oct 1381.5 0.0 0.0 0.0 1381.5 0.0 0.0 717.9 0.2 0.0 0.0 0.0 400.2
Nov 1444.1 0.0 0.0 0.0 1437.4 6.7 475.8 473.6 0.2 0.5 0.0 0.0 377.8
Dec 793.8 0.0 0.0 0.0 793.8 0.0 0.0 478.3 0.2 0.0 0.0 0.0 435.8

S(uztz)-;(z)t)al 44580.6 0.0 0.0 2068.1 42505.8 6.7 808.3 5318.7 3.7 2.0 0.0 0.0 2746.8

2021

Jan 881.4 0.0 0.0 0.0 881.4 0.0 0.0 835.1 0.4 0.0 0.0 0.0 497.0
Feb 544.7 0.0 0.0 0.0 544.7 0.0 0.0 100.5 0.3 0.0 0.0 0.0 504.7
Mar 406.1 0.0 0.0 0.0 406.1 0.0 0.0 455.8 0.3 0.0 0.0 0.0 881.7
Apr 633.0 0.0 0.0 0.0 633.0 0.0 0.0 429.9 0.7 0.0 0.0 0.0 613.0
May 1125.8 0.0 0.0 0.0 1125.8 0.0 0.0 355.1 0.2 0.1 0.0 0.0 355.2
Jun 877.3 0.0 0.0 0.0 877.3 0.0 0.0 98.4 0.2 0.0 0.0 0.4 420.3
Jul 8.9 0.0 0.0 0.0 0.0 8.9 0.0 43.9 2.0 0.0 0.0 0.0 278.2
Aug 1296.2 0.0 0.0 0.0 1296.2 0.0 0.0 161.5 0.0 0.0 0.0 0.0 459.1
Sep 1040.5 0.0 0.0 0.0 490.9 549.6 0.0 62.9 0.0 0.0 0.0 0.0 620.8
Oct 311.0 0.0 0.0 0.0 311.0 0.0 0.0 85.9 0.3 0.0 0.0 0.0 485.6
Nov 203.9 0.0 0.0 0.0 203.9 0.0 0.0 65.9 0.0 0.0 0.0 0.0 609.6
Dec 576.6 0.0 0.0 0.0 576.6 0.0 0.0 13.4 0.0 0.0 0.0 0.0 590.6

SO 7905.3 0.0 0.0 0.0 7346.9 558.5 0.0 2708.2 4.4 0.1 0.0 0.4 6315.9

(2021)




Table I-1: Monthly Waste Flow Table for Lyric Theatre Complex

Actual Quantities of Inert C&D Materials Generated Monthly

Actual Quantities of C&D Wastes Generated Monthly

Total Hard Rocks . Reusedin | . Disposed to Paper/ . Others, e.g.
. and Large | Reused in Disposed as . . . Wood/ Chemical
Month Quantity other S Sorting  |Imported Fill Metals Cardboard Plastics . General
Broken |the Contract . Public Fill . . Timber Waste
Generated Projects Facilty Packaging Refuse
Concrete
(in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes)
2022
Jan 579.3 0.0 0.0 0.0 579.3 0.0 0.0 235 0.4 0.0 0.0 0.0 565.5
Feb 58.9 0.0 0.0 0.0 58.9 0.0 0.0 0.0 0.0 0.0 0.0 0.0 172.2
Mar 412.8 0.0 0.0 0.0 412.8 0.0 0.0 12.4 0.3 0.0 0.0 0.0 339.8
Apr 390.2 0.0 0.0 0.0 390.2 0.0 0.0 24.8 0.0 0.0 0.0 0.0 390.9
May 357.3 0.0 0.0 0.0 350.1 7.2 0.0 44.3 0.3 0.1 0.0 0.0 401.9
Jun 200.4 0.0 0.0 0.0 200.4 0.0 0.0 211 0.0 0.0 0.0 1.1 447.8
Jul 166.8 0.0 0.0 0.0 166.8 0.0 0.0 6.3 0.3 0.0 0.0 0.7 343.9
Aug 150.9 0.0 0.0 0.0 150.9 0.0 0.0 9.6 0.0 0.2 0.0 0.0 410.6
S(UZ%;O;)&I 2316.4 0.0 0.0 0.0 2309.2 7.2 0.0 142.0 1.3 0.3 0.0 1.8 3072.5
Total 996918.3 0.0 0.0 543635.2 | 452283.1 999.9 2301.1 10145.8 11.6 10.8 0.0 14.7 14366.8
Note:

- 106.49 tonnes, 44.36 tonnes and 0.0 tonne of inert C&D materials were disposed of as public fill to Tseung Kwan O Area 137 Public Fill, Tuen Mun Area 38 Public Fill and Chai Wan
Public Fill Barging Point respectively in the reporting month.
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Table J-1: Environmental Mitigation Measures Implementation Status (August 2022)

Air Quality Impact (Construction)

21&
10.3.1

21&
10.3.1

General Dust Control Measures

Frequent water spraying for active construction areas (12 times a day or once every one hour), including Heavy construction activities
such as construction of buildings or roads, drilling, ground excavation, cut and fill operations (i.e., earth moving)

Best Practice For Dust Control

The relevant best practices for dust control as stipulated in the Air Pollution Control (construction Dust) Regulation should be adopted

to further reduce the construction dust impacts from the Project. These best practices include:

Good Site Management

e Good site management is important to help reducing potential air quality impact down to an acceptable level. As a general guide,
the Contractor should maintain high standard of housekeeping to prevent emission of fugitive dust. Loading, unloading, handling
and storage of raw materials, wastes or by-products should be carried out in a manner so as to minimise the release of visible
dust emission. Any piles of materials accumulated on or around the work areas should be cleaned up regularly. Cleaning, repair
and maintenance of all plant facilities within the work areas should be carried out in a manner minimising generation of fugitive
dust emissions. The material should be handled properly to prevent fugitive dust emission before cleaning.

Disturbed Parts of the Roads

e Each and every main temporary access should be paved with concrete, bituminous hardcore materials or metal plates and kept
clear of dusty materials; or

e Unpaved parts of the road should be sprayed with water or a dust suppression chemical so as to keep the entire road surface
wet.

Exposed Earth

e  Exposed earth should be properly treated by compaction, hydroseeding, vegetation planting or seating with latex, vinyl, bitumen
within six months after the last construction activity on the site or part of the site where the exposed earth lies.

Loading, Unloading or Transfer of Dusty Materials

e  All dusty materials should be sprayed with water immediately prior to any loading or transfer operation so as to keep the dusty
material wet.

Debris Handling

e Any debris should be covered entirely by impervious sheeting or stored in a debris collection area sheltered on the top and the
three sides.

e Before debris is dumped into a chute, water should be sprayed so that it remains wet when it is dumped.

Obs

Rem, Obs

N/A
No exposed earth in this project.

v



21&
10.3.1

Transport of Dusty Materials

e Vehicle used for transporting dusty materials/spoils should be covered with tarpaulin or similar material. The cover should extend
over the edges of the sides and tailboards.

Wheel washing

e Vehicle wheel washing facilities should be provided at each construction site exit. Immediately before leaving the construction
site, every vehicle should be washed to remove any dusty materials from its body and wheels.

Use of vehicles

e  The speed of the trucks within the site should be controlled to about 10km/hour in order to reduce adverse dust impacts and
secure the safe movement around the site.

¢ Immediately before leaving the construction site, every vehicle should be washed to remove any dusty materials from its body and
wheels.

e  Where a vehicle leaving the construction site is carrying a load of dusty materials, the load should be covered entirely by clean
impervious sheeting to ensure that the dusty materials do not leak from the vehicle.

Site hoarding

e  Where a site boundary adjoins a road, street, service lane or other area accessible to the public, hoarding of not less than 2.4m

high from ground level should be provided along the entire length of that portion of the site boundary except for a site entrance or
exit.

Best Practicable Means for Cement Works (Concrete Batching Plant)

The relevant best practices for dust control as stipulated in the Guidance Note on the Best Practicable Means for Cement Works
(Concrete Batching Plant) BPM 3/2(93) should be followed and implemented to further reduce the construction dust impacts of the
Project. These best practices include:

Exhaust from Dust Arrestment Plant

e  Wherever possible the final discharge point from particulate matter arrestment plant, where is not necessary to achieve dispersion
from residual pollutants, should be at low level to minimise the effect on the local community in the case of abnormal emissions
and to facilitate maintenance and inspection

Emission Limits
e  All emissions to air, other than steam or water vapour, shall be colourless and free from persistent mist or smoke

Engineering Design/Technical Requirements

e As ageneral guidance, the loading, unloading, handling and storage of fuel, raw materials, products, wastes or by-products
should be carried out in a manner so as to prevent the release of visible dust and/or other noxious or offensive emissions

N/A
No concrete batching plant in this
project.

N/A
No concrete batching plant in this
project.

N/A
No concrete batching plant in this
project.



Non-Road Mobile Machinery (NRMM):

All NRMMs operating on-site which are subject to emission control of Air Pollution Control (Non-road Mobile Machinery) (Emission) v
Regulation are approved/exempted (as the case may be) and affixed with the requisite approval/exemption labels.

Noise Impact (Construction)
31& Good Site Practice

104.1 Good site practice and noise management can significantly reduce the impact of construction site activities on nearby NSRs. The
following package of measures should be followed during each phase of construction:

¢ only well-maintained plant to be operated on-site and plant should be serviced regularly during the construction works;

¢ machines and plant that may be in intermittent use to be shut down between work periods or should be throttled down to a minimum
e plant known to emit noise strongly in one direction, should, where possible, be orientated to direct noise away from the NSRs;

¢ mobile plant should be sited as far away from NSRs as possible; and

e material stockpiles and other structures to be effectively utilised, where practicable, to screen noise from on-site construction
activities.

31& Adoption of Quieter PME
10.4.1 The recommended quieter PME adopted in the assessment were taken from the EPD’s QPME Inventory and “Sound Power Levels of v

Other Commonly Used PME” are presented in Table 4.26 in the EIA report. It should be noted that the silenced PME selected for
assessment can be found in Hong Kong.

31& Use of Movable Noise Barriers

10.4.1 Movable noise barriers can be very effective in screening noise from particular items of plant when constructing the Project. Noise v
barriers located along the active works area close to the noise generating component of a PME could produce at least 10 dB(A)
screening for stationary plant and 5 dB(A) for mobile plant provided the direct line of sight between the PME and the NSRs is blocked.

31& Use of Noise Enclosure/ Acoustic Shed

10.4.1 The use of noise enclosure or acoustic shed is to cover stationary PME such as air compressor and concrete pump. With the adoption v
of the noise enclosure, the PME could be completely screened, and noise reduction of 15 dB(A) can be achieved according to the
EIAO Guidance Note No. 9/2010.

31& Use of Noise Insulating Fabric

10.4.1 Noise insulating fabric can also be adopted for certain PME (e.g. drill rig, pilling machine etc). The fabric should be lapped such that Rem
there are no openings or gaps on the joints. According to the approved Tsim Sha Tsui Station Northern Subway EIA report (AEIAR-
127/2008), a noise reduction of 10 dB(A) can be achieved for the PME lapped with the noise insulating fabric.

AENENENEN



31&
10.4.1

Scheduling of Construction Works outside School Examination Periods

During construction phase, the contractor should liaise with the educational institutions (including NSRs LCS and CRGPS) to obtain
the examination schedule and avoid the noisy construction activities during school examination periods.

Water Quality Impact (Construction)

41&
10.5.1

Construction site runoff and drainage

The site practices outlined in ProPECC Note PN 1/94 should be followed as far as practicable in order to minimise surface runoff and
the chance of erosion. The following measures are recommended to protect water quality and sensitive uses of the coastal area, and

when properly implemented should be sufficient to adequately control site discharges so as to avoid water quality impacts:

e At the start of site establishment, perimeter cut-off drains to direct off-site water around the site should be constructed with internal
drainage works and erosion and sedimentation control facilities implemented. Channels, earth bunds or sand bag barriers should
be provided on site to direct storm water to silt removal facilities. The design of the temporary on-site drainage system should be

undertaken by the WKCDA'’s Contractor prior to the commencement of construction;

e  Sand/silt removal facilities such as sand/silt traps and sediment basins should be provided to remove sand/silt particles from runoff
to meet the requirements of the TM standards under the WPCO. The design of efficient silt removal facilities should be based on
the guidelines in Appendix Al of ProPECC Note PN 1/94. Sizes may vary depending upon the flow rate. The detailed design of the

sand/silt traps should be undertaken by the WKCDA'’s Contractor prior to the commencement of construction.

e All drainage facilities and erosion and sediment control structures should be regularly inspected and maintained to ensure proper
and efficient operation at all times and particularly during rainstorms. Deposited silt and grit should be regularly removed, at the

onset of and after each rainstorm to ensure that these facilities are functioning properly at all times.

e Measures should be taken to minimize the ingress of site drainage into excavations. If excavation of trenches in wet periods is
necessary, they should be dug and backfilled in short sections wherever practicable. Water pumped out from foundation excavations

should be discharged into storm drains via silt removal facilities.

e Allvehicles and plant should be cleaned before leaving a construction site to ensure no earth, mud, debris and the like is deposited
by them on roads. An adequately designed and sited wheel washing facility should be provided at construction site exit where
practicable. Wash-water should have sand and silt settled out and removed regularly to ensure the continued efficiency of the
process. The section of access road leading to, and exiting from, the wheel-wash bay to the public road should be paved with

sufficient backfall toward the wheel-wash bay to prevent vehicle tracking of soil and silty water to public roads and drains.

e  Open stockpiles of construction materials or construction wastes on-site should be covered with tarpaulin or similar fabric during
rainstorms. Measures should be taken to prevent the washing away of construction materials, soil, silt or debris into any drainage

system.

e Manholes (including newly constructed ones) should be adequately covered and temporarily sealed so as to prevent silt,

construction materials or debris being washed into the drainage system and stormwater runoff being directed into foul sewers.

N/A
No educational institutions nearby the
site.



41&
10.5.1

41&
10.5.1

Precautions should be taken at any time of the year when rainstorms are likely. Actions should be taken when a rainstorm is
imminent or forecasted and actions to be taken during or after rainstorms are summarized in Appendix A2 of ProPECC Note PN
1/94. Particular attention should be paid to the control of silty surface runoff during storm events, especially for areas located near
steep slopes.

Bentonite slurries used in piling or slurry walling should be reconditioned and reused wherever practicable. Temporary enclosed
storage locations should be provided on-site for any unused bentonite that needs to be transported away after all the related
construction activities are completed. The requirements in ProPECC Note PN 1/94 should be adhered to in the handling and
disposal of bentonite slurries.

Barging facilities and activities
Recommendations for good site practices during operation of the proposed barging point include:

All vessels should be sized so that adequate clearance is maintained between vessels and the seabed in all tide conditions, to
ensure that undue turbidity is not generated by turbulence from vessel movement or propeller wash;

Loading of barges and hoppers should be controlled to prevent splashing of material into the surrounding water. Barges or hoppers
should not be filled to a level that will cause the overflow of materials or polluted water during loading or transportation;

All hopper barges should be fitted with tight fitting seals to their bottom openings to prevent leakage of material; and

Construction activities should not cause foam, oil, grease, scum, litter or other objectionable matter to be present on the water
within the site.

Sewage effluent from construction workforce

Temporary sanitary facilities, such as portable chemical toilets, should be employed on-site where necessary to handle sewage from
the workforce. A licensed contractor should be employed to provide appropriate and adequate portable toilets and be responsible for
appropriate disposal and maintenance.

General construction activities

Construction solid waste, debris and refuse generated on-site should be collected, handled and disposed of properly to avoid
entering any nearby storm water drain. Stockpiles of cement and other construction materials should be kept covered when not
being used.

Oils and fuels should only be stored in designated areas which have pollution prevention facilities. To prevent spillage of fuels and
solvents to any nearby storm water drain, all fuel tanks and storage areas should be provided with locks and be sited on sealed
areas, within bunds of a capacity equal to 110% of the storage capacity of the largest tank. The bund should be drained of rainwater
after a rain event.

N/A
No bentonite slurries are used in this
project.

N/A

No barging facilities in this project.
N/A

No barging facilities in this project.
N/A

No barging facilities in this project.
N/A

No barging facilities in this project.

v

Obs



Waste Management Implications (Construction)
Good Site Practices
Recommendations for good site practices during the construction activities include:

6.1&
10.7.1

6.1&
10.7.1

6.1&
10.7.1

Nomination of an approved person, such as a site manager, to be responsible for good site practices, arrangements for collection
and effective disposal to an appropriate facility, of all wastes generated at the site

Training of site personnel in proper waste management and chemical handling procedures
Provision of sufficient waste disposal points and regular collection of waste

Appropriate measures to minimise windblown litter and dust/odour during transportation of waste by either covering trucks or by
transporting wastes in enclosed containers

Provision of wheel washing facilities before the trucks leaving the works area so as to minimise dust introduction to public roads

Well planned delivery programme for offsite disposal such that adverse environmental impact from transporting the inert or non-
inert C&D materials is not anticipated

Waste Reduction Measures
Recommendations to achieve waste reduction include:

Sort inert C&D material to recover any recyclable portions such as metals

Segregation and storage of different types of waste in different containers or skips to enhance reuse or recycling of materials and
their proper disposal

Encourage collection of recyclable waste such as waste paper and aluminium cans by providing separate labelled bins to enable
such waste to be segregated from other general refuse generated by the work force

Proper site practices to minimise the potential for damage or contamination of inert C&D materials
Plan the use of construction materials carefully to minimise amount of waste generated and avoid unnecessary generation of wastes

Inert and Non-inert C&D Materials

In order to minimise impacts resulting from collection and transportation of inert C&D material for off-site disposal, the excavated
materials should be reused on-site as fill material as far as practicable. In addition, inert C&D material generated from excavation works
could be reused as fill materials in local projects that require public fill for reclamation.

The surplus inert C&D material will be disposed of at the Government’s PFRFs for beneficial use by other projects in Hong Kong.
Liaison with the CEDD Public Fill Committee (PFC) on the allocation of space for disposal of the inert C&D materials at PFRF is
underway. No construction work is allowed to proceed until all issues on management of inert C&D materials have been resolved
and all relevant arrangements have been endorsed by the relevant authorities including PFC and EPD.

The C&D materials generated from general site clearance should be sorted on site to segregate any inert materials for reuse or
disposal of at PFRFs whereas the non-inert materials will be disposed of at the designated landfill site.



6.1&
10.7.1

6.1&
10.7.1

e In order to monitor the disposal of inert and non-inert C&D materials at respectively PFRFs and the designated landfill site, and to
control fly-tipping, it is recommended that the Contractor should follow the Technical Circular (Works) No. 6/2010 for Trip Ticket
System for Disposal of Construction & Demolition Materials issued by Development Bureau. In addition, it is also recommended
that the Contractor should prepare and implement a Waste Management Plan detailing their various waste arising and waste
management practices in accordance with the relevant requirements of the Technical Circular (Works) No. 19/2005 Environmental
Management on Construction Site.

Chemical Waste

e If chemical wastes are produced at the construction site, the Contractor will be required to register with the EPD as a chemical
waste producer and to follow the guidelines stated in the “Code of Practice on the Packaging Labelling and Storage of Chemical
Wastes”. Good quality containers compatible with the chemical wastes should be used, and incompatible chemicals should be
stored separately. Appropriate labels should be securely attached on each chemical waste container indicating the corresponding
chemical characteristics of the chemical waste, such as explosive, flammable, oxidizing, irritant, toxic, harmful, corrosive, etc. The
Contractor should use a licensed collector to transport and dispose of the chemical wastes at the approved Chemical Waste
Treatment Centre or other licensed recycling facilities, in accordance with the Waste Disposal (Chemical Waste) (General)
Regulation.

e Potential environmental impacts arising from the handling activities (including storage, collection, transportation and disposal of
chemical waste) are expected to be minimal with the implementation of appropriate mitigation measures as recommended.

General Refuse

General refuse should be stored in enclosed bins or compaction units separated from inert C&D materials. A reputable waste collector

should be employed by the Contractor to remove general refuse from the site, separately from inert C&D materials. Preferably an

enclosed and covered area should be provided to reduce the occurrence of ‘wind blown’ light material.

Land Contamination (Construction)

71&
10.8.1

The potential for land contamination issues at the TST Fire Station due to its future relocation will be confirmed by site investigation after
land acquisition. Where necessary, mitigation measures for minimising potential exposure to contaminated materials (if any) or
remediation measures will be identified. If contaminated land is identified (e.g., during decommissioning of fuel oil storage tanks) after
the commencement of works, mitigation measures are proposed in order to minimise the potentially adverse effects on the health and
safety of construction workers and impacts arising from the disposal of potentially contaminated materials.

The following measures are proposed for excavation and transportation of contaminated material:

e To minimize the chance for construction workers to come into contact with any contaminated materials, bulk earth-moving
excavation equipment should be employed;

N/A
TST Fire Station is out of this project
boundary, no mitigation measure is
required.



Contact with contaminated materials can be minimised by wearing appropriate clothing and personal protective equipment such as
gloves and masks (especially when interacting directly with contaminated material), provision of washing facilities and prohibition
of smoking and eating on site;

Stockpiling of contaminated excavated materials on site should be avoided as far as possible;

The use of contaminated soil for landscaping purpose should be avoided unless pre-treatment was carried out;

Vehicles containing any contaminated excavated materials should be suitably covered to reduce dust emissions and/or release of
contaminated wastewater;

Truck bodies and tailgates should be sealed to stop any discharge;

Only licensed waste haulers should be used to collect and transport contaminated material to treatment/disposal site and should
be equipped with tracking system to avoid fly tipping;

Speed control for trucks carrying contaminated materials should be exercised;

Observe all relevant regulations in relation to waste handling, such as Waste Disposal Ordinance (Cap. 354), Waste Disposal
(Chemical Waste) (General) Regulation (Cap. 354) and obtain all necessary permits where required; and

N/A
TST Fire Station is out of this project
boundary, no mitigation measure is
required.
N/A
TST Fire Station is out of this project
boundary, no mitigation measure is
required.
N/A
TST Fire Station is out of this project
boundary, no mitigation measure is
required.
N/A
TST Fire Station is out of this project
boundary, no mitigation measure is
required.
N/A
TST Fire Station is out of this project
boundary, no mitigation measure is
required.
N/A
TST Fire Station is out of this project
boundary, no mitigation measure is
required.
N/A
TST Fire Station is out of this project
boundary, no mitigation measure is
required.
N/A
TST Fire Station is out of this project
boundary, no mitigation measure is
required.



EM&A Ref.

Recommendation Measures

Implementation Stage

L2

e Maintain records of waste generation and disposal quantities and disposal arrangements.

N/A
TST Fire Station is out of this project
boundary, no mitigation measure is

required.
Ecological Impact (Construction)
No mitigation measure is required.
Landscape and Visual Impact (Construction)
Table 9.1  Trees should be retained in situ on site as far as possible. Should tree removal be unavoidable due to construction impacts, trees will v
& 10.8 be transplanted or felled with reference to the stated criteria in the Tree Removal Applications to be submitted to relevant government
(CM1) departments for approval in accordance to ETWB TCW No. 29/2004 and 3/2006.
Table 9.1 Compensatory tree planting shall be incorporated to the proposed project and maximize the new tree, shrubs and other vegetation N/A
& 10.8 planting to compensate tree felled and vegetation removed. Also, implementation of compensatory planting should be of a ratio not Compensatory tree planting is being
(CM2) less than 1:1 in terms of quality and quantity within the site. reviewed.
Table 9.1  Buffer trees for screening purposes to soften the hard architectural and engineering structures and facilities. N/A
& 10.8 Roof garden is designed to be built,
(CM3) but it has not been completed yet.
Table 9.1  Softscape treatments such as vertical green wall panel /planting of climbing and/or weeping plants, etc, to maximize the green N/A
& 10.8 coverage and soften the hard architectural and engineering structures and facilities. Climbing or weeping plants are
(CMm4) designed to be planted, but proposal
is being reviewed for the planting
location.
Table 9.1  Roof greening by means of intensive and extensive green roof to maximize the green coverage and improve aesthetic appeal and N/A
& 10.8 visual quality of the building/structure. Roof garden is designed to be built,
(C™m5) but it has not been completed yet.
Table 9.1  Sensitive streetscape design should be incorporated along all new roads and streets. N/A
& 10.8 Greening along the seafront is
(CMme6) proposed, but it has not been
completed yet.
Table 9.1  Structure, ornamental planting shall be provided along amenity strips to enhance the landscape quality. N/A
& 10.8 Gardens are designed to be built, but
(CM7) it has not been completed yet.




Implementation Stage

EM&A Ref. Recommendation Measures L2
Table 9.1  Landscape design shall be incorporated to architectural and engineering structures in order to provide aesthetically pleasing designs. N/A
& 10.8 Roof garden is designed to be built,
(CMm8) but it has not been completed yet.
Table 9.1  Minimize the structure of marine facilities to be built on the seabed and foreshore in order to minimize the affected extent to the N/A
(CM9) waterbody No marine facilities for this project.
Table 9.2  Use of decorative screen hoarding/boards v
& 10.9
(MCP1)
Table 9.2  Early introduction of landscape treatments N/A
&10.9 No landscape treatments during this
(MCP2) stage.
Table 9.2  Adoption of light colour for the temporary ventilation shafts for the basement during the transition period. N/A
& 10.9 No ventilation shafts for this project.
(MCP3)
Table 9.2  Control of night time lighting v
& 10.9
(MCP4)
Table 9.2  Use of greenery such as grass cover for the temporary open areas will help achieve the visual balance and soften the hard edges of N/A
& 10.9 the structures. No temporary open areas for this
(MCP5) project.

N/A - Not Applicable

v" - Implemented

Obs - Observed
Rem - Reminder

10



K. Cumulative Statistics on Complaints,
Notifications of Summons and Successful
Prosecutions

Development at West Kowloon Cultural District
Monthly Environmental Monitoring and Audit (EM&A) Report for August 2022
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Cumulative statistics for complaints, notifications of summons and successful prosecutions for the
Project account for period starting from the date of commencement of construction works to the end
of the reporting month are summarised in the Table K-1 below respectively.

Table K-1: Statistics for complaints, notifications of summons and successful prosecutions
for Lyric Theatre Complex

Complaints Notifications of summons  Successful prosecutions
This reporting month 2 0 0
From 1 March 2016 to end of the 50 0 0

reporting month (August 2022)

END OF PART-1



Part-2: EM&A for Foundation and ELS
Works in Zones 2A, 2B & 2C
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Executive summary

Apex Testing & Certification Limited (Apex) was commissioned to undertake the Environmental
Team (ET) services (including environmental monitoring and audit (EM&A)) for the construction
activities in Zone 2A, consisting of Foundation, Excavation and Lateral Support Works for
Integrated Basement and Underground Road (Contract No.: GW/2020/05/073); and Zone 2B &
2C consisting of Piling Works for Integrated Basement and Underground Road (Contract No.:
CC/2020/2B/088) at WKCD. The major construction works and EM&A programme for Zone 2A
and Zone 2B & 2C commenced on 03 October 2020 and 30 September 2021 respectively.

The Project Proponent is the West Kowloon Cultural District Authority (WKCDA). The overall
works for the WKCD fall under two separate categories of Designated Project (DP) of the
Environmental Impact Assessment Ordinance (EIAO), namely an “engineering feasibility study of
urban development projects with a study area covering more than 20 ha or involving a total
population of more than 100 000” (ltem 1 of Schedule 3) and “an underpass more than 100m in
length under the built areas” (ltem A.9, Part I, Schedule 2). An Environmental Permit No. EP-
453/2013/B (EP) was issued with respect to the “Underpass Road and Austin Road Flyover
Serving the West Kowloon Cultural District” which specifically includes the abovementioned
category of DP under Item A.9, Part |, Schedule 2 of the EIAO.

This Monthly EM&A Report presents the monitoring works at Zone 2A and Zone 2B & 2C from
01 to 31 August 2022.

Exceedance of Action and Limit Levels

There was no breach of Action or Limit levels for Air Quality (1-hour TSP and 24-hour TSP) in this
reporting month.

One Action Level exceedance due to one complaint with no Limit Level exceedance of
Construction Noise was recorded in the reporting month.

Implementation of Mitigation Measures

Construction phase weekly site inspections were carried out on 08, 11, 17 and 24 August 2022
for Foundation, Excavation and Lateral Support Works in Zone 2A and on 03, 10, 17, 24 and 31
August 2022 for Piling Works in Zone 2B & 2C to confirm the implementation measures
undertaken by the Contractors in the reporting month. The outcomes are presented in Section 4
and the status of implementation of mitigation measures in the site is shown in Appendix J.

Landscape and visual impact inspections were conducted as part of the abovementioned weekly
site inspections during the reporting month. No adverse comment on landscape and visual
aspects was made during these inspections.

FEHD inspection was conducted at Zone 2A and Zone 2B & 2C on 23 August 202222 and 22
August 2022 respectively.

EPD inspection was conducted at Zone 2B & 2C on 02 August 2022 and 31 August 2022.

Record of Complaints

Two environmental complaints were recorded in the reporting month.

Record of Notifications of Summons and Successful Prosecutions

Development at West Kowloon Cultural District
Monthly Environmental Monitoring and Audit (EM&A) Report for August 2022



No notifications of summons and successful prosecutions were recorded in the reporting month.

Future Key Issues

The major site works for Zone 2A scheduled to be commissioned in the coming month include:
Zone 2A-1
Pumping Test
Pumping Test

The major site works for Zone 2B & 2C scheduled to be commissioned in the coming month
include:

KDO5 (Section 1), KD06 (Section 2), KDO7 (Section 3)
Bored Pile Works
RCD Drilling, Airlifting, Cage Installation & Concreting and Excavation
KDO08 (Section 4), KD09 (Section 5)
Bored Pile Works
RCD Dirilling, Airlifting, Cage Installation & Concreting and Excavation
Socketed Steel H Piling

Potential environmental impacts due to the construction activities, including air, noise, water
quality, waste, landscape and visual, will be monitored or reviewed. The recommended
environmental mitigation measures shall be implemented on site and regular inspections as
required will be carried out to ensure that the environmental conditions are acceptable.

Development at West Kowloon Cultural District
Monthly Environmental Monitoring and Audit (EM&A) Report for August 2022



1 Introduction

Apex Testing & Certification Limited (Apex) was commissioned to undertake the Environmental
Team (ET) services (including environmental monitoring and audit (EM&A)) for the construction
activities in Zone 2A, consisting of Foundation, Excavation and Lateral Support Works for
Integrated Basement and Underground Road (Contract No.: GW/2020/05/073) ; and Zone 2B &
2C consisting of Piling Works for Integrated Basement and Underground Road (Contract No.:
CC/2020/2B/088) at WKCD. The purpose of the development in Zone 2A and Zone 2B & 2C is to
reserve for Integrated Basement (IB) and Underground Road (UR). The Zone 2A construction
activities involve the foundation, excavation and lateral support (ELS) works, road works, drainage
diversion works, and temporary car parking. The Zone 2B & 2C construction activities involve the
piling works. The major construction works and EM&A programme for Zone 2A and Zone 2B &
2C commenced on 03 October 2020 and 30 September 2021 respectively.

The overall works for the WKCD fall under two separate categories of Designated Project (DP) of
the Environmental Impact Assessment Ordinance (EIAO), namely an “engineering feasibility
study of urban development projects with a study area covering more than 20 ha or involving a
total population of more than 100 000” (Item 1 of Schedule 3) and “an underpass more than 100m
in length under the built areas” (Item A.9, Part |, Schedule 2). An Environmental Permit No. EP-
453/2013/B (EP) was issued with respect to the “Underpass Road and Austin Road Flyover
Serving the West Kowloon Cultural District” which specifically includes the abovementioned
category of DP under Item A.9, Part |, Schedule 2 of the EIAO. The captioned projects include
part of the abovementioned underpass road located within the site boundary falls under this same
category.

The Monthly EM&A Report is prepared in accordance with the Condition 3.4 of the Environmental
Permit No. EP-453/2013/B. This Monthly EM&A Report presents the monitoring works at Zone
2A and Zone 2B & 2C from 01 to 31 August 2022. The purpose of this report is to summarise the
findings in the EM&A of the project over the reporting period.

The organisation chart and lines of communication with respect to the on-site environmental
management structure together with the contact information of the key personnel are shown in
Appendix A.

During the reporting period, construction works at Zone 2A undertaken include:

Zone 2A-1
ELS (Stage 1) — Grouting / Pipe Pile Works
Stage 2 Grouting
Pumping Test
Pumping Test

During the reporting period, construction works at Zone 2B & 2C undertaken include:

Development at West Kowloon Cultural District
Monthly Environmental Monitoring and Audit (EM&A) Report for August 2022



KDO3 (Stage 3-1), KD06 (Section 2), KDO7 (Section 3)
e Bored Pile Works

— RCD Drilling, Airlifting, Cage Installation & Concreting and Excavation
KDO5 (Section 1),
e Predrilling
e Bored Pile Works

— RCD Drilling, Airlifting, Cage Installation & Concreting and Excavation
KDO08 (Section 4)
e Bored Pile Works

— RCD Drilling, Airlifting, Cage Installation & Concreting and Excavation
e Socketed Steel H Piling
KDQ9 (Section 5)
e Predrilling
e Bored Pile Works

— RCD Drilling, Airlifting, Cage Installation & Concreting and Excavation
e Socketed Steel H Piling

The Construction Works Programme of Zone 2A and Zone 2B & 2C is provided in Appendix B.
A layout plan of the Project is provided in Figure 1. Please refer to Table 4.3 and Table 4.4 on
the status of the environmental licenses.

1.4 Summary of EM&A Requirements and Alternative Monitoring Locations

14.1 EM&A Requirements

The EM&A programme requires environmental monitoring of air quality, noise, landscape and

visual as specified in the approved EM&A Manual.

A summary of impact EM&A requirements is presented in Table 1.1.

Table 1.1: Summary of Impact EM&A Requirements
Parameters Descriptions Locations Frequencies
24-Hours TSP AM3-The Victoria Towers Tower 1 g;l/esast once every 6
1-Hour TSP AM3-The Victoria Towers Tower 1 Atleast 3 times every
6 days
24-Hours TSP AM4-Canton Road Government Primary At least once every 6
School days
Air Quality - .
1-Hour TSP AM4-Canton Road Government Primary At least 3 times every
School 6 days
24-Hours TSP AM5-Topside I_)evelo_pments at West At least once every 6
Kowloon Terminus Site days
1-Hour TSP AM5-Topside I_)evelo_pments at West At least 3 times every
Kowloon Terminus Site 6 days
Noise Leq, 30 minutes NM2-The Arch, Sun Tower Weekly
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Leq, 30 minutes NM3-The Victoria Towers Tower 1 Weekly

NM4-Canton Road Government Primary

Leq, 30 minutes School Weekly
Leq, 30 minutes NM5-Development next to Austin Station ~ Weekly
Monitor implementation
Landscape & of proposed mitigation As described in Table 9.1 and 9.2 of the Bi-Weekl
Visual measures during the EM&A Manual y

construction stage

The EM&A programme for the Project should require 5 noise monitoring station and 5 air quality
monitoring stations located closest to the Project area. With regard to the monitoring activities at
M+ Museum and the Lyric Complex, three monitoring stations had been considered, including
AM1 (International Commerce Centre), AM2 (The Harbourside Tower 1) for air monitoring, and
NML1 (The Harbourside Tower 1) for noise monitoring.

In the context of the construction activities in Zone 2A and Zone 2B & 2C, all other monitoring
locations including AM3 (The Victoria Towers Tower 1), AM4 (Canton Road Government Primary
School), and AM5 (Topside Developments at West Kowloon Terminus Site) for air monitoring;
and NM2 (The Arch, Sun Tower), NM3 (The Victoria Towers Tower 1), NM4 (Canton Road
Government Primary School) and NM5 (Development next to Austin Station) for noise monitoring,
have been taken into account. However, access to all these originally designated monitoring
stations was declined as described below point-by-point.

The Arch management office and owners’ committee have formally declined the proposal of
setting up noise monitoring instrument on its premises at the podium level of Sun Tower (NM2)
on 24 July 2014. Thus, alternative noise monitoring location was identified at the ground floor in
front of The Arch — Sun Tower (NM2A), which is at the same location as stated in the EM&A
Manual for consistency. No management approval is required at the ground floor for conducting
the noise monitoring. This alternative air monitoring location was approved by EPD on 29
September 2020.

The Victoria Towers management office formally declined the proposal of setting up air quality
and noise monitoring instruments on its premises at the podium area of Tower 1 (AM3/NM3) on
16 June 2020. Alternative air monitoring location was identified at ground floor at the Northeast
corner of West Kowloon Station’s station box (AM3A), in the same direction to the area of major
construction site activities in Zone 2A. This alternative air monitoring location was approved by
EPD on 29 September 2020. An alternative noise monitoring location was identified at the ground
floor in front of the Xiqu Centre (NM3A), which is set closer to the construction site boundary with
more direct line sight to the major site activities and higher exposure to the construction noise
with no disturbance to the premises’ occupants during noise monitoring activities. No
management approval is required at the ground floor for conducting the noise monitoring. This
alternative air monitoring location was approved by EPD on 29 September 2020.

Canton Road Government Primary School formally declined the proposal of setting up air quality
and noise monitoring instruments on its premise at the podium level (AM4/NM4) on 16 June 2020.
Alternative air monitoring location was identified at ground floor at the Southeast corner of West
Kowloon Station’s station box (AM4A), in same direction to the area of major construction site
activities in Zone 2A. This alternative air monitoring location was approved by EPD on 29
September 2020. An alternative noise monitoring location was identified at the ground floor next
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to Tsim Sha Tsui Fire Station (NM4A), which is set closer to the construction site boundary with
more direct line sight to the major site activities and higher exposure to the construction noise
with no disturbance to the premises’ occupants during noise monitoring activities. No
management approval is required at the ground floor for conducting the noise monitoring. This
alternative air monitoring location was approved by EPD on 29 September 2020.

MTR also formally declined the access to the designated AM5 location (topside developments at
West Kowloon Terminus Site) on 15 July 2020. Alternative air monitoring location was identified
at ground floor at the North of West Kowloon Station’s station box (AM5A), in same direction to
the area of major construction site activities in Zone 2A. This alternative air monitoring location
was approved by EPD on 29 September 2020.

Grand Austin property management office formally declined our proposal of setting up noise
monitoring instrument on its premises at the podium level (NM5) on 10 July 2020. Alternative
noise monitoring location was identified at the Pedestrian road (ground floor) outside West
Kowloon Station (NM5A), which is set closer to the construction site boundary with more direct
line sight to the major site activities and higher exposure to the construction noise with no
disturbance to the premises’ occupants during noise monitoring activities. No management
approval is required at the ground floor for conducting the noise monitoring. This alternative air
monitoring location was approved by EPD on 29 September 2020.

The Environmental Quality Performance Limits for air quality and noise are shown in Appendix
C.

The Event and Action Plan for air quality, construction noise, and landscape and visual are shown
in Appendix D.

The EM&A programme followed the recommended mitigation measures in the EM&A Manual.
The EM&A requirements as well as the summary of implementation status of the environmental
mitigation measures are provided in Appendix J.
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2 Impact Monitoring Methodology

Air quality and noise monitoring methodology, including the monitoring locations, equipment used,
parameters, frequency and duration etc., are described in this Section. The environmental
monitoring schedules for the reporting period and the tentative monitoring Schedule for the
coming month are provided in Appendix E.

The relevant EM&A monitoring requirements and details for landscape and audit impact, are also
presented in this Section.

Table 2.1 summarizes the monitoring parameters, frequency and duration of the TSP monitoring.

Table 2.1: Air Quality Monitoring Parameters, Frequency and Duration
24-hour TSP At least once in every six-days 24 hours
1-hour TSP At least 3 times every six-days 60 minutes

Monitoring stations and locations are given in Table 2.2 and shown in Figure 1.

Table 2.2: Air Quality Monitoring Station
AM3A Northeast corner of West Kowloon Station’s station box (G/F)
AM4A Southeast corner of West Kowloon Station’s station box (G/F)
AM5A North of West Kowloon Station’s station box (G/F)

Continuous 24-hour TSP air quality monitoring was conducted using High Volume Sampler (HVS)
(Model: TE-5170) located at the designated monitoring station. The HVS meets all the
requirements stated in of the EM&A Manual. Portable direct reading dust meter was used to carry
out the 1-hour TSP monitoring. Table 2.3 summarizes the equipment used in the impact air quality
monitoring. Copies of the calibration certificates for the HVS, calibration kit and portable dust
meters are attached in Appendix F.

Table 2.3: TSP Monitoring Equipment

24-hour TSP monitoring
High Volume Sampler TE-5170 (Serial No.: 4340; 3998; 4344)
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Calibrator TE-5025A (Orifice I.D.: 3543)
1-hour TSP monitoring
Portable direct reading dust meter Sibata LD-3B (Serial No.: 235811, 336338, 567188)

Calibration of the HVS (five-point calibration) using Calibration Kit was carried out every two
months. The HVS calibration orifice will be calibrated annually. Calibration certificate of the TE-
5025A Calibration Kit and the HVS are provided in Appendix F.

The 1-hour TSP monitoring should be determined periodically (e.g. annually) by the HVS to check
the validity and accuracy of the results measured by direct reading method.

24-hour TSP Monitoring

Installation

The HVS was installed at the site boundary. The following criteria were considered in the
installation of the HVS.

A horizontal platform with appropriate support to secure the sampler against gusty wind
was provided.

The distance between the HVS and any obstacles, such as buildings, was at least twice
the height that the obstacle protrudes above the HVS.

A minimum of 2 metres separation from walls, parapets and penthouse was required for
rooftop sampler.

A minimum of 2 metres separation from any supporting structure, measured horizontally
was required.

No furnace or incinerator flues or building vent were nearby.

Airflow around the sampler was unrestricted.

The sampler has been more than 20 metres from any drip line.

Permission was obtained to set up the sampler and to obtain access to the monitoring
station.

A secured supply of electricity is needed to operate the sampler.

Preparation of Filter Papers

Glass fibre filters were labelled and sufficient filters that were clean and without pinholes
were selected.

The filters used are specified to have a minimum collection efficiency of 99 percent for 0.3
pm (DOP) particles.

All filters were equilibrated in the conditioning environment for 24 hours before weighing.
The conditioning environment temperature was around 25 °C and not variable by more
than £3 °C with relative humidity (RH) < 50% and was not variable by more than 5 %. A
convenient working RH was 40%. All preparation of filters was done by Hong Kong
Laboratory Accreditation Scheme (HOKLAS) accredited laboratory.

Field Monitoring Procedures

The power supply was checked to ensure the HVS works properly.
The filter holder and the area surrounding the filter were cleaned.
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The filter holder was removed by loosening the four bolts and a new filter, with stamped
number upward, on a supporting screen was aligned carefully.

The filter was properly aligned on the screen so that the gasket formed an airtight seal on
the outer edges of the filter.

The swing bolts were fastened to hold the filter holder down to the frame. The pressure
applied should be sufficient to avoid air leakage at the edges.

The shelter lid was closed and was secured with the aluminium strip.

The HVS was warmed-up for about 5 minutes to establish run-temperature conditions.

A new flow rate record sheet was set into the flow recorder.

The flow rate of the HVS was checked and adjusted at around 1.3 m3/min. The range
specified in the EM&A Manual was between 0.6-1.7 m3/min.

The programmable timer was set for a sampling period of 24 hours, and the starting time,
weather condition and the filter number were recorded.

The initial elapsed time was recorded.

At the end of sampling, the sampled filter was removed carefully and folded in half length
so that only surfaces with collected particulate matter were in contact.

It was then placed in a clean plastic envelope and sealed.

All monitoring information was recorded on a standard data sheet.

Filters were sent to a Hong Kong Laboratory Accreditation Scheme (HOKLAS) accredited
laboratory for analysis.

Maintenance and Calibration

The HVS and its accessories are maintained in good working condition, such as replacing
motor brushes routinely and checking electrical wiring to ensure a continuous power
supply.

HVSs were calibrated upon installation and thereafter at bi-monthly intervals. The
calibration kits were calibrated annually.

Calibration records for HVS and calibration kit are shown in Appendix F.

1-hour TSP Monitoring

Field Monitoring

The measuring procedures of the 1-hour dust meter are in accordance with the Manufacturer’s
Instruction Manual as follows:

Turn the power on.

Close the air collecting opening cover.

Push the “TIME SETTING” switch to [BG].

Push “START/STOP” switch to perform background measurement for 6 seconds.
Turn the knob at SENSI ADJ position to insert the light scattering plate.

Leave the equipment for 1 minute upon “SPAN CHECK” is indicated in the display.
Push “START/STOP” switch to perform automatic sensitivity adjustment. This
measurement takes 1 minute.

Pull out the knob and return it to MEASURE position.

Setting time period of 1 hour for the 1-hour TSP measurement.

Push “START/STOP” to start the 1-hour TSP measurement.

Regular checking of the time period setting to ensure monitoring time of 1 hour.
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Maintenance and Calibration

The 1-hour dust meter would be checked at 3-month intervals and calibrated at 1-year
intervals throughout all stages of the air quality monitoring.
Calibration records for direct dust meters are shown in Appendix F.

Weather Condition

Meteorological data extracted from Hong Kong Observatory for the reporting month is
provided in Appendix H.

Table 2.4 summarizes the monitoring parameters, frequency and duration of noise monitoring.
The noise in A-weighted levels Leq, L1o and Lgo are recorded in a 30-minute interval between 0700
and 1900 hours.

Table 2.4: Noise Monitoring Parameters, Period and Frequency

Daytime on normal weekdays Leq(30 min), Lgo(30 min) & L10(30 min) Once every week
(0700-1900 hours)
Note: *70 dB(A) for schools and 65 dB(A) during school examination periods.

If works are to be carried out during restricted hours, the conditions stipulated in the Construction Noise Permit
(CNP) issued by the Noise Control Authority have to be followed.

Noise monitoring stations and locations are given in Table 2.5 and shown in Figure 1.

Table 2.5: Noise Monitoring Station
NM2A The Arch — Sun Tower (G/F)
NM3A Xiqu Centre (G/F)
NM4A Next to Tsim Sha Tsui Fire Station (G/F)
NM5A Pedestrian road (G/F) outside West Kowloon Station

Integrating Sound Level Meter was used for noise monitoring. It was a Type 1 sound level meter
capable of giving a continuous readout of the noise level readings including equivalent continuous
sound pressure level (Laeq) and percentile sound pressure level (Lx). They comply with
International Electrotechnical Commission Publications 651:1979 (Type 1) and 804:1985 (Type
1). Table 2.6 summarizes the noise monitoring equipment model being used.

Table 2.6: Noise Monitoring Equipment

AWA5661 (Serial No.: 301135) Quest QC-10 (Serial No.: Q19010183)
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Field Monitoring

The microphone of the Sound Level Meter was set at least 1.2 m above the ground.
Free Field measurement was made at NM5A monitoring location.
The battery condition was checked to ensure the correct functioning of the meter.
Parameters such as frequency weighting, the time weighting and the measurement time
were set as follows:

- frequency weighting: A

- time weighting: Fast

- time measurement:; 30 minutes intervals (between 0700-1900 on normal weekdays)
Prior to and after each noise measurement, the meter was calibrated using a Calibrator
for 94 dB at 1 kHz. If the difference in the calibration level before and after measurement
was more than 1 dB, the measurement would be considered invalid and has to be
repeated after re-calibration or repair of the equipment.
During the monitoring period, the Leg, L1o and Loo were recorded. In addition, any site
observations and noise sources were recorded on a standard record sheet.
A correction of +3dB(A) was made to the free field measurements.

Maintenance and Calibration

The microphone head of the sound level meter and calibrator is cleaned with soft cloth at
quarterly intervals.

The sound level meter and calibrator are sent to the supplier or HOKLAS laboratory to
check and calibrate at yearly intervals.

Calibration records are shown in Appendix F.

Weather Condition

Meteorological data extracted from Hong Kong Observatory for the reporting month is
provided in Appendix H.

Table 2.7 details the monitoring program (as proposed in the WKCD EIA report) for landscape
and visual impact during the construction phase.

Table 2.7: Monitoring Program for Landscape and Visual Impact during Construction
Phase
Construction Monitor implementation of Bi-weekly ET to report on Counter-
proposed mitigation measures Contractor’s signed by
during the construction stage. compliance IEC

During the landscape and visual impact monitoring, any changes in relation to the landscape and
visual amenity should be monitored with reference to the baseline conditions of the site. In
addition, mitigation measures were proposed in the WKCD EIA report to minimise the landscape
and visual impacts during the construction phase. The proposed mitigation measures as shown
in Table 9.1 and Table 9.2 of the EM&A Manual should be checked for proper implementation.
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3 Monitoring Results

3.1 Impact Monitoring

Air quality, noise and landscape and visual impact monitoring was undertaken in compliance with
the EM&A Manual during the reporting month.

3.2 Air Quality Monitoring

3.2.1 1-hour TSP

Results of 1-hour TSP are summarised in Table 3.1. Graphical plots of the monitoring results are
shown in Appendix G.

Table 3.1: Summary of 1-hour TSP monitoring results
Monitoring Monitoring  Start 1-hour TSP (ug/m3) Range Action Limit
Station Date Time 1st ond 3rd (Mg/m3) Level Level
Result Result Result (Hg/m3) (Hg/m3)
03-Aug-22 08:03 46 48 52
09-Aug-22 14:02 40 41 43
AM3A 15-Aug-22 08:07 42 41 38 38-53 280.4 500
20-Aug-22 14:09 46 40 39
26-Aug-22 08:05 49 48 53
03-Aug-22 08:11 52 49 49
09-Aug-22 14:10 41 39 48
AM4A 15-Aug-22 08:15 42 41 39 39-53 278.5 500
20-Aug-22 14:17 42 39 45
26-Aug-22 08:13 53 49 48
03-Aug-22 08:26 47 51 47
09-Aug-22 14:27 45 39 44
AMSA 15-Aug-22 08:30 40 45 45 39-52 275.4 500
20-Aug-22 14:34 39 46 43
26-Aug-22 08:28 50 52 46

3.2.2 24-hour TSP

Results of 24-hour TSP are summarised in Table 3.2. Graphical plots of the monitoring results
are shown in Appendix G.

Table 3.2 Summary of 24-hour TSP monitoring results
Monitoring Monitoring Start Monitoring Range Action Limit Level
Station Date Time Results (ug/m?) (Hg/m3) Level (ng/m3)
(ng/m?)

03-Aug-22 10:00 40.2
09-Aug-22 10:00 335

AM3A 33.5-46.2 152.4 260
15-Aug-22 10:00 34.0
20-Aug-22 10:00 36.4
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Monitoring Monitoring Start Monitoring Range Action Limit Level

Station Date Time Results (ug/m3) (ug/m3) Level (Mg/m3)
(Hg/m3)

26-Aug-22 10:00 46.2
03-Aug-22 10:00 38.8
09-Aug-22 10:00 33.3

AM4A 15-Aug-22 10:00 375 33.3-42.5 152.6 260
20-Aug-22 10:00 38.4
26-Aug-22 10:00 42.5
03-Aug-22 10:00 41.0
09-Aug-22 10:00 32.8

AMSA 15-Aug-22 10:00 40.2 32.8-46.9 141.1 260
20-Aug-22 10:00 38.8
26-Aug-22 10:00 46.9

No exceedance of 1-hour and 24-hour TSP (Action or Limit Level) was recorded in the reporting
period.

3.3 Noise Monitoring

The construction noise monitoring results are summarized in Table 3.3. Graphical plots of the
monitoring data and the station set-up as facade and free-field measurements are shown in
Appendix G.

Table 3.3: Summary of noise monitoring results during normal weekdays
Monitoring Monitoring Start End Leq (30 Limit Level for
Stations Date Time Time mins) dB(A) Leq (dB(A))

03-Aug-22 08:33 09:03 61.5
09-Aug-22 14:32 15:02 61.6

NM2A 15-Aug-22 08:37 09:07 62.0 75
20-Aug-22 14:39 15:09 61.6
26-Aug-22 08:35 09:05 61.3
03-Aug-22 10:03 10:33 65.2
09-Aug-22 16:05 16:35 64.9

NM3A 15-Aug-22 10:07 10:37 64.9 75
20-Aug-22 16:12 16:42 65.2
26-Aug-22 10:05 10:35 64.8
03-Aug-22 10:38 11:08 64.2
09-Aug-22 16:40 17:10 64.5

NM4A 15-Aug-22 10:42 11:12 64.0 70/65"
20-Aug-22 16:47 17:17 64.1
26-Aug-22 10:40 11:10 63.8
03-Aug-22 09:23 09:53 64.3
09-Aug-22 15:24 15:54 64.3

NM5A* 15-Aug-22 09:27 09:57 64.4 75
20-Aug-22 15:31 16:01 64.9
26-Aug-22 09:25 09:55 64.0

Remarks:

* +3dB (A) correction was applied to free-field measurement.
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~70 dB(A) for schools and 65 dB(A) during school examination periods.
# No school examination was conducted in the reporting period.

One Action Level exceedance due to one complaint with no Limit Level exceedance of
Construction Noise was recorded in the reporting month

Construction works were extended to 1900-2300 hours on 04, 10 to 13, 15 to 16, 19, 22, 25 to
26, 29 and 31 August 2022; and to holidays 1000-1900 hours on 07, 14, 21 and 28 August 2022.
In accordance with the EM&A Manual, additional monitoring was carried out during the restricted
hours on 04, 07, 10, 14, 15, 21, 22, 28 and 29 August 2022. The Leq (5 mins) is in the range of
56.1-65.1 dB(A). Construction Noise Permits for the works carried out during restricted hours
were obtained and listed in Table 4.3 and Table 4.4.

Landscape and visual impact inspections were conducted as part of the weekly site inspections
on 04 and 17 August 2022 for Zone 2A and 10 and 24 August 2022 for Zone 2B & 2C during the
reporting month. As reviewed by the registered Landscape Architect, no adverse comment on
landscape and visual aspects was made during these inspections.

The landscape and visual mitigation measures were implemented during the reporting period.
The summary of implementation status of the environmental mitigation measures is provided in
Appendix J.
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4 Site Environmental Management

Construction phase weekly site inspections were carried out on 04, 11, 17 and 24 August 2022
at Zone 2A. The joint site inspection with IEC, ET, ER and Contractor for Zone 2A was held on
24 August 2022. All observations have been recorded in the site inspection checklist and passed
to the Contractor together with the appropriate recommended mitigation measures where
necessary.

FEHD inspection was carried out on 23 August 2022 at Zone 2A site. FEHD officers visited WEK
B1 area and inspected whether there was stagnant water collection / mosquito breeding in the
area. No adverse comments or prosecution was given. Verbal reminder was given by the FEHD
inspector that stagnant water should be removed.

The key observations from the site inspections and associated recommendations are summarized
in Table 4.1.

Table 4.1: Summary of Site Inspections and Recommendations for Zone 2A
04-Aug-22 Air Quality/ The contractor was reminded The contractor has removed 05-Aug-22
Water that idle stockpile of dusty the stockpile off site.
Quality materials shall be fully covered

with tarpaulin or removed off site
as far as practicable.

11-Aug-22 Noise impact The contractor was reminded The contractor has erected the  12-Aug-22
that noise barriers along the noise barriers properly to
hoarding near the Elements shall minimize noise impact.
be erect properly to minimize
noise impact to the NSRs.

11-Aug-22 Water The contractor was reminded The contractor has fuly 11-Aug-22
Quality that idle stockpile of materials covered the stockpile of
shall be fully covered with materials with tarpaulin.
tarpaulin.
17-Aug-22 Water The contractor was remined that The contractor has improved 18-Aug-22
Quality sand bags and covering system the protective measure at the

shall be improve for the seaside site boundary.
protective measure at the
seaside site boundary.

24-Aug-22 Air Quality The contractor was reminded The contractor has displayed 24-Aug-22
that NRMM label shall be the NRMM label for the
provided for all regulated regulated machineries.
machineries on site.

Construction phase weekly site inspections were carried out on 03, 10, 17, 24 and 31 August
2022 at Zone 2B & 2C. The joint site inspection with IEC, ET, ER and Contractor for Zone 2B &
2C was held on 17 August 2022. All observations have been recorded in the site inspection
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checklist and passed to the Contractor together with the appropriate recommended mitigation
measures where necessary.

EPD inspection was carried out on 02 August 2022 at Zone 2B & 2C site. EPD inspectors
inspected the condition of the vehicle entrance and associated cleaning work. No adverse
comments have been given. EPD inspectors reminded contractor to clean the water runoff from
the vehicles after wheel washing and to avoid such runoff from directly flow into the public gullies.

FEHD inspection was carried out on 22 August 2022 at Zone 2B & 2C site. The purpose of the
FEHD visit was to inspect the potential mosquito breeding. No adverse comments have been
given. There were no larvae observed in stagnant water.

EPD inspection was carried out on 31 August 2022 at Zone 2B & 2C site. EPD officer and
inspector inspected the condition of the vehicle entrance and associated cleaning work, the outlet
of DN1350 pipeline and the condition of the wastewater treatment plant. EPD officer and inspector
also enquired the construction works conducted on 21 August 2022. EPD officer and inspector
advised the contractor to improve the site environmental condition, including to set up speed
reduction bump at the site entrance and keep review the condition and effectiveness of the
wastewater treatment plant to ensure a qualified discharge.

The key observations from the site inspections and associated recommendations are summarized
in Table 4.2.

Table 4.2: Summary of Site Inspections and Recommendations for Zone 2B & 2C
03-Aug-22  Waste The contractor was reminded to  The contractor has removed 05-Aug-22
Management carry out waste sorting as far as general refuse to designated

practicable and to remove all landfill facilities.
general refuse to designated
landfill facilities regularly.

03-Aug-22  Air Quality The contractor was reminded that The contractor has provided 04-Aug-22
NRMM label shall be provided for NRMM label for the regulated
all regulated machineries on site. ~ machineries.

03-Aug-22  Noise impact The contractor was reminded to  The contractor has closed the  04-Aug-22
close the door of the power door of the power
pack/generator when they are in  pack/generator.
use.

03-Aug-22  Water The contractor was reminded that The contractor has removed 04-Aug-22

Quality/Land fuel drums shall only be stored in  fuel drums to designated
Contamination designated areas which have areas.

pollution prevention facilities or
drip tray with adequate capacity.

03-Aug-22  Noise impact The contractor was reminded that The contractor has properly 05-Aug-22
noise barriers shall be set up set up the noise barriers to
properly to minimize noise impact minimize noise impact.
to the NSRs.

03-Aug-22  Water Quality The contractor was reminded that The contractor has cleaned 05-Aug-22
temporary drainage path shall be up the temporary drainage
cleaned regularly to ensure that path.
can be operated efficiently.

03-Aug-22  Water Quality The contractor was reminded to The contractor has 04-Aug-22

strengthen and maintain the
cement barrier to prevent any
potential stormwater runoff.
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Inspecti Parameter Observation / Contactor’s Responses/ Close-out
on Date Recommendation Action(s) Undertaken (Date)
03-Aug-22  Water Quality The contractor was reminded to The contractor has 05-Aug-22
strengthen the protection of the strengthened the protection of
effluent discharge point to prevent the discharge point.
any potential wastewater
discharge.
10-Aug-22  Noise impact The contractor was reminded that The contractor has properly 15-Aug-22
noise barriers shall be set up set up the noise barriers to
properly to minimize noise impact minimize noise impact.
to the NSRs.
10-Aug-22  Noise impact The contractor was reminded that The contractor has properly  15-Aug-22
noise barriers shall be orientated set up the noise barriers to
to direct noise away from the direct noise away from the
NSRs as far as practicable. NSRs.
10-Aug-22  Air Quality The contractor was reminded that The contractor has provided 11-Aug-22
NRMM label shall be provided for the NRMM label for the
all regulated machineries on site.  regulated machineries.
10-Aug-22  Water Quality The contractor was reminded to The contractor has cleaned 11-Aug-22
remove deposited silt and grit in  up the sump pit.
the sump pit regularly to ensure
the temporary drainage system
can be operated efficiently.
10-Aug-22  Water The contractor was reminded that The contractor has used drip  15-Aug-22
Quality/Land fuel drums shall only be stored in tray.
Contamination designated areas which have
pollution prevention facilities or
drip tray with adequate capacity.
10-Aug-22  Water Quality The contractor was reminded to The contractor has improved  13-Aug-22
improve and maintain the runoff the runoff barrier.
bund after typhoon to prevent any
potential stormwater runoff.
17-Aug-22  Noise impact The contractor was reminded that The contractor has properly 22-Aug-22
noise barriers shall be set up set up the noise barriers to
properly to minimize noise impact minimize noise impact.
to the NSRs.
17-Aug-22  Noise impact The contractor was reminded to  The contractor has closed the  22-Aug-22
close the door of the air door of the air
compressor/power compressor/power
pack/generator when they are in  pack/generator.
use.
17-Aug-22  Air Quality The contractor was reminded that The contractor has displayed 18-Aug-22
NRMM label shall be properly the NRMM label on the
displayed on all regulated regulated machineries.
machineries on site.
17-Aug-22  Water Quality The contractor was reminded that The contractor has cleaned 18-Aug-22
temporary drainage system shall up the temporary drainage
be cleaned regularly to ensure the  system.
temporary drainage system can
be operated efficiently.
17-Aug-22  Water The contractor was reminded that The contractor has removed 22-Aug-22

Quality/Land
Contamination

fuel drums shall only be stored in
designated areas which have
pollution prevention facilities or
drip tray with adequate capacity.

fuel drums to designated
areas.
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Inspecti Parameter Observation / Contactor’s Responses/ Close-out
on Date Recommendation Action(s) Undertaken (Date)
24-Aug-22  Air Quality The contractor was reminded to The contractor has 27-Aug-22
strengthen the dust suppression strengthened the dust
measures at the access roads to  suppression measures.
minimize dust impact.
24-Aug-22  Noise impact The contractor was reminded that The contractor has properly 28-Aug-22
noise barriers shall be set up set up the noise barriers to
properly to minimize noise impact minimize noise impact.
to the NSRs.
24-Aug-22  Noise impact The contractor was reminded to  The contractor has closed the  28-Aug-22
close the door of the air door of the air
compressor/power compressor/power
pack/generator when they are in  pack/generator.
use.
24-Aug-22  Water Quality The contractor was reminded that The contractor has removed 28-Aug-22
idle stockpile of dusty materials the idle stockpile from the site.
shall be fuly covered with
tarpaulin or removed off site as far
as practicable.
24-Aug-22  Water Quality The contractor was reminded that The contractor has cleaned 30-Aug-22
temporary drainage system shall up the temporary drainage
be cleaned regularly to ensure the  system.
temporary drainage system can
be operated efficiently.
24-Aug-22  Water Quality The contractor was reminded to The contractor has cleaned 28-Aug-22
clean up the drip tray regularly to  up the drip tray.
avoid overflow and maintain the
capacity of drip tray is sufficient.
31-Aug-22  Noise impact The contractor was reminded that The contractor has properly 05-Sep-22
noise barriers shall be set up set up the noise barriers to
properly to minimize noise impact minimize noise impact.
to the NSRs.
31-Aug-22  Noise impact The contractor was reminded to  The contractor has closed the  04-Sep-22
close the door of the air door of the air
compressor/power compressor/power
pack/generator when they are in  pack/generator.
use.
31-Aug-22  Water The contractor was reminded that The contractor has removed 05-Sep-22
Quality/Land fuel drums shall only be stored in  fuel drums to designated
Contamination designated areas which have areas.
pollution prevention facilities or
drip tray with adequate capacity.
31-Aug-22  Water Quality The contractor was reminded that The contractor has cleaned 05-Sep-22
temporary drainage system shall up the temporary drainage
be cleaned regularly to ensure the  system.
temporary drainage system can
be operated efficiently.
31-Aug-22  Water Quality The contractor was reminded to The contractor has cleaned 05-Sep-22
clean up the drip tray regularly to  up the drip tray.
avoid overflow and maintain the
capacity of drip tray is sufficient.
31-Aug-22  Air Quality The contractor was reminded that The contractor has displayed 05-Sep-22

NRMM label shall be properly
displayed on all regulated
machineries on site.

the NRMM label on the
regulated machineries.
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The Contractors have been registered as a chemical waste producer for the Project. Construction
and demolition (C&D) material sorting will be carried out on site. A sufficient number of
receptacles were available for general refuse collection.

As advised by the Zone 2A Contractor, 28.11 tonnes and 85.51 tonnes of inert C&D material were
disposed of as public fill to Tseung Kwan O Area 137 Public Fill and Tuen Mun Area 38 Public
Fill respectively, while 8.20 tonnes of general refuse were disposed of at SENT landfill
respectively. 0.0 tonne of metals, 0.0 tonne of paper/cardboard packaging, 0.0 tonne of plastics
and 0.0 tonne of timber was collected by recycling contractors in the reporting month. 0.0 tonne
of inert C&D material was reused on site. 0.0 tonne of inert C&D material were reused in other
projects and 0.0 tonne of inert C&D material was imported for reuse at site in the reporting month.
0.0 tonne of inert C&D material was disposed to sorting facility and 0.0 tonne of chemical waste
was collected by licensed contractors in the reporting period.

As advised by the Zone 2B & 2C Contractor,7823.82 tonnes and 23359.03 tonnes of inert C&D
material were disposed of as public fill to Tseung Kwan O Area 137 Public Fill and Tuen Mun
Area 38 Public Fill respectively, while 29.99 tonnes of general refuse were disposed of at SENT
landfill. 00.00 tonne of metals, 0.0 tonne of paper/cardboard packaging, 0.0 tonne of plastics and
0.0 tonne of timber was collected by recycling contractors in the reporting month. 3272.46 tonnes
of inert C&D material were reused on site. 3610.61 tonnes of inert C&D material were reused in
other projects and 0.0 tonne of inert C&D material was imported for reuse at site in the reporting
month. 0.0 tonne of inert C&D material was disposed to sorting facility and 0.0 tonne of chemical
waste was collected by licensed contractors in the reporting period.

The cumulative waste generation records for Zone 2A and Zone 2B & 2C are shown in Appendix
l.

The environmental permits, licenses, and/or notifications on environmental protection for this
Project which were valid during the period are summarised in Table 4.3.

Table 4.3: Status of Environmental Submissions, Licenses and Permits for Zone 2A

Chemical Waste Producer Registration
WPN5113-256-

B2597-01 10-Sep-20 - Valid
Billing Account Construction Waste Disposal
7037500 09-Jun-20 - Account Active

Construction Noise Permit
GW-RE0432-22 11-May-22 10-Nov-22 Valid Pumping Test
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Permit / License Valid Period Status Remarks
No.

/ Notification /
Reference No.

From To

Wastewater Discharge License

WT00037344-2021 01-Feb-21 28-Feb-26 Valid -
Notification under Air Pollution Control (Construction Dust) Regulation
456376 21-May-20 -- Notified -

432 Zone 2B & 2C

The environmental permits, licenses, and/or notifications on environmental protection for this
Project which were valid during the period are summarised in Table 4.4.

Table 4.4: Status of Environmental Submissions, Licenses and Permits for Zone 2B
& 2C

Permit / License Valid Period Status Remarks

No. From To

/ Notification /
Reference No.

Chemical Waste Producer Registration
WPN5113-256-

V2302-01 17-Aug-21 -- Valid --

Billing Account Construction Waste Disposal

7041264 11-Aug-21 -- Account Active --

Construction Noise Permit

GW-RE0718-22 22-Jul-22 21-Sep-22 Valid -

Wastewater Discharge License

WT00039734-2021 25-Nov-21 30-Nov-26 Valid -

Notification under Air Pollution Control (Construction Dust) Regulation

470022 29-Jul-21 - Notified -
4.4 Recommended Mitigation Measures

The EM&A programme followed the recommended mitigation measures in the EM&A Manual.
The EM&A requirements as well as the summary of implementation status of the environmental
mitigation measures are provided in Appendix J. In particular, the following mitigation measures
were brought to attention during the site inspections:

441 Zone 2A

Air Quality
— Dusty stockpile should be fully covered with tarpaulin or removed off site as far as
practicable.

— NRMM Label should be provided for all regulated machinery on site.

Noise Impact
— Noise barriers should be erected properly to minimize noise impact to NSRs.

Temporary Water Drainage System & Water Quality
— Idle stockpile of materials should be fully covered with tarpaulin when not being used.
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The protective measure at the seaside site boundary should maintained regularly to
ensure proper function at all time.

Air Quality
NRMM Label should be provided for all regulated machinery on site.

Noise Impact
Noise barriers should be properly set up to minimize noise impact to NSRs.

Waste Management
Chemical wastes should be properly placed with drip trays/removed to storage area
to prevent chemical spillage.
Carry out waste sorting as far as practicable and remove all general waste to
designated landfill facilities regularly.

Temporary Water Drainage System & Water Quality
Idle stockpile of construction materials should be fully covered with tarpaulin when not
being used or removed from the site during rainstorm.
Sandbags barriers/ water pumps shall be provided on site to direct storm water to
water treatment facilities during rainstorm.

Temporary drainage system shall be maintained regularly to ensure efficient operation.
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5 Compliance with Environmental Permit

The status of the required submission under the EP during the reporting period is summarized
in Table 5.1.

Table 5.1: Status of Submissions under the Environmental Permit

Condition 3.4 Monthly EM&A Report for July 2022 12 August 2022
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6 Reportin Non-compliance, Complaints,
Notification of Summons and Successful
Prosecutions

There was no breach of Action or Limit levels for Air Quality (1-hour TSP and 24-hour TSP) in this
reporting month.

One Action Level exceedance due to one complaint with no Limit Level exceedance of
Construction Noise was recorded in the reporting month.

Two environmental complaints were received in the reporting month.

On 23 August 2022, the EPD has received a complaint from a public regarding polluted water
discharge at WKCD construction on Sunday, and referred it to the WKCDA on 24 August 2022.
The complainant claimed that "4 > FH T 75 /L 88 2 W H A Ve /K H 43" (There was muddy
water flowing out to the Victoria Harbour from WKCD construction site, which is near to the Tsim
Sha Tsui, on Sunday.) Investigation at Zone 2A site revealed that no construction activity was
undertaken on Zone 2A site on Sundays. Thereby, the complaint might not be attributable to the
Zone 2A site. Nonetheless, the Contractor is recommended to strictly maintain good site practices
to avoid water pollution to the waterbody of Victoria Harbour. Investigation at Zone 2B & 2C site
revealed that no construction works involving muddy water discharge were conducted and no
water discharge was made on 21 August 2022, protective measures were observed effective in
preventing potential overflow from the site. Based on the description and photos provided by the
complainant, the concerned water discharge observed might possibly from the existing DN1350
pipeline outlet which is an underground permanent drainage pipeline connected from the public
area to the waterbody of Victoria Harbour nearby the seafront site boundary of Zone 2B & 2C site.
Thereby, the complaint might not be attributable to the Zone 2B & 2C site. Nonetheless, the
Contractor is recommended to strictly maintain good site practices to avoid water pollution to the
waterbody of Victoria Harbour.

WKCD Contact Centre has received a complaint from a resident from the Arch, Ms. Chiu,
regarding noise nuisance, air pollution, nighttime light nuisance and crane boom affected the
residential view on 26 August 2022; the EPD has also received the same complaint referred by
the Mr. HUNG, the district councillor, on 29 August 2022; and the complaint was referred to the
WKCDA on 26 and 29 August 2022 respectively. The complainant claimed that "< A\ J&ji* fLEE ¥4
U EAL, T e o ER A R P I USCARIE, BAR AT T L ST A I B S
TEIERE AR N BEA T 1) (R B, SRR N S 7E =1 28 A 00 5 g L) 46 52 1 11 T 5 0 4%
TRIGY . W BRI R MR A T R B E T E R P LR A T, # ESREEACT,

P b e o2 P T (1) T B AN S SN, T LB R 10 2 SR e SRR, M R SRR A
T A I RE 5] AR Z i mi RN A NI AL, Sl AR AT ReAE = B LA A & A s RN 2! 5 R
g A AR A T PR T R BT S 0 e B OS-BRE, THGE R AR, M E B Y B R )
REGARH S IAME P AR b Tk 0 - B B B R 0 S, T B DU SRR
R E S 30 248, 58 4 BREBLIE SO B M AR P 1 EOKY ZEL, FRAMERE M) 7 LSO IE AR
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A, SR BURE LTS, ARl TR R AL B L R LSRR, 3 HARRA AR B )
WA RER TR, FREA ZRMO S, W SR B8 RO Gk o H 2 AW A,
FAM 52 300 e Al B DR P 1 3 L FRAP o B M 8 R U S PN, ST S SROM IR S P A e et AN BB T
[ HERT!" The complainant claimed that the construction works at WKCD during morning and
nighttime causing air, noise, light pollution and landscape & visual impact which seriously affected
the complainant. The complainant has raised concerns as below: 1. Noise was generated in the
early morning at 7am and construction works continue after 6pm which cause disturbance to the
complainant; 2. Large amount of dust was generated from construction sites causing air pollution;
3. Stagnant water and sanitation problems have attracted many mosquitoes to fly into the
complainant’s premises; 4. Light from the giant spotlight turned on during nighttime affected the
resting time of the residents; 5. Dozen of jibs from the cranes on the construction sites and four
particularly high jibs which obstructed the view of the complainant’s premises.

Investigation at Zone 2A site revealed that the major construction activities on Zone 2A were
carried out between 8:30 am and 6:30 pm in August 2022 (from Monday to Saturday). There was
no nighttime work on Zone 2A site, and no work was carried on Sundays and Public Holidays.
Preventive and mitigation measures for noise, dust, mosquito and visual have been implemented
and properly maintained on-site. Thereby, the complaint might not be attributable to the Zone 2A
site. Nonetheless, the Contractor is recommended to strictly implement and maintain good site
practices to reduce impacts to the nearby neighbors. Investigation at Zone 2B & 2C site revealed
that some concerned noise might possibly be related to the construction activities carried out on
WKCD Zone 2B & 2C site. However, these construction activities were in compliance with the
permitted working hours based on the granted CNP No.GW-RE0718-22. Preventive and
mitigation measures for noise, dust, mosquito and visual have been implemented and properly
maintained on-site. Thereby, the complaint might not be completely attributable to the Zone 2B &
2C site. Nonetheless, the Contractor is recommended to strictly maintain good site practices to
avoid noise, dust, and visual impact to the nearby neighbors.

The cumulative statistics on complaints were provided in Appendix K.

No natifications of summons or successful prosecutions were received this month. The cumulative
statistics on notifications of summons and successful prosecutions were provided in Appendix
K.
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7 Future Key Issues

The major site works for Zone 2A scheduled to be commissioned in the coming month include:
Zone 2A-1
Pumping Test
Pumping Test

The major site works for Zone 2B & 2C scheduled to be commissioned in the coming month
include:

KDO05 (Section 1), KD06 (Section 2), KDO7 (Section 3)
Bored Pile Works
RCD Dirilling, Airlifting, Cage Installation & Concreting and Excavation
KDO08 (Section 4), KD09 (Section 5)
Bored Pile Works
RCD Drilling, Airlifting, Cage Installation & Concreting and Excavation
Socketed Steel H Piling

Key issues to be considered in the coming month include:

Generation of dust from construction works;

Noise impact from construction works;

Generation of site surface runoffs and wastewater from activities on-site;

The temporary drainage system should be well managed and updated with the site condition,
particularly on rainy days;

Management of stockpiles and slopes, particularly on rainy days;

Management of chemicals and avoidance of oil spillage on-site.

Sorting, recycling, storage and disposal of general refuse and construction waste; and

Key issues to be considered in the coming month include:

Generation of dust from construction works;

Noise impact from piling works;

Generation of site surface runoffs and wastewater from activities on-site;
Management of stockpiles and slopes, particularly on rainy days;

Sorting, recycling, storage and disposal of general refuse and construction waste; and
Management of chemicals and avoidance of oil spillage on-site.
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7.3 Monitoring Schedule for the Coming Month

The environmental site inspection and environmental monitoring will be continued in the coming
month. Impact monitoring for air quality and noise for Zone 2A and Zone 2B & 2C in accordance
with the approved EM&A Manual has commenced since 03 October 2020 and 30 September
2021 respectively. The tentative monitoring schedule for the coming month is shown in the
Appendix E.
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8 Conclusions and Recommendations

The EM&A programme as recommended in the EM&A Manual has been undertaken with the
commencement of the construction activities at Zone 2A on 03 October 2020, and the major
construction works of Zone 2B & 2C commenced on 30 September 2021.

Monitoring of air quality and noise with respect to the Projects is underway. In particular, the 1-
hour TSP, 24-hour TSP, noise level (as Leg, 30 minutes) under monitoring have been checked
against established Action and Limit levels. There was no breach of Action or Limit levels for Air
Quality (1-hour TSP and 24-hour TSP) in this reporting month. One Action Level exceedance due
to one complaint with no Limit Level exceedance of Construction Noise was recorded in the
reporting month.

Two environmental complaints were recorded in the reporting month. No notifications of summons
or successful prosecutions were received during the reporting month.

Weekly construction phase site inspections and bi-weekly landscape and visual impact
inspections were conducted during the reporting month as required. It was observed that the
Contractors had implemented all possible and feasible mitigation measures to mitigate the
potential environmental impacts during construction phase works.

Potential environmental impacts due to the construction activities, including air quality, noise,
water quality, waste, landscape and visual, will be monitored or reviewed. The recommended
environmental mitigation measures shall be implemented on site and regular inspections as
required will be carried out to ensure that the environmental conditions are acceptable.

Development at West Kowloon Cultural District
Monthly Environmental Monitoring and Audit (EM&A) Report for August 2022

27



Figure 1l Site Layout Plan and Monitoring
Stations
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A. Project Organisation
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Project Organization

Environmental Authority

Environmental Protection

Department
Environmental Team Leader Independent Environmental
West Kowloon Cultural District Checker
. Authority Meinhardt Infrastructure &
Environmental Team for Zone 2A,
. Environment Limited
2B & 2C Project
Apex Testing & Certification Limited Engineer’s Representative
AECOM Asia Company Limited
I
[ |

The Contractor for Zone 2A The Contractor for Zone 2B & 2C

Bachy Soletanche — Fujita Vibro — Tysan — Chun Wo

Corporation Joint Venture Joint Venture

[ [
Table A-1: Contract Information

West Kowloon Cultural District Authority WKCDA Representative & Project ETL Mr. C.K. WU 5506 9178 ck.wu@wkcda.hk
Meinhardt Infrastructure & Environment Limited  Independent Environmental Checker Ms. Claudine LEE 2859 5409 caludinelee@meinhardt.com.hk
AECOM Asia Company Limited Resident Engineer (Zone 2A) Mr. Alex GBAGUIDI 3619 6287 alex.gbaguidi@aecom.com
AECOM Asia Company Limited Resident Engineer (Zone 2B & 2C) Ms. Carmen CHAN 6892 9271 carmen.chan@aecom.com
Bachy Soletanche — Fujita Corporation Joint Interface & Environmental Manager Mr. Philip CHAN 9668 8403 philip.chan@soletanche-bachy.com
Venture
Vibro — Tysan — Chun Wo Joint Venture Environmental Sustainability Manager ~ Mr. Tony YAM 2137 5586 tony_yam@vibro.com.hk
Apex Testing & Certification Limited Contractor’s Environmental Team Mr. Calvin LUI 9629 9718 calvinlui@apextestcert.com

Leader




B. Tentative Construction Programme
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Zone 2A



Project Name: Foundation and ELS Works for Integrated Basement and Underground Road in Zone 2A of the West Kowloon Cultural District

3-Month Rolling Programme

2022

Activity Description ([él;[.ag:l;) Start Date | Finish Date — léug“jtg —5 QSeptle(;nber23 — ﬁcmb; — 'ﬁvemi? —
W117 | W118 | W119 | W120 | W121 | W122 [ W123 [ W124 | W125| W126 | W127 | W128 | W129 [ W130 [ W131 | W132 | W133
Zone 2A-1 Foundation, ELS Works and Blinding to Formation (KDO01)
ELS (Stage 1) - Grouting / Pipe Pile Works
EL?SCF;?:L |(68t/(§5§f) (NrZ?n nggfieéigéjni%cggnpgl; cs;tAe)eI Column for Working Platform (11/41 NA 15-May-21 NA
Stage 2 grouting (323/323 Nos Completed) 331 28-Sep-21 | 24-Aug-22 [N
Pumping Test
Installation of Pump Wells (24/24 Nos completed) 15 4-Jun-22 18-Jun-22
Pumping Test 14 27-Aug-22 9-Sep-22 F
Zone 2A-2 Foundation, ELS Works and Blinding to Formation (KD02)
ELS (Stage 1) - Grouting / Pipe Pile Works
King Post (0/86 Nos Completed) & Erection of Steel Column for Working Platform (0/65
Nos Completed)(Temporary suspended as per CA) NA NA NA
Pipe Pile Construction (461/461 Nos Completed) 533 17-Nov-20 3-May-22
Stage 2 grouting (472/472 Nos Completed) 250 2-Oct-21 8-Jun-22
Pumping Test
Installation of Pump Wells (90/90 Nos completed) 62 11-Apr-22 11-Jun-22
Baseline Monitoring 1 4-Jul-22 4-Jul-22
Pumping Test 14 5-Jul-22 18-Jul-22
. - Actual

B - Remaining Works
s - Critical Remaining Works




Zone 2B & 2C



Activity ID [ Activity Name | Baseline Start | Baseline Finish | Dur | Forecast/ Actual | Forecast ] Actual | Total Float | Activity | August | September |  October | November |

Start Finsih % | 14 [ 15 16 17

[B [N [06 (B[220 [ B[O [TV [A [T [B[B[2Z[B[0B[1Z]

Piling for Integrated Basement and U/G Road in Zone 2B & 2C

Key Dates
KD for Zone 2B

KDO3 KDO3 (Stage 3-1) - 26 Aug 2022 26-Aug-22 0 25-Aug-22* 1 0% | %
KD for Zone 2C :

o e o : s ; o R S @’ N S S
Optional Works subjected to CA's Instruction '

CO2A Last CAl date for Optional Works tem No.2A (330 Days to 440 05-Oct-22 0 05-Oct-22 71 0% : : D 4
Days after Commencement) 1 1
CO2A10 Last CAl date for Optional Works liem No.2A (330 Days to 390 16-Aug-22 0 20-Aug-22 487 % | b o R
Days after Commencement) if itern No. 3 is instructed ]
Access Dates of Site Portion
270 days after Commencement
ACB35 Access to Site Portion B35 (To be agreed with the Zone 2A 18-Apr22 0 20-Aug-22 25 0% | o p T
contractor) /
Site Mobilization Works :

Pre-Construction Works before Piling Commencement

MOBP.10.1300 Trial Pit for Drillholes & Removal of Existing Substructures / 03-Sep-22

Ground Skab [503 nos]

19-Aug-21 30-Apr-22 18-Aug-21 A

End of Mobolization

MOBP.99.1080 End of Mobilization Stage 18-May-22 0 03-Sep-22 492 0%
Pile Construction
Predrilling
PD.1080 Prediling for BP in KDO5 [76 nos.] 30-8ep-21 30-Mar-22 30-Sep-21 A 25-Aug-22
D Revir Cheded A ed
ID: 2B2C-20220819_w B ParedBer & @ Miesiom West Kowloon Cultural District Authority ® T iﬂwo = EKL : }B —
Data Date: 20-Aug-22 B CitcadBxr @ @ Ciitica MS Piling for Integrated Basement and U/G Road in Zone 2B 2C \‘
Print Date: 23-Aug-22_10:37 E== paine ¢ © BasdlineMS 3 Month Rolling Programme as of 19 August 2022 I B R 0 :H- N
Page 1 of 24 Based on CMWP Rev.0




Page 2 of 24

Based on CMWP Rev.0

Activity ID Activity Name Baseline Start | Baseline Finish | Dur | Forecast/ Actual | Forecast | Actual | Total Float | Activity [ € r T ovember
Start Finsih % | 14 15 16 17
: [23 [30 [ 06 | 13
PD.1120 Predilling for BP in KDO7 [90 nos.] indl. 2 additional nos. 30-Sep-21 23-May-22 236 30-Sep-21 A 22-Jul-22 A M i :
PD.1160 Prediilling for BP in KDOO [149 nos.] incl. 4 additional nos. 30-Sep-21 30-Mar-22 267 30-Sep-21 A 24-Aug-22 39 97% . :
KDO03 (Stage 3-1) ‘ ;
17 :
CBA-BPC54Ja.10 BP - Excavation 12-Jan-23 18-Jan-23 28 1-Jul-22 A 12-Aug-22 A 0% §
CBA-BPC54Ja.20 BP - RCD Driling 19-Jan-23 27-Feb-23 1 13-Aug-22 A 15-Aug-22 A 0% :
CBA-BPC54Ja.30 BP - Airlift, Cage Install and Concrete 28Feb-23 06Mar-23 9 16-Aug-22 A 25-Aug-22 1 0% g
KDO05 (Section 1) §
Bored Piles i
CD01 5
03 E
P23-BP20.10 BP - Excavation 11-Jan-22 17-Jan-22 20 08-Jul-22 A 01-Aug-22 A 0% ] -
P23-BP20.20 BP - RCD Driling 18-Jan-22 07-Feb-22 14 02-Aug-22 A 18-Aug-22 A 0% : : :
P23-BP20.30 BP - Aitlitt, Cage Install and Concrete 08-Feb-22 15-Feb-22 8 19-Aug-22 A 27-Aug-22 27 0%
CDo7 | 5 i i
02 E E ;
CBA-BPC43K.30 BP - Aiflift, Cage Install and Concrete 22Feb-22 26-Feb-22 8 18-Jul-22 A 27-Jul-22 A 0% j | :
2 O D B M | A
CBA-BPC42K.10 BP - Excavation 15-Mar-22 21-Mar-22 10 28-Jul-22 A 09-Aug-22 A 0% /= i '
CBA-BPC42K.20 BP - RCD Driling 22-Mar-22 01-Apr-22 10-Aug-22 A 19-Aug-22 A 0% ; == ; ;
CBA-BPC42K.30 BP - Airlft, Cage Install and Concrete 02-Apr-22 08-Apr-22 20-Aug-22 A 25-Aug-22 29 0% ; ; ;
08
CBA-BP02.10 BP - Excavation 11-May-22 18-May-22 7 20-Aug-22 27-Aug-22 A7 0% ; (- :
CBA-BP02.20 BP - RCD Driling 19-May-22 04-Jun-22 14 29-Aug-22 14-Sep-22 A7 0% : ] :
CBA-BP02.30 BP - Aitlift, Cage Install and Concrete 06-Jun-22 11-Jun-22 6 15-Sep-22 21-Sep-22 2 0% i 5 = :
10 i i ;
CBA-BP05.10 BP - Excavation 28-May-22 04-Jun-22 6 07-Sep-22 14-Sep-22 A7 0% : ;I E
CBA-BP05.20 BP - RCD Driling 06-Jun-22 16-Jun-22 10 15-8ep-22 26-Sep-22 A7 % [T ] L I
CBA-BP05.30 BP - Aliift, Cage Install and Concrete 17-Jun-22 22-Jun-22 5 27-Sep-22 03-Oct-22 2 0% E : ==
% f a s
CBA-BPC42Jb.10 BP - Excavation 22-Jun-22 28~Jun-22 44 07~Jul-22 A 26-Aug-22 13 0% _
CBA-BPC42Jb.20 BP - RCD Driling 29-Jun-22 11-Jul-22 10 27-Aug-22 07-Sep-22 13 0% : —
CBA-BPC42Jb.30 BP - Airift, Cage Install and Concrete 12-Jul22 16-Ju-22 5 08-Sep-22 14-Sep-22 13 % | T ;. T
1 | a
CBA-BP01.10 BP - Excavation 25-Mar-22 01-Apr-22 7 19-Sep-22 26-Sep-22 A7 0% ; L
CBA-BP01.20 BP - RCD Driling 02-Apr-22 22-Apr-22 14 27-Sep-22 14-0ct-22 A7 0% : E—
CBA-BP01.30 BP - Airlft, Cage Install and Concrete 23-Apr22 29-Apr-22 6 15-Oct-22 21-0ct-22 A7 0% ' —
T A S S
CBA-BP06.10 BP - Excavation 04-May-22 11-May-22 6 20-Aug-22 26-Aug-22 2 0% -
CBA-BP06.20 BP - RCD Driling 12-May-22 23-May-22 10 27-Aug-22 07-Sep-22 2 0% Ju==——]
i a - = Date Reveon Cheded A ed
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Activity ID Activity Name Baseline Start | Baseline Finish | Dur | Forecast/ Actual | Forecast | Actual | Total Float | Activity [ August l September UEEE Nove Er |
Start Finsih % | 14 15 Jg
[23 [ 30 [ 06 [ 13 m[15|221 05112
CBA-BP06.30 BP - Airlift, Cage Install and Concrete 24-May-22 28-May-22 5 08-Sep-22 14-Sep-22 7 0% ; ;
16 » ) . § E_
CBA-BP03.10 BP - Excavation 16-May-22 23-May-22 7 31-Aug-22 07-Sep-22 2 0% | _— : |
CBA-BP03.20 BP - RCD Driling 24-May-22 09-Jun-22 14 08-Sep-22 24-Sep-22 2 0% e
CBA-BP03.30 BP - Airift, Cage Install and Concrete 10-Jun-22 16-Jun-22 8 26-Sep-22 03-Oct-22 2 0% —=

03 ST N . S S
P17-BP05.10 BP - Excavation 06-Jan-22 12-Jan-22 6 20-Aug-22 26-Aug-22 -105 0% ; - 5 ;

P17-BP05.20 BP - RCD Driling 13-Jan-22 29-Jan-22 15 27-Aug-22 14-Sep-22 -105 0% ' [i——] : '
P17-BP05.30 BP - Aiiift, Cage Install and Concrete 31-Jan-22 10-Feb-22 7 15-Sep-22 22-Sep-22 6 0% ; ; == : ;

08 E : : E
P22&P19-BP15.10 BP - Excavation 12-Mar-22 18-Mar-22 26 15-Aug-22 A 14-Sep-22 -105 0% : | — : :
P228&P19-BP15.20 BP - RCD Driling 19-Mar-22 11-Apr-22 19 15-Sep-22 08-Oct-22 -105 0% | Fo T T I I
P22&P19-BP15.30 BP - Aitlift, Cage Install and Concrete 12-Apr22 23-Apr-22 8 10-Oct-22 18-Oct-22 -14 0% ; ; ; —1 ;

08 : E : :

P17-BP01.10 BP - Excavation 30-Apr-22 07-May-22 6 30-Sep-22 08-Oct-22 -105 0% : : — :
P17-BP01.20 BP - RCD Driling 10-May-22 26-May-22 15 10-Oct-22 26-Oct-22 -105 0% .
P17-BP01.30 BP - Aiffift, Cage Install and Concrete 27-May-22 04-Jun-22 7 27-0ct-22 03-Nov-22 44 0% T ' i T . =

09 | | 5 s
P17-8P09.10 BP - Excavation 20-May-22 26-May-22 6 20-Oct-22 26-Oct-22 -105 0% ; ; ; -

P17-8P09.20 BP - RCD Driling 27-May-22 18-Jun-22 19 27-0ct-22 17-Nov-22 105 | 0%
P17-BP09.30 BP - Aifift, Cage Install and Concrete 20-Jun-22 28-Jun-22 8 18-Nov-22 26-Nov-22 56 0% B

N —————————————————————————zmm A LT T o
P22&P19-BP16.10 BP - Excavation 13-Jun-22 18-Jun-22 6 11-Nov-22 17-Nov-22 -105 0% ; ; : ; =
P22&P19-BP16.20 BP - RCD Driling 20-Jun-22 12-Jul-22 19 18-Nov-22 09-Dec-22 -105 0% i § : i C

1 i i ; i
P22&P19-8P26.20 BP - RCD Driling 13-Jan-22 18-Feb-22 59 16-Jul-22 A 23-Sep-22 3 0% : ;
P228&P19-BP26.30 BP -Airlift, Cage Install and Concrete 19Feb-22 28-Feb-22 8 24-Sep-22 05-Oct-22 3 0% | e T L I T

15 ; : ;
P22&P19-BP17.10 BP - Excavation 25-Apr-22 30-Apr-22 6 20-Aug-22 26-Aug-22 1 0% N E 5
P22&P19-BP17.20 BP - RCD Driling 03-May-22 25-May-22 19 27-Aug-22 19-Sep-22 1 0% e ; :
P22&P19-BP17.30 BP - Aitlift, Cage Install and Concrete 26-May-22 04-Jun-22 8 20-Sep-22 28-Sep-22 1 0% 5 _— :

01 i i i
P17-BP03.10 BP - Excavation 24-Nov-21 30-Nov-21 6 20-Aug-22 26-Aug-22 14 0% LI ; |
P17-BP03.20 BP - RCD Driling 01-Dec-21 17-Dec21 15 27-Aug-22 14-Sep-22 -114 0% E—

P17-BP03.30 BP - Aiiriitt, Cage Install and Concrete 18-Dec-21 28-Dec-21 7 15-Sep-22 22-Sep-22 A 0% ' ==

02 B e A o
P17-BP12.10 BP - Excavation 20-Dec-21 28-Dec21 6 07-Sep-22 14-Sep-22 114 0% == ; ;

P17-BP12.20 BP - RCD Driling 29-Dec-21 15-Jan-22 15 15-Sep-22 03-Oct-22 -114 0% —
P17-BP12.30 BP - Aiflift, Cage Install and Concrete 17-Jan-22 24-Jan-22 7 05-Oct-22 12-0ct-22 9 0% [ -

05 S S S A A SR
P17-BP16.10 BP - Excavation 22Feb-22 28-Feb-22 6 26-Sep-22 03-Oct-22 -114 0% |
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Activity ID Activity Name Baseline Start | Baseline Finish Dur | Forecast/ Actual | Forecast / Actual | Total Float | Activity €| r r ovember
Start Finsih % 14 15 16 J’g 17
[23 (30 (06 [ 13 miﬁuzl [05 [ 12
P17-BP16.20 BP - RCD Driling 01-Mar-22 17Mar-22 15 05-Oct-22 21-0ct-22 114 0% i i : ]
P17-BP16.30 BP - Aiiiift, Cage Install and Concrete 18-Mar-22 25-Mar-22 7 22-0ct-22 29-Oct-22 66 0% : : -
0 | | |
P17-BP02.10 BP - Excavation 11-Mar-22 17-Mar-22 6 15-0ct-22 21-0ct-22 -114 0% ; ; = |
P17-BP02.20 BP - RCD Driling 18-Mar-22 04-Apr-22 15 22-0ct-22 08-Nov-22 14 % | T By R B
P17-BP02.30 BP - Aiiift, Cage Install and Concrete 06-Apr-22 13-Apr-22 7 09-Nov-22 16-Nov-22 74 0% : § E=
o7 s s s
P17-BP08.10 BP - Excavation 29-Mar-22 04-Apr-22 6 02-Nov-22 08-Nov-22 -114 0% ; ; © —
P17-BP08.20 BP - RCD Driling 06-Apr-22 26-Apr-22 15 09-Nov-22 25-Nov-22 -114 0% ' ==
e e A |
P17-BP17.10 BP - Excavation 09-Jun-22 15-Jun-22 6 26-Sep-22 03-Oct-22 76 0% 5 — ;
P17-BP17.20 BP - RCD Driling 16-Jun-22 04-Jul-22 15 05-Oct-22 21-Oct-22 76 0% ' == |
P17-BP17.30 BP - Aitlift, Cage Install and Concrete 05-Jul-22 12-Jul-22 7 22.0ct-22 29-Oct-22 24 0% ; _—
15 E
P17-BP15.10 BP - Excavation 27-Jun-22 04-Jul-22 7 13-Jul-22 A 21-Jul-22 A 100% 5
P17-BP15.20 BP - RCD Driling 05-Jul-22 21-Jul-22 1 22-Jul-22 A 04-Aug-22 A 0% 5
P17-BP15.30 BP - Airiift, Cage Install and Concrete 22-Jul-22 29-Jul-22 20 05-Aug-22 A 27-Aug-22 -1 0% 5
16 E
P17-BP07.10 BP - Excavation 15-Jul-22 21-Jul-22 6 15-0ct-22 21-0ct-22 76 0% E
P17-BP07.20 BP - RCD Driling 22-Jul-22 08-Aug-22 15 22-0ct-22 08-Nov-22 76 0% : :
P17-BP07.30 BP - Aiiift, Cage Install and Concrete 09-Aug-22 16-Aug-22 7 09-Nov-22 16-Nov-22 60 0% : E
1 | |
P17-BP21.10 BP - Excavation 19-Aug-22 25-Aug-22 6 19-Nov-22 25-Nov-22 76 0% : :
19 I :
P17-BP11.10 BP - Excavation 19-Aug-22 25-Aug-22 6 19-Nov-22 25-Nov-22 69 0% ; ;
TDO8 : :
05 i :
CBA-BPC400.30 BP - Aiiift, Cage Install and Concrete 27-Jan-22 04-Feb-22 4 20-Jul-22 A 25-Jul-22 A 0% 5 ;
™y e . o
ot | |
P18-BP10.10 BP - Excavation 19-Nov-21 25-Nov-21 6 20-Aug-22 26-Aug-22 -144 0% =
P18-BP10.20 BP - RCD Driling 26-Nov-21 13-Dec-21 15 27-Aug-22 14-Sep-22 144 0% _
P18-BP10.30 BP - Aiifiitt, Cage Install and Concrete 14-Dec-21 21-Dec21 7 15-Sep-22 22-Sep-22 30 0% ' =
P18-BP02.10 BP - Excavation 17-Feb-22 23-Feb-22 6 02-Nov-22 08-Nov-22 -144 0% -
P18-BP02.20 BP - RCD Driling 24-Feb-22 12Mar-22 15 09-Nov-22 25-Nov-22 -144 0% re——=
06 s
P18-BP05.10 BP - Excavation 07-Mar-22 12-Mar-22 6 19-Nov-22 25-Nov-22 -144 0% ; B
07 5
P18-BP06.10 BP - Excavation 29-Mar-22 04-Apr-22 59 18-Jun-22 A 26-Aug-22 £5 0% i
P18-BP06.20 BP - RCD Driling 06-Apr-22 26-Apr-22 15 27-Aug-22 14-Sep-22 65 0%
P18-BP06.30 BP - Aiiift, Cage Install and Concrete 27-Apr-22 05-May-22 7 15-Sep-22 22-Sep-22 23 0%
12
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Activity ID Activity Name Baseline Start | Baseline Finish Dur | Forecast/ Actual | Forecast / Actual | Total Float | Activity €| r r
Start Finsih
m[15|2214§[05|12
P18-BP03.10 BP - Excavation 08-Jul-22 14-Jul-22 18 27-Jul-22 A 17-Aug-22 A
P18-BP03.20 BP - RCD Drillng 15-Jul-22 01-Aug-22 17 18-Aug-22 A 06-Sep-22 40 :
P18-BP03.30 BP - Aiiift, Cage Install and Concrete 02-Aug-22 09-Aug-22 7 07-Sep-22 15-Sep-22 2 . E :
16 j | | a
P18-BP01.10 BP - Excavation 18-May-22 24-May-22 6 07-Sep-22 14-Sep-22 £2 0% | ;. ! |
P18-BP01.20 BP - RCD Drilling 25May-22 16-Jun-22 19 15-Sep-22 08-Oct-22 82 0% —
P18-8P01.30 BP - Airift, Cage Install and Concrete 17-Jun-22 26-Jun-22 8 10-Oct-22 18-Oct-22 36 0% | I y B - ]
17 | | a ;
P18-BP08.10 BP - Excavation 10-Jun-22 16-Jun-22 6 30-Sep-22 08-Oct-22 62 0% i i [— ;
P18-BP08.20 BP - RCD Driling 17-Jun-22 09-Jul-22 19 10-Oct-22 31-0ct-22 62 0% : _
P18-BP08.30 BP - Airlift, Cage Install and Concrete 1M-Juk22 19-Juk-22 8 01-Nov-22 09-Nov-22 47 0% § —
Optional Item no. 3 § : |
o z | 5
P17-BP13.10 BP (Optional ltem no.3) - Excavation 28-Apr-22 05-May-22 6 19-Nov-22 25-Nov-22 114 0% ; ; ; i
2 = = ... SR R S | S 1 st
P17-BP22.10 BP (Optional tem no.3) - Excavation 03-May-22 10-May-22 6 20-Aug-22 26-Aug-22 76 0% : . :
P17-BP22.20 BP (Optional ltem no.3) - RCD Drilling 11-May-22 27 May-22 15 27-Aug-22 14-Sep-22 76 0% : [==——i :
P17-BP22.30 BP (Optional tem no.3) - Airift, Cage Install and Concrete 28-May-22 06-Jun-22 7 15-Sep-22 22-Sep-22 8 0% 5 ; = |
13 | i |
P17-BP18.10 BP (Optional ltem no.3) - Excavation 21-May-22 27 May-22 6 07-Sep-22 14-Sep-22 76 0% ; ; ;
P17-BP18.20 BP (Optional ltem no.3) - RCD Drilling 28-May-22 15-Jun-22 15 15-Sep-22 03-Oct-22 76 0% : ; : ;
P17-BP18.30 BP (Optional tem no.3) - Airlift, Cage Install and Concrete 16-Jun-22 23-Jun-22 7 05-Oct-22 12-Oct-22 16 0% :
17 : : : E
P17-BP04.10 BP (Optional ltem no.3) - Excavation 02-Aug-22 08-Aug-22 6 02-Nov-22 08-Nov-22 76 0% B : : ;-
P17-BP04.20 BP (Optional ltlem no.3) - RCD Drilling 09-Aug-22 25-Aug-22 15 09-Nov-22 25-Nov-22 76 0% ! | : : E—
CBA-BPC36Jb.10 BP (Optional ltem no.3) - Excavation 28-Apr-22 05-May-22 6 20-Aug-22 26-Aug-22 3 0% -
CBA-BPC36Jb.20 BP (Optional tem no.3) - RCD Driling 06-May-22 18-May-22 10 27-Aug-22 07-Sep-22 3 0% § = ; §
CBA-BPC36Jb.30 BP (Optional tem no.3) - Airlift, Cage Install and Concrete 19-May-22 24-May-22 5 08-Sep-22 14-Sep-22 8 0% ; =
;T A I e P |
CBA-BPC36Ka.10 BP (Optional ltem no.3) - Excavation 24-May-22 30-May-22 6 01-Sep-22 07-Sep-22 3 0% : [ : i
CBA-BPC36Ka.20 BP (Optional ltem no.3) - RCD Drilling 31-May-22 11-Jun-22 10 08-Sep-22 20-Sep-22 3 0% : ' I
CBA-BPC36Ka.30 BP (Optional tem no.3) - Airlift, Cage Install and Concrete 13-Jun-22 17-Jun-22 5 21-Sep-22 26-Sep-22 3 0% L
w7 [ R S S
18 E : E
P18-BP04.10 BP (Optional tem no.3) - Excavation 04-Jul-22 09-Jul-22 6 25-Oct-22 31-Oct-22 £2 0% : : =
P18-BP04.20 BP (Optional ltem no.3) - RCD Driling 11-Jul-22 27-Jul-22 15 01-Nov-22 17-Nov-22 £2 0% L— : E—
P18-BP04.30 BP (Optional ltem no.3) - Airift, Cage Install and Concrete 28-Jul-22 04-Aug-22 7 18-Nov-22 25-Nov-22 54 0% v=. ; =
i a - = Date Reveon Cheded Approved
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Activity ID Activity Name Baseline Start | Baseline Finish Dur | Forecast/ Actual | Forecast / Actual | Total Float | Activity €| r r ovember
Start Finsih % | 14 15 16 17
[23 30 06 [ 13
19 ! : ;
P18-BP11.10 BP (Optional tem no.3) - Excavation 21-Jul-22 27-Jul-22 6 11-Nov-22 17-Nov-22 62 0% 5 5
P18-BP11.20 BP (Optional tem no.3) - RCD Drilling 28-Jul-22 13-Aug-22 15 18-Nov-22 05-Dec-22 62 0% : !
KDO06 (Section 2) § §
Bored Piles : ;
VDO1 ) [ B . ST B
20 s
P23-BP24.10 BP - Excavation 19-Dec22 24-Dec22 6 05-Sep-22 10-Sep-22 116 0% : :
P23-BP24.20 BP - RCD Driling 28-Dec-22 19-Jan-23 19 13-Sep-22 06-Oct-22 116 0% —
P23-BP24.30 BP - Aiift, Cage Install and Concrete 20-Jan-23 01-Feb-23 8 07-Oct-22 15-Oct-22 116 0% ; .
VD02 N T | IR R
15 ;
P248P27-8P09.20 BP - RCD Driling 30-Jul-22 01-Sep-22 21 20-Jul-22 A 13-Aug-22 A 0% i
P24&P27-BP09.30 BP - Aiiiift, Cage Install and Concrete 02-Sep-22 10-Sep-22 65 15-Aug-22 A 01-Nov-22 102 0% : ,

18 : :
P24&P27-BP15.10 BP - Excavation 05-Nov-22 11-Nov-22 6 10-Nov-22 16-Nov-22 33 0% 5 —
P24&P27-BP15.20 BP - RCD Driling 12-Nov-22 03-Dec-22 19 17-Nov-22 08-Dec-22 33 o | T | A T —

02 | |
P24&P27-BP27.10 BP - Excavation 24-Feb-22 02Mar-22 27 20~Jul-22 A 20-Aug-22 41 0% 5 :
P24&P27-BP27.20 BP - RCD Driling 03-Mar-22 24-Mar-22 19 20-Aug-22 10-Sep-22 41 0% —
P24&P27-BP27.30 BP - Aifift, Cage Install and Concrete 25-Mar-22 02-Apr-22 8 13-Sep-22 21-Sep-22 135 0% | T P [ I A

06 g :
P24&P27-BP21.10 BP - Excavation 24-Jun-22 30-Jun-22 6 31-Oct-22 05-Nov-22 57 0% ; _
P24&P27-BP21.20 BP - RCD Driling 02-Jul-22 23-Jul-22 19 07-Nov-22 28-Nov-22 57 0% | D

VD08 S W W S D | S

01 5 ,

P23-BP07.10 EP - Excavation 15-Jun-22 21-Jun-22 6 20-Aug-22 26-Aug-22 15 0% . :
P23-BP07.20 BP - RCD Driling 22-Jun-22 14-Jul-22 19 27-Aug-22 19-Sep-22 15 0% =] :
P23-BP07.30 BP - Airlift, Cage Install and Concrete 15-Jul-22 23-Jul-22 8 20-Sep-22 28-Sep-22 89 0% | .

02
P24&P27-BP06.10 BP - Excavation 08~Jul-22 14-Jul-22 45 28-Jul-22 A 19-Sep-22 14 0%

P24&P27-BP06.20 BP - RCD Driling 15-Jul-22 17-Aug-22 29 20-Sep-22 25-0ct-22 14 0%
P24&P27-BP06.30 BP - Aiiift, Cage Install and Concrete 18-Aug-22 26-Aug-22 8 26-Oct-22 03-Nov-22 68 0%

03
P24&P27-BP04.10 BP - Excavation 11-Aug-22 17-Aug-22 6 19-Oct-22 25-0ct-22 14 0%

P24&P27-BP04.20 BP - RCD Driling 18-Aug-22 21-Sep-22 29 26-Oct-22 28-Nov-22 14 0%

07
P23-BP01.10 BP - Excavation 23-Nov-22 29-Nov-22 20 12-Jul-22 A 04-Aug-22 A 0%

P23-BP01.20 BP - RCD Driling 30-Nov-22 21-Dec22 10 05-Aug-22 A 17-Aug-22 A 0%
P23-BP01.30 BP - Ajiiift, Cage Install and Concrete 22-Dec-22 03-Jan-23 10 18-Aug-22 A 29-Aug-22 154 0%

08
P24&P27-BP36.10 EP - Excavation 08~Jul-22 14-Jul-22 6 13-Sep-22 19-Sep-22 15 0%

B ParedBr @
BN cCiticdl Br @

[ . &
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Activity ID Activity Name Baseline Start | Baseline Finish Dur | Forecast/ Actual | Forecast / Actual | Total Float | Activity €| r r mber
Start Finsih % 14 15 16 17
[23 (30 (06 [ 13
P24&P27-BP36.20 BP - RCD Driling 15-Jul-22 05-Aug-22 19 20-Sep-22 13-Oct-22 15 0% |ty : i
P24&P27-BP36.30 BP - Aiiiift, Cage Install and Concrete 06-Aug-22 15-Aug-22 8 14-Oct-22 22-Oct-22 70 0% ; : :

09 : i
P24&P27-BP29.10 BP - Excavation 30-Jul-22 05-Aug-22 6 07-Oct-22 13-0ct-22 15 0% ; |
P24&P27-BP29.20 BP - RCD Driling 06-Aug-22 27-Aug-22 19 14-Oct-22 04-Nov-22 15 0% : ,
P24&P27-BP29.30 BP - Aiiift, Cage Install and Concrete 29-Aug-22 06-Sep-22 8 05-Nov-22 14-Nov-22 59 0% §

10 ; :
P24&P27-BP05.10 BP - Excavation 22-Aug-22 27-Aug-22 6 29-Oct-22 04-Nov-22 15 0% ; :
P24&P27-BP05.20 BP - RCD Driling 29-Aug-22 03-Oct-22 29 05-Nov-22 08-Dec-22 15 0% : ;

14 : E
P24&P27-BP17.10 BP - Excavation 29-Dec-22 05-Jan-23 45 06-Jul-22 A 26-Aug-22 129 0% 5 :
P24&P27-BP17.20 BP - RCD Driling 06-Jan-23 31-Jan-23 19 27-Aug-22 19-Sep-22 129 0% : ;
P248&P27-BP17.30 BP - Airlft, Cage Install and Concrete 01-Feb-23 09-Feb-23 8 20-Sep-22 28-Sep-22 129 0% ; o ;

01 : : :
CBA-BPCA7K.10 BP - Excavation 02-Jun-22 10-Jun-22 42 11-Jul-22 A 27-Aug-22 0 0% : : :
CBA-BPCA7K.20 BP - RCD Driling 11-Jun-22 27-Jun-22 14 29-Aug-22 14-Sep-22 0 0% § — § :
CBA-BPC47K.30 BP - Airlift, Cage Install and Concrete 28-Jun-22 05-Jul-22 6 15-Sep-22 21-Sep-22 123 0% ; ' = : E

- —t I R Qe T .
CBA-BPC49K.10 BP - Excavation 20-Jun-22 27-Jun-22 7 06-Sep-22 14-Sep-22 0 0% ; = : 5
CBA-BPCA9K.20 BP - RCD Driling 28-Jun-22 14-Jul-22 14 15-Sep-22 30-Sep-22 ] 0% _

CBA-BPC49K 30 BP - Aiifift, Cage Install and Concrete 15-Jul-22 21-Jul-22 6 03-0ct-22 10-Oct-22 115 0% kL =

03 SRS USSR VTR SOOI SUURTUURSRTOU ST SR
CBA-BPC50Ka.10 BP - Excavation 08~Jul-22 14-Jul-22 6 24-Sep-22 30-Sep-22 0 0% ; == ;
CBA-BPC50Ka.20 BP - RCD Driling 15-Jul-22 19-Aug-22 31 03-Oct-22 08-Nov-22 0 0% i —
CBA-BPC50Ka.30 BP - Aifift, Cage Install and Concrete 20-Aug-22 26-Aug-22 6 09-Nov-22 15-Nov-22 ) 0% \ — i § =

04 z 5 z
CBA-BPC52Jb.10 BP - Excavation 13-Aug-22 19-Aug-22 11 30-Jul-22 A 12-Aug-22 A 0% L ; 5
CBA-BPC52Jb.20 BP - RCD Driling 20-Aug-22 26-Sep-22 37 13-Aug-22 A 26-Sep-22 35 0% | L P T T
CBA-BPC52Jb.30 BP - Aiiiift, Cage Install and Concrete 27-Sep-22 05-Oct-22 6 27-Sep-22 05-Oct-22 101 0% 5 = 5

05 E ; :

CBA-BPCA8K 10 BP - Excavation 19-Sep-22 26-Sep-22 7 01-Nov-22 08-Nov-22 0 0% i L =
CBA-BPC48K.20 BP - RCD Driling 27-Sep-22 14-Oct-22 14 09-Nov-22 24-Nov-22 0 0% ; T — : =

e e e R T T
CBA-BPC50K.10 BP - Excavation 08-Oct-22 14-Oct-22 6 18-Nov-22 24-Nov-22 0 0% : e 5 [ |

09 E §
CBA-BPC49J.10 BP - Excavation 19-Apr-22 25-Apr-22 22 05-Jul-22 A 30-Jul-22 A 0% ; ;
CBA-BPC49J.20 BP - RCD Driling 26-Apr-22 02-Jun-22 3 01-Aug-22 A 04-Aug-22 A 0% I
CBA-BPC49J.30 BP - Aifift, Cage Install and Concrete 04-Jun-22 10-Jun-22 7 05-Aug-22 A 13-Aug22 A 0% | I |
CBA-BPC50Ja.10 BP - Excavation 27 May-22 02-Jun-22 10 16-Aug-22 A 26-Aug-22 43 0% [ —] 5
CBA-BPC50Ja.20 BP - RCD Driling 04-Jun-22 11-Jul-22 31 27-Aug-22 05-Oct-22 43 0% |
CBA-BPC50Ja.30 BP - Aiiift, Cage Install and Concrete 12-Jul-22 18-Jul-22 6 06-Oct-22 12-0ct-22 101 0% !
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ID: 2B2C-20220819_w BN FavedBar @ @ Milestore West Kowloon Cultural District Authority & Ty IHM IKL IB e
Data Date: 20-Aug-22 B CitcaBx @ & Ciitical MS Piling for Integrated Basement and U/G Road in Zone 2B 2C \‘
Print Date: 23-Aug-22_10:37 E=—= paxdime ¢ © BasdlineMS 3 Month Rolling Programme as of 19 August 2022 lB “ n :H- 4
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Based on CMWP Rev.0

Activity ID Activity Name Baseline Start | Baseline Finish Dur Forecast / Actual | Forecast [ Actual | Total Float | Activity e r r
Start Finsih % | 14 15 Jg
[23 (30 (06 [ 13 _0'{‘11![15|221 05112

1 : ;

CBA-BPC48J.10 BP - Excavation 04-Jul-22 11~Jul-22 7 26-Sep-22 05-0ct-22 43 0% ; “ 5
CBA-BPC48..20 BP - RCD Drilling 12-Jul-22 27-Jul-22 14 06-Oct-22 21-0ct-22 43 0% .
CBA-BPC48J.30 BP - Aiiift, Cage Install and Concrete 28-Jul-22 03-Aug-22 6 22-0ct-22 28-Oct-22 93 0% : —

12 S N S
CBA-BPC50Jb.10 EP - Excavation 21-Jul-22 27-Jul-22 6 15-Oct-22 21-0ct-22 43 0% ; ; — ;
CBA-BPC50Jb.20 BP - RCD Driling 28-Jul-22 01-Sep-22 31 22.0ct-22 26-Nov-22 43 0% : _

i s s '
CBA-BPC52K.30 BP - Aiiift, Cage Install and Concrete 04-Feb-23 10-Feb-23 1 16-Jul-22 A 29-Jul-22 A 0% 5 5

02 : :

CBA-BPC46K.10 BP - Excavation 25-Aug-22 01-Sep-22 54 28-May-22 A 02-Aug-22 A 100% : — ;
CBA-BPC46K.20 BP - RCD Driling 02-Sep-22 19-Sep-22 5 03-Aug-22 A 09-Aug-22 A 0% ;. — §
CBA-BPC46K.30 BP - Aitlift, Cage Install and Concrete 20Sep-22 26-Sep-22 8 10-Aug-22 A 19-Aug-22 A 0% : ] : —

L I CI— R SRR Sa——
CBA-BPC46Jb.10 BP - Excavation 10-Sep-22 19-Sep-22 7 10-Sep-22 19-Sep-22 56 0% ; ; E—— ; ;
CBA-BPC46.b.20 BP - RCD Driling 20Sep-22 07-Oct-22 14 20-Sep-22 07-Oct-22 56 0% e
CBA-BPC46Jb.30 BP - Aifift, Cage Install and Concrete 08-Oct-22 14-0ct-22 6 08-Oct-22 14-Oct-22 m 0% ==

04 | | | |
CBA-BP11.10 BP - Excavation 28-Sep-22 07-Oct-22 7 28-Sep-22 07-Oct-22 56 0% | ; I ;

CBABP11.20 BP - RCD Driling 08-Oct-22 24-0ct-22 14 08-Oct-22 24-0ct-22 56 % | DA | ‘S E——
CBA-BP11.30 BP - Aiiift, Cage Install and Concrete 25-Oct-22 31-Oct-22 6 25.0ct-22 31-0ct-22 103 0% § : L}

05 | | i
CBA-BP09.20 BP - RCD Driling 25-Oct-22 09-Nov-22 13-Jul-22 A 23Jul-22 A 100% [ ; ; ———
CBA-BP09.30 BP - Aiifitt, Cage Install and Concrete 10-Nov-22 16-Nov-22 25-Jul-22 A 02-Aug-22 A 0% = ; 5 =

e O e T e T | [/ - LT
CBA-BP07.10 BP - Excavation 03-Nov-22 09-Nov-22 6 18-Oct-22 24-Oct-22 56 0% 5 == pr—
CBA-BP07.20 BP - RCD Driling 10-Nov-22 21-Nov-22 10 25-Oct-22 04-Nov-22 56 0% : ____
CBA-BP07.30 BP - Ajiiift, Cage Install and Concrete 22-Nov-22 26-Nov-22 5 05-Nov-22 10-Nov-22 94 0% ; .

S W SN | ST |S—
CBA-BPC46Ka.10 EP - Excavation 30-Nov-22 07-Dec22 7 28-Oct-22 04-Nov-22 56 0% : L
CBA-BPC46Ka.20 BP - RCD Driling 08-Dec-22 23-Dec22 14 05-Nov-22 21-Nov-22 56 0% : .

0 |
CBA-BPC46J.30 BP - Aiift, Cage Install and Concrete 13-Jan-23 19~Jan-23 28 21-Jun-22 A 25-Jul-22 A 100% [ ;

10 TIRETE U | Y T
CBA-BP12.10 BP - Excavation 05-Jan-23 12-Jan-23 7 14-Nov-22 21-Nov-22 56 0% | ; ==

1 § §
CBA-BP10.10 BP - Excavation 21-Jan-23 01-Feb-23 13 03-Aug-22 A 18-Aug-22 A 0% :

CBA-BP10.20 BP - RCD Driling 02Feb-23 17-Feb-23 15 19-Aug-22 A 05-Sep-22 133 0% ——
CBA-BP10.30 BP - Aitlit, Cage Install and Concrete 18Feb-23 24-Feb-23 6 06-Sep-22 13-Sep-22 137 0% N -

01
P24&P27-BP30.20 BP - RCD Driling 05-Jan-22 21-Jan-22 1 14-Jul-22 A 27-Jul-22 A 100%

. a - = Date Reveon Cheded Approved
ID: 2B2C-20220819_w B FoaredBr @ @ Miestoe West Kowloon Cultural District Authority ® e IMO !KL IB e
Data Date: 20-Aug-22 B CitciBxr ¢ @ Citical MS Piling for Integrated Basement and U/G Road in Zone 2B 2C \‘
Print Date: 23-Aug-22_10:37 E=—= paxdime © BasdlineMS 3 Month Rolling Programme as of 19 August 2022 IB “ n :H 4
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BN cCiticdl Br @

[ . &

3 Month Rolling Programme as of 19 August 2022

Based on CMWP Rev.0

Piling for Integrated Basement and U/G Road in Zone 2B 2C

Activity ID Activity Name Baseline Start | Baseline Finish Dur | Forecast/ Actual | Forecast / Actual | Total Float | Activity [ August l Septembe| UEEE Nove Er |
Start Finsih % | 14 15 Jg
[23 (30 [06 [ 13 m[15|221 05112
P24&P27-BP30.30 BP -Aiifift, Cage Install and Concrete 22-Jan-22 29-Jan-22 7 28-Jul-22 A 05-Aug-22 A 0% i

03 i i 5.
P22&P19-BP23.10 BP - Excavation 10Feb-22 16-Feb-22 6 20-Aug-22 26-Aug-22 42 0% - : 5
P228&P19-BP23.20 BP - RCD Driling 17-Feb-22 104Mar-22 19 27-Aug-22 19-Sep-22 42 0% _
P22&P19-BP23.30 BP - Aiiift, Cage Install and Concrete 11-Mar-22 19-Mar-22 8 20-Sep-22 28-Sep-22 121 0% : E_— §

04 ; :
P228P19-BP28.10 BP - Excavation 04-Mar-22 10-Mar-22 6 13-Sep-22 19-Sep-22 42 0%

P22&P19-BP28.20 BP - RCD Driling 11-Mar-22 01-Apr-22 19 20-Sep-22 13-Oct-22 42 0%
P22&P19-BP28.30 BP - Aiiift, Cage Install and Concrete 02-Apr-22 12-Apr-22 8 14-Oct-22 22-0ct-22 110 0%

05
P22&P19-BP06.30 BP -Aiifift, Cage Install and Concrete 29-Apr-22 10-May-22 19 18-Jul-22 A 09-Aug-22 A 0%

06
P22&P19-BP01.10 BP - Excavation 22-Apr-22 28-Apr-22 18 23-Jul-22 A 13-Aug-22 A 0%

P22&P19-BP01.20 BP - RCD Driling 29-Apr-22 23-May-22 24 15-Aug-22 A 10-Sep-22 22 0%
P22&P19-BP01.30 BP - Aiiift, Cage Install and Concrete 24-May-22 01-Jun-22 8 13-Sep-22 21-Sep-22 111 0%

07
P24&P27-8P12.10 BP - Excavation 17 May-22 23-May-22 6 07-Oct-22 13-Oct-22 42 0%

P24&P27-BP12.20 BP - RCD Driling 24-May-22 15-Jun-22 19 14-Oct-22 04-Nov-22 42 0%
P248&P27-BP12.30 BP - Aliiift, Cage Install and Concrete 16-Jun-22 24-Jun-22 8 05-Nov-22 14-Nov-22 75 0%

08
P22&P19-BP12.10 EP - Excavation 09-Jun-22 15~Jun-22 6 29-Oct-22 04-Nov-22 42 0% :
P22&P19-BP12.20 BP - RCD Driling 16-Jun-22 08-Jul-22 19 05-Nov-22 26-Nov-22 42 0%

10
P24&P27-BP37.10 BP - Excavation 25-Jul-22 30-Jul-22 10 08-Aug-22 A 19-Aug-22 A 0% ;
P248&P27-BP37.20 BP - RCD Driling 01-Aug-22 22-Aug-22 19 20-Aug-22 A 10-Sep-22 40 0% i
P248&P27-BP37.30 BP - Aifift, Cage Install and Concrete 23-Aug-22 31-Aug-22 8 13-Sep-22 21-Sep-22 127 0%

12
P22&P19-BP02.10 BP - Excavation 07-Sep-22 14-Sep-22 9 17-Aug-22 A 26-Aug-22 53 0% ;
P22&P19-BP02.20 BP - RCD Driling 15Sep-22 08-Oct-22 19 27-Aug-22 19-Sep-22 53 0% : ;
P22&P19-BP02.30 BP - Aiiiift, Cage Install and Concrete 10-Oct-22 18-Oct-22 8 20-Sep-22 28-Sep-22 129 0% ; ;

13 : :
P22&P19-BP07.30 BP - Aitlift, Cage Install and Concrete 01-Nov-22 09-Nov-22 10 1-Jul22 A 22-Jul-22 A 100% : [R—

Cooe

18 : !
P22&P19-BP14.10 BEP - Excavation 05-Jul-22 11-Jul-22 9 26-Jul-22 A 05-Aug-22 A 0% : ; |
P22&P19-BP14.20 BP - RCD Driling 12-Jul-22 02-Aug-22 7 06-Aug-22 A 15-Aug-22 A 0% f—my E |
P22&P19-BP14.30 BP - Aiiift, Cage Install and Concrete 03-Aug-22 11-Aug-22 37 16-Aug-22 A 28-Sep-22 129 0% _____(_ :

CD03 T R """""""""""""" """"""""

03 ; : !
P23-BP25.10 BP - Excavation 11-Jan-22 17~Jan-22 6 20-Aug-22 26-Aug-22 34 0% - ; i
P23-BP25.20 BP - RCD Driling 18-Jan-22 11-Feb-22 19 27-Aug-22 19-Sep-22 34 0% | :

P23-BP25.30 BP - Aifift, Cage Install and Concrete 12-Feb-22 21-Feb-22 8 20-Sep-22 28-Sep-22 121 0% I
e e e R e R R R R R e e
- ~ 3 Date Reveon Cheded Approved
ID: 2B2C-20220819_w B FavedBr @ West Kowloon Cultural District Authority ® e IMO !KL IB e




Activity ID Activity Name Baseline Start | Baseline Finish | Dur | Forecast/ Actual | Forecast | Actual | Total Float | Activity [ August l September UEEE Nove Er |
Start Finsih % | 14 15 Jg
[23 [ 30 [06 | 13 _0'{‘1_5‘3[15|221 [05[12
P23-BP15.10 BP - Excavation 05Feb-22 11-Feb-22 6 13-Sep-22 19-Sep-22 34 0% : ;
P23-BP15.20 BP - RCD Driling 12-Feb-22 17-Mar-22 29 20-Sep-22 25-Oct-22 34 0% _
P23-BP15.30 BP - Aitlift, Cage Install and Concrete 18-Mar-22 26-Mar-22 8 26-0ct-22 03-Nov-22 100 0% : : ==
R S NI T S— S
P23-BP14.10 BP - Excavation 16-Jun-22 22-Jun-22 6 19-Oct-22 25-Oct-22 34 0% ; : L
P23-BP14.20 BP - RCD Driling 23-Jun-22 15Jul-22 19 26-Oct-22 16-Nov-22 34 0% ——
P23-8P14.30 BP -Aiffft, Cage Install and Concrete 16Jul-22 25Jul-22 8 17-Nov-22 25-Nov-22 57 0% b ) § § =
10 | ; ;
P23-BP26.10 BP - Excavation 09-Jul-22 15-Jul-22 6 10-Nov-22 16-Nov-22 34 0% ; ; ; ==
P23-BP26.20 BP - RCD Driling 16-Jul22 18-Aug-22 29 17-Nov-22 20-Dec-22 34 0% b T A L [
P23-BP27.10 BP - Excavation 23-Apr-22 29-Apr-22 6 31-0ct-22 05-Nov-22 44 0% 5 5 5 E=
P23-BP27 20 BP - RCD Driling 30-Apr-22 24 May-22 19 07-Nov-22 28-Nov-22 44 0% 5 ; ; P
KDO7 (Section 3) ; : : ;
Bored Piles i : i ;
! : : 5
05 E 5 ; E
P26-BP11.10 BP - Excavation 19-May-22 25-May-22 6 24-Sep-22 30-Sep-22 22 0% : i = :
P26-BP11.20 BP - RCD Driling 26May-22 17-Jun-22 19 03-Oct-22 25.0ct-22 22 % | ST .
P26-BP11.30 BP - Aitlift, Cage Install and Concrete 18-Jun-22 27-Jun-22 8 26-Oct-22 03-Nov-22 192 0% 5 : : ==
08 : ! E !
P26-BP06.10 BP - Excavation 22-Jul-22 28-Jul-22 6 19-0ct-22 25-0ct-22 22 0% : § : LI
P26-BP06.20 BP - RCD Driling 29-Jul-22 31-Aug-22 29 26-Oct-22 28-Nov-22 22 0% i : i : e ——
R T o e e
P26-BP10.20 BP - RCD Driling 08-Oct-22 29-0ct-22 60 17-May-22 A 28-Jul-22 A 100% [N | 5 5 — |
P26-BP10.30 BP - Aifift, Cage Install and Concrete 31-0ct-22 08-Nov-22 15 29-Jul22 A 16-Aug-22 A 0% ) o
02 : ; A
P24&P27-BP08.10 BP - Excavation 12-Feb-22 18-Feb-22 6 20-Aug-22 26-Aug-22 46 0% - ; ;
P24&P27-BP08.20 BP - RCD Driling 19-Feb-22 24-Mar-22 29 27-Aug-22 30-Sep-22 46 0% —————— ;
P24&P27-BP08.30 BP - Aifift, Cage Install and Concrete 25-Mar-22 02-Apr-22 8 03-Oct-22 12-0ct-22 211 0% ' . - 5
04 : i
P26-BP03.10 BP - Excavation 06-Apr-22 12-Apr-22 6 24-Sep-22 30-Sep-22 46 0% i ;
P26-BP03.20 BP - RCD Driling 13-Apr22 21-May-22 29 03-0ct-22 05-Nov-22 46 % | T | S
P26-BP03.30 BP - Aiiriitt, Cage Install and Concrete 23May-22 31-May-22 8 07-Nov-22 15-Nov-22 157 0% : I
05 E
P26-BP01.10 BP - Excavation 16-May-22 21-May-22 6 31-Oct-22 05-Nov-22 46 0%
P26-BP01.20 BP - RCD Driling 23May-22 14-Jul-22 44 07-Nov-22 29-Dec-22 46 0% ; E
09 : §
P28&P29-BP04.10 BP - Excavation 10-Oct-22 15-0ct-22 25 29-Jul-22 A 26-Aug-22 181 0% ; :
P28&P29-BP04.20 BP - RCD Driling 17-Oct-22 02-Nov-22 15 27-Aug-22 14-Sep-22 181 0% : :
P28&P29-BP04.30 BP - Aifift, Cage Install and Concrete 03Nov-22 10-Nov-22 7 15-Sep-22 22-Sep-22 211 0% :
X E = . Date Reveon Cheded Approved
ID: 2B2C-20220819_w B FaredBr @ @ Miestoe West Kowloon Cultural District Authority ® s T T
Data Date: 20-Aug-22 B CitciBxr ¢ @ Citical MS Piling for Integrated Basement and U/G Road in Zone 2B 2C \‘
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02
P28&P29-BP11.10

P28&P29-BP11.20
P28&P29-BP11.30

05
P28&P29-BP15.10

P28&P29-BP15.20

BP - Excavation
BP - RCD Driling
BP - Airlift, Cage Install and Concrete

BP - Excavation
BP - RCD Driling

09-Feb-22
16-Feb-22
05-Mar-22

02-Apr-22
11-Apr-22

15-Feb-22
04-Mar-22
12-Mar-22

09-Apr-22
30-Apr-22

(=]

6
15

07-Jul22 A
29-Jul-22 A
06-Aug-22 A

20-Aug-22
27-Aug-22

28-Jul-22 A
05-Aug-22 A
17-Aug-22 A

26-Aug-22
14-Sep-22

106
106

100%
0%
0%

0%
0%

Activity ID Activity Name Baseline Start | Baseline Finish Dur | Forecast/ Actual | Forecast / Actual | Total Float | Activity [ August l Septembe| UEEE Nove Er |
Start Finsih % | 14 15 Jg
[23 (30 [ 06 [ 13 m[15|221 [05[12
13 e E R k]
P28&P29-BP05.10 BP - Excavation 08-Jun-22 14-Jun-22 6 20-Aug-22 26-Aug-22 33 0% v L ;
P28&P29-BP05.20 BP - RCD Driling 15-Jun-22 07-Jul-22 19 27-Aug-22 19-Sep-22 33 0% _
P28&P29-BP05.30 BP - Aiifift, Cage Install and Concrete 08-Jul-22 16-Jul-22 8 20-Sep-22 28-Sep-22 113 0% ' I
14 .
P28&P29-BP09.10 EP - Excavation 30-Jun-22 07-Jul-22 6 13-Sep-22 19-Sep-22 33 0%
P288&P29-BP09.20 BP - RCD Driling 08~Jul-22 29-Jul-22 19 20-Sep-22 13-Oct-22 33 0%
P28&P29-BP09.30 BP - Aiiift, Cage Install and Concrete 30-Jul-22 08-Aug-22 8 14-Oct-22 22-0ct-22 102 0%
17
P24&P27-BP13.10 BP - Excavation 30-Sep-22 08-Oct-22 6 07-Oct-22 13-0ct-22 33 0%
P24&P27-BP13.20 BP - RCD Driling 10-Oct-22 11-Nov-22 29 14-Oct-22 16-Nov-22 33 0%
P24&P27-BP13.30 BP - Aifift, Cage Install and Concrete 12-Nov-22 21-Nov-22 8 17-Nov-22 25-Nov-22 65 17 [ e
|
06 E
P30-BP75.10 BP - Excavation 23-Jun-22 29-Jun-22 6 10-Nov-22 16-Nov-22 56 0% :
P30-BP75.20 BP - RCD Driling 30-Jun-22 03-Aug-22 29 17-Nov-22 20-Dec-22 56 0%
13
P30-BP69.10 BP - Excavation 22-Mar-23 28-Mar-23 9 17-Aug-22 A 26-Aug-22 211 0%
P30-BP69.20 BP - RCD Driling 29-Mar-23 06-May-23 29 27-Aug-22 30-Sep-22 211 0%
P30-BP69.30 BP -Aliift, Cage Install and Concrete 08-May-23 16-May-23 8 03-Oct-22 12-0ct-22 211 0%
16
P30-BP65.10 BP - Excavation 23-Sep-22 29-Sep-22 61 16-Jun-22 A 26-Aug-22 65 100%
P30-BP65.20 BP - RCD Driling 30-Sep-22 04-Nov-22 29 27-Aug-22 30-Sep-22 65 0% .
P30-BP65.30 BP - Aiiiift, Cage Install and Concrete 05-Nov-22 14-Nov-22 8 03-Oct-22 12-Oct-22 87 0%
04 R T [ . D A
P30-BP66.30 BP - Aifift, Cage Install and Concrete 19-Apr-22 26-Apr-22 10 14-Jul-22 A 26-Jul-22 A 100% : : :
12 5 : !
P30-BP74.10 BP - Excavation 22-Aug-22 27-Aug-22 55 23-Jun-22 A 26-Aug-22 80 0% § § :
P30-BP74.20 BP - RCD Driling 29-Aug-22 20-Sep-22 19 27-Aug-22 19-Sep-22 80 0% ; I : E
P30-BP74.30 BP - Airiift, Cage Install and Concrete 21-Sep-22 29-Sep-22 8 20-Sep-22 28-Sep-22 221 0% § ; L& :
[ R | B | A i A L
P30-BP68.10 BP - Excavation 30-Nov-22 06-Dec22 12 07-Jul-22 A 21-Jul-22 A 100% f 5 !
P30-BP68.20 BP - RCD Driling 07-Dec-22 30-Dec22 6 22-Jul-22 A 29-Jul-22 A 0% | .
P30-BP68.30 BP - Aiifitt, Cage Install and Concrete 31Dec-22 10-Jan-23 11 30-Jul-22 A 12-Aug-22 A 0% _

ID: 2B2C-20220819_w

Data Date; 20-Aug-22
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West Kowloon Cultural District Authority

3 Month Rolling Programme as of 19 August 2022

Based on CMWP Rev.0

Piling for Integrated Basement and U/G Road in Zone 2B 2C
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Based on CMWP Rev.0

Activity ID Activity Name Baseline Start | Baseline Finish | Dur | Forecast/ Actual | Forecast/ Actual | Total Float | Activity e r mber
Start Finsih % 14 15 16 17
[23 (30 (06 [ 13
P28&P29-BP15.30 BP -Aiiiift, Cage Install and Concrete 03-May-22 11-May-22 7 15-Sep-22 22-Sep-22 226 0% ; ; : i

06 E ' ' :
P28&P29-BP13.10 BP - Excavation 25-Apr-22 30-Apr-22 10 14-Jul-22 A 26-Jul-22 A 100% R—— 5
P28&P29-BP13.20 BP - RCD Driling 03-May-22 20-May-22 5 27-uk22 A 02-Aug-22 A 0% | - /S
P28&P29-8P13.30 BP - Aifift, Cage Install and Concrete 21-May-22 28-May-22 14 03-Aug-22 A 19-Aug-22 A 0% C—

o7 = | s
P288&P29-BP02.30 BP - Ajiiift, Cage Install and Concrete 09-Jun-22 16-Jun-22 9 18-Jul-22 A 28-Jul-22 A 0% ; ;
P28&P29-BP07.30 BP - Aiiift, Cage Install and Concrete 27-Jun-22 05-Jul-22 7 13-Jul-22 A 21-Jul-22 A 100% 5 5

09 ; E
P28&P29-BP14.10 BP - Excavation 20-Jun-22 25-Jun-22 6 07-Sep-22 14-Sep-22 106 0% 5 5
P28&P29-BP14.20 BP - RCD Driling 27-Jun-22 14-Jul-22 15 15-Sep-22 03-Oct-22 106 0% : i
P28&P29-BP14.30 BP - Aliift, Cage Install and Concrete 15-Jul-22 22-Jul-22 7 05-Oct-22 12-0ct-22 211 0% 5 5

12 ; E
P28&P29-BP24.10 BP - Excavation 12-Aug-22 18-Aug-22 6 26-Sep-22 03-Oct-22 106 0% : §
P28&P29-BP24.20 BP - RCD Driling 19-Aug-22 05-Sep-22 15 05-Oct-22 21-0ct-22 106 0% : :
P28&P29-BP24.30 BP -Alifift, Cage Install and Concrete 06-Sep-22 14-Sep-22 7 22-0ct-22 29-0ct-22 189 0% § :

13 : E
P28&P29-BP22.10 BP - Excavation 30-Aug-22 05-Sep-22 6 15-Oct-22 21-Oct-22 106 0% : !
P28&P29-BP22.20 BP - RCD Driling 06-Sep-22 23-Sep-22 15 22-0ct-22 08-Nov-22 106 0% § :
P28&P29-BP22.30 BP - Aiift, Cage Install and Concrete 24-Sep-22 03-Oct-22 7 09-Nov-22 16-Nov-22 181 0% f §

15 : a
P28&P29-BP28.10 BP - Excavation 07-Oct-22 13-Oct-22 16 22-Jul-22 A 10-Aug-22 A 0% ; ;
P28&P29-BP28.20 BP - RCD Driling 14-Oct-22 31-Oct-22 4 11-Aug-22 A 16-Aug-22 A 0% ; ;
P28&P29-BP28.30 BP - Aiiift, Cage Install and Concrete 01-Nov-22 08-Nov-22 10 17-Aug-22 A 27-Aug-22 212 0% ; :

16 5 s
P28&P29-BP18.10 BP - Excavation 25-Oct-22 31-Oct-22 6 02-Nov-22 08-Nov-22 106 0% : '
P28&P29-BP18.20 BP - RCD Driling 01-Nov-22 17-Nov-22 15 09-Nov-22 25-Nov-22 106 0% ; '

17 : i
P28&P29-BP25.10 BP - Excavation 11-Nov-22 17-Nov-22 6 19-Nov-22 25-Nov-22 106 0% E 5
D0

o1 | |
P24&P27-BP25.10 BP - Excavation 18-Jan-22 24-Jan-22 6 20-Aug-22 26-Aug-22 57 0% ; !
P24&P27-BP25.20 BP - RCD Driling 25-Jan-22 02-Mar-22 29 27-Aug-22 30-Sep-22 57 0% . §
P24&P27-BP25.30 BP - Aiiift, Cage Install and Concrete 03-Mar-22 11-Mar-22 8 03-Oct-22 12-Oct-22 211 0% §

04 | |
P24&P27-BP19.10 BP - Excavation 11-Apr-22 20-Apr-22 6 24-Sep-22 30-Sep-22 57 0% — 5
P24&P27-BP19.20 BP - RCD Driling 21-Apr-22 26-May-22 29 03-Oct-22 05-Nov-22 57 0% |
P24&P27-8P19.30 BP - Aiifift, Cage Install and Concrete 27-May-22 06-Jun-22 8 07-Nov-22 15-Nov-22 42 % | . Ty P

05 s
P24&P27-BP31.10 BP - Excavation 20-May-22 26-May-22 6 31-Oct-22 05-Nov-22 57 0% —
P24&P27-BP31.20 BP - RCD Driling 27 May-22 30-Jun-22 29 07-Nov-22 09-Dec-22 57 0% o

15

i a - = Date Reveon Cheded Approved
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Based on CMWP Rev.0

Activity ID Activity Name Baseline Start | Baseline Finish | Dur | Forecast/ Actual | Forecast | Actual | Total Float | Activity [ € r T ovember
Start Finsih % 14 15 16 17
P28&P29-BP26.10 BP - Excavation 25-Feb-23 03-Mar-23 66 10-Jun-22 A 26-Aug-22 173 100% ; : i
P28&P29-BP26.20 BP - RCD Driling 04-Mar-23 1-Apr-23 29 27-Aug-22 30-Sep-22 173 0% : . :
P28&P29-BP26.30 BP - Aiiift, Cage Install and Concrete 12-Apr-23 20-Apr-23 8 03-Oct-22 12-0ct-22 195 0% : ; :
CBA-BPC54Jb.10 EP - Excavation 26-Feb-22 04-Mar-22 6 20-Aug-22 26-Aug-22 50 0% L ; 5
CBA-BPC54.b.20 BP - RCD Driling 05-Mar-22 11-Apr-22 31 27-Aug-22 05-Oct-22 50 0% _
CBA-BPC54.Jb.30 BP - Aiiift, Cage Install and Concrete 12-Apr-22 21-Apr-22 6 06-Oct-22 12-Oct-22 205 0% : ! .

02 é ; i
CBA-BPC54Ka.10 BP - Excavation 04-Apr-22 11-Apr-22 6 27-Sep-22 05-Oct-22 50 0% ; [ ;
CBA-BPC54Ka.20 BP - RCD Driling 12-Apr22 25-May-22 33 06-Oct-22 12-Nov-22 50 0% | T LT T
CBA-BPC54Ka.30 BP - Aiiift, Cage Install and Concrete 26-May-22 01-Jun-22 6 14-Nov-22 19-Nov-22 178 0% ; ; 5 .

03 5 5 E
CBA-BPC59Ka.10 BP - Excavation 19-May-22 25-May-22 6 07-Nov-22 12-Nov-22 50 0% 5 : .
CBA-BPC59Ka.20 BP - RCD Driling 26-May-22 07-Jun-22 10 14-Nov-22 24-Nov-22 50 0% 5 5 5 ==

TSSO v P c
CBA-BPC58Jb.10 BP - Excavation 31-May-22 07-Jun-22 03-Aug-22 A 11-Aug-22 A 0%
CBA-BPC58.b.20 BP - RCD Driling 08-Jun-22 18-Jun-22 12-Aug-22 A 16-Aug-22 A 0% = § : E
CBA-BPC58.b.30 BP - Aiiift, Cage Install and Concrete 20-Jun-22 24-Jun-22 93 17-Aug-22 A 06-Dec-22 152 0% |

05 | N | N
CBA-BPC56Ka.10 EP - Excavation 11-Jun-22 18~Jun-22 7 17-Nov-22 24-Nov-22 50 0% | o

07 :

CBA-BPC59Ja.10 BP - Excavation 16-Jul-22 22-Jul-22 10 16-Aug-22 A 26-Aug-22 42 0% ;
CBA-BPC59Ja.20 BP - RCD Driling 23-Jul-22 03-Aug-22 10 27-Aug-22 07-Sep-22 42 0% :
CBA-BPC59Ja.30 BP - Aiiift, Cage Install and Concrete 04-Aug-22 09-Aug-22 5 08-Sep-22 14-Sep-22 228 0% :

T e ———— A
CBA-BPC56Jc.10 BP - Excavation 09-Aug-22 15-Aug-22 10 16-Aug-22 A 26-Aug-22 52 0% 5
CBA-BPC56.c.20 BP - RCD Driling 16-Aug-22 26-Aug-22 10 27-Aug-22 07-Sep-22 52 0% ;

CBA-BPC56Jc.30 BP -Aliiift, Cage Install and Concrete 27-Aug-22 01-Sep-22 5 08-Sep-22 14-Sep-22 195 0% ;
KDO08 (Section 4) E :

TDO1 P ; ;

07 5 5
P30-BP06.10 BP - Excavation 31-May-22 07-Jun-22 6 13-Sep-22 19-Sep-22 46 0% ; — :

P30-BP06.20 BP - RCD Driling 08-Jun-22 29-Jun-22 19 20-Sep-22 13-Oct-22 46 0% : I
P30-BP06.30 BP - Aitlift, Cage Install and Concrete 30-Jun-22 09-Jul-22 8 14-Oct-22 22.0ct-22 94 0% : : ==
D R R R R R R R R B R R e L e
01 :
CBA-BPC54V.10 BP - Excavation 08-Apr-22 14-Apr-22 6 20-Aug-22 26-Aug-22 94 0% -
CBA-BPC54V.20 BP - RCD Driling 19-Apr-22 29-Apr-22 10 27-Aug-22 07-Sep-22 94 0% —
CBA-BPC54V.30 BP - Aiiift, Cage Install and Concrete 30-Apr-22 06-May-22 5 08-Sep-22 14-Sep-22 59 0% ' .
Bored Piles
| 04
i a - = Date Reveon Cheded A ed
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Based on CMWP Rev.0

Activity ID Activity Name Baseline Start | Baseline Finish | Dur | Forecast/ Actual | Forecast | Actual | Total Float | Activity [ € r r
Start Finsih % 14 15 Jg
_0'{‘11![15|221 05112
P26-BP12.10 BP - Excavation 09-Apr-22 19-Apr-22 6 20-Aug-22 26-Aug-22 22 0% ;
P26-BP12.20 BP - RCD Driling 20-Apr-22 25May-22 29 27-Aug-22 30-Sep-22 22 0% _
P26-BP12.30 BP - Aiiift, Cage Install and Concrete 26-May-22 04-Jun-22 8 03-Oct-22 12-0ct-22 103 (7 R TR I
03
P30-BP44.10 EP - Excavation 29-Mar-22 04-Apr-22 6 20-Aug-22 26-Aug-22 56 0%
P30-BP44.20 BP - RCD Driling 06-Apr-22 14-May-22 29 27-Aug-22 30-Sep-22 56 0% .
P30-BP44.30 BP - Aiiift, Cage Install and Concrete 16-May-22 24-May-22 8 03-Oct-22 12-Oct-22 87 0% ;
04 i
P30-BP50.10 BP - Excavation 07-May-22 14-May-22 6 24-Sep-22 30-Sep-22 56 0% ; ]
P30-BP50.20 BP - RCD Driling 16-May-22 07-Jun-22 19 03-Oct-22 25-0ct-22 56 0% 5 5
P30-BP50.30 BP - Aiiift, Cage Install and Concrete 08-Jun-22 16-Jun-22 8 26-Oct-22 03-Nov-22 76 0% 5 ; ,
05 5 ; E
P30-BP55.10 BP - Excavation 31-May-22 07-Jun-22 6 19-Oct-22 25-0ct-22 56 0% ; ; -
P30-BP55.20 BP - RCD Driling 08-Jun-22 29-Jun-22 19 26-Oct-22 16-Nov-22 56 0% : : T
P30-BP55.30 BP - Aliift, Cage Install and Concrete 30-Jun-22 09-Jul-22 8 17-Nov-22 25-Nov-22 65 0% 5 5 =
10 : _ :
P30-BP45.20 BP - RCD Driling 05-Dec-22 10-Jan-23 37 25-Jun-22 A 09-Aug-22 A 0% Z :
P30-BP45.30 BP - Aliiift, Cage Install and Concrete 11-Jan-23 19-Jan-23 17 10-Aug-22 A 29-Aug-22 130 0% ; N ;
14 : : :
P30-BP56.10 EP - Excavation 28-Jul-22 03-Aug-22 6 10-Nov-22 16-Nov-22 21 0% - : ! (=
P30-BP56.20 BP - RCD Driling 04-Aug-22 25-Aug-22 19 17-Nov-22 08-Dec-22 21 0% ?.7_. i ; |
pod e S e R CTTTTTT
02 E : :
P30-BP47.10 BP - Excavation 09-Feb-22 15-Feb-22 6 20-Aug-22 26-Aug-22 39 0% 5 . ;
P30-BP47 .20 BP - RCD Driling 16-Feb-22 04-Mar-22 15 27-Aug-22 14-Sep-22 39 0% ; = ;
P30-BP47.30 BP - Aiiift, Cage Install and Concrete 05-Mar-22 12-Mar-22 7 15-Sep-22 22-Sep-22 118 0% ; = :
v °" " /‘©= "/ |};”B°G I A
P30-BP62.10 BP - Excavation 29-Apr-22 06-May-22 6 07-Sep-22 14-Sep-22 39 0% ; == :
P30-BP62.20 BP - RCD Driling 07-May-22 25-May-22 15 15-Sep-22 03-Oct-22 39 0% ; EEm———
P30-BP62.30 BP - Aitlift, Cage Install and Concrete 26-May-22 02-Jun-22 7 05-Oct-22 12-Oct-22 89 0% E .
ey | T T S . S
P30-BP42.10 BP - Excavation 19-May-22 25-May-22 6 26-Sep-22 03-0ct-22 39 0% Lo :
P30-BP42.20 BP - RCD Driling 26-May-22 13-Jun-22 15 05-0ct-22 21-Oct-22 39 0% : . E
P30-BP42.30 BP - Aitlift, Cage Install and Concrete 14-Jun-22 21-Jun-22 7 22-0ct-22 29-0ct-22 81 0% : —
08 5 ,
P30-BP46.10 BP - Excavation 07-Jun-22 13-Jun-22 6 15-Oct-22 21-0ct-22 39 0% ;
P30-BP46.20 BP - RCD Driling 14-Jun-22 30-Jun-22 15 22-0ct-22 08-Nov-22 39 0% 5
P30-BP46.30 BP - Airiift, Cage Install and Concrete 02~Jul-22 09-Jul-22 7 09-Nov-22 16-Nov-22 73 0% |
09 E
P30-BP48.30 BP - Aliiift, Cage Install and Concrete 20~Jul-22 27-Jul-22 10 11-Jul-22 A 22-Jul-22 A 100% p;\
14 SO IO |V S S T
P30-BP52.10 BP - Excavation 03-Oct-22 10-Oct-22 6 02-Nov-22 08-Nov-22 39 0% — | —
i a - = Date Reveon Cheded Approved
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Activity ID Activity Name Baseline Start | Baseline Finish Dur | Forecast/ Actual | Forecast / Actual | Total Float | Activity €| r r mber
Start Finsih % | 14 15 16 17
[23 (30 [ 06 [ 13
P30-BP52.20 BP - RCD Driling 11-Oct-22 01-Nov-22 19 09-Nov-22 30-Nov-22 39 0% ; ; : —

15 f ; a ;
P30-BP53.20 BP - RCD Driling 02-Nov-22 18-Nov-22 20-Jul-22 A 25-Jul-22 A 100% [ ; ; ; —
P30-BP53.30 BP - Aiiift, Cage Install and Concrete 19-Nov-22 26-Nov-22 26-Jul-22 A 02-Aug-22 A 0% - E ; .

S R I ) | R i L — ———— IS
P30-BP61.10 BP - Excavation 22Dec-22 30-Dec-22 21 03-Aug-22 A 26-Aug-22 118 0% | I i ;

P30-BP61.20 BP - RCD Driling 31-Dec-22 18-Jan-23 15 27-Aug-22 14-Sep-22 118 0% i ' : !
P30-BP61.30 BP -Aliift, Cage Install and Concrete 19-Jan-23 30-Jan-23 7 15-Sep-22 22-Sep-22 118 0% -
Z = 5 5 s

02 E E ; E
P30-BP19.10 BP - Excavation 16-Dec-21 22-Dec21 6 20-Aug-22 26-Aug-22 45 0% ; - : :

P30-BP19.20 BP - RCD Driling 23-Dec-21 28-Jan-22 29 27-Aug-22 30-Sep-22 45 0% : — :
P30-BP19.30 BP - Aiifift, Cage Install and Concrete 29-Jan-22 10-Feb-22 8 03-Oct-22 12-Oct-22 103 0% 5 5 . 5

0 R R T ——————,,p W b e oo
P30-BP31.10 BP - Excavation 17Feb-22 23-Feb-22 6 24-Sep-22 30-Sep-22 45 0% § § — !

P30-BP31.20 BP - RCD Driling 24-Feb-22 29Mar-22 29 03-Oct-22 05-Nov-22 45 0% : : ;I
P30-BP31.30 BP - Airlitt, Cage Install and Concrete 30-Mar-22 08-Apr-22 8 07-Nov-22 15-Nov-22 67 0% ,

05 | | | |
P30-BP34.10 BP - Excavation 23-Mar-22 29Mar-22 6 31-Oct-22 05-Nov-22 45 0% ; : : o
P30-BP34.20 BP - RCD Driling 30-Mar-22 20-Apr-22 15 07-Nov-22 23-Nov-22 45 0% | i S T |

o7 | | a |
P30-BP28.10 BP - Excavation 05-May-22 12-May-22 6 17-Nov-22 23-Nov-22 45 0% ; ; ; | i

08 i i a i
P30-BP23.20 BP - RCD Driling 31-May-22 17-Jun-22 8 16-Jul-22 A 26-Jul-22 A 100% :2: ; ; ;

P30-BP23.30 BP - Aifift, Cage Install and Concrete 18-Jun-22 25-Jun-22 28 27-Jul-22 A 27-Aug-22 139 0% [ , = T T
10 E ‘ ! ; :
P30-BP32.10 BP - Excavation 05-Jul-22 11-Jul-22 92 10-May-22 A 26-Aug-22 41 100% | : ;
P30-BP32.20 BP - RCD Driling 12-Juk22 13-Aug-22 29 27-Aug-22 30-Sep-22 41 0% _—— :
P30-BP32.30 BP - Ajiiift, Cage Install and Concrete 15-Aug-22 23-Aug-22 8 03-Oct-22 12-Oct-22 103 0% i

14
P30-BP25.10 EP - Excavation 30-Sep-22 08-Oct-22 6 24-Sep-22 30-Sep-22 4 0%

P30-BP25.20 BP - RCD Driling 10-Oct-22 31-Oct-22 19 03-Oct-22 25-0ct-22 41 0%
P30-BP25.30 BP -Aiifift, Cage Install and Concrete 01-Nov-22 09-Nov-22 8 26-Oct-22 03-Nov-22 69 0%

15
P30-BP38.10 BEP - Excavation 25-Oct-22 31-Oct-22 6 19-Oct-22 25-Oct-22 41 0%

P30-BP38.20 BP - RCD Driling 01-Nov-22 03-Dec22 29 26-Oct-22 28-Nov-22 41 0%

17
P30-BP27.10 BP - Excavation 08-Aug-22 13-Aug-22 98 30-Apr22 A 26-Aug-22 118 100%

P30-BP27.20 BP - RCD Driling 15-Aug-22 31-Aug-22 15 27-Aug-22 14-Sep-22 118 0%
P30-BP27.30 BP - Airiift, Cage Install and Concrete 01-Sep-22 08-Sep-22 7 15-Sep-22 22-Sep-22 118 0%

19
P30-BP35.10 BP - Excavation 13-Sep-22 19-Sep-22 6 20-Aug-22 26-Aug-22 83 0%

P30-BP35.20 BP - RCD Driling 20-Sep-22 08-Oct-22 15 27-Aug-22 14-Sep-22 83 0%
i a - = Date Reveon Cheded Approved
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Activity ID Activity Name Baseline Start | Baseline Finish | Dur | Forecast/ Actual | Forecast / Actual | Total Float | Activity m
Start Finsih % | 14 15 Jg
: [23 [ 30 (06 [ 13 m[15|221 05112
P30-BP35.30 BP -Aifift, Cage Install and Concrete 10-Oct-22 17-Oct-22 7 15-Sep-22 22-Sep-22 103 0% ; i
20 . : ; .
P30-BP29.10 BP - Excavation 308ep-22 08-Oct-22 6 07-Sep-22 14-Sep-22 83 0%
P30-BP29.20 BP - RCD Driling 10-Oct-22 26-0ct-22 15 15-Sep-22 03-Oct-22 83 0%
P30-BP29.30 BP -Airift, Cage Install and Concrete 27-Oct-22 03-Nov-22 7 05-0ct-22 12-0ct-22 95 0%
21
P30-BP37.10 BP - Excavation 20-Oct-22 26-0ct-22 64 19-Jul-22 A 03-Oct-22 83 0%
P30-BP37.20 BP - RCD Driling 27-Oct-22 17-Nov-22 19 05-Oct-22 26-Oct-22 83 0%
P30-BP37.30 BP -Aifift, Cage Install and Concrete 18-Nov-22 26-Nov-22 8 27-0ct-22 04-Nov-22 83 0%
06
P30-BP11.10 BP - Excavation 07-May-22 14-May-22 6 20-Aug-22 26-Aug-22 46 0%
P30-BP11.20 BP - RCD Driling 16-May-22 07-Jun-22 19 27-Aug-22 19-Sep-22 46 0%
P30-BP11.30 BP -Airift, Cage Install and Concrete 08-Jun-22 16-Jun-22 8 20-Sep-22 28-Sep-22 13 0%
P30-BP18.10 BP - Excavation 12-Jul-22 18-Juk22 6 07-0ct-22 13-0ct-22 46 0%
P30-BP18.20 BP - RCD Driling 19-Jul-22 09-Aug-22 19 14-Oct-22 04-Nov-22 46 0%
P30-BP18.30 BP -Airlift, Cage Install and Concrete 10-Aug-22 18-Aug-22 8 05-Nov-22 14-Nov-22 75 0%
12
P30-BP09.10 BP - Excavation 07-Sep-22 14-Sep-22 80 01-Aug-22 A 04-Nov-22 46 0% '
P30-BP09.20 BP - RCD Driling 15-Sep-22 03-0ct-22 15 05-Nov-22 22-Nov-22 46 0% :
13 ;
P30-BP16.10 BP - Excavation 26-Sep-22 03-Oct-22 6 16-Nov-22 22-Nov-22 46 0% ;
14 ;
P30-BP04.30 BP -Airift, Cage Install and Concrete 14-Nov-22 22-Nov-22 5 16-Jul22 A 22-Jul-22 A 100% ;
15 5
P30-BP12.10 BP - Excavation 07-Nov-22 12-Nov-22 35 16-Jun-22 A 28-Jul-22 A 100% 5
P30-BP12.20 BP - RCD Driling 14-Nov-22 05-Dec22 7 29-Jul-22 A 06-Aug-22 A 0% : 5
P30-BP12.30 BP - Airift, Cage Install and Concrete 06-Dec-22 14-Dec22 5 08-Aug-22 A 13-Aug-22 A 0% : 5
16 E E
P30-BP08.20 BP - RCD Driling 06-Dec-22 22-Dec22 4 19-Jul22 A 23-Jul-22 A 100% | :
P30-BP08.30 BP - Aifift, Cage Install and Concrete 23Dec22 03-Jan-23 5 25Jul22 A 30-Jul-22 A 0% | WM e
17 ! :
P30-BP10.10 BP - Excavation 16-Dec-22 22-Dec22 21 23-Jul-22 A 17-Aug-22 A 0% | I :
P30-BP10.20 BP - RCD Driling 23Dec-22 12-Jan-23 17 18-Aug-22 A 06-Sep-22 124 0% : —
P30-BP10.30 BP - Aitlft, Cage Install and Concrete 13-Jan-23 20-Jan-23 7 07-Sep-22 15-Sep-22 124 0% —
CBA-BPC52Va.10 BP - Excavation 23-Apr22 29-Apr-22 6 01-Sep-22 07-Sep-22 94 0%
CBA-BPC52Va.20 BP - RCD Driling 30-Apr22 13-May-22 10 08-Sep-22 20-Sep-22 94 0%
CBA-BPC52Va.30 BP -Airift, Cage Install and Concrete 14-May-22 19-May-22 5 21-Sep-22 26-Sep-22 54 0%
04
P26-BP15.10 BP - Excavation 19-May-22 25-May-22 6 26-Sep-22 03-Oct-22 94 0%

ID: 2B2C-20220819_w
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SHP-C52Wa-P5
SHP-C52WaP6
SHP-C52Xb-P1
SHP-C52Xb-P6
SHP-C52Xc-P2
SHP-C52Xc-P5
SHP-C52Xc-P6
SHP-C53W-P1
SHP-C53W-P6
SHP-C53X-P1
SHP-C53X-P2
SHP-C53Xa-P2
SHP-C53Xa-P5
SHP-C53Xa-P6
SHP-C54WaP6
SHP-C54Xa-P6
SHP-C54Xb-P5

Bored Piles

VD01
19
P23-BP46.10

P23-BP46.20
P23-BP46.30
__coo1
05
P23-BP53.20

P23-BP53.30

SHP-BW-52Y1a-P2
SHP-BW-53Y1-P2
SHP-BW-54Y1b-P2

KDO09 (Section 5)

Socketed Steel H- Pile Construction

Socketed Steel HPlling
Socketed Steel HPiling
Socketed Steel H-Piling
Socketed Steel HPiling
Socketed Steel HPilling
Socketed Steel HPling
Socketed Steel HPling
Socketed Steel H-Piling
Socketed Steel HPiling
Socketed Steel HPiling
Socketed Steel HPlling
Socketed Steel HPiling
Socketed Steel H-Piling
Socketed Steel HPling
Socketed Steel H-Piling
Socketed Steel HPling
Socketed Steel HPling
Socketed Steel H-Piling
Socketed Steel HPiling
Socketed Steel HPiling

BP - Excavation
BP - RCD Driling
BP - Airiift, Cage Install and Concrete

BP - RCD Driling
BP - Aidift, Cage Install and Concrete

21-Apr-22
30-Apr-22
12-May-22
06-Jun-22
10-Jun-22
15-Jun-22
09-Jul-22
19-Jul-22
02-Aug-22
06-Aug-22
11-Aug-22
03-Sep-22
08-Sep-22
14-Sep-22
20-Oct-22
07-Jul-22
12-Jul22
15-Aug-22
13-Sep-22
08-Oct-22

26-Nov-22
03-Dec-22
28-Dec-22

08Feb-22
02-Mar-22

30-Apr-22
12-May-22
21-May-22
15-Jun-22
20-Jun-22
24-Jun-22

19-Jul-22
28~Jul-22
11-Aug-22
16-Aug-22
20-Aug-22
14-Sep-22
19-Sep-22
23-Sep-22
29-0ct-22

16-Jul-22
21-Jul-22
24-Aug-22
22-Sep-22
18-0ct-22

02-Dec-22
24-Dec-22
06-Jan-23

01-Mar-22
10-Mar-22

16
26

(=]

17
1"

20-Aug-22
31-Aug-22
18-Aug-22 A
23-Jul-22 A
10-Sep-22
14-Jul-22 A
08-Aug-22 A
22-Sep-22
27-Sep-22
16-Jul-22 A
16-Aug-22 A
26-Jul-22 A
13-Jul-22 A
05-Aug-22 A
10-Oct-22
20-Oct-22
28~Jul-22 A
29-Jul-22 A
01-Aug-22 A
03-Aug-22 A

23-Jul-22 A
12-Aug-22 A
13-Sep-22

13-Jul-22 A
03-Aug-22 A

30-Aug-22
09-Sep-22
30-Aug-22
02-Aug-22 A
21-Sep-22
22-Jul-22 A
17-Aug-22 A
03-Oct-22
08-Oct-22
23-Jul-22 A
30-Aug-22
03-Aug-22 A
20-Jul-22 A
13-Aug22 A
19-Oct-22
29-Oct-22
05-Aug-22 A
30-Aug-22
09-Aug-22 A
11-Aug-22 A

11-Aug-22 A
10-Sep-22
21-Sep-22

02-Aug-22 A
16-Aug22 A

102

102

m

102

102

102

133

102
353

122

16
127

0%
0%
0%
100%
0%
100%
100%
0%
0%
100%
0%
100%
100%
100%
0%
0%
100%
0%
100%
100%

0%
0%
0%

0%
0%

Activity ID Activity Name Baseline Start | Baseline Finish Dur | Forecast/ Actual | Forecast / Actual | Total Float | Activity €| r r ovember
Start Finsih % 14 15 16 J’g 17
[23 7300613 15 [ 22 05 [ 12
P26-BP15.20 BP - RCD Driling 26-May-22 02-Jul-22 31 05-Oct-22 09-Nov-22 94 0% ! i : :
P26-BP15.30 BP - Aiifit, Cage Install and Concrete 04-Jul-22 09-Jul-22 6 10-Nov-22 16-Nov-22 23 0% § =3
05 s B sl e e Bl e B e
P26-BP16.10 BP - Excavation 24-Jun-22 02-Jul-22 7 02-Nov-22 09-Nov-22 94 0% | —
P26-BP16.20 BP - RCD Driling 04-Jul-22 19-Jul-22 14 10-Nov-22 25-Nov-22 94 0% ' [-——:]
06
CBA-BPC54U.10 BP - Excavation 12-Jul-22 19-Jul-22 7 18-Nov-22 25-Nov-22 94 0%
Socketed Steel H- Piles

Data Date; 20-Aug-22
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Activity ID Activity Name Baseline Start | Baseline Finish Dur | Forecast/ Actual | Forecast / Actual | Total Float | Activity €| r r
Start Finsih % | 14 15 Jg
ompletf | 23 | 30 | 06 | 13 m[15|221 05112
06 ! :
P23-BP40.10 BP - Excavation 23Feb-22 01-Mar-22 6 20-Aug-22 26-Aug-22 134 0% ' - 5
P23-BP40.20 BP - RCD Driling 02-Mar-22 18-Mar-22 15 27-Aug-22 14-Sep-22 134 0% _
P23-BP40.30 BP - Aiifift, Cage Install and Concrete 19-Mar-22 26-Mar-22 7 15-Sep-22 22-Sep-22 134 0% —
15 | | |
P23-BP52.10 EP - Excavation 20-May-22 26-May-22 6 20-Aug-22 26-Aug-22 15 0% - ; ;
P23-BP52.20 BP - RCD Driling 27 May-22 18-Jun-22 19 27-Aug-22 19-Sep-22 15 % | T B o ¢
P23-BP52.30 BP - Aifift, Cage Install and Concrete 20-Jun-22 28-Jun-22 8 20-Sep-22 28-Sep-22 15 0% —
02 : : ;
P23-BP37.10 BP - Excavation 21Dec-21 29-Dec21 6 20-Aug-22 26-Aug-22 44 0% - : :
P23-BP37.20 BP - RCD Drilling 30-Dec-21 05-Feb-22 29 27-Aug-22 30-Sep-22 44 7 I [ R
P23-BP37.30 BP - Aiifift, Cage Install and Concrete 07-Feb-22 15-Feb-22 8 03-Oct-22 12-0ct-22 11 0% 5 . 5
03 [ : E
P23-BP48.10 BP - Excavation 27-Jan-22 05-Feb-22 6 24-Sep-22 30-Sep-22 44 0% : i g
P23-BP48.20 BP - RCD Driling 07-Feb-22 11Mar-22 29 03-Oct-22 05-Nov-22 44 0% ; .
P23-BP48.30 BP - Aiift, Cage Install and Concrete 12-Mar-22 21-Mar-22 8 07-Nov-22 15-Nov-22 90 % | T P ] D
05 | ;
P23-BP50.20 BP - RCD Driling 04-Apr-22 20-Apr-22 15 15-Jul-22 A 02-Aug-22 A 0% ; : :
P23-BP50.30 BP - Aitlft, Cage Install and Concrete 30-Apr-22 11-May-22 8 03-Aug-22 A 12-Aug-22 A 0% i E
P23-BP61.10 BP - Excavation 17-Dec-22 23-Dec22 11 15-Aug-22 A 26-Aug-22 129 0% | B ; -
P23-BP61.20 BP - RCD Driling 24-Dec-22 18-Jan-23 19 27-Aug-22 19-Sep-22 129 0% | : -
P23-BP61.30 BP - Aiifitt, Cage Install and Concrete 19-Jan-23 31-Jan-23 8 20-Sep-22 28-Sep-22 129 0% ==
T T T T . T e S
CBA-BPC52U.10 BP - Excavation 06-May-22 13-May-22 6 14-Sep-22 20-Sep-22 94 0% : E== :
CBA-BPC52U.20 BP - RCD Driling 14-May-22 25-May-22 10 21-Sep-22 03-Oct-22 94 0% : =55
CBA-BPC52U.30 BP - Ajiiift, Cage Install and Concrete 26-May-22 31-May-22 5 05-Oct-22 10-Oct-22 49 0% ; —
15 5
CBA-BPC40U.10 EP - Excavation 10-Dec22 17-Dec-22 17 20-Jul-22 A 09-Aug-22 A 0% _\
CBA-BPC40U.20 BP - RCD Driling 19.Dec-22 06-Jan-23 1 10-Aug-22 A 11-Aug-22 A 0% | T | I e
CBA-BPC40U.30 BP -Aiifift, Cage Install and Concrete 07-Jan-23 13-Jan-23 5 12-Aug-22 A 18-Aug-22 A %
14
CBA-BPC40P.10 BP - Excavation 17-Jun-22 23-Jun-22 15 30-Jul-22 A 17-Aug-22 A
CBA-BPC40P.20 BP - RCD Driling 24-Jun-22 06-Jul-22 38 18-Aug-22 A 03-Oct-22 106
CBA-BPC40P.30 BP - Airiift, Cage Install and Concrete 07-Jul-22 12-Jul-22 5 05-Oct-22 10-Oct-22 121
15
CBA-BPC40Q.10 BP - Excavation 28-Jun-22 06-Jul-22 27 25-Jun-22 A 28-Jul-22 A
CBA-BPC40Q.20 BP - RCD Driling 07-Jul-22 22-Jul-22 29-Jul-22 A 02-Aug-22 A
CBA-BPC40Q.30 BP - Aliift, Cage Install and Concrete 23-Jul-22 29-Jul-22 03-Aug-22 A 06-Aug-22 A
18
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Activity ID Activity Name Baseline Start | Baseline Finish Dur | Forecast/ Actual | Forecast / Actual | Total Float | Activity €|
Start Finsih % 14 15 Jg
m[15|221 05112
CBA-BPC40R.10 BP - Excavation 12-Aug-22 19-Aug-22 43 12-Aug-22 A 03-Oct-22 106 0% ; :
CBA-BPCA40R.20 BP - RCD Driling 20-Aug-22 05-Sep-22 14 05-0ct-22 20-Oct-22 106 0% : = I
CBA-BPC40R.30 BP - Aiiift, Cage Install and Concrete 06-Sep-22 13-Sep-22 6 21-Oct-22 27-0ct-22 106 0% E 8 —— :
DO R SRS R e A
02 | | |
P18-BP16.10 BP - Excavation 20-Dec-21 28-Dec21 36 03-Aug-22 A 14-Sep-22 -144 0% o SE— i
P18-BP16.20 BP - RCD Driling 29.Dec-21 15.Jan-22 15 15-Sep-22 03-Oct-22 -144 0% : —
P18-BP16.30 BP - Aiiift, Cage Install and Concrete 17-Jan-22 24-Jan-22 7 05-Oct-22 12-Oct-22 38 0% ==
R R e R R R R R R R s e o ersr S
P18-BP23.10 BP - Excavation 10-Jan-22 15-Jan-22 6 26-Sep-22 03-Oct-22 -144 0% ; £
P18-BP23.20 BP - RCD Driling 17-Jan-22 05-Feb-22 15 05-Oct-22 21-0ct-22 -144 0% 5 .
P18-BP23.30 BP - Aiiift, Cage Install and Concrete 07-Feb-22 14-Feb-22 7 22-0ct-22 29-Oct-22 46 0% 5 ;
4 0 R T
P18-BP21.10 BP - Excavation 27-Jan-22 05-Feb-22 6 15-Oct-22 21-0ct-22 -144 0% 5 5 =
P18-BP21.20 BP - RCD Driling 07-Feb-22 23-Feb-22 15 22-0ct-22 08-Nov-22 -144 0% 5 5
P18-BP21.30 BP - Aliift, Cage Install and Concrete 24-Feb-22 03Mar-22 7 09-Nov-22 16-Nov-22 54 0% 5 5
22 : :
P18-BP14.10 BP - Excavation 13-Sep-22 19-Sep-22 42 08-Jun-22 A 28-Jul-22 A 100% § — :
P18-BP14.20 BP - RCD Driling 20-Sep-22 08-Oct-22 10 29-Jul-22 A 10-Aug-22 A 0% |1 LI T —— ¥ T
P18-BP14.30 BP - Aiiift, Cage Install and Concrete 10-Oct-22 17-Oct-22 15 11-Aug-22 A 27-Aug-22 155 0% ' [} —— i
ot | |
P18-BP36.10 BP - Excavation 20-Dec-21 28-Dec21 6 20-Aug-22 26-Aug-22 90 0% - ;
P18-BP36.20 BP - RCD Driling 29-Dec-21 15-Jan-22 15 27-Aug-22 14-Sep-22 90 % | T = """"""""""""" R
P18-BP36.30 BP - Aiifift, Cage Install and Concrete 17-Jan-22 24-Jan-22 7 15-Sep-22 22-Sep-22 127 0% : i——}
02 s
P18-BP40.10 BP - Excavation 10-Jan-22 15~Jan-22 6 07-Sep-22 14-Sep-22 90 0% = 5
P18-BP40.20 BP - RCD Driling 17-Jan-22 05-Feb-22 15 15-Sep-22 03-Oct-22 980 0% |
P18-BP40.30 BP - Aiifift, Cage Install and Concrete 07-Feb-22 14-Feb-22 7 05-Oct-22 12-0ct-22 119 % | Ty o N I
04 :
P18-BP33.10 BP - Excavation 22-Feb-22 28-Feb-22 6 26-Sep-22 03-Oct-22 90 0% —/
P18-BP33.20 BP - RCD Driling 01-Mar-22 17Mar-22 15 05-Oct-22 21-0ct-22 90 0% =
P18-BP33.30 BP - Aiift, Cage Install and Concrete 18-Mar-22 25Mar-22 7 22-0ct-22 29-Oct-22 14 0%
e e i e e e B
P18-BP28.10 BP - Excavation 11-Mar-22 17-Mar-22 6 15-Oct-22 21-0ct-22 90 0% |
P18-BP28.20 BP - RCD Driling 18-Mar-22 04-Apr-22 15 22-0ct-22 08-Nov-22 90 0%
P18-BP28.30 BP - Aiiift, Cage Install and Concrete 06-Apr-22 13-Apr-22 7 09-Nov-22 16-Nov-22 6 0%
W ......................................................................................................
P18-BP42.10 BP - Excavation 29-Mar-22 04-Apr-22 6 02-Nov-22 08-Nov-22 90 0%
P18-BP42.20 BP - RCD Driling 06-Apr-22 26-Apr-22 15 09-Nov-22 25-Nov-22 90 0%
07
P18-BP31.10 EP - Excavation 20-Apr-22 26-Apr-22 6 19-Nov-22 25-Nov-22 90 0%
18
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Based on CMWP Rev.0

Activity 1D Activity Name Baseline Start | Baseline Finish | Dur | Forecast/ Actual | Forecast / Actual | Total Float | Activity m
Start Finsih % | 14 5 Jg
[23 [ 30 [ 06 [ 13 m[15|221 05112
P18-BP27.10 BP - Excavation 18-May-22 24 May-22 6 07-Sep-22 14-Sep-22 65 0% : i
P18-BP27.20 BP - RCD Driling 25May-22 11-Jun-22 15 15-Sep-22 03-Oct-22 65 0% ' — §
P18-BP27.30 BP - Aifift, Cage Install and Concrete 13-Jun-22 20-Jun-22 7 05-0ct-22 12-Oct-22 9 0% D . 5
19 5 !
P18-BP37.10 BP - Excavation 06-Jun-22 11-Jun-22 6 26-Sep-22 03-Oct-22 65 0% = |
P18-BP37 20 BP - RCD Driling 13-Jun-22 05-Jul-22 19 05-0ct-22 26-0ct-22 65 0% | A e | I @
P18-BP37.30 BP -Airift, Cage Install and Concrete 06-Jul-22 14-Jul-22 8 27-0ct-22 04-Nov-22 84 0% ==
2 | a ;
P18-BP35.10 BP - Excavation 28-Jun-22 05-Jul-22 6 20-0ct-22 26-Oct-22 65 0% ; ; LI
P18-BP35.20 BP - RCD Drilling 08-Jul-22 22-Jul-22 15 27-Oct-22 12-Nov-22 65 0% |o =
P18-BP35.30 BP -Airlft, Cage Install and Concrete 23Jul22 30-Jul-22 7 14-Nov-22 21-Nov-22 77 0% rugmmmmn | T ST
2 . a |
P18-8P19.10 BP - Excavation 16-Jul-22 22-Jul-22 6 07-Nov-22 12-Nov-22 65 0% |m ' ; .
P18-BP19.20 BP - RCD Driling 23-Jul-22 13-Aug-22 19 14-Nov-22 05-Dec-22 65 0% ; 5 L
2 S L | T . ... T I | S S L )
P18-BP26.10 BP - Excavation 08-Aug-22 13-Aug-22 32 25-Jun-22 A 03-Aug-22 A 0% (N
P18-8P26.20 BP - RCD Driling 15-Aug-22 05-Sep-22 33 04-Aug-22 A 10-Sep-22 135 0% ; ; ;
P18-BP26.30 BP - Aitlift, Cage Install and Concrete 06-Sep-22 15-Sep-22 8 13-Sep-22 21-Sep-22 135 0% 5 — : 5
DO E E ; |
P18-BP48.10 BP - Excavation 20Dec-21 28-Dec21 6 20-Aug-22 26-Aug-22 91 0% ] LI : :
P18-BP48.20 BP - RCD Driling 29-Dec-21 15-Jan-22 15 27-Aug-22 14-Sep-22 91 0% _
P18-BP48.30 BP - Airlift, Cage Install and Concrete 17-Jan-22 24-Jan-22 7 15-Sep-22 22-Sep-22 39 0% ==
02 s a s s
P18-BP60.10 BP - Excavation 10-Jan-22 15-Jan-22 6 07-Sep-22 14-Sep-22 o1 0% ; . | ;
P18-BP60.20 BP - RCD Driling 17-Jan-22 10-Feb-22 19 15-Sep-22 08-0ct-22 91 0% | I ] I 000 [
P18-BP60.30 BP - Aifift, Cage Install and Concrete 11Feb-22 19-Feb-22 8 10-Oct-22 18-Oct-22 27 0% ] § : = :
03 | | | ;
P18-BP63.10 BP - Excavation 04-Feb-22 10-Feb-22 6 30-Sep-22 08-Oct-22 91 0% ; ; — ;
P18-BP63.20 BP - RCD Driling 11Feb-22 04-Mar-22 19 10-Oct-22 31-0ct-22 91 0% 5 j ===
P18-BP63.30 BP - Aiift, Cage Install and Concrete 05-Mar-22 14-Mar-22 8 01-Nov-22 09-Nov-22 16 0% | A s S A
04 ; !
P18-BP62.10 BP - Excavation 26-Feb-22 04-Mar-22 6 25-Oct-22 31-Oct-22 91 0% 5 ==
P18-BP62.20 BP - RCD Driling 05-Mar-22 26-Mar-22 19 01-Nov-22 22-Nov-22 91 0% : =
L N S S S—
P18-BP61.10 BP - Excavation 21-Mar-22 26-Mar-22 6 16-Nov-22 22-Nov-22 91 0% : § =
o4 s |
P23-BP107.10 BP - Excavation 04-Jan-22 10-Jan-22 30 15-Jul-22 A 19-Aug-22 A 0% ; ;
P23-BP107.20 BP - RCD Driling 11-Jan-22 04-Feb-22 19 20-Aug-22 A 10-Sep-22 20 0% ———
P23-BP107.30 BP - Aifift, Cage Install and Concrete 05Feb-22 14-Feb-22 8 13-Sep-22 21-Sep-22 95 0% | Ty [ |
05 |
P23-BP75.10 BP - Excavation 26-Jan-22 04-Feb-22 6 05-Sep-22 10-Sep-22 20 0% =D
. a - % Date Reveon Cheded Approved
ID: 2B2C-20220819_w B FParedBr ¢ @ Milestone West Kowloon Cultural District Authority ® Yy IMO !KL IB e
Data Date: 20-Aug-22 B CitciBxr ¢ @ Citical MS Piling for Integrated Basement and U/G Road in Zone 2B 2C \‘
Print Date: 23-Aug-22_10:37 E=——= gadine ¢ © BasdlineMS 3 Month Rolling Programme as of 19 August 2022 IB “ n :H- 4




Page 21 of 24

Based on CMWP Rev.0

Activity ID Activity Name Baseline Start | Baseline Finish | Dur | Forecast/ Actual | Forecast/ Actual | Total Float | Activity e r r mber
Start Finsih % 14 15 16 17
[23 [ 30 [ 06 [ 13
P23-BP75.20 BP - RCD Driling 05Feb-22 26-Feb-22 19 13-Sep-22 06-Oct-22 20 0% ; i :
P23-BP75.30 BP - Airlft, Cage Install and Concrete 28-Feb-22 08Mar-22 8 07-Oct-22 15-Oct-22 84 0% : :
06 : :
P23-BP73.10 BP - Excavation 21Feb-22 26-Feb-22 6 28-Sep-22 06-Oct-22 20 0% ; .
P23-BP73.20 BP - RCD Driling 28Feb-22 21-Mar-22 19 07-Oct-22 28-Oct-22 20 0% : :
P23-BP73.30 BP - Aiflift, Cage Install and Concrete 22-Mar-22 30-Mar-22 8 29-0ct-22 07-Nov-22 73 0% : §
07 ; '
P23-BP97.10 BP - Excavation 15-Mar-22 21-Mar-22 6 22-0ct-22 28-Oct-22 20 0% . ; ;
P23-BP97.20 BP - RCD Driling 22-Mar-22 28-Apr-22 29 29.-0ct-22 01-Dec-22 20 0% | § § .
1 i i i i
P23-BP108.10 BP - Excavation 26-Jan-22 04-Feb-22 6 20-Aug-22 26-Aug-22 13 0% ; - 5 5
P23-BP108.20 BP - RCD Driling 05-Feb-22 10-Mar-22 29 27-Aug-22 30-Sep-22 13 0% 5 e} |
P23-BP108.30 BP - Airift, Cage Install and Concrete 11-Mar-22 19-Mar-22 8 03-Oct-22 12-0ct-22 103 0% | S e R T poTTTTTT
12 i 5 : E
P23-BP74.10 BP - Excavation 04-Mar-22 10Mar-22 21 13-Jul-22 A 06-Aug-22 A 0% . 5 5 5
P23-BP74.20 BP - RCD Driling 11-Mar-22 01-Apr-22 65 08-Aug-22 A 25-0ct-22 13 0% ; e
P23-BP74.30 BP - Aitlift, Cage Install and Concrete 02-Apr-22 12-Apr-22 8 26-Oct-22 03-Nov-22 92 0% ; 5 5 =
PP . N e P ]
P23-BP84.10 BP - Excavation 26-Mar-22 01-Apr-22 6 19-0ct-22 25-0ct-22 13 0% : E ; L B
P23-BP84.20 BP - RCD Driling 02-Apr-22 12-May-22 29 26-Oct-22 28-Nov-22 13 0% L
18 E : : :
P23-BP114.10 BP - Excavation 29-Aug-22 03-Sep-22 24 25-Jun-22 A 25-Jul-22 A 100% M == 5 5
P23-8P114.20 BP - RCD Driling 05-Sep-22 27-Sep-22 9 26-Jul-22 A 05-Aug-22 A 0% | L I | — em———
P23-BP114.30 BP - Aifift, Cage Install and Concrete 28-Sep-22 08-Oct-22 5 06-Aug-22 A 12-Aug-22 A 0% . —
02 s s s
P23-BP101.30 BP - Airlift, Cage Install and Concrete 22Feb-22 02-Mar-22 6 16-Jul-22 A 23-Jul-22 A 0% j 5 5
e S P L
P23-BP109.10 BP - Excavation 09-Mar-22 15Mar-22 6 20-Aug-22 26-Aug-22 5 0% - : i
P23-BP109.20 BP - RCD Driling 16-Mar-22 07-Apr-22 19 27-Aug-22 19-Sep-22 & 0% — 5
P23-BP109.30 BP - Aiifift, Cage Install and Concrete 08-Apr-22 20-Apr-22 8 20-Sep-22 28-Sep-22 105 0% .
Sl e R R . . S
P23-BP99.10 BP - Excavation 31-Mar-22 07-Apr-22 6 13-Sep-22 19-Sep-22 5 0% = :
P23-BP99.20 BP - RCD Driling 08-Apr-22 04-May-22 19 20-Sep-22 13-Oct-22 5 0% —
P23-BP99.30 BP - Aifift, Cage Install and Concrete 05-May-22 14-May-22 8 14-Oct-22 22-0ct-22 94 0% : =
06
P23-BP77.10 BP - Excavation 27-Apr-22 04-May-22 6 07-0ct-22 13-0ct-22 5 0%
P23-BP77.20 BP - RCD Driling 05-May-22 27-May-22 19 14-0ct-22 04-Nov-22 5 0%
P23-BP77.30 BP - Airlit, Cage Install and Concrete 28-May-22 07-Jun-22 8 05-Nov-22 14-Nov-22 83 0%
07
P23-BP55.10 BP - Excavation 21-May-22 27 -May-22 6 29.0ct-22 04-Nov-22 5 0%
P23-BP55.20 BP - RCD Driling 28-May-22 20-Jun-22 19 05-Nov-22 26-Nov-22 5 0%
10
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Activity ID Activity Name Baseline Start | Baseline Finish Dur Forecast / Actual | Forecast [ Actual | Total Float | Activity T mber
Start Finsih % 16 7
:omplet]
P23-BP100.10 BP - Excavation 22-Aug-22 27-Aug-22 29 25-Jul-22 A 26-Aug-22 91 0% ]
P23-BP100.20 BP - RCD Driling 29-Aug-22 20-Sep-22 19 27-Aug-22 19-Sep-22 91 0% :
P23-BP100.30 BP - Aitlift, Cage Install and Concrete 21-8ep-22 29-Sep-22 8 20-Sep-22 28-Sep-22 13 0% i
13 NS S| | ST S S——
P23-BP56.10 BP - Excavation 31-Oct-22 05-Nov-22 30 16-Jun-22 A 22-Jul-22 A 100% | : . —
P23-BP56 .20 BP - RCD Driling 07-Nov-22 09-Dec-22 16 23-Jul-22 A 11-Aug-22 A 0% _ ; —
P23-BP56.30 BP - Alifift, Cage Install and Concrete 10-Dec-22 19-Dec-22 15 12-Aug-22 A 29-Aug-22 154 0% T §
15 § :
P23-BP98.10 BP - Excavation 02-Jun-22 09-Jun-22 185 11-Jan-22 A 26-Aug-22 24 100% “_ |
P23-BP98.20 BP - RCD Driling 10-Jun-22 02-Jul-22 19 27-Aug-22 19-Sep-22 24 0%
P23-BP98.30 BP - Aitlift, Cage Install and Concrete 04-Jul-22 12-Jul-22 8 20-Sep-22 28-Sep-22 89 0%
16
P23-BP78.10 BP - Excavation 25-Jun-22 02-Jul-22 6 13-Sep-22 19-Sep-22 24 0%
P23-BP78.20 BP - RCD Driling 04-Jul-22 25-Jul-22 19 20-Sep-22 13-Oct-22 24 0%
P23-BP78.30 BP - Aitlift, Cage Install and Concrete 26-Jul-22 03-Aug-22 8 14-Oct-22 22-0ct-22 78 0%
17
P23-BP67.10 BP - Excavation 19-Jul22 25-Jul-22 6 07-Oct-22 13-Oct-22 24 0%
P23-BP67.20 BP - RCD Driling 26-Jul-22 27-Aug-22 29 14-Oct-22 16-Nov-22 24 0%
P23-BP67.30 BP - Airlift, Cage Install and Concrete 29-Aug-22 06-Sep-22 8 17-Nov-22 25-Nov-22 57 0%
18
P23-BP102.10 BP - Excavation 22-Aug-22 27-Aug-22 6 10-Nov-22 16-Nov-22 24 0%
P23-BP102.20 BP - RCD Driling 29-Aug-22 20-Sep-22 19 17-Nov-22 08-Dec-22 24 0%
P23-BP71.10 BP - Excavation 04-Mar-22 10Mar-22 17 08-Aug-22 A 26-Aug-22 51 0%
P23-BP71.20 BP - RCD Driling 11-Mar-22 14-Apr-22 29 27-Aug-22 30-Sep-22 51 0%
P23-BP71.30 BP - Aitlift, Cage Install and Concrete 19-Apr-22 27-Apr-22 8 03-Oct-22 12-Oct-22 70 0%
04
P23-BP83.10 BP - Excavation 08-Apr-22 14-Apr-22 6 24-Sep-22 30-Sep-22 51 0%
P23-BP83.20 BP - RCD Driling 19-Apr22 24-May-22 29 03-Oct-22 05-Nov-22 51 0%
P23-BP83.30 BP - Aitlift, Cage Install and Concrete 25-May-22 02-Jun-22 8 07-Nov-22 156-Nov-22 49 0%
05
P23-BP93.10 BP - Excavation 18May-22 24-May-22 6 31-Oct-22 05-Nov-22 51 0%
P23-BP93.20 BP - RCD Driling 25-May-22 28-Jun-22 29 07-Nov-22 09-Dec-22 51 0%
12
P23-BP111.10 BP - Excavation 26-Mar-22 01-Apr-22 24 30-Jul-22 A 26-Aug-22 23 0%
P23-BP111.20 BP - RCD Driling 02-Apr-22 28-Apr-22 19 27-Aug-22 19-Sep-22 23 0%
P23-BP111.30 BP - Airlift, Cage Install and Concrete 29-Apr-22 10-May-22 8 20-Sep-22 28-Sep-22 121 0%
13
P23-BP92.10 BP - Excavation 22-Apr22 28-Apr-22 6 13-Sep-22 19-Sep-22 23 0%
P23-BP92.20 BP - RCD Driling 29-Apr22 04-~Jun-22 29 20-Sep-22 25-0ct-22 23 0%
P23-BP92.30 BP - Aitiift, Cage Install and Concrete 06-Jun-22 14-Jun-22 8 26-Oct-22 03-Nov-22 100 0%
14
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Activity ID Activity Name Baseline Start | Baseline Finish Dur | Forecast/ Actual | Forecast [/ Actual | Total Float r ovember
Start Finsih 16 17

P23-BP58.20 BP - RCD Driling 06-Jun-22 09-Jul-22 15 12-Jul-22 A 29-Jul-22 A ;
P23-BP58.30 BP - Aifift, Cage Install and Concrete 11-Jul-22 19-Jul-22 5 30-Jul22 A 05-Aug-22 A A

15 |

P23-BP80.10 BP - Excavation 04-Jul-22 09-Jul-22 6 19-Oct-22 25-Oct-22 23 -
P23-BP80.20 BP - RCD Driling 11-Jul-22 12-Aug-22 29 26-Oct-22 28-Nov-22 23 _

16 N AR SN TR S——
P23-BP112.30 BP - Airlift, Cage Install and Concrete 05-Sep-22 14-Sep-22 9 19-Jul-22 A 20-Jul-22 A

19
P23-BP104.10 BP - Excavation 08-Nov-22 14-Nov-22 17 15-Aug-22 A 04-Jan-23 23

Optional ltem no. 3 i
—

15
P18-BP18.10 BP (Optional tem no.3) - Excavation 28-Apr-22 05May-22 6 20-Aug-22 26-Aug-22 62 0%
P18-BP18.20 BP (Optional ltem no.3) - RCD Drilling 06-May-22 24-May-22 15 27-Aug-22 14-Sep-22 62 0%
P18-BP18.30 BP (Optional ltem no.3) - Airlift, Cage Install and Concrete 25-May-22 01-Jun-22 7 15-5ep-22 22-Sep-22 -24 0%

17
P18-BP30.10 BP (Optional Item no.3) - Excavation 28-Apr-22 05-May-22 6 20-Aug-22 26-Aug-22 65 0%
P18-BP30.20 BP (Optional tem no.3) - RCD Driling 06-May-22 24-May-22 15 27-Aug-22 14-Sep-22 65 0%
P18-BP30.30 BP (Optional ltem no.3) - Airlift, Cage Install and Concrete 25-May-22 01-Jun-22 7 15-Sep-22 22-Sep-22 104 0%

Socketed Steel H- Piles

Socketed Steel H- Pile Construction

SHP-BW-52Y1b-P2 Socketed Steel H-Piling 08-Feb-22 16-Feb-22 8 20-Aug-22 29-Aug-22 131 0% E—
SHP-C52W-P5 Socketed Steel H-Piling 25Feb-22 05Mar-22 17 13-Aug-22 A 01-Sep-22 131 0% —
SHP-C52W-P6 Socketed Steel H-Piing 01-Mar-22 09-Mar-22 7 22-Jul-22 A 30-Jul-22 A 00% [N | Ty
SHP-C52X-P1 Socketed Steel H-Piing 04-Mar-22 12-Mar-22 7 20-Jul-22 A 28-Jul-22 A 100% .
SHP-C52X-P6 Socketed Steel HPiling 22-Mar-22 30Mar-22 22 11-Aug-22 A 05-Sep-22 131 0% _
SHP-C52Xa-P2 Socketed Steel H-Pling 29-Mar-22 07-Apr-22 8 09-Aug-22 A 18-Aug-22 A 100% | : :
SHP-C52Xa-P5 Socketed Steel H-Piing 09-Apr-22 21-Apr-22 7 19-Jul-22 A 27-Jul-22 A 100% .
Pile Test
KDOS5 (Section 1) (incl. BP for KD01 (Stage1-1))
BP
KD05.TS.1000 Sonic Logging Test and Interfacing Coring 26-May-22 18-0ct-22 120 16-Nov-22 15-Apr-23 -144 0% ’ , =
KD08 (Section 4) (incl. BP for KD04 (Stage 4-1) & SSHP in KD09 (Section 5)) ;
SSHP |
Date Revi Cheded A ed
ID: 2B2C-20220819_w B PareiBr & @ Milestone West Kowloon Cultural District Authority ® T e T
Data Date: 20-Aug-22 B CitciBxr ¢ @ Citical MS Piling for Integrated Basement and U/G Road in Zone 2B 2C \‘
Print Date: 23-Aug-22_10:37 E=—= paxdime ¢ © BasdlineMS 3 Month Rolling Programme as of 19 August 2022 I B H n :H- 4
Page 23 of 24 Based on CMWP Rev.0




Activity ID

Activity Name

Attendance to Other Project Contractors (optional works item no. 2A to 2E)

Baseline Start | Baseline Finish | Dur | Forecast/ Actual | Forecast / Actual | Total Float | Activity [ € r T mber
Start Finsih % | 14 15 16 17
; T23 [30 [ 06 [ 13
KD08.TS.1100 Post Construction Proof Drilling (2 Nos.) 24-Oct-22 16-Nov-22 21 13-0ct-22 05-Nov-22 102 0% ; e ; : :
KD08.TS.1120 Submit BA14 25-Nov-22 02-Dec-22 7 29-0ct-22 05-Nov-22 102 0% : ==
KD08.TS. 1140 Selection of Pile for Static Load Test 03-Dec-22 19-Dec22 14 07-Nov-22 22-Nov-22 102 0% : .

S1.AT.0000 Attendance at Section 1 Area (optional worksitem no. 2A) 05-Oct-22 24-0ct-22 20 05-0ct-22 24-0ct-22 71 0% [
(Duration TBC)
S1.AT.0020 Aftendance at Section 1 Aea (pptional worksitem no. 2A) if item 16-Aug-22 04-Sep-22 20 20-Aug-22 08-Sep-22 487 0%
Mo. 3 is instructed (Duration TBC)
Dale Revex Cheded | Approved
ID: 2B2C-20220819_w B FParedBr ¢ @ Milestone West Kowloon Cultural District Authority & Yy IM_O = IKL IB e
Data Date: 20-Aug-22 B CitcaBx @ & Ciitical MS Piling for Integrated Basement and U/G Road in Zone 2B 2C \‘
Print Date: 23-Aug-22_10:37 E== paine ¢ © BasdlineMS 3 Month Rolling Programme as of 19 August 2022 IB H u :H- N
Page 24 of 24 Based on CMWP Rev.0
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Air Quality

The Action and Limit Levels for 1-hour and 24-hour TSP for the monitoring stations are presented in following

tables:

Table C-1: Action and Limit Levels for 1-hour TSP

Monitoring Station Action Level (ug/m3) Limit Level (ug/m3)
AM3A 280.4 500
AM4A 278.5 500
AM5A 275.4 500

Table C-2: Action and Limit Levels for 24-hour TSP

Monitoring Station Action Level (ug/m3) Limit Level (pg/m3)
AM3A 152.4 260
AM4A 152.6 260
AM5A 1411 260
Noise

The Action and Limit Levels for Noise for the monitoring stations are presented in following table:
Table C-3: Action and Limit Levels for Construction Noise

Time Period & Monitoring Locations Action Level Limit Level

NM2A, NM3A, NM4A and NM5A

0700-1900 hours on normal weekdays When one valid documented complaint is 75

received from any one of the sensitive receiver

Note:

*Reduce to 70dB(A) for school and 65 dB(A) during school examination period.



D. Event and Action Plan for Air Quality,
Noise, Landscape and Visual Impact
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Air Quality

In case the Action and Limit Levels are not complied during construction stage, the following Event and Action

Plan should be followed:

Table D-1: Typical Event and Action Plan for Air Quality

Action Level

1. Exceedance
for one sample

2. Exceedance
for two or more
consecutive
samples

1. Identify source,
investigate the causes of
exceedance and propose
remedial measures;

2. Inform IEC and
WKCDA;

3. Repeat measurement
to confirm finding;

4. Increase monitoring
frequency to daily.

1. Identify source;

2. Inform IEC and
WKCDA;

3. Advise the WKCDA on
the effectiveness of the
proposed remedial
measures;

4. Repeat measurements
to confirm findings;

5. Increase monitoring
frequency to daily;

6. Discuss with IEC and
Contractor on remedial
actions required;

7. If exceedance
continues, arrange
meeting with IEC and
WKCDA;

8. If exceedance stops,
cease additional
monitoring.

1. Check monitoring
data submitted by
ET;

2. Check Contractor’s
working method.

1. Check monitoring
data submitted by
ET;

2. Check Contractor’s
working method;

3. Discuss with ET
and Contractor on
possible remedial
measures;

4. Advise the ET on
the effectiveness of
the proposed
remedial measures;
5. Monitor the
implementation of
remedial measures.

1. Notify Contractor

1. Confirm receipt of
notification of failure
in writing;

2. Notify Contractor;
3. Ensure remedial
measures properly
implemented.

1. Rectify any
unacceptable
practice;

2. Amend working
methods if
appropriate.

1. Submit proposals
for remedial to
WKCDA within three
working days of
notification;

2. Implement the
agreed proposals;

3. Amend proposal if
appropriate.



Limit Level

1. Exceedance
for one sample

2. Exceedance
for two or more
consecutive
samples

1. Identify source,
investigate the causes of
exceedance and propose
remedial measures;

2. Inform WKCDA,
Contractor and EPD;

3. Repeat measurement
to confirm finding;

4. Increase monitoring
frequency to daily;

5. Assess effectiveness
of Contractor’s remedial
actions and keep IEC,
EPD and WKCDA
informed of the results.

1. Notify IEC, WKCDA,
Contractor and EPD;

2. ldentify source;

3. Repeat measurement
to confirm findings;

4. Increase monitoring
frequency to daily;

5. Carry out analysis of
Contractor’s working
procedures to determine
possible mitigation to be
implemented;

6. Arrange meeting with
IEC and WKCDA to
discuss the remedial
actions to be taken;

7. Assess effectiveness
of Contractor’s remedial
actions and keep IEC,
EPD and WKCDA
informed of the results;
8. If exceedance stops,
cease additional
monitoring.

1. Check monitoring
data submitted by
ET;

2. Check Contractor’s
working method;

3. Discuss with ET
and Contractor on
possible remedial
measures;

4. Advise the WKCDA
on the effectiveness
of the proposed
remedial measures;
5. Monitor the
implementation of
remedial measures.
1. Check monitoring
data submitted by
ET;

2. Check Contractor’s
working method;

3. Discuss amongst
WKCDA, ET, and
Contractor on the
potential remedial
actions;

4. Review
Contractor’s
remedial actions
whenever necessary
to assure their
effectiveness and
advise the WKCDA
accordingly;

5. Monitor the
implementation of
remedial measures.

1. Confirm receipt of
notification of failure
in writing;

2. Notify Contractor;
3. Ensure remedial
measures properly
implemented.

1. Confirm receipt of
notification of failure
in writing;

2. Notify Contractor;
3. In consolidation
with the IEC, agree
with the Contractor
on the remedial
measures to be
implemented;

4. Ensure remedial
measures properly
implemented;

5. If exceedance
continues, consider
what portion of the
work is responsible
and instruct the
Contractor to stop
that portion of work
until the exceedance
is abated.

1. Take immediate
action to avoid further
exceedance;

2. Submit proposals
for remedial actions
to IEC within three
working days of
notification;

3. Implement the
agreed proposals;

4. Amend proposal if
appropriate.

1. Take immediate
action to avoid further
exceedance;

2. Submit proposals
for remedial actions
to IEC within three
working days of
notification;

3. Implement the
agreed proposals;

4. Resubmit proposals
if problem still not
under control;

5. Stop the relevant
portion of works as
determined by the
WKCDA until the
exceedance is abated.




Construction Noise

In case the Action and Limit Levels are not complied during construction stage, the following Event and Action

Plan should be followed:

Table D-2: Event and Action Plan for Construction Noise

Action 1. Notify WKCDA, IECand 1. Review the 1. Confirm receipt of 1. Submit noise
Level Contractor; investigation results notification of failure in mitigation proposals
2. Carryout submitted by the ET; writing; to IEC and WKCDA;
investigation; 2. Review the proposed 2. Notify Contractor; 2. Implement noise
3. Report the results of remedial measures by 3. In consolidation with mitigation proposals.
investigation to the IEC, the Contractor and the IEC, agree with the
WKCDA and Contractor; advise the WKCDA Contractor on the
4. Discuss with the IEC accordingly; remedial measures to be
and Contractor on 3. Advise the WKCDA on  implemented;
remedial measures the effectiveness of the 4. Supervise the
required; proposed remedial implementation of
5. Increase monitoring measures. remedial measures.
frequency to check
mitigation effectiveness.
Limit 1. Inform IEC, WKCDA, 1. Discuss amongst 1. Confirm receipt of 1. Take immediate
Level Contractor and EPD; WKCDA, ET, and notification of failure in action to avoid

2. Repeat measurements
to confirm findings;

3. Increase monitoring
frequency;

4. Identify source and
investigate the cause of
exceedance;

5. Carry out analysis of
Contractor’s working
procedures;

6. Discuss with the IEC,
Contractor and WKCDA
on remedial measures
required;

7. Assess effectiveness of
Contractor’s remedial
actions and keep IEC, EPD
and WKCDA informed of
the results;

8. If exceedance stops,
cease additional
monitoring.

Contractor on the
potential remedial
actions;

2. Review Contractor’s
remedial actions
whenever necessary to
assure their
effectiveness and advise
the WKCDA accordingly.

writing;

2. Notify Contractor;

3. In consolidation with
the IEC, agree with the
Contractor on the
remedial measures to be
implemented;

4. Supervise the
implementation of
remedial measures;

5. If exceedance
continues, consider
stopping the Contractor
to continue working on
that portion of work
which causes the
exceedance until the
exceedance is abated.

further exceedance;
2. Submit proposals
for remedial actions
to IEC and WKCDA
within 3 working
days of notification;
3. Implement the
agreed proposals;
4. Submit further
proposal if problem
still not under
control;

5. Stop the relevant
portion of works as
instructed by the
WKCDA until the
exceedance is
abated.




Landscape and Visual Impact

In case of non-compliance of landscape and visual impacts, procedures in accordance with the Event and

Action Plan should be followed:

Table D-3: Event and Action Plan for Landscape and Visual Impact

Design Check 1. Design check to make
sure the design
complies with all the
proposed mitigation
measures in the EIA
report;

2. Prepare and submit
report.

Non-conformity 1. Identify source of
on one occasion  non-conformity;

2. Report to IEC and
WKCDA;

3. Discuss remedial
actions with IEC,
WKCDA and Contractor;
4. Monitor remedial
actions until
rectification has been

completed.

Repeated non- 1. Identify source of
non-conformity;

2. Report to IEC and
WKCDA;

3. Increase monitoring

conformity

frequency;

4. Discuss remedial
actions with IEC,
WKCDA and Contractor;
5. Monitor remedial
actions until
rectification has been
completed;

6. If non-conformity
rectified, reduce
monitoring frequency
back to normal.

1. Check report
submitted by ET;

2. Recommend remedial
design if necessary.

1. Check and verify
source of non-
conformity;

2. Discuss remedial
actions with ET and
Contractor;

3. Advise WKCDA on
effectiveness of
proposed remedial
actions;

4. Check
implementation of
remedial actions.

1. Check and verify
source of non-
conformity;

2. Check Contractor’s
working method;

3. Discuss remedial
actions with ET and
Contractor;

4. Advise WKCDA on
effectiveness of
proposed remedial
actions;

5. Supervise
implementation of
remedial actions.

1. Undertake
remedial design if
necessary.

1. Notify Contractor;
2. Ensure remedial
actions are properly
implemented.

1. Notify Contractor;
2. Ensure remedial
actions are properly
implemented.

1. Amend working
method as
necessary;

2. Rectify damage
and undertake
necessary
replacement and
remedial actions.

1. Amend working
method as
necessary;

2. Rectify damage
and undertake
necessary
replacement and
remedial actions.
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Notes:

AMB3A - Northeast corner of West Kowloon Station’s station box (G/F)

AMA4A - Southeast corner of West Kowloon Station’s station box (G/F)
AMS5A - North of West Kowloon Station’s station box (G/F)

NM2A - The Arch — Sun Tower (G/F)

NM3A - Xiqu Centre (G/F)

NM4A - Next to Tsim Sha Tsui Fire Station (G/F)

NMS5A - Pedestrian road (G/F) outside West Kowloon Station

Sun

Mon

1

Tue

Wed
3

AM3A,AM4A,AM5A -

24-hr TSP, 1-hr TSP X 3
NM2A,NM3A,NM4A,NM5A -
Noise Impact Monitoring

Thu
4

Landscape & Visual Inspection
Zone 2A

August 2022 (Hong Kong)

Fri

Sat

9

AM3A,AM4A,AM5A -

24-hr TSP, 1-hr TSP X 3
NM2A,NM3A,NM4A NM5A -
Noise Impact Monitoring

10

Landscape & Visual Inspection
Zone 2B & 2C

11

12

Hungry Ghost Festival

13

14

15

AM3A,AM4A,AM5A -

24-hr TSP, 1-hr TSP X 3
NM2A,NM3A,NM4A,NM5A -
Noise Impact Monitoring

16

17

Landscape & Visual Inspection
Zone 2A

18

19

20

AM3A,AM4A,AM5A -

24-hr TSP, 1-hr TSP X 3
NM2A,NM3A,NM4A,NM5A -
Noise Impact Monitoring

21

22

23

24

Landscape & Visual Inspection
Zone 2B & 2C

25

26

AM3A,AM4A,AM5A -

24-hr TSP, 1-hr TSP X 3
NM2A,NM3A,NM4A,NM5A -
Noise Impact Monitoring

27

28

29

30

31

o)



admin-010
文字方塊

HP
打字機文字
AM3A,AM4A,AM5A - 
24-hr TSP, 1-hr TSP X 3 NM2A,NM3A,NM4A,NM5A - 
Noise Impact Monitoring 

HP
打字機文字
AM3A,AM4A,AM5A - 
24-hr TSP, 1-hr TSP X 3 NM2A,NM3A,NM4A,NM5A - 
Noise Impact Monitoring 

HP
打字機文字
AM3A,AM4A,AM5A - 
24-hr TSP, 1-hr TSP X 3 NM2A,NM3A,NM4A,NM5A - 
Noise Impact Monitoring 

HP
打字機文字
AM3A,AM4A,AM5A - 
24-hr TSP, 1-hr TSP X 3 NM2A,NM3A,NM4A,NM5A - 
Noise Impact Monitoring 

HP
打字機文字
AM3A,AM4A,AM5A - 
24-hr TSP, 1-hr TSP X 3 NM2A,NM3A,NM4A,NM5A - 
Noise Impact Monitoring 

HP
打字機文字
Landscape & Visual Inspection
Zone 2A

HP
打字機文字
Landscape & Visual Inspection
Zone 2A

HP
打字機文字
Landscape & Visual Inspection 
Zone 2B & 2C

HP
打字機文字
Landscape & Visual Inspection 
Zone 2B & 2C

HP
打字機文字
Notes:
AM3A - Northeast corner of West Kowloon Station’s station box (G/F)
AM4A - Southeast corner of West Kowloon Station’s station box (G/F)
AM5A - North of West Kowloon Station’s station box (G/F)
NM2A - The Arch – Sun Tower (G/F)
NM3A - Xiqu Centre (G/F)
NM4A - Next to Tsim Sha Tsui Fire Station (G/F)
NM5A - Pedestrian road (G/F) outside West Kowloon Station


Notes:

AM3A - Northeast corner of West Kowloon Station’s station box (G/F)

AMA4A - Southeast corner of West Kowloon Station’s station box (G/F

AMB5A - North of West Kowloon Station’s station box (G/F)
NM2A - The Arch — Sun Tower (G/F)

NM3A - Xiqu Centre (G/F)

NMA4A - Next to Tsim Sha Tsui Fire Station (G/F)

NM5A - Pedestrian road (G/F) outside West Kowloon Station

Sun

Mon

Tue

Wed

Thu
1

AM3A,AM4A,AM5A -

24-hr TSP, 1-hr TSP X 3
NM2A,NM3A,NM4A,NM5A -
Noise Impact Monitoring

Landscape & Visual Inspection
Zone 2A

September 2022 (Hong Kong)

Sat

7

AM3A,AM4A,AM5A -

24-hr TSP, 1-hr TSP X 3
NM2A,NM3A,NM4A NM5A -
Noise Impact Monitoring

Landscape & Visual Inspection
Zone 2B & 2C

8

10

Mid-Autumn Festival

11

12

® Day after Mid-Autumn Festival

13

AM3A,AM4A,AMB5A -

24-hr TSP, 1-hr TSP X 3
NM2A,NM3A,NM4A NM5A -
Noise Impact Monitoring

14

15

Landscape & Visual Inspection
Zone 2A

16

17

18

19

AM3A,AM4A,AM5A -

24-hr TSP, 1-hr TSP X 3
NM2A,NM3A,NM4A,NM5A -
Noise Impact Monitoring

20

21

Landscape & Visual Inspection
Zone 2B & 2C

22

23

24

AM3A,AM4A,AM5A -

24-hr TSP, 1-hr TSP X 3
NM2A,NM3A,NM4A,NM5A -
Noise Impact Monitoring

25

26

27

28

29

Landscape & Visual Inspection
Zone 2A

30

AM3A,AM4A,AM5A -

24-hr TSP, 1-hr TSP X 3
NM2A,NM3A,NM4ANM5A -
Noise Impact Monitoring

o)



admin-010
文字方塊

HP
打字機文字
AM3A,AM4A,AM5A - 
24-hr TSP, 1-hr TSP X 3 NM2A,NM3A,NM4A,NM5A - 
Noise Impact Monitoring 

HP
打字機文字
AM3A,AM4A,AM5A - 
24-hr TSP, 1-hr TSP X 3 NM2A,NM3A,NM4A,NM5A - 
Noise Impact Monitoring 

HP
打字機文字
AM3A,AM4A,AM5A - 
24-hr TSP, 1-hr TSP X 3 NM2A,NM3A,NM4A,NM5A - 
Noise Impact Monitoring 

HP
打字機文字
AM3A,AM4A,AM5A - 
24-hr TSP, 1-hr TSP X 3 NM2A,NM3A,NM4A,NM5A - 
Noise Impact Monitoring 

HP
打字機文字
AM3A,AM4A,AM5A - 
24-hr TSP, 1-hr TSP X 3 NM2A,NM3A,NM4A,NM5A - 
Noise Impact Monitoring 

HP
打字機文字
AM3A,AM4A,AM5A - 
24-hr TSP, 1-hr TSP X 3 NM2A,NM3A,NM4A,NM5A - 
Noise Impact Monitoring 

HP
打字機文字
Landscape & Visual Inspection
Zone 2A

HP
打字機文字
Landscape & Visual Inspection 
Zone 2B & 2C

HP
打字機文字
Landscape & Visual Inspection 
Zone 2B & 2C

HP
打字機文字
Landscape & Visual Inspection
Zone 2A

HP
打字機文字
Notes:
AM3A - Northeast corner of West Kowloon Station’s station box (G/F)
AM4A - Southeast corner of West Kowloon Station’s station box (G/F)
AM5A - North of West Kowloon Station’s station box (G/F)
NM2A - The Arch – Sun Tower (G/F)
NM3A - Xiqu Centre (G/F)
NM4A - Next to Tsim Sha Tsui Fire Station (G/F)
NM5A - Pedestrian road (G/F) outside West Kowloon Station

HP
打字機文字
Landscape & Visual Inspection
Zone 2A
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RECALIBRATION
DUE DATE:

October 20, 2022

Environmental

Calibration Certification Information
Cal. Date: October 20, 2021 Rootsmeter $/N: 438320 Ta: 295 *K
Operator:  Jim Tisch Pa: 753.9 mm Hg
Calibration Modef#: TE-5025A Calibrator S/N: 3543
Vol. Init Vol. Final AVol. ATime AP AH
Run {m3)} {m3) {m3} {min) (mm Hg) {in H20})

1 1 2 i 1.4300 3.2 2.00

2 3 4 i 1.0060 6.4 4.00

3 5 6 i 0.8990 7.9 5.00

4 7 8 1 0.8550 8.8 5.50

5 9 10 1 0.7050 12.8 8.00

Data Tabulation

Vstd Qstd \/AH( ?PS?H )( T%d ) Qa AH( Ta/ Pa)
{m3}) (x-axis} (y-axis) Va {x-axis) (y-axis)
0.9978 0.6977 1.4156 0.9958 0.6963 (.8847
0.9935 0.9876 2.0020 0.9915 0.9856 ~ 12511
0.9915 1.102% 2.2383 0.5895 1.1007 1.3988
0.9903 1.1583 2.3476 0.9883 1.1559 1.4670
0.9850 1.3972 2.8313 0.9830 1.3944 1.7683
m= 2.02434 m= 1.26761]
QSTD b= 0.00347 QA b= 0.00217]
r= 1.00000 r= 1.00000
Calculations
Vstd={AVol{{Pa-AP}/Pstd)(Tstd/Ta} Va=|AVol{{Pa-AP)/Pa)
Qstd={Vstd/ATime Qa=|Va/ATime

For subsequent flow rate calculations:

Qstd= 1/m<(JAH( Fe. )(—%—;—‘im))b) Qa= 1/m<<‘/m>-b>

Standard Conditions
Tstd: 298,15 - RECALIBRATION
Pstd: 760 mm Hg
Key US EPA recommends annual recalibration per 1998
AH: calibrator manometer reading (in H20) 40 Code of Federal Regulations Part 50 to 51,
AP: rootsmeter manometer reading {mm Hg) Appendix B to Part 50, Reference Method for the
Ta: actual absolute temperature (°K) Determination of Suspended Particulate Matter in
Pa: actual harometric pressure (mm Hg) the Atmosphere, 9.2.17, page 30
b: intercept
m: slope
Tisch Environmental, Inc. www.tisch-env.com
145 South Miami Avenue TOLL FREE: (877)263-7610

Viliage of Cleves, OH 45002 FAX: (513)467-9009




TI S c H } Y TE-5170 Calibration Worksheet

Site Information

Zones 2A at West

Qstd = 1/m[Sqrt(H20(Pa/Pstd)(Tstd/Ta))-b]
1C = I[Sqrt(Pa/Pstd)(Tstd/Ta)]

Qstd = standard flow rate

IC = corrected chart response
I = actual chart response

m = calibrator Qstd slope

b = calibrator Qstd intercept

Ta = actual temperature during calibration (deg K)
Pa = actual pressure during calibration (mm Hg)

Tstd = 298 deg K

Pstd = 760 mm Hg

For subsequent calculation of sampler flow:
1/m(D)[Sqrt(298/Tav)(Pav/760)]-b)

Location: AM3A Site ID; Kowloon Cultural Date; 10-Jun-22
Sampler: TE-5170 Serial No: 4340 Tech: CS Tang
Site Conditions
Barometric Pressure (in Hg): 29.69 Corrected Pressure (mm Hg): 754
Temperature (deg F): 79 Temperature (deg K): 299
Average Press. (in Hg): 29.69 Corrected Average (mm Hg): 754
Average Temp. (deg F): 79 Average Temp. (deg K). 299
Calibration Orifice
Make: Tisch Qstd Slope: 2.02434
Model: TE-5025A Qstd Intercept: 0.00347
Serial#: 3543 Date Certified: 20-0Oct-21
Calibration Information
Plate or H20 Qstd I IC
Test # (in) (m3/min) (chart) (corrected) Linear Regression
1 12.40 1.728 53.0 52.70 Slope: 30.7807
2 10.50 1.590 48.0 47.73 Intercept: -0.8241
3 7.80 1.370 41.0 40.77 Corr. Coeff: 0.9977
4 4.60 1.052 33.0 32.81
5 2.60 0.790 23.0 22.87 # of Observations: 5
Calculations

m = sampler slope

b = sampler intercept

I = chart response

Tav = daily average temperature
Pav = daily average pressure

Average I (chart): 40
Average Flow Calculation m3/min
1.305956055
Average Flow Calculation in CFM
46.1133083
Sample Time (Hrs): 1.0
Total Flow in m3/min
78.3573633
Total Flow in CFM
2766.798498

NOTE: Ensure calibration orifice has been certified within 12 months of use

Tisch Environmental 145 South Miami Ave, Cleves OH 45002 @ 877.263.7610 @ sales@tisch-env.com @ www.tisch-env.com




TI S c H } Y TE-5170 Calibration Worksheet

Site Information

Zones 2A at West

Qstd = 1/m[Sqrt(H20(Pa/Pstd)(Tstd/Ta))-b]
1C = I[Sqrt(Pa/Pstd)(Tstd/Ta)]

Qstd = standard flow rate

IC = corrected chart response
I = actual chart response

m = calibrator Qstd slope

b = calibrator Qstd intercept

Ta = actual temperature during calibration (deg K)
Pa = actual pressure during calibration (mm Hg)

Tstd = 298 deg K

Pstd = 760 mm Hg

For subsequent calculation of sampler flow:
1/m(D)[Sqrt(298/Tav)(Pav/760)]-b)

Location: AM3A Site ID: Kowloon Cultural Date: 6-Aug-22
Sampler: TE-5170 Serial No: 4340 Tech: CS Tang
Site Conditions
Barometric Pressure (in Hg): 29.75 Corrected Pressure (mm Hg): 756
Temperature (deg F): 82 Temperature (deg K): 301
Average Press. (in Hg): 29.75 Corrected Average (mm Hg): 756
Average Temp. (deg F): 82 Average Temp. (deg K). 301
Calibration Orifice
Make: Tisch Qstd Slope: 2.02434
Model: TE-5025A Qstd Intercept: 0.00347
Serial#: 3543 Date Certified: 20-0Oct-21
Calibration Information
Plate or H20 Qstd I IC
Test # (in) (m3/min) (chart) (corrected) Linear Regression
1 12.50 1.731 53.0 52.59 Slope: 31.2731
2 10.40 1.579 48.0 47.63 Intercept: -1.6802
3 7.90 1.376 41.0 40.69 Corr. Coeff: 0.9978
4 4.70 1.061 33.0 32.75
5 2.70 0.804 23.0 22.82 # of Observations: 5
Calculations

m = sampler slope

b = sampler intercept

I = chart response

Tav = daily average temperature
Pav = daily average pressure

Average I (chart): 40
Average Flow Calculation m3/min
1.310262681
Average Flow Calculation in CFM
46.26537527
Sample Time (Hrs); 1.0
Total Flow in m3/min
78.61576087
Total Flow in CFM
2775.922516

NOTE: Ensure calibration orifice has been certified within 12 months of use

Tisch Environmental 145 South Miami Ave, Cleves OH 45002 @ 877.263.7610 @ sales@tisch-env.com @ www.tisch-env.com




TI S c H } Y TE-5170 Calibration Worksheet

Site Information
Zones 2A at West
Location: AM4A Site ID; Kowloon Cultural Date; 10-Jun-22
Sampler: TE-5170 Serial No: 3998 Tech: CS Tang
Site Conditions
Barometric Pressure (in Hg): 29.69 Corrected Pressure (mm Hg): 754
Temperature (deg F): 79 Temperature (deg K): 299
Average Press. (in Hg): 29.69 Corrected Average (mm Hg): 754
Average Temp. (deg F): 79 Average Temp. (deg K). 299
Calibration Orifice
Make: Tisch Qstd Slope: 2.02434
Model: TE-5025A Qstd Intercept: 0.00347
Serial#: 3543 Date Certified: 20-0Oct-21
Calibration Information
Plate or H20 Qstd I IC
Test # (in) (m3/min) (chart) (corrected) Linear Regression
1 12.50 1.735 53.0 52.70 Slope: 29.5963
2 10.80 1.612 48.0 47.73 Intercept: 0.8281
3 7.70 1.361 41.0 40.77 Corr. Coeff: 0.9962
4 4.40 1.029 33.0 32.81
5 2.50 0.775 23.0 22.87 # of Observations: 5
Calculations

Qstd = 1/m[Sqrt(H20(Pa/Pstd)(Tstd/Ta))-b]
1C = I[Sqrt(Pa/Pstd)(Tstd/Ta)]

Qstd = standard flow rate

IC = corrected chart response

I = actual chart response

m = calibrator Qstd slope

b = calibrator Qstd intercept

Ta = actual temperature during calibration (deg K)
Pa = actual pressure during calibration (mm Hg)
Tstd = 298 deg K

Pstd = 760 mm Hg

For subsequent calculation of sampler flow:
1/m(D)[Sqrt(298/Tav)(Pav/760)]-b)

m = sampler slope

b = sampler intercept

I = chart response

Tav = daily average temperature
Pav = daily average pressure

Average I (chart): 40
Average Flow Calculation m3/min
1.302392012
Average Flow Calculation in CFM
4598746193
Sample Time (Hrs); 1.0
Total Flow in m3/min
78.14352069
Total Flow in CFM
2759.247716

NOTE: Ensure calibration orifice has been certified within 12 months of use

Tisch Environmental 145 South Miami Ave, Cleves OH 45002 @ 877.263.7610 @ sales@tisch-env.com @ www.tisch-env.com



TI S c H } Y TE-5170 Calibration Worksheet

Site Information
Zones 2A at West
Location: AM4A Site ID: Kowloon Cultural Date: 6-Aug-22
Sampler: TE-5170 Serial No: 3998 Tech: CS Tang
Site Conditions
Barometric Pressure (in Hg): 29.75 Corrected Pressure (mm Hg): 756
Temperature (deg F): 82 Temperature (deg K): 301
Average Press. (in Hg): 29.75 Corrected Average (mm Hg): 756
Average Temp. (deg F): 82 Average Temp. (deg K). 301
Calibration Orifice
Make: Tisch Qstd Slope: 2.02434
Model: TE-5025A Qstd Intercept: 0.00347
Serial#: 3543 Date Certified: 20-0Oct-21
Calibration Information
Plate or H20 Qstd I IC
Test # (in) (m3/min) (chart) (corrected) Linear Regression
1 12.70 1.745 53.0 52.59 Slope: 30.0791
2 10.60 1.594 48.0 47.63 Intercept: 0.0438
3 7.70 1.359 41.0 40.69 Corr. Coeff: 0.9971
4 4.50 1.038 33.0 32.75
5 2.60 0.789 23.0 22.82 # of Observations: 5
Calculations

Qstd = 1/m[Sqrt(H20(Pa/Pstd)(Tstd/Ta))-b]
1C = I[Sqrt(Pa/Pstd)(Tstd/Ta)]

Qstd = standard flow rate

IC = corrected chart response

I = actual chart response

m = calibrator Qstd slope

b = calibrator Qstd intercept

Ta = actual temperature during calibration (deg K)
Pa = actual pressure during calibration (mm Hg)
Tstd = 298 deg K

Pstd = 760 mm Hg

For subsequent calculation of sampler flow:
1/m(D)[Sqrt(298/Tav)(Pav/760)]-b)

m = sampler slope

b = sampler intercept

I = chart response

Tav = daily average temperature
Pav = daily average pressure

Average I (chart): 40
Average Flow Calculation m3/min
1.304957072
Average Flow Calculation in CFM
46.07803422
Sample Time (Hrs); 1.0
Total Flow in m3/min
78.29742434
Total Flow in CFM
2764.682053

NOTE: Ensure calibration orifice has been certified within 12 months of use

Tisch Environmental 145 South Miami Ave, Cleves OH 45002 @ 877.263.7610 @ sales@tisch-env.com @ www.tisch-env.com



TI S c H } Y TE-5170 Calibration Worksheet

Site Information

Zones 2A at West

Qstd = 1/m[Sqrt(H20(Pa/Pstd)(Tstd/Ta))-b]
1C = I[Sqrt(Pa/Pstd)(Tstd/Ta)]

Qstd = standard flow rate

IC = corrected chart response
I = actual chart response

m = calibrator Qstd slope

b = calibrator Qstd intercept

Ta = actual temperature during calibration (deg K)
Pa = actual pressure during calibration (mm Hg)

Tstd = 298 deg K

Pstd = 760 mm Hg

For subsequent calculation of sampler flow:
1/m(D)[Sqrt(298/Tav)(Pav/760)]-b)

Location: AM5A Site ID; Kowloon Cultural Date; 10-Jun-22
Sampler: TE-5170 Serial No: 4344 Tech: CS Tang
Site Conditions
Barometric Pressure (in Hg): 29.69 Corrected Pressure (mm Hg): 754
Temperature (deg F): 79 Temperature (deg K): 299
Average Press. (in Hg): 29.69 Corrected Average (mm Hg): 754
Average Temp. (deg F): 79 Average Temp. (deg K). 299
Calibration Orifice
Make: Tisch Qstd Slope: 2.02434
Model: TE-5025A Qstd Intercept: 0.00347
Serial#: 3543 Date Certified: 20-0Oct-21
Calibration Information
Plate or H20 Qstd I IC
Test # (in) (m3/min) (chart) (corrected) Linear Regression
1 12.30 1.721 53.0 52.70 Slope: 30.2523
2 10.70 1.605 48.0 47.73 Intercept: -0.1430
3 7.90 1.379 41.0 40.77 Corr. Coeff: 0.9972
4 4.60 1.052 33.0 32.81
5 2.50 0.775 23.0 22.87 # of Observations: 5
Calculations

m = sampler slope

b = sampler intercept

I = chart response

Tav = daily average temperature
Pav = daily average pressure

Average I (chart): 40
Average Flow Calculation m3/min
1.306252765
Average Flow Calculation in CFM
46.12378514
Sample Time (Hrs); 1.0
Total Flow in m3/min
78.37516591
Total Flow in CFM
2767.427108

NOTE: Ensure calibration orifice has been certified within 12 months of use

Tisch Environmental 145 South Miami Ave, Cleves OH 45002 @ 877.263.7610 @ sales@tisch-env.com @ www.tisch-env.com




TI S c H } Y TE-5170 Calibration Worksheet

Site Information

Zones 2A at West

Qstd = 1/m[Sqrt(H20(Pa/Pstd)(Tstd/Ta))-b]
1C = I[Sqrt(Pa/Pstd)(Tstd/Ta)]

Qstd = standard flow rate

IC = corrected chart response
I = actual chart response

m = calibrator Qstd slope

b = calibrator Qstd intercept

Ta = actual temperature during calibration (deg K)
Pa = actual pressure during calibration (mm Hg)

Tstd = 298 deg K

Pstd = 760 mm Hg

For subsequent calculation of sampler flow:
1/m(D)[Sqrt(298/Tav)(Pav/760)]-b)

Location: AM5A Site ID: Kowloon Cultural Date: 6-Aug-22
Sampler: TE-5170 Serial No: 4344 Tech: CS Tang
Site Conditions
Barometric Pressure (in Hg): 29.75 Corrected Pressure (mm Hg): 756
Temperature (deg F): 82 Temperature (deg K): 301
Average Press. (in Hg): 29.75 Corrected Average (mm Hg): 756
Average Temp. (deg F): 82 Average Temp. (deg K). 301
Calibration Orifice
Make: Tisch Qstd Slope: 2.02434
Model: TE-5025A Qstd Intercept: 0.00347
Serial#: 3543 Date Certified: 20-0Oct-21
Calibration Information
Plate or H20 Qstd I IC
Test # (in) (m3/min) (chart) (corrected) Linear Regression
1 12.60 1.738 53.0 52.59 Slope: 31.0531
2 10.80 1.609 48.0 47.63 Intercept: -1.5415
3 7.50 1.341 41.0 40.69 Corr. Coeff: 0.9984
4 4.90 1.083 33.0 32.75
5 2.70 0.804 23.0 22.82 # of Observations: 5
Calculations

m = sampler slope

b = sampler intercept

I = chart response

Tav = daily average temperature
Pav = daily average pressure

Average I (chart): 40
Average Flow Calculation m3/min
1.31507747
Average Flow Calculation in CFM
46.43538543
Sample Time (Hrs); 1.0
Total Flow in m3/min
78.90464823
Total Flow in CFM
2786.123129

NOTE: Ensure calibration orifice has been certified within 12 months of use

Tisch Environmental 145 South Miami Ave, Cleves OH 45002 @ 877.263.7610 @ sales@tisch-env.com @ www.tisch-env.com
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CERTIFICATE OF ACCREDITATION

This is to attest that

AQUALITY TESTCONSULT LIMITED

11A&B, KAl FONG GARDEN, PING CHE ROAD
FANLING, HONG KONG

Calibration Laboratory CL-207

has met the requirements of AC204, IAS Accreditation Criteria for Calibration Laboratories, and has demonstrated
compliance with ISO/IEC Standard 17025:2017, General requirements for the competence of testing and calibration
laboratories. This organization is accredited to provide the services specified in the scope of accreditation.

Effective Date December 17, 2021 j
Expiration Date December 1, 2022 :
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Visit www.iasonline.org for current accreditation information.




SCOPE OF ACCREDITATION

International Accreditation Service, Inc.
3060 Saturn Street, Suite 100, Brea, California 92821, U.S.A. | www.iasonline.org

AQUALITY TESTCONSULT LIMITED

Contact Name Lee Mei Yee Contact Phone + 852-6309-2280
Accredited to ISO/IEC 17025:2017 Effective Date December 17, 2021

CALIBRATION AND MEASUREMENT CAPABILITY (CMC)*

MEASURED RANGE UNCERTAINTY? |CALIBRATION PROCEDURE

QUANTITY or DEVICE (€3] AND/OR STANDARD

TYPE CALIBRATED EQUIPMENT USED
Dimensional

Caliper -Vernier, Dial & 0 mm to 300 mm 30 um Checker by comparison

Electronic® method (BS 887:1982)

Steel Ruler® 1 mm to 1000 mm 280 um Reference Steel Rule by

comparison method
(BS 4372:1968)

Dial Indicator/Gauge 0 mm to 50 mm 8 um Reference micrometer head

(Plunger) 3 by comparison method (BS
907:2008)

Feeler Gauge® 0.0l mmto 1 mm 8 um Reference Dial Gauge by

comparison method
(BS 957: 2008)

Measuring tape® Omto5m 1200 pm Reference steel ruler by
comparison method
(BS 4035:1966)

Engineering Square® Length: Reference engineering square
0 mm to 160 mm 20 um and Feeler Gauge (BS
939:2007)
Slump cone?® Diameter: Reference Caliper &
0 mm to 200 mm 560 um Reference Steel ruler by
direct measurement
Thickness: 1.5 mm 100 um (Verification in accordance
with in-house method for the
Height: 0 mm to 300 mm 560 pm dimensional requirements as

specified CS1:1990 Vol.1 A4;
CS1: 2010 Vol. 1, A5)

* |f information in this CMC is presented in non-Sl units, the conversion factors stated in NIST Special Publication
811 “Guide for the Use of the International System of Units (SI)” apply.
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SCOPE OF ACCREDITATION

International Accreditation Service, Inc.
3060 Saturn Street, Suite 100, Brea, California 92821, U.S.A. | www.iasonline.org

MEASURED
QUANTITY or DEVICE
TYPE CALIBRATED

RANGE

UNCERTAINTY??
()

CALIBRATION PROCEDURE
AND/OR STANDARD
EQUIPMENT USED

Tamping rod?®

Diameter: 0 mm to 16 mm

Length: 600 mm

600 pm

950 pum

Reference steel ruler &
Reference Caliper by direct
measurement

(Verification in accordance
with in-house method for the
dimensional requirements as
specified CS1:1990 Vol.1
A5; CS1: 2010 Vol. 1, A6)

Cube mould®

(Max dimensions 150 mm
per side)

Dimension
Flatness
Perpendicularity

Parallelism

50 pm
10 pm
10 pm

50 um

Reference Caliper, straight
edge & feeler gauge by
direct measurement.
(Verification in accordance
with in-house method for the
dimensional requirements as
specified in BS1881: Part
108:1983; CS1:1990 Vol1,
A21; CS1:2010 Vol 1, A25;
BS EN 12390-2:2000)

Compacting Bar®

Ramming Face: 25 mm
Length: 380 mm

Weight: 1.8 kg

100 pm
560 pm

19

Reference Caliper & Steel
ruler by direct measurement.
(Verification in accordance
with in-house method for the
dimensional & mass
requirements as specified in
BS 1881: Part 105:1984 ClI
3.3; CS1:1990 Vol 2, E3
CS1:2010 Vol 1, A15.3; BS
EN 12350 -5:2000 CI 4.3.)

Covermeter

20 mm to 103 mm

2.9 mm

Reference concrete block
(Verification in accordance
with in-house method for the
dimensional requirements as
specified in BS 1881-
204:1988 Cl.6.4- Method C)

Flow table®

15kgto 17 kg
1 mmupto 71 mm

12 g
600 pm

Weighing Balance, Reference
caliper & Reference steel ruler
by direct measurement

Test Sieve®

4 mm to 50 mm

50 pm

Reference Caliper by direct
measurement

Mechanical

Force Measuring Machine®
(Compression Mode)

1 kN to 3000 kN

0.4 %

Reference Load cell by
direct measurement

BS 1610: Part 1:1985;
BS 1610: Part 1:1992;
BS EN ISO 12390-4:2000
Annex B;

BS EN ISO 7500-1:2004

CL-207
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SCOPE OF ACCREDITATION

International Accreditation Service, Inc.
3060 Saturn Street, Suite 100, Brea, California 92821, U.S.A. | www.iasonline.org

MEASURED RANGE UNCERTAINTY?2 |CALIBRATION PROCEDURE
QUANTITY or DEVICE (€3] AND/OR STANDARD
TYPE CALIBRATED EQUIPMENT USED
Laser Dust Meter® Dust particles By comparison method by
0.001 mg/m?3 to 10.00 0.9 mg/m3 using reference laser dust
mg/m3 meter
Rebound Hammer? 80 unit (hardness) 1.6 rebound count |Reference Rebound count
by comparison method.
BS1881: Part 202:1986;
BS EN 12504-2:2001;
BS EN 12504-2:2012
Mass 0gto200¢g 1.3 mg Standard Weight E2/ F1
(F2 class and coarser) 200 gto 5kg 05¢9 Class & Weighing Balances
5 kg to 10 kg 0.88¢g by comparison method
10 kg to 50 kg 39 (OIML-R-111)
Weighing Scale & Balance® |0 gto 200 g 0.8 mg Standard weight of E2/F1
0 kg to 5 kg 0.13g Grade by direct measurement
0 kg to 50 kg 7749 (OIML-R-111)
Volumetric Glassware 1 mL to 100 mL 0.004 mL Standard weight E2 Class,
100 mL to 1000 mL 0.09 mL Weighing Balances & Distilled
water by gravimetric method
Thermal
Digital/Liquid in Glass 15°Cto55°C 0.4 °C Water Baths, Reference
Thermometers & RTD/ 55°Cto 95 °C 0.9°C Sensor and Indictor by
Thermocouples with or Comparison Method (OIML
without Indicators R133)
Curing Tank3 (Calibration at 20 °C & Reference Temperature
27 °C @ 30 min) datalogger by Mapping
Method & Reference Stop
20 °C Temperature 0.4°C Watch (Verification in
distribution accordance with in-house
method for the Temp & Time
27 °C Temperature 0.8 °C requirements as specified in
distribution BS1881-111:1983
CS1:1990 Vol 1 App A24
Efficiency of circulation 5s CS1:2010 Vol 1 App A28
BE EN 12390-2:2000
Oven? 40.0 °C to 180.0 °C 15°C Reference Temperature
datalogger by Mapping
Method (AS 2853:1986)
Furnace?® 200 °C to 1300 °C 6 °C Reference Thermocouple with
Indicator By single point
Calibration
(AS 2853:1986)
Water bath?® 15°Cto95°C 0.2°C Reference Temperature
datalogger by Mapping
Method (AS 2853:1986)

CL-207

AQuality Testconsult Limited =z ——=

INTERNATIONAL
ACCREDITATION
SERVICE®

Effective Date December 17, 2021
Page 4 of 5
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SCOPE OF ACCREDITATION

International Accreditation Service, Inc.
3060 Saturn Street, Suite 100, Brea, California 92821, U.S.A. | www.iasonline.org

MEASURED RANGE UNCERTAINTY?2 |CALIBRATION PROCEDURE

QUANTITY or DEVICE (€3] AND/OR STANDARD

TYPE CALIBRATED EQUIPMENT USED
Time and Frequency

Stop Watch / Timer3 0sto 3600 s 0.2s Reference stop watch

0 sto 21600 s (6 hours) 0.6s
0 sto 86400 s (24 hours) |0.61s

Grout Flow Cone?® 7sto9s 0.2s Reference stop watch by
direct method
(ASTM C939-10 Cl1.9)

1The uncertainty covered by the Calibration and Measurement Capability (CMC) is expressed as the expanded
uncertainty having a coverage probability of approximately 95 %. It is the smallest measurement uncertainty that a
laboratory can achieve within its scope of accreditation when performing calibrations of a best existing device. The
measurement uncertainty reported on a calibration certificate may be greater than that provided in the CMC due to the
behavior of the calibration item and other factors that may contribute to the uncertainty of a specific calibration.

2When uncertainty is stated in relative terms (such as percent, a multiplier expressed as a decimal fraction or in scientific
notation), it is in relation to instrument reading or instrument output, as appropriate, unless otherwise indicated.

3Also available as site calibration. Note that actual measurement uncertainties achievable at a customer’s site can normally
be expected to be larger than the uncertainties listed on this Scope of Accreditation

) O\}E’,//’i INTERNATIONAL Effective Date December 17, 2021
CL-207 o jlacwRA ACCREDITATION N Page 5 of 5
AQuality Testconsult Limited Z=———= SERVICE® IAg/CL/lOO 3




FAQ / Information

Mutual Recognition Arrangements (MRA) / Multilateral Recognition
Arrangements (MLA)

Mutual Recognition Arrangement (MRA) Partners for HOKLAS -~

Every effort is made to promote acceptance of test data from accredited laboratories, both
internationally and locally. HKAS has concluded mutual recognition arrangements with accreditation

bodies listed below by being one of the signatories of the International Laboratory Accreditation
Cooperation Mutual Recognition Arrangement (ILAC MRA) and the Asia Pacific Accreditation Cooperation
Mutual Recognition Arrangement (APAC MRA) for testing, calibration, medical testing, Proficiency Testing
Providers (PTP) and Reference Material Producers (RMP). Click here to view the up-to-date signatories of
ILAC and here to access the up-to-date signatories of APAC.

Visitors checking the names, logos and accreditation symbols shown on an endorsed certificate or report
should note that some of our MRA partners may have their names, logos or accreditation symbols
changed recently and test reports or certificates endorsed by displaying their old accreditation symbols
may still be valid during the change-over period. For details, please visit their websites or contact them
directly.

» Mutual Recognition Arrangement (MRA) Partners for HOKLAS

HKAS MRA partners will recognise HOKLAS endorsed test certificates as having the same technical
validity as certificates endorsed by their respective schemes.

Multilateral Recognition Arrangements (MLA) for HKCAS ~

HKAS has been a signatory of Asia Pacific Accreditation Cooperation Mutual Recognition Arrangement
(APAC MRA) for Quality Management System (QMS), Environmental Management System (EMS), Food
Safety Management System (FSMS), Energy Management System (EnMS), Occupational Health and Safety
Management System (OHSMS) certifications, product certifications, and Greenhouse Gas (GHG) validation

and verification.

HKAS has also been a signatory of the International Accreditation Forum Multilateral Recognition
Arrangement (IAF_MLA) for Quality Management System (QMS), Environmental Management System
(EMS), Food Safety Management System (FSMS), Energy Management System (EnMS), Occupational Health
and Safety Management System (OHSMS) certifications, product certifications, and Greenhouse Gas (GHG)

validation and verification.

Click here to view the up-to-date signatories of IAF and here to access the up-to-date signatories of
APAC.

» Mutual / Multilateral Recognition Arrangements (MRA / MLA) Partners for HKCAS

Mutual Recognition Arrangement (MRA) Partners for HKIAS ~


javascript:void(0)
https://ilac.org/ilac-mra-and-signatories
https://www.apac-accreditation.org/apac-mra
https://www.ilac.org/ilac-mra-and-signatories
https://www.apac-accreditation.org/apac-mra
https://www.itc.gov.hk/en/quality/hkas/doc/common/mramla/MRA_HOKLAS_en.pdf
javascript:void(0)
https://www.apac-accreditation.org/apac-mra
https://www.iaf.nu/articles/IAF_MLA/14
https://www.iaf.nu/articles/IAF_MLA/14
https://www.apac-accreditation.org/apac-mra
https://www.itc.gov.hk/en/quality/hkas/doc/common/mramla/MLA_HKCAS_en.pdf
javascript:void(0)

HKAS has concluded mutual recognition arrangements with accreditation bodies listed below by being
one of the signatories of the International Laboratory Accreditation Cooperation Mutual Recognition
Arrangement (ILAC MRA) and Asia Pacific Accreditation Cooperation Mutual Recognition Arrangement
(APAC MRA) for inspection. Click here to view the up-to-date signatories of ILAC and here to access the
up-to-date signatories of APAC.

HKAS MRA partners will recognise HKIAS endorsed inspection reports or certificates having the same
technical validity as reports or certificates endorsed by their respective schemes.

» Mutual Recognition Arrangement (MRA) Partners for HKIAS

D) back


https://ilac.org/ilac-mra-and-signatories
https://www.apac-accreditation.org/apac-mra
https://ilac.org/ilac-mra-and-signatories/
https://www.apac-accreditation.org/apac-mra/
https://www.itc.gov.hk/en/quality/hkas/doc/common/mramla/MRA_HKIAS_en.pdf
javascript:history.back(1);

Hong Kong Laboratory Accreditation Scheme (HOKLAS) - Mutual Recognition Arrangement (MRA) Partners

Economy

Logo

Name of Partner

URL

Test Area

United States of
America

INTERNATIONAL
ACCREDITATIONS
SERVICE*

International Accreditation Service Inc.
(IAS)

www.iasonline.org

Calibration,
Non-medical Testing

United States of
America

NVIAD

National Voluntary Laboratory
Accreditation Program (NVLAP)

www.nist.gov/nvlap

Calibration,
Non-medical Testing

United States of

y o

Perry Johnson Laboratory

www.pjlabs.com

Calibration,

America Accreditation, Inc. (PJLA) Medical Testing,
PaA Reference Material Producer,
Non-medical Testing
Uruguay _ Organismo Uruguayo de Acreditacion ~ www.organismouruguayo Calibration,
7/ ool (OUA) deacreditacion.org Non-medical Testing
Viet Nam Accreditation Office for Standards aosc.vn/ Calibration,
Conformity Assessment Capacity Medical Testing,
(AOSC) Non-medical Testing
Viet Nam Bureau of Accreditation (BoA) www.boa.gov.vn Calibration,
Medical Testing,
Non-medical Testing
15 Nov 2021 15/15
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AQuality AQUALITY TESTCONSULT LIMITED

BB T SRR RO B 11A& 11857
No. 11A&B, KAl FONG GARDEN, PING CHE ROAD, FANLING, NEW TERRITORIES, HONG KONG
TEL : 852-3582-9589 FAX : 852-2674-1177 EMAIL : cal.agtl@gmail.com WEBSITE: www.aqtlgroup.com

CERTIFICATE OF CALIBRATION
: 210918MCA-126F

Report Number

Date of Report 1 21-Sep-21
Page Number :1of2
Customer * : Apex Testing & Certification Ltd.
Customer Address* : Unit D6A, 10/F, TML Tower, 3 Hoi Shing Road, Tsuen Wan, N.T., HK
Customers Ref. * : A005
Item Under Calibration (IUC)*
Equipment No. :N/A
Manufacturer : Sibata Scientific Technology Ltd
Model No. : LD-3B
Serial No. : 235811
Scale Division :0.001 mg/m3
Range :0.001 to 1 mg/m3
Condition of Item  : Normal
Date Item Received : 18-Sep-21
Date Calibrated : 18-Sep-21
Calibration Location : AQuality Calibration Lab.
Date of Next Calibration : 17-Sep-22
Calibrated By : Jessica Liu
Test Environment
Ambient Temperature 28.3 °Cto 33.2 °C
Relative Humidity 55 % to 79 %
Calibration Results
Reference Average Correction Error of Expanded Coverage
True Reading | IUC Reading 3 IUC Reading| Uncertainty Factor
(mgm3) | (mgmy) | MY™) (%) (mg/m°) K
0.158 0.167 -0.008 5.1% 0.020 2.0
5.164 5.647 -0.484 8.5% 0.463 2.0
10.100 11.141 -1.041 9.3% 0.904 2.0
Remarks

1. * Denotes information supplied by customer.
2. The results relate only to the items calibrated.
3. The results apply to the items as received.

4. Correction = Average of (Ref reading - IUC reading)

5. The technical requirement of laser dust meter. +/- 20% error for the particles concentration.

Approved by:

LEE Mei Yee, Julia
Managing Director
The results shown in this certificate are metrologically traceable to the International System of Units (SI) or recognised measurement standards.

The certificate shall not be reproduced except in full without approval of the laboratory.
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No. 11A&11B, KAl FONG GARDEN, PING CHE ROAD, FANLING, NEW TERRITORIES, HONG KONG
TEL : 852-3582-9589 FAX : 852-2674-1177 EMAIL : cal.agtl@gmail.com WEBSITE: www.aqtlgroup.com

CERTIFICATE OF CALIBRATION

Report Number : 210918MCA-126F

Date of Report 1 21-Sep-21

Page Number :20f2

Customer * : Apex Testing & Certification Ltd.
Customers Ref. * : A005

Details of Calibration

1. The calibration was performed in accordance with AQuality Testconsult Procedure Number
ENV-L-003 (in-house method), by comparison with the laboratory's reference equipment
which have traceable international standards of measurement.

2. The item under calibration (IUC) was allowed to stabilize in the laboratory for 0.25 hour before
commencement of calibration.

3. A set of readings were made at each calibration concentration. The values quoted in the results are
the average of each set of readings.

4. The values given in this calibration certificate only relate to the values measured at the time of
calibration. Any uncertainties quoted do not include allowance for the capabiliy of any
other laboratory to repeat the measurement. The uncertainty quoted relate only to item
at time of calibration. AQuality Testconsult Limited is not liable for any loss or damage resulting
from the use of this equipment.

5. The identification, calibration certificate numbers for the reference equipment used were as follows :

Equipment Number Certificate Number Description
CH-LDM-1 HBW202001563 K MR AN

6. Copies of the Calibration certificates of the reference equipment used in this calibration may be
obtained from AQuality Testconsult Limited, if necessary.

- End of Report -

The results shown in this certificate are metrologically traceable to the International System of Units (SI) or recognised measurement standards.

The certificate shall not be reproduced except in full without approval of the laboratory.
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CERTIFICATE OF CALIBRATION

TEL : 852-3582-9589

FAX : 852-2674-1177

EMAIL : cal.agtl@gmail.com
WEBSITE: www.aqtlgroup.com

Apex Testing & Certification Ltd.

Unit D6A, 10/F, TML Tower, 3 Hoi Shing

Road, Tsuen Wan, N.T., HK

Test Report No. 210918MCA-126F
Date of Issue 21-Sep-21
Date of Testing 18-Sep-21
Page 1ofl

Item for Calibration
Description
Manufacturer

Model No.

Serial No.

Standard Equipment
Description
Manufacturer

Model No.

Serial No.

Last Calibration

. Laser Dust Monitor

. Sibata Scientific Technology Ltd

. LD-3B

: 235811

: High Volume Sampler / Calibration Orifice

: Tisch Environmental, Inc.

: TE-5170/ TE-5025A

3476 / 3543

. 17-SEP-21/ 2-Nov-20

Mean Concentration | Concentration
. Mean Temp Standard Calibrated
Date Time Pressure . :
Equipment Equipment
(°C) (hPa) (mg/m3) (mg/m3)
18-Sep-21 19:00 30.8 1011.1 0.0613 0.0616
18-Sep-21 20:05 30.8 1011.1 0.0587 0.0586
18-Sep-21 21:10 30.8 1011.1 0.0596 0.0600
By Linear Regression of Y or X 0064
Slope (K-factor) 1.1031 0.062 ¥=1-1031x-0.006
R? = 0.9804
Correlation Coefficient : 0.9804 0.06
Validity of Calibration : 17-Sep-22 0.058
0.056
0.054
0.052
0.05 T T T T 1
0.04 0.045 005 0.055 0.06 0.065
Recorded by Jessica Liu Signature: Date: 18-Sep-21
Checked by S Tang Signature: Date: 18-Sep-21
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AQuality AQUALITY TESTCONSULT LIMITED

BB T SRR RO B 11A& 11857
No. 11A&B, KAl FONG GARDEN, PING CHE ROAD, FANLING, NEW TERRITORIES, HONG KONG
TEL : 852-3582-9589 FAX : 852-2674-1177 EMAIL : cal.agtl@gmail.com WEBSITE: www.aqtlgroup.com

CERTIFICATE OF CALIBRATION
: 210918MCA-123F

Report Number

Date of Report 1 21-Sep-21
Page Number :1of2
Customer * : Apex Testing & Certification Ltd.
Customer Address* : Unit D6A, 10/F, TML Tower, 3 Hoi Shing Road, Tsuen Wan, N.T., HK
Customers Ref. * : A005
Item Under Calibration (IUC)*
Equipment No. :N/A
Manufacturer : Sibata Scientific Technology Ltd
Model No. : LD-3B
Serial No. : 336338
Scale Division :0.001 mg/m3
Range :0.001 to 1 mg/m3
Condition of Item  : Normal
Date Item Received : 18-Sep-21
Date Calibrated : 18-Sep-21
Calibration Location : AQuality Calibration Lab.
Date of Next Calibration : 17-Sep-22
Calibrated By : Jessica Liu
Test Environment
Ambient Temperature 28.3 °Cto 33.2 °C
Relative Humidity 55 % to 79 %
Calibration Results
Reference Average Correction Error of Expanded Coverage
True Reading | IUC Reading 3 IUC Reading| Uncertainty Factor
(mgm3) | (mgmy) | MY™) (%) (mg/m°) K
0.158 0.168 -0.010 5.7% 0.026 2.0
5.164 5.562 -0.398 7.1% 0.462 2.0
10.100 10.936 -0.837 7.6% 0.905 2.0
Remarks

1. * Denotes information supplied by customer.
2. The results relate only to the items calibrated.
3. The results apply to the items as received.

4. Correction = Average of (Ref reading - IUC reading)

5. The technical requirement of laser dust meter. +/- 20% error for the particles concentration.

Approved by:

LEE Mei Yee, Julia
Managing Director
The results shown in this certificate are metrologically traceable to the International System of Units (SI) or recognised measurement standards.

The certificate shall not be reproduced except in full without approval of the laboratory.
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BB T SRR RO B 11A& 11857
No. 11A&11B, KAl FONG GARDEN, PING CHE ROAD, FANLING, NEW TERRITORIES, HONG KONG
TEL : 852-3582-9589 FAX : 852-2674-1177 EMAIL : cal.agtl@gmail.com WEBSITE: www.aqtlgroup.com

CERTIFICATE OF CALIBRATION

Report Number : 210918MCA-123F

Date of Report 1 21-Sep-21

Page Number :20f2

Customer * : Apex Testing & Certification Ltd.
Customers Ref. * : A005

Details of Calibration

1. The calibration was performed in accordance with AQuality Testconsult Procedure Number
ENV-L-003 (in-house method), by comparison with the laboratory's reference equipment
which have traceable international standards of measurement.

2. The item under calibration (IUC) was allowed to stabilize in the laboratory for 0.25 hour before
commencement of calibration.

3. A set of readings were made at each calibration concentration. The values quoted in the results are
the average of each set of readings.

4. The values given in this calibration certificate only relate to the values measured at the time of
calibration. Any uncertainties quoted do not include allowance for the capabiliy of any
other laboratory to repeat the measurement. The uncertainty quoted relate only to item
at time of calibration. AQuality Testconsult Limited is not liable for any loss or damage resulting
from the use of this equipment.

5. The identification, calibration certificate numbers for the reference equipment used were as follows :

Equipment Number Certificate Number Description
CH-LDM-1 HBW202001563 K MR AN

6. Copies of the Calibration certificates of the reference equipment used in this calibration may be
obtained from AQuality Testconsult Limited, if necessary.

- End of Report -

The results shown in this certificate are metrologically traceable to the International System of Units (SI) or recognised measurement standards.

The certificate shall not be reproduced except in full without approval of the laboratory.
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FAX : 852-2674-1177
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AQUALITY TESTCONSULT LIMITED EMAIL : cal.aqtl@gmail.com

E T Ay S TR PR B T B 11A&11BYE WEBSITE: www.aqtlgroup.com
No. 11A&11B, KAl FONG GARDEN, PING CHE ROAD, FANLING, N.T., HONG KONG

CERTIFICATE OF CALIBRATION

AQuality

Apex Testing & Certification Ltd. Test Report No. 210918MCA-123F
Unit D6A, 10/F, TML Tower, 3 Hoi Shing g::g 2]: 'TSZ:tfn i;:gpi
Road, Tsuen Wan, N.T., HK J D

Page lofl

Item for Calibration

Description . Laser Dust Monitor
Manufacturer . Sibata Scientific Technology Ltd
Model No. . LD-3B

Serial No. : 336338

Standard Equipment

Description : High Volume Sampler / Calibration Orifice
Manufacturer . Tisch Environmental, Inc.

Model No. - TE-5170/ TE-5025A

Serial No. 3476 / 3543

Last Calibration : 17-SEP-21/ 2-Nov-20

Mean Concentration | Concentration
. Mean Temp Standard Calibrated
Date Time Pressure . :
Equipment Equipment
(°C) (hPa) (mg/m3) (mg/m3)
18-Sep-21 19:00 30.8 1011.1 0.0613 0.0617
18-Sep-21 20:05 30.8 1011.1 0.0587 0.0578
18-Sep-21 21:10 30.8 1011.1 0.0596 0.0586
. : 0.064
By Linear Regression of Y or X
- 0.062 y-=1.5207x-0.0317
Slope (K-factor) 1.5207 R - 0.9786
Correlation Coefficient : 0.9786 0.08
0.058
Validity of Calibration : 17-Sep-22 0.056
0.054
0.052
0.05 T T T T 1
004 0045 005 0055 006  0.065
Recorded by Jessica Liu Signature: Date:  18-Sep-21
Checked by S Tang Signature: Date:  18-Sep-21




iy | REABEHARAE
AQuality AQUALITY TESTCONSULT LIMITED

BB T SRR RO B 11A& 11857
No. 11A&B, KAl FONG GARDEN, PING CHE ROAD, FANLING, NEW TERRITORIES, HONG KONG
TEL : 852-3582-9589 FAX : 852-2674-1177 EMAIL : cal.agtl@gmail.com WEBSITE: www.aqtlgroup.com

CERTIFICATE OF CALIBRATION
: 210918MCA-125F

Report Number

Date of Report 1 21-Sep-21
Page Number :1of2
Customer * : Apex Testing & Certification Ltd.
Customer Address* : Unit D6A, 10/F, TML Tower, 3 Hoi Shing Road, Tsuen Wan, N.T., HK
Customers Ref. * : A005
Item Under Calibration (IUC)*
Equipment No. :N/A
Manufacturer : Sibata Scientific Technology Ltd
Model No. : LD-3B
Serial No. : 567188
Scale Division :0.001 mg/m3
Range :0.001 to 1 mg/m3
Condition of Item  : Normal
Date Item Received : 18-Sep-21
Date Calibrated : 18-Sep-21
Calibration Location : AQuality Calibration Lab.
Date of Next Calibration : 17-Sep-22
Calibrated By : Jessica Liu
Test Environment
Ambient Temperature 28.3 °Cto 33.2 °C
Relative Humidity 55 % to 79 %
Calibration Results
Reference Average Correction Error of Expanded Coverage
True Reading | IUC Reading 3 IUC Reading| Uncertainty Factor
(mgm3) | (mgmy) | MY™) (%) (mg/m°) K
0.158 0.167 -0.008 4.9% 0.023 2.0
5.164 5.693 -0.530 9.3% 0.463 2.0
10.100 11.045 -0.945 8.6% 0.905 2.0
Remarks

1. * Denotes information supplied by customer.
2. The results relate only to the items calibrated.
3. The results apply to the items as received.

4. Correction = Average of (Ref reading - IUC reading)

5. The technical requirement of laser dust meter. +/- 20% error for the particles concentration.

Approved by:

LEE Mei Yee, Julia
Managing Director
The results shown in this certificate are metrologically traceable to the International System of Units (SI) or recognised measurement standards.

The certificate shall not be reproduced except in full without approval of the laboratory.
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No. 11A&11B, KAl FONG GARDEN, PING CHE ROAD, FANLING, NEW TERRITORIES, HONG KONG
TEL : 852-3582-9589 FAX : 852-2674-1177 EMAIL : cal.agtl@gmail.com WEBSITE: www.aqtlgroup.com

CERTIFICATE OF CALIBRATION

Report Number : 210918MCA-125F

Date of Report 1 21-Sep-21

Page Number :20f2

Customer * : Apex Testing & Certification Ltd.
Customers Ref. * : A005

Details of Calibration

1. The calibration was performed in accordance with AQuality Testconsult Procedure Number
ENV-L-003 (in-house method), by comparison with the laboratory's reference equipment
which have traceable international standards of measurement.

2. The item under calibration (IUC) was allowed to stabilize in the laboratory for 0.25 hour before
commencement of calibration.

3. A set of readings were made at each calibration concentration. The values quoted in the results are
the average of each set of readings.

4. The values given in this calibration certificate only relate to the values measured at the time of
calibration. Any uncertainties quoted do not include allowance for the capabiliy of any
other laboratory to repeat the measurement. The uncertainty quoted relate only to item
at time of calibration. AQuality Testconsult Limited is not liable for any loss or damage resulting
from the use of this equipment.

5. The identification, calibration certificate numbers for the reference equipment used were as follows :

Equipment Number Certificate Number Description
CH-LDM-1 HBW202001563 K MR AN

6. Copies of the Calibration certificates of the reference equipment used in this calibration may be
obtained from AQuality Testconsult Limited, if necessary.

- End of Report -

The results shown in this certificate are metrologically traceable to the International System of Units (SI) or recognised measurement standards.

The certificate shall not be reproduced except in full without approval of the laboratory.



AQuality

REAHBEHEARAE

AQUALITY TESTCONSULT LIMITED
B RS ROT E11A&11BSE

TEL : 852-3582-9589

FAX : 852-2674-1177

EMAIL : cal.agtl@gmail.com
WEBSITE: www.aqtlgroup.com

No. 11A&11B, KAl FONG GARDEN, PING CHE ROAD, FANLING, N.T., HONG KONG
CERTIFICATE OF CALIBRATION

Apex Testing & Certification Ltd.

Unit D6A, 10/F, TML Tower, 3 Hoi
Shing Road, Tsuen Wan, N.T., HK

Test Report No.

210918MCA-125F

Date of Issue 21-Sep-21
Date of Testing 18-Sep-21
Page 1lofl

Item for Calibration
Description
Manufacturer

Model No.

Serial No.

Standard Equipment
Description
Manufacturer

Model No.

Serial No.

Last Calibration

. Laser Dust Monitor

. Sibata Scientific Technology Ltd

. LD-3B

: 567188

: High Volume Sampler / Calibration Orifice

: Tisch Environmental, Inc.

: TE-5170/ TE-5025A

3476 / 3543

. 17-SEP-21/ 2-Nov-20

Mean Concentration | Concentration
. Mean Temp Standard Calibrated
Date Time Pressure . )
Equipment Equipment
(°C) (hPa) (mg/m3) (mg/m3)
18-Sep-21 19:00 30.8 1011.1 0.0613 0.0619
18-Sep-21 20:05 30.8 1011.1 0.0587 0.0577
18-Sep-21 21:10 30.8 1011.1 0.0596 0.0595
By Linear Regression of Y or X 0.064
Slope (K-factor) 1.5915 0.062 YL mqﬁ/’
. N | 0.06 R2 = 0.9905
Correlation Coefficient : 0.9905 0.058 f
Validity of Calibration :  17-Sep-22 0.056
0.054
0.052
0.05 T T T T 1
0.04 0.045 005 0.055 0.06 0.065
Recorded by Jessica Liu Signature: Date:  18-Sep-21
Checked by S Tang Signature: Date:  18-Sep-21
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CERTIFICATE OF CALIBRATION

Certificate No.: 21CA0928 03-05 Page 1 of 2
Item tested

Description: Sound Level Meter (Class 1) 3 Microphone

Manufacturer: Hangzhou Aihua Instruments Co., Ltd , -

Type/Model No.: AWA5661 , AWA14425

Serial/Equipment No.: 301135 , 15338

Adaptors used: - ) -

Item submitted by

Customer Name: Apex Testing & Certification Ltd.

Address of Customer: Unit D6A, 10/F, TML Tower, 3 Hoi Shing Road, Tsuen Wan, N.T.
Request No.: =

Date of receipt: 28-Sep-2021

Date of test: 04-Oct-2021

Reference equipment used in the calibration

Description: Model: Serial No. Expiry Date: Traceable to:
Multi function sound calibrator B&K 4226 2288444 23-Aug-2022 CIGISMEC
Signal generator DS 360 61227 31-Dec-2021 CEPREI

Ambient conditions

Temperature: 22+1°C
Relative humidity: 55+ 10 %
Air pressure: 1005 = 5 hPa

Test specifications

1, The Sound Level Meter has been calibrated in accordance with the requirements as specified in BS 7580: Part 1: 1997
and the lab calibration procedure SMTP004-CA-152.

2, The electrical tests were performed using an electrical signal substituted for the microphone which was removed and
replaced by an equivalent capacitance within a tolerance of +20%.

3, The acoustic calibration was performed using an B&K 4226 sound calibrator and corrections was applied for the difference

between the free-field and pressure responsess of the Sound Level Meter.

Test results

This is to certify that the Sound Level Meter conforms to BS 7580: Part 1: 1997 for the conditions under which the test
was performed.

Details of the performed measurements are presented on page 2 of this certificate.
Actual Measurement data are documented on worksheets.

Approved Signatory: Date: 06-Oct-2021 Company Chop:

Comments: The results reported in thi$ certificate refer to the condition of the instrument on the date of calibration and
carry no implication regarding the long-term stability of the instrument. The resuits apply to the item as received.

© Soils & Materials Engineering Co., Ltd. Form No.CARP152-1/Issue 1/Rev.C/01/02/2007

HKAS has accredited this laboratory (Reg. No. HOKLAS 028) under HOKLAS for specific calibration activities as listed in the HOKLAS directory of
accredited laboratories. The results shown in this certificate are traceable to the International System of Units (SI) or recognised measurement
standards. The results relate only to the item(s) calibrated. This certificate shall not be reproduced except in full without approval of the laboratory.
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Certificate No.:

(Continuation Page)

21CA0928 03-05

CERTIFICATE OF CALIBRATION

Page 2 of 2

HIKLAS 028

1, Electrical Tests
The electrical tests were perfomed using an equivalent capacitance substituted for the microphone. The results
are given in below with test status and the estimated uncertainties. The "Pass" means the result of the test is inside
the tolerances stated in the test specifications. The "-" means the result of test is outside these tolerances.
Expanded Coverage
Test: Subtest: Status: Uncertanity (dB) Factor
Self-generated noise A Pass 0.3
C Pass 0.8 21
Lin Pass 1.6 2.2
Linearity range for Leq At reference range , Step 5dB at4 kHz ~ Pass 0.3
Reference SPL on all other ranges Pass 0.3
2 dB below upper limit of each range Pass 0.3
2 dB above lower limit of each range Pass 0.3
Linearity range for SPL At reference range , Step 5dB at4 kHz ~ Pass 0.3
Frequency weightings A Pass 0.3
C Pass 0.3
Lin Pass 0.3
Time weightings Single Burst Fast Pass 0.3
Single Burst Slow Pass 0.3
Peak response Single 100ps rectangular pulse Pass 0.3
R.M.S. accuracy Crest factor of 3 Pass 0.3
Time weighting | Single burst 5 ms at 2000 Hz Pass 0.3
Repeated at frequency of 100 Hz Pass 0.3
Time averaging 1 ms burst duty factor 1/10% at 4kHz ~ Pass 0.3
1 ms burst duty factor 1/10* at 4kHz ~ Pass 0.3
Pulse range Single burst 10 ms at 4 kHz Pass 0.4
Sound exposure level Single burst 10 ms at 4 kHz Pass 0.4
Overload indication SPL Pass 0.3
Leq Pass 0.4
2, Acoustic tests
The complete sound level meter was calibrated on the reference range using a B&K 4226 acoustic calibrator
with 1000Hz and SPL 94 dB. The sensitivity of the sound level meter was adjusted. The test result at 125 Hz and
8000 Hz are given in below with test status and the estimated uncertainties.
Expanded Coverage
Test: Subtest Status Uncertanity (dB) Factor
Acoustic response Weighting A at 125 Hz Pass 0.3
Weighting A at 8000 Hz Pass 0.5
3, Response to associated sound calibrator

N/A

The expanded uncertainties have been calculated in accordance with the ISO Publication "Guide to the expression
of uncertainty in measurement"”, and gives an interval estimated to have a level of confidence of 95%. A coverage
factor of 2 is assumed unless explicitly stated.

e

/ - End -

e Checked by: |

jung Chi Yip ( Chan YUk Yiu
04-Oct-2021 06-Oct-2021

The standard(s) and equipme{wt used in the calibration are traceable to national or international recognised standards and are
calibrated on a schedule to maintain the required accuracy level.

Calibrated by:

Date: Date:

© Soils & Materials Engineering Co., Ltd. Form No.CARP152-2/Issue 1/Rev.C/01/02/2007

HKAS has accredited this laboratory (Reg. No. HOKLAS 028) under HOKLAS for specific calibration activities as listed in the HOKLAS directory of
accredited laboratories. The results shown in this certificate are traceable to the International System of Units (Sl) or recognised measurement
standards. The results relate only to the item(s) calibrated. This certificate shall not be reproduced except in full without approval of the laboratory.



=5 BB H R v 5
SOILS & MATERIALS ENGINEERING CO., LTD.
HHHREWmAKEK22- 24 IF & B A B KE SMECLab

Good Ba Ba Hitech Building, Nos. 22-24 Wing Kei Road, Kwai Chung, New Territories, Hong Kong
Tel: (852) 2873 6860  Fax: (852) 2555 7533  E-mail: smec@cigismec.com ~ Website: www.cigismec.com

Test Data for Sound Level Meter Page 1 of 5
Sound level meter type: AWAS5661 Serial No. 301135 Date  04-Oct-2021
Microphone type: AWA14425 Serial No. 15338

Report: 21CA0928 03-05

SELF GENERATED NOISE TEST
The noise test is performed in the most sensitive range of the SLM with the microphone replaced by an
equivalent impedance.

Noise level in A weighting 11.7 dB
Noise level in C weighting 12.5 dB
Noise level in Lin 16.7 dB

LINEARITY TEST

The linearity is tested relative to the reference sound pressure level using a continuous sinusoidal signal of
frequency 4 kHz. The measurement is made on the reference range for indications at 5 dB intervals starting
from the 94 dB reference sound pressure level. And until within 5 dB of the upper and lower limits of the
reference range, the measurements shall be made at 1 dB intervals.(SLM set to LEQ/SPL)

Reference/Expected lovel Actual level Tolerance Deviation
non-integrated integrated non-integrated | integrated

dB dB dB +/-dB dB dB
94.0 94.0 94.0 0.7 0.0 0.0
99.0 99.0 99.0 0.7 0.0 0.0
104.0 104.0 104.0 0.7 0.0 0.0
109.0 109.0 109.0 0.7 0.0 0.0
114.0 114.0 114.0 0.7 0.0 0.0
115.0 115.0 115.0 0.7 0.0 0.0
116.0 116.0 116.0 0.7 0.0 0.0
117.0 117.0 117.0 0.7 0.0 0.0
118.0 118.0 118.0 0.7 0.0 0.0
119.0 119.0 119.0 0.7 0.0 0.0
120.0 120.0 120.0 0.7 0.0 0.0
89.0 89.1 89.1 0.7 0.1 0.1
84.0 84.1 84.1 0.7 0.1 0.1
79.0 79.1 79.1 0.7 0.1 0.1
74.0 74.1 741 0.7 0.1 0.1
69.0 69.1 69.1 0.7 0.1 0.1
64.0 64.1 64.1 0.7 0.1 0.1
59.0 59.1 59.1 0.7 0.1 0.1
54.0 54.1 541 0.7 0.1 0.1
49.0 491 49.1 0.7 0.1 0.1
44.0 44.0 44.0 0.7 0.0 0.0
39.0 39.0 39.0 0.7 0.0 0.0
34.0 34.0 34.0 0.7 0.0 0.0
29.0 29.1 291 0.7 0.1 0.1
28.0 28.1 28.1 0.7 0.1 0.1

(¢)Soils Materials Eng. Co.. Lid. Form No.: CAWS 152/lssue 1/Rev. B/01/02/2007

The copyright of this report is owned by the Soils & Materials Engineering Co., Ltd. It shall not be reproduced except in full without approval of the laboratory.
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Test Data for Sound Level Meter Page 2 of 5
Sound level meter type: AWA5661 Serial No. 301135 Date  04-Oct-2021
Microphone type: AWA14425 Serial No. 15338
Report: 21CA0928 03-05
27.0 27.1 271 0.7 0.1 0.1
26.0 26.2 26.2 0.7 0.2 0.2
25.0 25.3 25.3 0.7 0.3 0.3

Measurements for an indication of the reference SPL on all other ranges which include it

Other ranges Expected level | Actual level Tolerance Deviation
dB dB dB +/- dB dB
25-120 94.0 94.0 0.7 0.0
45-140 94.0 93.9 0.7 -0.1

Measurements on all level ranges for indications 2 dB below the upper limit and 2 dB above the lower limit

Ranges Reference/Expected level Actual level Tolerance Deviation
dB dB dB +/- dB dB
0.7
25120 27.0 271 0.1
118.0 118.0 0.7 0.0
0.7
45-140 47.0 47.0 0.0
138.0 137.7 0.7 -0.3

FREQUENCY WEIGHTING TEST
The frequency response of the weighting netwoks are tested at octave intervals over the frequency ranges
31.5 Hz to 12500 Hz. The signal level at 1000 Hz is set to give an indication of the reference SPL.

Frequency weighting A:
Frequency Ref. level Expected level | Actual level Tolerance(dB) Deviation

Hz dB dB dB + - dB
1000.0 94.0 94.0 94.0 0.0 0.0 0.0
31.6 94.0 54.6 54.3 1.5 1.5 -0.3
63.1 94.0 67.8 67.7 1.5 1.5 -0.1
125.9 94.0 77.9 77.8 1.0 1.0 -0.1
251.2 94.0 85.4 85.3 1.0 1.0 -0.1
501.2 94.0 90.8 90.7 1.0 1.0 -0.1
1995.0 94.0 95.2 95.2 1.0 1.0 0.0
3981.0 94.0 95.0 95.2 1.0 1.0 0.2
7943.0 94.0 92.9 93.5 1.5 3.0 0.6
12590.0 94.0 89.7 89.4 3.0 6.0 -0.3

Frequency weighting C:

Frequency Ref. level Expected level | Actual level | Tolerance(dB) Deviation
Hz dB dB dB + - dB
1000.0 94.0 94.0 94.0 0.0 0.0 0.0
31.6 94.0 91.0 90.8 1.5 1.5 -0.2
63.1 94.0 93.2 93.1 | 15 1.5 -0.1
125.9 94.0 93.8 93.8 1.0 1.0 0.0
(c)Soils Materials Eng. Co., Ltd. Form No.: CAWS 152/Issue 1/Rev. B/01/02/2007
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Test Data for Sound Level Meter Page 3 of §
Sound level meter type: AWA5661 Serial No. 301135 Date  04-Oct-2021
Microphone type: AWA14425 Serial No. 15338
Report: 21CA0928 03-05
251.2 94.0 94.0 93.9 1.0 1.0 -0.1
501.2 94.0 94.0 94.0 1.0 1.0 0.0
1995.0 94.0 93.8 93.1 1.0 1.0 -0.7
3981.0 94.0 93.2 93.4 1.0 1.0 0.2
7943.0 94.0 91.0 91.6 1.5 3.0 0.6
12590.0 94.0 87.8 87.5 3.0 6.0 -0.3
Frequency weighting Lin:
Frequency Ref. level Expected level | Actual level Tolerance(dB) Deviation
Hz dB dB dB + - dB
1000.0 94.0 94.0 94.0 0.0 0.0 0.0
31.6 94.0 94.0 93.9 1.5 1.5 -0.1
63.1 94.0 94.0 94.0 1.5 1.5 0.0
125.9 94.0 94.0 94.0 1.0 1.0 0.0
251.2 94.0 94.0 94.0 1.0 1.0 0.0
501.2 94.0 94.0 94.0 1.0 1.0 0.0
1995.0 94.0 94.0 94.0 1.0 1.0 0.0
3981.0 94.0 94.0 94.0 1.0 1.0 0.0
7943.0 94.0 94.0 94.0 1.5 3.0 0.0
12590.0 94.0 94.0 93.9 3.0 6.0 -0.1

TIME WEIGHTING FAST TEST
Time weighting F is tested on the reference range with a single sinusoidal burst of duration 200 ms at a frequency
2000 Hz and an amplitude which produces an indication 4 dB below the upper limit of the primary indicator range

when the signal is continuous. (Weight A, Maximum hold)

Ref. level Expected level | Actual level Tolerance(dB) Deviation
dB dB dB + - dB
116.0 115.0 115.0 1.0 1.0 0.0

TIME WEIGHTING SLOW TEST
Time weighting S is tested on the reference range with a single sinusoidal burst of duration 500 ms at a frequency
2000 Hz and an amplitude which produces an indication 4 dB below the upper limit of the primary indicator range

when the signal is continuous. (Weight A, Maximum hold)

Ref. level Expected level | Actual level Tolerance(dB) Deviation
dB dB dB + - dB
116.0 111.9 111.9 1.0 1.0 0.0

PEAK RESPONSE TEST
The onset time of the peak detector is tested on the reference range by comparing the response to a 100 us
rectangular test pulse with the response to a 10 ms reference pulse of the same amplitude. The amplitude of the
10 ms reference pulse is such as to produce an indication 1 dB below the upper limit of the primary indicator range.
(Weighting Z, set the generator signal to single, Lzpeak)
Tolerance ‘

Positive polarities:
( Ref. level

Response to 10 ms | Response to 100 us Deviation

(c)Soils Materials Eng. Co.. Ltd. Form No.: CAWS 152/Issue 1/Rev. B/01/02/2007
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SMECLab

Test Data for Sound Level Meter Page 4 of 5
Sound level meter type: AWA5661 Serial No. 301135 Date  04-Oct-2021
Microphone type: AWA14425 Serial No. 15338
Report: 21CA0928 03-05
dB dB dB +/- dB dB
119.0 119.0 119.3 2.0 0.3
Negative polarities:
Ref. level Response to 10 ms | Response to 100 us|  Tolerance Deviation
dB dB dB +/- dB dB
119.0 119.0 119.3 2.0 0.3
RMS ACCURACY TEST
The RMS detector accuracy is tested on the reference range for a crest factor of 3.
Test frequency: 2000 Hz
Amplitude: 2 dB below the upper limit of the primary indicator range.
Burst repetition frequency: 40 Hz
Tone burst signal: 11 cycles of a sine wave of frequency 2000 Hz. (Set to INT)
Ref. Level Expected level | Tone burst signal Tolerance Deviation
Time wighting dB dB indication(dB) +/- dB dB
Slow 116.0+6.6 116.0 115.8 0.5 -0.2
TIME WEIGHTING IMPULSE TEST
Time weighting | is tested on the reference range (Set the SLM to LAlmax)
Test frequency: 2000 Hz
Amplitude: The upper limit of the primary indicator range.
Single sinusoidal burst of duration 5 ms:
Ref. Level Single burst indication Tolerance Deviation
dB Expected (dB) Actual (dB) +/- dB dB
120.0 111.2 1111 2.0 -0.1
Repeated at 100 Hz
Ref. Level Repeated burst indication Tolerance Deviation
dB Expected (dB) Actual (dB) +/- dB dB
120.0 117.3 1171 1.0 -0.2

TIME AVERAGING TEST
This test compares the SLM reading for continuous sine signals with readings obtained from a sine tone burst
sequence having the same RMS level. The test level is 30 dB below the upper limit of the linearity range and
repeated for Type 1 SLM with 40 dB below the upper limit of the linearity.

Frequency of tone burst: 4000 Hz
Duration of tone burst: 1ms
Repetition Time Level of | Expected Actual Tolerance | Deviation | Remarks
tone burst Leq Leqg
msec dB dB dB +/- dB dB
1000 90.0 90.0 89.8 1.0 -0.2 60s integ.
10000 80.0 80.0 79.8 1.0 -0.2 6min. integ.

PULSE RANGE AND SOUND EXPOSURE LEVEL TEST
The test tone burst signal is superimposed on a baseline signal corresponding to the lower limit of reference range

(c)Soils Materials Eng. Co.. Ltd. Form No.: CAWS 152/Issue 1/Rev. B/01/02/2007
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Test Data for Sound Level Meter Page 5 of 5
Sound level meter type: AWA5661 Serial No. 301135 Date  04-Oct-2021
Microphone type: AWA14425 Serial No. 15338
Report: 21CA0928 03-05
Test frequency: 4000 Hz
Integration time: 10 sec
The integrating sound level meter set to Leq:
Duration Rms level of Expected Actual Tolerance Deviation
msec tone burst (dB) dB dB +/- dB dB
10 90.0 60.0 59.8 1.7 -0.2

The integrating sound level meter set to SEL:

Duration Rms level of Expected Actual Tolerance Deviation
msec tone burst (dB) dB dB +/- dB dB
10.0 90.0 70.0 70.0 1.7 0.0

OVERLOAD INDICATION TEST

For SLM capable of operating in a non-integrating mode.

Test frequency: 2000 Hz
Amplitude: 2 dB below the upper limit of the primary indicator range.
Burst repetition frequency: 40 Hz
Tone burst signal: 11 cycles of a sine wave of frequency 2000 Hz.
Level Level reduced by | Further reduced Difference Tolerance Deviation
at overload (dB) 1dB 3dB dB dB dB
115.6 114.6 111.6 3.0 1.0 0.0

For integrating SLM, with the instrument indicating Leq.
For integrating SLM, with the instrument indicating Leq and set to the reference range. The test signal as following:
The test tone burst signal is superimposed on a baseline signal corresponding to the lower limit of reference range

Test frequency: 4000 Hz
Integration time: 10 sec
Single burst duration: 1 msec
Rms level Level reduced by Expected level Actual level Tolerance Deviation
at overload (dB) 1dB dB dB dB dB
121.9 120.9 80.9 80.7 2.2 -0.2
ACOUSTIC TEST

The acoustic test of the complete SLM is tested at the frequency 125 Hz and 8000 Hz using a B&K type 4226
Multifunction Acoustic Calibrator. The test is performed in A weighting.

Frequency Expected level Actual level Tolerance (dB) Deviation
Hz dB Measured (dB) + - dB
1000 94.0 94.0 0.0 0.0 0.0
125 77.9 78.2 1.0 1.0 0.3
8000 92.9 93.6 1.5 3.0 0.7
END
(c)Soils Materials Eng. Co., Ltd. Form No.: CAWS 152/Issue 1/Rev. B/01/02/2007
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CERTIFICATE OF CALIBRATION

Certificate No.: 21CA0928 03-07 Page: 1 of 2
Item tested

Description: Acoustical Calibrator (Class 1)

Manufacturer: Quest

Type/Model No.: QC-10

Serial/Equipment No.: Q19010183

Adaptors used: -

Item submitted by

Curstomer: Apex Testing & Certification Ltd.

Address of Customer: Unit D6A, 10/F, TML Tower, 3 Hoi Shing Road, Tsuen Wan, N.T.
Request No.: ~

Date of receipt: 28-Sep-2021

Date of test: 05-Oct-2021

Reference equipment used in the calibration

Description: Model: Serial No. Expiry Date: Traceable to:
Lab standard microphone B&K 4180 2341427 04-May-2022 SCL
Preamplifier B&K 2673 2239857 31-May-2022 CEPREI
Measuring amplifier B&K 2610 2346941 01-Jun-2022 CEPREI
Signal generator DS 360 33873 27-May-2022 CEPREI
Digital multi-meter 34401A US36087050 27-May-2022 CEPREI
Audio analyzer 8903B GB41300350 28-May-2022 CEPREI
Universal counter 53132A MY40003662 02-Jun-2022 CEPREI

Ambient conditions

Temperature: 22+1°C
Relative humidity: 55+ 10 %
Air pressure: 1005 + 5 hPa

Test specifications

14 The Sound Calibrator has been calibrated in accordance with the requirements as specified in IEC 60942 1997 Annex B
and the lab calibration procedure SMTP004-CA-156.

2, The calibrator was tested with its axis vertical facing downwards at the specific frequency using insert voltage technique.

3, The results are rounded to the nearest 0.01 dB and 0.1 Hz and have not been corrected for variations from a reference
pressure of 1013.25 hectoPascals as the maker's information indicates that the instrument is insensitive to pressure
changes.

Test results

This is to certify that the sound calibrator conforms to the requirements of annex B of IEC 60942: 1997 for the conditions under which the
test was performed. This does not imply that the sound calibrator meets IEC 60942 under any other conditions.

7

S ENGIAE
/ /§e/5/—%
8/ . \\6’
=55 R\ g

AR AT
\

Details of the performed measurements/are presented on page 2 of this certificate.

\\ /
/

Approved Signatory: Date: 05-Oct-2021 Company Chop:

Comments: The results reported in thiS.certificate refer to the conditon of the instrument on the date of calibration and
carry no implication regarding the long-term stability of the instrument. The results apply to the item as received.

© Soils & Materials Engineering Co., Ltd. Form No.CARP156-1/Issue 1/Rev.D/01/03/2007

HKAS has accredited this laboratory (Reg. No. HOKLAS 028) under HOKLAS for specific calibration activities as listed in the HOKLAS directory of
accredited laboratories. The results shown in this certificate are traceable to the International System of Units (SI) or recognised measurement
standards. The results relate only to the item(s) calibrated. This certificate shall not be reproduced except in full without approval of the laboratory.
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Certificate No.:

CERTIFICATE OF CALIBRATION

(Continuation Page)

21CA0928 03-07

Page: 2 of 2

1, Measured Sound Pressure Level

The output Sound Pressure Level in the calibrator head was measured at the setting and frequency shown using
a calibrated laboratory standard microphone and insert voltage technique. The results are given in below with
the estimated uncertainties.

(Output level in dB re 20 nPa)

HIKLAS 028

Frequency Output Sound Pressure Measured Output Estimated Expanded
Shown Level Setting Sound Pressure Level Uncertainty
Hz dB dB dB
1000 114.00 114.00 0.10
2, Sound Pressure Level Stability - Short Term Fluctuations

The Short Term Fluctuations was determined by measuring the maximum and minimum of the fast weighted DC

output of the B&K 2610 measuring amplifier over a 20 second time interval as required in the standard. The Short
Term Fluctuation was found to be:
At 1000 Hz STF=0.012 dB

Estimated expanded uncertainty 0.005 dB

3, Actual Output Frequency

The determination of actual output frequency was made using a B&K 4180 microphone together with a B&K 2673
preamplifier connected to a B&K 2610 measuring amplifier. The AC output of the B&K 2610 was taken to an universal
counter which was used to determine the frequency averaged over 20 second of operation as required by the
standard. The actual output frequency at 1 KHz was:

At 1000 Hz Actual Frequency = 1003.1 Hz

0.1 Hz Coverage factor k = 2.2

Estimated expanded uncertainty

4, Total Noise and Distortion

For the Total Noise and Distortion measurement, the unfiltered AC output of the B&K 2610 measuring amplifier was
connected to an Agilent Type 8903 B distortion analyser. The TND result at 1 KHz was:
At 1000 Hz TND =0.2 %

Estimated expanded uncertainty 0.7 %

The expanded uncertainties have been calculated in accordance with the ISO Publication "Guide to the expression
of uncertainty in measurement", and gives an interval estimated to have a level of confidence of 95%. A coverage
factor of 2 is assumed unless explicitly stated.

- End - 7 ]

Calibrated by: NG 7/ Checked by: ~ /2Y /L
Fung Chi Yip ( ) Chan Yuk Yiu
Date: 05-Oct-2021\, Date: 05-Oct-2021

The standard(s) and equipment used in the calibration are traceable to national or international recognised standards and are
calibrated on a schedule to maintain the required accuracy level.

© Soils & Materials Engineering Co., Ltd. Form No.CARP156-2/Issue 1/Rev.C/01/05/2005

HKAS has accredited this laboratory (Reg. No. HOKLAS 028) under HOKLAS for specific calibration activities as listed in the HOKLAS directory of
accredited laboratories. The results shown in this certificate are traceable to the International System of Units (Sl) or recognised measurement
standards. The results relate only to the item(s) calibrated. This certificate shall not be reproduced except in full without approval of the laboratory.



G. Graphical Plots of the Monitoring Results

Development at West Kowloon Cultural District
Monthly Environmental Monitoring and Audit (EM&A) Report for August 2022
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Air Quality Monitoring Result at Station AM3A (1-hour TSP)

Date Weather Time Conc. (ug/m3) Action Limit
Condition Start Finish 1st Hour | 2nd Hour | 3rd Hour Level Level

03-Aug-22 | Cloudy 8:03 11:03 46 48 52 280.4 500
09-Aug-22 [ Cloudy 14:02 17:02 40 41 43 280.4 500
15-Aug-22 | Cloudy 8:07 11:07 42 41 38 280.4 500
20-Aug-22 Fine 14:09 17:09 46 40 39 280.4 500
26-Aug-22 Fine 8:05 11:05 49 48 53 280.4 500




Graphical Presentation of Air Quality Monitoring Result at Station AM3A (1-hour TSP)

AM3A 1-Hour TSP
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Air Quality Monitoring Result at Station AM4A (1-hour TSP)

Date Weather Time Conc. (ug/m3) Action Limit
Condition Start Finish 1st Hour | 2nd Hour | 3rd Hour Level Level

03-Aug-22 | Cloudy 8:11 11:11 52 49 49 278.5 500
09-Aug-22 [ Cloudy 14:10 17:10 41 39 48 278.5 500
15-Aug-22 | Cloudy 8:15 11:15 42 41 39 278.5 500
20-Aug-22 Fine 14:17 17:17 42 39 45 278.5 500
26-Aug-22 Fine 8:13 11:13 53 49 48 278.5 500




Graphical Presentation of Air Quality Monitoring Result at Station AM4A (1-hour TSP)

AMA4A 1-Hour TSP
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Air Quality Monitoring Result at Station AM5A (1-hour TSP)

Date Weather Time Conc. (ug/m3) Action Limit
Condition Start Finish 1st Hour | 2nd Hour | 3rd Hour Level Level

03-Aug-22 | Cloudy 8:26 11:26 47 51 47 275.4 500
09-Aug-22 [ Cloudy 14:27 17:27 45 39 44 275.4 500
15-Aug-22 | Cloudy 8:30 11:30 40 45 45 275.4 500
20-Aug-22 Fine 14:34 17:34 39 46 43 275.4 500
26-Aug-22 Fine 8:28 11:28 50 52 46 275.4 500




Graphical Presentation of Air Quality Monitoring Result at Station AMS5A (1-hour TSP)

AMb5A 1-Hour TSP
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Air Quality Monitoring Result at Station AM3A (24-hour TSP)

Start Finish Filter Weight (g) Elapsed Time Reading| Sampling Flow Rate (m3/min) conc. Weather Action Limit

Date Time Date Time Initial Final Initial Final Time (hrs) | Initial Final | Average | (ug/m3) | Condition Level Level
03-Aug-22 10:00AM 04-Aug-22 10:00AM 2.8047 2.8694 3939.8 3963.8 24 1.12 1.12 1.12 40.2 Rainy 152.4 260
09-Aug-22 10:00AM 10-Aug-22 10:00AM 2.8024 2.8564 3963.8 3987.8 24 1.12 1.12 1.12 335 Rainy 152.4 260
15-Aug-22 10:00AM 16-Aug-22 10:00AM 2.8073 2.8620 3987.8 4011.8 24 1.12 1.12 1.12 34.0 Cloudy 152.4 260
20-Aug-22 10:00AM 21-Aug-22 10:00AM 2.8024 2.8610 4011.8 4035.8 24 1.12 1.12 1.12 36.4 Rainy 152.4 260
26-Aug-22 10:00AM 27-Aug-22 10:00AM 2.8082 2.8825 4035.8 4059.8 24 1.12 1.12 1.12 46.2 Cloudy 152.4 260




Graphical Presentation of Air Quality Monitoring Result at Station AM3A (24-hour TSP)

AM3A 24- Hour TSP
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Air Quality Monitoring Result at Station AM4A (24-hour TSP)

Start Finish Filter Weight (g) Elapsed Time Reading| Sampling Flow Rate (m3/min) conc. Weather Action Limit

Date Time Date Time Initial Final Initial Final Time (hrs) | Initial Final | Average | (ug/m3) | Condition Level Level
03-Aug-22 10:00AM 04-Aug-22 10:00AM 2.8073 2.8696 4359.4 4383.4 24 1.12 1.12 1.12 38.8 Rainy 152.6 260
09-Aug-22 10:00AM 10-Aug-22 10:00AM 2.8028 2.8563 4383.4 4407.4 24 1.12 1.12 1.12 33.3 Rainy 152.6 260
15-Aug-22 10:00AM 16-Aug-22 10:00AM 2.8055 2.8659 4407.4 4431.4 24 1.12 1.12 1.12 37.5 Cloudy 152.6 260
20-Aug-22 10:00AM 21-Aug-22 10:00AM 2.8030 2.8648 4431.4 4455.4 24 1.12 1.12 1.12 38.4 Rainy 152.6 260
26-Aug-22 10:00AM 27-Aug-22 10:00AM 2.8047 2.8732 4455.4 4479.4 24 1.12 1.12 1.12 42.5 Cloudy 152.6 260




Graphical Presentation of Air Quality Monitoring Result at Station AM4A (24-hour TSP)

AMA4A 24- Hour TSP

e==@== Conc. (ug/m3)

== a= Action Level

[@=———

180.0 -

160.0 A

140.0 A

120.0 A

T
Q
o
[oe]

100.0 A

(gw/3M) -ouo)

60.0 4

40.0 A

20.0 4

0.0 -

26-Aug-22

25-Aug-22

24-Aug-22

23-Aug-22

22-Aug-22

21-Aug-22

20-Aug-22

19-Aug-22

18-Aug-22

17-Aug-22

16-Aug-22

15-Aug-22

14-Aug-22

13-Aug-22

12-Aug-22

11-Aug-22

10-Aug-22

09-Aug-22

08-Aug-22

07-Aug-22

06-Aug-22

05-Aug-22

04-Aug-22

03-Aug-22

Date



Air Quality Monitoring Result at Station AM5A (24-hour TSP)

Start Finish Filter Weight (g) Elapsed Time Reading| Sampling Flow Rate (m3/min) conc. Weather Action Limit

Date Time Date Time Initial Final Initial Final Time (hrs) | Initial Final | Average | (ug/m3) | Condition Level Level
03-Aug-22 10:00AM 04-Aug-22 10:00AM 2.8032 2.8692 4499.6 4523.6 24 1.12 1.12 1.12 41.0 Rainy 141.1 260
09-Aug-22 10:00AM 10-Aug-22 10:00AM 2.8060 2.8587 4523.6 4547.6 24 1.12 1.12 1.12 32.8 Rainy 141.1 260
15-Aug-22 10:00AM 16-Aug-22 10:00AM 2.8023 2.8670 4547.6 4571.6 24 1.12 1.12 1.12 40.2 Cloudy 1411 260
20-Aug-22 10:00AM 21-Aug-22 10:00AM 2.8067 2.8690 4571.6 4595.6 24 1.12 1.12 1.12 38.8 Rainy 141.1 260
26-Aug-22 10:00AM 27-Aug-22 10:00AM 2.8029 2.8784 4595.6 4619.6 24 1.12 1.12 1.12 46.9 Cloudy 1411 260




Graphical Presentation of Air Quality Monitoring Result at Station AM5A (24-hour TSP)
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Noise Monitoring Result at Station NM2A

Date Time Measured L10 dB(A) Measured L90 dB(A) Leq (30 min.) dB(A)

03-Aug-22 8:33 64.2 59.8

03-Aug-22 8:38 63.6 59.7

03-Aug-22 8:43 64.1 58.7 615
03-Aug-22 8:48 63.0 60.2 '
03-Aug-22 8:53 63.6 60.4

03-Aug-22 8:58 64.3 59.2

09-Aug-22| 14:32 63.8 58.9

09-Aug-22| 14:37 64.5 59.2

09-Aug-22 14:42 62.9 60.1 616
09-Aug-22| 14:47 63.4 60.1 '
09-Aug-22| 14:52 64.7 60.3

09-Aug-22| 14:57 64.7 60.0

15-Aug-22 8:37 63.5 58.6

15-Aug-22 8:42 63.5 60.1

15-Aug-22 8:47 64.0 58.9 62.0
15-Aug-22| 8:52 63.6 60.0 '
15-Aug-22 8:57 63.8 58.8

15-Aug-22 9:02 64.5 58.8

20-Aug-22| 14:39 63.1 59.5

20-Aug-22 | 14:44 63.9 59.3

20-Aug-22 14:49 62.9 60.3 61.6
20-Aug-22| 14:54 63.4 60.0 '
20-Aug-22| 14:59 64.1 59.7

20-Aug-22| 15:04 63.9 58.8

26-Aug-22 8:35 64.3 58.9

26-Aug-22 8:40 64.7 59.9

26-Aug-22 8:45 64.0 60.4 61.3
26-Aug-22 8:50 62.9 58.9 '
26-Aug-22 8:55 64.2 59.6

26-Aug-22 9:00 64.5 59.8

The station set-up of a fagcade measurement at station NM2A.




Graphical Presentation of Noise Monitoring Result at Station NM2A

NM2A Leq (30 min) dB(A)
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Noise Monitoring Result at Station NM3A

Date Time Measured L10 dB(A) Measured L90 dB(A) Leq (30 min.) dB(A)

03-Aug-22| 10:03 67.3 61.3

03-Aug-22| 10:08 66.6 61.4

03-Aug-22 10:13 66.0 62.2 65.2
03-Aug-22| 10:18 66.2 61.1 '
03-Aug-22| 10:23 67.4 61.9

03-Aug-22| 10:28 66.4 60.9

09-Aug-22| 16:05 67.2 60.5

09-Aug-22| 16:10 67.1 61.3

09-Aug-22| 16:15 67.0 60.7 64.9
09-Aug-22| 16:20 66.8 61.3 '
09-Aug-22| 16:25 66.4 61.8

09-Aug-22| 16:30 66.5 61.9

15-Aug-22| 10:07 67.8 60.6

15-Aug-22| 10:12 67.0 61.4

15-Aug-22| 10:17 67.8 61.1 64.9
15-Aug-22| 10:22 67.1 60.7

15-Aug-22| 10:27 67.4 61.6

15-Aug-22| 10:32 67.6 60.8

20-Aug-22| 16:12 66.8 61.6

20-Aug-22| 16:17 66.7 61.3

20-Aug-22| 16:22 67.4 62.1 65.2
20-Aug-22| 16:27 67.1 60.8 '
20-Aug-22| 16:32 67.5 62.0

20-Aug-22| 16:37 66.5 61.5

26-Aug-22| 10:05 67.8 61.9

26-Aug-22| 10:10 66.6 61.6

26-Aug-22| 10:15 67.2 62.1 64.8
26-Aug-22| 10:20 66.8 60.8 '
26-Aug-22| 10:25 66.2 61.2

26-Aug-22| 10:30 66.3 61.6

The station set-up of a fagade measurement at station NM3A.




Graphical Presentation of Noise Monitoring Result at Station NM3A

NM3A Leq (30 min) dB(A)
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Noise Monitoring Result at Station NM4A

Date Time Measured L10 dB(A) Measured L90 dB(A) Leq (30 min.) dB(A)

03-Aug-22| 10:38 66.2 63.2

03-Aug-22| 10:43 66.0 62.1

03-Aug-22| 10:48 65.5 61.8 64.2
03-Aug-22| 10:53 65.6 61.4 '
03-Aug-22| 10:58 65.2 61.6

03-Aug-22| 11:03 65.0 61.8

09-Aug-22| 16:40 65.9 63.0

09-Aug-22| 16:45 65.5 62.1

09-Aug-22| 16:50 66.9 62.6 64.5
09-Aug-22| 16:55 66.7 63.2 '
09-Aug-22| 17:00 66.9 63.0

09-Aug-22| 17:05 66.8 62.9

15-Aug-22| 10:42 65.2 61.3

15-Aug-22| 10:47 65.4 62.6

15-Aug-22| 10:52 65.2 62.1 64.0
15-Aug-22| 10:57 66.8 63.2 '
15-Aug-22| 11:02 66.4 62.5

15-Aug-22| 11:07 66.0 63.1

20-Aug-22| 16:47 65.0 62.9

20-Aug-22| 16:52 66.5 62.4

20-Aug-22| 16:57 66.4 63.2 64.1
20-Aug-22| 17:02 66.9 61.9 '
20-Aug-22| 17:07 66.5 62.5

20-Aug-22| 17:12 65.0 63.0

26-Aug-22| 10:40 65.1 62.3

26-Aug-22| 10:45 66.8 62.7

26-Aug-22| 10:50 66.6 61.4 63.8
26-Aug-22| 10:55 65.0 62.3 '
26-Aug-22| 11:00 66.6 62.8

26-Aug-22| 11:05 66.9 62.8

The station set-up of a fagade measurement at station NM4A.




Graphical Presentation of Noise Monitoring Result at Station NM4A
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Noise Monitoring Result at Station NM5A

Date Time Measured L10 dB(A) Measured L90 dB(A) Leq (30 min.) dB(A) Leq (30 min.) +3 dB(A)

03-Aug-22 9:23 64.1 58.7

03-Aug-22 9:28 63.8 59.7

03-Aug-22 9:33 62.3 59.1

03-Aug-22 9:38 62.8 58.6 61.3 64.3
03-Aug-22 9:43 62.9 59.4

03-Aug-22 9:48 63.7 57.9

09-Aug-22| 15:24 63.0 57.8

09-Aug-22| 15:29 63.6 58.2

09-Aug-22| 15:34 63.5 58.9

09-Aug-22| 15:39 64.1 59.4 61.3 643
09-Aug-22| 15:44 62.6 57.9

09-Aug-22| 15:49 63.1 59.5

15-Aug-22 9:27 62.9 59.4

15-Aug-22 9:32 63.9 59.1

15-Aug-22 9:37 62.3 58.2

15-Aug-22 9:42 62.4 58.5 614 64.4
15-Aug-22 9:47 62.8 58.6

15-Aug-22 9:52 62.9 58.4

20-Aug-22| 15:31 63.3 59.2

20-Aug-22| 15:36 63.6 59.6

20-Aug-22| 15:41 63.0 59.6

20-Aug-22| 15:46 64.2 58.6 61.9 64.9
20-Aug-22| 15:51 62.9 59.3

20-Aug-22| 15:56 62.7 58.8

26-Aug-22 9:25 62.3 58.9

26-Aug-22 9:30 64.2 59.6

26-Aug-22 9:35 63.1 58.5

26-Aug-22 9:40 62.9 58.4 61.0 64.0
26-Aug-22 9:45 64.2 59.3

26-Aug-22 9:50 63.4 58.6

Remarks:

+3dB(A) correction was applied to free-field measurement.

The station set-up of a free-field measurement at station NM5A.




Graphical Presentation of Noise Monitoring Result at Station NM5A

NM5A Leq (30 min) dB(A)
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H. Meteorological Data Extracted from Hong
Kong Observatory

Development at West Kowloon Cultural District
Monthly Environmental Monitoring and Audit (EM&A) Report for August 2022
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Extract of Meteorological Observations for King’s Park Automatic Weather Station, August 2022
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Zone 2A



Table I-1: Monthly Waste Flow Table for Zone 2A

Actual Quantities of Inert C&D Materials Generated Monthly

Actual Quantities of C&D Materials Generated Monthly

Hard Others
Total Rocks |Reused in|Reused in| Disposed | Disposed Imported Paper/ Wood/ | Chemical e ’
Month | Quantity [and Large the other as Public | to Sroting RO Metals |Cardboard| Plastics . g
) . . Fill . Timber Waste General
Generated| Broken | Contract | Projects Fill Facility Packaging
Refuse
Concrete
(in tonnes) |(in tonnes)|(in tonnes)|(in tonnes)|(in tonnes)|(in tonnes)|(in tonnes)|(in tonnes)|(in tonnes) |(in tonnes)|(in tonnes)|(in tonnes)|(in tonnes)
2020
Oct 2623.48 0.00 0.00 0.00 2623.48 0.00 0.00 0.00 0.00 0.00 0.00 0.00 21.94
Nov 8838.69 0.00 685.23 | 1198.56 | 6954.90 0.00 1194.93 0.00 0.00 0.00 0.00 0.00 17.49
Dec 8890.70 0.00 510.59 | 1675.21 | 6704.90 0.00 51.51 0.00 0.00 0.00 0.00 0.00 11.75
S(uzté)-;c())t)al 20352.87 0.00 1195.82 | 2873.77 | 16283.28 0.00 1246.44 0.00 0.00 0.00 0.00 0.00 51.18
2021
Jan 6849.66 0.00 52.90 0.00 6796.76 0.00 0.00 0.00 0.00 0.00 0.00 0.00 19.94
Feb 4591.95 0.00 0.00 0.00 4591.95 0.00 0.00 0.00 0.00 0.00 0.00 0.00 16.11
Mar 7318.44 0.00 0.00 339.94 [ 6978.50 0.00 0.00 75.57 0.00 0.00 0.00 0.20 15.79
Apr 7208.22 0.00 0.00 1109.51 | 6098.71 0.00 0.00 0.00 0.00 0.00 0.00 0.40 19.29
May 7976.23 0.00 0.00 1853.51 | 6122.72 0.00 0.00 125.49 0.00 0.00 0.00 0.20 18.43
Jun 7741.45 0.00 0.00 1989.41 | 5752.04 0.00 0.00 4.53 0.00 0.00 0.00 0.00 18.65
Jul 8067.17 0.00 0.00 1289.08 | 6778.09 0.00 0.00 411 0.00 0.00 0.00 0.20 147.95
Aug 6530.27 0.00 0.00 1082.63 | 5447.64 0.00 0.00 10.70 0.00 0.00 0.00 0.40 18.85
Sep 3645.12 0.00 0.00 192.81 | 3452.31 0.00 0.00 0.00 0.00 0.00 0.00 0.40 16.81
Oct 2158.48 0.00 0.00 0.32 2158.16 0.00 0.00 0.00 0.00 0.00 0.00 0.20 13.30
Nov 3682.03 0.00 0.00 0.00 3682.03 0.00 0.00 0.00 0.00 0.00 0.00 0.20 20.87
Dec 2434.31 0.00 24.00 0.00 2410.31 0.00 0.00 0.00 0.00 0.00 0.00 0.40 12.35
S(uzké)—;olt;al 68203.33 0.00 76.90 7857.21 | 60269.22 0.00 0.00 220.40 0.00 0.00 0.00 2.60 338.34
2022
Jan 1868.21 0.00 120.00 0.00 1748.21 0.00 0.00 0.00 0.00 0.00 0.00 0.40 16.33
Feb 1594.19 0.00 0.00 395.98 [ 1198.21 0.00 0.00 13.41 0.00 0.00 0.00 0.00 6.41
Mar 2369.83 0.00 0.00 487.20 | 1882.63 0.00 0.00 4.47 0.00 0.00 0.00 0.00 10.92
Apr 874.03 0.00 0.00 194.65 679.38 0.00 0.00 2.00 0.00 0.00 0.00 0.40 7.69
May 421.38 0.00 0.00 0.00 421.38 0.00 0.00 0.00 0.00 0.00 0.00 0.00 10.04
Jun 403.76 0.00 0.00 0.00 403.76 0.00 0.00 0.00 0.00 0.00 0.00 0.00 11.76
Jul 25.99 0.00 0.00 0.00 25.99 0.00 0.00 0.00 0.00 0.00 0.00 0.00 3.84




Table I-1: Monthly Waste Flow Table for Zone 2A

Actual Quantities of Inert C&D Materials Generated Monthly

Actual Quantities of C&D Materials Generated Monthly

Hard Others
Total Rocks |Reused in|Reused in| Disposed | Disposed Imported Paper/ Wood/ | Chemical e ’
Month | Quantity [and Large the other as Public | to Sroting RO Metals |Cardboard| Plastics . g
) . . Fill . Timber Waste General
Generated| Broken | Contract | Projects Fill Facility Packaging
Refuse
Concrete
(in tonnes) |(in tonnes)|(in tonnes)|(in tonnes)|(in tonnes)|(in tonnes)|(in tonnes)|(in tonnes)|(in tonnes) |(in tonnes)|(in tonnes)|(in tonnes)|(in tonnes)
Aug 113.62 0.00 0.00 0.00 113.62 0.00 0.00 0.00 0.00 0.00 0.00 0.00 8.20
Sep
Oct
Nov
Dec
Sub-total
(2022) 7671.01 0.00 120.00 | 1077.83 | 6473.18 0.00 0.00 19.88 0.00 0.00 0.00 0.80 75.19
Total | 96227.21 0.00 1392.72 | 11808.81 | 83025.68 0.00 1246.44 | 240.28 0.00 0.00 0.00 3.40 464.71
Note:

- 28.11 tonnes and 85.51 tonnes of inert C&D material were disposed of as public fill to Tseung Kwan O Area 137 Public Fill, and Tuen Mun Area 38
respectively in the reporting month.




Zone 2B & 2C



Table I-1: Monthly Waste Flow Table for Zone 2B & 2C

Actual Quantities of Inert C&D Materials Generated Monthl

Actual Quantities of C&D Materials Generated Monthly

Hard Others
Total Rocks [Reused in| Reused in | Disposed | Disposed Imported Paper/ Wood/ | cChemical o '
Month | Quantity |and Large the other as Public | to Sroting PO Metals [Cardboard| Plastics ) 9
. . . Fill . Timber Waste General
Generated| Broken | Contract | Projects Fill Facility Packaging
Refuse
Concrete
(in tonnes) |(in tonnes)|(in tonnes)|(in tonnes) |(in tonnes) |(in tonnes)|(in tonnes)|(in tonnes)|(in tonnes) |(in tonnes)|(in tonnes)|(in tonnes)|(in tonnes)
2021
Sep 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Oct 22.58 22.58 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 13.19
Nov 9265.04 10.45 125.93 0.00 9128.66 0.00 0.00 0.00 0.00 0.00 0.00 0.00 17.12
Dec 13462.30 | 62.94 1041.17 0.00 12358.19 0.00 0.00 0.00 0.00 0.00 0.00 0.00 13.62
S(uztg;olt)al 22749.92 [ 95.97 1167.10 0.00 21486.85 0.00 0.00 0.00 0.00 0.00 0.00 0.00 43.93
2022
Jan 17427.64 0.00 2091.32 100.04 | 15236.28 0.00 0.00 0.00 0.00 0.00 0.00 0.00 7.60
Feb 18230.98 0.00 991.53 1719.99 [ 15519.46 0.00 0.00 0.00 0.00 0.00 0.00 0.00 6.90
Mar | 24777.12 0.00 2176.32 | 11721.21 | 10879.59 0.00 0.00 0.00 0.00 0.00 0.00 1.40 16.15
Apr 32749.58 0.00 2409.00 | 22393.87 | 7946.71 0.00 0.00 0.00 0.00 0.00 0.00 0.00 16.79
May | 31115.05 0.00 3141.32 | 15121.57 | 12852.16 0.00 0.00 0.00 0.00 0.00 0.00 0.00 13.31
Jun 30747.96 0.00 3120.62 | 14645.87 | 12981.47 0.00 0.00 0.00 0.00 0.00 0.00 0.00 15.84
Jul 34017.48 0.00 3444.43 | 10214.91 | 20358.14 0.00 0.00 0.00 0.00 0.00 0.00 0.00 17.43
Aug | 38065.92 0.00 3272.46 | 3610.61 | 31182.85 0.00 0.00 0.00 0.00 0.00 0.00 0.00 29.99
Sep
Sub-total
(2022) 227131.72| 0.00 20646.99 | 79528.07 |126956.66 0.00 0.00 0.00 0.00 0.00 0.00 1.40 124.01
Total |249881.63| 95.97 |21814.08 | 79528.07 [148443.51] 0.00 0.00 0.00 0.00 0.00 0.00 1.40 167.94
Note:

-7823.82 tonnes and 23359.03 tonnes of inert C&D material were disposed of as public fill toTseung Kwan O Area 137 Public Fill and Tuen Mun Area 38
respectively in the reporting month.
-For inert C&D material reused in other projects, the projects refer to (1)Sai Sha and (2)Poly U.
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Table J-1: Environmental Mitigation Measures Implementation Status (August 2022)

Air Quality Impact (Construction)

21 General Dust Control Measures v Obs
Frequent water spraying for active construction areas (12 times a day or once every one hour),
including Heavy construction activities such as construction of buildings or roads, drilling,
ground excavation, cut and fill operations (i.e., earth moving)
2.1 Best Practice For Dust Control
The relevant best practices for dust control as stipulated in the Air Pollution Control
(construction Dust) Regulation should be adopted to further reduce the construction dust
impacts from the Project. These best practices include:
Good Site Management Obs Obs
. Good site management is important to help reducing potential air quality impact down to
an acceptable level. As a general guide, the Contractor should maintain high standard of
housekeeping to prevent emission of fugitive dust. Loading, unloading, handling and
storage of raw materials, wastes or by-products should be carried out in a manner so as
to minimise the release of visible dust emission. Any piles of materials accumulated on or
around the work areas should be cleaned up regularly. Cleaning, repair and maintenance
of all plant facilities within the work areas should be carried out in a manner minimising
generation of fugitive dust emissions. The material should be handled properly to prevent
fugitive dust emission before cleaning.

Disturbed Parts of the Roads V4 v
. Each and every main temporary access should be paved with concrete, bituminous
hardcore materials or metal plates and kept clear of dusty materials; or
. Unpaved parts of the road should be sprayed with water or a dust suppression chemical V4 V4
so as to keep the entire road surface wet.
Exposed Earth N/A N/A
. Exposed earth should be properly treated by compaction, hydroseeding, vegetation No exposed earth in this No exposed earth in this

planting or seating with latex, vinyl, bitumen within six months after the last construction
project. project.



activity on the site or part of the site where the exposed earth lies.

Loading, Unloading or Transfer of Dusty Materials

. All dusty materials should be sprayed with water immediately prior to any loading or
transfer operation so as to keep the dusty material wet.

Debris Handling

. Any debris should be covered entirely by impervious sheeting or stored in a debris
collection area sheltered on the top and the three sides.
. Before debris is dumped into a chute, water should be sprayed so that it remains wet

when it is dumped.

Transport of Dusty Materials

. Vehicle used for transporting dusty materials/spoils should be covered with tarpaulin or
similar material. The cover should extend over the edges of the sides and tailboards.

Wheel washing

. Vehicle wheel washing facilities should be provided at each construction site exit.

Immediately before leaving the construction site, every vehicle should be washed to
remove any dusty materials from its body and wheels.

Use of vehicles

. The speed of the trucks within the site should be controlled to about 10km/hour in order
to reduce adverse dust impacts and secure the safe movement around the site.

. Immediately before leaving the construction site, every vehicle should be washed to
remove any dusty materials from its body and wheels.

. Where a vehicle leaving the construction site is carrying a load of dusty materials, the load
should be covered entirely by clean impervious sheeting to ensure that the dusty
materials do not leak from the vehicle.

Site hoarding

. Where a site boundary adjoins a road, street, service lane or other area accessible to the
public, hoarding of not less than 2.4m high from ground level should be provided along
the entire length of that portion of the site boundary except for a site entrance or exit.

N/A
No debris chute on-site

v

N/A
No debris chute on-site

v



2.1 Best Practicable Means for Cement Works (Concrete Batching Plant)

The relevant best practices for dust control as stipulated in the Guidance Note on the Best

Practicable Means for Cement Works (Concrete Batching Plant) BPM 3/2(93) should be followed

and implemented to further reduce the construction dust impacts of the Project. These best

practices include:

Exhaust from Dust Arrestment Plant N/A N/A

. Wherever possible the final discharge point from particulate matter arrestment plant, No concrete batching plant in No concrete batching plantin in
where is not necessary to achieve dispersion from residual pollutants, should be at low this project. this project.
level to minimise the effect on the local community in the case of abnormal emissions and
to facilitate maintenance and inspection

Emission Limits N/A N/A

. All emissions to air, other than steam or water vapour, shall be colourless and free from No concrete batching plant in No concrete batching plantin in

persistent mist or smoke this project. this project.
Engineering Design/Technical Requirements N/A N/A
. As a general guidance, the loading, unloading, handling and storage of fuel, raw materials, No concrete batching plant in No concrete batching plant in
products, wastes or by-products should be carried out in a manner so as to prevent the this project. this project.

release of visible dust and/or other noxious or offensive emissions
Non-Road Mobile Machinery (NRMM): Obs Obs
All NRMMs operating on-site which are subject to emission control of Air Pollution Control (Non-
road Mobile Machinery) (Emission) Regulation are approved/exempted (as the case may be)

and affixed with the requisite approval/exemption labels.

Noise Impact (Construction)




3.1

3.1

3.1

Good Site Practice

Good site practice and noise management can significantly reduce the impact of construction

site activities on nearby NSRs. The following package of measures should be followed during

each phase of construction:

. only well-maintained plant to be operated on-site and plant should be serviced regularly
during the construction works;

. machines and plant that may be in intermittent use to be shut down between work
periods or should be throttled down to a minimum

o plant known to emit noise strongly in one direction, should, where possible, be orientated
to direct noise away from the NSRs;

. mobile plant should be sited as far away from NSRs as possible; and

. material stockpiles and other structures to be effectively utilised, where practicable, to
screen noise from on-site construction activities.

Adoption of Quieter PME

The recommended quieter PME adopted in the assessment were taken from the EPD’s QPME

Inventory and “Sound Power Levels of Other Commonly Used PME” are presented in Table 4.26

in the EIA report. It should be noted that the silenced PME selected for assessment can be found

in Hong Kong.

Use of Movable Noise Barriers

Movable noise barriers can be very effective in screening noise from particular items of plant

when constructing the Project. Noise barriers located along the active works area close to the

noise generating component of a PME could produce at least 10 dB(A) screening for stationary

Obs

Obs

Obs



3.1

3.1

3.1

plant and 5 dB(A) for mobile plant provided the direct line of sight between the PME and the
NSRs is blocked.

Use of Noise Enclosure/ Acoustic Shed

The use of noise enclosure or acoustic shed is to cover stationary PME such as air compressor
and concrete pump. With the adoption of the noise enclosure, the PME could be completely
screened, and noise reduction of 15 dB(A) can be achieved according to the EIAO Guidance Note
No. 9/2010.

Use of Noise Insulating Fabric

Noise insulating fabric can also be adopted for certain PME (e.g. drill rig, pilling machine etc).
The fabric should be lapped such that there are no openings or gaps on the joints. According to
the approved Tsim Sha Tsui Station Northern Subway EIA report (AEIAR-127/2008), a noise
reduction of 10 dB(A) can be achieved for the PME lapped with the noise insulating fabric.
Scheduling of Construction Works outside School Examination Periods

During construction phase, the contractor should liaise with the educational institutions
(including NSRs LCS and CRGPS) to obtain the examination schedule and avoid the noisy

construction activities during school examination periods.

Obs

Water Quality Impact (Construction)

4.1

Construction site runoff and drainage

The site practices outlined in ProPECC Note PN 1/94 should be followed as far as practicable in
order to minimise surface runoff and the chance of erosion. The following measures are
recommended to protect water quality and sensitive uses of the coastal area, and when properly

implemented should be sufficient to adequately control site discharges so as to avoid water



quality impacts:

At the start of site establishment, perimeter cut-off drains to direct off-site water around
the site should be constructed with internal drainage works and erosion and
sedimentation control facilities implemented. Channels, earth bunds or sand bag barriers
should be provided on site to direct storm water to silt removal facilities. The design of
the temporary on-site drainage system should be undertaken by the WKCDA’s Contractor
prior to the commencement of construction;

Sand/silt removal facilities such as sand/silt traps and sediment basins should be provided
to remove sand/silt particles from runoff to meet the requirements of the TM standards
under the WPCO. The design of efficient silt removal facilities should be based on the
guidelines in Appendix Al of ProPECC Note PN 1/94. Sizes may vary depending upon the
flow rate. The detailed design of the sand/silt traps should be undertaken by the WKCDA’s
Contractor prior to the commencement of construction.

All drainage facilities and erosion and sediment control structures should be regularly
inspected and maintained to ensure proper and efficient operation at all times and
particularly during rainstorms. Deposited silt and grit should be regularly removed, at the
onset of and after each rainstorm to ensure that these facilities are functioning properly
at all times.

Measures should be taken to minimize the ingress of site drainage into excavations. If
excavation of trenches in wet periods is necessary, they should be dug and backfilled in
short sections wherever practicable. Water pumped out from foundation excavations
should be discharged into storm drains via silt removal facilities.

All vehicles and plant should be cleaned before leaving a construction site to ensure no

Obs



earth, mud, debris and the like is deposited by them on roads. An adequately designed
and sited wheel washing facility should be provided at construction site exit where
practicable. Wash-water should have sand and silt settled out and removed regularly to
ensure the continued efficiency of the process. The section of access road leading to, and
exiting from, the wheel-wash bay to the public road should be paved with sufficient
backfall toward the wheel-wash bay to prevent vehicle tracking of soil and silty water to
public roads and drains.

Open stockpiles of construction materials or construction wastes onsite should be covered
with tarpaulin or similar fabric during rainstorms. Measures should be taken to prevent
the washing away of construction materials, soil, silt or debris into any drainage system.
Manholes (including newly constructed ones) should be adequately covered and
temporarily sealed so as to prevent silt, construction materials or debris being washed
into the drainage system and stormwater runoff being directed into foul sewers.
Precautions should be taken at any time of the year when rainstorms are likely. Actions
should be taken when a rainstorm is imminent or forecasted and actions to be taken
during or after rainstorms are summarized in Appendix A2 of ProPECC Note PN 1/94.
Particular attention should be paid to the control of silty surface runoff during storm
events, especially for areas located near steep slopes.

Bentonite slurries used in piling or slurry walling should be reconditioned and reused
wherever practicable. Temporary enclosed storage locations should be provided on-site
for any unused bentonite that needs to be transported away after all the related
construction activities are completed. The requirements in ProPECC Note PN 1/94 should

be adhered to in the handling and disposal of bentonite slurries.

Obs

Obs

N/A
No bentonite slurries are used

in this project.

Obs

Obs

N/A
No bentonite slurries are used

in this project.



4.1

4.1

4.1

Barging facilities and activities

Recommendations for good site practices during operation of the proposed barging point

include:

. All vessels should be sized so that adequate clearance is maintained between vessels and
the seabed in all tide conditions, to ensure that undue turbidity is not generated by
turbulence from vessel movement or propeller wash;

. Loading of barges and hoppers should be controlled to prevent splashing of material into
the surrounding water. Barges or hoppers should not be filled to a level that will cause the
overflow of materials or polluted water during loading or transportation;

. All hopper barges should be fitted with tight fitting seals to their bottom openings to

prevent leakage of material; and

o Construction activities should not cause foam, oil, grease, scum, litter or other

objectionable matter to be present on the water within the site.

Sewage effluent from construction workforce

Temporary sanitary facilities, such as portable chemical toilets, should be employed on-site
where necessary to handle sewage from the workforce. A licensed contractor should be
employed to provide appropriate and adequate portable toilets and be responsible for
appropriate disposal and maintenance.

General construction activities

. Construction solid waste, debris and refuse generated on-site should be collected,

N/A
No barging facilities in this
project at this stage.
N/A
No barging facilities in this
project at this stage.
N/A
No barging facilities in this
project at this stage.
N/A
No barging facilities in this
project at this stage.

v

Obs

N/A
No barging facilities in this
project at this stage.
N/A
No barging facilities in this
project at this stage.
N/A
No barging facilities in this
project at this stage.
N/A
No barging facilities in this
project at this stage.

v



handled and disposed of properly to avoid entering any nearby storm water drain.
Stockpiles of cement and other construction materials should be kept covered when not
being used.

Oils and fuels should only be stored in designated areas which have pollution prevention
facilities. To prevent spillage of fuels and solvents to any nearby storm water drain, all fuel
tanks and storage areas should be provided with locks and be sited on sealed areas, within
bunds of a capacity equal to 110% of the storage capacity of the largest tank. The bund

should be drained of rainwater after a rain event.

Obs

Waste Management Implications (Construction)

6.1

Good Site Practices

Recommendations for good site practices during the construction activities include:

Nomination of an approved person, such as a site manager, to be responsible for good site
practices, arrangements for collection and effective disposal to an appropriate facility, of
all wastes generated at the site

Training of site personnel in proper waste management and chemical handling procedures
Provision of sufficient waste disposal points and regular collection of waste

Appropriate measures to minimise windblown litter and dust/odour during transportation
of waste by either covering trucks or by transporting wastes in enclosed containers
Provision of wheel washing facilities before the trucks leaving the works area so as to
minimise dust introduction to public roads

Well planned delivery programme for offsite disposal such that adverse environmental

impact from transporting the inert or non-inert C&D materials is not anticipated

\

Obs

AN



6.1

6.1

Waste Reduction Measures

Recommendations to achieve waste reduction include:

Sort inert C&D material to recover any recyclable portions such as metals

Segregation and storage of different types of waste in different containers or skips to
enhance reuse or recycling of materials and their proper disposal

Encourage collection of recyclable waste such as waste paper and aluminium cans by
providing separate labelled bins to enable such waste to be segregated from other general
refuse generated by the work force

Proper site practices to minimise the potential for damage or contamination of inert C&D
materials

Plan the use of construction materials carefully to minimise amount of waste generated

and avoid unnecessary generation of wastes

Inert and Non-inert C&D Materials

In order to minimise impacts resulting from collection and transportation of inert C&D material

for off-site disposal, the excavated materials should be reused on-site as fill material as far as

practicable. In addition, inert C&D material generated from excavation works could be reused

as fill materials in local projects that require public fill for reclamation.

The surplus inert C&D material will be disposed of at the Government’s PFRFs for
beneficial use by other projects in Hong Kong.

Liaison with the CEDD Public Fill Committee (PFC) on the allocation of space for disposal
of the inert C&D materials at PFRF is underway. No construction work is allowed to
proceed until all issues on management of inert C&D materials have been resolved and all

relevant arrangements have been endorsed by the relevant authorities including PFC and



EPD.

The C&D materials generated from general site clearance should be sorted on site to
segregate any inert materials for reuse or disposal of at PFRFs whereas the non-inert
materials will be disposed of at the designated landfill site.

In order to monitor the disposal of inert and non-inert C&D materials at respectively PFRFs
and the designated landfill site, and to control fly-tipping, it is recommended that the
Contractor should follow the Technical Circular (Works) No. 6/2010 for Trip Ticket System
for Disposal of Construction & Demolition Materials issued by Development Bureau. In
addition, it is also recommended that the Contractor should prepare and implement a
Waste Management Plan detailing their various waste arising and waste management
practices in accordance with the relevant requirements of the Technical Circular (Works)

No. 19/2005 Environmental Management on Construction Site.

6.1 Chemical Waste

If chemical wastes are produced at the construction site, the Contractor will be required
to register with the EPD as a chemical waste producer and to follow the guidelines stated
in the “Code of Practice on the Packaging Labelling and Storage of Chemical Wastes”. Good
quality containers compatible with the chemical wastes should be used, and incompatible
chemicals should be stored separately. Appropriate labels should be securely attached on
each chemical waste container indicating the corresponding chemical characteristics of
the chemical waste, such as explosive, flammable, oxidizing, irritant, toxic, harmful,
corrosive, etc. The Contractor should use a licensed collector to transport and dispose of
the chemical wastes at the approved Chemical Waste Treatment Centre or other licensed

recycling facilities, in accordance with the Waste Disposal (Chemical Waste) (General)



6.1

Regulation.

. Potential environmental impacts arising from the handling activities (including storage,
collection, transportation and disposal of chemical waste) are expected to be minimal
with the implementation of appropriate mitigation measures as recommended.

General Refuse

General refuse should be stored in enclosed bins or compaction units separated from inert C&D

materials. A reputable waste collector should be employed by the Contractor to remove general

refuse from the site, separately from inert C&D materials. Preferably an enclosed and covered

area should be provided to reduce the occurrence of 'wind blown' light material.

Obs

Land Contamination (Construction)

7.1

The potential for land contamination issues at the TST Fire Station due to its future relocation
will be confirmed by site investigation after land acquisition. Where necessary, mitigation
measures for minimising potential exposure to contaminated materials (if any) or remediation
measures will be identified. If contaminated land is identified (e.g., during decommissioning of
fuel oil storage tanks) after the commencement of works, mitigation measures are proposed in
order to minimise the potentially adverse effects on the health and safety of construction
workers and impacts arising from the disposal of potentially contaminated materials. The
following measures are proposed for excavation and transportation of contaminated material:

. To minimize the chance for construction workers to come into contact with any

contaminated materials, bulk earth-moving excavation equipment should be employed;

N/A
TST Fire Station is out of this
project boundary, no mitigation

measure is required.

N/A
TST Fire Station is out of this
project boundary, no mitigation

measure is required.



Contact with contaminated materials can be minimised by wearing appropriate clothing
and personal protective equipment such as gloves and masks (especially when interacting
directly with contaminated material), provision of washing facilities and prohibition of
smoking and eating on site;

Stockpiling of contaminated excavated materials on site should be avoided as far as

possible;

The use of contaminated soil for landscaping purpose should be avoided unless pre-

treatment was carried out;

Vehicles containing any contaminated excavated materials should be suitably covered to

reduce dust emissions and/or release of contaminated wastewater;

Truck bodies and tailgates should be sealed to stop any discharge;

Only licensed waste haulers should be used to collect and transport contaminated

material to treatment/disposal site and should be equipped with tracking system to avoid

fly tipping;

N/A
TST Fire Station is out of this
project boundary, no mitigation
measure is required.
N/A
TST Fire Station is out of this
project boundary, no mitigation
measure is required.
N/A
TST Fire Station is out of this
project boundary, no mitigation
measure is required.
N/A
TST Fire Station is out of this
project boundary, no mitigation
measure is required.
N/A
TST Fire Station is out of this
project boundary, no mitigation
measure is required.
N/A
TST Fire Station is out of this

project boundary, no mitigation

N/A
TST Fire Station is out of this
project boundary, no mitigation
measure is required.
N/A
TST Fire Station is out of this
project boundary, no mitigation
measure is required.
N/A
TST Fire Station is out of this
project boundary, no mitigation
measure is required.
N/A
TST Fire Station is out of this
project boundary, no mitigation
measure is required.
N/A
TST Fire Station is out of this
project boundary, no mitigation
measure is required.
N/A
TST Fire Station is out of this

project boundary, no mitigation



. Speed control for trucks carrying contaminated materials should be exercised;

. Observe all relevant regulations in relation to waste handling, such as Waste Disposal
Ordinance (Cap. 354), Waste Disposal (Chemical Waste) (General) Regulation (Cap. 354)

and obtain all necessary permits where required; and

. Maintain records of waste generation and disposal quantities and disposal arrangements.

measure is required.
N/A
TST Fire Station is out of this
project boundary, no mitigation
measure is required.
N/A
TST Fire Station is out of this
project boundary, no mitigation
measure is required.
N/A
TST Fire Station is out of this
project boundary, no mitigation

measure is required.

measure is required.
N/A
TST Fire Station is out of this
project boundary, no mitigation
measure is required.
N/A
TST Fire Station is out of this
project boundary, no mitigation
measure is required.
N/A
TST Fire Station is out of this
project boundary, no mitigation

measure is required.

Ecological Impact (Construction)

No mitigation measure is required.

Landscape and Visual Impact (Construction)

Table 9.1 Trees should be retained in situ on site as far as possible. Should tree removal be unavoidable

(cm1) due to construction impacts, trees will be transplanted or felled with reference to the stated
criteria in the Tree Removal Applications to be submitted to relevant government departments
for approval in accordance to ETWB TCW No. 29/2004 and 3/2006.

Table 9.1 Compensatory tree planting shall be incorporated to the proposed project and maximize the

(cm2) new tree, shrubs and other vegetation planting to compensate tree felled and vegetation

N/A

Compensatory tree planting is

N/A

Compensatory tree planting is



Table 9.1
(Cm3)

Table 9.1
(Cma4)

Table 9.1
(CMm5)

Table 9.1

(CM6)

Table 9.1
(cMm7)

Table 9.1

removed. Also, implementation of compensatory planting should be of a ratio not less than 1:1
in terms of quality and quantity within the site.
Buffer trees for screening purposes to soften the hard architectural and engineering structures

and facilities.

Softscape treatments such as vertical green wall panel /planting of climbing and/or weeping
plants, etc, to maximize the green coverage and soften the hard architectural and engineering

structures and facilities.

Roof greening by means of intensive and extensive green roof to maximize the green coverage

and improve aesthetic appeal and visual quality of the building/structure.

Sensitive streetscape design should be incorporated along all new roads and streets.

Structure, ornamental planting shall be provided along amenity strips to enhance the landscape

quality.

Landscape design shall be incorporated to architectural and engineering structures in order to

being reviewed.

N/A
Roof garden is designed to be
built, but it has not been
completed yet.
N/A
Climbing or weeping plants are
designed to be planted, but
proposal is being reviewed for
the planting location.
N/A
Roof garden is designed to be
built, but it has not been
completed yet.
N/A
Greening along the seafront is
proposed, and under review.
N/A
Gardens are designed to be
built, and under review.

N/A

being reviewed.

N/A
Roof garden is designed to be
built, but it has not been
completed yet.
N/A
Climbing or weeping plants are
designed to be planted, but
proposal is being reviewed for
the planting location.
N/A
Roof garden is designed to be
built, but it has not been
completed yet.
N/A
Greening along the seafront is
proposed, and under review.
N/A
Gardens are designed to be
built, and under review.

N/A



(Cm8) provide aesthetically pleasing designs. Roof garden is designed to be Roof garden is designed to be
built, and under review. built, and under review.
Table 9.1 Minimize the structure of marine facilities to be built on the seabed and foreshore in order to N/A N/A
(Cm9) minimize the affected extent to the waterbody No marine facilities for this No marine facilities for this
project. project.
Table 9.2 Use of decorative screen hoarding/boards v v
(MCP1)
Table 9.2 Early introduction of landscape treatments N/A N/A
(MCP2) No landscape treatments during  No landscape treatments during
this stage. this stage.
Table 9.2 Adoption of light colour for the temporary ventilation shafts for the basement during the N/A N/A
(MmcCP3) transition period. No ventilation shafts for this No ventilation shafts for this
project. project.
Table 9.2 Control of night time lighting v v
(MCP4)
Table 9.2 Use of greenery such as grass cover for the temporary open areas will help achieve the visual N/A N/A
(MCP5) balance and soften the hard edges of the structures. No temporary open areas for No temporary open areas for
this project. this project.
N/A - Not Applicable
v - Implemented
Obs - Observed
Rem - Reminder



K. Cumulative Statistics on Complaints,
Notifications of Summons and Successful
Prosecutions

Development at West Kowloon Cultural District
Monthly Environmental Monitoring and Audit (EM&A) Report for August 2022
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Cumulative statistics for complaints, notifications of summons and successful prosecutions for the
Project account for period starting from the date of commencement of construction works (i.e. 3
October 2020 for Zone 2A Foundation, Excavation and Lateral Support Works; 30 September 2021
for Zone 2B & 2C Piling Works) to the end of the reporting month and are summarised in the Table
K-1 and Table K-2 below respectively.

Table K-1: Statistics for complaints, notifications of summons and successful prosecutions for Zone

2A Foundation, Excavation and Lateral Support Works

Complaints Notifications of summons Successful prosecutions
This reporting month
2 0 0
(August 2022)
From 03 October 2020 to
37 0 0

end of the reporting month

Table K-2: Statistics for complaints, notifications of summons and successful prosecutions for Zone
2B & 2C Piling Works

Complaints Notifications of summons Successful prosecutions
This reporting month
2 0 0
(August 2022)
From 30 September 2021 to
22 0 0

end of the reporting month

END OF THE REPORT





