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Section Keydates 311111111111111111 N
KDO5A Complete Required Pedestrian Access Corridor and Floor Finishes at AURW 0 28-Feb-21 12-Nov-21 12-Nov-21 A 0 0 @ @
KD05B Complete Required Pedestrian Access Corridor & associated top slab at Avenue Level [if instructed] 0 14-Feb-21 12-Nov-21 12-Nov-21 A 0 0
KD05 PC for HO of the Remaining Works for M+ Promenade South 0 24-Aug-20 13-Jan-23 18-Sep-23* -248 -248 -30 B
KDO08 PC for HO Loc ICT/Risers Rms to APC for ICT Sys Instn Wrks 0 10-Feb-23 10-Sep-24 15-Apr-25* 217 =217 -7
KD10 PC for HO of ASDA, Lyric Theatre Promenade South to Authority 0 10-Feb-23 10-Sep-24 15-Apr-25* 217 =217 -7
KD09 PC for HO of RDE areas for Tenancy Fit-out Wrks 0 10-Feb-23 10-Sep-24 15-Apr-25* 217 =217 -7
KD11 PC for HO of Extended Basement for HO to Authority & HO of Carriageway to Relevant Govt Authority 0 10-Feb-23 12-Nov-24 17-Jun-25* 217 =217 4
KDO7 PRACTICAL COMPLETION for C'Way 3A (M+ Day 2 Works) 0 10-Feb-23 09-Dec-24 15-Jul-25* -186 218 N R EE R R R R R R R B | R R R A RN — M
KD13 PRACTICAL COMPLETION for Lyric Theatre, EB & C'Way 3B (Incl. Provisional PPE License) 0 08-Sep-23 10-Jan-25 15-Aug-25* 217 217 6
Stage Keydates
KDO1 Compl Dsgn Coor/Subm and obtn NNO for L1 Contr Bsmt constn wrks 0 20-Jul-19 20-Jul-19 20-Jul-19A 0 0
KD06 PC for Fountain Related Plantroom(s) (allow access to Project Contractor) 0 01-Apr-21 07-Jun-22 22-Sep-22 A -106 0
KD03 OBTAIN OP for Lyric Theatre & Extended Basement 0 12-Dec-22 10-Sep-24 15-Apr-25* 217 =217 -7
KD14 Complete U/G road and the associated plantrooms at Zone 3A&3B Integrated Basement 0 04-Aug-22 26-Sep-24 30-Apr-25* 216 -216 4
KD02 Obtain BA14 Acknowledge from BD for M+ Day2 A&A Works 0 12-Dec-22 08-Nov-24 13-Jun-25* 217 217 -3
= cl 2roqra = =
SUM10 [LoE] CC_B Lyric Theatre - Substructure RC Structural Concrete 0 06-May-20 22-Jan-22 06-May-20 A 22-Jan-22 A 0 0 —
\ SUM30 [LoE] CC_H - Vibration Isolation Spring System Remaining as of 30Apr2020 (AS=30Sep19) 0 09-May-20 10-Feb-21 09-May-20 A 10-Feb-21 A 0 0
\ SuUM25 [LoE] CC_E - DCS Cofferdam A Works & Obtain BA14 156 23-Jun-20 23-May-23 23-Jun-20A | 07-Nov-23 -140 -121 -3
\ SuUmM24 [LoE] CC_D - Remaining Works for M+ Promenade South 120 18-Feb-21 13-Jan-23 18-Feb-21 A 18-Sep-23 -180 -180 -22
\ SuM21 [LoE] CC_C-LT EVA1 & EVA2 533 12-Apr-21 25-Oct-24 12-Apr-21 A | 18-Mar-25 121 -116 A1 —————————————————————— | |
\ Sum27 [LoE] CC_G Extended Basement - ABWF Works (Incl. Deferred Areas Under Deck) 391 15-May-21 02-Feb-24 15-May-21 A 01-Aug-24 73 -141 A2 [T e T
\ SUM28 [LoE] CC_G Extended Basement - MEP 1st Fix to Final Fix (Incl. Deferred Areas Under Deck) 373 17-May-21 12-Jan-24 17-May-21 A 11-Jul-24 -100 -141 -12
‘ Sum14 [LoE] CC_B Lyric Theatre - ABWF Work Including Theatres (Exd. Punch List Works) 623 28-May-21 14-Oct-24 28-May-21 A 17-May-25 99 -172 -3
‘ SUM35 [LoE] CC_J - M+ Day 2 Works (excl. connections to M+ and SZ_1 FS Changeover) 530 03-Jun-21 25-Jun-24 03-Jun-21A | 17-Jan-25 -149 -170 -13
\ SumM23 [LoE] CC_C -Artist SQ. Bridge (ASB_1/2/3; ASB_3; P31_2; P34_2; AS_1/2; ASB-6/P31 EVA) 423 21-Jun-21 22-May-24 21-Jun-21 A 01-Nov-24 -37 -116 -12
\ SUM15 [LoE] CC_B Lyric Theatre - MEP 1st to Final Fix (Excl. TH SYS done by SVE) 641 22-Jun-21 04-Nov-24 22-Jun-21A | 09-Jun-25 -135 -172 -3
\ SUMM [LoE] CC_B Lyric Theatre - Superstructure RC Structural Concrete 236 02-Jul-21 22-Jul-23 02-Jul-21A | 19-Feb-24 -112 -158 -1
\ Sum22 [LoE] CC_C - HoR Development (P32-1, P29-1, P31-EVA) 423 03-Aug-21 17-Apr-24 03-Aug-21A| 01-Nov-24 -37 -141 -12
\ SUM31 [LoE] CC_| Camiageway 3B - ABWF Works 223 12-Aug-21 01-Apr-23 12-Aug-21A| 02-Jan-24 215 -222 -18
\ Sum42 [LoE] CC_E - DCS Outside of Cofferdam A Works (Conned DIA1,600 & Remove Temp O'fall) 88 08-Sep-21 29-Sep-23 08-Sep-21 A 05-Aug-23 -115 40 -1
\ SUM32 [LoE] CC_| Camiageway 3B - MEP Works (1st Fix to Final Fix) 204 22-Mar-22 13-Feb-23 15-Sep-21 A| 07-Dec-23 33 -244 -18
\ SUM40 [LoE] CC_N Lifts & Escalators 370 14-Dec-21 02-Feb-24 14-Dec-21A| 08-Jul-24 -31 -120 46
\ SUM41 [LoE] CC_B Lyric Theatre - Structural Steel by CSD 298 04-Mar-22 20-Oct-23 11-Mar-22 A| 09-May-24 -138 -156 -7
\ SUM20 [LoE] CC_C - LT Promenade & Pocket Square Bridge 452 04-Aug-22 31-Jul-24 30-Mar22 A| 05-Dec-24 97 -96 -1
‘ SUM26 [LoE] CC_F - Mods to Existing Pump Cell Civil & MEP Works (Excl. Options 2 Add. Pumps) 153 01-Mar-22 26-Sep-22 12-Oct-22 A | 03-Nov-23 38 -299 -50
‘ SUM17 [LoE] CC_B Lyric Theatre - TH Systems (by SVE) Incl. T&C, Precom. & Commissioning 659 30-Aug-22 25-Nov-24 28-Nov-22 A 30-Jun-25 -135 172 -3
\ SUM12 [LoE] CC_B Lyric Theatre - EWS Weather Tight Type 242 25-Jun-22 09-Sep-23 15-Dec-22 A| 26-Feb-24 -59 -128 -11
\ SUM39 [LoE] CC_K - Water Main at Promenade 183 24-May-23 08-Jan-24 09-Sep-23 07-May-24 45 -90 0
\ SUM13 [LoE] CC_B Lyric Theatre - EWS Non-Weather Tight Type 4.1 & 4.3 242 23-Mar-23 25-Mar-24 27-Nov-23 22-Oct-24 -55 -148 -11
\ SUM29 [LoE] CC_G Extended Basement - T&C 120 03-Jan-23 02-Feb-24 03-May-24 | 24-Sep-24 -145 -186 -3
‘ SUM33 [LoE] CC_I Underpass 3B & Associated Area - T&C 108 13-Apr-23 25-Oct-23 18-May-24 = 24-Sep-24 -145 -269 -3
\ SUM16 [LoE] CC_B Lyric Theatre - T&C (Excluding Non-FSD ELV & Electrical) 144 12-Dec-23 11-Jun-24 16-Jul-24 06-Jan-25 -1 -172 -11
\ SUM18 [LoE] CC_B Lyric Theatre, EB, C'Way 3B - Stat. Insp. & Approval (from Form 314/501 to BD OP) 98 17-May-24 10-Sep-24 10-Dec-24 15-Apr-25 172 -172 -3
\ SUM38 [LoE] CC_J - M+ Day 2 FS Changeoverin 3ASZ_1, Connections to M+, Integrated T&C 51 29-Jul-24 26-Sep-24 26-Feb-25 30-Apr-25 172 -172 -3
\ SUM34 [LoE] CC_J Carriageway 3A - Stat. Insp. & Approvals (from Form 314Ato BA14) 56 02-Sep-24 08-Nov-24 02-Apr-25 13-Jun-25 172 -172 -3
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