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Activity ID Activity Name Baseline Start Baseline Finish Dur Forecast / Actual
Start

Forecast / Actual
Finsih

Total Float

Piling for Integrated Basement and U/G Road in Zone 2B & 2CPiling for Integrated Basement and U/G Road in Zone 2B & 2CPiling for Integrated Basement and U/G Road in Zone 2B & 2CPiling for Integrated Basement and U/G Road in Zone 2B & 2CPiling for Integrated Basement and U/G Road in Zone 2B & 2CPiling for Integrated Basement and U/G Road in Zone 2B & 2CPiling for Integrated Basement and U/G Road in Zone 2B & 2CPiling for Integrated Basement and U/G Road in Zone 2B & 2CPiling for Integrated Basement and U/G Road in Zone 2B & 2C

Contract DatesContract DatesContract DatesContract DatesContract DatesContract DatesContract DatesContract DatesContract Dates

Optional Works subjected to CA's InstructionOptional Works subjected to CA's InstructionOptional Works subjected to CA's InstructionOptional Works subjected to CA's InstructionOptional Works subjected to CA's InstructionOptional Works subjected to CA's InstructionOptional Works subjected to CA's InstructionOptional Works subjected to CA's InstructionOptional Works subjected to CA's Instruction

CO2B Last CAI date for Optional Works Item No.2B (330 Days to 660 Days after 
Commencement)

13-May-23 0 13-May-23 11

CO2C Last CAI date for Optional Works Item No.2C (330 Days to 710 Days after 
Commencement)

02-Jul-23 0 02-Jul-23 71

CO2E Last CAI date for Optional Works Item No.2E (330 Days to 600 Days after 
Commencement)

14-Mar-23 0 14-Mar-23 A

Construction StageConstruction StageConstruction StageConstruction StageConstruction StageConstruction StageConstruction StageConstruction StageConstruction Stage

Pile ConstructionPile ConstructionPile ConstructionPile ConstructionPile ConstructionPile ConstructionPile ConstructionPile ConstructionPile Construction

KD05 (Section 1)KD05 (Section 1)KD05 (Section 1)KD05 (Section 1)KD05 (Section 1)KD05 (Section 1)KD05 (Section 1)KD05 (Section 1)KD05 (Section 1)

Bored Piles - Drainage DiversionBored Piles - Drainage DiversionBored Piles - Drainage DiversionBored Piles - Drainage DiversionBored Piles - Drainage DiversionBored Piles - Drainage DiversionBored Piles - Drainage DiversionBored Piles - Drainage DiversionBored Piles - Drainage Diversion

CD04CD04CD04CD04CD04CD04CD04CD04CD04

050505050505050505

P17-BP13.10 BP IAR-N - Excavation 03-Feb-23 09-Feb-23 10 27-Feb-23 A 10-Mar-23 A

P17-BP13.20 BP IAR-N - RCD Drilling 10-Feb-23 27-Feb-23 8 11-Mar-23 A 21-Mar-23 A

P17-BP13.30 BP IAR-N - Airlift, Cage Install and Concrete 28-Feb-23 07-Mar-23 20 22-Mar-23 A 18-Apr-23 -144

CD07CD07CD07CD07CD07CD07CD07CD07CD07

040404040404040404

P17-BP19.10 BP - Excavation 27-Jan-23 03-Feb-23 6 11-Apr-23 17-Apr-23 -204

P17-BP19.20 BP - RCD Drilling 04-Feb-23 21-Feb-23 15 18-Apr-23 05-May-23 -204

P17-BP19.30 BP - Airlift, Cage Install and Concrete 22-Feb-23 01-Mar-23 6 06-May-23 12-May-23 -164

CD08CD08CD08CD08CD08CD08CD08CD08CD08

010101010101010101

P17-BP20.10 BP - Excavation 17-Feb-23 23-Feb-23 4 28-Apr-23 03-May-23 -204

P17-BP20.20 BP - RCD Drilling 24-Feb-23 13-Mar-23 15 04-May-23 20-May-23 -204

P17-BP20.30 BP - Airlift, Cage Install and Concrete 14-Mar-23 21-Mar-23 7 22-May-23 30-May-23 -178

020202020202020202

P17-BP21.10 BP IAR-N - Excavation 07-Mar-23 13-Mar-23 4 17-May-23 20-May-23 -204

P17-BP21.20 BP IAR-N - RCD Drilling 14-Mar-23 30-Mar-23 15 22-May-23 08-Jun-23 -204

P17-BP21.30 BP IAR-N - Airlift, Cage Install and Concrete 31-Mar-23 12-Apr-23 7 09-Jun-23 16-Jun-23 -193

030303030303030303

P17-BP18.10 BP IAR-N - Excavation 24-Mar-23 30-Mar-23 4 31-May-23 03-Jun-23 -204

P17-BP18.20 BP IAR-N - RCD Drilling 31-Mar-23 21-Apr-23 15 05-Jun-23 21-Jun-23 -204

P17-BP18.30 BP IAR-N - Airlift, Cage Install and Concrete 22-Apr-23 29-Apr-23 7 23-Jun-23 30-Jun-23 -204

Bored Piles - Gantry Gate ABored Piles - Gantry Gate ABored Piles - Gantry Gate ABored Piles - Gantry Gate ABored Piles - Gantry Gate ABored Piles - Gantry Gate ABored Piles - Gantry Gate ABored Piles - Gantry Gate ABored Piles - Gantry Gate A

CD06CD06CD06CD06CD06CD06CD06CD06CD06

080808080808080808

CBA-BP01.10 BP - Excavation 20-Jan-23 31-Jan-23 16 27-Mar-23 A 18-Apr-23 -164

CBA-BP01.20 BP - RCD Drilling 01-Feb-23 16-Feb-23 14 19-Apr-23 05-May-23 -164

CBA-BP01.30 BP - Airlift, Cage Install and Concrete 17-Feb-23 23-Feb-23 6 06-May-23 12-May-23 -164

CD07CD07CD07CD07CD07CD07CD07CD07CD07

020202020202020202

P22&P19-BP26.20BP - RCD Drilling 16-Jul-22 03-Dec-22 223 16-Jul-22 A 17-Apr-23 -151

P22&P19-BP26.30BP - Airlift, Cage Install and Concrete 05-Dec-22 13-Dec-22 8 18-Apr-23 26-Apr-23 -151
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3 Month Rolling Programme as of 7 April 2023
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Activity ID Activity Name Baseline Start Baseline Finish Dur Forecast / Actual
Start

Forecast / Actual
Finsih

Total Float

Bored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored Piles

CD05CD05CD05CD05CD05CD05CD05CD05CD05

050505050505050505

P17-BP01.20 BP - RCD Drilling 07-Mar-23 23-Mar-23 8 04-Mar-23 A 14-Mar-23 A

P17-BP01.30 BP - Airlift, Cage Install and Concrete 24-Mar-23 31-Mar-23 26 15-Mar-23 A 18-Apr-23 -144

CD06CD06CD06CD06CD06CD06CD06CD06CD06

050505050505050505

CBA-BP02.30 BP - Airlift, Cage Install and Concrete 30-Dec-22 06-Jan-23 25 10-Feb-23 A 11-Mar-23 A

070707070707070707

CBA-BP03.10 BP - Excavation 04-Jan-23 11-Jan-23 12 13-Mar-23 A 27-Mar-23 A

CBA-BP03.20 BP - RCD Drilling 12-Jan-23 31-Jan-23 2 28-Mar-23 A 30-Mar-23 A

CBA-BP03.30 BP - Airlift, Cage Install and Concrete 01-Feb-23 07-Feb-23 11 31-Mar-23 A 17-Apr-23 -143

CD09CD09CD09CD09CD09CD09CD09CD09CD09

020202020202020202

P17-BP08.30 BP IAR-N - Airlift, Cage Install and Concrete 17-Mar-23 24-Mar-23 10 07-Mar-23 A 18-Mar-23 A

030303030303030303

P17-BP22.10 BP IAR-N - Excavation 10-Mar-23 16-Mar-23 12 06-Mar-23 A 20-Mar-23 A

P17-BP22.20 BP IAR-N - RCD Drilling 17-Mar-23 03-Apr-23 29 21-Mar-23 A 27-Apr-23 -159

P17-BP22.30 BP IAR-N - Airlift, Cage Install and Concrete 04-Apr-23 15-Apr-23 7 28-Apr-23 06-May-23 -159

TD07TD07TD07TD07TD07TD07TD07TD07TD07

040404040404040404

P18-BP01.10 BP - Excavation 15-Dec-22 21-Dec-22 6 11-Apr-23 17-Apr-23 -176

P18-BP01.20 BP - RCD Drilling 22-Dec-22 16-Jan-23 15 18-Apr-23 05-May-23 -176

P18-BP01.30 BP - Airlift, Cage Install and Concrete 17-Jan-23 27-Jan-23 3 06-May-23 09-May-23 -161

060606060606060606

P18-BP04.10 BP IAR-S - Excavation 04-Feb-23 10-Feb-23 13 10-Mar-23 A 25-Mar-23 A

P18-BP04.20 BP IAR-S - RCD Drilling 11-Feb-23 28-Feb-23 30 27-Mar-23 A 05-May-23 -176

P18-BP04.30 BP IAR-S - Airlift, Cage Install and Concrete 01-Mar-23 08-Mar-23 3 06-May-23 09-May-23 -161

090909090909090909

P18-BP07.10 BP IAR-S - Excavation 11-Mar-23 17-Mar-23 6 28-Apr-23 05-May-23 -176

P18-BP07.20 BP IAR-S - RCD Drilling 18-Mar-23 04-Apr-23 15 06-May-23 23-May-23 -176

P18-BP07.30 BP IAR-S - Airlift, Cage Install and Concrete 06-Apr-23 17-Apr-23 3 24-May-23 27-May-23 -176

TD09TD09TD09TD09TD09TD09TD09TD09TD09

CBA-BPC36Ka.10 BP IAR-N - Excavation 31-Mar-23 11-Apr-23 37 22-Feb-23 A 11-Apr-23 -152

CBA-BPC36Ka.20 BP IAR-N - RCD Drilling 12-Apr-23 22-Apr-23 10 11-Apr-23 21-Apr-23 -152

CBA-BPC36Ka.30 BP IAR-N - Airlift, Cage Install and Concrete 24-Apr-23 28-Apr-23 5 22-Apr-23 27-Apr-23 -152

CBA-BPC36Jb.10 BP IAR-N - Excavation 31-Mar-23 11-Apr-23 11 03-Mar-23 A 16-Mar-23 A

CBA-BPC36Jb.20 BP IAR-N - RCD Drilling 12-Apr-23 22-Apr-23 27 17-Mar-23 A 21-Apr-23 -152

CBA-BPC36Jb.30 BP IAR-N - Airlift, Cage Install and Concrete 24-Apr-23 28-Apr-23 5 22-Apr-23 27-Apr-23 -152

KD06 (Section 2)KD06 (Section 2)KD06 (Section 2)KD06 (Section 2)KD06 (Section 2)KD06 (Section 2)KD06 (Section 2)KD06 (Section 2)KD06 (Section 2)

Bored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored Piles

VD09VD09VD09VD09VD09VD09VD09VD09VD09

050505050505050505

CBA-BPC48K.30 BP - Airlift, Cage Install and Concrete 13-Mar-23 18-Mar-23 12 07-Mar-23 A 21-Mar-23 A

VD14VD14VD14VD14VD14VD14VD14VD14VD14
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Activity ID Activity Name Baseline Start Baseline Finish Dur Forecast / Actual
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P24&P27-BP16.30BP - Airlift, Cage Install and Concrete 18-Apr-23 26-Apr-23 6 03-Mar-23 A 10-Mar-23 A

050505050505050505

P24&P27-BP15.10BP - Excavation 30-Jan-23 04-Feb-23 23 21-Mar-23 A 20-Apr-23 -73

P24&P27-BP15.20BP - RCD Drilling 06-Feb-23 27-Feb-23 19 21-Apr-23 13-May-23 -73

P24&P27-BP15.30BP - Airlift, Cage Install and Concrete 28-Feb-23 08-Mar-23 8 15-May-23 23-May-23 -42

060606060606060606

P24&P27-BP22.10BP - Excavation 21-Feb-23 27-Feb-23 15 27-Feb-23 A 16-Mar-23 A

P24&P27-BP22.20BP - RCD Drilling 28-Feb-23 21-Mar-23 9 17-Mar-23 A 28-Mar-23 A

P24&P27-BP22.30BP - Airlift, Cage Install and Concrete 22-Mar-23 30-Mar-23 15 29-Mar-23 A 19-Apr-23 -14

080808080808080808

P24&P27-BP21.10BP - Excavation 11-Apr-23 17-Apr-23 6 08-May-23 13-May-23 -73

P24&P27-BP21.20BP - RCD Drilling 18-Apr-23 10-May-23 19 15-May-23 06-Jun-23 -73

P24&P27-BP21.30BP - Airlift, Cage Install and Concrete 11-May-23 19-May-23 8 07-Jun-23 15-Jun-23 -61

090909090909090909

P24&P27-BP36.10BP - Excavation 04-May-23 10-May-23 6 22-May-23 29-May-23 -73

P24&P27-BP36.20BP - RCD Drilling 11-May-23 02-Jun-23 19 30-May-23 20-Jun-23 -73

P24&P27-BP36.30BP - Airlift, Cage Install and Concrete 03-Jun-23 12-Jun-23 8 21-Jun-23 30-Jun-23 -73

VD15VD15VD15VD15VD15VD15VD15VD15VD15

P24&P27-BP04.30BP - Airlift, Cage Install and Concrete 10-Jun-23 19-Jun-23 19 14-Feb-23 A 08-Mar-23 A

050505050505050505

P24&P27-BP29.10BP - Excavation 20-Jan-23 30-Jan-23 17 11-Mar-23 A 31-Mar-23 A

P24&P27-BP29.20BP - RCD Drilling 31-Jan-23 21-Feb-23 9 01-Apr-23 A 15-Apr-23 -68

P24&P27-BP29.30BP - Airlift, Cage Install and Concrete 22-Feb-23 02-Mar-23 8 17-Apr-23 25-Apr-23 -19

060606060606060606

P24&P27-BP03.10BP - Excavation 15-Feb-23 21-Feb-23 22 17-Mar-23 A 15-Apr-23 -68

P24&P27-BP03.20BP - RCD Drilling 22-Feb-23 27-Mar-23 20 17-Apr-23 10-May-23 -68

P24&P27-BP03.30BP - Airlift, Cage Install and Concrete 28-Mar-23 06-Apr-23 8 11-May-23 19-May-23 -39

070707070707070707

P24&P27-BP10.10BP - Excavation 21-Mar-23 27-Mar-23 6 04-May-23 10-May-23 -68

P24&P27-BP10.20BP - RCD Drilling 28-Mar-23 05-May-23 29 11-May-23 14-Jun-23 -68

P24&P27-BP10.30BP - Airlift, Cage Install and Concrete 06-May-23 15-May-23 8 15-Jun-23 24-Jun-23 -68

CD01CD01CD01CD01CD01CD01CD01CD01CD01

P23-BP25.30 BP - Airlift, Cage Install and Concrete 17-May-23 25-May-23 10 04-Mar-23 A 16-Mar-23 A

P23-BP09.20 BP - RCD Drilling 31-Jan-23 21-Feb-23 10 08-Mar-23 A 20-Mar-23 A

P23-BP09.30 BP - Airlift, Cage Install and Concrete 22-Feb-23 02-Mar-23 7 21-Mar-23 A 29-Mar-23 A

020202020202020202

P23-BP14.10 BP - Excavation 03-Dec-22 09-Dec-22 22 18-Mar-23 A 17-Apr-23 -68

P23-BP14.20 BP - RCD Drilling 10-Dec-22 04-Jan-23 19 18-Apr-23 10-May-23 -68

P23-BP14.30 BP - Airlift, Cage Install and Concrete 05-Jan-23 13-Jan-23 8 11-May-23 19-May-23 -39

050505050505050505

P23-BP26.10 BP - Excavation 15-Feb-23 21-Feb-23 36 24-Mar-23 A 10-May-23 -68

P23-BP26.20 BP - RCD Drilling 22-Feb-23 27-Mar-23 29 11-May-23 14-Jun-23 -68

P23-BP26.30 BP - Airlift, Cage Install and Concrete 28-Mar-23 06-Apr-23 8 15-Jun-23 24-Jun-23 -68
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080808080808080808

P23-BP15.10 BP - Excavation 10-May-23 16-May-23 30 31-Mar-23 A 10-May-23 -68

P23-BP15.20 BP - RCD Drilling 17-May-23 20-Jun-23 29 11-May-23 14-Jun-23 -68

P23-BP15.30 BP - Airlift, Cage Install and Concrete 21-Jun-23 30-Jun-23 8 15-Jun-23 24-Jun-23 -68

CD02CD02CD02CD02CD02CD02CD02CD02CD02

060606060606060606

P23-BP27.30 BP - Airlift, Cage Install and Concrete 02-Feb-23 10-Feb-23 21 27-Feb-23 A 23-Mar-23 A

CD03CD03CD03CD03CD03CD03CD03CD03CD03

020202020202020202

P22&P19-BP13.20BP - RCD Drilling 28-Sep-22 11-Nov-22 165 28-Sep-22 A 21-Apr-23 -24

P22&P19-BP13.30BP - Airlift, Cage Install and Concrete 12-Nov-22 21-Nov-22 8 22-Apr-23 02-May-23 -24

070707070707070707

P22&P19-BP19.10BP - Excavation 03-Mar-23 09-Mar-23 11 14-Mar-23 A 27-Mar-23 A

P22&P19-BP19.20BP - RCD Drilling 10-Mar-23 31-Mar-23 27 28-Mar-23 A 03-May-23 -33

P22&P19-BP19.30BP - Airlift, Cage Install and Concrete 01-Apr-23 14-Apr-23 8 04-May-23 12-May-23 -33

CD07CD07CD07CD07CD07CD07CD07CD07CD07

P22&P19-BP23.30BP - Airlift, Cage Install and Concrete 16-Mar-23 24-Mar-23 9 02-Mar-23 A 13-Mar-23 A

KD07 (Section 3)KD07 (Section 3)KD07 (Section 3)KD07 (Section 3)KD07 (Section 3)KD07 (Section 3)KD07 (Section 3)KD07 (Section 3)KD07 (Section 3)

Bored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored Piles

VD01VD01VD01VD01VD01VD01VD01VD01VD01

070707070707070707

P26-BP07.10 BP - Excavation 28-Apr-23 05-May-23 6 11-Apr-23 17-Apr-23 8

P26-BP07.20 BP - RCD Drilling 06-May-23 09-Jun-23 29 18-Apr-23 22-May-23 8

P26-BP07.30 BP - Airlift, Cage Install and Concrete 10-Jun-23 19-Jun-23 8 23-May-23 01-Jun-23 37

080808080808080808

P26-BP05.10 BP - Excavation 03-Jun-23 09-Jun-23 6 16-May-23 22-May-23 8

P26-BP05.20 BP - RCD Drilling 10-Jun-23 15-Jul-23 29 23-May-23 27-Jun-23 8

P26-BP05.30 BP - Airlift, Cage Install and Concrete 17-Jul-23 25-Jul-23 8 28-Jun-23 07-Jul-23 8

VD02VD02VD02VD02VD02VD02VD02VD02VD02

020202020202020202

P30-BP71.10 BP - Excavation 22-Dec-22 30-Dec-22 14 28-Mar-23 A 17-Apr-23 -55

P30-BP71.20 BP - RCD Drilling 31-Dec-22 24-Feb-23 44 18-Apr-23 09-Jun-23 -55

P30-BP71.30 BP - Airlift, Cage Install and Concrete 25-Feb-23 07-Mar-23 9 10-Jun-23 20-Jun-23 21

030303030303030303

P30-BP64.20 BP - RCD Drilling 25-Feb-23 30-Mar-23 5 07-Mar-23 A 13-Mar-23 A

P30-BP64.30 BP - Airlift, Cage Install and Concrete 31-Mar-23 13-Apr-23 7 14-Mar-23 A 22-Mar-23 A

040404040404040404

P30-BP75.10 BP - Excavation 24-Mar-23 30-Mar-23 6 03-Jun-23 09-Jun-23 -55

P30-BP75.20 BP - RCD Drilling 31-Mar-23 09-May-23 29 10-Jun-23 15-Jul-23 -55

050505050505050505

P30-BP74.10 BP - Excavation 23-Jun-22 09-May-23 315 23-Jun-22 A 15-Jul-23 -55

VD08VD08VD08VD08VD08VD08VD08VD08VD08

P24&P27-BP26.30BP - Airlift, Cage Install and Concrete 10-Feb-23 18-Feb-23 14 03-Mar-23 A 20-Mar-23 A

P28&P29-BP17.10BP - Excavation 27-Jun-23 04-Jul-23 11 27-Feb-23 A 11-Mar-23 A
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P28&P29-BP17.20BP - RCD Drilling 05-Jul-23 07-Aug-23 6 13-Mar-23 A 20-Mar-23 A

P28&P29-BP17.30BP - Airlift, Cage Install and Concrete 08-Aug-23 16-Aug-23 8 21-Mar-23 A 30-Mar-23 A

030303030303030303

P24&P27-BP32.10BP - Excavation 03-Feb-23 09-Feb-23 6 11-Apr-23 17-Apr-23 -64

P24&P27-BP32.20BP - RCD Drilling 10-Feb-23 15-Mar-23 29 18-Apr-23 22-May-23 -64

P24&P27-BP32.30BP - Airlift, Cage Install and Concrete 16-Mar-23 24-Mar-23 8 23-May-23 01-Jun-23 37

040404040404040404

P24&P27-BP20.10BP - Excavation 09-Mar-23 15-Mar-23 6 16-May-23 22-May-23 -64

P24&P27-BP20.20BP - RCD Drilling 16-Mar-23 22-Apr-23 29 23-May-23 27-Jun-23 -64

P24&P27-BP20.30BP - Airlift, Cage Install and Concrete 24-Apr-23 03-May-23 8 28-Jun-23 07-Jul-23 8

050505050505050505

P24&P27-BP19.10BP - Excavation 17-Apr-23 22-Apr-23 6 20-Jun-23 27-Jun-23 -64

P24&P27-BP19.20BP - RCD Drilling 24-Apr-23 29-May-23 29 28-Jun-23 01-Aug-23 -64

090909090909090909

P28&P29-BP23.10BP - Excavation 20-Jul-23 26-Jul-23 14 28-Mar-23 A 17-Apr-23 47

P28&P29-BP23.20BP - RCD Drilling 27-Jul-23 17-Aug-23 19 18-Apr-23 10-May-23 47

P28&P29-BP23.30BP - Airlift, Cage Install and Concrete 18-Aug-23 26-Aug-23 8 11-May-23 19-May-23 47

VD12VD12VD12VD12VD12VD12VD12VD12VD12

CBA-BPC58Ka.10 BP - Excavation 14-Jul-23 20-Jul-23 7 04-Mar-23 A 13-Mar-23 A

CBA-BPC58Ka.20 BP - RCD Drilling 21-Jul-23 01-Aug-23 1 14-Mar-23 A 15-Mar-23 A

CBA-BPC58Ka.30 BP - Airlift, Cage Install and Concrete 02-Aug-23 07-Aug-23 7 16-Mar-23 A 24-Mar-23 A

010101010101010101

CBA-BPC59Ka.10 BP - Excavation 03-Jul-23 08-Jul-23 6 03-Jul-23 08-Jul-23 -28

030303030303030303

CBA-BPC58Kb.10 BP - Excavation 10-Aug-23 16-Aug-23 93 25-Mar-23 A 20-Jul-23 -28

VD13VD13VD13VD13VD13VD13VD13VD13VD13

010101010101010101

CBA-BPC56Ka.10 BP - Excavation 02-May-23 09-May-23 10 10-Mar-23 A 22-Mar-23 A

CBA-BPC56Ka.20 BP - RCD Drilling 10-May-23 25-May-23 0 23-Mar-23 A 23-Mar-23 A

CBA-BPC56Ka.30 BP - Airlift, Cage Install and Concrete 27-May-23 02-Jun-23 4 24-Mar-23 A 29-Mar-23 A

020202020202020202

CBA-BPC55Ka.10 BP - Excavation 19-May-23 25-May-23 29 10-Mar-23 A 17-Apr-23 -32

CBA-BPC55Ka.20 BP - RCD Drilling 27-May-23 06-Jul-23 33 18-Apr-23 27-May-23 -32

CBA-BPC55Ka.30 BP - Airlift, Cage Install and Concrete 07-Jul-23 13-Jul-23 6 29-May-23 03-Jun-23 35

030303030303030303

CBA-BPC56K.10 BP - Excavation 29-Jun-23 06-Jul-23 6 20-May-23 27-May-23 -32

CBA-BPC56K.20 BP - RCD Drilling 07-Jul-23 11-Aug-23 31 29-May-23 05-Jul-23 -32

CBA-BPC56K.30 BP - Airlift, Cage Install and Concrete 12-Aug-23 18-Aug-23 6 06-Jul-23 12-Jul-23 4

040404040404040404

CBA-BPC54Ka.10 BP - Excavation 05-Aug-23 11-Aug-23 6 03-Jul-23 08-Jul-23 -32

VD15VD15VD15VD15VD15VD15VD15VD15VD15

040404040404040404

P24&P27-BP08.10BP - Excavation 14-Dec-22 20-Dec-22 26 06-Feb-23 A 08-Mar-23 A

P24&P27-BP08.20BP - RCD Drilling 21-Dec-22 30-Jan-23 4 09-Mar-23 A 14-Mar-23 A

P24&P27-BP08.30BP - Airlift, Cage Install and Concrete 31-Jan-23 08-Feb-23 10 15-Mar-23 A 27-Mar-23 A

101010101010101010
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P28&P29-BP05.20BP - RCD Drilling 17-Jul-23 07-Aug-23 21 27-Feb-23 A 23-Mar-23 A

P28&P29-BP05.30BP - Airlift, Cage Install and Concrete 08-Aug-23 16-Aug-23 19 24-Mar-23 A 19-Apr-23 72

VD16VD16VD16VD16VD16VD16VD16VD16VD16

P26-BP02.20 BP - RCD Drilling 04-Apr-23 12-May-23 5 02-Mar-23 A 08-Mar-23 A

P26-BP02.30 BP - Airlift, Cage Install and Concrete 13-May-23 22-May-23 6 09-Mar-23 A 16-Mar-23 A

P26-BP06.10 BP - Excavation 23-May-23 30-May-23 50 14-Feb-23 A 17-Apr-23 18

P26-BP06.20 BP - RCD Drilling 31-May-23 05-Jul-23 29 18-Apr-23 22-May-23 18

P26-BP06.30 BP - Airlift, Cage Install and Concrete 06-Jul-23 14-Jul-23 8 23-May-23 01-Jun-23 37

030303030303030303

P26-BP11.10 BP - Excavation 22-Dec-22 30-Dec-22 6 16-May-23 22-May-23 18

P26-BP11.20 BP - RCD Drilling 31-Dec-22 25-Jan-23 19 23-May-23 14-Jun-23 18

P26-BP11.30 BP - Airlift, Cage Install and Concrete 26-Jan-23 04-Feb-23 8 15-Jun-23 24-Jun-23 18

KD08 (Section 4)KD08 (Section 4)KD08 (Section 4)KD08 (Section 4)KD08 (Section 4)KD08 (Section 4)KD08 (Section 4)KD08 (Section 4)KD08 (Section 4)

Bored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored Piles

VD01VD01VD01VD01VD01VD01VD01VD01VD01

060606060606060606

P26-BP14.10 BP - Excavation 01-Apr-23 12-Apr-23 23 17-Feb-23 A 16-Mar-23 A

P26-BP14.20 BP - RCD Drilling 13-Apr-23 05-May-23 36 17-Mar-23 A 03-May-23 -50

P26-BP14.30 BP - Airlift, Cage Install and Concrete 06-May-23 15-May-23 8 04-May-23 12-May-23 -50

VD03VD03VD03VD03VD03VD03VD03VD03VD03

P30-BP40.10 BP - Excavation 21-Feb-23 27-Feb-23 37 01-Mar-23 A 17-Apr-23 -45

P30-BP40.20 BP - RCD Drilling 28-Feb-23 16-Mar-23 15 11-Apr-23 27-Apr-23 -45

P30-BP40.30 BP - Airlift, Cage Install and Concrete 17-Mar-23 24-Mar-23 7 28-Apr-23 06-May-23 -45

P30-BP42.10 BP - Excavation 10-Mar-23 16-Mar-23 23 24-Feb-23 A 23-Mar-23 A

P30-BP42.20 BP - RCD Drilling 17-Mar-23 03-Apr-23 6 24-Mar-23 A 31-Mar-23 A

P30-BP42.30 BP - Airlift, Cage Install and Concrete 04-Apr-23 15-Apr-23 11 01-Apr-23 A 18-Apr-23 -30

020202020202020202

P30-BP34.10 BP - Excavation 01-Dec-22 07-Dec-22 9 10-Mar-23 A 21-Mar-23 A

P30-BP34.20 BP - RCD Drilling 08-Dec-22 24-Dec-22 3 22-Mar-23 A 25-Mar-23 A

P30-BP34.30 BP - Airlift, Cage Install and Concrete 28-Dec-22 05-Jan-23 16 27-Mar-23 A 18-Apr-23 -30

030303030303030303

P30-BP52.10 BP - Excavation 19-Dec-22 24-Dec-22 13 23-Mar-23 A 11-Apr-23 -73

P30-BP52.20 BP - RCD Drilling 28-Dec-22 19-Jan-23 19 12-Apr-23 04-May-23 -73

P30-BP52.30 BP - Airlift, Cage Install and Concrete 20-Jan-23 01-Feb-23 8 05-May-23 13-May-23 -51

040404040404040404

P30-BP46.10 BP - Excavation 13-Jan-23 19-Jan-23 6 11-Apr-23 17-Apr-23 -78

P30-BP46.20 BP - RCD Drilling 20-Jan-23 09-Feb-23 15 18-Apr-23 05-May-23 -78

P30-BP46.30 BP - Airlift, Cage Install and Concrete 10-Feb-23 17-Feb-23 7 06-May-23 13-May-23 -51

050505050505050505

P30-BP47.10 BP - Excavation 03-Feb-23 09-Feb-23 6 28-Apr-23 05-May-23 -78

P30-BP47.20 BP - RCD Drilling 10-Feb-23 27-Feb-23 15 06-May-23 23-May-23 -78

P30-BP47.30 BP - Airlift, Cage Install and Concrete 28-Feb-23 07-Mar-23 7 24-May-23 01-Jun-23 -66

080808080808080808
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P30-BP49.10 BP - Excavation 28-Mar-23 03-Apr-23 6 08-May-23 13-May-23 -78

P30-BP49.20 BP - RCD Drilling 04-Apr-23 29-Apr-23 19 15-May-23 06-Jun-23 -78

P30-BP49.30 BP - Airlift, Cage Install and Concrete 02-May-23 10-May-23 8 07-Jun-23 15-Jun-23 -78

VD04VD04VD04VD04VD04VD04VD04VD04VD04

P30-BP38.20 BP - RCD Drilling 15-Apr-23 19-May-23 18 07-Mar-23 A 28-Mar-23 A

P30-BP38.30 BP - Airlift, Cage Install and Concrete 20-May-23 30-May-23 15 29-Mar-23 A 19-Apr-23 -31

060606060606060606

P30-BP31.10 BP - Excavation 11-Feb-23 17-Feb-23 28 06-Mar-23 A 11-Apr-23 -74

P30-BP31.20 BP - RCD Drilling 18-Feb-23 23-Mar-23 28 12-Apr-23 15-May-23 -74

P30-BP31.30 BP - Airlift, Cage Install and Concrete 24-Mar-23 01-Apr-23 8 16-May-23 24-May-23 -60

070707070707070707

P30-BP35.10 BP - Excavation 17-Mar-23 23-Mar-23 6 09-May-23 15-May-23 -74

P30-BP35.20 BP - RCD Drilling 24-Mar-23 14-Apr-23 15 16-May-23 02-Jun-23 -74

P30-BP35.30 BP - Airlift, Cage Install and Concrete 15-Apr-23 22-Apr-23 7 03-Jun-23 10-Jun-23 -74

VD05VD05VD05VD05VD05VD05VD05VD05VD05

050505050505050505

P30-BP43.10 BP - Excavation 12-Jan-23 18-Jan-23 6 11-Apr-23 17-Apr-23 -56

P30-BP43.20 BP - RCD Drilling 19-Jan-23 13-Feb-23 19 18-Apr-23 10-May-23 -56

P30-BP43.30 BP - Airlift, Cage Install and Concrete 14-Feb-23 22-Feb-23 8 11-May-23 19-May-23 -56

070707070707070707

P30-BP50.10 BP - Excavation 03-Apr-23 13-Apr-23 6 11-Apr-23 17-Apr-23 -56

P30-BP50.20 BP - RCD Drilling 14-Apr-23 06-May-23 19 18-Apr-23 10-May-23 -56

P30-BP50.30 BP - Airlift, Cage Install and Concrete 08-May-23 16-May-23 8 11-May-23 19-May-23 -56

TD09TD09TD09TD09TD09TD09TD09TD09TD09

P26-BP16.20 BP - RCD Drilling 05-Jan-23 20-Jan-23 6 04-Mar-23 A 11-Mar-23 A

P26-BP16.30 BP - Airlift, Cage Install and Concrete 21-Jan-23 31-Jan-23 5 13-Mar-23 A 18-Mar-23 A

P26-BP15.10 BP - Excavation 14-Jan-23 20-Jan-23 27 14-Feb-23 A 17-Mar-23 A

P26-BP15.20 BP - RCD Drilling 21-Jan-23 01-Mar-23 41 18-Mar-23 A 10-May-23 -54

P26-BP15.30 BP - Airlift, Cage Install and Concrete 02-Mar-23 08-Mar-23 6 11-May-23 17-May-23 -54

P26-BP18.10 BP - Excavation 08-Dec-22 15-Dec-22 21 28-Feb-23 A 24-Mar-23 A

P26-BP18.20 BP - RCD Drilling 16-Dec-22 04-Jan-23 4 25-Mar-23 A 30-Mar-23 A

P26-BP18.30 BP - Airlift, Cage Install and Concrete 05-Jan-23 11-Jan-23 12 31-Mar-23 A 18-Apr-23 -30

030303030303030303

P26-BP19.10 BP - Excavation 22-Nov-22 29-Nov-22 25 09-Mar-23 A 11-Apr-23 -89

P26-BP19.20 BP - RCD Drilling 30-Nov-22 15-Dec-22 14 12-Apr-23 27-Apr-23 -89

P26-BP19.30 BP - Airlift, Cage Install and Concrete 16-Dec-22 22-Dec-22 6 28-Apr-23 05-May-23 -44

070707070707070707

P26-BP17.10 BP - Excavation 23-Feb-23 01-Mar-23 6 21-Apr-23 27-Apr-23 -89

P26-BP17.20 BP - RCD Drilling 02-Mar-23 11-Apr-23 31 28-Apr-23 05-Jun-23 -89

P26-BP17.30 BP - Airlift, Cage Install and Concrete 12-Apr-23 18-Apr-23 6 06-Jun-23 12-Jun-23 -75

KD09 (Section 5)KD09 (Section 5)KD09 (Section 5)KD09 (Section 5)KD09 (Section 5)KD09 (Section 5)KD09 (Section 5)KD09 (Section 5)KD09 (Section 5)

Bored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored Piles

VD01VD01VD01VD01VD01VD01VD01VD01VD01
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P23-BP34.20 BP - RCD Drilling 12-Dec-22 05-Jan-23 48 03-Mar-23 A 03-May-23 -33

P23-BP34.30 BP - Airlift, Cage Install and Concrete 06-Jan-23 14-Jan-23 8 04-May-23 12-May-23 -33

CD01CD01CD01CD01CD01CD01CD01CD01CD01

030303030303030303

P23-BP35.10 BP - Excavation 28-Dec-22 04-Jan-23 6 04-May-23 10-May-23 -58

P23-BP35.20 BP - RCD Drilling 05-Jan-23 30-Jan-23 19 11-May-23 02-Jun-23 -58

P23-BP35.30 BP - Airlift, Cage Install and Concrete 31-Jan-23 08-Feb-23 8 03-Jun-23 12-Jun-23 -58

CD02CD02CD02CD02CD02CD02CD02CD02CD02

070707070707070707

P23-BP48.10 BP - Excavation 25-Jan-23 01-Feb-23 28 13-Feb-23 A 17-Mar-23 A

P23-BP48.20 BP - RCD Drilling 02-Feb-23 07-Mar-23 9 18-Mar-23 A 29-Mar-23 A

P23-BP48.30 BP - Airlift, Cage Install and Concrete 08-Mar-23 16-Mar-23 14 30-Mar-23 A 19-Apr-23 -14

090909090909090909

P23-BP36.10 BP - Excavation 04-Apr-23 14-Apr-23 6 11-Apr-23 17-Apr-23 -49

P23-BP36.20 BP - RCD Drilling 15-Apr-23 19-May-23 29 18-Apr-23 22-May-23 -49

P23-BP36.30 BP - Airlift, Cage Install and Concrete 20-May-23 30-May-23 8 23-May-23 01-Jun-23 -49

TD01TD01TD01TD01TD01TD01TD01TD01TD01

P18-BP58.10 BP - Excavation 06-Mar-23 11-Mar-23 15 21-Feb-23 A 10-Mar-23 A

P18-BP58.20 BP - RCD Drilling 13-Mar-23 03-Apr-23 16 11-Mar-23 A 30-Mar-23 A

P18-BP58.30 BP - Airlift, Cage Install and Concrete 04-Apr-23 17-Apr-23 13 31-Mar-23 A 19-Apr-23 -14

020202020202020202

P18-BP57.10 BP - Excavation 22-Dec-22 30-Dec-22 6 11-Apr-23 17-Apr-23 -98

P18-BP57.20 BP - RCD Drilling 31-Dec-22 25-Jan-23 19 18-Apr-23 10-May-23 -98

P18-BP57.30 BP - Airlift, Cage Install and Concrete 26-Jan-23 04-Feb-23 8 11-May-23 19-May-23 -39

040404040404040404

P18-BP62.10 BP - Excavation 11-Feb-23 17-Feb-23 6 04-May-23 10-May-23 -98

P18-BP62.20 BP - RCD Drilling 18-Feb-23 11-Mar-23 19 11-May-23 02-Jun-23 -98

P18-BP62.30 BP - Airlift, Cage Install and Concrete 13-Mar-23 21-Mar-23 8 03-Jun-23 12-Jun-23 -58

060606060606060606

P18-BP45.10 BP - Excavation 28-Mar-23 03-Apr-23 6 27-May-23 02-Jun-23 -98

P18-BP45.20 BP - RCD Drilling 04-Apr-23 29-Apr-23 19 03-Jun-23 26-Jun-23 -98

P18-BP45.30 BP - Airlift, Cage Install and Concrete 02-May-23 10-May-23 8 27-Jun-23 06-Jul-23 -77

070707070707070707

P18-BP52.10 BP - Excavation 24-Apr-23 29-Apr-23 6 27-May-23 02-Jun-23 -98

P18-BP52.20 BP - RCD Drilling 02-May-23 23-May-23 19 03-Jun-23 26-Jun-23 -98

P18-BP52.30 BP - Airlift, Cage Install and Concrete 24-May-23 02-Jun-23 8 27-Jun-23 06-Jul-23 -77

080808080808080808

P18-BP40.10 BP - Excavation 17-May-23 23-May-23 6 27-May-23 02-Jun-23 -98

P18-BP40.20 BP - RCD Drilling 24-May-23 10-Jun-23 15 03-Jun-23 20-Jun-23 -98

P18-BP40.30 BP - Airlift, Cage Install and Concrete 12-Jun-23 19-Jun-23 7 21-Jun-23 29-Jun-23 -72

090909090909090909

P18-BP51.10 BP - Excavation 05-Jun-23 10-Jun-23 6 14-Jun-23 20-Jun-23 -98

P18-BP51.20 BP - RCD Drilling 12-Jun-23 05-Jul-23 19 21-Jun-23 14-Jul-23 -98

101010101010101010

P18-BP46.10 BP - Excavation 28-Jun-23 05-Jul-23 6 28-Jun-23 05-Jul-23 -98
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P18-BP46.20 BP - RCD Drilling 06-Jul-23 22-Jul-23 15 06-Jul-23 22-Jul-23 -98

TD02TD02TD02TD02TD02TD02TD02TD02TD02

P23-BP91.30 BP - Airlift, Cage Install and Concrete 10-Jul-23 18-Jul-23 5 08-Mar-23 A 14-Mar-23 A

P23-BP93.10 BP - Excavation 21-Apr-23 27-Apr-23 35 03-Mar-23 A 17-Apr-23 -78

P23-BP93.20 BP - RCD Drilling 28-Apr-23 02-Jun-23 29 18-Apr-23 22-May-23 -78

P23-BP93.30 BP - Airlift, Cage Install and Concrete 03-Jun-23 12-Jun-23 8 23-May-23 01-Jun-23 -49

050505050505050505

P23-BP82.10 BP - Excavation 07-Dec-22 13-Dec-22 6 16-May-23 22-May-23 -78

P23-BP82.20 BP - RCD Drilling 14-Dec-22 19-Jan-23 29 23-May-23 27-Jun-23 -78

P23-BP82.30 BP - Airlift, Cage Install and Concrete 20-Jan-23 01-Feb-23 8 28-Jun-23 07-Jul-23 -78

TD03TD03TD03TD03TD03TD03TD03TD03TD03

P23-BP77.20 BP - RCD Drilling 31-Dec-22 25-Jan-23 23 25-Feb-23 A 24-Mar-23 A

P23-BP77.30 BP - Airlift, Cage Install and Concrete 26-Jan-23 04-Feb-23 18 25-Mar-23 A 19-Apr-23 -14

P23-BP109.10 BP - Excavation 21-Jun-23 28-Jun-23 16 01-Mar-23 A 20-Mar-23 A

P23-BP109.20 BP - RCD Drilling 29-Jun-23 21-Jul-23 8 21-Mar-23 A 30-Mar-23 A

P23-BP109.30 BP - Airlift, Cage Install and Concrete 22-Jul-23 31-Jul-23 13 31-Mar-23 A 19-Apr-23 -14

030303030303030303

P23-BP55.10 BP - Excavation 30-Nov-22 06-Dec-22 12 16-Mar-23 A 30-Mar-23 A

P23-BP55.20 BP - RCD Drilling 07-Dec-22 30-Dec-22 24 31-Mar-23 A 03-May-23 -94

P23-BP55.30 BP - Airlift, Cage Install and Concrete 31-Dec-22 10-Jan-23 8 04-May-23 12-May-23 -33

050505050505050505

P23-BP79.10 BP - Excavation 17-Jan-23 25-Jan-23 6 26-Apr-23 03-May-23 -94

P23-BP79.20 BP - RCD Drilling 26-Jan-23 01-Mar-23 29 04-May-23 07-Jun-23 -94

P23-BP79.30 BP - Airlift, Cage Install and Concrete 02-Mar-23 10-Mar-23 8 08-Jun-23 16-Jun-23 -62

060606060606060606

P23-BP65.10 BP - Excavation 23-Feb-23 01-Mar-23 6 24-May-23 31-May-23 -94

P23-BP65.20 BP - RCD Drilling 02-Mar-23 23-Mar-23 19 01-Jun-23 23-Jun-23 -94

P23-BP65.30 BP - Airlift, Cage Install and Concrete 24-Mar-23 01-Apr-23 8 24-Jun-23 04-Jul-23 -75

070707070707070707

P23-BP78.10 BP - Excavation 17-Mar-23 23-Mar-23 6 16-Jun-23 23-Jun-23 -94

P23-BP78.20 BP - RCD Drilling 24-Mar-23 19-Apr-23 19 24-Jun-23 17-Jul-23 -94

080808080808080808

P23-BP98.10 BP - Excavation 11-Jan-22 19-Apr-23 427 11-Jan-22 A 23-Jun-23 -94

P23-BP98.20 BP - RCD Drilling 20-Apr-23 12-May-23 19 24-Jun-23 17-Jul-23 -94

090909090909090909

P23-BP66.10 BP - Excavation 06-May-23 12-May-23 6 16-Jun-23 23-Jun-23 -94

P23-BP66.20 BP - RCD Drilling 13-May-23 05-Jun-23 19 24-Jun-23 17-Jul-23 -94

TD04TD04TD04TD04TD04TD04TD04TD04TD04

P18-BP43.20 BP - RCD Drilling 03-Apr-23 28-Apr-23 10 08-Mar-23 A 20-Mar-23 A

P18-BP43.30 BP - Airlift, Cage Install and Concrete 29-Apr-23 09-May-23 7 21-Mar-23 A 29-Mar-23 A

P23-BP84.20 BP - RCD Drilling 23-May-23 27-Jun-23 9 08-Mar-23 A 18-Mar-23 A
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P23-BP84.30 BP - Airlift, Cage Install and Concrete 28-Jun-23 07-Jul-23 5 20-Mar-23 A 25-Mar-23 A

020202020202020202

P18-BP49.10 BP - Excavation 21-Dec-22 29-Dec-22 6 11-Apr-23 17-Apr-23 -92

P18-BP49.20 BP - RCD Drilling 30-Dec-22 21-Jan-23 19 18-Apr-23 10-May-23 -92

P18-BP49.30 BP - Airlift, Cage Install and Concrete 25-Jan-23 03-Feb-23 8 11-May-23 19-May-23 -39

030303030303030303

P18-BP44.10 BP - Excavation 16-Jan-23 21-Jan-23 35 31-Mar-23 A 16-May-23 -92

P18-BP44.20 BP - RCD Drilling 25-Jan-23 16-Feb-23 19 17-May-23 08-Jun-23 -92

P18-BP44.30 BP - Airlift, Cage Install and Concrete 17-Feb-23 25-Feb-23 8 09-Jun-23 17-Jun-23 -63

040404040404040404

P18-BP37.10 BP - Excavation 10-Feb-23 16-Feb-23 6 10-May-23 16-May-23 -92

P18-BP37.20 BP - RCD Drilling 17-Feb-23 10-Mar-23 19 17-May-23 08-Jun-23 -92

P18-BP37.30 BP - Airlift, Cage Install and Concrete 11-Mar-23 20-Mar-23 8 09-Jun-23 17-Jun-23 -63

050505050505050505

P18-BP50.10 BP - Excavation 04-Mar-23 10-Mar-23 6 02-Jun-23 08-Jun-23 -92

P18-BP50.20 BP - RCD Drilling 11-Mar-23 01-Apr-23 19 09-Jun-23 03-Jul-23 -92

P18-BP50.30 BP - Airlift, Cage Install and Concrete 03-Apr-23 15-Apr-23 8 04-Jul-23 12-Jul-23 -82

070707070707070707

P18-BP31.10 BP - Excavation 27-Mar-23 01-Apr-23 6 02-Jun-23 08-Jun-23 -92

P18-BP31.20 BP - RCD Drilling 03-Apr-23 28-Apr-23 19 09-Jun-23 03-Jul-23 -92

P18-BP31.30 BP - Airlift, Cage Install and Concrete 29-Apr-23 09-May-23 8 04-Jul-23 12-Jul-23 -82

090909090909090909

P23-BP85.10 BP - Excavation 22-Apr-23 28-Apr-23 55 30-Mar-23 A 08-Jun-23 -92

P23-BP85.20 BP - RCD Drilling 29-Apr-23 22-May-23 19 09-Jun-23 03-Jul-23 -92

P23-BP85.30 BP - Airlift, Cage Install and Concrete 23-May-23 01-Jun-23 8 04-Jul-23 12-Jul-23 -82

101010101010101010

P23-BP75.10 BP - Excavation 22-Apr-23 28-Apr-23 6 02-Jun-23 08-Jun-23 -92

P23-BP75.20 BP - RCD Drilling 29-Apr-23 22-May-23 19 09-Jun-23 03-Jul-23 -92

P23-BP75.30 BP - Airlift, Cage Install and Concrete 23-May-23 01-Jun-23 8 04-Jul-23 12-Jul-23 -82

121212121212121212

P23-BP86.10 BP - Excavation 16-May-23 22-May-23 6 02-Jun-23 08-Jun-23 -92

P23-BP86.20 BP - RCD Drilling 23-May-23 27-Jun-23 29 09-Jun-23 14-Jul-23 -92

TD05TD05TD05TD05TD05TD05TD05TD05TD05

P18-BP42.30 BP - Airlift, Cage Install and Concrete 10-Feb-23 17-Feb-23 8 02-Mar-23 A 11-Mar-23 A

P18-BP54.10 BP - Excavation 03-Feb-23 09-Feb-23 19 07-Mar-23 A 29-Mar-23 A

P18-BP54.20 BP - RCD Drilling 10-Feb-23 03-Mar-23 25 30-Mar-23 A 03-May-23 -86

P18-BP54.30 BP - Airlift, Cage Install and Concrete 04-Mar-23 13-Mar-23 8 04-May-23 12-May-23 -33

P18-BP41.10 BP - Excavation 22-May-23 29-May-23 23 17-Mar-23 A 17-Apr-23 -28

P18-BP41.20 BP - RCD Drilling 30-May-23 15-Jun-23 15 11-Apr-23 27-Apr-23 -28

P18-BP41.30 BP - Airlift, Cage Install and Concrete 16-Jun-23 24-Jun-23 7 28-Apr-23 06-May-23 -28

030303030303030303

P18-BP30.10 BP - Excavation 23-Dec-22 31-Dec-22 32 22-Mar-23 A 03-May-23 -86

P18-BP30.20 BP - RCD Drilling 03-Jan-23 19-Jan-23 15 04-May-23 20-May-23 -86
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P18-BP30.30 BP - Airlift, Cage Install and Concrete 20-Jan-23 31-Jan-23 7 22-May-23 30-May-23 -47

060606060606060606

P18-BP64.10 BP - Excavation 25-Feb-23 03-Mar-23 6 15-May-23 20-May-23 -86

P18-BP64.20 BP - RCD Drilling 04-Mar-23 25-Mar-23 19 22-May-23 13-Jun-23 -86

P18-BP64.30 BP - Airlift, Cage Install and Concrete 27-Mar-23 04-Apr-23 8 14-Jun-23 23-Jun-23 -67

070707070707070707

P18-BP36.10 BP - Excavation 20-Mar-23 25-Mar-23 6 07-Jun-23 13-Jun-23 -86

P18-BP36.20 BP - RCD Drilling 27-Mar-23 17-Apr-23 15 14-Jun-23 03-Jul-23 -86

P18-BP36.30 BP - Airlift, Cage Install and Concrete 18-Apr-23 25-Apr-23 7 04-Jul-23 11-Jul-23 -81

090909090909090909

P18-BP60.10 BP - Excavation 28-Apr-23 05-May-23 6 07-Jun-23 13-Jun-23 -86

P18-BP60.20 BP - RCD Drilling 06-May-23 29-May-23 19 14-Jun-23 07-Jul-23 -86

TD06TD06TD06TD06TD06TD06TD06TD06TD06

P18-BP21.30 BP - Airlift, Cage Install and Concrete 25-Mar-23 01-Apr-23 14 20-Feb-23 A 08-Mar-23 A

P18-BP17.10 BP IAR-S - Excavation 04-Jan-23 10-Jan-23 19 14-Feb-23 A 08-Mar-23 A

P18-BP17.20 BP IAR-S - RCD Drilling 11-Jan-23 31-Jan-23 39 09-Mar-23 A 27-Apr-23 -87

P18-BP17.30 BP IAR-S - Airlift, Cage Install and Concrete 01-Feb-23 08-Feb-23 7 28-Apr-23 06-May-23 -28

030303030303030303

P18-BP23.10 BP IAR-S - Excavation 26-Nov-22 02-Dec-22 6 11-Apr-23 17-Apr-23 -36

P18-BP23.20 BP IAR-S - RCD Drilling 03-Dec-22 20-Dec-22 15 18-Apr-23 05-May-23 -36

P18-BP23.30 BP IAR-S - Airlift, Cage Install and Concrete 23-Dec-22 03-Jan-23 7 09-May-23 16-May-23 -36

060606060606060606

P18-BP29.10 BP - Excavation 21-Jan-23 31-Jan-23 6 21-Apr-23 27-Apr-23 -87

P18-BP29.20 BP - RCD Drilling 01-Feb-23 17-Feb-23 15 28-Apr-23 16-May-23 -87

P18-BP29.30 BP - Airlift, Cage Install and Concrete 18-Feb-23 25-Feb-23 7 17-May-23 24-May-23 -43

070707070707070707

P18-BP33.10 BP - Excavation 11-Feb-23 17-Feb-23 6 10-May-23 16-May-23 -87

P18-BP33.20 BP - RCD Drilling 18-Feb-23 07-Mar-23 15 17-May-23 03-Jun-23 -87

P18-BP33.30 BP - Airlift, Cage Install and Concrete 08-Mar-23 15-Mar-23 7 05-Jun-23 12-Jun-23 -58

090909090909090909

P18-BP32.10 BP - Excavation 18-Mar-23 24-Mar-23 6 22-May-23 29-May-23 -87

P18-BP32.20 BP - RCD Drilling 25-Mar-23 20-Apr-23 19 30-May-23 20-Jun-23 -87

P18-BP32.30 BP - Airlift, Cage Install and Concrete 21-Apr-23 29-Apr-23 8 21-Jun-23 30-Jun-23 -73

101010101010101010

P18-BP34.10 BP - Excavation 14-Apr-23 20-Apr-23 6 14-Jun-23 20-Jun-23 -87

P18-BP34.20 BP - RCD Drilling 21-Apr-23 09-May-23 15 21-Jun-23 10-Jul-23 -87

TD07TD07TD07TD07TD07TD07TD07TD07TD07

P18-BP13.20 BP - RCD Drilling 03-May-23 24-May-23 9 27-Feb-23 A 09-Mar-23 A

P18-BP13.30 BP - Airlift, Cage Install and Concrete 25-May-23 03-Jun-23 8 10-Mar-23 A 20-Mar-23 A

P18-BP25.10 BP - Excavation 29-Mar-23 04-Apr-23 16 27-Feb-23 A 17-Mar-23 A

P18-BP25.20 BP - RCD Drilling 06-Apr-23 02-May-23 56 18-Mar-23 A 29-May-23 -54

P18-BP25.30 BP - Airlift, Cage Install and Concrete 03-May-23 11-May-23 8 30-May-23 07-Jun-23 -54

TD08TD08TD08TD08TD08TD08TD08TD08TD08
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101010101010101010

P18-BP56.10 BP - Excavation 18-Feb-23 24-Feb-23 6 22-Apr-23 28-Apr-23 -78

P18-BP56.20 BP - RCD Drilling 25-Feb-23 18-Mar-23 19 29-Apr-23 22-May-23 -78

P18-BP56.30 BP - Airlift, Cage Install and Concrete 20-Mar-23 28-Mar-23 8 23-May-23 01-Jun-23 -49

111111111111111111

P18-BP61.10 BP - Excavation 13-Mar-23 18-Mar-23 16 10-Mar-23 A 29-Mar-23 A

P18-BP61.20 BP - RCD Drilling 20-Mar-23 14-Apr-23 22 30-Mar-23 A 28-Apr-23 -78

P18-BP61.30 BP - Airlift, Cage Install and Concrete 15-Apr-23 24-Apr-23 8 29-Apr-23 09-May-23 -30

121212121212121212

P18-BP55.10 BP - Excavation 04-Apr-23 14-Apr-23 6 16-May-23 22-May-23 -78

P18-BP55.20 BP - RCD Drilling 15-Apr-23 08-May-23 19 23-May-23 14-Jun-23 -78

P18-BP55.30 BP - Airlift, Cage Install and Concrete 09-May-23 17-May-23 8 15-Jun-23 24-Jun-23 -68

131313131313131313

P23-BP97.10 BP - Excavation 02-May-23 08-May-23 6 16-May-23 22-May-23 -78

P23-BP97.20 BP - RCD Drilling 09-May-23 12-Jun-23 29 23-May-23 27-Jun-23 -78

P23-BP97.30 BP - Airlift, Cage Install and Concrete 13-Jun-23 21-Jun-23 8 28-Jun-23 07-Jul-23 -78

141414141414141414

P23-BP108.10 BP - Excavation 06-Jun-23 12-Jun-23 6 16-May-23 22-May-23 -78

P23-BP108.20 BP - RCD Drilling 13-Jun-23 18-Jul-23 29 23-May-23 27-Jun-23 -78

P23-BP108.30 BP - Airlift, Cage Install and Concrete 19-Jul-23 27-Jul-23 8 28-Jun-23 07-Jul-23 -78

TD09TD09TD09TD09TD09TD09TD09TD09TD09

P18-BP24.30 BP IAR-S - Airlift, Cage Install and Concrete 17-Jun-23 26-Jun-23 10 04-Mar-23 A 16-Mar-23 A

111111111111111111

P18-BP22.10 BP - Excavation 05-May-23 11-May-23 6 30-May-23 05-Jun-23 -89

P18-BP22.20 BP - RCD Drilling 12-May-23 30-May-23 15 06-Jun-23 23-Jun-23 -89

P18-BP22.30 BP - Airlift, Cage Install and Concrete 31-May-23 07-Jun-23 7 24-Jun-23 03-Jul-23 -74

131313131313131313

P18-BP28.10 BP - Excavation 23-May-23 30-May-23 6 16-Jun-23 23-Jun-23 -89

P18-BP28.20 BP - RCD Drilling 31-May-23 16-Jun-23 15 24-Jun-23 12-Jul-23 -89

Pile TestPile TestPile TestPile TestPile TestPile TestPile TestPile TestPile Test

KD05 (Section 1) (incl. BP for KD01 (Stage1-1))KD05 (Section 1) (incl. BP for KD01 (Stage1-1))KD05 (Section 1) (incl. BP for KD01 (Stage1-1))KD05 (Section 1) (incl. BP for KD01 (Stage1-1))KD05 (Section 1) (incl. BP for KD01 (Stage1-1))KD05 (Section 1) (incl. BP for KD01 (Stage1-1))KD05 (Section 1) (incl. BP for KD01 (Stage1-1))KD05 (Section 1) (incl. BP for KD01 (Stage1-1))KD05 (Section 1) (incl. BP for KD01 (Stage1-1))

BPBPBPBPBPBPBPBPBP

KD05.TS.0000 Sonic Logging Test and Interfacing Coring (Last BP) 30-Apr-23 11-May-23 12 01-Jul-23 12-Jul-23 -253

KD05.TS.1000 Sonic Logging Test and Interfacing Coring (All BP) 30-Jul-22 11-May-23 348 30-Jul-22 A 12-Jul-23 -253

KD06 (Section 2)KD06 (Section 2)KD06 (Section 2)KD06 (Section 2)KD06 (Section 2)KD06 (Section 2)KD06 (Section 2)KD06 (Section 2)KD06 (Section 2)

BPBPBPBPBPBPBPBPBP

KD06.TS.0000 Sonic Logging Test and Interfacing Coring (Last BP) 01-Jul-23 12-Jul-23 12 01-Jul-23 12-Jul-23 -93

KD06.TS.1000 Sonic Logging Test and Interfacing Coring (All BP) 27-Jul-22 12-Jul-23 351 27-Jul-22 A 12-Jul-23 -93

KD07 (Section 3) (incl. BP for KD03) (Stage 3-1)KD07 (Section 3) (incl. BP for KD03) (Stage 3-1)KD07 (Section 3) (incl. BP for KD03) (Stage 3-1)KD07 (Section 3) (incl. BP for KD03) (Stage 3-1)KD07 (Section 3) (incl. BP for KD03) (Stage 3-1)KD07 (Section 3) (incl. BP for KD03) (Stage 3-1)KD07 (Section 3) (incl. BP for KD03) (Stage 3-1)KD07 (Section 3) (incl. BP for KD03) (Stage 3-1)KD07 (Section 3) (incl. BP for KD03) (Stage 3-1)

BPBPBPBPBPBPBPBPBP
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KD07.TS.1000 Sonic Logging Test and Interfacing Coring (All BP) 14-Jun-23 11-Oct-23 306 10-Dec-22 A 11-Oct-23 -74

KD08 (Section 4) (incl. BP for KD04 (Stage 4-1) & SSHP in KD09 (Section 5))KD08 (Section 4) (incl. BP for KD04 (Stage 4-1) & SSHP in KD09 (Section 5))KD08 (Section 4) (incl. BP for KD04 (Stage 4-1) & SSHP in KD09 (Section 5))KD08 (Section 4) (incl. BP for KD04 (Stage 4-1) & SSHP in KD09 (Section 5))KD08 (Section 4) (incl. BP for KD04 (Stage 4-1) & SSHP in KD09 (Section 5))KD08 (Section 4) (incl. BP for KD04 (Stage 4-1) & SSHP in KD09 (Section 5))KD08 (Section 4) (incl. BP for KD04 (Stage 4-1) & SSHP in KD09 (Section 5))KD08 (Section 4) (incl. BP for KD04 (Stage 4-1) & SSHP in KD09 (Section 5))KD08 (Section 4) (incl. BP for KD04 (Stage 4-1) & SSHP in KD09 (Section 5))

BPBPBPBPBPBPBPBPBP

KD08.TS.0000 Sonic Logging Test and Interfacing Coring (Last BP) 31-May-23 11-Jun-23 12 16-Jun-23 27-Jun-23 -98

KD08.TS.1000 Sonic Logging Test and Interfacing Coring (All BP) 04-Jul-22 11-Jun-23 359 04-Jul-22 A 27-Jun-23 -98

KD08.TS.1020 Submit BA14 12-Jun-23 18-Jun-23 7 28-Jun-23 04-Jul-23 -98

KD08.TS.1040 Selection of Full Core by BD 19-Jun-23 02-Jul-23 14 05-Jul-23 18-Jul-23 -98

SSHPSSHPSSHPSSHPSSHPSSHPSSHPSSHPSSHP

KD08.TS.1120 Submit BA14 15-Nov-22 21-Nov-22 7 08-Apr-23 14-Apr-23 -18

KD08.TS.1140 Selection of Pile for Static Load Test 22-Nov-22 05-Dec-22 14 15-Apr-23 28-Apr-23 -18

KD08.TS.1160 Static Load Test of Selected Pile 06-Dec-22 19-Dec-22 14 29-Apr-23 12-May-23 -18

KD08.TS.1180 Obtain BA14 Acknowledgement / Satisfaction of CA, Completion As-built 
Drawings, Reports & Records

20-Dec-22 16-Jan-23 28 13-May-23 09-Jun-23 -18

KD09 (Section 5) (incl. BP for KD02 (Stage 5-1))KD09 (Section 5) (incl. BP for KD02 (Stage 5-1))KD09 (Section 5) (incl. BP for KD02 (Stage 5-1))KD09 (Section 5) (incl. BP for KD02 (Stage 5-1))KD09 (Section 5) (incl. BP for KD02 (Stage 5-1))KD09 (Section 5) (incl. BP for KD02 (Stage 5-1))KD09 (Section 5) (incl. BP for KD02 (Stage 5-1))KD09 (Section 5) (incl. BP for KD02 (Stage 5-1))KD09 (Section 5) (incl. BP for KD02 (Stage 5-1))

BPBPBPBPBPBPBPBPBP

KD09.TS.1000 Sonic Logging Test and Interfacing Coring (All BP) 23-May-22 12-Aug-23 447 23-May-22 A 12-Aug-23 -124

Attendance to Other Project Contractors (optional works item no. 2A to 2E)Attendance to Other Project Contractors (optional works item no. 2A to 2E)Attendance to Other Project Contractors (optional works item no. 2A to 2E)Attendance to Other Project Contractors (optional works item no. 2A to 2E)Attendance to Other Project Contractors (optional works item no. 2A to 2E)Attendance to Other Project Contractors (optional works item no. 2A to 2E)Attendance to Other Project Contractors (optional works item no. 2A to 2E)Attendance to Other Project Contractors (optional works item no. 2A to 2E)Attendance to Other Project Contractors (optional works item no. 2A to 2E)

S2.AT.0000 Attendance at Section 2 Area (optional works item no. 2B) (Duration TBC) 13-May-23 01-Jun-23 20 13-May-23 01-Jun-23 11

S3.AT.0000 Attendance at Section 3 Area (optional works item no. 2C) (Duration TBC) 02-Jul-23 21-Jul-23 20 02-Jul-23 21-Jul-23 71

S4.AT.0000 Attendance at Section 4 Area (optional works item no. 2D) (not exercised) 22-Feb-23 13-Mar-23 19 22-Feb-23 A 13-Mar-23 A

S5.AT.0000 Attendance at Section 5 Area (optional works item no. 2E) (not exercised) 14-Mar-23 02-Apr-23 19 14-Mar-23 A 02-Apr-23 A
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