
 

 

 

 

 

 

 

Zone 2B & 2C 

 



Activity ID Activity Name Baseline Start Baseline Finish Dur Forecast / Actual
Start

Forecast / Actual
Finsih

Total
Float

Piling for Integrated Basement and U/G Road in Zone 2B & 2CPiling for Integrated Basement and U/G Road in Zone 2B & 2CPiling for Integrated Basement and U/G Road in Zone 2B & 2CPiling for Integrated Basement and U/G Road in Zone 2B & 2CPiling for Integrated Basement and U/G Road in Zone 2B & 2CPiling for Integrated Basement and U/G Road in Zone 2B & 2CPiling for Integrated Basement and U/G Road in Zone 2B & 2CPiling for Integrated Basement and U/G Road in Zone 2B & 2C

Contract DatesContract DatesContract DatesContract DatesContract DatesContract DatesContract DatesContract Dates

Key DatesKey DatesKey DatesKey DatesKey DatesKey DatesKey DatesKey Dates

KD for Zone 2BKD for Zone 2BKD for Zone 2BKD for Zone 2BKD for Zone 2BKD for Zone 2BKD for Zone 2BKD for Zone 2B

KD07 KD07 (Section 3) - 30 Sep 2023 13-Dec-23 0 30-Apr-24* -213

KD for Zone 2CKD for Zone 2CKD for Zone 2CKD for Zone 2CKD for Zone 2CKD for Zone 2CKD for Zone 2CKD for Zone 2C

KD08 KD08 (Section 4) - 23 May 2023 13-Aug-23 0 30-Apr-24* -343

KD09 KD09 (Section 5) -  12 Jun 2023 14-Oct-23 0 30-Apr-24* -323

Construction StageConstruction StageConstruction StageConstruction StageConstruction StageConstruction StageConstruction StageConstruction Stage

Pile TestPile TestPile TestPile TestPile TestPile TestPile TestPile Test

KD07 (Section 3) (incl. BP for KD03) (Stage 3-1)KD07 (Section 3) (incl. BP for KD03) (Stage 3-1)KD07 (Section 3) (incl. BP for KD03) (Stage 3-1)KD07 (Section 3) (incl. BP for KD03) (Stage 3-1)KD07 (Section 3) (incl. BP for KD03) (Stage 3-1)KD07 (Section 3) (incl. BP for KD03) (Stage 3-1)KD07 (Section 3) (incl. BP for KD03) (Stage 3-1)KD07 (Section 3) (incl. BP for KD03) (Stage 3-1)

BPBPBPBPBPBPBPBP

KD07.TS.1060 Full Core to Proof Drill 02-Nov-23 15-Nov-23 72 22-Jan-24 A 02-Apr-24 -213

KD07.TS.1080 Obtain BA14 Acknowledgement / Satisfaction of CA, 
Completion As-built Drawings, Reports & Records

16-Nov-23 13-Dec-23 28 03-Apr-24 30-Apr-24 -213

KD08 (Section 4) (incl. BP for KD04 (Stage 4-1) & SSHP in KD09 (Section 5))KD08 (Section 4) (incl. BP for KD04 (Stage 4-1) & SSHP in KD09 (Section 5))KD08 (Section 4) (incl. BP for KD04 (Stage 4-1) & SSHP in KD09 (Section 5))KD08 (Section 4) (incl. BP for KD04 (Stage 4-1) & SSHP in KD09 (Section 5))KD08 (Section 4) (incl. BP for KD04 (Stage 4-1) & SSHP in KD09 (Section 5))KD08 (Section 4) (incl. BP for KD04 (Stage 4-1) & SSHP in KD09 (Section 5))KD08 (Section 4) (incl. BP for KD04 (Stage 4-1) & SSHP in KD09 (Section 5))KD08 (Section 4) (incl. BP for KD04 (Stage 4-1) & SSHP in KD09 (Section 5))

BPBPBPBPBPBPBPBP

KD08.TS.1060 Full Core to Proof Drill 03-Jul-23 16-Jul-23 106 24-Nov-23 A 08-Mar-24 A

KD08.TS.1080 Obtain BA14 Acknowledgement / Satisfaction of CA, 
Completion As-built Drawings, Reports & Records

17-Jul-23 13-Aug-23 46 16-Mar-24 30-Apr-24 -343

KD09 (Section 5) (incl. BP for KD02 (Stage 5-1))KD09 (Section 5) (incl. BP for KD02 (Stage 5-1))KD09 (Section 5) (incl. BP for KD02 (Stage 5-1))KD09 (Section 5) (incl. BP for KD02 (Stage 5-1))KD09 (Section 5) (incl. BP for KD02 (Stage 5-1))KD09 (Section 5) (incl. BP for KD02 (Stage 5-1))KD09 (Section 5) (incl. BP for KD02 (Stage 5-1))KD09 (Section 5) (incl. BP for KD02 (Stage 5-1))

BPBPBPBPBPBPBPBP

KD09.TS.1060 Full Core to Proof Drill 03-Sep-23 16-Sep-23 59 10-Jan-24 A 08-Mar-24 A

KD09.TS.1080 Obtain BA14 Acknowledgement / Satisfaction of CA, 
Completion As-built Drawings, Reports & Records

17-Sep-23 14-Oct-23 46 16-Mar-24 30-Apr-24 -323
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West Kowloon Cultural District Authority
Piling for Integrated Basement and U/G Road in Zone 2B 2C

3 Month Rolling Programme as of 15 March 2024
Based on CMWP Rev.0 (3rd Draft)

Date Revision Checked Approved

04-Mar-22 R0 KL B

02-Dec-22 R03D KL C




