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Contract Significant DatesContract Significant DatesContract Significant DatesContract Significant DatesContract Significant DatesContract Significant DatesContract Significant DatesContract Significant DatesContract Significant DatesContract Significant DatesContract Significant DatesContract Significant DatesContract Significant Dates
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Section KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection Keydates

KD05A Complete Pedestrian Access Corr. & Floor Finishes  at AURW 0 28-Feb-21 12-Nov-21 12-Nov-21 A -256 0 0

KD05B Complete Required Pedestrian Access Corridor & associated top slab at
Avenue Level [if instructed]

0 14-Feb-21 12-Nov-21 12-Nov-21 A -270 0 0

KD05 PC for HO of the Remaining Works for M+ Promenade South 0 24-Aug-20 11-Sep-24 30-Sep-25* -1863 -384 -22 -384

KD08 PC for HO Local ICT/Riser/SCR/TBE/MNO Rooms 0 09-Aug-23 07-Jan-26 27-Sep-26* -1145 -263 -32 -263

KD10 PC for HO of  ASDA, Lyric Theatre Promenade South to Authority 0 09-Aug-23 07-Jan-26 27-Sep-26* -1145 -263 -32 -263

KD09 PC for HO of RDE areas for Tenancy Fit-out Wrks 0 09-Aug-23 07-Jan-26 27-Sep-26* -1145 -263 -32 -263

KD11 PC for HO of Extended Basement for HO to Authority & HO of CW to 
Relev. Gov Authority

0 09-Aug-23 07-Jan-26 27-Sep-26* -1145 -263 -32 -263

KD07 PRACTICAL COMPLETION for M+ Day 2 Works to the Authority 0 09-Aug-23 06-Feb-26 23-Oct-26* -1171 -259 -31 -259

KD13 PRACTICAL COMPLETION for LT, EB & C'Way 3B (Including PPE) 0 06-Mar-24 07-Aug-26 27-Apr-27* -1147 -263 -32 -263

Stage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage Keydates

KD03 OBTAIN OP for Lyric Theatre & Extended Basement 0 10-Jun-23 07-Nov-25 28-Jul-26* -1144 -263 -32 -263

KD01 Compl Dsgn Coor/Subm and obtn NNO for L1 Contr Bsmt constn wrks 0 20-Jul-19 20-Jul-19 20-Jul-19 A 0 0 0

KD06 PC for Fountain Related Plantroom(s) (allow access to Project 
Contractor)

0 01-Apr-21 22-Sep-22 22-Sep-22 A -538 0 0

KD14 Complete all Necessary Works Incl. Integ_T&C along CW Z3a/Z3b for 
Rel_Authority Pre-Insp.

0 31-Jan-23 22-Nov-25 12-Aug-26* -1289 -263 -30 -263

KD02 Obtain BA14 Acknowledge from BD for M+ Day2 A&A Works 0 10-Jun-23 06-Jan-26 22-Sep-26* -1200 -259 -31 -259

CMWP - Summary Program - RSSCMWP - Summary Program - RSSCMWP - Summary Program - RSSCMWP - Summary Program - RSSCMWP - Summary Program - RSSCMWP - Summary Program - RSSCMWP - Summary Program - RSSCMWP - Summary Program - RSSCMWP - Summary Program - RSSCMWP - Summary Program - RSSCMWP - Summary Program - RSSCMWP - Summary Program - RSSCMWP - Summary Program - RSS

SUM100 [LoE] CC_B - Lyric Theatre 423 02-May-20 22-Jan-26 02-May-20 A 29-Oct-26 -228 -26 144

SUM101 [LoE] CC_C - ASDA and Lyric Theatre Promenade 396 12-Apr-21 07-Jan-26 12-Apr-21 A 25-Sep-26 -214 -26 171

SUM102 [LoE] CC_D - Remaining Works for M+ Promenade South 103 26-May-22 11-Sep-24 26-May-22 A 30-Sep-25 -306 -19 -306

SUM103 [LoE] CC_E - DCS Cofferdam 0 07-Aug-20 04-Jul-24 07-Aug-20 A 30-Nov-24 A -111 0

SUM104 [LoE] CC_F - Modification to Existing Pump Cell 215 12-Oct-22 04-Dec-24 12-Oct-22 A 14-Feb-26 -354 -140 139

SUM105 [LoE] CC_G - Extended Basement 162 15-May-21 28-May-25 15-May-21 A 11-Dec-25 -164 -19 20

SUM106 [LoE] CC_H - Vibration Isolation Spring System Remaining as of 
30Apr2020

0 14-Apr-20 06-Feb-21 14-Apr-20 A 06-Feb-21 A 0 0

SUM107 [LoE] CC_I - Underpass and Associated Area 162 24-Feb-21 09-Jun-25 24-Feb-21 A 11-Dec-25 -155 -19 -16

SUM108 [LoE] CC_J - M+ Day 2 Works 367 03-Jun-21 03-Dec-25 03-Jun-21 A 22-Aug-26 -212 -26 -186

SUM109 [LoE] CC_K - Water Main at Promenade 166 23-Apr-22 10-Jan-25 23-Apr-22 A 16-Dec-25 -276 -6 -120

SUM110 [LoE] CC_N - Lifts & Escalators 25 16-Aug-21 30-Aug-25 16-Aug-21 A 30-Jun-25 52 0 40

SUM111 [LoE] P32 Interim Development 84 17-May-21 14-Feb-25 17-May-21 A 08-Sep-25 -168 -24 244

SUM112 [LoE] Project Wide Stat. Inspections & Approval [LTC&EB FSD & BD 
Summary LTC/EB_3B & 3A)]

146 14-Jul-25 06-Jan-26 30-Mar-26 22-Sep-26 -212 -26 -212
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Legend:
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Date Revision Checked Approved

12-Jun-25 CMWP Rev_3_B May25 Update NS IH


