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Contract Significant DatesContract Significant DatesContract Significant DatesContract Significant DatesContract Significant DatesContract Significant DatesContract Significant DatesContract Significant DatesContract Significant DatesContract Significant DatesContract Significant DatesContract Significant DatesContract Significant Dates
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Section KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection Keydates

KD05A Complete Pedestrian Access Corr. & Floor Finishes  at AURW 0 28-Feb-21 12-Nov-21 12-Nov-21 A -256 0 0

KD05B Complete Required Pedestrian Access Corridor & associated top slab at
Avenue Level [if instructed]

0 14-Feb-21 12-Nov-21 12-Nov-21 A -270 0 0

KD05 PC for HO of the Remaining Works for M+ Promenade South 0 24-Aug-20 11-Sep-24 13-Feb-26* -1999 -520 -10 -520

KD08 PC for HO Local ICT/Riser/SCR/TBE/MNO Rooms 0 03-Jan-24 07-Jan-26 03-Jan-27* -1097 -361 0 -361

KD10 PC for HO of  ASDA, Lyric Theatre Promenade South to Authority 0 03-Jan-24 07-Jan-26 03-Jan-27* -1097 -361 0 -361

KD09 PC for HO of RDE areas for Tenancy Fit-out Wrks 0 03-Jan-24 07-Jan-26 03-Jan-27* -1097 -361 0 -361

KD11 PC for HO of Extended Basement for HO to Authority & HO of CW to 
Relev. Gov Authority

0 03-Jan-24 07-Jan-26 03-Jan-27* -1097 -361 0 -361

KD07 PRACTICAL COMPLETION for M+ Day 2 Works to the Authority 0 03-Jan-24 06-Feb-26 12-Jan-27* -1106 -340 -2 -340

KD13 PRACTICAL COMPLETION for LT, EB & C'Way 3B (Including PPE) 0 31-Jul-24 07-Aug-26 03-Aug-27* -1098 -361 0 -361

Stage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage Keydates

KD03 OBTAIN OP for Lyric Theatre & Extended Basement 0 04-Nov-23 07-Nov-25 03-Nov-26* -1095 -361 0 -361

KD01 Compl Dsgn Coor/Subm and obtn NNO for L1 Contr Bsmt constn wrks 0 20-Jul-19 20-Jul-19 20-Jul-19 A 0 0 0

KD06 PC for Fountain Related Plantroom(s) (allow access to Project 
Contractor)

0 01-Apr-21 22-Sep-22 22-Sep-22 A -538 0 0

KD14 Complete all Necessary Works Incl. Integ_T&C along CW Z3a/Z3b for 
Rel_Authority Pre-Insp.

0 27-Jun-23 22-Nov-25 02-Nov-26* -1225 -345 -3 -345

KD02 Obtain BA14 Acknowledge from BD for M+ Day2 A&A Works 0 04-Nov-23 06-Jan-26 12-Dec-26* -1134 -340 -2 -340

CMWP - Summary Program - RSSCMWP - Summary Program - RSSCMWP - Summary Program - RSSCMWP - Summary Program - RSSCMWP - Summary Program - RSSCMWP - Summary Program - RSSCMWP - Summary Program - RSSCMWP - Summary Program - RSSCMWP - Summary Program - RSSCMWP - Summary Program - RSSCMWP - Summary Program - RSSCMWP - Summary Program - RSSCMWP - Summary Program - RSS

SUM100 [LoE] CC_B - Lyric Theatre 378 02-May-20 22-Jan-26 02-May-20 A 05-Feb-27 -310 0 142

SUM101 [LoE] CC_C - ASDA and Lyric Theatre Promenade 349 12-Apr-21 07-Jan-26 12-Apr-21 A 02-Jan-27 -294 0 171

SUM102 [LoE] CC_D - Remaining Works for M+ Promenade South 87 26-May-22 11-Sep-24 26-May-22 A 13-Feb-26 -417 -9 -417

SUM103 [LoE] CC_E - DCS Cofferdam 0 07-Aug-20 04-Jul-24 07-Aug-20 A 30-Nov-24 A -111 0

SUM104 [LoE] CC_F - Modification to Existing Pump Cell 157 12-Oct-22 04-Dec-24 12-Oct-22 A 15-May-26 -423 -14 70

SUM105 [LoE] CC_G - Extended Basement 109 15-May-21 28-May-25 15-May-21 A 16-Mar-26 -238 -16 -54

SUM106 [LoE] CC_H - Vibration Isolation Spring System Remaining as of 
30Apr2020

0 14-Apr-20 06-Feb-21 14-Apr-20 A 06-Feb-21 A 0 0

SUM107 [LoE] CC_I - Underpass and Associated Area 142 24-Feb-21 09-Jun-25 24-Feb-21 A 27-Apr-26 -262 -16 -123

SUM108 [LoE] CC_J - M+ Day 2 Works 308 03-Jun-21 03-Dec-25 03-Jun-21 A 12-Nov-26 -280 -2 -254

SUM109 [LoE] CC_K - Water Main at Promenade 104 23-Apr-22 10-Jan-25 23-Apr-22 A 10-Mar-26 -341 -28 -162

SUM110 [LoE] CC_N - Lifts & Escalators 0 16-Aug-21 30-Aug-25 16-Aug-21 A 26-Sep-25 A -22 0

SUM111 [LoE] P32 Interim Development 35 17-May-21 14-Feb-25 17-May-21 A 11-Dec-25 -246 6 166

SUM112 [LoE] Project Wide Stat. Inspections & Approval [LTC&EB FSD & BD 
Summary LTC/EB_3B & 3A)]

146 14-Jul-25 06-Jan-26 23-Jun-26 12-Dec-26 -280 -2 -280
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TASK filter: UPD: Level 1 Summary.
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Legend:

RD = Remaining Duration; BL = Base
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Date Revision Checked Approved

17-Nov-25 CMWP Rev_3_B Oct25 Update NS IH


