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Section KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection Keydates

KD05A Complete Pedestrian Access Corr. & Floor Finishes  at AURW 0 28-Feb-21 12-Nov-21 12-Nov-21 A -256 0 0

KD05B Complete Required Pedestrian Access Corridor & associated top slab at
Avenue Level [if instructed]

0 14-Feb-21 12-Nov-21 12-Nov-21 A -270 0 0

KD05 PC for HO of the Remaining Works for M+ Promenade South 0 24-Aug-20 11-Sep-24 13-Feb-26* -1999 -520 0 -520

KD08 PC for HO Local ICT/Riser/SCR/TBE/MNO Rooms 0 03-Jan-24 07-Jan-26 03-Jan-27* -1097 -361 0 -361

KD10 PC for HO of  ASDA, Lyric Theatre Promenade South to Authority 0 03-Jan-24 07-Jan-26 03-Jan-27* -1097 -361 0 -361

KD09 PC for HO of RDE areas for Tenancy Fit-out Wrks 0 03-Jan-24 07-Jan-26 03-Jan-27* -1097 -361 0 -361

KD11 PC for HO of Extended Basement for HO to Authority & HO of CW to 
Relev. Gov Authority

0 03-Jan-24 07-Jan-26 03-Jan-27* -1097 -361 0 -361

KD07 PRACTICAL COMPLETION for M+ Day 2 Works to the Authority 0 03-Jan-24 06-Feb-26 11-Jan-27* -1105 -339 1 -339

KD13 PRACTICAL COMPLETION for LT, EB & C'Way 3B (Including PPE) 0 31-Jul-24 07-Aug-26 03-Aug-27* -1098 -361 0 -361

Stage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage Keydates

KD03 OBTAIN OP for Lyric Theatre & Extended Basement 0 04-Nov-23 07-Nov-25 03-Nov-26* -1095 -361 0 -361

KD01 Compl Dsgn Coor/Subm and obtn NNO for L1 Contr Bsmt constn wrks 0 20-Jul-19 20-Jul-19 20-Jul-19 A 0 0 0

KD06 PC for Fountain Related Plantroom(s) (allow access to Project 
Contractor)

0 01-Apr-21 22-Sep-22 22-Sep-22 A -538 0 0

KD14 Complete all Necessary Works Incl. Integ_T&C along CW Z3a/Z3b for 
Rel_Authority Pre-Insp.

0 27-Jun-23 22-Nov-25 31-Oct-26* -1223 -343 2 -343

KD02 Obtain BA14 Acknowledge from BD for M+ Day2 A&A Works 0 04-Nov-23 06-Jan-26 11-Dec-26* -1133 -339 1 -339
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SUM100 [LoE] CC_B - Lyric Theatre 353 02-May-20 22-Jan-26 02-May-20 A 05-Feb-27 -310 0 142

SUM101 [LoE] CC_C - ASDA and Lyric Theatre Promenade 324 12-Apr-21 07-Jan-26 12-Apr-21 A 02-Jan-27 -294 0 171

SUM102 [LoE] CC_D - Remaining Works for M+ Promenade South 62 26-May-22 11-Sep-24 26-May-22 A 13-Feb-26 -417 0 -417

SUM103 [LoE] CC_E - DCS Cofferdam 0 07-Aug-20 04-Jul-24 07-Aug-20 A 30-Nov-24 A -111 0

SUM104 [LoE] CC_F - Modification to Existing Pump Cell 111 12-Oct-22 04-Dec-24 12-Oct-22 A 20-Apr-26 -402 21 91

SUM105 [LoE] CC_G - Extended Basement 103 15-May-21 28-May-25 15-May-21 A 10-Apr-26 -257 -19 -73

SUM106 [LoE] CC_H - Vibration Isolation Spring System Remaining as of 
30Apr2020

0 14-Apr-20 06-Feb-21 14-Apr-20 A 06-Feb-21 A 0 0

SUM107 [LoE] CC_I - Underpass and Associated Area 136 24-Feb-21 09-Jun-25 24-Feb-21 A 20-May-26 -281 -19 -142

SUM108 [LoE] CC_J - M+ Day 2 Works 282 03-Jun-21 03-Dec-25 03-Jun-21 A 11-Nov-26 -279 1 -253

SUM109 [LoE] CC_K - Water Main at Promenade 82 23-Apr-22 10-Jan-25 23-Apr-22 A 13-Mar-26 -344 -3 -165

SUM110 [LoE] CC_N - Lifts & Escalators 0 16-Aug-21 30-Aug-25 16-Aug-21 A 26-Sep-25 A -22 0

SUM111 [LoE] P32 Interim Development 20 17-May-21 14-Feb-25 17-May-21 A 23-Dec-25 -256 -10 156

SUM112 [LoE] Project Wide Stat. Inspections & Approval [LTC&EB FSD & BD 
Summary LTC/EB_3B & 3A)]

146 14-Jul-25 06-Jan-26 22-Jun-26 11-Dec-26 -279 1 -279

J F A J J A S N D J F A J J A S N D J F A J J A S N D J F A J J A S N D J F A J J A S N D J F A J J A S N D J F
Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1

2021 2022 2023 2024 2025 2026 2027

L2-CMWP-R_3_B_22

L2 CMWP_R_3_B - Rev_3B_22 2nd DRAFT

[DD=30Nov25] ***L I V E***

TASK filter: UPD: Level 1 Summary.
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Legend:

RD = Remaining Duration; BL = Base
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Date Revision Checked Approved

12-Dec-25 CMWP Rev_3_B Nov25 Update NS IH


