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Contract Significant DatesContract Significant DatesContract Significant DatesContract Significant DatesContract Significant DatesContract Significant DatesContract Significant DatesContract Significant DatesContract Significant DatesContract Significant DatesContract Significant DatesContract Significant Dates

Commencement & Completion Dates - CMWP_Rev_01Commencement & Completion Dates - CMWP_Rev_01Commencement & Completion Dates - CMWP_Rev_01Commencement & Completion Dates - CMWP_Rev_01Commencement & Completion Dates - CMWP_Rev_01Commencement & Completion Dates - CMWP_Rev_01Commencement & Completion Dates - CMWP_Rev_01Commencement & Completion Dates - CMWP_Rev_01Commencement & Completion Dates - CMWP_Rev_01Commencement & Completion Dates - CMWP_Rev_01Commencement & Completion Dates - CMWP_Rev_01Commencement & Completion Dates - CMWP_Rev_01

Section KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection Keydates

KD05A Complete Pedestrian Access Corr. & Floor Finishes  at AURW 0 28-Feb-21 12-Nov-21 12-Nov-21 A -256 0 0

KD05B Complete Required Pedestrian Access Corridor & associated top slab at
Avenue Level [if instructed]

0 14-Feb-21 12-Nov-21 12-Nov-21 A -270 0 0

KD05 PC for HO of the Remaining Works for M+ Promenade South 0 24-Aug-20 11-Sep-24 14-Apr-26* -2059 -580 -27 -580

KD08 PC for HO Local ICT/Riser/SCR/TBE/MNO Rooms 0 03-Jan-24 07-Jan-26 20-Apr-27* -1204 -468 0 -468

KD10 PC for HO of  ASDA, Lyric Theatre Promenade South to Authority 0 03-Jan-24 07-Jan-26 20-Apr-27* -1204 -468 0 -468

KD09 PC for HO of RDE areas for Tenancy Fit-out Wrks 0 03-Jan-24 07-Jan-26 20-Apr-27* -1204 -468 0 -468

KD11 PC for HO of Extended Basement for HO to Authority & HO of CW to 
Relev. Gov Authority

0 03-Jan-24 07-Jan-26 20-Apr-27* -1204 -468 0 -468

KD07 PRACTICAL COMPLETION for M+ Day 2 Works to the Authority 0 03-Jan-24 06-Feb-26 21-May-27* -1235 -469 0 -469

KD13 PRACTICAL COMPLETION for LT, EB & C'Way 3B (Including PPE) 0 31-Jul-24 07-Aug-26 18-Nov-27* -1205 -468 0 -468

Stage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage Keydates

KD03 OBTAIN OP for Lyric Theatre & Extended Basement 0 04-Nov-23 07-Nov-25 18-Feb-27* -1202 -468 0 -468

KD01 Compl Dsgn Coor/Subm and obtn NNO for L1 Contr Bsmt constn wrks 0 20-Jul-19 20-Jul-19 20-Jul-19 A 0 0 0

KD06 PC for Fountain Related Plantroom(s) (allow access to Project 
Contractor)

0 01-Apr-21 22-Sep-22 22-Sep-22 A -538 0 0

KD14 Complete all Necessary Works Incl. Integ_T&C along CW Z3a/Z3b for 
Rel_Authority Pre-Insp.

0 27-Jun-23 22-Nov-25 05-Mar-27* -1348 -468 0 -468

KD02 Obtain BA14 Acknowledge from BD for M+ Day2 A&A Works 0 04-Nov-23 06-Jan-26 20-Apr-27* -1263 -469 0 -469

CMWP - Summary Program - RSSCMWP - Summary Program - RSSCMWP - Summary Program - RSSCMWP - Summary Program - RSSCMWP - Summary Program - RSSCMWP - Summary Program - RSSCMWP - Summary Program - RSSCMWP - Summary Program - RSSCMWP - Summary Program - RSSCMWP - Summary Program - RSSCMWP - Summary Program - RSSCMWP - Summary Program - RSS

SUM100 [LoE] CC_B - Lyric Theatre 405 02-May-20 22-Jan-26 02-May-20 A 12-Jul-27 -433 0 108

SUM101 [LoE] CC_C - ASDA and Lyric Theatre Promenade 338 12-Apr-21 07-Jan-26 12-Apr-21 A 20-Apr-27 -379 0 175

SUM102 [LoE] CC_D - Remaining Works for M+ Promenade South 35 26-May-22 11-Sep-24 26-May-22 A 14-Apr-26 -461 -20 -461

SUM103 [LoE] CC_E - DCS Cofferdam 0 07-Aug-20 04-Jul-24 07-Aug-20 A 30-Nov-24 A -111 0

SUM104 [LoE] CC_F - Modification to Existing Pump Cell 42 12-Oct-22 04-Dec-24 12-Oct-22 A 22-Apr-26 -404 -1 89

SUM105 [LoE] CC_G - Extended Basement 74 15-May-21 28-May-25 15-May-21 A 30-May-26 -299 -20 -115

SUM106 [LoE] CC_H - Vibration Isolation Spring System Remaining as of 
30Apr2020

0 14-Apr-20 06-Feb-21 14-Apr-20 A 06-Feb-21 A 0 0

SUM107 [LoE] CC_I - Underpass and Associated Area 90 24-Feb-21 09-Jun-25 24-Feb-21 A 18-Jun-26 -306 -15 -167

SUM108 [LoE] CC_J - M+ Day 2 Works 312 03-Jun-21 03-Dec-25 03-Jun-21 A 16-Mar-27 -380 0 -354

SUM109 [LoE] CC_K - Water Main at Promenade 81 23-Apr-22 10-Jan-25 23-Apr-22 A 08-Jun-26 -414 -13 -235

SUM110 [LoE] CC_N - Lifts & Escalators 0 16-Aug-21 30-Aug-25 16-Aug-21 A 26-Sep-25 A -22 0

SUM111 [LoE] P32 Interim Development 9 17-May-21 14-Feb-25 17-May-21 A 11-Mar-26 -316 -20 96

SUM112 [LoE] Project Wide Stat. Inspections & Approval [LTC&EB FSD & BD 
Summary LTC/EB_3B & 3A)]

146 14-Jul-25 06-Jan-26 21-Oct-26 20-Apr-27 -380 0 -380
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TASK filter: UPD: Level 1 Summary.
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Legend:

RD = Remaining Duration; BL = Base
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Date Revision Checked Approved

10-Mar-26 CMWP Rev_3_B Feb26 Update JL IH


