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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

BL Fin
Var

Sch % Curr %

CMWP - M+ Project Remaining Works @ 10 Sep 2018 Approved Target CMWP (Rev_0_12 UPD_DD_31 Jan 20)CMWP - M+ Project Remaining Works @ 10 Sep 2018 Approved Target CMWP (Rev_0_12 UPD_DD_31 Jan 20)CMWP - M+ Project Remaining Works @ 10 Sep 2018 Approved Target CMWP (Rev_0_12 UPD_DD_31 Jan 20)CMWP - M+ Project Remaining Works @ 10 Sep 2018 Approved Target CMWP (Rev_0_12 UPD_DD_31 Jan 20)CMWP - M+ Project Remaining Works @ 10 Sep 2018 Approved Target CMWP (Rev_0_12 UPD_DD_31 Jan 20)CMWP - M+ Project Remaining Works @ 10 Sep 2018 Approved Target CMWP (Rev_0_12 UPD_DD_31 Jan 20)CMWP - M+ Project Remaining Works @ 10 Sep 2018 Approved Target CMWP (Rev_0_12 UPD_DD_31 Jan 20)CMWP - M+ Project Remaining Works @ 10 Sep 2018 Approved Target CMWP (Rev_0_12 UPD_DD_31 Jan 20)CMWP - M+ Project Remaining Works @ 10 Sep 2018 Approved Target CMWP (Rev_0_12 UPD_DD_31 Jan 20)CMWP - M+ Project Remaining Works @ 10 Sep 2018 Approved Target CMWP (Rev_0_12 UPD_DD_31 Jan 20)

GENERAL & PRELIMINARIES (Remaining Works @ 10 SEP 2018)GENERAL & PRELIMINARIES (Remaining Works @ 10 SEP 2018)GENERAL & PRELIMINARIES (Remaining Works @ 10 SEP 2018)GENERAL & PRELIMINARIES (Remaining Works @ 10 SEP 2018)GENERAL & PRELIMINARIES (Remaining Works @ 10 SEP 2018)GENERAL & PRELIMINARIES (Remaining Works @ 10 SEP 2018)GENERAL & PRELIMINARIES (Remaining Works @ 10 SEP 2018)GENERAL & PRELIMINARIES (Remaining Works @ 10 SEP 2018)GENERAL & PRELIMINARIES (Remaining Works @ 10 SEP 2018)GENERAL & PRELIMINARIES (Remaining Works @ 10 SEP 2018)

EstablishmentEstablishmentEstablishmentEstablishmentEstablishmentEstablishmentEstablishmentEstablishmentEstablishmentEstablishment

Tower Cranes Establishment & De-establishmentTower Cranes Establishment & De-establishmentTower Cranes Establishment & De-establishmentTower Cranes Establishment & De-establishmentTower Cranes Establishment & De-establishmentTower Cranes Establishment & De-establishmentTower Cranes Establishment & De-establishmentTower Cranes Establishment & De-establishmentTower Cranes Establishment & De-establishmentTower Cranes Establishment & De-establishment

7410 TC_3.1 - Demob Tower Crane (crane base @  POD L3 GL E-L11-12) 12 12-Dec-19 27-Dec-19 30-Mar-20 13-Apr-20 -84 100% 0%

7415 TC_1.B - Demobilise Tower Crane (crane base @  GL2'+/J) 6 04-Jan-20 17-Jan-20 04-May-20 09-May-20 -88 100% 0%

BASEMENT & PODIUMBASEMENT & PODIUMBASEMENT & PODIUMBASEMENT & PODIUMBASEMENT & PODIUMBASEMENT & PODIUMBASEMENT & PODIUMBASEMENT & PODIUMBASEMENT & PODIUMBASEMENT & PODIUM

ConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstruction

Initial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & Miscellaneous

14238a POD - Architectural Lightings Installation (C41/42/86/90) 12 03-Feb-20 15-Feb-20 12-Jun-20 26-Jun-20 -110 0% 0%

14238b POD - Architectural Lightings Installation (C41/42/43/82/83/86) 12 10-Feb-20 22-Feb-20 13-Jun-20 27-Jun-20 -105 0% 0%

14238c POD - Architectural Lightings Installation (C50/65/88) 12 17-Feb-20 29-Feb-20 15-Jun-20 29-Jun-20 -100 0% 0%

*Auditorium > GF_(SZ7)*Auditorium > GF_(SZ7)*Auditorium > GF_(SZ7)*Auditorium > GF_(SZ7)*Auditorium > GF_(SZ7)*Auditorium > GF_(SZ7)*Auditorium > GF_(SZ7)*Auditorium > GF_(SZ7)*Auditorium > GF_(SZ7)*Auditorium > GF_(SZ7)

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

9328 POD_AUD - All Other Finishes/Remedial/Cleaning Works 30 17-Jan-20 28-Feb-20 18-Apr-20 23-May-20 -71 23.33% 0%

Inclined structure High Level WorksInclined structure High Level WorksInclined structure High Level WorksInclined structure High Level WorksInclined structure High Level WorksInclined structure High Level WorksInclined structure High Level WorksInclined structure High Level WorksInclined structure High Level WorksInclined structure High Level Works

1151 POD_AUD - MEP works 1st, 2nd & final fix & Curtain System - Part 1 (**Jun19 DUR 48=>42)5 09-Jul-19 02-Sep-19 26-Aug-19 A 07-Feb-20 -124 100% 90%

1156 POD_AUD - MEP works Rem 1st, 2nd - Part 2 5 11-Oct-19 07-Nov-19 21-Oct-19 A 07-Feb-20 -70 100% 90%

1157 POD_AUD - Install TWG Panels & Weld Test 10 25-Oct-19 14-Nov-19 16-Jan-20 A 14-Feb-20 -70 100% 40%

10054 POD_AUD - MEP works Final Fix in TWG panels 12 15-Feb-20 28-Feb-20 0% 0%

1159 POD_AUD - Remove Susp. Work Platform for HL Ceiling Wrks above Inclined Struct 12 15-Nov-19 28-Nov-19 29-Feb-20 13-Mar-20 -82 100% 0%

1158 POD_AUD - Setting out & Install Glazed Walls 18 29-Nov-19 19-Dec-19 14-Mar-20 03-Apr-20 -82 100% 0%

9062 POD_AUD - Install LED Screen Panels 12 03-Oct-19 17-Oct-19 11-Jun-20 24-Jun-20 -204 100% 0%

Inclined structure Low Level WorksInclined structure Low Level WorksInclined structure Low Level WorksInclined structure Low Level WorksInclined structure Low Level WorksInclined structure Low Level WorksInclined structure Low Level WorksInclined structure Low Level WorksInclined structure Low Level WorksInclined structure Low Level Works

6851 POD_AUD - MEP 1st, 2nd & final fix  adjacent to steel trusses 5 19-Jun-19 03-Jul-19 12-Oct-19 A 07-Feb-20 -176 100% 90%

6859 POD_AUD - Clean Concrete & Glazing Walls 6 10-Jan-20 16-Jan-20 23-Dec-19 A 08-Feb-20 -13 100% 80%

6857 POD_AUD - Install Metal Balustrade (* 2 shifts) 8 21-Dec-19 02-Jan-20 03-Feb-20* 12-Feb-20 -28 100% 0%

6858 POD_AUD - Erect Metal Scaffold along the wall for curtain install 6 03-Jan-20 09-Jan-20 12-Feb-20 18-Feb-20 -27 100% 0%

6860 POD_AUD - Install Curtains 9 17-Jan-20 07-Feb-20 22-Apr-20 02-May-20 -71 58.33% 0%

6861 POD_AUD - Dismantle Scaffold (after curtains, conc./glazing remedial wrks) 6 24-Jan-20 14-Feb-20 04-May-20 09-May-20 -71 8.33% 0%

6856 POD_AUD - Install Plywood Base & Timber Flooring (* 2 shifts) and door/ iron 20 28-Nov-19 21-Dec-19 09-May-20 02-Jun-20 -129 100% 0%

Cinemas (B1-GF)Cinemas (B1-GF)Cinemas (B1-GF)Cinemas (B1-GF)Cinemas (B1-GF)Cinemas (B1-GF)Cinemas (B1-GF)Cinemas (B1-GF)Cinemas (B1-GF)Cinemas (B1-GF)

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

4037 POD_Cinema - All Other Finishes/Remedial/Cleaning Works 36 26-Nov-19 08-Jan-20 24-Mar-20 06-May-20 -93 100% 0%

180 Seats Cinema - POD_LG_Z18a180 Seats Cinema - POD_LG_Z18a180 Seats Cinema - POD_LG_Z18a180 Seats Cinema - POD_LG_Z18a180 Seats Cinema - POD_LG_Z18a180 Seats Cinema - POD_LG_Z18a180 Seats Cinema - POD_LG_Z18a180 Seats Cinema - POD_LG_Z18a180 Seats Cinema - POD_LG_Z18a180 Seats Cinema - POD_LG_Z18a

4010 POD_LG_Z18a_C180 - Close Ceilings (gypsum; acoustic panels later) 4 26-Aug-19 09-Sep-19 19-Oct-19 A 06-Feb-20 -117 100% 85%

4016 POD_LG_Z18a_C180 - Low level MEP final fix (temp lighting for FS inspection, permanent after final finishes)6 22-Nov-19 03-Dec-19 19-Oct-19 A 08-Feb-20 -49 100% 40%

4023 POD_LG_Z18a_C180 - Install Cinema Screen & MEP 6 12-Nov-19 25-Nov-19 19-Oct-19 A 08-Feb-20 -56 100% 60%

4011 POD_LG_Z18a_C180 - Ceiling MEP final fix (*2 shifts) (temp lighting for FS inspection) 9 04-Sep-19 11-Sep-19 20-Jan-20 A 13-Feb-20 -121 100% 40%

4010a POD_LG_Z18a_C180 - Close Ceilings (acoustic panels over with permanent lighting) 12 27-Feb-20* 11-Mar-20 0% 0%

4014 POD_LG_Z18a_C180 - Steps Plywood (*2shifts) 6 27-Sep-19 05-Oct-19 02-Mar-20* 07-Mar-20 -122 100% 0%

4017 POD_LG_Z18a_C180 - Walls finishes (acoustic panels) 21 15-Oct-19 11-Nov-19 02-Mar-20* 25-Mar-20 -107 100% 0%

4015 POD_LG_Z18a_C180 - Install Carpets (*2 shifts) 7 21-Nov-19 29-Nov-19 19-Mar-20 27-Mar-20 -93 100% 0%

4019 POD_LG_Z18a_C180 - Door & Ironmong 3 19-Nov-19 21-Nov-19 23-Mar-20 25-Mar-20 -98 100% 0%

4036 POD_LG_Z18a_C180 - Install Curtain 3 26-Nov-19 28-Nov-19 02-Apr-20 06-Apr-20 -101 100% 0%

4020 POD_LG_Z18a_C180 - Install Seating 12 30-Nov-19 13-Dec-19 11-Jun-20 24-Jun-20 -155 100% 0%

60 Seats Cinema - POD_LG_Z18b60 Seats Cinema - POD_LG_Z18b60 Seats Cinema - POD_LG_Z18b60 Seats Cinema - POD_LG_Z18b60 Seats Cinema - POD_LG_Z18b60 Seats Cinema - POD_LG_Z18b60 Seats Cinema - POD_LG_Z18b60 Seats Cinema - POD_LG_Z18b60 Seats Cinema - POD_LG_Z18b60 Seats Cinema - POD_LG_Z18b

1108 POD_LG_Z18b_C60 - Close Ceilings (gypsum; acoustic panels later) 3 22-Aug-19 30-Aug-19 11-Oct-19 A 05-Feb-20 -124 100% 90%

1115 POD_LG_Z18b_C60 - Install Cinema Screen & MEP 6 17-Oct-19 23-Oct-19 17-Oct-19 A 08-Feb-20 -84 100% 60%

1119 POD_LG_Z18b_C60 - Low level MEP final fix (temp lighting for FS inspection, permanent after final finishes)6 30-Oct-19 07-Nov-19 18-Oct-19 A 08-Feb-20 -71 100% 50%

1109 POD_LG_Z18b_C60 - Ceiling MEP final fix 6 29-Aug-19 04-Sep-19 20-Jan-20 A 10-Feb-20 -124 100% 40%

1108a POD_LG_Z18b_C60 - Close Ceilings (acoustic panels incl permanent lighting) 8 27-Feb-20* 06-Mar-20 0% 0%

1112 POD_LG_Z18b_C60 - Steps Plywood 6 20-Sep-19 26-Sep-19 02-Mar-20* 07-Mar-20 -129 100% 0%

1113 POD_LG_Z18b_C60 - Walls finishes (acoustic panels) 12 02-Oct-19 16-Oct-19 09-Mar-20* 21-Mar-20 -126 100% 0%

1116 POD_LG_Z18b_C60 - Door & Ironmong 3 24-Oct-19 26-Oct-19 23-Mar-20 25-Mar-20 -120 100% 0%

1118 POD_LG_Z18b_C60 - Install Carpets 4 28-Oct-19 31-Oct-19 24-Mar-20 27-Mar-20 -118 100% 0%

1117 POD_LG_Z18b_C60 - Install Curtain 2 24-Oct-19 25-Oct-19 02-Apr-20 03-Apr-20 -129 100% 0%

1121 POD_LG_Z18b_C60 - Install Seating 7 01-Nov-19 08-Nov-19 26-Jun-20 04-Jul-20 -192 100% 0%

40 Seats Cinema - POD_LG_Z18c40 Seats Cinema - POD_LG_Z18c40 Seats Cinema - POD_LG_Z18c40 Seats Cinema - POD_LG_Z18c40 Seats Cinema - POD_LG_Z18c40 Seats Cinema - POD_LG_Z18c40 Seats Cinema - POD_LG_Z18c40 Seats Cinema - POD_LG_Z18c40 Seats Cinema - POD_LG_Z18c40 Seats Cinema - POD_LG_Z18c

1137 POD_LG_Z18c_C40 - Install Cinema Screen & MEP 6 04-Oct-19 11-Oct-19 17-Oct-19 A 08-Feb-20 -94 100% 60%

1142 POD_LG_Z18c_C40 - Low level MEP final fix (temp lighting for FS inspection, permanent after final finishes)6 18-Oct-19 26-Oct-19 18-Oct-19 A 08-Feb-20 -81 100% 50%

1130 POD_LG_Z18c_C40 - Close Ceilings (gypsum; acoustic panels later) 3 17-Aug-19 21-Aug-19 18-Nov-19 A 05-Feb-20 -132 100% 90%

1131 POD_LG_Z18c_C40 - Ceiling MEP final fix 6 19-Aug-19 24-Aug-19 20-Jan-20 A 11-Feb-20 -133 100% 40%

1130a POD_LG_Z18c_C40 - Close Ceilings (acoustic panels incl permanent lighting) 6 17-Feb-20* 22-Feb-20 0% 0%

1134 POD_LG_Z18c_C40 - Steps Plywood 6 07-Sep-19 13-Sep-19 02-Mar-20* 07-Mar-20 -139 100% 0%

1135 POD_LG_Z18c_C40 - Walls finishes (acoustic panels) 12 19-Sep-19 03-Oct-19 02-Mar-20* 14-Mar-20 -130 100% 0%

1139 POD_LG_Z18c_C40 - Door & Ironmong 3 12-Oct-19 15-Oct-19 16-Mar-20 18-Mar-20 -124 100% 0%

1141 POD_LG_Z18c_C40 - Install Carpets 4 16-Oct-19 19-Oct-19 19-Mar-20 23-Mar-20 -124 100% 0%

1140 POD_LG_Z18c_C40 - Install Curtain 2 12-Oct-19 14-Oct-19 02-Apr-20 03-Apr-20 -139 100% 0%

1143 POD_LG_Z18c_C40 - Install Seating 7 21-Oct-19 28-Oct-19 06-Jul-20 13-Jul-20 -209 100% 0%

Moving Image Centre Lobby/Bar & Museum Shop No.2 (B1-GF) - POD_B1_Z09bMoving Image Centre Lobby/Bar & Museum Shop No.2 (B1-GF) - POD_B1_Z09bMoving Image Centre Lobby/Bar & Museum Shop No.2 (B1-GF) - POD_B1_Z09bMoving Image Centre Lobby/Bar & Museum Shop No.2 (B1-GF) - POD_B1_Z09bMoving Image Centre Lobby/Bar & Museum Shop No.2 (B1-GF) - POD_B1_Z09bMoving Image Centre Lobby/Bar & Museum Shop No.2 (B1-GF) - POD_B1_Z09bMoving Image Centre Lobby/Bar & Museum Shop No.2 (B1-GF) - POD_B1_Z09bMoving Image Centre Lobby/Bar & Museum Shop No.2 (B1-GF) - POD_B1_Z09bMoving Image Centre Lobby/Bar & Museum Shop No.2 (B1-GF) - POD_B1_Z09bMoving Image Centre Lobby/Bar & Museum Shop No.2 (B1-GF) - POD_B1_Z09b

ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)

8725 POD_B1_Z09b - MEP 1st fix (*2 shifts) 3 24-Aug-19 09-Oct-19 16-Sep-19 A 05-Feb-20 -93 100% 85%

8728 POD_B1_Z09b - MEP 2nd fix (*2 shifts) 6 19-Oct-19 06-Nov-19 18-Nov-19 A 08-Feb-20 -72 100% 40%

8727 POD_B1_Z09b - Ceiling Grids  Moving Image & Expresso Only (*2 shifts) 2 09-Oct-19 19-Oct-19 13-Jan-20 A 05-Feb-20 -84 100% 80%

8734 POD_B1_Z09b - Door /  Ironmong 3 24-Dec-19 31-Dec-19 20-Jan-20 A 08-Feb-20 -26 100% 50%

8730 POD_B1_Z09b - Close ceiling (panels) w/ In-situ Cut-Out of Openings (*2 shifts) 12 06-Nov-19 22-Nov-19 06-Feb-20 20-Feb-20 -68 100% 0%

8726a POD_B1_Z09b - Install security shutter 6 10-Feb-20 15-Feb-20 0% 0%

8731 POD_B1_Z09b - MEP final fix 9 23-Nov-19 03-Dec-19 15-Feb-20 25-Feb-20 -63 100% 0%

8732 POD_B1_Z09b - Wall finishes (subframe, ply + timber) @ Espresso Bar 12 27-Nov-19 10-Dec-19 22-Apr-20* 06-May-20 -116 100% 0%

8729 POD_B1_Z09b - Floor finishes (resilient layer, ply + timber) @ MIC Lob & Esp. Bar 11 11-Dec-19 23-Dec-19 07-May-20 19-May-20 -116 100% 0%

8735 POD_B1_Z09b - Install FF&E 12 24-Dec-19 08-Jan-20 11-Jun-20 24-Jun-20 -135 100% 0%

8733 POD_B1_Z09b - All Other Finishes / Make Good & Clean 12 02-Jan-20 15-Jan-20 18-Jun-20 03-Jul-20 -135 100% 0%

Lecture Theatre  & Adjacent AreasLecture Theatre  & Adjacent AreasLecture Theatre  & Adjacent AreasLecture Theatre  & Adjacent AreasLecture Theatre  & Adjacent AreasLecture Theatre  & Adjacent AreasLecture Theatre  & Adjacent AreasLecture Theatre  & Adjacent AreasLecture Theatre  & Adjacent AreasLecture Theatre  & Adjacent Areas

StructuralStructuralStructuralStructuralStructuralStructuralStructuralStructuralStructuralStructural

6478 POD_LTH - Escalator canopy Slab F'work, rebar, cast-in & concrete 4 03-Jul-19 23-Jul-19 08-Nov-19 A 06-Feb-20 -158 100% 95%

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

8076 POD_GF_Z04 - All Other Finishes (blackout curtain)/Make Good & Clean 24 12-Dec-19 10-Jan-20 11-Jun-20 10-Jul-20 -145 100% 0%

Lecture Theatre, Lobby & Adjacent BoH Rooms @ G.L. C-D+/ 11-14 - POD_GF_Z04Lecture Theatre, Lobby & Adjacent BoH Rooms @ G.L. C-D+/ 11-14 - POD_GF_Z04Lecture Theatre, Lobby & Adjacent BoH Rooms @ G.L. C-D+/ 11-14 - POD_GF_Z04Lecture Theatre, Lobby & Adjacent BoH Rooms @ G.L. C-D+/ 11-14 - POD_GF_Z04Lecture Theatre, Lobby & Adjacent BoH Rooms @ G.L. C-D+/ 11-14 - POD_GF_Z04Lecture Theatre, Lobby & Adjacent BoH Rooms @ G.L. C-D+/ 11-14 - POD_GF_Z04Lecture Theatre, Lobby & Adjacent BoH Rooms @ G.L. C-D+/ 11-14 - POD_GF_Z04Lecture Theatre, Lobby & Adjacent BoH Rooms @ G.L. C-D+/ 11-14 - POD_GF_Z04Lecture Theatre, Lobby & Adjacent BoH Rooms @ G.L. C-D+/ 11-14 - POD_GF_Z04Lecture Theatre, Lobby & Adjacent BoH Rooms @ G.L. C-D+/ 11-14 - POD_GF_Z04

8089 POD_GF_Z04_LTH - MEP 2nd Fix 3 10-Sep-19 02-Oct-19 19-Aug-19 A 08-Feb-20 -101 100% 79%

8088 POD_GF_Z04_LTH - Dry Wall Frame & Board (one side) 3 11-Jul-19 22-Jul-19 18-Nov-19 A 05-Feb-20 -158 100% 30%

8090 POD_GF_Z04_LTH - Dry Wall MEP Services/Conduits MEP 1st fix 2 23-Jul-19 05-Aug-19 21-Nov-19 A 06-Feb-20 -147 100% 90%

8097 POD_GF_Z04_LTH - Ceiling rods 2 11-Jul-19 18-Jul-19 21-Nov-19 A 04-Feb-20 -160 100% 50%

8098 POD_GF_Z04_LTH - Ceiling grids 4 30-Aug-19 07-Sep-19 25-Nov-19 A 06-Feb-20 -118 100% 50%

8091 POD_GF_Z04_LTH - Close Dry Wall 6 18-Sep-19 02-Oct-19 20-Jan-20 A 11-Feb-20 -103 100% 10%

8095 POD_GF_Z04_LTH - Door /  Ironmong 6 03-Dec-19 09-Dec-19 22-Jan-20 A 11-Feb-20 -46 100% 5%

8093 POD_GF_Z04_LTH - MEP Final Fix 9 15-Oct-19 24-Oct-19 04-Feb-20 13-Feb-20 -87 100% 0%

8099a POD_GF_Z04_LTH - Guides/Collars for MEP Final Fix positioning at Ceiling 8 04-Feb-20 12-Feb-20 0% 0%

8099 POD_GF_Z04_LTH - Ceiling Finishes (Timber @ 150 seat LTH) 18 03-Oct-19 24-Oct-19 22-Apr-20 13-May-20 -162 100% 0%

8092 POD_GF_Z04_LTH - Wall finishes (paint, timber, fabric) 12 18-Nov-19 30-Nov-19 14-May-20 27-May-20 -142 100% 0%

8094 POD_GF_Z04_LTH - Floor finishes (resilient layer, plywood + t imber/ carpet) 12 19-Nov-19 02-Dec-19 21-May-20 03-Jun-20 -147 100% 0%

Workshop & Storages Adjacent to Lecture @ G.L. A-C/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. A-C/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. A-C/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. A-C/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. A-C/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. A-C/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. A-C/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. A-C/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. A-C/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. A-C/ 11-14 - POD_GF_Z04

8060 POD_GF_Z04_LTH - MEP 2nd fix 3 03-Sep-19 02-Oct-19 19-Aug-19 A 06-Feb-20 -99 100% 79%

8069 POD_GF_Z04_LTH - Dry Wall MEP Services/Conduits MEP 1st fix 2 08-Jul-19 20-Jul-19 09-Dec-19 A 04-Feb-20 -158 100% 90%

8054 POD_GF_Z04_LTH_Wshop_East - Door / Ironmong 6 12-Dec-19 18-Dec-19 23-Dec-19 A 10-Feb-20 -37 100% 50%

8071 POD_GF_Z04_LTH - Close Dry Wall 5 18-Sep-19 19-Sep-19 20-Jan-20 A 07-Feb-20 -110 100% 30%

8070 POD_GF_Z04_LTH - MEP final fix 9 03-Oct-19 14-Oct-19 04-Feb-20 13-Feb-20 -96 100% 0%

9676 POD_GF_Z04_LTH - Install Acoustic Movabale Partition 12 20-Sep-19 04-Oct-19 06-May-20 19-May-20 -183 100% 0%

8068 POD_GF_Z04_LTH_Wshop_East - Wall finishes (paint on dry wall, slatted timber) 6 18-Nov-19 23-Nov-19 01-Jun-20* 06-Jun-20 -157 100% 0%

8066 POD_GF_Z04_LTH_Wshop_East - Floor finishes (linoleum) 6 21-Nov-19 27-Nov-19 04-Jun-20 10-Jun-20 -157 100% 0%

8067 POD_GF_Z04_LTH_Wshop_East -  Install FF&E 12 28-Nov-19 11-Dec-19 11-Jun-20 24-Jun-20 -157 100% 0%

Workshop & Storages Adjacent to Lecture @ G.L. D+-F/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. D+-F/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. D+-F/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. D+-F/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. D+-F/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. D+-F/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. D+-F/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. D+-F/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. D+-F/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. D+-F/ 11-14 - POD_GF_Z04

8079 POD_GF_Z04_LTH - MEP 2nd fix 3 03-Sep-19 02-Oct-19 19-Aug-19 A 07-Feb-20 -100 100% 79%

8083 POD_GF_Z04_LTH - Dry Wall MEP Services/Conduits MEP 1st fix 2 13-Jul-19 26-Jul-19 16-Dec-19 A 04-Feb-20 -153 100% 90%

8075 POD_GF_Z04_LTH_Wshop_West - Door / Ironmong 6 12-Dec-19 18-Dec-19 23-Dec-19 A 10-Feb-20 -37 100% 50%

8085 POD_GF_Z04_LTH - Close Dry Wall 5 18-Sep-19 19-Sep-19 20-Jan-20 A 07-Feb-20 -110 100% 30%

8084 POD_GF_Z04_LTH - MEP final fix 9 03-Oct-19 14-Oct-19 04-Feb-20 13-Feb-20 -96 100% 0%

9677 POD_GF_Z04_LTH - Install Acoustic Movabale Partition 12 20-Sep-19 04-Oct-19 13-May-20 26-May-20 -189 100% 0%

8082 POD_GF_Z04_LTH_Wshop_West - Wall finishes (paint on dry wall, slatted timber) 6 18-Nov-19 23-Nov-19 08-Jun-20 13-Jun-20 -163 100% 0%

8081 POD_GF_Z04_LTH_Wshop_West - Floor finishes (linoleum) 6 21-Nov-19 27-Nov-19 11-Jun-20 17-Jun-20 -163 100% 0%

8145 POD_GF_Z04_LTH_Wshop_West - Install FF&E 12 28-Nov-19 11-Dec-19 18-Jun-20 03-Jul-20 -163 100% 0%

Learning Centre & Adjacent Areas (GF & 1/F)Learning Centre & Adjacent Areas (GF & 1/F)Learning Centre & Adjacent Areas (GF & 1/F)Learning Centre & Adjacent Areas (GF & 1/F)Learning Centre & Adjacent Areas (GF & 1/F)Learning Centre & Adjacent Areas (GF & 1/F)Learning Centre & Adjacent Areas (GF & 1/F)Learning Centre & Adjacent Areas (GF & 1/F)Learning Centre & Adjacent Areas (GF & 1/F)Learning Centre & Adjacent Areas (GF & 1/F)

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

Learning Centre - POD_GF_Z05Learning Centre - POD_GF_Z05Learning Centre - POD_GF_Z05Learning Centre - POD_GF_Z05Learning Centre - POD_GF_Z05Learning Centre - POD_GF_Z05Learning Centre - POD_GF_Z05Learning Centre - POD_GF_Z05Learning Centre - POD_GF_Z05Learning Centre - POD_GF_Z05

7991 POD_GF_Z05_LC - MEP final fix 9 11-Sep-19 21-Sep-19 10-Feb-20 19-Feb-20 -118 100% 0%
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Actual Start

F'cast /
Actual Finish

BL Fin
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Sch % Curr %

7993 POD_GF_Z05_LC - Doors & Ironmong 6 09-Dec-19 14-Dec-19 20-Jan-20 A 08-Feb-20 -39 100% 50%

7988 POD_GF_Z05_LC - Ceiling (ply + timber @Pantry; slats @Lounge/Check-in Assbly) 10 18-Nov-19 28-Nov-19 22-Apr-20 04-May-20 -124 100% 0%

7992 POD_GF_Z05_LC - Floor finishes (resilient layer, ply + timber) 8 29-Nov-19 07-Dec-19 05-May-20 13-May-20 -124 100% 0%

7994 POD_GF_Z05_LC - All Other Finishes / Make Good & Clean 12 09-Dec-19 21-Dec-19 07-May-20 20-May-20 -118 100% 0%

Learning Centre - POD_GF_Z06a & GF_Z06bLearning Centre - POD_GF_Z06a & GF_Z06bLearning Centre - POD_GF_Z06a & GF_Z06bLearning Centre - POD_GF_Z06a & GF_Z06bLearning Centre - POD_GF_Z06a & GF_Z06bLearning Centre - POD_GF_Z06a & GF_Z06bLearning Centre - POD_GF_Z06a & GF_Z06bLearning Centre - POD_GF_Z06a & GF_Z06bLearning Centre - POD_GF_Z06a & GF_Z06bLearning Centre - POD_GF_Z06a & GF_Z06b

9309 POD_GF_Z06b_BoH - All Other Finishes / Make Good & Clean 12 25-Jul-19 07-Aug-19 13-Jan-20 A 15-Feb-20 -153 100% 60%

8024 POD_GF_Z06a_FoH Toilet Lob - All Other Finishes / Make Good & Clean 12 23-Oct-19 05-Nov-19 11-Jun-20 24-Jun-20 -188 100% 0%

FoH Toilets - Public & Learning Centre (incl. Baby Care Room) - POD_GF_Z06aFoH Toilets - Public & Learning Centre (incl. Baby Care Room) - POD_GF_Z06aFoH Toilets - Public & Learning Centre (incl. Baby Care Room) - POD_GF_Z06aFoH Toilets - Public & Learning Centre (incl. Baby Care Room) - POD_GF_Z06aFoH Toilets - Public & Learning Centre (incl. Baby Care Room) - POD_GF_Z06aFoH Toilets - Public & Learning Centre (incl. Baby Care Room) - POD_GF_Z06aFoH Toilets - Public & Learning Centre (incl. Baby Care Room) - POD_GF_Z06aFoH Toilets - Public & Learning Centre (incl. Baby Care Room) - POD_GF_Z06aFoH Toilets - Public & Learning Centre (incl. Baby Care Room) - POD_GF_Z06aFoH Toilets - Public & Learning Centre (incl. Baby Care Room) - POD_GF_Z06a

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

8026 POD_GF_Z06a_FoH Toilet - Conc flr curing, polishing & install protection 6 21-Aug-19 03-Oct-19 14-Nov-19 A 08-Feb-20 -100 100% 90%

8002 POD_GF_Z06a_FoH Toilet - Door Frame 2 04-Jul-19 05-Jul-19 27-Nov-19 A 04-Feb-20 -171 100% 80%

8006 POD_GF_Z06a_FoH Toilet - Wall Tile Finishes 6 04-Oct-19 15-Oct-19 13-Jan-20 A 11-Feb-20 -93 100% 40%

7999 POD_GF_Z06a_FoH Toilet - Close ceiling (board) incl. Cut-Outs 7 02-Aug-19 09-Aug-19 03-Feb-20* 10-Feb-20 -146 100% 0%

8010 POD_GF_Z06a_FoH Toilet - Ceiling finishes final coat 3 10-Aug-19 13-Aug-19 11-Feb-20 13-Feb-20 -146 100% 0%

8003 POD_GF_Z06a_FoH Toilet - MEP final fix 6 14-Aug-19 20-Aug-19 14-Feb-20 20-Feb-20 -146 100% 0%

8007 POD_GF_Z06a_FoH Toilet - Cubicle partitions & sanitary ware & fittings 6 16-Oct-19 22-Oct-19 06-Mar-20 12-Mar-20 -113 100% 0%

7996 POD_GF_Z06a_FoH Toilet - Door / Ironmong 2 23-Oct-19 24-Oct-19 13-Mar-20 14-Mar-20 -113 100% 0%

Toilet Lobby/ Vestibule & Baby Care RoomToilet Lobby/ Vestibule & Baby Care RoomToilet Lobby/ Vestibule & Baby Care RoomToilet Lobby/ Vestibule & Baby Care RoomToilet Lobby/ Vestibule & Baby Care RoomToilet Lobby/ Vestibule & Baby Care RoomToilet Lobby/ Vestibule & Baby Care RoomToilet Lobby/ Vestibule & Baby Care RoomToilet Lobby/ Vestibule & Baby Care RoomToilet Lobby/ Vestibule & Baby Care Room

8021 POD_GF_Z06a_FoH Toilet Lob - Conc flr curing, polishing & install protection 4 21-Aug-19 03-Oct-19 14-Nov-19 A 08-Feb-20 -100 100% 90%

8022 POD_GF_Z06a_FoH Toilet Lob - Ceiling rods 2 18-May-19 21-May-19 27-Nov-19 A 04-Feb-20 -208 100% 10%

8017 POD_GF_Z06a_FoH Toilet Lob - Ceiling grids 2 13-Jun-19 14-Jun-19 05-Feb-20 06-Feb-20 -190 100% 0%

8019a POD_GF_Z06a_FoH Toilet Lob - Ceiling finishes (MR Gypsum/Plywood backing for timber fin)6 05-Feb-20 11-Feb-20 0% 0%

8020 POD_GF_Z06a_FoH Toilet Lob - MEP final fix 6 19-Jul-19 25-Jul-19 12-Feb-20 18-Feb-20 -166 100% 0%

8019 POD_GF_Z06a_FoH Toilet Lob - Ceiling finishes (Timber) 6 11-Jul-19 17-Jul-19 04-Jun-20 10-Jun-20 -268 100% 0%

8025 POD_GF_Z06a_FoH Toilet Lob - Wall Finishes (Ply + Timber) 6 04-Oct-19 11-Oct-19 11-Jun-20 17-Jun-20 -203 100% 0%

BoH of Learning Centre (Lift Lobby & MEP) - POD_GF_Z06bBoH of Learning Centre (Lift Lobby & MEP) - POD_GF_Z06bBoH of Learning Centre (Lift Lobby & MEP) - POD_GF_Z06bBoH of Learning Centre (Lift Lobby & MEP) - POD_GF_Z06bBoH of Learning Centre (Lift Lobby & MEP) - POD_GF_Z06bBoH of Learning Centre (Lift Lobby & MEP) - POD_GF_Z06bBoH of Learning Centre (Lift Lobby & MEP) - POD_GF_Z06bBoH of Learning Centre (Lift Lobby & MEP) - POD_GF_Z06bBoH of Learning Centre (Lift Lobby & MEP) - POD_GF_Z06bBoH of Learning Centre (Lift Lobby & MEP) - POD_GF_Z06b

8036 POD_GF_Z06b_BoH - B'wall, tie bolt holes, plaster, screed, Sealer 2 18-May-19 08-Jun-19 23-Sep-19 A 04-Feb-20 -193 100% 95%

8041 POD_GF_Z06b_BoH - Door & Ironmong, access panels 3 25-Jul-19 31-Jul-19 23-Dec-19 A 06-Feb-20 -151 100% 80%

8039 POD_GF_Z06b_BoH - MEP final fix 3 19-Jul-19 22-Jul-19 03-Feb-20 05-Feb-20 -158 100% 0%

8040 POD_GF_Z06b_BoH - Floor sealer 2 23-Jul-19 24-Jul-19 06-Feb-20 07-Feb-20 -158 100% 0%

Learning Centre & Associated Areas - POD_L1_Z01Learning Centre & Associated Areas - POD_L1_Z01Learning Centre & Associated Areas - POD_L1_Z01Learning Centre & Associated Areas - POD_L1_Z01Learning Centre & Associated Areas - POD_L1_Z01Learning Centre & Associated Areas - POD_L1_Z01Learning Centre & Associated Areas - POD_L1_Z01Learning Centre & Associated Areas - POD_L1_Z01Learning Centre & Associated Areas - POD_L1_Z01Learning Centre & Associated Areas - POD_L1_Z01

FoH Learning Centre incl. Corridor & Lift Lobby - POD_L1_Z01FoH Learning Centre incl. Corridor & Lift Lobby - POD_L1_Z01FoH Learning Centre incl. Corridor & Lift Lobby - POD_L1_Z01FoH Learning Centre incl. Corridor & Lift Lobby - POD_L1_Z01FoH Learning Centre incl. Corridor & Lift Lobby - POD_L1_Z01FoH Learning Centre incl. Corridor & Lift Lobby - POD_L1_Z01FoH Learning Centre incl. Corridor & Lift Lobby - POD_L1_Z01FoH Learning Centre incl. Corridor & Lift Lobby - POD_L1_Z01FoH Learning Centre incl. Corridor & Lift Lobby - POD_L1_Z01FoH Learning Centre incl. Corridor & Lift Lobby - POD_L1_Z01

9682 POD_L1_Z01_LC - Install Glazing Partition 6 25-Nov-19 07-Dec-19 21-Nov-19 A 22-Feb-20 -57 100% 85%

9732 POD_L1_Z01_LC - Close Dry Wall 3 09-Jul-19 11-Jul-19 16-Dec-19 A 05-Feb-20 -167 100% 50%

9681a POD_L1_Z01_LC - Install Movable Partition (Railing) 9 13-Jan-20 A 12-Feb-20 0% 30%

8141 POD_L1_Z01_LC - Doors & Ironmong 3 23-Dec-19 30-Dec-19 20-Jan-20 A 05-Feb-20 -24 100% 50%

8144 POD_L1_Z01_LC - MEP final fix 9 02-Oct-19 12-Oct-19 03-Feb-20 12-Feb-20 -96 100% 0%

9678 POD_L1_Z01_LC - Install Metal Guard Rail @ Slab Edges 12 13-Jun-19 26-Jun-19 06-Feb-20 19-Feb-20 -191 100% 0%

9681 POD_L1_Z01_LC - Install Movable Partition 6 17-Sep-19 30-Sep-19 06-May-20 12-May-20 -180 100% 0%

9733 POD_L1_Z01_LC - Wall finishes on dry wall (timber panels) 6 02-Oct-19 09-Oct-19 14-May-20 20-May-20 -181 100% 0%

8142 POD_L1_Z01_LC - Floor finishes (resilient layer, ply + timber, floor sealer) 12 18-Nov-19 30-Nov-19 21-May-20 03-Jun-20 -148 100% 0%

8191 POD_L1_Z01_LC - Facade timber mullion capping 12 02-Dec-19 14-Dec-19 04-Jun-20 17-Jun-20 -148 100% 0%

8146 POD_L1_Z01_LC - Install FF&E 12 09-Dec-19 21-Dec-19 26-Jun-20 10-Jul-20 -160 100% 0%

8143 POD_L1_Z01_LC -  All Other Finishes / Make Good & Clean 12 23-Dec-19 07-Jan-20 04-Jul-20 17-Jul-20 -154 100% 0%

Toilets -  Learning Centre - POD_L1_Z01Toilets -  Learning Centre - POD_L1_Z01Toilets -  Learning Centre - POD_L1_Z01Toilets -  Learning Centre - POD_L1_Z01Toilets -  Learning Centre - POD_L1_Z01Toilets -  Learning Centre - POD_L1_Z01Toilets -  Learning Centre - POD_L1_Z01Toilets -  Learning Centre - POD_L1_Z01Toilets -  Learning Centre - POD_L1_Z01Toilets -  Learning Centre - POD_L1_Z01

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

8178 POD_L1_Z01_FoH Toilet - Conc flr curing, polishing & install protection 6 31-Aug-19 15-Oct-19 15-Nov-19 A 08-Feb-20 -91 100% 90%

8154 POD_L1_Z01_FoH Toilet - Door Frame 2 06-Jul-19 08-Jul-19 25-Nov-19 A 04-Feb-20 -169 100% 30%

8158 POD_L1_Z01_FoH Toilet - Wall tile Finishes 6 16-Oct-19 24-Oct-19 13-Jan-20 A 11-Feb-20 -85 100% 40%

8151 POD_L1_Z01_FoH Toilet - Close ceiling (board) incl. Cut-Outs 6 14-Aug-19 20-Aug-19 03-Feb-20* 08-Feb-20 -136 100% 0%

8162 POD_L1_Z01_FoH Toilet - Ceiling finishes final coat 3 21-Aug-19 23-Aug-19 10-Feb-20 12-Feb-20 -136 100% 0%

8155 POD_L1_Z01_FoH Toilet - MEP f inal fix 6 24-Aug-19 30-Aug-19 13-Feb-20 19-Feb-20 -136 100% 0%

8159 POD_L1_Z01_FoH Toilet - Cubicle partitions & sanitary ware & fittings 6 25-Oct-19 31-Oct-19 06-Mar-20 12-Mar-20 -105 100% 0%

8148 POD_L1_Z01_FoH Toilet - Door / Ironmong 2 01-Nov-19 02-Nov-19 13-Mar-20 14-Mar-20 -105 100% 0%

Toilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ Vestibule

8174 POD_L1_Z01_FoH Toilet Lob - Ceiling rods 2 25-May-19 28-May-19 03-Feb-20* 04-Feb-20 -202 100% 0%

8171a POD_L1_Z01_FoH Toilet Lob - Ceiling finishes (MR Gypsum/Plywood backing for timber fin)6 03-Feb-20 08-Feb-20 0% 0%

8169 POD_L1_Z01_FoH Toilet Lob - Ceiling grids 2 13-Jun-19 14-Jun-19 05-Feb-20 06-Feb-20 -190 100% 0%

8172 POD_L1_Z01_FoH Toilet Lob - MEP final fix 6 25-Jul-19 31-Jul-19 10-Feb-20 15-Feb-20 -159 100% 0%

8171 POD_L1_Z01_FoH Toilet Lob - Ceiling finishes (Timber) 6 11-Jul-19 17-Jul-19 18-Jun-20 24-Jun-20 -280 100% 0%

8177 POD_L1_Z01_FoH Toilet Lob - Wall finishes (Ply + Timber) 6 18-Jul-19 24-Jul-19 26-Jun-20 03-Jul-20 -280 100% 0%

8173 POD_L1_Z01_FoH Toilet Lob - Floor finishes (resilient layer, ply + timber) 6 18-Nov-19 23-Nov-19 04-Jul-20 10-Jul-20 -184 100% 0%

Moving Image Centre (GF-1M) - POD_GF_Z01Moving Image Centre (GF-1M) - POD_GF_Z01Moving Image Centre (GF-1M) - POD_GF_Z01Moving Image Centre (GF-1M) - POD_GF_Z01Moving Image Centre (GF-1M) - POD_GF_Z01Moving Image Centre (GF-1M) - POD_GF_Z01Moving Image Centre (GF-1M) - POD_GF_Z01Moving Image Centre (GF-1M) - POD_GF_Z01Moving Image Centre (GF-1M) - POD_GF_Z01Moving Image Centre (GF-1M) - POD_GF_Z01

ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)

8790 POD_GF-1M_Z01 - MEP 2nd fix 3 12-Aug-19 31-Aug-19 07-Oct-19 A 18-Feb-20 -134 100% 98%

8738 POD_GF-1M_Z01 - Ceiling & wall sealer 3 08-May-19 21-May-19 21-Oct-19 A 05-Feb-20 -209 100% 25%

8743a POD_GF-1M_Z01 - Install security shutters 9 05-Feb-20 14-Feb-20 0% 0%

8742 POD_GF-1M_Z01 - MEP final fix 9 09-Sep-19 19-Sep-19 13-Feb-20 22-Feb-20 -123 100% 0%

8744 POD_GF-1M_Z01 - Floor concrete pavers 20 20-Sep-19 15-Oct-19 24-Feb-20 17-Mar-20 -123 100% 0%

8746 POD_GF-1M_Z01 - Install FF&E 12 16-Oct-19 29-Oct-19 04-Jul-20 17-Jul-20 -212 100% 0%

8745 POD_GF-1M_Z01 -All Other Finishes / Make Good & Clean 12 23-Oct-19 05-Nov-19 11-Jul-20 24-Jul-20 -212 100% 0%

Found & Industrial Spaces (B2-GF) - POD_B2_Z13Found & Industrial Spaces (B2-GF) - POD_B2_Z13Found & Industrial Spaces (B2-GF) - POD_B2_Z13Found & Industrial Spaces (B2-GF) - POD_B2_Z13Found & Industrial Spaces (B2-GF) - POD_B2_Z13Found & Industrial Spaces (B2-GF) - POD_B2_Z13Found & Industrial Spaces (B2-GF) - POD_B2_Z13Found & Industrial Spaces (B2-GF) - POD_B2_Z13Found & Industrial Spaces (B2-GF) - POD_B2_Z13Found & Industrial Spaces (B2-GF) - POD_B2_Z13

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

7839 POD_B2_Z13_Found/Indust_S - Doors & Ironmong 2 20-Jan-20 21-Jan-20 22-Feb-20 24-Feb-20 -22 100% 0%

7827 POD_Found/Indust_S - All Other Finishes/Remedials 30 22-Jan-20 04-Mar-20 11-Jun-20 17-Jul-20 -112 10% 0%

Industrial SpaceIndustrial SpaceIndustrial SpaceIndustrial SpaceIndustrial SpaceIndustrial SpaceIndustrial SpaceIndustrial SpaceIndustrial SpaceIndustrial Space

3932b POD_B2_Z13_Indust_S - MEP Light Fittings (under Deck) final fix 3 08-Jan-20 A 05-Feb-20 0% 91%

8923b POD_B2_Z13_Indust_S - Floor Finishes (resilient layer, plywood base) 24 24-Mar-20 21-Apr-20 0% 0%

8923 POD_B2_Z13_Indust_S - Floor Finishes (Timber) 30 20-Nov-19 16-Jan-20 22-Apr-20 27-May-20 -104 100% 0%

Found Space_(SZ1, SZ2a & SZ2b)Found Space_(SZ1, SZ2a & SZ2b)Found Space_(SZ1, SZ2a & SZ2b)Found Space_(SZ1, SZ2a & SZ2b)Found Space_(SZ1, SZ2a & SZ2b)Found Space_(SZ1, SZ2a & SZ2b)Found Space_(SZ1, SZ2a & SZ2b)Found Space_(SZ1, SZ2a & SZ2b)Found Space_(SZ1, SZ2a & SZ2b)Found Space_(SZ1, SZ2a & SZ2b)

6931 POD_B2_Z13_Found_S - MEP 1st, 2nd & final fix 3 04-Jul-19 26-Sep-19 24-Sep-19 A 05-Feb-20 -102 100% 74%

6929 POD_B2_Z13_Found_S - Wall Sealer 6 19-Jun-19 10-Jul-19 22-Oct-19 A 08-Feb-20 -171 100% 10%

6927 POD_B2_Z13_Found_S - Ceiling Sealer 3 06-Jun-19 18-Jun-19 18-Nov-19 A 05-Feb-20 -186 100% 80%

7851 POD_B2_Z13_Found_S - 2no. SR3 O'S Door & Iron. (Use Temp for FSD) 3 16-Sep-19 18-Sep-19 06-Feb-20 08-Feb-20 -112 100% 0%

6935a POD_B2_Z13_Found_S - Floor Finishes (resilient layer, plywood base) 24 29-Apr-20 27-May-20 0% 0%

6935 POD_B2_Z13_Found_S - Floor Finishes (Timber) 30 22-Nov-19 18-Jan-20 28-May-20 03-Jul-20 -132 100% 0%

7851a POD_B2_Z13_Found_S - 2no. SR3 O'S Door & Iron. (Permanent) 4 04-Jul-20 08-Jul-20 0% 0%

Found/Industrial Space Passages (2 Nos)Found/Industrial Space Passages (2 Nos)Found/Industrial Space Passages (2 Nos)Found/Industrial Space Passages (2 Nos)Found/Industrial Space Passages (2 Nos)Found/Industrial Space Passages (2 Nos)Found/Industrial Space Passages (2 Nos)Found/Industrial Space Passages (2 Nos)Found/Industrial Space Passages (2 Nos)Found/Industrial Space Passages (2 Nos)

7833 POD_B2_Z13_Found/Indust_S - MEP 1st fix 3 03-Aug-19 16-Aug-19 23-Sep-19 A 05-Feb-20 -136 100% 76%

7835 POD_B2_Z13_Found/Indust_S - MEP 2nd fix 6 20-Aug-19 26-Aug-19 18-Nov-19 A 08-Feb-20 -131 100% 55%

7837 POD_B2_Z13_Found/Indust_S - MEP final fix 4 03-Sep-19 06-Sep-19 23-Dec-19 A 14-Feb-20 -126 100% 25%

7834 POD_B2_Z13_Found/Indust_S - Metal Ceiling Grids 2 17-Aug-19 19-Aug-19 06-Feb-20 07-Feb-20 -136 100% 0%

7836 POD_B2_Z13_Found/Indust_S - Close ceiling (panels) 4 27-Aug-19 31-Aug-19 08-Feb-20 12-Feb-20 -129 100% 0%

7838 POD_B2_Z13_Found/Indust_S - Walls Sub-Frame & Metal Cladding 12 31-Aug-19 13-Sep-19 08-Feb-20 21-Feb-20 -126 100% 0%

Level B2Level B2Level B2Level B2Level B2Level B2Level B2Level B2Level B2Level B2

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

Fire Rated Corridors & Lobbies (Major Routings) - POD_B2_Z01Fire Rated Corridors & Lobbies (Major Routings) - POD_B2_Z01Fire Rated Corridors & Lobbies (Major Routings) - POD_B2_Z01Fire Rated Corridors & Lobbies (Major Routings) - POD_B2_Z01Fire Rated Corridors & Lobbies (Major Routings) - POD_B2_Z01Fire Rated Corridors & Lobbies (Major Routings) - POD_B2_Z01Fire Rated Corridors & Lobbies (Major Routings) - POD_B2_Z01Fire Rated Corridors & Lobbies (Major Routings) - POD_B2_Z01Fire Rated Corridors & Lobbies (Major Routings) - POD_B2_Z01Fire Rated Corridors & Lobbies (Major Routings) - POD_B2_Z01

4009 POD_B2_Z01_Corr - All Other Finishes / Make Good & Clean 12 11-Sep-19 25-Sep-19 17-Feb-20 29-Feb-20 -124 100% 0%

Fire Rated Corridors & Lobbies (Major Routings) @ G.L. A-H/ 1-10+ - POD_B2_Z01aFire Rated Corridors & Lobbies (Major Routings) @ G.L. A-H/ 1-10+ - POD_B2_Z01aFire Rated Corridors & Lobbies (Major Routings) @ G.L. A-H/ 1-10+ - POD_B2_Z01aFire Rated Corridors & Lobbies (Major Routings) @ G.L. A-H/ 1-10+ - POD_B2_Z01aFire Rated Corridors & Lobbies (Major Routings) @ G.L. A-H/ 1-10+ - POD_B2_Z01aFire Rated Corridors & Lobbies (Major Routings) @ G.L. A-H/ 1-10+ - POD_B2_Z01aFire Rated Corridors & Lobbies (Major Routings) @ G.L. A-H/ 1-10+ - POD_B2_Z01aFire Rated Corridors & Lobbies (Major Routings) @ G.L. A-H/ 1-10+ - POD_B2_Z01aFire Rated Corridors & Lobbies (Major Routings) @ G.L. A-H/ 1-10+ - POD_B2_Z01aFire Rated Corridors & Lobbies (Major Routings) @ G.L. A-H/ 1-10+ - POD_B2_Z01a

4006 POD_B2_Z01a_Corr - MEP final fix 3 10-Aug-19 30-Aug-19 20-May-19 A 08-Feb-20 -127 100% 95%

4002 POD_B2_Z01a_Corr - Close ceiling (panels) incl. Cut-Outs 3 26-Jun-19 19-Jul-19 05-Jun-19 A 05-Feb-20 -160 100% 90%

4005 POD_B2_Z01a_Corr - Doors/ 4nos. SR3 Doors & Ironmong 9 11-Sep-19 18-Sep-19 16-Sep-19 A 12-Feb-20 -115 100% 50%

4007 POD_B2_Z01a_Corr - Floor sealer 9 31-Aug-19 10-Sep-19 13-Feb-20* 22-Feb-20 -130 100% 0%

Fire Rated Corridors & Lobbies (Major Routings) @  North of G.L. 6' - POD_B2_Z01bFire Rated Corridors & Lobbies (Major Routings) @  North of G.L. 6' - POD_B2_Z01bFire Rated Corridors & Lobbies (Major Routings) @  North of G.L. 6' - POD_B2_Z01bFire Rated Corridors & Lobbies (Major Routings) @  North of G.L. 6' - POD_B2_Z01bFire Rated Corridors & Lobbies (Major Routings) @  North of G.L. 6' - POD_B2_Z01bFire Rated Corridors & Lobbies (Major Routings) @  North of G.L. 6' - POD_B2_Z01bFire Rated Corridors & Lobbies (Major Routings) @  North of G.L. 6' - POD_B2_Z01bFire Rated Corridors & Lobbies (Major Routings) @  North of G.L. 6' - POD_B2_Z01bFire Rated Corridors & Lobbies (Major Routings) @  North of G.L. 6' - POD_B2_Z01bFire Rated Corridors & Lobbies (Major Routings) @  North of G.L. 6' - POD_B2_Z01b

7517 POD_B2_Z01b_Corr - MEP 2nd fix 3 25-Apr-19 23-May-19 08-Apr-19 A 05-Feb-20 -207 100% 98%

7521 POD_B2_Z01b_Corr - MEP final fix 6 19-Jul-19 29-Jul-19 21-May-19 A 12-Feb-20 -158 100% 98%

7524 POD_B2_Z01b_Corr - Doors/ 2nos SR3 Doors & Ironmong 9 31-Aug-19 06-Sep-19 16-Sep-19 A 12-Feb-20 -124 100% 50%

7519 POD_B2_Z01b_Corr - Close ceiling (panels) incl. Cut-Outs 6 24-May-19 04-Jun-19 14-Oct-19 A 08-Feb-20 -200 100% 90%

7520 POD_B2_Z01b_Corr - Wall sealer 8 11-Jun-19 19-Jun-19 10-Feb-20 18-Feb-20 -196 100% 0%

7523 POD_B2_Z01b_Corr - Floor sealer 4 30-Jul-19 02-Aug-19 19-Feb-20 22-Feb-20 -163 100% 0%

BoH - CSF Plant Rooms - POD_B2_Z02BoH - CSF Plant Rooms - POD_B2_Z02BoH - CSF Plant Rooms - POD_B2_Z02BoH - CSF Plant Rooms - POD_B2_Z02BoH - CSF Plant Rooms - POD_B2_Z02BoH - CSF Plant Rooms - POD_B2_Z02BoH - CSF Plant Rooms - POD_B2_Z02BoH - CSF Plant Rooms - POD_B2_Z02BoH - CSF Plant Rooms - POD_B2_Z02BoH - CSF Plant Rooms - POD_B2_Z02

4031 POD_B2_Z02b_CSF FS/ Water Pump Rms - All Other Finishes / Make Good & Clean 9 07-Aug-19 20-Aug-19 06-Jan-20 A 13-Feb-20 -140 100% 70%

BoH - CSF Plant Rooms -  Other Plantrooms  - POD_B2_Z02bBoH - CSF Plant Rooms -  Other Plantrooms  - POD_B2_Z02bBoH - CSF Plant Rooms -  Other Plantrooms  - POD_B2_Z02bBoH - CSF Plant Rooms -  Other Plantrooms  - POD_B2_Z02bBoH - CSF Plant Rooms -  Other Plantrooms  - POD_B2_Z02bBoH - CSF Plant Rooms -  Other Plantrooms  - POD_B2_Z02bBoH - CSF Plant Rooms -  Other Plantrooms  - POD_B2_Z02bBoH - CSF Plant Rooms -  Other Plantrooms  - POD_B2_Z02bBoH - CSF Plant Rooms -  Other Plantrooms  - POD_B2_Z02bBoH - CSF Plant Rooms -  Other Plantrooms  - POD_B2_Z02b

4026 POD_B2_Z02b_CSF FS/ Water Pump Rms - MEP final fix 3 19-Jul-19 01-Aug-19 10-Jun-19 A 05-Feb-20 -149 100% 97%

4030 POD_B2_Z02b_CSF FS/ Water Pump Rms - Floor sealer 4 02-Aug-19 06-Aug-19 06-Feb-20 10-Feb-20 -149 100% 0%

BoH - RDE Plant Rooms - POD_B2_Z03BoH - RDE Plant Rooms - POD_B2_Z03BoH - RDE Plant Rooms - POD_B2_Z03BoH - RDE Plant Rooms - POD_B2_Z03BoH - RDE Plant Rooms - POD_B2_Z03BoH - RDE Plant Rooms - POD_B2_Z03BoH - RDE Plant Rooms - POD_B2_Z03BoH - RDE Plant Rooms - POD_B2_Z03BoH - RDE Plant Rooms - POD_B2_Z03BoH - RDE Plant Rooms - POD_B2_Z03

6663 POD_B2_Z03_Plant Rms - All Other Finishes / Make Good & Clean 9 17-Aug-19 30-Aug-19 14-Jan-20 A 22-Feb-20 -139 100% 70%

BoH - RDE Plant Rooms - Other Plantrooms @ G.L. L-M/ 3'-1 - POD_B2_Z03bBoH - RDE Plant Rooms - Other Plantrooms @ G.L. L-M/ 3'-1 - POD_B2_Z03bBoH - RDE Plant Rooms - Other Plantrooms @ G.L. L-M/ 3'-1 - POD_B2_Z03bBoH - RDE Plant Rooms - Other Plantrooms @ G.L. L-M/ 3'-1 - POD_B2_Z03bBoH - RDE Plant Rooms - Other Plantrooms @ G.L. L-M/ 3'-1 - POD_B2_Z03bBoH - RDE Plant Rooms - Other Plantrooms @ G.L. L-M/ 3'-1 - POD_B2_Z03bBoH - RDE Plant Rooms - Other Plantrooms @ G.L. L-M/ 3'-1 - POD_B2_Z03bBoH - RDE Plant Rooms - Other Plantrooms @ G.L. L-M/ 3'-1 - POD_B2_Z03bBoH - RDE Plant Rooms - Other Plantrooms @ G.L. L-M/ 3'-1 - POD_B2_Z03bBoH - RDE Plant Rooms - Other Plantrooms @ G.L. L-M/ 3'-1 - POD_B2_Z03b

6656 POD_B2_Z03b_Other Plant Rms - MEP 2nd fix  (incl. EQP) 3 24-Apr-19 22-May-19 04-Mar-19 A 05-Feb-20 -208 100% 98%

6692 POD_B2_Z03b_Other Plant Rms - MEP final fix 6 19-Jul-19 01-Aug-19 08-Jul-19 A 08-Feb-20 -152 100% 95%

6662 POD_B2_Z03b_Other Plant Rms - Floor sealer 7 02-Aug-19 09-Aug-19 10-Feb-20 17-Feb-20 -152 100% 0%

6666 POD_B2_Z03b_Other Plant Rms - Rubber Flr @ ELE Rm & RDE Security Eqp Rm 6 02-Aug-19 08-Aug-19 10-Feb-20 15-Feb-20 -152 100% 0%

BoH - M+ and Podium Plant Rooms - POD_B2_Z04BoH - M+ and Podium Plant Rooms - POD_B2_Z04BoH - M+ and Podium Plant Rooms - POD_B2_Z04BoH - M+ and Podium Plant Rooms - POD_B2_Z04BoH - M+ and Podium Plant Rooms - POD_B2_Z04BoH - M+ and Podium Plant Rooms - POD_B2_Z04BoH - M+ and Podium Plant Rooms - POD_B2_Z04BoH - M+ and Podium Plant Rooms - POD_B2_Z04BoH - M+ and Podium Plant Rooms - POD_B2_Z04BoH - M+ and Podium Plant Rooms - POD_B2_Z04

6701 POD_B2_Z04_BOH Rms - All Other Finishes / Make Good & Clean 18 21-Oct-19 09-Nov-19 22-Feb-20 13-Mar-20 -98 100% 0%

BoH - M+ and Podium Plant Rooms  - DCS & MCC @ G.L G-M/ 11-13 - POD_B2_Z04aBoH - M+ and Podium Plant Rooms  - DCS & MCC @ G.L G-M/ 11-13 - POD_B2_Z04aBoH - M+ and Podium Plant Rooms  - DCS & MCC @ G.L G-M/ 11-13 - POD_B2_Z04aBoH - M+ and Podium Plant Rooms  - DCS & MCC @ G.L G-M/ 11-13 - POD_B2_Z04aBoH - M+ and Podium Plant Rooms  - DCS & MCC @ G.L G-M/ 11-13 - POD_B2_Z04aBoH - M+ and Podium Plant Rooms  - DCS & MCC @ G.L G-M/ 11-13 - POD_B2_Z04aBoH - M+ and Podium Plant Rooms  - DCS & MCC @ G.L G-M/ 11-13 - POD_B2_Z04aBoH - M+ and Podium Plant Rooms  - DCS & MCC @ G.L G-M/ 11-13 - POD_B2_Z04aBoH - M+ and Podium Plant Rooms  - DCS & MCC @ G.L G-M/ 11-13 - POD_B2_Z04aBoH - M+ and Podium Plant Rooms  - DCS & MCC @ G.L G-M/ 11-13 - POD_B2_Z04a

6719 POD_B2_Z04a_DCS & MCC - Floor Self Leveling screed 14 27-Apr-19 14-May-19 10-Feb-20* 25-Feb-20 -232 100% 0%

6720 POD_B2_Z04a_DCS & MCC - Floor sealer 9 15-May-19 24-May-19 26-Feb-20 06-Mar-20 -232 100% 0%

BoH - M+ and Podium Plant Rooms  - AHU Rm @ G.L J-K/ 3-4+ - POD_B2_Z04bBoH - M+ and Podium Plant Rooms  - AHU Rm @ G.L J-K/ 3-4+ - POD_B2_Z04bBoH - M+ and Podium Plant Rooms  - AHU Rm @ G.L J-K/ 3-4+ - POD_B2_Z04bBoH - M+ and Podium Plant Rooms  - AHU Rm @ G.L J-K/ 3-4+ - POD_B2_Z04bBoH - M+ and Podium Plant Rooms  - AHU Rm @ G.L J-K/ 3-4+ - POD_B2_Z04bBoH - M+ and Podium Plant Rooms  - AHU Rm @ G.L J-K/ 3-4+ - POD_B2_Z04bBoH - M+ and Podium Plant Rooms  - AHU Rm @ G.L J-K/ 3-4+ - POD_B2_Z04bBoH - M+ and Podium Plant Rooms  - AHU Rm @ G.L J-K/ 3-4+ - POD_B2_Z04bBoH - M+ and Podium Plant Rooms  - AHU Rm @ G.L J-K/ 3-4+ - POD_B2_Z04bBoH - M+ and Podium Plant Rooms  - AHU Rm @ G.L J-K/ 3-4+ - POD_B2_Z04b

8761 POD_B2_Z04b - AHU - MEP 1st fix 2 26-Feb-19 09-Apr-19 05-Aug-19 A 04-Feb-20 -243 100% 99%

6704 POD_B2_Z04b - AHU - MEP 2nd fix (incl. EQP) 3 11-May-19 31-May-19 19-Aug-19 A 05-Feb-20 -200 100% 99%

6708 POD_B2_Z04b - AHU - MEP final fix 4 19-Jul-19 29-Jul-19 16-Oct-19 A 06-Feb-20 -153 100% 92%

6707 POD_B2_Z04b - AHU - Door & Ironmong 6 01-Aug-19 14-Aug-19 16-Dec-19 A 08-Feb-20 -141 100% 80%

6710 POD_B2_Z04b - AHU - Floor sealer 2 30-Jul-19 31-Jul-19 07-Feb-20 08-Feb-20 -153 100% 0%
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BoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L A-H/ 1-11 - POD_B2_Z04dBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L A-H/ 1-11 - POD_B2_Z04dBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L A-H/ 1-11 - POD_B2_Z04dBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L A-H/ 1-11 - POD_B2_Z04dBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L A-H/ 1-11 - POD_B2_Z04dBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L A-H/ 1-11 - POD_B2_Z04dBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L A-H/ 1-11 - POD_B2_Z04dBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L A-H/ 1-11 - POD_B2_Z04dBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L A-H/ 1-11 - POD_B2_Z04dBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L A-H/ 1-11 - POD_B2_Z04d

9022 POD_B2_Z04d_Other P. Rms - MEP 1st fix (incl. EQP) - rem works 2 26-Feb-19 30-Apr-19 25-Feb-19 A 04-Feb-20 -225 100% 99%

6684 POD_B2_Z04d_Other P. Rms - MEP 2nd fix (incl. EQP) - rem works 3 02-May-19 29-May-19 08-Apr-19 A 05-Feb-20 -202 100% 97%

6688 POD_B2_Z04d_Other P. Rms - MEP final fix 4 19-Jul-19 08-Aug-19 15-Jul-19 A 08-Feb-20 -146 100% 95%

6687 POD_B2_Z04d_Other P. Rms - Door & Ironmong 6 19-Aug-19 28-Aug-19 16-Sep-19 A 08-Feb-20 -129 100% 90%

6690 POD_B2_Z04d_Other P. Rms - Floor sealer 8 09-Aug-19 17-Aug-19 10-Feb-20 18-Feb-20 -146 100% 0%

BoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L B'-L/ 1'-1 - POD_B2_Z04eBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L B'-L/ 1'-1 - POD_B2_Z04eBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L B'-L/ 1'-1 - POD_B2_Z04eBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L B'-L/ 1'-1 - POD_B2_Z04eBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L B'-L/ 1'-1 - POD_B2_Z04eBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L B'-L/ 1'-1 - POD_B2_Z04eBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L B'-L/ 1'-1 - POD_B2_Z04eBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L B'-L/ 1'-1 - POD_B2_Z04eBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L B'-L/ 1'-1 - POD_B2_Z04eBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L B'-L/ 1'-1 - POD_B2_Z04e

6767 POD_B2_Z04e_Other P. Rms - Install CWS/CWR Piping MEP 2nd fix 2 02-May-19 12-Jul-19 19-Feb-19 A 04-Feb-20 -165 100% 95%

8763 POD_B2_Z04e_Other P. Rms - MEP 1st fix (rem works) 2 27-May-19 09-Jul-19 18-Mar-19 A 04-Feb-20 -168 100% 98%

6694 POD_B2_Z04e_Other P. Rms - MEP 2nd fix (incl. EQP) 3 13-Jul-19 06-Sep-19 08-Apr-19 A 06-Feb-20 -119 100% 96%

6698 POD_B2_Z04e_Other P. Rms - MEP final fix 5 07-Sep-19 21-Sep-19 19-Aug-19 A 08-Feb-20 -109 100% 90%

6700 POD_B2_Z04e_Other P. Rms - Floor sealer 12 27-Sep-19 12-Oct-19 10-Feb-20 22-Feb-20 -105 100% 0%

FoH/BoH Toilets - POD_B2_Z05 & B2_Z06FoH/BoH Toilets - POD_B2_Z05 & B2_Z06FoH/BoH Toilets - POD_B2_Z05 & B2_Z06FoH/BoH Toilets - POD_B2_Z05 & B2_Z06FoH/BoH Toilets - POD_B2_Z05 & B2_Z06FoH/BoH Toilets - POD_B2_Z05 & B2_Z06FoH/BoH Toilets - POD_B2_Z05 & B2_Z06FoH/BoH Toilets - POD_B2_Z05 & B2_Z06FoH/BoH Toilets - POD_B2_Z05 & B2_Z06FoH/BoH Toilets - POD_B2_Z05 & B2_Z06

7559 POD_B2_Z05/06_Toilets - All Other Finishes / Make Good & Clean 12 25-Nov-19 07-Dec-19 06-May-20 19-May-20 -129 100% 0%

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

6739 POD_B2_Z05_FoH Toilet - MEP 1st fix Ceiling 3 06-May-19 29-May-19 23-Apr-19 A 05-Feb-20 -202 100% 92%

6729 POD_B2_Z05_FoH Toilet - MEP 2nd fix 6 12-Jun-19 25-Jun-19 07-Oct-19 A 10-Feb-20 -184 100% 75%

6731 POD_B2_Z05_FoH Toilet - MEP final fix 12 08-Jul-19 13-Jul-19 14-Oct-19 A 18-Feb-20 -176 100% 30%

6763 POD_B2_Z05_FoH Toilet - Conc flr curing, polishing & install protection 9 15-Jul-19 24-Aug-19 16-Dec-19 A 25-Feb-20 -146 100% 50%

6726 POD_B2_Z05_FoH Toilet - Ceiling Rods & Grids 3 06-Jun-19 11-Jun-19 25-Dec-19 A 07-Feb-20 -194 100% 40%

6727 POD_B2_Z05_FoH Toilet - Close ceiling (board) incl. Cut-Outs 6 26-Jun-19 03-Jul-19 06-Feb-20 12-Feb-20 -180 100% 0%

6730 POD_B2_Z05_FoH Toilet - Door Frame 2 30-May-19 31-May-19 06-Feb-20 07-Feb-20 -202 100% 0%

6738 POD_B2_Z05_FoH Toilet - Ceiling finishes final coat 3 04-Jul-19 06-Jul-19 12-Feb-20 14-Feb-20 -179 100% 0%

6734 POD_B2_Z05_FoH Toilet - Wall tile finishes 9 26-Aug-19 04-Sep-19 26-Feb-20 06-Mar-20 -146 100% 0%

6735 POD_B2_Z05_FoH Toilet - Cubicle partitions & sanitary ware & fittings 6 05-Sep-19 11-Sep-19 07-Mar-20 13-Mar-20 -146 100% 0%

6724 POD_B2_Z05_FoH Toilet - Door / Ironmong 2 12-Sep-19 13-Sep-19 14-Mar-20 16-Mar-20 -146 100% 0%

Toilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ Vestibule

7552 POD_B2_Z05_FoH Toilet Lob - MEP 1st fix 3 15-Apr-19 27-Apr-19 13-May-19 A 05-Feb-20 -228 100% 87%

7554 POD_B2_Z05_FoH Toilet Lob - MEP 2nd fix 5 02-May-19 08-May-19 07-Oct-19 A 10-Feb-20 -224 100% 65%

7557 POD_B2_Z05_FoH Toilet Lob - MEP final fix 9 22-Jul-19 27-Jul-19 14-Oct-19 A 17-Feb-20 -163 100% 10%

7556a POD_B2_Z05_FoH Toilet Lob - Wall finishes (Plywood backing) 4 16-Jan-20 A 10-Feb-20 0% 70%

7551 POD_B2_Z05_FoH Toilet Lob - Ceiling rods 2 11-Apr-19 13-Apr-19 04-Feb-20 05-Feb-20 -240 100% 0%

7553 POD_B2_Z05_FoH Toilet Lob - Ceiling grids 2 29-Apr-19 30-Apr-19 06-Feb-20 07-Feb-20 -228 100% 0%

7555a POD_B2_Z05_FoH Toilet Lob - Ceiling finishes (Plywood backing for Timber fin) 4 08-Feb-20 12-Feb-20 0% 0%

7558a POD_B2_Z05_FoH Toilet Lob - Floor finishes (resilient layer, plywood base) 4 11-Feb-20 14-Feb-20 0% 0%

7555 POD_B2_Z05_FoH Toilet Lob - Ceiling finishes (Timber) 4 11-Jul-19 15-Jul-19 28-Apr-20* 02-May-20 -237 100% 0%

7556 POD_B2_Z05_FoH Toilet Lob - Wall finishes (Timber) 4 15-Jul-19 20-Jul-19 04-May-20 07-May-20 -236 100% 0%

7558 POD_B2_Z05_FoH Toilet Lob - Floor finishes (Timber) 4 18-Nov-19 23-Nov-19 08-May-20 12-May-20 -135 100% 0%

BoH Toilets - POD_B2_Z06BoH Toilets - POD_B2_Z06BoH Toilets - POD_B2_Z06BoH Toilets - POD_B2_Z06BoH Toilets - POD_B2_Z06BoH Toilets - POD_B2_Z06BoH Toilets - POD_B2_Z06BoH Toilets - POD_B2_Z06BoH Toilets - POD_B2_Z06BoH Toilets - POD_B2_Z06

6751 POD_B2_Z06_BoH Toilet - MEP 1st fix (rem works) 3 13-Apr-19 29-Apr-19 23-Apr-19 A 05-Feb-20 -227 100% 92%

6755 POD_B2_Z06_BoH Toilet - MEP 2nd fix 6 14-May-19 27-May-19 26-Apr-19 A 08-Feb-20 -207 100% 84%

6759 POD_B2_Z06_BoH Toilet - MEP final fix 12 24-Jun-19 29-Jun-19 28-Oct-19 A 17-Feb-20 -186 100% 25%

6756 POD_B2_Z06_BoH Toilet - Close ceiling (board) incl. Cut-Outs 8 28-May-19 05-Jun-19 18-Nov-19 A 12-Feb-20 -202 100% 40%

6761 POD_B2_Z06_BoH Toilet - Door / Ironmong 2 02-Jul-19 03-Jul-19 23-Dec-19 A 04-Feb-20 -173 100% 80%

6757 POD_B2_Z06_BoH Toilet - Ceiling finishes final coat 4 06-Jun-19 11-Jun-19 13-Feb-20 17-Feb-20 -202 100% 0%

6760 POD_B2_Z06_BoH Toilet - Cubicle partitions & sanitary ware & fittings 6 24-Jun-19 29-Jun-19 06-Mar-20 12-Mar-20 -207 100% 0%

BoH Other Rooms, Lobbies , Non-FR Corridors , Loading/Unloading Bays/ Docks - POD_B2_Z07 & B2_ Z08BoH Other Rooms, Lobbies , Non-FR Corridors , Loading/Unloading Bays/ Docks - POD_B2_Z07 & B2_ Z08BoH Other Rooms, Lobbies , Non-FR Corridors , Loading/Unloading Bays/ Docks - POD_B2_Z07 & B2_ Z08BoH Other Rooms, Lobbies , Non-FR Corridors , Loading/Unloading Bays/ Docks - POD_B2_Z07 & B2_ Z08BoH Other Rooms, Lobbies , Non-FR Corridors , Loading/Unloading Bays/ Docks - POD_B2_Z07 & B2_ Z08BoH Other Rooms, Lobbies , Non-FR Corridors , Loading/Unloading Bays/ Docks - POD_B2_Z07 & B2_ Z08BoH Other Rooms, Lobbies , Non-FR Corridors , Loading/Unloading Bays/ Docks - POD_B2_Z07 & B2_ Z08BoH Other Rooms, Lobbies , Non-FR Corridors , Loading/Unloading Bays/ Docks - POD_B2_Z07 & B2_ Z08BoH Other Rooms, Lobbies , Non-FR Corridors , Loading/Unloading Bays/ Docks - POD_B2_Z07 & B2_ Z08BoH Other Rooms, Lobbies , Non-FR Corridors , Loading/Unloading Bays/ Docks - POD_B2_Z07 & B2_ Z08

6843 POD_B2_Z07/08_BoH - All Other Finishes / Make Good & Clean 18 10-Feb-20 29-Feb-20 03-Jun-20 23-Jun-20 -96 0% 0%

BoH Loading/ Unloading Bays/ Docks - POD_B2_Z07BoH Loading/ Unloading Bays/ Docks - POD_B2_Z07BoH Loading/ Unloading Bays/ Docks - POD_B2_Z07BoH Loading/ Unloading Bays/ Docks - POD_B2_Z07BoH Loading/ Unloading Bays/ Docks - POD_B2_Z07BoH Loading/ Unloading Bays/ Docks - POD_B2_Z07BoH Loading/ Unloading Bays/ Docks - POD_B2_Z07BoH Loading/ Unloading Bays/ Docks - POD_B2_Z07BoH Loading/ Unloading Bays/ Docks - POD_B2_Z07BoH Loading/ Unloading Bays/ Docks - POD_B2_Z07

6885 POD_B2_Z07_BoH - MEP 1st fix  (rem works) 2 26-Feb-19 29-May-19 04-Mar-19 A 04-Feb-20 -201 100% 99%

7425 POD_B2_Z07_BoH - MEP  2nd fix 3 19-Jun-19 07-Aug-19 08-Apr-19 A 05-Feb-20 -144 100% 98%

6888 POD_B2_Z07_BoH - MEP final fix 6 08-Aug-19 04-Sep-19 19-Sep-19 A 08-Feb-20 -123 100% 90%

6890 POD_B2_Z07_BoH - Self leveling screed & Floor sealer 12 05-Sep-19 19-Sep-19 21-Oct-19 A 15-Feb-20 -117 100% 8%

6887 POD_B2_Z07_BoH - Speed gate inst'n & testing @ Loading/Unloading/Ramp, Door & Iron.12 29-Jun-19 13-Jul-19 04-Feb-20 17-Feb-20 -175 100% 0%

BoH Rooms - Raised Floor & Susp. Ceiling Area - POD_B2_Z08aBoH Rooms - Raised Floor & Susp. Ceiling Area - POD_B2_Z08aBoH Rooms - Raised Floor & Susp. Ceiling Area - POD_B2_Z08aBoH Rooms - Raised Floor & Susp. Ceiling Area - POD_B2_Z08aBoH Rooms - Raised Floor & Susp. Ceiling Area - POD_B2_Z08aBoH Rooms - Raised Floor & Susp. Ceiling Area - POD_B2_Z08aBoH Rooms - Raised Floor & Susp. Ceiling Area - POD_B2_Z08aBoH Rooms - Raised Floor & Susp. Ceiling Area - POD_B2_Z08aBoH Rooms - Raised Floor & Susp. Ceiling Area - POD_B2_Z08aBoH Rooms - Raised Floor & Susp. Ceiling Area - POD_B2_Z08a

6777 POD_B2_Z08a_BoH - MEP final fix 6 19-Jul-19 08-Aug-19 14-Oct-19 A 13-Feb-20 -150 100% 90%

6773 POD_B2_Z08a_BoH - Close ceiling (panels) incl. Cut-Outs 7 14-May-19 28-May-19 13-Nov-19 A 10-Feb-20 -207 100% 25%

6776 POD_B2_Z08a_BoH - Doors & Ironmong 4 13-Aug-19 19-Aug-19 16-Dec-19 A 06-Feb-20 -135 100% 75%

6778 POD_B2_Z08a_BoH - Carpet flooring/ rubber tiling 3 09-Aug-19 12-Aug-19 14-Feb-20 17-Feb-20 -150 100% 0%

BoH Rooms - Susp. Ceiling Area - POD_B2_Z08bBoH Rooms - Susp. Ceiling Area - POD_B2_Z08bBoH Rooms - Susp. Ceiling Area - POD_B2_Z08bBoH Rooms - Susp. Ceiling Area - POD_B2_Z08bBoH Rooms - Susp. Ceiling Area - POD_B2_Z08bBoH Rooms - Susp. Ceiling Area - POD_B2_Z08bBoH Rooms - Susp. Ceiling Area - POD_B2_Z08bBoH Rooms - Susp. Ceiling Area - POD_B2_Z08bBoH Rooms - Susp. Ceiling Area - POD_B2_Z08bBoH Rooms - Susp. Ceiling Area - POD_B2_Z08b

6815 POD_B2_Z08b_BoH - Ceiling rods 2 26-Apr-19 03-May-19 23-Sep-19 A 05-Feb-20 -224 100% 85%

6814 POD_B2_Z08b_BoH - MEP 1st fix 3 04-May-19 15-Jul-19 13-May-19 A 05-Feb-20 -164 100% 97%

6816 POD_B2_Z08b_BoH - MEP 2nd fix 6 12-Aug-19 07-Sep-19 08-Jul-19 A 12-Feb-20 -123 100% 89%

6822 POD_B2_Z08b_BoH - Wall final paint 6 25-Oct-19 31-Oct-19 22-Aug-19 A 08-Feb-20 -77 100% 75%

7413 POD_B2_Z08b_BoH - Ceiling grids 3 02-Aug-19 10-Aug-19 16-Sep-19 A 07-Feb-20 -143 100% 85%

6824 POD_B2_Z08b_BoH - MEP final fix 7 25-Oct-19 14-Nov-19 14-Oct-19 A 22-Feb-20 -77 100% 75%

6817 POD_B2_Z08b_BoH - Close ceiling (panels) incl. Cut-Outs 9 09-Sep-19 10-Oct-19 06-Jan-20 A 15-Feb-20 -101 100% 20%

6821 POD_B2_Z08b_BoH - Floor sealer 4 15-Nov-19 19-Nov-19 24-Feb-20 27-Feb-20 -77 100% 0%

BoH Rooms - Refuse/ Recycling Rooms @ North of G.L. 6' - POD_B2_Z08cBoH Rooms - Refuse/ Recycling Rooms @ North of G.L. 6' - POD_B2_Z08cBoH Rooms - Refuse/ Recycling Rooms @ North of G.L. 6' - POD_B2_Z08cBoH Rooms - Refuse/ Recycling Rooms @ North of G.L. 6' - POD_B2_Z08cBoH Rooms - Refuse/ Recycling Rooms @ North of G.L. 6' - POD_B2_Z08cBoH Rooms - Refuse/ Recycling Rooms @ North of G.L. 6' - POD_B2_Z08cBoH Rooms - Refuse/ Recycling Rooms @ North of G.L. 6' - POD_B2_Z08cBoH Rooms - Refuse/ Recycling Rooms @ North of G.L. 6' - POD_B2_Z08cBoH Rooms - Refuse/ Recycling Rooms @ North of G.L. 6' - POD_B2_Z08cBoH Rooms - Refuse/ Recycling Rooms @ North of G.L. 6' - POD_B2_Z08c

6825 POD_B2_Z08c_BoH - MEP 1st fix (rem works) 3 26-Feb-19 25-Mar-19 08-Apr-19 A 05-Feb-20 -256 100% 98%

6827 POD_B2_Z08c_BoH - MEP 2nd fix 6 26-Mar-19 23-Apr-19 17-Apr-19 A 08-Feb-20 -235 100% 96%

6833 POD_B2_Z08c_BoH - MEP final fix 9 19-Jul-19 01-Aug-19 15-Aug-19 A 12-Feb-20 -155 100% 85%

BoH Rooms, Lobbies, Non-FR Corr_Non Raised Floor & Susp. Ceiling Area - POD_B2_08dBoH Rooms, Lobbies, Non-FR Corr_Non Raised Floor & Susp. Ceiling Area - POD_B2_08dBoH Rooms, Lobbies, Non-FR Corr_Non Raised Floor & Susp. Ceiling Area - POD_B2_08dBoH Rooms, Lobbies, Non-FR Corr_Non Raised Floor & Susp. Ceiling Area - POD_B2_08dBoH Rooms, Lobbies, Non-FR Corr_Non Raised Floor & Susp. Ceiling Area - POD_B2_08dBoH Rooms, Lobbies, Non-FR Corr_Non Raised Floor & Susp. Ceiling Area - POD_B2_08dBoH Rooms, Lobbies, Non-FR Corr_Non Raised Floor & Susp. Ceiling Area - POD_B2_08dBoH Rooms, Lobbies, Non-FR Corr_Non Raised Floor & Susp. Ceiling Area - POD_B2_08dBoH Rooms, Lobbies, Non-FR Corr_Non Raised Floor & Susp. Ceiling Area - POD_B2_08dBoH Rooms, Lobbies, Non-FR Corr_Non Raised Floor & Susp. Ceiling Area - POD_B2_08d

6837 POD_B2_Z08d_BoH - MEP 1st fix (rem works) (*2 shifts) 3 02-May-19 03-Aug-19 11-Mar-19 A 05-Feb-20 -147 100% 95%

7424 POD_B2_Z08d_BoH - MEP  2nd fix 6 05-Aug-19 16-Oct-19 15-Apr-19 A 10-Feb-20 -90 100% 87%

6839 POD_B2_Z08d_BoH - Door & Ironmong 2 22-Jan-20 19-Feb-20 11-Sep-19 A 04-Feb-20 13 16.67% 95%

6840 POD_B2_Z08d_BoH - MEP final fix 9 24-Oct-19 20-Nov-19 16-Sep-19 A 12-Feb-20 -63 100% 70%

6846 POD_B2_Z08d_BoH - Install security shutters (5nos. SR3/  3nos. normal) 3 24-Sep-19 23-Oct-19 14-Oct-19 A 12-Feb-20 -87 100% 85%

6847 POD_B2_Z08d_BoH - 10nos. SR3 Doors/ 3nos. O'S SR3 Doors & Iron., (Use temp for FSD)6 17-Oct-19 30-Oct-19 25-Nov-19 A 15-Feb-20 -84 100% 75%

8931 POD_B2_Z08d_BoH - Wall final paint 30 14-Nov-19 07-Jan-20 18-Dec-19 A 07-Mar-20 -45 100% 20%

6841a POD_B2_Z08d_BoH - Remove Bench Mark/Mock-up Panel at Rm B2-1-040 4 20-Jan-20 A 06-Feb-20 0% 15%

6842 POD_B2_Z08d_BoH - Floor sealer 36 29-Nov-19 21-Jan-20 13-Feb-20 25-Mar-20 -48 100% 0%

6847a POD_B2_Z08d_BoH - 3nos. O'S SR3 Doors & Iron., (Permanent) 5 11-Jun-20 16-Jun-20 0% 0%

Level B1Level B1Level B1Level B1Level B1Level B1Level B1Level B1Level B1Level B1

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

BoH Plant Rooms & Corridors @ GL (2 to 10/L to M) - POD_B1_Z02BoH Plant Rooms & Corridors @ GL (2 to 10/L to M) - POD_B1_Z02BoH Plant Rooms & Corridors @ GL (2 to 10/L to M) - POD_B1_Z02BoH Plant Rooms & Corridors @ GL (2 to 10/L to M) - POD_B1_Z02BoH Plant Rooms & Corridors @ GL (2 to 10/L to M) - POD_B1_Z02BoH Plant Rooms & Corridors @ GL (2 to 10/L to M) - POD_B1_Z02BoH Plant Rooms & Corridors @ GL (2 to 10/L to M) - POD_B1_Z02BoH Plant Rooms & Corridors @ GL (2 to 10/L to M) - POD_B1_Z02BoH Plant Rooms & Corridors @ GL (2 to 10/L to M) - POD_B1_Z02BoH Plant Rooms & Corridors @ GL (2 to 10/L to M) - POD_B1_Z02

8765 POD_B1_Z02_BoH - MEP 1st fix 3 29-Jul-19 23-Sep-19 13-May-19 A 05-Feb-20 -105 100% 93%

7056 POD_B1_Z02_BoH - MEP 2nd fix 6 24-Sep-19 23-Oct-19 15-Jul-19 A 08-Feb-20 -84 100% 76%

7059 POD_B1_Z02_BoH - Door & Ironmong 6 26-Nov-19 02-Dec-19 16-Sep-19 A 12-Feb-20 -53 100% 90%

7063 POD_B1_Z02_BoH - Ceiling & wall epoxy/ emulsion paint 6 24-Oct-19 06-Nov-19 14-Oct-19 A 12-Feb-20 -75 100% 90%

7060 POD_B1_Z02_BoH - MEP final fix 9 07-Nov-19 20-Nov-19 17-Dec-19 A 15-Feb-20 -66 100% 35%

7061 POD_B1_Z02_BoH - Floor sealer 4 21-Nov-19 25-Nov-19 17-Feb-20 20-Feb-20 -66 100% 0%

7062 POD_B1_Z02_BoH - All Other Finishes / Make Good & Clean 12 26-Nov-19 09-Dec-19 14-Feb-20 27-Feb-20 -60 100% 0%

BoH Rooms & Plant Rooms @ GL (2 to 4/E to J+) - POD_B1_Z03BoH Rooms & Plant Rooms @ GL (2 to 4/E to J+) - POD_B1_Z03BoH Rooms & Plant Rooms @ GL (2 to 4/E to J+) - POD_B1_Z03BoH Rooms & Plant Rooms @ GL (2 to 4/E to J+) - POD_B1_Z03BoH Rooms & Plant Rooms @ GL (2 to 4/E to J+) - POD_B1_Z03BoH Rooms & Plant Rooms @ GL (2 to 4/E to J+) - POD_B1_Z03BoH Rooms & Plant Rooms @ GL (2 to 4/E to J+) - POD_B1_Z03BoH Rooms & Plant Rooms @ GL (2 to 4/E to J+) - POD_B1_Z03BoH Rooms & Plant Rooms @ GL (2 to 4/E to J+) - POD_B1_Z03BoH Rooms & Plant Rooms @ GL (2 to 4/E to J+) - POD_B1_Z03

7093 POD_B1_Z03_BoH - Door & Ironmong 3 02-Aug-19 08-Aug-19 23-Sep-19 A 05-Feb-20 -143 100% 70%

7096 POD_B1_Z03_BoH - Floor sealer 3 30-Jul-19 01-Aug-19 03-Feb-20 05-Feb-20 -149 100% 0%

7097 POD_B1_Z03_BoH - All Other Finishes / Make Good & Clean 12 02-Aug-19 15-Aug-19 03-Feb-20 15-Feb-20 -146 100% 0%

BoH Plant Rooms @ GL (2 to 12/A- to D+) - POD_B1_Z04BoH Plant Rooms @ GL (2 to 12/A- to D+) - POD_B1_Z04BoH Plant Rooms @ GL (2 to 12/A- to D+) - POD_B1_Z04BoH Plant Rooms @ GL (2 to 12/A- to D+) - POD_B1_Z04BoH Plant Rooms @ GL (2 to 12/A- to D+) - POD_B1_Z04BoH Plant Rooms @ GL (2 to 12/A- to D+) - POD_B1_Z04BoH Plant Rooms @ GL (2 to 12/A- to D+) - POD_B1_Z04BoH Plant Rooms @ GL (2 to 12/A- to D+) - POD_B1_Z04BoH Plant Rooms @ GL (2 to 12/A- to D+) - POD_B1_Z04BoH Plant Rooms @ GL (2 to 12/A- to D+) - POD_B1_Z04

7107 POD_B1_Z04_BoH - All Other Finishes / Make Good & Clean 18 08-Oct-19 28-Oct-19 10-Feb-20 29-Feb-20 -98 100% 0%

BoH Plant Rooms @ GL (2 to 12/A- to D+) - Raised Floor Areas - POD_B1_Z04bBoH Plant Rooms @ GL (2 to 12/A- to D+) - Raised Floor Areas - POD_B1_Z04bBoH Plant Rooms @ GL (2 to 12/A- to D+) - Raised Floor Areas - POD_B1_Z04bBoH Plant Rooms @ GL (2 to 12/A- to D+) - Raised Floor Areas - POD_B1_Z04bBoH Plant Rooms @ GL (2 to 12/A- to D+) - Raised Floor Areas - POD_B1_Z04bBoH Plant Rooms @ GL (2 to 12/A- to D+) - Raised Floor Areas - POD_B1_Z04bBoH Plant Rooms @ GL (2 to 12/A- to D+) - Raised Floor Areas - POD_B1_Z04bBoH Plant Rooms @ GL (2 to 12/A- to D+) - Raised Floor Areas - POD_B1_Z04bBoH Plant Rooms @ GL (2 to 12/A- to D+) - Raised Floor Areas - POD_B1_Z04bBoH Plant Rooms @ GL (2 to 12/A- to D+) - Raised Floor Areas - POD_B1_Z04b

7098 POD_B1_Z04b_BoH - MEP 1st fix (rem works) (FS/Elec only) 3 22-Jan-19 25-Mar-19 16-Apr-19 A 05-Feb-20 -256 100% 95%

7100 POD_B1_Z04b_BoH - MEP 2nd fix 6 02-Apr-19 29-May-19 23-Apr-19 A 08-Feb-20 -205 100% 84%

7102 POD_B1_Z04b_BoH - Raised floor pedestal 3 21-Jun-19 04-Jul-19 09-Sep-19 A 05-Feb-20 -173 100% 95%

7110 POD_B1_Z04b_BoH - Raised floor panels incl. cut-outs 6 30-Aug-19 06-Sep-19 16-Sep-19 A 08-Feb-20 -121 100% 95%

7105 POD_B1_Z04b_BoH - Rubber tiles on floor 9 28-Sep-19 05-Oct-19 18-Sep-19 A 22-Feb-20 -110 100% 95%

7108 POD_B1_Z04b_BoH - MEP final fix 12 30-Aug-19 27-Sep-19 14-Oct-19 A 19-Feb-20 -113 100% 50%

7101 POD_B1_Z04b_BoH - Close ceiling (panels) incl. Cut-Outs (excl. Main IT Rm) 12 30-May-19 20-Jun-19 03-Feb-20* 15-Feb-20 -193 100% 0%

Cafe & Catering Kitchen - POD_B1_Z05Cafe & Catering Kitchen - POD_B1_Z05Cafe & Catering Kitchen - POD_B1_Z05Cafe & Catering Kitchen - POD_B1_Z05Cafe & Catering Kitchen - POD_B1_Z05Cafe & Catering Kitchen - POD_B1_Z05Cafe & Catering Kitchen - POD_B1_Z05Cafe & Catering Kitchen - POD_B1_Z05Cafe & Catering Kitchen - POD_B1_Z05Cafe & Catering Kitchen - POD_B1_Z05

6926 POD_B1_Z05_Kitchen - MEP 1st, 2nd & final fix 3 28-Jun-19 28-Sep-19 26-Jun-19 A 05-Feb-20 -100 100% 94%

6928 POD_B1_Z05_Kitchen - Door & Ironmong 4 30-Sep-19 04-Oct-19 25-Nov-19 A 07-Feb-20 -98 100% 60%

9064 POD_B1_Z05_Kitchen - All Other Finishes / Make Good & Clean 8 30-Sep-19 10-Oct-19 06-Feb-20 14-Feb-20 -100 100% 0%

Toilets - POD_B1_Z06a, B1_Z06b, B1_Z06c & B1_Z06dToilets - POD_B1_Z06a, B1_Z06b, B1_Z06c & B1_Z06dToilets - POD_B1_Z06a, B1_Z06b, B1_Z06c & B1_Z06dToilets - POD_B1_Z06a, B1_Z06b, B1_Z06c & B1_Z06dToilets - POD_B1_Z06a, B1_Z06b, B1_Z06c & B1_Z06dToilets - POD_B1_Z06a, B1_Z06b, B1_Z06c & B1_Z06dToilets - POD_B1_Z06a, B1_Z06b, B1_Z06c & B1_Z06dToilets - POD_B1_Z06a, B1_Z06b, B1_Z06c & B1_Z06dToilets - POD_B1_Z06a, B1_Z06b, B1_Z06c & B1_Z06dToilets - POD_B1_Z06a, B1_Z06b, B1_Z06c & B1_Z06d

6993 POD_B1_Z06 Toilets -  All Other Finishes / Make Good & Clean 18 04-Dec-19 24-Dec-19 09-May-20 29-May-20 -124 100% 0%

BoH Toilets - Staff - POD_B1_Z06aBoH Toilets - Staff - POD_B1_Z06aBoH Toilets - Staff - POD_B1_Z06aBoH Toilets - Staff - POD_B1_Z06aBoH Toilets - Staff - POD_B1_Z06aBoH Toilets - Staff - POD_B1_Z06aBoH Toilets - Staff - POD_B1_Z06aBoH Toilets - Staff - POD_B1_Z06aBoH Toilets - Staff - POD_B1_Z06aBoH Toilets - Staff - POD_B1_Z06a

6972 POD_B1_Z06a_BoH Toilet - MEP final fix 3 19-Jul-19 25-Jul-19 26-Jul-19 A 08-Feb-20 -158 100% 95%

6976 POD_B1_Z06a_BoH Toilet - Cubicle partitions & sanitary ware & fittings 18 10-Jul-19 16-Jul-19 12-Aug-19 A 12-Mar-20 -194 100% 95%

6965 POD_B1_Z06a_BoH Toilet - Door / Ironmong 18 17-Jul-19 18-Jul-19 16-Sep-19 A 14-Mar-20 -194 100% 80%

6979 POD_B1_Z06a_BoH Toilet - Ceiling finishes final coat 3 25-Jun-19 27-Jun-19 03-Feb-20* 05-Feb-20 -178 100% 0%

FoH Toilets - Public - POD_B1_Z06b_(SZ3)FoH Toilets - Public - POD_B1_Z06b_(SZ3)FoH Toilets - Public - POD_B1_Z06b_(SZ3)FoH Toilets - Public - POD_B1_Z06b_(SZ3)FoH Toilets - Public - POD_B1_Z06b_(SZ3)FoH Toilets - Public - POD_B1_Z06b_(SZ3)FoH Toilets - Public - POD_B1_Z06b_(SZ3)FoH Toilets - Public - POD_B1_Z06b_(SZ3)FoH Toilets - Public - POD_B1_Z06b_(SZ3)FoH Toilets - Public - POD_B1_Z06b_(SZ3)

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

6950 POD_B1_Z06b_FoH Toilet - MEP 2nd fix 3 17-Jun-19 29-Jun-19 08-Apr-19 A 08-Feb-20 -179 100% 95%

6952 POD_B1_Z06b_FoH Toilet - MEP final fix 6 27-Jul-19 02-Aug-19 20-Aug-19 A 18-Feb-20 -159 100% 40%

6956 POD_B1_Z06b_FoH Toilet - Cubicle partitions & sanitary ware & fittings 18 30-Sep-19 08-Oct-19 26-Aug-19 A 12-Mar-20 -125 100% 30%

6951 POD_B1_Z06b_FoH Toilet - Door Frame 2 30-Apr-19 02-May-19 23-Sep-19 A 04-Feb-20 -224 100% 80%

6955 POD_B1_Z06b_FoH Toilet - Wall tile finishes 3 16-Sep-19 28-Sep-19 23-Oct-19 A 12-Feb-20 -105 100% 90%

6947 POD_B1_Z06b_FoH Toilet - Ceiling Rods & Grids 3 05-Jun-19 15-Jun-19 18-Nov-19 A 05-Feb-20 -188 100% 50%

6948 POD_B1_Z06b_FoH Toilet - Close ceiling (board) incl. Cut-Outs 7 02-Jul-19 19-Jul-19 16-Dec-19 A 11-Feb-20 -165 100% 45%

6959 POD_B1_Z06b_FoH Toilet - Ceiling finishes final coat 6 20-Jul-19 26-Jul-19 23-Dec-19 A 14-Feb-20 -162 100% 20%

6945 POD_B1_Z06b_FoH Toilet - Door / Ironmong 3 09-Oct-19 15-Oct-19 20-Jan-20 A 05-Feb-20 -88 100% 30%

Toilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ Vestibule

7434 POD_B1_Z06b_FoH Toilet Lob - MEP 2nd f ix 3 29-Mar-19 04-Apr-19 21-Oct-19 A 07-Feb-20 -249 100% 95%

7438 POD_B1_Z06b_FoH Toilet Lob - Conc flr curing, polishing & install protection 6 03-Aug-19 13-Sep-19 16-Dec-19 A 20-Feb-20 -125 100% 80%

7431 POD_B1_Z06b_FoH Toilet Lob - Ceiling rods 2 08-Mar-19 11-Mar-19 13-Jan-20 A 04-Feb-20 -267 100% 50%

7433 POD_B1_Z06b_FoH Toilet Lob - Ceiling grids 3 26-Mar-19 28-Mar-19 20-Jan-20 A 05-Feb-20 -253 100% 50%
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7436 POD_B1_Z06b_FoH Toilet Lob - MEP final fix 6 19-Jul-19 25-Jul-19 22-Jan-20 A 13-Feb-20 -162 100% 30%

7435a POD_B1_Z06b_FoH Toilet Lob - Ceiling finishes (Plywood backing for Timber fin) 6 05-Feb-20 11-Feb-20 0% 0%

7435 POD_B1_Z06b_FoH Toilet Lob - Ceiling finishes (Timber) 6 11-Jul-19 17-Jul-19 28-Apr-20* 05-May-20 -237 100% 0%

7453 POD_B1_Z06b_FoH Toilet Lob - Wall finishes (Timber) 6 16-Sep-19 21-Sep-19 06-May-20 12-May-20 -187 100% 0%

FoH Toilets - Cinema - POD_B1_Z06cFoH Toilets - Cinema - POD_B1_Z06cFoH Toilets - Cinema - POD_B1_Z06cFoH Toilets - Cinema - POD_B1_Z06cFoH Toilets - Cinema - POD_B1_Z06cFoH Toilets - Cinema - POD_B1_Z06cFoH Toilets - Cinema - POD_B1_Z06cFoH Toilets - Cinema - POD_B1_Z06cFoH Toilets - Cinema - POD_B1_Z06cFoH Toilets - Cinema - POD_B1_Z06c

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

7005 POD_B1_Z06c_FoH Toilet - MEP 1st fix Block Wall 3 01-Aug-19 09-Aug-19 07-Oct-19 A 05-Feb-20 -142 100% 90%

7009 POD_B1_Z06c_FoH Toilet - Dry Wall MEP Services/Conduits (MEP 1st fix) 2 08-Aug-19 21-Aug-19 21-Oct-19 A 04-Feb-20 -131 100% 90%

6997 POD_B1_Z06c_FoH Toilet - MEP 2nd fix 4 13-Sep-19 27-Sep-19 23-Oct-19 A 10-Feb-20 -105 100% 70%

7010 POD_B1_Z06c_FoH Toilet - Close Dry Wall 3 22-Aug-19 24-Aug-19 09-Dec-19 A 06-Feb-20 -130 100% 90%

7841 POD_B1_Z06c_FoH Toilet - Conc flr curing, polishing & install protection 6 17-Oct-19 27-Nov-19 12-Dec-19 A 22-Feb-20 -66 100% 50%

6998 POD_B1_Z06c_FoH Toilet - Door Frame 2 02-Sep-19 03-Sep-19 03-Feb-20 04-Feb-20 -120 100% 0%

6991 POD_B1_Z06c_FoH Toilet - Wall Plastering (internal & external) 4 04-Sep-19 07-Sep-19 04-Feb-20 07-Feb-20 -119 100% 0%

6994 POD_B1_Z06c_FoH Toilet - Ceiling Rods & Grids 4 09-Sep-19 12-Sep-19 05-Feb-20 08-Feb-20 -116 100% 0%

6995 POD_B1_Z06c_FoH Toilet - Close ceiling (board) incl. Cut-Outs 5 28-Sep-19 04-Oct-19 10-Feb-20 14-Feb-20 -104 100% 0%

6999 POD_B1_Z06c_FoH Toilet - MEP final fix 6 10-Oct-19 16-Oct-19 14-Feb-20 20-Feb-20 -100 100% 0%

7006 POD_B1_Z06c_FoH Toilet - Ceiling finishes final coat 3 05-Oct-19 09-Oct-19 15-Feb-20 18-Feb-20 -104 100% 0%

7002 POD_B1_Z06c_FoH Toilet - Wall & Fllor tile finishes 9 28-Nov-19 07-Dec-19 20-Feb-20 29-Feb-20 -63 100% 0%

7003 POD_B1_Z06c_FoH Toilet - Cubicle partitions & sanitary ware & fittings 6 09-Dec-19 14-Dec-19 06-Mar-20 12-Mar-20 -67 100% 0%

6992 POD_B1_Z06c_FoH Toilet - Door / Ironmong 2 16-Dec-19 17-Dec-19 13-Mar-20 14-Mar-20 -67 100% 0%

FoH Toilets - Cafe - POD_B1_Z06dFoH Toilets - Cafe - POD_B1_Z06dFoH Toilets - Cafe - POD_B1_Z06dFoH Toilets - Cafe - POD_B1_Z06dFoH Toilets - Cafe - POD_B1_Z06dFoH Toilets - Cafe - POD_B1_Z06dFoH Toilets - Cafe - POD_B1_Z06dFoH Toilets - Cafe - POD_B1_Z06dFoH Toilets - Cafe - POD_B1_Z06dFoH Toilets - Cafe - POD_B1_Z06d

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

8866 POD_B1_Z06d_FoH Toilet - MEP 1st fix Block Wall 3 19-Jun-19 27-Jun-19 09-Sep-19 A 05-Feb-20 -178 100% 85%

8864 POD_B1_Z06d_FoH Toilet - Cubicle partitions & sanitary ware & fittings 4 20-Nov-19 26-Nov-19 23-Sep-19 A 21-Feb-20 -66 100% 40%

8860 POD_B1_Z06d_FoH Toilet - MEP final fix 6 19-Sep-19 25-Sep-19 21-Oct-19 A 14-Feb-20 -111 100% 30%

8883 POD_B1_Z06d_FoH Toilet - Conc flr curing, polishing & install protection 6 26-Sep-19 08-Nov-19 16-Dec-19 A 17-Feb-20 -77 100% 50%

8855 POD_B1_Z06d_FoH Toilet - Ceiling Rods & Grids 3 10-Aug-19 14-Aug-19 19-Dec-19 A 05-Feb-20 -138 100% 30%

8863 POD_B1_Z06d_FoH Toilet - Wall finishes 6 09-Nov-19 19-Nov-19 20-Jan-20 A 19-Feb-20 -70 100% 30%

8856 POD_B1_Z06d_FoH Toilet - Close ceiling (board) incl. Cut-Outs 8 05-Sep-19 13-Sep-19 03-Feb-20 11-Feb-20 -117 100% 0%

8859 POD_B1_Z06d_FoH Toilet - Door Frame 2 03-Aug-19 05-Aug-19 03-Feb-20 04-Feb-20 -145 100% 0%

8867 POD_B1_Z06d_FoH Toilet - Ceiling finishes final coat 3 16-Sep-19 18-Sep-19 12-Feb-20 14-Feb-20 -117 100% 0%

8853 POD_B1_Z06d_FoH Toilet - Door / Ironmong 2 27-Nov-19 28-Nov-19 22-Feb-20 24-Feb-20 -66 100% 0%

Toilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ Vestibule

8880 POD_B1_Z06d_FoH Toilet Lob - MEP 1st fix 3 11-Jun-19 24-Jun-19 16-Sep-19 A 05-Feb-20 -181 100% 80%

8875 POD_B1_Z06d_FoH Toilet Lob - MEP 2nd f ix 6 28-Jun-19 05-Jul-19 19-Sep-19 A 10-Feb-20 -176 100% 60%

8877 POD_B1_Z06d_FoH Toilet Lob - MEP final fix 9 10-Jul-19 16-Jul-19 23-Sep-19 A 17-Feb-20 -173 100% 40%

8879 POD_B1_Z06d_FoH Toilet Lob - Ceiling rods 3 06-Jun-19 10-Jun-19 03-Feb-20* 05-Feb-20 -193 100% 0%

8874 POD_B1_Z06d_FoH Toilet Lob - Ceiling grids 3 25-Jun-19 27-Jun-19 05-Feb-20 07-Feb-20 -180 100% 0%

8878 POD_B1_Z06d_FoH Toilet Lob - Conc flr curing, polishing & install protection 36 26-Sep-19 08-Nov-19 11-Feb-20 23-Mar-20 -107 100% 0%

8876a POD_B1_Z06d_FoH Toilet Lob - Ceiling finishes (Plywood backing for Timber fin) 3 11-Feb-20 13-Feb-20 0% 0%

8876 POD_B1_Z06d_FoH Toilet Lob - Ceiling finishes (Timber) 3 06-Jul-19 09-Jul-19 13-May-20 15-May-20 -253 100% 0%

8882 POD_B1_Z06d_FoH Toilet Lob - Wall finishes (Timber) 6 09-Nov-19 15-Nov-19 16-May-20 22-May-20 -151 100% 0%

BoH Other Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+) - POD_B1_Z07a, B1_Z07B & B1_Z07cBoH Other Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+) - POD_B1_Z07a, B1_Z07B & B1_Z07cBoH Other Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+) - POD_B1_Z07a, B1_Z07B & B1_Z07cBoH Other Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+) - POD_B1_Z07a, B1_Z07B & B1_Z07cBoH Other Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+) - POD_B1_Z07a, B1_Z07B & B1_Z07cBoH Other Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+) - POD_B1_Z07a, B1_Z07B & B1_Z07cBoH Other Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+) - POD_B1_Z07a, B1_Z07B & B1_Z07cBoH Other Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+) - POD_B1_Z07a, B1_Z07B & B1_Z07cBoH Other Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+) - POD_B1_Z07a, B1_Z07B & B1_Z07cBoH Other Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+) - POD_B1_Z07a, B1_Z07B & B1_Z07c

7293 POD_B1_Z07_BoH - All Other Finishes / Make Good & Clean 18 06-Sep-19 27-Sep-19 03-Feb-20 22-Feb-20 -116 100% 0%

BoH Other Rooms - Acoustic & Metal Susp. Ceiling Area - B1_Z07bBoH Other Rooms - Acoustic & Metal Susp. Ceiling Area - B1_Z07bBoH Other Rooms - Acoustic & Metal Susp. Ceiling Area - B1_Z07bBoH Other Rooms - Acoustic & Metal Susp. Ceiling Area - B1_Z07bBoH Other Rooms - Acoustic & Metal Susp. Ceiling Area - B1_Z07bBoH Other Rooms - Acoustic & Metal Susp. Ceiling Area - B1_Z07bBoH Other Rooms - Acoustic & Metal Susp. Ceiling Area - B1_Z07bBoH Other Rooms - Acoustic & Metal Susp. Ceiling Area - B1_Z07bBoH Other Rooms - Acoustic & Metal Susp. Ceiling Area - B1_Z07bBoH Other Rooms - Acoustic & Metal Susp. Ceiling Area - B1_Z07b

7286 POD_B1_Z07b_BoH - MEP 2nd fix (revised) 2 17-Jun-19 15-Jul-19 15-Apr-19 A 04-Feb-20 -163 100% 99%

7294 POD_B1_Z07b_BoH - MEP final fix 4 17-Aug-19 30-Aug-19 15-Jul-19 A 06-Feb-20 -125 100% 70%

7290 POD_B1_Z07b_BoH - Doors & Ironmong 4 04-Sep-19 18-Sep-19 21-Oct-19 A 06-Feb-20 -110 100% 90%

7292 POD_B1_Z07b_BoH - Final paint - top coat 3 17-Aug-19 23-Aug-19 20-Jan-20 A 05-Feb-20 -130 100% 90%

7291 POD_B1_Z07b_BoH - Floor sealer 3 31-Aug-19 03-Sep-19 07-Feb-20 10-Feb-20 -125 100% 0%

BoH Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+)_Non Susp. Ceiling Area - POD_B1_Z07cBoH Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+)_Non Susp. Ceiling Area - POD_B1_Z07cBoH Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+)_Non Susp. Ceiling Area - POD_B1_Z07cBoH Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+)_Non Susp. Ceiling Area - POD_B1_Z07cBoH Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+)_Non Susp. Ceiling Area - POD_B1_Z07cBoH Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+)_Non Susp. Ceiling Area - POD_B1_Z07cBoH Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+)_Non Susp. Ceiling Area - POD_B1_Z07cBoH Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+)_Non Susp. Ceiling Area - POD_B1_Z07cBoH Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+)_Non Susp. Ceiling Area - POD_B1_Z07cBoH Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+)_Non Susp. Ceiling Area - POD_B1_Z07c

7302 POD_B1_Z07c_BoH - MEP final fix 6 07-Aug-19 20-Aug-19 15-Jul-19 A 12-Feb-20 -139 100% 70%

7328 POD_B1_Z07c_BoH - Wall finishes (epoxy/anti fungal paint @ CBS) 6 31-Jul-19 06-Aug-19 14-Oct-19 A 08-Feb-20 -148 100% 50%

7301 POD_B1_Z07c_BoH - 14nos Door/ 1no. SR3 O'S Door & Iron. (Use Temp for FSD) 6 06-Sep-19 20-Sep-19 16-Jan-20 A 14-Feb-20 -115 100% 50%

7301a POD_B1_Z07c_BoH - Door/ 1no. SR3 O'S Door & Iron. (Permanent) 3 11-Jun-20 13-Jun-20 0% 0%

FoH Group Check-in and Luggage / General Storage - POD_B1_Z07dFoH Group Check-in and Luggage / General Storage - POD_B1_Z07dFoH Group Check-in and Luggage / General Storage - POD_B1_Z07dFoH Group Check-in and Luggage / General Storage - POD_B1_Z07dFoH Group Check-in and Luggage / General Storage - POD_B1_Z07dFoH Group Check-in and Luggage / General Storage - POD_B1_Z07dFoH Group Check-in and Luggage / General Storage - POD_B1_Z07dFoH Group Check-in and Luggage / General Storage - POD_B1_Z07dFoH Group Check-in and Luggage / General Storage - POD_B1_Z07dFoH Group Check-in and Luggage / General Storage - POD_B1_Z07d

7150 POD_B1_Z07d_FoH - MEP 1st fix (rem works) 2 08-Mar-19 19-Apr-19 08-Apr-19 A 05-Feb-20 -235 100% 97%

7155 POD_B1_Z07d_FoH - MEP 2nd fix 3 06-May-19 25-May-19 15-Apr-19 A 10-Feb-20 -209 100% 91%

7163 POD_B1_Z07d_FoH - Conc flr curing, polishing & install protection 18 06-Aug-19 17-Sep-19 13-Jan-20 A 29-Feb-20 -131 100% 50%

7151 POD_B1_Z07d_FoH - Maintenance platform @ (B1-1-011) 6 20-Apr-19 04-May-19 15-Jan-20 A 12-Feb-20 -229 100% 20%

7153 POD_B1_Z07d_FoH - Ceiling rods 3 04-Mar-19 07-Mar-19 03-Feb-20* 05-Feb-20 -271 100% 0%

9729 POD_B1_Z07d_FoH - Close Dry Wall 2 06-May-19 07-May-19 03-Feb-20* 04-Feb-20 -220 100% 0%

7458 POD_B1_Z07d_FoH - Ceiling grids 4 20-Apr-19 24-Apr-19 04-Feb-20 07-Feb-20 -233 100% 0%

7154a POD_B1_Z07d_FoH - Ceiling finishes ((Plywood backing for Timber f in) 13 08-Feb-20 22-Feb-20 0% 0%

7162 POD_B1_Z07d_FoH - MEP final fix 9 26-Jul-19 05-Aug-19 17-Feb-20 26-Feb-20 -164 100% 0%

7158 POD_B1_Z07d_FoH - Doors & Ironmong & access panels 6 18-Sep-19 24-Sep-19 02-Mar-20 07-Mar-20 -131 100% 0%

7154 POD_B1_Z07d_FoH - Ceiling finishes ((Timber) 13 11-Jul-19 25-Jul-19 15-May-20 29-May-20 -251 100% 0%

7160 POD_B1_Z07d_FoH - Wall finishes (Timber) 21 18-Sep-19 14-Oct-19 19-May-20 11-Jun-20 -196 100% 0%

7161 POD_B1_Z07d_FoH - Built-in lockers & shelvings 12 08-Oct-19 21-Oct-19 05-Jun-20 18-Jun-20 -196 100% 0%

7164 POD_B1_Z07d_FoH -  All Other Finishes / Make Good & Clean 18 30-Sep-19 22-Oct-19 05-Jun-20 26-Jun-20 -201 100% 0%

FoH Floating Slab - Museum Cafe & Catering Table & Chair Storage - POD_B1_Z08FoH Floating Slab - Museum Cafe & Catering Table & Chair Storage - POD_B1_Z08FoH Floating Slab - Museum Cafe & Catering Table & Chair Storage - POD_B1_Z08FoH Floating Slab - Museum Cafe & Catering Table & Chair Storage - POD_B1_Z08FoH Floating Slab - Museum Cafe & Catering Table & Chair Storage - POD_B1_Z08FoH Floating Slab - Museum Cafe & Catering Table & Chair Storage - POD_B1_Z08FoH Floating Slab - Museum Cafe & Catering Table & Chair Storage - POD_B1_Z08FoH Floating Slab - Museum Cafe & Catering Table & Chair Storage - POD_B1_Z08FoH Floating Slab - Museum Cafe & Catering Table & Chair Storage - POD_B1_Z08FoH Floating Slab - Museum Cafe & Catering Table & Chair Storage - POD_B1_Z08

6923 POD_B1_Z08_FoH - MEP 1st, 2nd & final fix 6 24-Jun-19 17-Oct-19 02-Sep-19 A 12-Feb-20 -92 100% 94%

3943 POD_B1_Z08_FoH - B'wall, tie bolt holes, W_sealer, plaster, screed 6 17-Jun-19 22-Jun-19 16-Sep-19 A 08-Feb-20 -185 100% 30%

9319 POD_B1_Z08_FoH - Maintenance platform @ Catering Table & Chair Storage 12 03-Oct-19 17-Oct-19 10-Feb-20 22-Feb-20 -101 100% 0%

6922 POD_B1_Z08_FoH - Doors & Ironmong 6 18-Oct-19 24-Oct-19 12-Feb-20 18-Feb-20 -91 100% 0%

7459 POD_B1_Z08_FoH - All Other Finishes / Make Good & Clean 12 18-Oct-19 31-Oct-19 17-Feb-20 29-Feb-20 -95 100% 0%

BoH Plant Rooms (incl. AHU)/Corr Adjacent to Cinemas - POD_B1_Z18ABoH Plant Rooms (incl. AHU)/Corr Adjacent to Cinemas - POD_B1_Z18ABoH Plant Rooms (incl. AHU)/Corr Adjacent to Cinemas - POD_B1_Z18ABoH Plant Rooms (incl. AHU)/Corr Adjacent to Cinemas - POD_B1_Z18ABoH Plant Rooms (incl. AHU)/Corr Adjacent to Cinemas - POD_B1_Z18ABoH Plant Rooms (incl. AHU)/Corr Adjacent to Cinemas - POD_B1_Z18ABoH Plant Rooms (incl. AHU)/Corr Adjacent to Cinemas - POD_B1_Z18ABoH Plant Rooms (incl. AHU)/Corr Adjacent to Cinemas - POD_B1_Z18ABoH Plant Rooms (incl. AHU)/Corr Adjacent to Cinemas - POD_B1_Z18ABoH Plant Rooms (incl. AHU)/Corr Adjacent to Cinemas - POD_B1_Z18A

8764 POD_B1_Z18A_BoH_AHU - MEP 1st fix 2 23-Aug-19 05-Oct-19 18-Sep-19 A 04-Feb-20 -94 100% 95%

6898 POD_B1_Z18A_BoH_AHU - MEP 2nd fix (incl. EQP) 4 08-Oct-19 28-Oct-19 23-Sep-19 A 06-Feb-20 -78 100% 70%

6900 POD_B1_Z18A_BoH_AHU - Door & Ironmong 3 13-Nov-19 19-Nov-19 24-Sep-19 A 05-Feb-20 -58 100% 80%

6901 POD_B1_Z18A_BoH_AHU - MEP final fix 6 29-Oct-19 07-Nov-19 13-Jan-20 A 08-Feb-20 -71 100% 40%

6902 POD_B1_Z18A_BoH_AHU - Floor sealer 4 08-Nov-19 12-Nov-19 10-Feb-20 13-Feb-20 -71 100% 0%

BoH Rooms Associated with MIC Lobby & Museum Shop No.2 - POD_B1_Z09aBoH Rooms Associated with MIC Lobby & Museum Shop No.2 - POD_B1_Z09aBoH Rooms Associated with MIC Lobby & Museum Shop No.2 - POD_B1_Z09aBoH Rooms Associated with MIC Lobby & Museum Shop No.2 - POD_B1_Z09aBoH Rooms Associated with MIC Lobby & Museum Shop No.2 - POD_B1_Z09aBoH Rooms Associated with MIC Lobby & Museum Shop No.2 - POD_B1_Z09aBoH Rooms Associated with MIC Lobby & Museum Shop No.2 - POD_B1_Z09aBoH Rooms Associated with MIC Lobby & Museum Shop No.2 - POD_B1_Z09aBoH Rooms Associated with MIC Lobby & Museum Shop No.2 - POD_B1_Z09aBoH Rooms Associated with MIC Lobby & Museum Shop No.2 - POD_B1_Z09a

3935 POD_B1_Z09a_BoH - B'wall, Drywall; tie bolt hole, plaster, screed, C_Sealer @Storages 2 20-Jul-19 16-Aug-19 09-Sep-19 A 04-Feb-20 -135 100% 80%

7460 POD_B1_Z09a_BoH - MEP 1st fix 3 21-Aug-19 03-Oct-19 16-Sep-19 A 07-Feb-20 -99 100% 90%

7065 POD_B1_Z09a_BoH - MEP 2nd fix 6 09-Oct-19 29-Oct-19 19-Sep-19 A 11-Feb-20 -81 100% 70%

7069 POD_B1_Z09a_BoH - Doors & Ironmong 9 02-Dec-19 09-Dec-19 23-Sep-19 A 12-Feb-20 -48 100% 50%

7070 POD_B1_Z09a_BoH - MEP final fix 9 16-Nov-19 26-Nov-19 14-Jan-20 A 20-Feb-20 -65 100% 30%

7064 POD_B1_Z09a_BoH - Ceiling rods @ AV Workrm Studio, MIC Offices & Dressing Rms 3 17-Aug-19 20-Aug-19 03-Feb-20 05-Feb-20 -133 100% 0%

7072 POD_B1_Z09a_BoH - Final paint 6 16-Nov-19 22-Nov-19 03-Feb-20* 08-Feb-20 -58 100% 0%

7461 POD_B1_Z09a_BoH - Ceiling grids @ AV Workrm Studio, MIC Offices & Dressing Rms 3 04-Oct-19 08-Oct-19 05-Feb-20 07-Feb-20 -96 100% 0%

7066 POD_B1_Z09a_BoH - Close ceiling (panels) w/ Cut-Outs @AV Workrm Studio, MIC Ofc & Dress Rm9 30-Oct-19 08-Nov-19 08-Feb-20 18-Feb-20 -78 100% 0%

7071 POD_B1_Z09a_BoH - Floor sealer @ AV Storage 2 & Museum Shop Storage 2 27-Nov-19 28-Nov-19 21-Feb-20 22-Feb-20 -65 100% 0%

7074 POD_B1_Z09a_BoH - Floor tiling & Install Protection @ Dressing Rms 4 27-Nov-19 02-Dec-19 21-Feb-20 26-Feb-20 -65 100% 0%

7075 POD_B1_Z09a_BoH - Floor carpet @ AV Workroom Studio 4 27-Nov-19 02-Dec-19 21-Feb-20 26-Feb-20 -65 100% 0%

7066a POD_B1_Z09a_BoH - Ceiling finishes (Timber @ B1-1-336 corr only) 3 27-Apr-20* 29-Apr-20 0% 0%

7073 POD_B1_Z09a_BoH - All Other Finishes / Make Good & Clean 12 02-Dec-19 16-Dec-19 30-Apr-20 14-May-20 -119 100% 0%

7072a POD_B1_Z09a_BoH - Wall finishes (Timber @ B1-1-336 corr only) 3 30-Apr-20 04-May-20 0% 0%

7075a POD_B1_Z09a_BoH - Floor finishes (Timber @ B1-1-336 corr only) 3 05-May-20 07-May-20 0% 0%

FoH Lobby - POD_B1_Z10_(SZ3 & SZ4)FoH Lobby - POD_B1_Z10_(SZ3 & SZ4)FoH Lobby - POD_B1_Z10_(SZ3 & SZ4)FoH Lobby - POD_B1_Z10_(SZ3 & SZ4)FoH Lobby - POD_B1_Z10_(SZ3 & SZ4)FoH Lobby - POD_B1_Z10_(SZ3 & SZ4)FoH Lobby - POD_B1_Z10_(SZ3 & SZ4)FoH Lobby - POD_B1_Z10_(SZ3 & SZ4)FoH Lobby - POD_B1_Z10_(SZ3 & SZ4)FoH Lobby - POD_B1_Z10_(SZ3 & SZ4)

6916 POD_B1_Z10_FoH Lob - MEP 1st fix (*2 shifts) 4 21-Aug-19 19-Oct-19 21-Aug-19 A 06-Feb-20 -85 100% 95%

8792 POD_B1_Z10_FoH Lob - MEP 2nd fix (*2 shifts) 6 19-Oct-19 16-Nov-19 26-Aug-19 A 08-Feb-20 -63 100% 70%

6915 POD_B1_Z10_FoH Lob - Ceiling & wall sealer (*2 shifts) 2 09-Aug-19 20-Aug-19 09-Sep-19 A 04-Feb-20 -133 100% 80%

6919 POD_B1_Z10_FoH Lob - MEP final fix (*2 shifts) 9 16-Nov-19 04-Dec-19 08-Jan-20 A 13-Feb-20 -52 100% 40%

6920a POD_B1_Z10_FoH Lob - Install security shutters 9 03-Feb-20* 13-Feb-20 0% 0%

6917 POD_B1_Z10_FoH Lob - Conc, curing, polishing & install protection - Part 1 7 05-Dec-19 17-Jan-20 11-Nov-19 A 20-Feb-20 -21 100% 75%

9643 POD_B1_Z10_FoH Lob - Conc, curing, polishing & install protection - Part 2 9 18-Jan-20 07-Mar-20 18-Nov-19 A 22-Feb-20 12 16.67% 75%

6921 POD_B1_Z10_FoH Lob - All Other Finishes (DOOR) / Make Good & Clean 18 09-Mar-20 28-Mar-20 13-Feb-20 04-Mar-20 21 0% 0%

Fire Rated Corridors (Major Routings) - POD_B1_ Z11Fire Rated Corridors (Major Routings) - POD_B1_ Z11Fire Rated Corridors (Major Routings) - POD_B1_ Z11Fire Rated Corridors (Major Routings) - POD_B1_ Z11Fire Rated Corridors (Major Routings) - POD_B1_ Z11Fire Rated Corridors (Major Routings) - POD_B1_ Z11Fire Rated Corridors (Major Routings) - POD_B1_ Z11Fire Rated Corridors (Major Routings) - POD_B1_ Z11Fire Rated Corridors (Major Routings) - POD_B1_ Z11Fire Rated Corridors (Major Routings) - POD_B1_ Z11

8849 POD_B1_Z11_Corr - All Other Finishes / Make Good & Clean 18 03-Dec-19 24-Dec-19 28-Feb-20 19-Mar-20 -66 100% 0%

Fire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z11bFire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z11bFire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z11bFire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z11bFire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z11bFire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z11bFire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z11bFire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z11bFire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z11bFire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z11b

7527 POD_B1_Z11b_Corr - MEP 1st fix (rem) 3 01-Apr-19 14-May-19 19-Jun-19 A 05-Feb-20 -215 100% 89%

7529 POD_B1_Z11b_Corr - MEP 2nd fix 6 04-Jun-19 25-Jun-19 24-Jun-19 A 08-Feb-20 -183 100% 30%

3947 POD_B1_Z11b_Corr - FS Access Panel 6 04-Mar-19 23-Mar-19 12-Aug-19 A 08-Feb-20 -260 100% 90%

7536 POD_B1_Z11b_Corr - Doors & Ironmong 3 01-Aug-19 07-Aug-19 23-Sep-19 A 05-Feb-20 -144 100% 80%

7526 POD_B1_Z11b_Corr - Ceiling rods 3 25-Mar-19 30-Mar-19 13-Jan-20 A 05-Feb-20 -251 100% 20%

7528 POD_B1_Z11b_Corr - Ceiling grids 4 15-May-19 17-May-19 20-Jan-20 A 06-Feb-20 -213 100% 20%

7531 POD_B1_Z11b_Corr - Close ceiling (panels) incl. Cut-Outs 8 26-Jun-19 05-Jul-19 10-Feb-20 18-Feb-20 -183 100% 0%

7533 POD_B1_Z11b_Corr - MEP final fix 9 19-Jul-19 29-Jul-19 15-Feb-20 25-Feb-20 -169 100% 0%

7534 POD_B1_Z11b_Corr - Final paint 6 13-Jul-19 19-Jul-19 19-Feb-20 25-Feb-20 -177 100% 0%

7535 POD_B1_Z11b_Corr - Floor sealer 2 30-Jul-19 31-Jul-19 26-Feb-20 27-Feb-20 -169 100% 0%

Fire Rated Corridors (Major Routings) - POD_B1_ Z11aFire Rated Corridors (Major Routings) - POD_B1_ Z11aFire Rated Corridors (Major Routings) - POD_B1_ Z11aFire Rated Corridors (Major Routings) - POD_B1_ Z11aFire Rated Corridors (Major Routings) - POD_B1_ Z11aFire Rated Corridors (Major Routings) - POD_B1_ Z11aFire Rated Corridors (Major Routings) - POD_B1_ Z11aFire Rated Corridors (Major Routings) - POD_B1_ Z11aFire Rated Corridors (Major Routings) - POD_B1_ Z11aFire Rated Corridors (Major Routings) - POD_B1_ Z11a

8843 POD_B1_Z11a_Corr - MEP 2nd fix 2 15-Jul-19 10-Aug-19 10-Jun-19 A 06-Feb-20 -141 100% 99%

8844 POD_B1_Z11a_Corr - Close ceiling (panels) incl. Cut-Outs 4 12-Aug-19 05-Sep-19 16-Sep-19 A 07-Feb-20 -121 100% 95%

8846 POD_B1_Z11a_Corr - Doors & Ironmong 6 12-Aug-19 17-Aug-19 21-Oct-19 A 08-Feb-20 -138 100% 80%

8850 POD_B1_Z11a_Corr - MEP final fix 9 06-Sep-19 27-Sep-19 08-Jan-20 A 12-Feb-20 -107 100% 50%

8845 POD_B1_Z11a_Corr - Wall paint 1st coat 8 06-Sep-19 16-Sep-19 08-Feb-20 17-Feb-20 -121 100% 0%

8848 POD_B1_Z11a_Corr - Final paint 4 17-Sep-19 20-Sep-19 18-Feb-20 21-Feb-20 -121 100% 0%

Fire Rated Corridors (Major Routings) - BOH Corr Adj. to Cinemas & Museum Shop 2 - POD_B1_ Z11cFire Rated Corridors (Major Routings) - BOH Corr Adj. to Cinemas & Museum Shop 2 - POD_B1_ Z11cFire Rated Corridors (Major Routings) - BOH Corr Adj. to Cinemas & Museum Shop 2 - POD_B1_ Z11cFire Rated Corridors (Major Routings) - BOH Corr Adj. to Cinemas & Museum Shop 2 - POD_B1_ Z11cFire Rated Corridors (Major Routings) - BOH Corr Adj. to Cinemas & Museum Shop 2 - POD_B1_ Z11cFire Rated Corridors (Major Routings) - BOH Corr Adj. to Cinemas & Museum Shop 2 - POD_B1_ Z11cFire Rated Corridors (Major Routings) - BOH Corr Adj. to Cinemas & Museum Shop 2 - POD_B1_ Z11cFire Rated Corridors (Major Routings) - BOH Corr Adj. to Cinemas & Museum Shop 2 - POD_B1_ Z11cFire Rated Corridors (Major Routings) - BOH Corr Adj. to Cinemas & Museum Shop 2 - POD_B1_ Z11cFire Rated Corridors (Major Routings) - BOH Corr Adj. to Cinemas & Museum Shop 2 - POD_B1_ Z11c

7539 POD_B1_Z11c_Corr - MEP 1st fix 3 21-May-19 18-Jul-19 23-Apr-19 A 05-Feb-20 -162 100% 97%

7541 POD_B1_Z11c_Corr - MEP 2nd fix 5 26-Jul-19 23-Aug-19 15-Jul-19 A 11-Feb-20 -136 100% 85%

7548 POD_B1_Z11c_Corr - Doors & Ironmong 9 26-Nov-19 03-Dec-19 18-Nov-19 A 14-Feb-20 -55 100% 50%

7540 POD_B1_Z11c_Corr - Ceiling grids 6 18-Jul-19 26-Jul-19 03-Feb-20* 08-Feb-20 -158 100% 0%

7543 POD_B1_Z11c_Corr - Ceiling panels incl. cut-outs 12 23-Aug-19 21-Sep-19 05-Feb-20 18-Feb-20 -118 100% 0%
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7545 POD_B1_Z11c_Corr - MEP final fix 15 21-Sep-19 15-Oct-19 05-Feb-20 21-Feb-20 -103 100% 0%

7544 POD_B1_Z11c_Corr - Wall paint 1st coat 8 26-Nov-19 05-Dec-19 19-Feb-20 27-Feb-20 -64 100% 0%

7547 POD_B1_Z11c_Corr - Final paint 9 05-Dec-19 16-Dec-19 28-Feb-20 09-Mar-20 -64 100% 0%

Fire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z12Fire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z12Fire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z12Fire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z12Fire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z12Fire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z12Fire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z12Fire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z12Fire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z12Fire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z12

7815 POD_B1_Z12_Corr - MEP 2nd fix 3 22-Jul-19 31-Aug-19 10-Jun-19 A 05-Feb-20 -123 100% 95%

7819 POD_B1_Z12_Corr - Doors & Ironmong 6 22-Nov-19 28-Nov-19 17-Sep-19 A 08-Feb-20 -53 100% 90%

7821 POD_B1_Z12_Corr - Final paint 6 22-Oct-19 28-Oct-19 03-Feb-20 08-Feb-20 -80 100% 0%

7823 POD_B1_Z12_Corr - MEP final fix 18 22-Oct-19 11-Nov-19 06-Feb-20 26-Feb-20 -83 100% 0%

7820 POD_B1_Z12_Corr - Floor sealer 9 12-Nov-19 21-Nov-19 27-Feb-20 07-Mar-20 -83 100% 0%

7822 POD_B1_Z12_Corr - All Other Finishes / Make Good & Clean 12 22-Nov-19 05-Dec-19 02-Mar-20 14-Mar-20 -77 100% 0%

BoH Plant Rooms, Lobby, Non-FR Corridor - North of GL_6' - POD_B1_Z14 & B1_Z16BoH Plant Rooms, Lobby, Non-FR Corridor - North of GL_6' - POD_B1_Z14 & B1_Z16BoH Plant Rooms, Lobby, Non-FR Corridor - North of GL_6' - POD_B1_Z14 & B1_Z16BoH Plant Rooms, Lobby, Non-FR Corridor - North of GL_6' - POD_B1_Z14 & B1_Z16BoH Plant Rooms, Lobby, Non-FR Corridor - North of GL_6' - POD_B1_Z14 & B1_Z16BoH Plant Rooms, Lobby, Non-FR Corridor - North of GL_6' - POD_B1_Z14 & B1_Z16BoH Plant Rooms, Lobby, Non-FR Corridor - North of GL_6' - POD_B1_Z14 & B1_Z16BoH Plant Rooms, Lobby, Non-FR Corridor - North of GL_6' - POD_B1_Z14 & B1_Z16BoH Plant Rooms, Lobby, Non-FR Corridor - North of GL_6' - POD_B1_Z14 & B1_Z16BoH Plant Rooms, Lobby, Non-FR Corridor - North of GL_6' - POD_B1_Z14 & B1_Z16

7120 POD_B1_Z14 & B1_Z16_BoH - Gen/Fuel,Oil Pump,Tanks,Mtr Rms,DG final finishes (incl. door/ iron - internal)15 26-Jul-19 15-Aug-19 16-Oct-19 A 03-Mar-20 -160 100% 80%

7124 POD_B1_Z14 & B1_Z16_BoH - ICT, ELV & RDE ELE Rm & Lobby MEP 2nd (incl. EQP) & final fix4 25-Jun-19 25-Jul-19 24-Jun-19 A 06-Feb-20 -156 100% 85%

7122 POD_B1_Z14 & B1_Z16_BoH - ICT, ELV & RDE ELE Rm & Lobby final finishes (incl. door/ iron)9 26-Jul-19 15-Aug-19 17-Oct-19 A 13-Feb-20 -144 100% 70%

7127 POD_B1_Z14 & B1_Z16_BoH - Carriageway SEF/LGHT Centre Rm final finishes 9 03-Oct-19 24-Oct-19 16-Sep-19 A 15-Feb-20 -88 100% 90%

7128 POD_B1_Z14 & B1_Z16_BoH - C'way SEF/LGHT Centre Rm MEP 1st fix (*2 shifts) 3 16-Jul-19 27-Aug-19 17-Jun-19 A 05-Feb-20 -128 100% 90%

7129 POD_B1_Z14 & B1_Z16_BoH - C'way SEF/LGHT Centre Rm MEP 2nd(incl. EQP) & Final Fix (*2 shifts)5 27-Aug-19 03-Oct-19 24-Jun-19 A 07-Feb-20 -100 100% 85%

9654 POD_B1_Z14 & B1_Z16_BoH - Other Plant Rms & Corr Builder's Wrks.(Screed, C&W_Sealer)4 02-May-19 15-May-19 15-Apr-19 A 06-Feb-20 -215 100% 75%

9656 POD_B1_Z14 & B1_Z16_BoH - Other Plant Rms & Corr MEP 1st fix 5 16-May-19 27-Jun-19 03-Jun-19 A 08-Feb-20 -181 100% 89%

9657 POD_B1_Z14 & B1_Z16_BoH - Other Plant Rms & Corr MEP 2nd (incl. EQP) & final Fix 7 28-Jun-19 29-Jul-19 10-Jun-19 A 11-Feb-20 -157 100% 89%

9655 POD_B1_Z14 & B1_Z16_BoH - Other Plant Rms & Corr final finishes (incl. door/ iron) 12 30-Jul-19 19-Aug-19 17-Oct-19 A 15-Feb-20 -143 100% 70%

7116 POD_B1_Z14 & B1_Z16_BoH - All Other Finishes / Make Good & Clean 36 03-Oct-19 14-Nov-19 07-Feb-20 19-Mar-20 -99 100% 0%

Carpark 1 & Ramp - North of GL_6' (B1-LGF) - POD_B1_Z17Carpark 1 & Ramp - North of GL_6' (B1-LGF) - POD_B1_Z17Carpark 1 & Ramp - North of GL_6' (B1-LGF) - POD_B1_Z17Carpark 1 & Ramp - North of GL_6' (B1-LGF) - POD_B1_Z17Carpark 1 & Ramp - North of GL_6' (B1-LGF) - POD_B1_Z17Carpark 1 & Ramp - North of GL_6' (B1-LGF) - POD_B1_Z17Carpark 1 & Ramp - North of GL_6' (B1-LGF) - POD_B1_Z17Carpark 1 & Ramp - North of GL_6' (B1-LGF) - POD_B1_Z17Carpark 1 & Ramp - North of GL_6' (B1-LGF) - POD_B1_Z17Carpark 1 & Ramp - North of GL_6' (B1-LGF) - POD_B1_Z17

8768 POD-B1_Z17_Carpark 1 - MEP 1st fix (conflict & defect rectification) 3 26-Feb-19 29-May-19 08-Apr-19 A 05-Feb-20 -202 100% 95%

7131 POD-B1_Z17_Carpark 1 - MEP 2nd & final fix (rem) 6 30-May-19 16-Aug-19 15-Apr-19 A 08-Feb-20 -139 100% 90%

7134 POD-B1_Z17_Carpark 1 - All Other Finishes / Make Good & Clean 6 17-Oct-19 30-Oct-19 16-Dec-19 A 15-Feb-20 -84 100% 40%

7133 POD_B1_Z17_Carpark 1 - Floor finishes (polyurethane coating) 45 17-Aug-19 23-Oct-19 11-Jun-20 04-Aug-20 -232 100% 0%

Carriageway & Ramp from B1 to B2 - POD_B1_Z15Carriageway & Ramp from B1 to B2 - POD_B1_Z15Carriageway & Ramp from B1 to B2 - POD_B1_Z15Carriageway & Ramp from B1 to B2 - POD_B1_Z15Carriageway & Ramp from B1 to B2 - POD_B1_Z15Carriageway & Ramp from B1 to B2 - POD_B1_Z15Carriageway & Ramp from B1 to B2 - POD_B1_Z15Carriageway & Ramp from B1 to B2 - POD_B1_Z15Carriageway & Ramp from B1 to B2 - POD_B1_Z15Carriageway & Ramp from B1 to B2 - POD_B1_Z15

9081 POD-B1_Z15_Carriageway - MEP 1st fix @ G.L. 1'-3/ A-M 3 23-Apr-19 25-Jul-19 24-Apr-19 A 05-Feb-20 -155 100% 97%

9077 POD-B1_Z15_Carriageway - MEP 2nd fix @ G.L. 1'-3/ A-M 5 27-Aug-19 25-Oct-19 24-Jun-19 A 08-Feb-20 -83 100% 94%

9079 POD-B1_Z15_Carriageway - ABWF finishes @ G.L. 1'-3/ A-M 12 25-Oct-19 21-Nov-19 14-Oct-19 A 15-Feb-20 -65 100% 75%

9083 POD-B1_Z15_Carriageway - MEP final fix @ G.L. 1'-3/ A-M 15 03-Oct-19 31-Oct-19 06-Feb-20* 22-Feb-20 -89 100% 0%

9088 POD-B1_Z15_Carriageway - MEP 1st fix @ G.L. 3-12/ J-M 3 15-May-19 25-Jul-19 17-Jun-19 A 05-Feb-20 -155 100% 93%

9089 POD-B1_Z15_Carriageway - MEP 2nd fix @ G.L. 3-12/ J-M 6 10-Sep-19 25-Oct-19 24-Jun-19 A 08-Feb-20 -83 100% 89%

9090 POD-B1_Z15_Carriageway - ABWF finishes @ G.L. 3-12/ J-M 12 25-Oct-19 21-Nov-19 14-Oct-19 A 15-Feb-20 -65 100% 50%

9091 POD-B1_Z15_Carriageway - MEP final fix @ G.L. 3-12/ J-M 12 18-Oct-19 31-Oct-19 06-Feb-20 19-Feb-20 -86 100% 0%

9080 POD-B1_Z15_Carriageway - All Other Finishes (DOOR) / Make Good & Clean 24 01-Nov-19 28-Nov-19 10-Feb-20 07-Mar-20 -77 100% 0%

LandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscaping

9116 POD-B1_LAN - Fill top soil 12 18-Nov-19 30-Nov-19 16-Mar-20 28-Mar-20 -93 100% 0%

9118 POD-B1_LAN - Soft landscaping 24 02-Dec-19 30-Dec-19 30-Mar-20 27-Apr-20 -93 100% 0%

Level LGFLevel LGFLevel LGFLevel LGFLevel LGFLevel LGFLevel LGFLevel LGFLevel LGFLevel LGF

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

BoH Plant & Other Rooms/FR Corr & Lob - North of GL_6' - POD_LG_Z01 & LG_Z02BoH Plant & Other Rooms/FR Corr & Lob - North of GL_6' - POD_LG_Z01 & LG_Z02BoH Plant & Other Rooms/FR Corr & Lob - North of GL_6' - POD_LG_Z01 & LG_Z02BoH Plant & Other Rooms/FR Corr & Lob - North of GL_6' - POD_LG_Z01 & LG_Z02BoH Plant & Other Rooms/FR Corr & Lob - North of GL_6' - POD_LG_Z01 & LG_Z02BoH Plant & Other Rooms/FR Corr & Lob - North of GL_6' - POD_LG_Z01 & LG_Z02BoH Plant & Other Rooms/FR Corr & Lob - North of GL_6' - POD_LG_Z01 & LG_Z02BoH Plant & Other Rooms/FR Corr & Lob - North of GL_6' - POD_LG_Z01 & LG_Z02BoH Plant & Other Rooms/FR Corr & Lob - North of GL_6' - POD_LG_Z01 & LG_Z02BoH Plant & Other Rooms/FR Corr & Lob - North of GL_6' - POD_LG_Z01 & LG_Z02

7314 POD_LG_Z01 - Z03 - All Other Finishes / Make Good & Clean 18 14-Oct-19 02-Nov-19 14-Feb-20 05-Mar-20 -97 100% 0%

BoH Plant Rooms - North of GL_6' - POD_LG_Z01BoH Plant Rooms - North of GL_6' - POD_LG_Z01BoH Plant Rooms - North of GL_6' - POD_LG_Z01BoH Plant Rooms - North of GL_6' - POD_LG_Z01BoH Plant Rooms - North of GL_6' - POD_LG_Z01BoH Plant Rooms - North of GL_6' - POD_LG_Z01BoH Plant Rooms - North of GL_6' - POD_LG_Z01BoH Plant Rooms - North of GL_6' - POD_LG_Z01BoH Plant Rooms - North of GL_6' - POD_LG_Z01BoH Plant Rooms - North of GL_6' - POD_LG_Z01

7335 POD_LG_Z01_BoH - RDE ST Press MEP 1st fix 2 22-Apr-19 03-Jun-19 23-Apr-19 A 04-Feb-20 -197 100% 99%

7336 POD_LG_Z01_BoH - RDE ST Press - MEP 2nd (incl. EQP) & final fix 4 05-Jul-19 25-Jul-19 27-May-19 A 06-Feb-20 -156 100% 91%

7334 POD_LG_Z01_BoH - RDE ST Press final fins. (Misc. Metal, Door/ Iron., PolyU on Floor) 9 12-Jul-19 25-Jul-19 18-Nov-19 A 12-Feb-20 -161 100% 50%

7339 POD_LG_Z01_BoH - ICT, Ext.Fans & Car. SEF Rms MEP 1st fix 2 08-Apr-19 20-May-19 17-Apr-19 A 04-Feb-20 -209 100% 97%

7340 POD_LG_Z01_BoH - ICT, Ext.Fans & Car. SEF Rms MEP 2nd (incl. EQP) & final fix 5 05-Jul-19 25-Jul-19 23-Apr-19 A 08-Feb-20 -158 100% 91%

7338 POD_LG_Z01_BoH - ICT, Extract Fan Rms & Car. SEF Rm final fins 9 12-Jul-19 01-Aug-19 20-Nov-19 A 12-Feb-20 -155 100% 20%

7343 POD_LG_Z01_BoH - M+ Water Tank MEP 1st fix 3 16-Apr-19 28-May-19 26-Apr-19 A 05-Feb-20 -203 100% 98%

7342 POD_LG_Z01_BoH - M+ Water Tank final finishes 9 05-Jun-19 19-Jun-19 09-Sep-19 A 12-Feb-20 -191 100% 90%

7344 POD_LG_Z01_BoH - M+ Water Tank MEP 2nd  (incl. EQP) & final fix 6 29-May-19 19-Jun-19 14-Oct-19 A 08-Feb-20 -188 100% 88%

BoH Corridors & Lobbies_North of GL_6' - POD_LG_Z02BoH Corridors & Lobbies_North of GL_6' - POD_LG_Z02BoH Corridors & Lobbies_North of GL_6' - POD_LG_Z02BoH Corridors & Lobbies_North of GL_6' - POD_LG_Z02BoH Corridors & Lobbies_North of GL_6' - POD_LG_Z02BoH Corridors & Lobbies_North of GL_6' - POD_LG_Z02BoH Corridors & Lobbies_North of GL_6' - POD_LG_Z02BoH Corridors & Lobbies_North of GL_6' - POD_LG_Z02BoH Corridors & Lobbies_North of GL_6' - POD_LG_Z02BoH Corridors & Lobbies_North of GL_6' - POD_LG_Z02

7315 POD_LG_Z02_BoH - MEP 1st fix 3 06-Mar-19 17-Apr-19 23-May-19 A 05-Feb-20 -237 100% 96%

7317 POD_LG_Z02_BoH - MEP 2nd fix 5 22-Apr-19 13-May-19 15-Jul-19 A 08-Feb-20 -219 100% 96%

7327 POD_LG_Z02_BoH - B'wall, tie bolt holes, plaster, C&W_sealer 3 11-Feb-19 23-Feb-19 09-Sep-19 A 05-Feb-20 -281 100% 80%

7321 POD_LG_Z02_BoH - Doors & Ironmong 6 01-Aug-19 07-Aug-19 16-Sep-19 A 08-Feb-20 -147 100% 70%

7512 POD_LG_Z02_BoH - Ceiling grids 3 18-Apr-19 20-Apr-19 20-Jan-20 A 05-Feb-20 -234 100% 10%

7318 POD_LG_Z02_BoH - Close ceiling (board/ panels) incl. Cut-Outs 7 14-May-19 21-May-19 10-Feb-20 17-Feb-20 -219 100% 0%

7320 POD_LG_Z02_BoH - Ceiling & wall paint undercoat 6 22-May-19 28-May-19 14-Feb-20 20-Feb-20 -216 100% 0%

7325 POD_LG_Z02_BoH - MEP final fix 9 19-Jul-19 29-Jul-19 14-Feb-20 24-Feb-20 -168 100% 0%

7323 POD_LG_Z02_BoH - Ceiling & wall final paint 6 29-May-19 04-Jun-19 21-Feb-20 27-Feb-20 -216 100% 0%

7322 POD_LG_Z02_BoH - Floor sealer 2 30-Jul-19 31-Jul-19 25-Feb-20 26-Feb-20 -168 100% 0%

Carpark 2 Area - North of GL_6' - POD_LG_Z03Carpark 2 Area - North of GL_6' - POD_LG_Z03Carpark 2 Area - North of GL_6' - POD_LG_Z03Carpark 2 Area - North of GL_6' - POD_LG_Z03Carpark 2 Area - North of GL_6' - POD_LG_Z03Carpark 2 Area - North of GL_6' - POD_LG_Z03Carpark 2 Area - North of GL_6' - POD_LG_Z03Carpark 2 Area - North of GL_6' - POD_LG_Z03Carpark 2 Area - North of GL_6' - POD_LG_Z03Carpark 2 Area - North of GL_6' - POD_LG_Z03

8769 POD_LG_Z03_Carpark 2 - MEP 1st fix (Rem: CWS & CWR only) 2 26-Feb-19 29-May-19 25-Mar-19 A 04-Feb-20 -201 100% 97%

7311 POD_LG_Z03_Carpark 2 - MEP 2nd & final fix 4 30-May-19 16-Aug-19 15-Apr-19 A 06-Feb-20 -137 100% 96%

7312 POD_LG_Z03_Carpark 2 - Install fire shutters & door/ ironmongery 3 10-Aug-19 23-Aug-19 21-Aug-19 A 05-Feb-20 -130 100% 90%

7313 POD_LG_Z03_Carpark 2 - Floor finishes (polyurethane coating) 45 17-Aug-19 19-Oct-19 18-Jul-20 08-Sep-20 -265 100% 0%

Add'l Room LG-2-321 (CAI 291B & 291C)Add'l Room LG-2-321 (CAI 291B & 291C)Add'l Room LG-2-321 (CAI 291B & 291C)Add'l Room LG-2-321 (CAI 291B & 291C)Add'l Room LG-2-321 (CAI 291B & 291C)Add'l Room LG-2-321 (CAI 291B & 291C)Add'l Room LG-2-321 (CAI 291B & 291C)Add'l Room LG-2-321 (CAI 291B & 291C)Add'l Room LG-2-321 (CAI 291B & 291C)Add'l Room LG-2-321 (CAI 291B & 291C)

9987 *POD_LG_Z03_LG-2-321 - Revised MEP 1st Fix (excl add'l Fan) 2 05-Aug-19 A 04-Feb-20 0% 97%

9989 *POD_LG_Z03_LG-2-321 - MEP 2nd & final fix (incl add'l Fan & louvre) 4 14-Oct-19 A 06-Feb-20 0% 96%

9990 *POD_LG_Z03_LG-2-321 - Floor Coating & other Finishes 6 07-Feb-20 13-Feb-20 0% 0%

FoH Multi-Media Lounge, Viewing Balcony, Grp Cinema & Corr - POD_LG_Z04 & LG_Z05FoH Multi-Media Lounge, Viewing Balcony, Grp Cinema & Corr - POD_LG_Z04 & LG_Z05FoH Multi-Media Lounge, Viewing Balcony, Grp Cinema & Corr - POD_LG_Z04 & LG_Z05FoH Multi-Media Lounge, Viewing Balcony, Grp Cinema & Corr - POD_LG_Z04 & LG_Z05FoH Multi-Media Lounge, Viewing Balcony, Grp Cinema & Corr - POD_LG_Z04 & LG_Z05FoH Multi-Media Lounge, Viewing Balcony, Grp Cinema & Corr - POD_LG_Z04 & LG_Z05FoH Multi-Media Lounge, Viewing Balcony, Grp Cinema & Corr - POD_LG_Z04 & LG_Z05FoH Multi-Media Lounge, Viewing Balcony, Grp Cinema & Corr - POD_LG_Z04 & LG_Z05FoH Multi-Media Lounge, Viewing Balcony, Grp Cinema & Corr - POD_LG_Z04 & LG_Z05FoH Multi-Media Lounge, Viewing Balcony, Grp Cinema & Corr - POD_LG_Z04 & LG_Z05

7354 POD_LG_Z04 - Z05_FoH - All Other Finishes / Make Good & Clean 24 23-Dec-19 21-Jan-20 07-May-20 03-Jun-20 -106 100% 0%

FoH Multi-Media Lounge & Group Cinema _Raised Flr Area - POD_LG_Z04_(SZ7)FoH Multi-Media Lounge & Group Cinema _Raised Flr Area - POD_LG_Z04_(SZ7)FoH Multi-Media Lounge & Group Cinema _Raised Flr Area - POD_LG_Z04_(SZ7)FoH Multi-Media Lounge & Group Cinema _Raised Flr Area - POD_LG_Z04_(SZ7)FoH Multi-Media Lounge & Group Cinema _Raised Flr Area - POD_LG_Z04_(SZ7)FoH Multi-Media Lounge & Group Cinema _Raised Flr Area - POD_LG_Z04_(SZ7)FoH Multi-Media Lounge & Group Cinema _Raised Flr Area - POD_LG_Z04_(SZ7)FoH Multi-Media Lounge & Group Cinema _Raised Flr Area - POD_LG_Z04_(SZ7)FoH Multi-Media Lounge & Group Cinema _Raised Flr Area - POD_LG_Z04_(SZ7)FoH Multi-Media Lounge & Group Cinema _Raised Flr Area - POD_LG_Z04_(SZ7)

7355 POD_LG_Z04_FoH - MEP final fix 7 13-Nov-19 22-Nov-19 23-Dec-19 A 10-Feb-20 -59 100% 40%

7351 POD_LG_Z04_FoH - Doors & Ironmong 6 04-Dec-19 10-Dec-19 20-Jan-20 A 08-Feb-20 -43 100% 10%

7361 POD_LG_Z04_FoH - Floor grilles 6 23-Nov-19 30-Nov-19 20-Jan-20 A 14-Feb-20 -56 100% 30%

7376 POD_LG_Z04_FoH - Install metal balustrade 6 23-Oct-19 29-Oct-19 21-Jan-20 A 08-Feb-20 -79 100% 20%

7360 POD_LG_Z04_FoH - Fabric covered mullions w/ frame on walls 18 23-Oct-19 12-Nov-19 02-Mar-20* 21-Mar-20 -103 100% 0%

9683 POD_LG_Z04_FoH - Timber Capping to Metal Hand Rail/Timber Handrail 6 18-Nov-19 23-Nov-19 22-Apr-20* 28-Apr-20 -124 100% 0%

FoH Viewing Balcony & Corridor _Non Raised Floor Area - POD_LG_Z05_(SZ7)FoH Viewing Balcony & Corridor _Non Raised Floor Area - POD_LG_Z05_(SZ7)FoH Viewing Balcony & Corridor _Non Raised Floor Area - POD_LG_Z05_(SZ7)FoH Viewing Balcony & Corridor _Non Raised Floor Area - POD_LG_Z05_(SZ7)FoH Viewing Balcony & Corridor _Non Raised Floor Area - POD_LG_Z05_(SZ7)FoH Viewing Balcony & Corridor _Non Raised Floor Area - POD_LG_Z05_(SZ7)FoH Viewing Balcony & Corridor _Non Raised Floor Area - POD_LG_Z05_(SZ7)FoH Viewing Balcony & Corridor _Non Raised Floor Area - POD_LG_Z05_(SZ7)FoH Viewing Balcony & Corridor _Non Raised Floor Area - POD_LG_Z05_(SZ7)FoH Viewing Balcony & Corridor _Non Raised Floor Area - POD_LG_Z05_(SZ7)

7364 POD_LG_Z05_FoH - MEP final fix 7 26-Oct-19 05-Nov-19 13-Jan-20 A 10-Feb-20 -74 100% 40%

7366 POD_LG_Z05_FoH - Floor finishes (resilient layer, ply + timber) 12 18-Nov-19 30-Nov-19 22-Apr-20* 06-May-20 -124 100% 0%

7362 POD_LG_Z05_FoH - Fabric covered mullions w/ frame 18 02-Dec-19 21-Dec-19 07-May-20 27-May-20 -124 100% 0%

BoH Rooms, Corr & Lobby Adjacent to MM Lounge & Viewing Balcony - POD_LG_Z06BoH Rooms, Corr & Lobby Adjacent to MM Lounge & Viewing Balcony - POD_LG_Z06BoH Rooms, Corr & Lobby Adjacent to MM Lounge & Viewing Balcony - POD_LG_Z06BoH Rooms, Corr & Lobby Adjacent to MM Lounge & Viewing Balcony - POD_LG_Z06BoH Rooms, Corr & Lobby Adjacent to MM Lounge & Viewing Balcony - POD_LG_Z06BoH Rooms, Corr & Lobby Adjacent to MM Lounge & Viewing Balcony - POD_LG_Z06BoH Rooms, Corr & Lobby Adjacent to MM Lounge & Viewing Balcony - POD_LG_Z06BoH Rooms, Corr & Lobby Adjacent to MM Lounge & Viewing Balcony - POD_LG_Z06BoH Rooms, Corr & Lobby Adjacent to MM Lounge & Viewing Balcony - POD_LG_Z06BoH Rooms, Corr & Lobby Adjacent to MM Lounge & Viewing Balcony - POD_LG_Z06

7848 POD_LG_Z06_BoH - MEP final fix 7 23-Nov-19 03-Dec-19 20-Jan-20 A 10-Feb-20 -50 100% 10%

7845 POD_LG_Z06_BoH - Door & Ironmong 6 06-Dec-19 12-Dec-19 10-Feb-20* 15-Feb-20 -47 100% 0%

7847 POD_LG_Z06_BoH - All Other Finishes / Make Good & Clean 12 06-Dec-19 19-Dec-19 10-Feb-20 22-Feb-20 -47 100% 0%

BoH Rooms/FoH Cinema Lobby & Sound Light Locks Adjacent to Cinemas - POD_LG_Z18dBoH Rooms/FoH Cinema Lobby & Sound Light Locks Adjacent to Cinemas - POD_LG_Z18dBoH Rooms/FoH Cinema Lobby & Sound Light Locks Adjacent to Cinemas - POD_LG_Z18dBoH Rooms/FoH Cinema Lobby & Sound Light Locks Adjacent to Cinemas - POD_LG_Z18dBoH Rooms/FoH Cinema Lobby & Sound Light Locks Adjacent to Cinemas - POD_LG_Z18dBoH Rooms/FoH Cinema Lobby & Sound Light Locks Adjacent to Cinemas - POD_LG_Z18dBoH Rooms/FoH Cinema Lobby & Sound Light Locks Adjacent to Cinemas - POD_LG_Z18dBoH Rooms/FoH Cinema Lobby & Sound Light Locks Adjacent to Cinemas - POD_LG_Z18dBoH Rooms/FoH Cinema Lobby & Sound Light Locks Adjacent to Cinemas - POD_LG_Z18dBoH Rooms/FoH Cinema Lobby & Sound Light Locks Adjacent to Cinemas - POD_LG_Z18d

7377 POD_LG_Z18d_FoH/BoH - All Other Finishes / Make Good & Clean 18 20-Dec-19 11-Jan-20 24-Apr-20 15-May-20 -98 100% 0%

FoH Cinema Lob & Sound & Light Lock 1, 2 & 3 and Corr Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Lob & Sound & Light Lock 1, 2 & 3 and Corr Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Lob & Sound & Light Lock 1, 2 & 3 and Corr Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Lob & Sound & Light Lock 1, 2 & 3 and Corr Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Lob & Sound & Light Lock 1, 2 & 3 and Corr Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Lob & Sound & Light Lock 1, 2 & 3 and Corr Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Lob & Sound & Light Lock 1, 2 & 3 and Corr Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Lob & Sound & Light Lock 1, 2 & 3 and Corr Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Lob & Sound & Light Lock 1, 2 & 3 and Corr Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Lob & Sound & Light Lock 1, 2 & 3 and Corr Adjacent to Cinemas - POD_LG_Z18d

7378 POD_LG_Z18d_FoH - MEP final fix 7 16-Oct-19 25-Oct-19 20-Jan-20 A 10-Feb-20 -83 100% 10%

7374 POD_LG_Z18d_FoH - Doors & Ironmong 6 29-Nov-19 05-Dec-19 10-Feb-20* 15-Feb-20 -53 100% 0%

7371 POD_LG_Z18d_FoH - Ceiling finishes (board & fabric panels) 10 03-Oct-19 15-Oct-19 02-Mar-20* 12-Mar-20 -119 100% 0%

7373 POD_LG_Z18d_FoH - Wall finishes (fabric panels) 12 29-Nov-19 12-Dec-19 13-Mar-20 26-Mar-20 -81 100% 0%

7371a POD_LG_Z18d_FoH - Ceiling finishes (Timber @ LG-1-312 corr only 3m2) 2 27-Apr-20* 28-Apr-20 0% 0%

7373a POD_LG_Z18d_FoH - Wall finishes (Timber @ LG-1-312 corr only) 2 29-Apr-20 30-Apr-20 0% 0%

7375 POD_LG_Z18d_FoH - Floor finishes (carpet, resilient layer, ply + timber) 6 13-Dec-19 19-Dec-19 02-May-20 08-May-20 -110 100% 0%

BoH Rooms Adjacent to Cinemas - Shared Control/ Projection Rm, Storage - POD_LG_Z18dBoH Rooms Adjacent to Cinemas - Shared Control/ Projection Rm, Storage - POD_LG_Z18dBoH Rooms Adjacent to Cinemas - Shared Control/ Projection Rm, Storage - POD_LG_Z18dBoH Rooms Adjacent to Cinemas - Shared Control/ Projection Rm, Storage - POD_LG_Z18dBoH Rooms Adjacent to Cinemas - Shared Control/ Projection Rm, Storage - POD_LG_Z18dBoH Rooms Adjacent to Cinemas - Shared Control/ Projection Rm, Storage - POD_LG_Z18dBoH Rooms Adjacent to Cinemas - Shared Control/ Projection Rm, Storage - POD_LG_Z18dBoH Rooms Adjacent to Cinemas - Shared Control/ Projection Rm, Storage - POD_LG_Z18dBoH Rooms Adjacent to Cinemas - Shared Control/ Projection Rm, Storage - POD_LG_Z18dBoH Rooms Adjacent to Cinemas - Shared Control/ Projection Rm, Storage - POD_LG_Z18d

7388 POD_LG_Z18d_BoH - MEP final fix 7 02-Nov-19 12-Nov-19 09-Dec-19 A 10-Feb-20 -68 100% 50%

7384 POD_LG_Z18d_BoH - Doors & Ironmong 6 01-Nov-19 07-Nov-19 11-Feb-20 17-Feb-20 -78 100% 0%

FoH Cinema Toilet Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Toilet Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Toilet Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Toilet Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Toilet Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Toilet Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Toilet Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Toilet Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Toilet Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Toilet Adjacent to Cinemas - POD_LG_Z18d

7400 POD_LG_Z18d_FoH Toilet - Ceiling Rods/ Grids 3 05-Aug-19 09-Aug-19 11-Nov-19 A 05-Feb-20 -143 100% 40%

7395 POD_LG_Z18d_FoH Toilet - MEP 2nd fix 5 09-Aug-19 16-Aug-19 14-Nov-19 A 08-Feb-20 -140 100% 81%

7396 POD_LG_Z18d_FoH Toilet - Ceiling finishes (Susp. MR Gypsum) + painting 6 13-Aug-19 20-Aug-19 18-Nov-19 A 12-Feb-20 -140 100% 20%

7397 POD_LG_Z18d_FoH Toilet - Wall finishes 6 03-Oct-19 11-Oct-19 13-Feb-20 19-Feb-20 -104 100% 0%

7399 POD_LG_Z18d_FoH Toilet - MEP final fix incl. sanitary ware & fittings 6 11-Oct-19 18-Oct-19 17-Feb-20 22-Feb-20 -101 100% 0%

7401 POD_LG_Z18d_FoH Toilet - Door & Ironmong 2 18-Oct-19 21-Oct-19 26-Feb-20 27-Feb-20 -103 100% 0%

Level GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GF

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

BoH Rooms/Toilets/Corr/ Lob adjacent to Auditorium & MIC - POD_GF_Z02BoH Rooms/Toilets/Corr/ Lob adjacent to Auditorium & MIC - POD_GF_Z02BoH Rooms/Toilets/Corr/ Lob adjacent to Auditorium & MIC - POD_GF_Z02BoH Rooms/Toilets/Corr/ Lob adjacent to Auditorium & MIC - POD_GF_Z02BoH Rooms/Toilets/Corr/ Lob adjacent to Auditorium & MIC - POD_GF_Z02BoH Rooms/Toilets/Corr/ Lob adjacent to Auditorium & MIC - POD_GF_Z02BoH Rooms/Toilets/Corr/ Lob adjacent to Auditorium & MIC - POD_GF_Z02BoH Rooms/Toilets/Corr/ Lob adjacent to Auditorium & MIC - POD_GF_Z02BoH Rooms/Toilets/Corr/ Lob adjacent to Auditorium & MIC - POD_GF_Z02BoH Rooms/Toilets/Corr/ Lob adjacent to Auditorium & MIC - POD_GF_Z02

7952 POD_GF_Z02 - All Other Finishes / Make Good & Clean 18 25-Oct-19 14-Nov-19 28-Apr-20 19-May-20 -149 100% 0%

FoH Toilets - Public & Auditorium - POD_GF_Z02a_(SZ2a)FoH Toilets - Public & Auditorium - POD_GF_Z02a_(SZ2a)FoH Toilets - Public & Auditorium - POD_GF_Z02a_(SZ2a)FoH Toilets - Public & Auditorium - POD_GF_Z02a_(SZ2a)FoH Toilets - Public & Auditorium - POD_GF_Z02a_(SZ2a)FoH Toilets - Public & Auditorium - POD_GF_Z02a_(SZ2a)FoH Toilets - Public & Auditorium - POD_GF_Z02a_(SZ2a)FoH Toilets - Public & Auditorium - POD_GF_Z02a_(SZ2a)FoH Toilets - Public & Auditorium - POD_GF_Z02a_(SZ2a)FoH Toilets - Public & Auditorium - POD_GF_Z02a_(SZ2a)

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

7928 POD_GF_Z02a_FoH Toilet - MEP 1st fix Ceiling 6 26-Feb-19 09-Apr-19 28-Aug-19 A 08-Feb-20 -247 100% 70%

7926 POD_GF_Z02a_FoH Toilet - MEP 1st fix Block Wall 2 15-Feb-19 23-Feb-19 23-Sep-19 A 04-Feb-20 -280 100% 90%

7929 POD_GF_Z02a_FoH Toilet - Dry Wall Frame & Board (one side) 4 28-Mar-19 19-Apr-19 11-Nov-19 A 06-Feb-20 -236 100% 40%

7943 POD_GF_Z02a_FoH Toilet - Conc flr curing, polishing & install protection 6 26-Jul-19 05-Sep-19 18-Nov-19 A 18-Feb-20 -130 100% 80%

7930 POD_GF_Z02a_FoH Toilet - Dry Wall MEP Services/Conduits (MEP 1st fix) 4 10-Apr-19 23-Apr-19 16-Dec-19 A 08-Feb-20 -235 100% 30%

7915 POD_GF_Z02a_FoH Toilet - Ceiling Rods & Grids 4 15-May-19 18-May-19 13-Jan-20 A 11-Feb-20 -216 100% 20%

7918 POD_GF_Z02a_FoH Toilet - MEP 2nd fix 9 20-May-19 10-Jun-19 15-Jan-20 A 14-Feb-20 -201 100% 47%

7917 POD_GF_Z02a_FoH Toilet - Seal Wall Opening 3 25-Feb-19 27-Feb-19 20-Jan-20 A 05-Feb-20 -278 100% 10%

7931 POD_GF_Z02a_FoH Toilet - Close Dry Wall 6 24-Apr-19 09-May-19 20-Jan-20 A 11-Feb-20 -224 100% 10%

7912 POD_GF_Z02a_FoH Toilet - Wall Plastering (internal & external) 4 10-May-19 14-May-19 22-Jan-20 A 13-Feb-20 -222 100% 5%

7919 POD_GF_Z02a_FoH Toilet - Door Frame 2 10-Apr-19 11-Apr-19 07-Feb-20 08-Feb-20 -245 100% 0%

7916 POD_GF_Z02a_FoH Toilet - Close ceiling (board) incl. Cut-Outs 7 11-Jun-19 18-Jun-19 12-Feb-20 19-Feb-20 -198 100% 0%

7923 POD_GF_Z02a_FoH Toilet -  Wall & floor tile finishes 12 30-Sep-19 15-Oct-19 19-Feb-20 03-Mar-20 -111 100% 0%

7920 POD_GF_Z02a_FoH Toilet - MEP final fix 6 19-Jul-19 25-Jul-19 20-Feb-20 26-Feb-20 -173 100% 0%

7927 POD_GF_Z02a_FoH Toilet - Ceiling finishes final coat 3 19-Jun-19 21-Jun-19 20-Feb-20 22-Feb-20 -198 100% 0%

7924 POD_GF_Z02a_FoH Toilet - Cubicle partitions & sanitary ware & fittings 6 16-Oct-19 22-Oct-19 06-Mar-20 12-Mar-20 -113 100% 0%
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7913 POD_GF_Z02a_FoH Toilet - Door / Ironmong 2 23-Oct-19 24-Oct-19 13-Mar-20 14-Mar-20 -113 100% 0%

Toilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ Vestibule

7940 POD_GF_Z02a_FoH Toilet - MEP 1st fix 5 26-Feb-19 11-Mar-19 18-Nov-19 A 07-Feb-20 -270 100% 70%

7935 POD_GF_Z02a_FoH Toilet - MEP 2nd fix 6 14-Mar-19 20-Mar-19 15-Jan-20 A 13-Feb-20 -267 100% 47%

7939 POD_GF_Z02a_FoH Toilet - Ceiling rods 3 22-Feb-19 25-Feb-19 03-Feb-20 05-Feb-20 -280 100% 0%

7934 POD_GF_Z02a_FoH Toilet - Ceiling grids 2 12-Mar-19 13-Mar-19 08-Feb-20 10-Feb-20 -270 100% 0%

7936 POD_GF_Z02a_FoH Toilet - Ceiling finishes (Plywood backing for Timber fin) 4 11-Jul-19 15-Jul-19 12-Feb-20 15-Feb-20 -173 100% 0%

7937 POD_GF_Z02a_FoH Toilet - MEP final fix 6 16-Jul-19 22-Jul-19 14-Feb-20 20-Feb-20 -171 100% 0%

7938 POD_GF_Z02a_FoH Toilet - Floor concrete pavers 3 03-Sep-19 05-Sep-19 21-Feb-20 24-Feb-20 -135 100% 0%

7936a POD_GF_Z02a_FoH Toilet - Ceiling finishes (Timber) 4 22-Apr-20* 25-Apr-20 0% 0%

7942 POD_GF_Z02a_FoH Toilet - Wall finishes (Timber) 6 06-Sep-19 12-Sep-19 28-Apr-20 05-May-20 -188 100% 0%

BoH Rooms/Corridors/ Lobbies - POD_GF_Z02b_(SZ7)BoH Rooms/Corridors/ Lobbies - POD_GF_Z02b_(SZ7)BoH Rooms/Corridors/ Lobbies - POD_GF_Z02b_(SZ7)BoH Rooms/Corridors/ Lobbies - POD_GF_Z02b_(SZ7)BoH Rooms/Corridors/ Lobbies - POD_GF_Z02b_(SZ7)BoH Rooms/Corridors/ Lobbies - POD_GF_Z02b_(SZ7)BoH Rooms/Corridors/ Lobbies - POD_GF_Z02b_(SZ7)BoH Rooms/Corridors/ Lobbies - POD_GF_Z02b_(SZ7)BoH Rooms/Corridors/ Lobbies - POD_GF_Z02b_(SZ7)BoH Rooms/Corridors/ Lobbies - POD_GF_Z02b_(SZ7)

7957 POD_GF_Z02b_BoH - B'wall/ Dry wall, tie-bolt holes, plaster, screed, sealer 3 01-Apr-19 29-Apr-19 08-Jul-19 A 05-Feb-20 -227 100% 70%

7944 POD_GF_Z02b_BoH - MEP 1st fix 4 04-May-19 15-Jun-19 16-Sep-19 A 06-Feb-20 -189 100% 80%

7950 POD_GF_Z02b_BoH - Doors & Ironmong 4 09-Aug-19 15-Aug-19 23-Dec-19 A 07-Feb-20 -139 100% 40%

7946 POD_GF_Z02b_BoH - MEP 2nd fix 7 20-Jun-19 11-Jul-19 03-Feb-20 10-Feb-20 -171 100% 0%

7947 POD_GF_Z02b_BoH - Ceiling finishes (meta panel, board + fabric panels) 6 12-Jul-19 18-Jul-19 11-Feb-20 17-Feb-20 -171 100% 0%

7949 POD_GF_Z02b_BoH - Wall finishes (paint, fabric panels) 6 19-Jul-19 25-Jul-19 14-Feb-20 20-Feb-20 -168 100% 0%

7953 POD_GF_Z02b_BoH - MEP final fix 9 26-Jul-19 05-Aug-19 18-Feb-20 27-Feb-20 -165 100% 0%

7951 POD_GF_Z02b_BoH - Floor finishes (sealer, carpet) 3 06-Aug-19 08-Aug-19 28-Feb-20 02-Mar-20 -165 100% 0%

Museum Shop No.1 & Surrounding BoH - POD_GF_Z03Museum Shop No.1 & Surrounding BoH - POD_GF_Z03Museum Shop No.1 & Surrounding BoH - POD_GF_Z03Museum Shop No.1 & Surrounding BoH - POD_GF_Z03Museum Shop No.1 & Surrounding BoH - POD_GF_Z03Museum Shop No.1 & Surrounding BoH - POD_GF_Z03Museum Shop No.1 & Surrounding BoH - POD_GF_Z03Museum Shop No.1 & Surrounding BoH - POD_GF_Z03Museum Shop No.1 & Surrounding BoH - POD_GF_Z03Museum Shop No.1 & Surrounding BoH - POD_GF_Z03

7971 POD_GF_Z3/3a/3b_FoH/BoH -All Other Finishes (blkout curtain)/Make Good & Clean 24 10-Sep-19 10-Oct-19 09-Jul-20 05-Aug-20 -244 100% 0%

Museum Shop No.1 (GF-1MF) - POD_GF_Z03 & GF_ Z3aMuseum Shop No.1 (GF-1MF) - POD_GF_Z03 & GF_ Z3aMuseum Shop No.1 (GF-1MF) - POD_GF_Z03 & GF_ Z3aMuseum Shop No.1 (GF-1MF) - POD_GF_Z03 & GF_ Z3aMuseum Shop No.1 (GF-1MF) - POD_GF_Z03 & GF_ Z3aMuseum Shop No.1 (GF-1MF) - POD_GF_Z03 & GF_ Z3aMuseum Shop No.1 (GF-1MF) - POD_GF_Z03 & GF_ Z3aMuseum Shop No.1 (GF-1MF) - POD_GF_Z03 & GF_ Z3aMuseum Shop No.1 (GF-1MF) - POD_GF_Z03 & GF_ Z3aMuseum Shop No.1 (GF-1MF) - POD_GF_Z03 & GF_ Z3a

8912 POD_GF_Z03 & Z03a_FoH - MEP 2nd fix 6 22-Jul-19 17-Aug-19 21-Oct-19 A 10-Feb-20 -139 100% 80%

7963 POD_GF_Z03 & Z03a_FoH - Doors & Ironmong 2 22-Jul-19 23-Jul-19 23-Dec-19 A 04-Feb-20 -156 100% 50%

8913 POD_GF_Z03 & Z03a_FoH - MEP final fix 12 19-Aug-19 31-Aug-19 04-Feb-20 17-Feb-20 -133 100% 0%

BoH Surrounding Museum Shop No.1 - POD_GF_Z03bBoH Surrounding Museum Shop No.1 - POD_GF_Z03bBoH Surrounding Museum Shop No.1 - POD_GF_Z03bBoH Surrounding Museum Shop No.1 - POD_GF_Z03bBoH Surrounding Museum Shop No.1 - POD_GF_Z03bBoH Surrounding Museum Shop No.1 - POD_GF_Z03bBoH Surrounding Museum Shop No.1 - POD_GF_Z03bBoH Surrounding Museum Shop No.1 - POD_GF_Z03bBoH Surrounding Museum Shop No.1 - POD_GF_Z03bBoH Surrounding Museum Shop No.1 - POD_GF_Z03b

7968 POD_GF_Z03b_BoH - Lift Lob & Fire Control Rm  Final fins. (W_paint, door/ iron; F_sealer)6 26-Jul-19 08-Aug-19 19-Aug-19 A 08-Feb-20 -146 100% 75%

7972 POD_GF_Z03b_BoH - Lug/Gen Storage 2 & Corr Builders Wrks 3 15-Apr-19 06-May-19 15-Jul-19 A 05-Feb-20 -222 100% 50%

7974 POD_GF_Z03b_BoH - Lug/Gen Storage 2 & Corr final finishes (Timber @ G-1-012) 30 20-Aug-19 24-Sep-19 16-Jun-20 22-Jul-20 -244 100% 0%

7976 POD_GF_Z03b_BoH - Baby Care Rm Bldrs Wrks(D'wall incl. concealed MEP conduits) MEP 1st fix3 15-Apr-19 27-Apr-19 09-Dec-19 A 05-Feb-20 -228 100% 90%

7979 POD_GF_Z03b_BoH - Baby Care Rm & Lob MEP 2nd & final fix 6 19-Jul-19 19-Aug-19 13-Jan-20 A 08-Feb-20 -137 100% 43%

7977 POD_GF_Z03b_BoH - Baby Care Rm final finishes 30 20-Aug-19 24-Sep-19 10-Feb-20 14-Mar-20 -137 100% 0%

FoH Main Lobby - POD_GF_Z07_(SZ2a & SZ2b)FoH Main Lobby - POD_GF_Z07_(SZ2a & SZ2b)FoH Main Lobby - POD_GF_Z07_(SZ2a & SZ2b)FoH Main Lobby - POD_GF_Z07_(SZ2a & SZ2b)FoH Main Lobby - POD_GF_Z07_(SZ2a & SZ2b)FoH Main Lobby - POD_GF_Z07_(SZ2a & SZ2b)FoH Main Lobby - POD_GF_Z07_(SZ2a & SZ2b)FoH Main Lobby - POD_GF_Z07_(SZ2a & SZ2b)FoH Main Lobby - POD_GF_Z07_(SZ2a & SZ2b)FoH Main Lobby - POD_GF_Z07_(SZ2a & SZ2b)

8183 POD_GF_Z07_FoH Lob - Ceiling & wall sealer 3 23-Mar-19 06-Apr-19 29-Jul-19 A 05-Feb-20 -246 100% 75%

8793 POD_GF_Z07_FoH Lob - MEP 2nd fix & final fix (after Pisa ceramic tube walls) 6 22-Jul-19 16-Sep-19 11-Nov-19 A 15-Feb-20 -120 100% 90%

9541 POD_GF_Z07_FoH Lob - Install Metal Balustrade 5 24-Oct-19 20-Nov-19 18-Nov-19 A 08-Feb-20 -60 100% 90%

8187 POD_GF_Z07_FoH Lob - Lay screeding/w'proof/insulation/final screed 18 09-Mar-19 11-Jun-19 12-Dec-19 A 22-Feb-20 -207 100% 30%

8207 POD_GF_Z07_FoH Lob - Lay PC concrete planks 24 09-Sep-19 06-Nov-19 16-Dec-19 A 04-Mar-20 -93 100% 30%

8189a POD_GF_Z07_FoH Lob - Install security shutters 6 23-Dec-19 A 12-Feb-20 0% 37%

8186 POD_GF_Z07_FoH Lob - All Other Finishes / Make Good & Clean 18 21-Nov-19 11-Dec-19 20-Feb-20 11-Mar-20 -69 100% 0%

FoH External Perimeter Areas (GF-1MF) - POD_GF_Z08FoH External Perimeter Areas (GF-1MF) - POD_GF_Z08FoH External Perimeter Areas (GF-1MF) - POD_GF_Z08FoH External Perimeter Areas (GF-1MF) - POD_GF_Z08FoH External Perimeter Areas (GF-1MF) - POD_GF_Z08FoH External Perimeter Areas (GF-1MF) - POD_GF_Z08FoH External Perimeter Areas (GF-1MF) - POD_GF_Z08FoH External Perimeter Areas (GF-1MF) - POD_GF_Z08FoH External Perimeter Areas (GF-1MF) - POD_GF_Z08FoH External Perimeter Areas (GF-1MF) - POD_GF_Z08

8798 POD_GF_Z08_Ext - Ceiling & wall sealer 5 25-May-19 19-Jun-19 03-May-19 A 07-Feb-20 -187 100% 95%

8797 POD_GF_Z08_Ext - Patching-up tie bolt holes 7 18-May-19 08-Jun-19 15-Jul-19 A 10-Feb-20 -198 100% 95%

8800 POD_GF_Z08_Ext - Floor concrete planks & Drains 18 18-May-19 20-Aug-19 24-Sep-19 A 28-Feb-20 -153 100% 37%

8802 POD_GF_Z08_Ext - Install Balustrade 9 03-Jul-19 03-Oct-19 12-Dec-19 A 18-Feb-20 -108 100% 90%

8808 POD_GF_Z08_Ext - MEP final fix @ floor level 24 07-Aug-19 03-Sep-19 15-Jan-20 A 03-Mar-20 -144 100% 30%

8801 POD_GF_Z08_Ext - All Other Finishes / Make Good & Clean 24 19-Sep-19 18-Oct-19 12-Feb-20 10-Mar-20 -114 100% 0%

FoH External Courtyard (GF-1MF @ Top of Lect. Theatre - POD_GF_Z04FoH External Courtyard (GF-1MF @ Top of Lect. Theatre - POD_GF_Z04FoH External Courtyard (GF-1MF @ Top of Lect. Theatre - POD_GF_Z04FoH External Courtyard (GF-1MF @ Top of Lect. Theatre - POD_GF_Z04FoH External Courtyard (GF-1MF @ Top of Lect. Theatre - POD_GF_Z04FoH External Courtyard (GF-1MF @ Top of Lect. Theatre - POD_GF_Z04FoH External Courtyard (GF-1MF @ Top of Lect. Theatre - POD_GF_Z04FoH External Courtyard (GF-1MF @ Top of Lect. Theatre - POD_GF_Z04FoH External Courtyard (GF-1MF @ Top of Lect. Theatre - POD_GF_Z04FoH External Courtyard (GF-1MF @ Top of Lect. Theatre - POD_GF_Z04

8817 POD_GF_Z04_Ext - MEP 1st & 2nd fix (floor/ steps) 9 25-Jul-19 19-Sep-19 05-Nov-19 A 21-Feb-20 -122 100% 80%

8810 POD_GF_Z04_Ext - C/S bedding, W'proof/screed & rail post/kickplate for balustrade & channel14 18-Jun-19 24-Jul-19 16-Dec-19 A 18-Feb-20 -167 100% 16%

8818 POD_GF_Z04_Ext - Install concrete planks 18 20-Sep-19 19-Oct-19 20-Dec-19 A 06-Mar-20 -110 100% 10%

8821 POD_GF_Z04_Ext - Install metal balustrade & drainage channel covers 24 05-Oct-19 02-Nov-19 23-Dec-19 A 13-Mar-20 -104 100% 15%

8819 POD_GF_Z04_Ext - MEP final fix (floor/ steps) 18 21-Oct-19 16-Nov-19 12-Feb-20 03-Mar-20 -83 100% 0%

8820 POD_GF_Z04_Ext - All Other Finishes / Make Good & Clean 12 11-Nov-19 23-Nov-19 07-Mar-20 20-Mar-20 -92 100% 0%

Temporary Exibition 1A & 1B (GF-1MF) - POD_GF_Z09Temporary Exibition 1A & 1B (GF-1MF) - POD_GF_Z09Temporary Exibition 1A & 1B (GF-1MF) - POD_GF_Z09Temporary Exibition 1A & 1B (GF-1MF) - POD_GF_Z09Temporary Exibition 1A & 1B (GF-1MF) - POD_GF_Z09Temporary Exibition 1A & 1B (GF-1MF) - POD_GF_Z09Temporary Exibition 1A & 1B (GF-1MF) - POD_GF_Z09Temporary Exibition 1A & 1B (GF-1MF) - POD_GF_Z09Temporary Exibition 1A & 1B (GF-1MF) - POD_GF_Z09Temporary Exibition 1A & 1B (GF-1MF) - POD_GF_Z09

8119 POD_GF_Z09_FoH - Raised floor pedestal 3 01-Jun-19 22-Jun-19 09-Sep-19 A 05-Feb-20 -182 100% 80%

8121 POD_GF_Z09_FoH - Raised floor panels incl. cut-outs 6 20-Sep-19 02-Oct-19 14-Oct-19 A 08-Feb-20 -101 100% 80%

8114 POD_GF_Z09_FoH - Close Dry Wall 6 03-Oct-19 19-Oct-19 16-Dec-19 A 11-Feb-20 -89 100% 75%

8111 POD_GF_Z09_FoH - Wall finishes (paint) 6 10-Oct-19 23-Oct-19 23-Dec-19 A 14-Feb-20 -89 100% 30%

8113 POD_GF_Z09_FoH - MEP final fix 12 17-Oct-19 30-Oct-19 08-Feb-20 21-Feb-20 -89 100% 0%

8105 POD_GF_Z09_FoH - Door & Ironmong 6 10-Dec-19 16-Dec-19 12-Feb-20* 18-Feb-20 -46 100% 0%

9668 POD_GF_Z09_FoH - 1no. SR3 O'S Door & Iron. (Use Temp for FSD) 3 03-Oct-19 05-Oct-19 12-Feb-20 14-Feb-20 -103 100% 0%

8110 POD_GF_Z09_FoH - Floor finishes (resilient layer, ply + timber) 19 18-Nov-19 09-Dec-19 25-May-20* 15-Jun-20 -151 100% 0%

9668a POD_GF_Z09_FoH - 1no. SR3 O'S Door & Iron. (Permanent) 3 11-Jun-20 13-Jun-20 0% 0%

BoH Surrounding Temporary Exibition 1A & 1B - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B - POD_GF_Z09a

8829 POD_GF_Z09/9a_BoH - All Other Finishes / Make Good & Clean 18 10-Dec-19 31-Dec-19 20-Jun-20 13-Jul-20 -155 100% 0%

BoH Surrounding Temporary Exibition 1A & 1B @ G.L. 7-8/ A-D - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 7-8/ A-D - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 7-8/ A-D - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 7-8/ A-D - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 7-8/ A-D - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 7-8/ A-D - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 7-8/ A-D - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 7-8/ A-D - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 7-8/ A-D - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 7-8/ A-D - POD_GF_Z09a

8126 POD_GF_Z09a_BoH - B'wall, plaster, screed, C_sealer (rem. works) 3 17-Apr-19 08-May-19 15-Jul-19 A 05-Feb-20 -220 100% 80%

8124 POD_GF_Z09a_BoH - MEP 2nd fix 7 17-Jun-19 08-Jul-19 16-Dec-19 A 10-Feb-20 -174 100% 30%

8127 POD_GF_Z09a_BoH - Wall paint undercoat 6 09-Jul-19 15-Jul-19 04-Feb-20 10-Feb-20 -168 100% 0%

8130 POD_GF_Z09a_BoH - Wall final paint 6 16-Jul-19 22-Jul-19 07-Feb-20 13-Feb-20 -165 100% 0%

8132 POD_GF_Z09a_BoH - MEP final fix 9 23-Jul-19 01-Aug-19 14-Feb-20 24-Feb-20 -165 100% 0%

8129 POD_GF_Z09a_BoH - Floor sealer 3 02-Aug-19 05-Aug-19 25-Feb-20 27-Feb-20 -165 100% 0%

8128 POD_GF_Z09a_BoH - Doors/ 1no. SR3 Doors & Ironmong 6 06-Aug-19 12-Aug-19 28-Feb-20 05-Mar-20 -165 100% 0%

BoH Surrounding Temporary Exibition 1A & 1B @ G.L. 2-4/ A- D+ - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 2-4/ A- D+ - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 2-4/ A- D+ - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 2-4/ A- D+ - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 2-4/ A- D+ - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 2-4/ A- D+ - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 2-4/ A- D+ - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 2-4/ A- D+ - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 2-4/ A- D+ - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 2-4/ A- D+ - POD_GF_Z09a

8832 POD_GF_Z09a_BoH - Patching-up tie-bolt holes, sealer, screed 3 17-Apr-19 08-May-19 22-Jul-19 A 05-Feb-20 -220 100% 70%

9735 POD_GF_Z09a_BoH - Dry Wall Frame & Board (one side) 6 09-May-19 25-May-19 25-Jul-19 A 08-Feb-20 -208 100% 80%

8824 POD_GF_Z09a_BoH - MEP 2nd fix 6 02-Jul-19 22-Jul-19 09-Dec-19 A 08-Feb-20 -161 100% 70%

9736 POD_GF_Z09a_BoH  - Dry Wall MEP Services/Conduits MEP 1st fix 9 27-May-19 17-Jun-19 06-Feb-20 15-Feb-20 -196 100% 0%

9737 POD_GF_Z09a_BoH - Close Dry Wall 11 18-Jun-19 29-Jun-19 07-Feb-20 19-Feb-20 -188 100% 0%

8830 POD_GF_Z09a_BoH - MEP final fix 9 23-Jul-19 01-Aug-19 13-Feb-20 22-Feb-20 -164 100% 0%

9669 POD_GF_Z09a_BoH - 1no. SR3 Door & Ironmong @ Corridor 6 05-Aug-19 10-Aug-19 29-Feb-20 06-Mar-20 -167 100% 0%

8826 POD_GF_Z09a_BoH - Staff Ent./ Sec. Rm/ Corr/ Toilet Lob floor concrete pavers 6 02-Aug-19 08-Aug-19 24-Feb-20 29-Feb-20 -164 100% 0%

8825 POD_GF_Z09a_BoH - Staff Ent./ Sec. Rm/ Corr/ Lob Ceiling finishes (ply + timber) 8 18-Nov-19 26-Nov-19 16-Jun-20 24-Jun-20 -170 100% 0%

8828 POD_GF_Z09a_BoH - Staff Ent./ Sec. Rm/ Corr/ Lob Wall finishes (ply + timber) 8 27-Nov-19 05-Dec-19 26-Jun-20 06-Jul-20 -170 100% 0%

8834 POD_GF_Z09a_BoH - Toilets & Lobby Ceiling Finishes (gypsum + paint, metal) 6 03-Sep-19 09-Sep-19 21-Oct-19 A 11-Feb-20 -121 100% 70%

8837 POD_GF_Z09a_BoH - Toilets & Lobby flr polished concrete & install protection 18 23-Jul-19 02-Sep-19 14-Jan-20 A 22-Feb-20 -137 100% 60%

8835 POD_GF_Z09a_BoH - Toilets wall tiling, sanitary ware & fittings 5 16-Oct-19 21-Oct-19 20-Feb-20 25-Feb-20 -100 100% 0%

8836 POD_GF_Z09a_BoH - Corr & Storage Wall finishes (paint) 6 23-Jul-19 29-Jul-19 20-Feb-20 26-Feb-20 -170 100% 0%

8838 POD_GF_Z09a_BoH - Corr & Storage floor sealer 2 02-Aug-19 03-Aug-19 27-Feb-20 28-Feb-20 -167 100% 0%

8827 POD_GF_Z09a_BoH - Doors & Ironmong 6 06-Dec-19 12-Dec-19 29-Feb-20 06-Mar-20 -64 100% 0%

Courtyard Hanging PlanterCourtyard Hanging PlanterCourtyard Hanging PlanterCourtyard Hanging PlanterCourtyard Hanging PlanterCourtyard Hanging PlanterCourtyard Hanging PlanterCourtyard Hanging PlanterCourtyard Hanging PlanterCourtyard Hanging Planter

6988 POD_GF - Courtyard Irrigation & drainage pipe installation 36 29-Nov-19 18-Jan-20 10-Dec-19 A 14-Mar-20 -41 100% 50%

7040* POD_GF - Courtyard Mock up installation for silicon pot & S.S cage 36 29-Nov-19 19-Dec-19 27-Dec-19 A 14-Mar-20 -65 100% 10%

7078 POD_GF - Courtyard installation of pots & cages 24 20-Dec-19 18-Jan-20 28-Feb-20 26-Mar-20 -51 100% 0%

7088 POD_GF - Courtyard soft landscape 24 06-Jan-20 10-Feb-20 06-Mar-20 02-Apr-20 -45 70.83% 0%

7090 POD_GF - Courtyard exterior frame 18 20-Jan-20 17-Feb-20 20-Mar-20 10-Apr-20 -45 27.78% 0%

Level 1Level 1Level 1Level 1Level 1Level 1Level 1Level 1Level 1Level 1

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

Museum Shop No.1 Offices/Storage & Lift Lobby - POD_L1_Z02Museum Shop No.1 Offices/Storage & Lift Lobby - POD_L1_Z02Museum Shop No.1 Offices/Storage & Lift Lobby - POD_L1_Z02Museum Shop No.1 Offices/Storage & Lift Lobby - POD_L1_Z02Museum Shop No.1 Offices/Storage & Lift Lobby - POD_L1_Z02Museum Shop No.1 Offices/Storage & Lift Lobby - POD_L1_Z02Museum Shop No.1 Offices/Storage & Lift Lobby - POD_L1_Z02Museum Shop No.1 Offices/Storage & Lift Lobby - POD_L1_Z02Museum Shop No.1 Offices/Storage & Lift Lobby - POD_L1_Z02Museum Shop No.1 Offices/Storage & Lift Lobby - POD_L1_Z02

8195 POD_L1_Z02 - Patching-up tie bolt holes, wall & ceiling sealer, screed 2 11-Apr-19 02-May-19 20-May-19 A 04-Feb-20 -224 100% 90%

8200 POD_L1_Z02 - Full height internal glazing 3 08-Jul-19 20-Jul-19 18-Nov-19 A 06-Feb-20 -160 100% 90%

8197 POD_L1_Z02 - MEP 2nd fix 2 15-Jun-19 06-Jul-19 09-Dec-19 A 06-Feb-20 -172 100% 98%

8193 POD_L1_Z02 - Door / Ironmong 6 06-Aug-19 12-Aug-19 23-Dec-19 A 08-Feb-20 -143 100% 50%

8201 POD_L1_Z02 - Dry Wall MEP Services/Conduits MEP 1st fix 4 07-May-19 13-May-19 06-Jan-20 A 06-Feb-20 -217 100% 30%

8198 POD_L1_Z02 - Dry Wall Frame & Board (one side) 3 03-May-19 06-May-19 03-Feb-20 05-Feb-20 -222 100% 0%

8202 POD_L1_Z02 - MEP final fix 9 19-Jul-19 29-Jul-19 03-Feb-20 12-Feb-20 -158 100% 0%

8203 POD_L1_Z02 - Close Dry Wall 2 14-May-19 15-May-19 07-Feb-20 08-Feb-20 -217 100% 0%

8199 POD_L1_Z02 - Floor finishes (linoleum, sealer) 6 30-Jul-19 05-Aug-19 13-Feb-20 19-Feb-20 -158 100% 0%

8211 POD_L1_Z02 - Install FF&E 12 06-Aug-19 19-Aug-19 11-Jul-20 24-Jul-20 -276 100% 0%

8194 POD_L1_Z02 - All Other Finishes / Make Good & Clean 12 20-Aug-19 02-Sep-19 18-Jul-20 31-Jul-20 -270 100% 0%

Level 1MFLevel 1MFLevel 1MFLevel 1MFLevel 1MFLevel 1MFLevel 1MFLevel 1MFLevel 1MFLevel 1MF

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

8244 POD_1M_Z01-04 - All Other Finishes / Make Good & Clean 12 14-Dec-19 14-Jan-20 06-Jan-20 A 15-Feb-20 -22 100% 30%

MEP Plantrooms, Lobbies & Corridors - POD_1M_Z01MEP Plantrooms, Lobbies & Corridors - POD_1M_Z01MEP Plantrooms, Lobbies & Corridors - POD_1M_Z01MEP Plantrooms, Lobbies & Corridors - POD_1M_Z01MEP Plantrooms, Lobbies & Corridors - POD_1M_Z01MEP Plantrooms, Lobbies & Corridors - POD_1M_Z01MEP Plantrooms, Lobbies & Corridors - POD_1M_Z01MEP Plantrooms, Lobbies & Corridors - POD_1M_Z01MEP Plantrooms, Lobbies & Corridors - POD_1M_Z01MEP Plantrooms, Lobbies & Corridors - POD_1M_Z01

8206 POD_1M_Z01 - MEP 1st fix (Rem Works) 3 20-Mar-19 13-Jul-19 01-Mar-19 A 05-Feb-20 -165 100% 90%

8206a POD_1M_Z01 - MEP 1st fix Connect Duct Work to Pisa Louvres 3 16-Sep-19 A 05-Feb-20 0% 95%

8214 POD_1M_Z01 - MEP 2nd fix (incl. EQP) 4 02-Aug-19 15-Oct-19 08-Apr-19 A 07-Feb-20 -91 100% 90%

8283 POD_1M_Z01 - Install Catwalk 4 24-May-19 13-Jul-19 08-Jul-19 A 06-Feb-20 -166 100% 95%

8212 POD_1M_Z01 - MEP final fix 6 15-Oct-19 26-Nov-19 21-Oct-19 A 10-Feb-20 -57 100% 65%

8217 POD_1M_Z01 - Wall final paint @ all areas 6 15-Oct-19 05-Nov-19 09-Dec-19 A 10-Feb-20 -75 100% 95%

MEP Plantrooms, Lobbies & Corridors - POD_1M_Z02MEP Plantrooms, Lobbies & Corridors - POD_1M_Z02MEP Plantrooms, Lobbies & Corridors - POD_1M_Z02MEP Plantrooms, Lobbies & Corridors - POD_1M_Z02MEP Plantrooms, Lobbies & Corridors - POD_1M_Z02MEP Plantrooms, Lobbies & Corridors - POD_1M_Z02MEP Plantrooms, Lobbies & Corridors - POD_1M_Z02MEP Plantrooms, Lobbies & Corridors - POD_1M_Z02MEP Plantrooms, Lobbies & Corridors - POD_1M_Z02MEP Plantrooms, Lobbies & Corridors - POD_1M_Z02

8218 POD_1M_Z02 - MEP 1st fix (Rem Works) 3 20-Mar-19 13-Jul-19 01-Mar-19 A 05-Feb-20 -165 100% 90%

8218a POD_1M_Z02 - MEP 1st fix Connect Duct Work to Pisa Louvres 3 16-Sep-19 A 05-Feb-20 0% 95%

8226 POD_1M_Z02 - MEP 2nd fix (incl. EQP) 4 02-Aug-19 15-Oct-19 08-Apr-19 A 07-Feb-20 -91 100% 90%

8284 POD_1M_Z02 - Install Catwalk 4 24-May-19 13-Jul-19 08-Jul-19 A 06-Feb-20 -166 100% 98%

8223 POD_1M_Z02 - MEP final fix 6 15-Oct-19 26-Nov-19 21-Oct-19 A 10-Feb-20 -57 100% 65%

8228 POD_1M_Z02 - Wall final paint @ all areas 6 15-Oct-19 24-Oct-19 10-Dec-19 A 10-Feb-20 -85 100% 95%

MEP Plantrooms, Lobbies & Corridors - POD_1M_Z03MEP Plantrooms, Lobbies & Corridors - POD_1M_Z03MEP Plantrooms, Lobbies & Corridors - POD_1M_Z03MEP Plantrooms, Lobbies & Corridors - POD_1M_Z03MEP Plantrooms, Lobbies & Corridors - POD_1M_Z03MEP Plantrooms, Lobbies & Corridors - POD_1M_Z03MEP Plantrooms, Lobbies & Corridors - POD_1M_Z03MEP Plantrooms, Lobbies & Corridors - POD_1M_Z03MEP Plantrooms, Lobbies & Corridors - POD_1M_Z03MEP Plantrooms, Lobbies & Corridors - POD_1M_Z03

8229 POD_1M_Z03 - MEP 1st fix 3 26-Feb-19 19-Jul-19 02-Apr-19 A 05-Feb-20 -160 100% 85%

8229a POD_1M_Z03 - MEP 1st fix Connect Duct Work to Pisa Louvres 4 21-Oct-19 A 06-Feb-20 0% 40%

8237 POD_1M_Z03 - MEP 2nd fix (incl. EQP) 4 02-Aug-19 15-Oct-19 08-Apr-19 A 07-Feb-20 -91 100% 80%
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8285 POD_1M_Z03 - Install Catwalk 3 30-May-19 19-Jul-19 08-Jul-19 A 05-Feb-20 -160 100% 95%

8234 POD_1M_Z03 - MEP final fix 6 15-Oct-19 19-Nov-19 21-Oct-19 A 10-Feb-20 -63 100% 25%

8239 POD_1M_Z03 - Wall final paint @ all areas 3 15-Oct-19 24-Oct-19 12-Dec-19 A 10-Feb-20 -85 100% 95%

MEP Plantrooms, Lobbies & Corridors - POD_1M_Z04MEP Plantrooms, Lobbies & Corridors - POD_1M_Z04MEP Plantrooms, Lobbies & Corridors - POD_1M_Z04MEP Plantrooms, Lobbies & Corridors - POD_1M_Z04MEP Plantrooms, Lobbies & Corridors - POD_1M_Z04MEP Plantrooms, Lobbies & Corridors - POD_1M_Z04MEP Plantrooms, Lobbies & Corridors - POD_1M_Z04MEP Plantrooms, Lobbies & Corridors - POD_1M_Z04MEP Plantrooms, Lobbies & Corridors - POD_1M_Z04MEP Plantrooms, Lobbies & Corridors - POD_1M_Z04

8240 POD_1M_Z04 - MEP 1st fix 3 26-Feb-19 19-Jul-19 02-Apr-19 A 05-Feb-20 -160 100% 90%

8240a POD_1M_Z04 - MEP 1st fix Connect Duct Work to Pisa Louvres 4 21-Oct-19 A 06-Feb-20 0% 40%

8248 POD_1M_Z04 - MEP 2nd fix (incl. EQP) 4 02-Aug-19 15-Oct-19 09-Apr-19 A 07-Feb-20 -91 100% 80%

8286 POD_1M_Z04 - Install Catwalk 3 30-May-19 19-Jul-19 08-Jul-19 A 05-Feb-20 -160 100% 98%

8245 POD_1M_Z04 - MEP final fix 6 15-Oct-19 19-Nov-19 21-Oct-19 A 10-Feb-20 -63 100% 30%

8250 POD_1M_Z04 - Wall final paint @ all areas 3 15-Oct-19 24-Oct-19 16-Dec-19 A 10-Feb-20 -85 100% 95%

Level 2Level 2Level 2Level 2Level 2Level 2Level 2Level 2Level 2Level 2

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

Revised Smoke Extraction (CAI xx) POD_L2_Z01a & Z03a_(SZ8 & SZ6)Revised Smoke Extraction (CAI xx) POD_L2_Z01a & Z03a_(SZ8 & SZ6)Revised Smoke Extraction (CAI xx) POD_L2_Z01a & Z03a_(SZ8 & SZ6)Revised Smoke Extraction (CAI xx) POD_L2_Z01a & Z03a_(SZ8 & SZ6)Revised Smoke Extraction (CAI xx) POD_L2_Z01a & Z03a_(SZ8 & SZ6)Revised Smoke Extraction (CAI xx) POD_L2_Z01a & Z03a_(SZ8 & SZ6)Revised Smoke Extraction (CAI xx) POD_L2_Z01a & Z03a_(SZ8 & SZ6)Revised Smoke Extraction (CAI xx) POD_L2_Z01a & Z03a_(SZ8 & SZ6)Revised Smoke Extraction (CAI xx) POD_L2_Z01a & Z03a_(SZ8 & SZ6)Revised Smoke Extraction (CAI xx) POD_L2_Z01a & Z03a_(SZ8 & SZ6)

10046 *POD_L2_Z03a_Dismantle and Re-install (new design) 3 22-Jul-19 A 05-Feb-20 0% 95%

Temporary Exhibition & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z01Temporary Exhibition & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z01Temporary Exhibition & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z01Temporary Exhibition & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z01Temporary Exhibition & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z01Temporary Exhibition & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z01Temporary Exhibition & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z01Temporary Exhibition & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z01Temporary Exhibition & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z01Temporary Exhibition & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z01

Temporary Exibition 2a, 2b & 2c and Gallery Circ. 2-1-372/384 - POD_L2_Z01a_(SZ8)Temporary Exibition 2a, 2b & 2c and Gallery Circ. 2-1-372/384 - POD_L2_Z01a_(SZ8)Temporary Exibition 2a, 2b & 2c and Gallery Circ. 2-1-372/384 - POD_L2_Z01a_(SZ8)Temporary Exibition 2a, 2b & 2c and Gallery Circ. 2-1-372/384 - POD_L2_Z01a_(SZ8)Temporary Exibition 2a, 2b & 2c and Gallery Circ. 2-1-372/384 - POD_L2_Z01a_(SZ8)Temporary Exibition 2a, 2b & 2c and Gallery Circ. 2-1-372/384 - POD_L2_Z01a_(SZ8)Temporary Exibition 2a, 2b & 2c and Gallery Circ. 2-1-372/384 - POD_L2_Z01a_(SZ8)Temporary Exibition 2a, 2b & 2c and Gallery Circ. 2-1-372/384 - POD_L2_Z01a_(SZ8)Temporary Exibition 2a, 2b & 2c and Gallery Circ. 2-1-372/384 - POD_L2_Z01a_(SZ8)Temporary Exibition 2a, 2b & 2c and Gallery Circ. 2-1-372/384 - POD_L2_Z01a_(SZ8)

8370 POD_L2_Z01a_FoH - MEP 2nd fix (east - partly) 2 13-May-19 01-Jun-19 02-Apr-19 A 04-Feb-20 -198 100% 95%

9637 POD_L2_Z01a_FoH - Underfloor MEP 2nd fix (east) 2 13-Aug-19 09-Sep-19 06-May-19 A 04-Feb-20 -115 100% 95%

8370a POD_L2_Z01a_FoH - MEP 2nd fix (east) 3 16-Sep-19 A 05-Feb-20 0% 95%

8405b POD_L2_Z01a_FoH - Ceiling board (east) 6 09-Dec-19 A 08-Feb-20 0% 75%

8370b POD_L2_Z01a_FoH - MEP  Ceiling Final Fix (east) 7 06-Jan-20 A 12-Feb-20 0% 50%

8406 POD_L2_Z01a_FoH - Ceiling finishes (insulation/acoustic plaster) (east) 30 18-Nov-19 24-Jan-20 08-Jun-20 14-Jul-20 -136 100% 0%

8370c POD_L2_Z01a_FoH - MEP 2nd fix (west) 2 28-Aug-19 A 04-Feb-20 0% 98%

8405d POD_L2_Z01a_FoH - Ceiling board (west) 3 05-Dec-19 A 06-Feb-20 0% 95%

8370d POD_L2_Z01a_FoH - MEP Final Fix (west) 6 12-Dec-19 A 08-Feb-20 0% 70%

9637a POD_L2_Z01a_FoH - Underfloor MEP 2nd fix (west) 2 18-Sep-19 A 04-Feb-20 0% 95%

8376 POD_L2_Z01a_FoH - MEP final fix (in raised floor) 3 10-Sep-19 10-Oct-19 21-Oct-19 A 11-Feb-20 -97 100% 90%

8367 POD_L2_Z01a_FoH - 2nos. SR3 O'S Doors / Ironmong 6 25-Sep-19 02-Oct-19 10-Feb-20 15-Feb-20 -107 100% 0%

8372a POD_L2_Z01a_FoH - Flr finishes (resilient layer, ply) 18 12-Feb-20 03-Mar-20 0% 0%

9684 POD_L2_Z01a_FoH - Install Roller Blinds 12 08-Jan-20 21-Jan-20 03-Mar-20* 16-Mar-20 -40 100% 0%

8406a POD_L2_Z01a_FoH - Ceiling finishes (insulation/acoustic plaster) (west) 30 08-Jun-20 14-Jul-20 0% 0%

8406b POD_L2_Z01a_FoH - Ceiling finishes (Timber @ circ/Passage only)) 4 30-Jun-20 04-Jul-20 0% 0%

8374 POD_L2_Z01a_FoH - Wall finishes (paint/Timber @circ/Passage) 36 23-Dec-19 22-Feb-20 08-Jun-20 21-Jul-20 -124 60% 0%

8372 POD_L2_Z01a_FoH - Flr finishes (timber) + flr grilles 30 15-Jan-20 07-Mar-20 30-Jun-20 04-Aug-20 -124 23.08% 0%

8368 POD_L2_Z01a_FoH/BoH - All Other Finishes / Make Good & Clean 30 10-Feb-20 06-Apr-20 08-Jul-20 11-Aug-20 -106 0% 0%

Gallery BoH_Perimeter - POD_L2_Z01bGallery BoH_Perimeter - POD_L2_Z01bGallery BoH_Perimeter - POD_L2_Z01bGallery BoH_Perimeter - POD_L2_Z01bGallery BoH_Perimeter - POD_L2_Z01bGallery BoH_Perimeter - POD_L2_Z01bGallery BoH_Perimeter - POD_L2_Z01bGallery BoH_Perimeter - POD_L2_Z01bGallery BoH_Perimeter - POD_L2_Z01bGallery BoH_Perimeter - POD_L2_Z01b

8410 POD_L2_Z01b_BoH_West - MEP 2nd fix 3 24-Aug-19 13-Sep-19 25-Jun-19 A 05-Feb-20 -112 100% 95%

8415 POD_L2_Z01b_BoH_West - Wall finishes  (paint incl. door & iron) 4 16-Sep-19 28-Sep-19 16-Dec-19 A 07-Feb-20 -102 100% 50%

8416 POD_L2_Z01b_BoH_West - MEP final fix 6 14-Oct-19 23-Oct-19 09-Jan-20 A 11-Feb-20 -86 100% 60%

9614 POD_L2_Z01b_BoH_North - MEP 1st fix 2 16-Mar-19 27-Apr-19 04-Mar-19 A 04-Feb-20 -227 100% 99%

9616 POD_L2_Z01b_BoH_North - MEP 2nd fix 3 17-May-19 06-Jun-19 08-Apr-19 A 05-Feb-20 -195 100% 95%

9620 POD_L2_Z01b_BoH_North - Wall finishes  (paint incl. door & iron) 4 08-Jun-19 21-Jun-19 23-Dec-19 A 12-Feb-20 -189 100% 50%

Gallery BoH_Internal - POD_L2_Z01cGallery BoH_Internal - POD_L2_Z01cGallery BoH_Internal - POD_L2_Z01cGallery BoH_Internal - POD_L2_Z01cGallery BoH_Internal - POD_L2_Z01cGallery BoH_Internal - POD_L2_Z01cGallery BoH_Internal - POD_L2_Z01cGallery BoH_Internal - POD_L2_Z01cGallery BoH_Internal - POD_L2_Z01cGallery BoH_Internal - POD_L2_Z01c

8431 POD_L2_Z01c_BoH - Door / Ironmong 4 07-Aug-19 13-Aug-19 28-Oct-19 A 06-Feb-20 -140 100% 60%

8426 POD_L2_Z01c_BoH - Wall finishes (paint) 4 20-Jul-19 26-Jul-19 18-Nov-19 A 06-Feb-20 -155 100% 70%

8430 POD_L2_Z01c_BoH - MEP final fix 6 27-Jul-19 06-Aug-19 09-Dec-19 A 10-Feb-20 -149 100% 98%

BoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z01dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z01dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z01dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z01dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z01dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z01dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z01dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z01dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z01dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z01d

8553 POD_L2_Z01d_BoH - MEP 2nd fix 2 30-Jul-19 19-Aug-19 08-Apr-19 A 04-Feb-20 -133 100% 99%

8560 POD_L2_Z01d_BoH - MEP final fix 6 20-Aug-19 29-Aug-19 23-Sep-19 A 08-Feb-20 -128 100% 60%

8556 POD_L2_Z01d_BoH - Doors/ 3nos. SR3 Doors & Ironmong 6 03-Sep-19 09-Sep-19 25-Nov-19 A 11-Feb-20 -121 100% 5%

8557 POD_L2_Z01d_BoH - Floor sealer 3 30-Aug-19 02-Sep-19 10-Feb-20 12-Feb-20 -128 100% 0%

Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z02Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z02Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z02Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z02Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z02Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z02Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z02Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z02Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z02Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z02

8517 POD_L2_Z02a&b_FoH - All Other Finishes / Make Good & Clean 30 03-Mar-20 28-Apr-20 08-Jun-20 14-Jul-20 -63 0% 0%

8490 POD_L2_Z02_BoH - All Other Finishes / Make Good & Clean 18 11-Oct-19 31-Oct-19 17-Feb-20 07-Mar-20 -101 100% 0%

8464 POD_L2_Z02_FoH Toilet Lob - All Other Finishes / Make Good & Clean 12 28-Nov-19 11-Dec-19 16-May-20 29-May-20 -135 100% 0%

Skylight Gallery and Gallery Circ. 2 - POD_L2_Z02aSkylight Gallery and Gallery Circ. 2 - POD_L2_Z02aSkylight Gallery and Gallery Circ. 2 - POD_L2_Z02aSkylight Gallery and Gallery Circ. 2 - POD_L2_Z02aSkylight Gallery and Gallery Circ. 2 - POD_L2_Z02aSkylight Gallery and Gallery Circ. 2 - POD_L2_Z02aSkylight Gallery and Gallery Circ. 2 - POD_L2_Z02aSkylight Gallery and Gallery Circ. 2 - POD_L2_Z02aSkylight Gallery and Gallery Circ. 2 - POD_L2_Z02aSkylight Gallery and Gallery Circ. 2 - POD_L2_Z02a

8472 POD_L2_Z02a_FoH - MEP 1st fix 2 21-Mar-19 10-May-19 22-Apr-19 A 04-Feb-20 -217 100% 95%

8473 POD_L2_Z02a_FoH - MEP 2nd fix 4 20-Jun-19 11-Jul-19 19-Jun-19 A 06-Feb-20 -168 100% 75%

8479 POD_L2_Z02a_FoH - Close Dry Wall / Board 3 08-Oct-19 18-Oct-19 14-Oct-19 A 05-Feb-20 -85 100% 95%

8485a POD_L2_Z02a_FoH - Ceiling finishes  (board) 3 11-Dec-19 A 10-Feb-20 0% 80%

8481 POD_L2_Z02a_FoH - Raised floor pedestal 4 27-Jun-19 13-Jul-19 16-Dec-19 A 06-Feb-20 -166 100% 50%

8482 POD_L2_Z02a_FoH - Underfloor MEP 1st Fix 5 12-Jul-19 29-Aug-19 18-Dec-19 A 07-Feb-20 -127 100% 76%

9638 POD_L2_Z02a_FoH - Underfloor MEP 2nd fix 7 30-Aug-19 20-Sep-19 23-Dec-19 A 10-Feb-20 -111 100% 60%

8478 POD_L2_Z02a_FoH - MEP final fix 12 21-Sep-19 21-Oct-19 17-Jan-20 A 19-Feb-20 -95 100% 20%

8483 POD_L2_Z02a_FoH - Raised floor panels incl. cut-outs 12 21-Sep-19 05-Oct-19 03-Feb-20 15-Feb-20 -104 100% 0%

8470 POD_L2_Z02a_FoH - Door/ 1no. SR3 O'S Door / Ironmong 3 08-Oct-19 10-Oct-19 17-Feb-20 19-Feb-20 -104 100% 0%

8475a POD_L2_Z02a_FoH - Flr finishes (resilient layer, ply) 18 20-Feb-20 11-Mar-20 0% 0%

8537 POD_L2_Z02a_FoH - Roller Blind System Inst'n 24 17-Jan-20 21-Feb-20 06-Mar-20 02-Apr-20 -35 29.17% 0%

8485 POD_L2_Z02a_FoH - Ceiling finishes  (insulation, acoustic plaster, Timber at Circ/Passage)24 06-Dec-19 02-Jan-20 11-May-20 06-Jun-20 -125 100% 0%

8476 POD_L2_Z02a_FoH - Wall finishes (Timber @ Circ-passage only) 30 03-Jan-20 07-Feb-20 18-May-20 20-Jun-20 -113 79.17% 0%

8475 POD_L2_Z02a_FoH - Flr finishes (Timber) + flr grilles 30 08-Feb-20 24-Mar-20 01-Jun-20 07-Jul-20 -86 0% 0%

Gallery 1-6, Tall Gallery 1&2, Plaza View Gallery and Gallery Circ. - POD_L2_Z02bGallery 1-6, Tall Gallery 1&2, Plaza View Gallery and Gallery Circ. - POD_L2_Z02bGallery 1-6, Tall Gallery 1&2, Plaza View Gallery and Gallery Circ. - POD_L2_Z02bGallery 1-6, Tall Gallery 1&2, Plaza View Gallery and Gallery Circ. - POD_L2_Z02bGallery 1-6, Tall Gallery 1&2, Plaza View Gallery and Gallery Circ. - POD_L2_Z02bGallery 1-6, Tall Gallery 1&2, Plaza View Gallery and Gallery Circ. - POD_L2_Z02bGallery 1-6, Tall Gallery 1&2, Plaza View Gallery and Gallery Circ. - POD_L2_Z02bGallery 1-6, Tall Gallery 1&2, Plaza View Gallery and Gallery Circ. - POD_L2_Z02bGallery 1-6, Tall Gallery 1&2, Plaza View Gallery and Gallery Circ. - POD_L2_Z02bGallery 1-6, Tall Gallery 1&2, Plaza View Gallery and Gallery Circ. - POD_L2_Z02b

8519 POD_L2_Z02b_FoH - MEP 2nd fix 3 04-Jul-19 07-Aug-19 08-Apr-19 A 05-Feb-20 -144 100% 90%

8528 POD_L2_Z02b_FoH - Underfloor MEP 1st fix 4 25-Jul-19 11-Sep-19 17-Jun-19 A 06-Feb-20 -115 100% 64%

9639 POD_L2_Z02b_FoH - Underfloor MEP 2nd fix 6 12-Sep-19 12-Oct-19 23-Sep-19 A 08-Feb-20 -93 100% 50%

8524 POD_L2_Z02b_FoH - MEP final fix 9 17-Oct-19 13-Nov-19 21-Oct-19 A 19-Feb-20 -75 100% 30%

8531a POD_L2_Z02b_FoH - Ceiling finishes (board) 3 09-Dec-19 A 12-Feb-20 0% 95%

8516 POD_L2_Z02b_FoH - 1no. SR3 O'S Door / Ironmong 3 31-Oct-19 02-Nov-19 10-Feb-20 12-Feb-20 -78 100% 0%

8521a POD_L2_Z02b_FoH - Flr finishes (resilient layer, plywood base) 18 20-Feb-20 11-Mar-20 0% 0%

9685 POD_L2_Z02b_FoH - Install Roller Blinds 12 09-Jan-20 22-Jan-20 24-Mar-20 07-Apr-20 -57 100% 0%

8531 POD_L2_Z02b_FoH - Ceiling finishes (insulation, acoustic plaster/Timber @ Circ-passage only)24 18-Nov-19 08-Jan-20 11-May-20 06-Jun-20 -120 100% 0%

8522 POD_L2_Z02b_FoH - Wall finishes (Timber @ Circ-passage only) 36 25-Nov-19 17-Jan-20 11-May-20 20-Jun-20 -124 100% 0%

8521 POD_L2_Z02b_FoH - Flr finishes (Timber) + flr grilles 24 09-Jan-20 02-Mar-20 01-Jun-20 29-Jun-20 -99 35.9% 0%

Focus Gallery & Gallery Circ. - POD_L2_Z02cFocus Gallery & Gallery Circ. - POD_L2_Z02cFocus Gallery & Gallery Circ. - POD_L2_Z02cFocus Gallery & Gallery Circ. - POD_L2_Z02cFocus Gallery & Gallery Circ. - POD_L2_Z02cFocus Gallery & Gallery Circ. - POD_L2_Z02cFocus Gallery & Gallery Circ. - POD_L2_Z02cFocus Gallery & Gallery Circ. - POD_L2_Z02cFocus Gallery & Gallery Circ. - POD_L2_Z02cFocus Gallery & Gallery Circ. - POD_L2_Z02c

8540 POD_L2_Z02c_FoH - MEP 1st fix 2 22-Mar-19 06-May-19 12-Sep-19 A 04-Feb-20 -222 100% 95%

8542 POD_L2_Z02c_FoH - MEP 2nd fix 6 01-Jun-19 22-Jun-19 16-Sep-19 A 08-Feb-20 -185 100% 90%

8544 POD_L2_Z02c_FoH - MEP final fix 9 19-Jul-19 29-Jul-19 21-Oct-19 A 12-Feb-20 -158 100% 50%

9749 POD_L2_Z02c_FoH - Dry Wall MEP Services/Conduits MEP 1st fix 3 10-Jul-19 16-Jul-19 26-Nov-19 A 05-Feb-20 -163 100% 80%

8550 POD_L2_Z02c_FoH - Conc flr curing, polishing & install protection, door/ iron 9 30-Jul-19 09-Sep-19 06-Jan-20 A 19-Feb-20 -128 100% 80%

8549 POD_L2_Z02c_FoH - Ceiling rods @ Gallery Circ. 2 19-Mar-19 22-Mar-19 03-Feb-20* 04-Feb-20 -258 100% 0%

8541 POD_L2_Z02c_FoH - Ceiling Grids @ Gallery Circ. 2 06-May-19 08-May-19 05-Feb-20 06-Feb-20 -222 100% 0%

8543 POD_L2_Z02c_FoH - Ceiling Metal Cladding @ Gallery Circ 5 24-Jun-19 29-Jun-19 05-Feb-20 10-Feb-20 -180 100% 0%

8545 POD_L2_Z02c_FoH - Walls Sub-Frame & Metal Cladding @ Gallery Circ. 12 10-Sep-19 24-Sep-19 13-Feb-20 26-Feb-20 -122 100% 0%

Gallery BoH_Perimeter - POD_L2_Z02dGallery BoH_Perimeter - POD_L2_Z02dGallery BoH_Perimeter - POD_L2_Z02dGallery BoH_Perimeter - POD_L2_Z02dGallery BoH_Perimeter - POD_L2_Z02dGallery BoH_Perimeter - POD_L2_Z02dGallery BoH_Perimeter - POD_L2_Z02dGallery BoH_Perimeter - POD_L2_Z02dGallery BoH_Perimeter - POD_L2_Z02dGallery BoH_Perimeter - POD_L2_Z02d

8492 POD_L2_Z02d_BoH - MEP 2nd fix 3 08-Aug-19 28-Aug-19 15-Apr-19 A 05-Feb-20 -126 100% 91%

8488 POD_L2_Z02d_BoH - PISA louvres & duct interface work MEP 1st fix 6 11-Jun-19 24-Jun-19 13-May-19 A 08-Feb-20 -184 100% 76%

8494 POD_L2_Z02d_BoH - Wall finishes (paint incl. door/ iron) 6 29-Aug-19 11-Sep-19 15-Nov-19 A 08-Feb-20 -117 100% 50%

8499 POD_L2_Z02d_BoH - Underfloor MEP 1st fix 2 05-Sep-19 26-Sep-19 09-Dec-19 A 04-Feb-20 -101 100% 97%

9640 POD_L2_Z02d_BoH - Underfloor MEP 2nd  Fix 3 27-Sep-19 04-Oct-19 16-Dec-19 A 05-Feb-20 -96 100% 90%

8496 POD_L2_Z02d_BoH - MEP final fix 6 15-Oct-19 24-Oct-19 17-Dec-19 A 12-Feb-20 -86 100% 60%

Gallery BoH_Internal - POD_L2_Z02eGallery BoH_Internal - POD_L2_Z02eGallery BoH_Internal - POD_L2_Z02eGallery BoH_Internal - POD_L2_Z02eGallery BoH_Internal - POD_L2_Z02eGallery BoH_Internal - POD_L2_Z02eGallery BoH_Internal - POD_L2_Z02eGallery BoH_Internal - POD_L2_Z02eGallery BoH_Internal - POD_L2_Z02eGallery BoH_Internal - POD_L2_Z02e

8506 POD_L2_Z02e_BoH - MEP 2nd fix 3 28-Jun-19 19-Jul-19 05-Jun-19 A 05-Feb-20 -160 100% 91%

8514 POD_L2_Z02e_BoH - Install Safe grid metal deck 3 13-Aug-19 23-Aug-19 11-Nov-19 A 05-Feb-20 -130 100% 95%

8503 POD_L2_Z02e_BoH - Door / Ironmong 7 04-Sep-19 18-Sep-19 18-Nov-19 A 10-Feb-20 -113 100% 50%

8508 POD_L2_Z02e_BoH - Wall finishes (paint) 7 20-Jul-19 09-Aug-19 16-Dec-19 A 10-Feb-20 -146 100% 50%

8510 POD_L2_Z02e_BoH - MEP final fix 10 24-Aug-19 03-Sep-19 23-Dec-19 A 14-Feb-20 -129 100% 40%

BoH Rooms, Corridors & Lobbies_Non Raised Floor Areas - POD_L2_Z02fBoH Rooms, Corridors & Lobbies_Non Raised Floor Areas - POD_L2_Z02fBoH Rooms, Corridors & Lobbies_Non Raised Floor Areas - POD_L2_Z02fBoH Rooms, Corridors & Lobbies_Non Raised Floor Areas - POD_L2_Z02fBoH Rooms, Corridors & Lobbies_Non Raised Floor Areas - POD_L2_Z02fBoH Rooms, Corridors & Lobbies_Non Raised Floor Areas - POD_L2_Z02fBoH Rooms, Corridors & Lobbies_Non Raised Floor Areas - POD_L2_Z02fBoH Rooms, Corridors & Lobbies_Non Raised Floor Areas - POD_L2_Z02fBoH Rooms, Corridors & Lobbies_Non Raised Floor Areas - POD_L2_Z02fBoH Rooms, Corridors & Lobbies_Non Raised Floor Areas - POD_L2_Z02f

8563 POD_L2_Z02f_BoH - MEP 2nd fix 3 01-Jun-19 22-Jun-19 10-Jun-19 A 05-Feb-20 -182 100% 92%

8565 POD_L2_Z02f_BoH - Wall paint 5 24-Jun-19 04-Jul-19 16-Dec-19 A 07-Feb-20 -175 100% 50%

8570 POD_L2_Z02f_BoH - MEP final fix 9 19-Jul-19 29-Jul-19 20-Dec-19 A 12-Feb-20 -158 100% 40%

8568 POD_L2_Z02f_BoH - Wall final paint 6 05-Jul-19 15-Jul-19 05-Feb-20 11-Feb-20 -169 100% 0%

8567 POD_L2_Z02f_BoH - Floor sealer 3 30-Jul-19 01-Aug-19 13-Feb-20 15-Feb-20 -158 100% 0%

8566 POD_L2_Z02f_BoH - Doors/ 11nos. SR3 Doors & Ironmong 12 02-Aug-19 15-Aug-19 17-Feb-20 29-Feb-20 -158 100% 0%

FoH Toilets - Public - POD_L2_Z02gFoH Toilets - Public - POD_L2_Z02gFoH Toilets - Public - POD_L2_Z02gFoH Toilets - Public - POD_L2_Z02gFoH Toilets - Public - POD_L2_Z02gFoH Toilets - Public - POD_L2_Z02gFoH Toilets - Public - POD_L2_Z02gFoH Toilets - Public - POD_L2_Z02gFoH Toilets - Public - POD_L2_Z02gFoH Toilets - Public - POD_L2_Z02g

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

8440 POD_L2_Z02g_FoH Toilet - MEP 2nd fix 3 22-Jul-19 03-Aug-19 10-Jun-19 A 05-Feb-20 -147 100% 96%

8450 POD_L2_Z02g_FoH Toilet - Ceiling finishes final coat 3 14-Aug-19 16-Aug-19 15-Nov-19 A 05-Feb-20 -136 100% 95%

8442 POD_L2_Z02g_FoH Toilet - MEP final fix 6 17-Aug-19 23-Aug-19 18-Nov-19 A 08-Feb-20 -133 100% 60%

8447 POD_L2_Z02g_FoH Toilet - Cubicle partitions & sanitary ware & fittings 9 19-Oct-19 25-Oct-19 20-Jan-20 A 11-Mar-20 -109 100% 25%

8441 POD_L2_Z02g_FoH Toilet - Door Frame 2 27-Apr-19 29-Apr-19 10-Feb-20* 11-Feb-20 -232 100% 0%

8435 POD_L2_Z02g_FoH Toilet - Door / Ironmong 2 26-Oct-19 28-Oct-19 12-Mar-20 13-Mar-20 -109 100% 0%

Toilet Lobby/ Gallery CircToilet Lobby/ Gallery CircToilet Lobby/ Gallery CircToilet Lobby/ Gallery CircToilet Lobby/ Gallery CircToilet Lobby/ Gallery CircToilet Lobby/ Gallery CircToilet Lobby/ Gallery CircToilet Lobby/ Gallery CircToilet Lobby/ Gallery Circ

8458 POD_L2_Z02g_FoH Toilet Lob - MEP 2nd f ix 3 02-Aug-19 08-Aug-19 17-Jun-19 A 07-Feb-20 -145 100% 91%

8457 POD_L2_Z02g_FoH Toilet Lob - Ceiling grids 3 30-Jul-19 01-Aug-19 03-Feb-20 05-Feb-20 -149 100% 0%

8459a POD_L2_Z02g_FoH Toilet Lob - Ceiling finishes (Plywood backing for Timber fin) 3 08-Feb-20 11-Feb-20 0% 0%

8460 POD_L2_Z02g_FoH Toilet Lob - MEP final f ix 6 21-Nov-19 27-Nov-19 12-Feb-20 18-Feb-20 -62 100% 0%

8465a POD_L2_Z02g_FoH Toilet Lob - Wall Finishes (Plywood backing) 4 12-Feb-20 15-Feb-20 0% 0%

8461a POD_L2_Z02g_FoH Toilet Lob - Floor finishes (resilient layer, ply base) 4 19-Feb-20 22-Feb-20 0% 0%

8459 POD_L2_Z02g_FoH Toilet Lob - Ceiling finishes (Timber) 3 18-Nov-19 20-Nov-19 11-May-20 13-May-20 -139 100% 0%

8465 POD_L2_Z02g_FoH Toilet Lob - Wall Finishes (Timber) 4 21-Nov-19 27-Nov-19 14-May-20 18-May-20 -137 100% 0%

8461 POD_L2_Z02g_FoH Toilet Lob - Floor finishes (timber) 4 28-Nov-19 04-Dec-19 19-May-20 22-May-20 -135 100% 0%

Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z03Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z03Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z03Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z03Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z03Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z03Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z03Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z03Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z03Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z03

8612 POD_L2_Z03b/c_BoH - All Other Finishes / Make Good & Clean 12 06-Aug-19 19-Aug-19 24-Feb-20 07-Mar-20 -161 100% 0%

8573 POD_L2_Z03a_FoH - All Other Finishes / Make Good & Clean 30 19-Mar-20 15-May-20 28-May-20 03-Jul-20 -40 0% 0%
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

BL Fin
Var

Sch % Curr %

Gallery 12 & 13, Open Gallery, Harbour View Gallery 2 and Gallery Circ. - POD_L2_Z03a_(SZ6)Gallery 12 & 13, Open Gallery, Harbour View Gallery 2 and Gallery Circ. - POD_L2_Z03a_(SZ6)Gallery 12 & 13, Open Gallery, Harbour View Gallery 2 and Gallery Circ. - POD_L2_Z03a_(SZ6)Gallery 12 & 13, Open Gallery, Harbour View Gallery 2 and Gallery Circ. - POD_L2_Z03a_(SZ6)Gallery 12 & 13, Open Gallery, Harbour View Gallery 2 and Gallery Circ. - POD_L2_Z03a_(SZ6)Gallery 12 & 13, Open Gallery, Harbour View Gallery 2 and Gallery Circ. - POD_L2_Z03a_(SZ6)Gallery 12 & 13, Open Gallery, Harbour View Gallery 2 and Gallery Circ. - POD_L2_Z03a_(SZ6)Gallery 12 & 13, Open Gallery, Harbour View Gallery 2 and Gallery Circ. - POD_L2_Z03a_(SZ6)Gallery 12 & 13, Open Gallery, Harbour View Gallery 2 and Gallery Circ. - POD_L2_Z03a_(SZ6)Gallery 12 & 13, Open Gallery, Harbour View Gallery 2 and Gallery Circ. - POD_L2_Z03a_(SZ6)

8574 POD_L2_Z03a_FoH - MEP 1st fix 3 27-Apr-19 24-Jun-19 25-Mar-19 A 05-Feb-20 -181 100% 95%

8575 POD_L2_Z03a_FoH - MEP 2nd fix (partly) 6 15-Jul-19 10-Aug-19 08-Apr-19 A 08-Feb-20 -144 100% 90%

8576 POD_L2_Z03a_FoH - Dry Wall Frame & Board (one side) 2 20-May-19 17-Jun-19 21-Jun-19 A 04-Feb-20 -186 100% 95%

8579 POD_L2_Z03a_FoH - Dry Wall MEP Services/Conduits MEP 1st fix 3 18-Jun-19 16-Jul-19 19-Aug-19 A 06-Feb-20 -164 100% 90%

8575a POD_L2_Z03a_FoH - MEP 2nd fix 3 06-Nov-19 A 08-Feb-20 0% 90%

8588a POD_L2_Z03a_FoH - Ceiling board 6 21-Oct-19 A 11-Feb-20 0% 50%

8575b POD_L2_Z03a_FoH - MEP Final Fix 12 03-Feb-20 15-Feb-20 0% 0%

8581 POD_L2_Z03a_FoH - Close Dry Wall / Board 3 23-Nov-19 17-Dec-19 14-Oct-19 A 10-Feb-20 -38 100% 95%

8583 POD_L2_Z03a_FoH - Raised floor pedestal 6 22-Jul-19 27-Aug-19 16-Dec-19 A 12-Feb-20 -133 100% 50%

8584 POD_L2_Z03a_FoH - Underfloor MEP 1st fix 7 05-Aug-19 23-Sep-19 19-Dec-19 A 14-Feb-20 -113 100% 70%

9641 POD_L2_Z03a_FoH - Underfloor MEP 2nd fix 9 24-Sep-19 23-Oct-19 21-Dec-19 A 17-Feb-20 -91 100% 50%

8585 POD_L2_Z03a_FoH - Raised floor panels incl. cut-outs 12 24-Oct-19 09-Nov-19 24-Dec-19 A 19-Feb-20 -78 100% 30%

8580 POD_L2_Z03a_FoH - MEP final fix (in Raised Floor) 14 28-Oct-19 23-Nov-19 27-Dec-19 A 21-Feb-20 -68 100% 15%

8572 POD_L2_Z03a_FoH - Door/ 2nos. SR3 O'S Doors / Ironmong 9 11-Nov-19 16-Nov-19 30-Dec-19 A 22-Feb-20 -75 100% 10%

8577a POD_L2_Z03a_FoH - Flr finishes (resilient layer, ply base) 14 22-Feb-20 09-Mar-20 0% 0%

9686 POD_L2_Z03a_FoH - Install Roller Blinds 12 11-Feb-20 24-Feb-20 27-Mar-20 10-Apr-20 -39 0% 0%

8587 POD_L2_Z03a_FoH - Ceiling finishes  (insulation/acoustic plaster, Timber at Circ/Passage)30 06-Dec-19 07-Feb-20 22-Apr-20 27-May-20 -92 89.13% 0%

8578 POD_L2_Z03a_FoH - Wall finishes (paint/Timber @ Circ-passage only) 36 20-Jan-20 25-Mar-20 29-Apr-20 10-Jun-20 -64 10% 0%

8577 POD_L2_Z03a_FoH - Flr finishes (timber) + flr grilles 30 29-Feb-20 09-Apr-20 21-May-20 24-Jun-20 -64 0% 0%

8590 POD_L2_Z03a_FoH - Facade timber mullion capping 12 10-Apr-20 23-Apr-20 11-Jun-20 24-Jun-20 -52 0% 0%

Gallery BoH_Internal - POD_L2_Z03bGallery BoH_Internal - POD_L2_Z03bGallery BoH_Internal - POD_L2_Z03bGallery BoH_Internal - POD_L2_Z03bGallery BoH_Internal - POD_L2_Z03bGallery BoH_Internal - POD_L2_Z03bGallery BoH_Internal - POD_L2_Z03bGallery BoH_Internal - POD_L2_Z03bGallery BoH_Internal - POD_L2_Z03bGallery BoH_Internal - POD_L2_Z03b

8619 POD_L2_Z03b_BoH - MEP 2nd fix 3 03-Jun-19 24-Jun-19 10-Jun-19 A 05-Feb-20 -181 100% 95%

8627 POD_L2_Z03b_BoH - Install Safe grid metal deck 4 13-Jul-19 16-Jul-19 17-Dec-19 A 06-Feb-20 -164 100% 70%

8623 POD_L2_Z03b_BoH - MEP final fix 7 19-Jul-19 29-Jul-19 19-Dec-19 A 12-Feb-20 -158 100% 60%

8616 POD_L2_Z03b_BoH - Door / Ironmong 6 30-Jul-19 05-Aug-19 23-Dec-19 A 12-Feb-20 -152 100% 10%

8621 POD_L2_Z03b_BoH - Wall finishes (paint) 6 25-Jun-19 02-Jul-19 04-Feb-20 10-Feb-20 -179 100% 0%

9689 POD_L2_Z03b_BoH - 1no. SRE Door / Ironmong in bet. Gal. BoH & Aud. 2 30-Jul-19 31-Jul-19 13-Feb-20 14-Feb-20 -158 100% 0%

BoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z03cBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z03cBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z03cBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z03cBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z03cBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z03cBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z03cBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z03cBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z03cBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z03c

8606 POD_L2_Z03c_BoH - MEP 2nd fix 3 20-May-19 17-Jun-19 23-Jul-19 A 05-Feb-20 -187 100% 91%

8613 POD_L2_Z03c_BoH - MEP final fix 9 19-Jul-19 01-Aug-19 16-Dec-19 A 19-Feb-20 -161 100% 70%

8608 POD_L2_Z03c_BoH - Wall paint 9 18-Jun-19 27-Jun-19 03-Feb-20 12-Feb-20 -184 100% 0%

8611 POD_L2_Z03c_BoH - Wall final paint 9 28-Jun-19 09-Jul-19 06-Feb-20 15-Feb-20 -178 100% 0%

8610 POD_L2_Z03c_BoH - Floor sealer 3 02-Aug-19 05-Aug-19 20-Feb-20 22-Feb-20 -161 100% 0%

8609 POD_L2_Z03c_BoH - Doors/ 4nos. SR3 Doors & Ironmong 6 06-Aug-19 12-Aug-19 24-Feb-20 29-Feb-20 -161 100% 0%

Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors, Toilets - POD_L2_Z04Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors, Toilets - POD_L2_Z04Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors, Toilets - POD_L2_Z04Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors, Toilets - POD_L2_Z04Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors, Toilets - POD_L2_Z04Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors, Toilets - POD_L2_Z04Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors, Toilets - POD_L2_Z04Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors, Toilets - POD_L2_Z04Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors, Toilets - POD_L2_Z04Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors, Toilets - POD_L2_Z04

8651 POD_L2_Z04b/c/d_BoH - All Other Finishes / Make Good & Clean 18 17-Sep-19 09-Oct-19 17-Feb-20 07-Mar-20 -120 100% 0%

8706 POD_L2_Z04e_BoH - All Other Finishes / Make Good & Clean 12 28-Nov-19 11-Dec-19 30-May-20 12-Jun-20 -147 100% 0%

8630 POD_L2_Z04a_FoH - All Other Finishes / Make Good & Clean 30 26-Mar-20 22-May-20 19-Jun-20 25-Jul-20 -53 0% 0%

Gallery 7 to 10, Study Area, Other Galleries and Gallery Circ. - POD_L2_Z04aGallery 7 to 10, Study Area, Other Galleries and Gallery Circ. - POD_L2_Z04aGallery 7 to 10, Study Area, Other Galleries and Gallery Circ. - POD_L2_Z04aGallery 7 to 10, Study Area, Other Galleries and Gallery Circ. - POD_L2_Z04aGallery 7 to 10, Study Area, Other Galleries and Gallery Circ. - POD_L2_Z04aGallery 7 to 10, Study Area, Other Galleries and Gallery Circ. - POD_L2_Z04aGallery 7 to 10, Study Area, Other Galleries and Gallery Circ. - POD_L2_Z04aGallery 7 to 10, Study Area, Other Galleries and Gallery Circ. - POD_L2_Z04aGallery 7 to 10, Study Area, Other Galleries and Gallery Circ. - POD_L2_Z04aGallery 7 to 10, Study Area, Other Galleries and Gallery Circ. - POD_L2_Z04a

8631 POD_L2_Z04a_FoH - MEP 1st Fix 2 20-May-19 09-Jul-19 05-Mar-19 A 04-Feb-20 -168 100% 96%

8632 POD_L2_Z04a_FoH - MEP 2nd Fix (*2 shifts) 3 23-Jul-19 13-Aug-19 16-May-19 A 08-Feb-20 -142 100% 91%

8645 POD_L2_Z04a_FoH - Ceiling grids (*2 shifts) 3 09-Jul-19 23-Jul-19 15-Jul-19 A 06-Feb-20 -158 100% 95%

8641 POD_L2_Z04a_FoH - Underfloor MEP 1st Fix (*2 shifts) 5 16-Aug-19 23-Sep-19 05-Sep-19 A 11-Feb-20 -110 100% 80%

9642 POD_L2_Z04a_FoH - Underfloor MEP 2nd Fix 7 24-Sep-19 23-Oct-19 14-Oct-19 A 13-Feb-20 -88 100% 70%

8644a POD_L2_Z04a_FoH - Ceiling finishes (board) 12 17-Oct-19 A 15-Feb-20 0% 75%

8640 POD_L2_Z04a_FoH - Raised floor pedestal (*2 shifts) 4 02-Aug-19 30-Aug-19 11-Nov-19 A 08-Feb-20 -127 100% 75%

8642 POD_L2_Z04a_FoH - Raised floor panels incl. cut-outs 9 14-Oct-19 30-Oct-19 18-Nov-19 A 15-Feb-20 -84 100% 60%

8629 POD_L2_Z04a_FoH - Door / Ironmong 6 16-Apr-20 22-Apr-20 27-Nov-19 A 08-Feb-20 62 0% 50%

8637 POD_L2_Z04a_FoH - MEP Final Fix 9 24-Oct-19 20-Nov-19 16-Dec-19 A 19-Feb-20 -69 100% 30%

9688 POD_L2_Z04a_FoH - 3nos. SR3 O'S Doors / Ironmong 6 24-Oct-19 30-Oct-19 10-Feb-20 15-Feb-20 -84 100% 0%

8634a POD_L2_Z04a_FoH - Floor finishes (resilient layer, ply base) 14 20-Feb-20 06-Mar-20 0% 0%

9687 POD_L2_Z04a_FoH - Install Roller Blinds 12 17-Feb-20 29-Feb-20 31-Mar-20 14-Apr-20 -37 0% 0%

8644 POD_L2_Z04a_FoH - Ceiling finishes (insulation, ac. plaster, fabric, Timber at Circ/Passage)28 12-Dec-19 06-Feb-20 25-May-20 26-Jun-20 -118 90% 0%

8635 POD_L2_Z04a_FoH - Wall finishes (paint/Timber @ Circ-passage only) 30 03-Feb-20 31-Mar-20 02-Jun-20 08-Jul-20 -81 0% 0%

8634 POD_L2_Z04a_FoH - Floor finishes (timber) + flr grilles 24 05-Mar-20 15-Apr-20 19-Jun-20 18-Jul-20 -78 0% 0%

8647 POD_L2_Z04a_FoH - Facade timber mullion capping 13 16-Apr-20 30-Apr-20 04-Jul-20 18-Jul-20 -65 0% 0%

Gallery BoH_Perimeter - POD_L2_Z04bGallery BoH_Perimeter - POD_L2_Z04bGallery BoH_Perimeter - POD_L2_Z04bGallery BoH_Perimeter - POD_L2_Z04bGallery BoH_Perimeter - POD_L2_Z04bGallery BoH_Perimeter - POD_L2_Z04bGallery BoH_Perimeter - POD_L2_Z04bGallery BoH_Perimeter - POD_L2_Z04bGallery BoH_Perimeter - POD_L2_Z04bGallery BoH_Perimeter - POD_L2_Z04b

8653 POD_L2_Z04b_BoH_West - MEP 2nd Fix 3 31-Jul-19 20-Aug-19 20-May-19 A 05-Feb-20 -133 100% 95%

8655 POD_L2_Z04b_BoH_West - Wall finishes (paint incl. door & iron) 6 21-Aug-19 03-Sep-19 16-Dec-19 A 08-Feb-20 -124 100% 10%

8661 POD_L2_Z04b_BoH_West - Install Safe grid metal deck 4 11-Sep-19 16-Sep-19 18-Dec-19 A 06-Feb-20 -112 100% 50%

8657 POD_L2_Z04b_BoH_West - MEP Final Fix 9 17-Sep-19 26-Sep-19 20-Dec-19 A 12-Feb-20 -108 100% 50%

9627 POD_L2_Z04b_BoH_South - MEP 1st Fix 3 18-Apr-19 30-May-19 08-Apr-19 A 05-Feb-20 -201 100% 96%

9630 POD_L2_Z04b_BoH_South - MEP 2nd Fix 3 31-May-19 21-Jun-19 22-Jul-19 A 07-Feb-20 -185 100% 90%

9634 POD_L2_Z04b_BoH_South - Underfloor MEP 1st & 2nd Fix 6 29-Jun-19 13-Jul-19 16-Sep-19 A 10-Feb-20 -169 100% 70%

9633 POD_L2_Z04b_BoH_South - Safe grid metal deck 1st fix 4 22-Jun-19 28-Jun-19 21-Oct-19 A 07-Feb-20 -179 100% 80%

9635 POD_L2_Z04b_BoH_South - Install Safe grid metal deck 9 15-Jul-19 18-Jul-19 16-Dec-19 A 13-Feb-20 -168 100% 50%

9632 POD_L2_Z04b_BoH_South - Wall finishes (paint incl. door & iron) 12 20-Jul-19 02-Aug-19 06-Feb-20 19-Feb-20 -160 100% 0%

9636 POD_L2_Z04b_BoH_South - MEP Final Fix 9 03-Aug-19 13-Aug-19 14-Feb-20 24-Feb-20 -155 100% 0%

Gallery BoH_Internal - POD_L2_Z04cGallery BoH_Internal - POD_L2_Z04cGallery BoH_Internal - POD_L2_Z04cGallery BoH_Internal - POD_L2_Z04cGallery BoH_Internal - POD_L2_Z04cGallery BoH_Internal - POD_L2_Z04cGallery BoH_Internal - POD_L2_Z04cGallery BoH_Internal - POD_L2_Z04cGallery BoH_Internal - POD_L2_Z04cGallery BoH_Internal - POD_L2_Z04c

8666 POD_L2_Z04c_BoH - MEP 1st Fix 3 23-Mar-19 06-May-19 07-Mar-19 A 05-Feb-20 -222 100% 96%

8667 POD_L2_Z04c_BoH - MEP 2nd Fix 4 07-May-19 27-May-19 13-May-19 A 06-Feb-20 -205 100% 91%

8674 POD_L2_Z04c_BoH - Underfloor MEP 1st & 2nd Fix 4 04-Jun-19 25-Jun-19 20-May-19 A 06-Feb-20 -181 100% 91%

8664 POD_L2_Z04c_BoH - Door / Ironmong 4 09-Aug-19 22-Aug-19 25-Nov-19 A 06-Feb-20 -132 100% 30%

8671 POD_L2_Z04c_BoH - MEP Final Fix 9 30-Jul-19 08-Aug-19 20-Dec-19 A 19-Feb-20 -155 100% 40%

8669 POD_L2_Z04c_BoH - Wall finishes (paint) 12 09-Jul-19 29-Jul-19 04-Feb-20* 17-Feb-20 -162 100% 0%

BoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z04dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z04dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z04dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z04dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z04dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z04dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z04dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z04dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z04dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z04d

8748 POD_L2_Z04d_BoH - MEP 2nd fix 3 09-May-19 29-May-19 13-May-19 A 05-Feb-20 -202 100% 90%

8750 POD_L2_Z04d_BoH - Wall paint 4 30-May-19 10-Jun-19 18-Nov-19 A 07-Feb-20 -195 100% 50%

8755 POD_L2_Z04d_BoH - MEP final fix 6 19-Jul-19 29-Jul-19 19-Dec-19 A 12-Feb-20 -158 100% 50%

8753 POD_L2_Z04d_BoH - Wall final paint 7 11-Jun-19 20-Jun-19 03-Feb-20 10-Feb-20 -188 100% 0%

8752 POD_L2_Z04d_BoH - Floor sealer 3 30-Jul-19 01-Aug-19 13-Feb-20 15-Feb-20 -158 100% 0%

8751 POD_L2_Z04d_BoH - Doors/ 7nos. SR3 Doors & Ironmong 12 02-Aug-19 15-Aug-19 17-Feb-20 29-Feb-20 -158 100% 0%

FoH Toilets - Public - POD_L2_Z04eFoH Toilets - Public - POD_L2_Z04eFoH Toilets - Public - POD_L2_Z04eFoH Toilets - Public - POD_L2_Z04eFoH Toilets - Public - POD_L2_Z04eFoH Toilets - Public - POD_L2_Z04eFoH Toilets - Public - POD_L2_Z04eFoH Toilets - Public - POD_L2_Z04eFoH Toilets - Public - POD_L2_Z04eFoH Toilets - Public - POD_L2_Z04e

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

8683 POD_L2_Z04e_FoH Toilet - MEP 2nd Fix 3 26-Jun-19 10-Jul-19 08-Apr-19 A 05-Feb-20 -168 100% 96%

8685 POD_L2_Z04e_FoH Toilet - MEP Final Fix 6 27-Jul-19 02-Aug-19 18-Nov-19 A 10-Feb-20 -152 100% 70%

8692 POD_L2_Z04e_FoH Toilet - Ceiling Finishes Final Coat 3 20-Jul-19 26-Jul-19 18-Dec-19 A 07-Feb-20 -156 100% 90%

8689 POD_L2_Z04e_FoH Toilet - Cubicle partitions & sanitary ware & fittings 21 28-Sep-19 14-Oct-19 23-Dec-19 A 10-Mar-20 -118 100% 50%

8684 POD_L2_Z04e_FoH Toilet - Door Frame 2 06-May-19 07-May-19 03-Feb-20* 04-Feb-20 -220 100% 0%

8708 POD_L2_Z04e_FoH Toilet - Conc flr curing, polishing & install protection 36 03-Aug-19 13-Sep-19 06-Feb-20 18-Mar-20 -148 100% 0%

8678 POD_L2_Z04e_FoH Toilet - Door / Ironmong 6 15-Oct-19 21-Oct-19 11-Mar-20 17-Mar-20 -118 100% 0%

Toilet Lobby/ CorridorToilet Lobby/ CorridorToilet Lobby/ CorridorToilet Lobby/ CorridorToilet Lobby/ CorridorToilet Lobby/ CorridorToilet Lobby/ CorridorToilet Lobby/ CorridorToilet Lobby/ CorridorToilet Lobby/ Corridor

8700 POD_L2_Z04e_FoH Toilet Lob - MEP 2nd f ix 3 15-Apr-19 20-Apr-19 15-Apr-19 A 08-Feb-20 -237 100% 96%

8699 POD_L2_Z04e_FoH Toilet Lob - Ceiling grids 3 08-Apr-19 11-Apr-19 21-Oct-19 A 05-Feb-20 -242 100% 90%

8701a POD_L2_Z04e_FoH Toilet Lob - Ceiling finishes (Plywood backing to Timber fin) 5 09-Dec-19 A 11-Feb-20 0% 60%

8702 POD_L2_Z04e_FoH Toilet Lob - MEP final f ix 6 21-Nov-19 27-Nov-19 18-Dec-19 A 14-Feb-20 -59 100% 70%

8703a POD_L2_Z04e_FoH Toilet Lob - Floor finishes (resilient layer, plywood base) 4 15-Feb-20 19-Feb-20 0% 0%

8701 POD_L2_Z04e_FoH Toilet Lob - Ceiling finishes (Timber) 3 18-Nov-19 20-Nov-19 25-May-20 27-May-20 -151 100% 0%

8707 POD_L2_Z04e_FoH Toilet Lob - Wall Finishes (Timber) 4 21-Nov-19 27-Nov-19 28-May-20 01-Jun-20 -149 100% 0%

8703 POD_L2_Z04e_FoH Toilet Lob - Floor finishes (Timber) 4 28-Nov-19 04-Dec-19 02-Jun-20 05-Jun-20 -147 100% 0%

PlazaPlazaPlazaPlazaPlazaPlazaPlazaPlazaPlazaPlaza

Plaza - POD_L2_Z05_(SZ5)Plaza - POD_L2_Z05_(SZ5)Plaza - POD_L2_Z05_(SZ5)Plaza - POD_L2_Z05_(SZ5)Plaza - POD_L2_Z05_(SZ5)Plaza - POD_L2_Z05_(SZ5)Plaza - POD_L2_Z05_(SZ5)Plaza - POD_L2_Z05_(SZ5)Plaza - POD_L2_Z05_(SZ5)Plaza - POD_L2_Z05_(SZ5)

8715 POD_L2_Z05_Plaza - MEP 1st fix 3 08-Jul-19 17-Sep-19 08-Apr-19 A 06-Feb-20 -112 100% 95%

8714 POD_L2_Z05_Plaza - Ceiling & wall sealer (above dry wall - 1.95m below soffit) 3 18-Jun-19 03-Jul-19 06-Jun-19 A 05-Feb-20 -174 100% 90%

8794 POD_L2_Z05_Plaza - MEP 2nd fix 4 17-Sep-19 24-Oct-19 10-Jun-19 A 07-Feb-20 -83 100% 95%

8718 POD_L2_Z05_Plaza - MEP final fix 6 24-Oct-19 14-Nov-19 15-Jul-19 A 17-Feb-20 -73 100% 45%

8720 POD_L2_Z05_Plaza - Floor screeding 7 25-Jun-19 11-Jul-19 14-Oct-19 A 10-Feb-20 -171 100% 30%

9739 POD_L2_Z05_Plaza - Dry Wall Frame 3 04-Jul-19 22-Jul-19 21-Oct-19 A 07-Feb-20 -160 100% 95%

9740 POD_L2_Z05_Plaza - Dry Wall MEP Services/Conduits MEP 1st fix 4 23-Jul-19 12-Aug-19 18-Nov-19 A 10-Feb-20 -144 100% 80%

9741 POD_L2_Z05_Plaza - Close Dry Wall 4 13-Aug-19 26-Aug-19 20-Nov-19 A 12-Feb-20 -134 100% 90%

8722 POD_L2_Z05_Plaza - Brackets/Hangers/Smoke Curtain Channels Setting Out & Install 6 05-Aug-19 19-Aug-19 16-Dec-19 A 08-Feb-20 -138 100% 50%

8719 POD_L2_Z05_Plaza - Install Smoke Curtain box 9 24-Sep-19 24-Oct-19 18-Dec-19 A 12-Feb-20 -87 100% 40%

9542 POD_L2_Z05_Plaza - Install Metal Balustrade 12 24-Oct-19 14-Nov-19 20-Dec-19 A 17-Feb-20 -73 100% 75%

9742 POD_L2_Z05_Plaza - Wall finishes (paint on dry wall) 9 27-Aug-19 12-Sep-19 23-Dec-19 A 14-Feb-20 -121 100% 25%

8716a POD_L2_Z05_Plaza - Floor finishes (resilient layer, plywood backing) 24 18-Feb-20 16-Mar-20 0% 0%

8716 POD_L2_Z05_Plaza - Floor finishes (Timber) 48 18-Nov-19 09-Jan-20 01-Jun-20 28-Jul-20 -161 100% 0%

8717 POD_L2_Z05_Plaza - All Other Finishes / Make Good & Clean 18 30-Dec-19 20-Jan-20 22-Jul-20 11-Aug-20 -164 100% 0%

Plaza  Mezzanine Level BoH Corridor - POD_L2M_Z05aPlaza  Mezzanine Level BoH Corridor - POD_L2M_Z05aPlaza  Mezzanine Level BoH Corridor - POD_L2M_Z05aPlaza  Mezzanine Level BoH Corridor - POD_L2M_Z05aPlaza  Mezzanine Level BoH Corridor - POD_L2M_Z05aPlaza  Mezzanine Level BoH Corridor - POD_L2M_Z05aPlaza  Mezzanine Level BoH Corridor - POD_L2M_Z05aPlaza  Mezzanine Level BoH Corridor - POD_L2M_Z05aPlaza  Mezzanine Level BoH Corridor - POD_L2M_Z05aPlaza  Mezzanine Level BoH Corridor - POD_L2M_Z05a

9650 POD_L2M_Z05a_BoH - LL MEP 1st, 2nd & Final Fix (Ducts, FS Pipe, Drainage-no cables) 3 29-Jun-19 10-Aug-19 24-Jun-19 A 05-Feb-20 -141 100% 96%

Level L3Level L3Level L3Level L3Level L3Level L3Level L3Level L3Level L3Level L3

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

FoH & BoH Areas @ Tower Footprint - POD_L3_Z01a, L3_Z01b & L3_Z01cFoH & BoH Areas @ Tower Footprint - POD_L3_Z01a, L3_Z01b & L3_Z01cFoH & BoH Areas @ Tower Footprint - POD_L3_Z01a, L3_Z01b & L3_Z01cFoH & BoH Areas @ Tower Footprint - POD_L3_Z01a, L3_Z01b & L3_Z01cFoH & BoH Areas @ Tower Footprint - POD_L3_Z01a, L3_Z01b & L3_Z01cFoH & BoH Areas @ Tower Footprint - POD_L3_Z01a, L3_Z01b & L3_Z01cFoH & BoH Areas @ Tower Footprint - POD_L3_Z01a, L3_Z01b & L3_Z01cFoH & BoH Areas @ Tower Footprint - POD_L3_Z01a, L3_Z01b & L3_Z01cFoH & BoH Areas @ Tower Footprint - POD_L3_Z01a, L3_Z01b & L3_Z01cFoH & BoH Areas @ Tower Footprint - POD_L3_Z01a, L3_Z01b & L3_Z01c

8332 POD_L3_Z01a_d_FoH - All Other Finishes (floor mat) / Make Good & Clean 12 08-Nov-19 22-Nov-19 22-May-20 04-Jun-20 -157 100% 0%

8363 POD_L3_Z01b & Z01c_BoH - All Other Finishes / Make Good & Clean 12 02-Aug-19 15-Aug-19 10-Mar-20 23-Mar-20 -177 100% 0%

8280 POD_L3_Z01d_FoH Toilet Lob - All Other Finishes / Make Good & Clean 12 27-Sep-19 14-Oct-19 29-Apr-20 13-May-20 -172 100% 0%

FoH - Museum Cafe 2 & Warming Kitchen and BOH @ Tower Footprint - POD_L3_Z01aFoH - Museum Cafe 2 & Warming Kitchen and BOH @ Tower Footprint - POD_L3_Z01aFoH - Museum Cafe 2 & Warming Kitchen and BOH @ Tower Footprint - POD_L3_Z01aFoH - Museum Cafe 2 & Warming Kitchen and BOH @ Tower Footprint - POD_L3_Z01aFoH - Museum Cafe 2 & Warming Kitchen and BOH @ Tower Footprint - POD_L3_Z01aFoH - Museum Cafe 2 & Warming Kitchen and BOH @ Tower Footprint - POD_L3_Z01aFoH - Museum Cafe 2 & Warming Kitchen and BOH @ Tower Footprint - POD_L3_Z01aFoH - Museum Cafe 2 & Warming Kitchen and BOH @ Tower Footprint - POD_L3_Z01aFoH - Museum Cafe 2 & Warming Kitchen and BOH @ Tower Footprint - POD_L3_Z01aFoH - Museum Cafe 2 & Warming Kitchen and BOH @ Tower Footprint - POD_L3_Z01a

8321 POD_L3_Z01a_FoH - MEP 1st fix 9 08-Jun-19 05-Aug-19 02-May-19 A 12-Feb-20 -153 100% 56%

8757 POD_L3_Z01a_FoH - Full height internal glazing 12 17-Sep-19 02-Oct-19 04-Nov-19 A 15-Feb-20 -108 100% 30%

9060 POD_L3_Z01a_FoH - Install fire shutter 12 26-Aug-19 02-Sep-19 11-Nov-19 A 17-Feb-20 -133 100% 10%

8795 POD_L3_Z01a_FoH - MEP 2nd fix 12 05-Aug-19 02-Sep-19 09-Dec-19 A 17-Feb-20 -133 100% 30%

8322 POD_L3_Z01a_FoH - MEP final fix 19 02-Sep-19 17-Sep-19 18-Jan-20 A 24-Feb-20 -127 100% 10%

8314 POD_L3_Z01a_FoH - W'proof/test, screed 6 29-May-19 08-Jun-19 03-Feb-20* 08-Feb-20 -198 100% 0%

8323 POD_L3_Z01a_FoH - Floor sealer @ Museum Cafe 2 & BOH 5 02-Oct-19 09-Oct-19 25-Feb-20 29-Feb-20 -115 100% 0%

Jan Feb Mar Apr May Jun Jul Aug Sep
Qtr 1 Qtr 2 Qtr 3
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Actual Start

F'cast /
Actual Finish

BL Fin
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Sch % Curr %

8319 POD_L3_Z01a_FoH - Door / Ironmong 2 09-Oct-19 11-Oct-19 02-Mar-20 03-Mar-20 -115 100% 0%

BoH Plantrooms, Corridors & Lobbies @ Tower Footprint - POD_L3_Z01b & L3_ Z01cBoH Plantrooms, Corridors & Lobbies @ Tower Footprint - POD_L3_Z01b & L3_ Z01cBoH Plantrooms, Corridors & Lobbies @ Tower Footprint - POD_L3_Z01b & L3_ Z01cBoH Plantrooms, Corridors & Lobbies @ Tower Footprint - POD_L3_Z01b & L3_ Z01cBoH Plantrooms, Corridors & Lobbies @ Tower Footprint - POD_L3_Z01b & L3_ Z01cBoH Plantrooms, Corridors & Lobbies @ Tower Footprint - POD_L3_Z01b & L3_ Z01cBoH Plantrooms, Corridors & Lobbies @ Tower Footprint - POD_L3_Z01b & L3_ Z01cBoH Plantrooms, Corridors & Lobbies @ Tower Footprint - POD_L3_Z01b & L3_ Z01cBoH Plantrooms, Corridors & Lobbies @ Tower Footprint - POD_L3_Z01b & L3_ Z01cBoH Plantrooms, Corridors & Lobbies @ Tower Footprint - POD_L3_Z01b & L3_ Z01c

8355 POD_L3_Z01b & L3_Z01c_BoH - MEP 1st fix 7 19-Apr-19 31-May-19 01-Aug-19 A 10-Feb-20 -204 100% 85%

8357 POD_L3_Z01b & L3_Z01c_BoH - MEP 2nd fix 12 05-Jun-19 26-Jun-19 19-Aug-19 A 17-Feb-20 -189 100% 52%

8360 POD_L3_Z01b & L3_Z01c_BoH - MEP final fix 28 19-Jul-19 29-Jul-19 18-Jan-20 A 05-Mar-20 -177 100% 10%

8354 POD_L3_Z01b & L3_Z01c_BoH - Ceiling rods 3 16-Apr-19 18-Apr-19 03-Feb-20* 05-Feb-20 -236 100% 0%

8356 POD_L3_Z01b & L3_Z01c_BoH - Ceiling grids 3 01-Jun-19 04-Jun-19 11-Feb-20 13-Feb-20 -204 100% 0%

8358 POD_L3_Z01b & L3_Z01c_BoH - Ceiling finishes (boards + paint) 6 27-Jun-19 04-Jul-19 14-Feb-20 20-Feb-20 -186 100% 0%

8359 POD_L3_Z01b & L3_Z01c_BoH - Wall finishes (paint) 6 05-Jul-19 11-Jul-19 21-Feb-20 27-Feb-20 -186 100% 0%

8361 POD_L3_Z01b & L3_Z01c_BoH - Floor sealer 3 30-Jul-19 01-Aug-19 06-Mar-20 09-Mar-20 -177 100% 0%

8362 POD_L3_Z01b & L3_Z01c_BoH - Doors & Ironmong 6 02-Aug-19 08-Aug-19 10-Mar-20 16-Mar-20 -177 100% 0%

FoH - Corridor & Concourse @ Tower Footprint - POD_L3_Z01dFoH - Corridor & Concourse @ Tower Footprint - POD_L3_Z01dFoH - Corridor & Concourse @ Tower Footprint - POD_L3_Z01dFoH - Corridor & Concourse @ Tower Footprint - POD_L3_Z01dFoH - Corridor & Concourse @ Tower Footprint - POD_L3_Z01dFoH - Corridor & Concourse @ Tower Footprint - POD_L3_Z01dFoH - Corridor & Concourse @ Tower Footprint - POD_L3_Z01dFoH - Corridor & Concourse @ Tower Footprint - POD_L3_Z01dFoH - Corridor & Concourse @ Tower Footprint - POD_L3_Z01dFoH - Corridor & Concourse @ Tower Footprint - POD_L3_Z01d

8796 POD_L3_Z01d_FoH - MEP 1st fix 9 17-Jun-19 12-Aug-19 17-Jul-19 A 12-Feb-20 -146 100% 46%

8328 POD_L3_Z01d_FoH - MEP 2nd fix 12 02-Sep-19 02-Oct-19 12-Aug-19 A 17-Feb-20 -109 100% 60%

9756 POD_L3_Z01d_FoH - Dry Wall MEP Services/Conduits MEP 1st fix 6 20-Apr-19 11-May-19 09-Dec-19 A 10-Feb-20 -221 100% 40%

8333 POD_L3_Z01d_FoH - MEP final fix 14 18-Oct-19 29-Oct-19 18-Jan-20 A 20-Feb-20 -90 100% 10%

9755 POD_L3_Z01d_FoH - Dry Wall Frame 4 16-Apr-19 19-Apr-19 03-Feb-20* 06-Feb-20 -236 100% 0%

8327 POD_L3_Z01d_FoH - Ceiling rods 4 16-Apr-19 19-Apr-19 05-Feb-20 08-Feb-20 -238 100% 0%

8330 POD_L3_Z01d_FoH - Doors & Ironmong 2 13-Nov-19 15-Nov-19 11-Feb-20* 12-Feb-20 -68 100% 0%

9757 POD_L3_Z01d_FoH - Close Dry Wall 2 13-May-19 14-May-19 11-Feb-20 12-Feb-20 -221 100% 0%

9758 POD_L3_Z01d_FoH - Wall finishes (paint on dry wall) 4 15-May-19 18-May-19 13-Feb-20 17-Feb-20 -221 100% 0%

8329 POD_L3_Z01d_FoH - Ceiling finishes (bamboo slats) 13 02-Oct-19 18-Oct-19 28-Apr-20 13-May-20 -168 100% 0%

8331 POD_L3_Z01d_FoH - Floor finishes (concrete pavers) 13 29-Oct-19 13-Nov-19 14-May-20 28-May-20 -159 100% 0%

FoH Toilets - Cafe Toilets @ Tower Footprint - POD_L3_Z01dFoH Toilets - Cafe Toilets @ Tower Footprint - POD_L3_Z01dFoH Toilets - Cafe Toilets @ Tower Footprint - POD_L3_Z01dFoH Toilets - Cafe Toilets @ Tower Footprint - POD_L3_Z01dFoH Toilets - Cafe Toilets @ Tower Footprint - POD_L3_Z01dFoH Toilets - Cafe Toilets @ Tower Footprint - POD_L3_Z01dFoH Toilets - Cafe Toilets @ Tower Footprint - POD_L3_Z01dFoH Toilets - Cafe Toilets @ Tower Footprint - POD_L3_Z01dFoH Toilets - Cafe Toilets @ Tower Footprint - POD_L3_Z01dFoH Toilets - Cafe Toilets @ Tower Footprint - POD_L3_Z01d

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

8267 POD_L3_Z01d_FoH Toilet - MEP 1st fix Ceiling 7 13-May-19 05-Jun-19 08-Aug-19 A 10-Feb-20 -200 100% 36%

8265 POD_L3_Z01d_FoH Toilet - MEP 1st fix Block Wall 3 04-May-19 13-May-19 04-Nov-19 A 05-Feb-20 -216 100% 60%

8269 POD_L3_Z01d_FoH Toilet - Dry Wall MEP Services/Conduits (MEP 1st fix) 5 11-May-19 24-May-19 09-Dec-19 A 10-Feb-20 -210 100% 20%

8257 POD_L3_Z01d_FoH Toilet - MEP 2nd fix 12 21-Jun-19 05-Jul-19 16-Dec-19 A 15-Feb-20 -181 100% 29%

8268 POD_L3_Z01d_FoH Toilet - Dry Wall Frame & Board (one side) 5 08-May-19 13-May-19 03-Feb-20 07-Feb-20 -218 100% 0%

8256 POD_L3_Z01d_FoH Toilet - Seal Wall Opening 3 14-May-19 16-May-19 06-Feb-20 08-Feb-20 -216 100% 0%

8254 POD_L3_Z01d_FoH Toilet - Ceiling Rods & Grids 6 14-Jun-19 20-Jun-19 07-Feb-20 13-Feb-20 -191 100% 0%

8258 POD_L3_Z01d_FoH Toilet - Door Frame 2 06-Jun-19 08-Jun-19 11-Feb-20 12-Feb-20 -200 100% 0%

8270 POD_L3_Z01d_FoH Toilet - Close Dry Wall 3 25-May-19 28-May-19 11-Feb-20 13-Feb-20 -210 100% 0%

8251 POD_L3_Z01d_FoH Toilet - Wall Plastering (internal & external) 4 10-Jun-19 13-Jun-19 14-Feb-20 18-Feb-20 -201 100% 0%

8255 POD_L3_Z01d_FoH Toilet - Close ceiling (board) incl. Cut-Outs 7 06-Jul-19 13-Jul-19 17-Feb-20 24-Feb-20 -181 100% 0%

8262 POD_L3_Z01d_FoH Toilet - Wall Tile Finishes 8 06-Sep-19 16-Sep-19 19-Feb-20 27-Feb-20 -130 100% 0%

8266 POD_L3_Z01d_FoH Toilet - Ceiling finishes final coat 3 15-Jul-19 17-Jul-19 25-Feb-20 27-Feb-20 -181 100% 0%

8259 POD_L3_Z01d_FoH Toilet - MEP final fix 6 19-Jul-19 25-Jul-19 28-Feb-20 05-Mar-20 -180 100% 0%

8263 POD_L3_Z01d_FoH Toilet - Cubicle partitions & sanitary ware & fittings 6 17-Sep-19 23-Sep-19 04-Mar-20 10-Mar-20 -134 100% 0%

8252 POD_L3_Z01d_FoH Toilet - Door / Ironmong 2 24-Sep-19 25-Sep-19 11-Mar-20 12-Mar-20 -134 100% 0%

Toilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ Vestibule

8279 POD_L3_Z01d_FoH Toilet Lob - MEP 1st fix 9 05-Aug-19 17-Aug-19 02-Dec-19 A 12-Feb-20 -141 100% 36%

8274 POD_L3_Z01d_FoH Toilet Lob - MEP 2nd f ix 6 02-Sep-19 09-Sep-19 16-Dec-19 A 14-Feb-20 -125 100% 29%

8278 POD_L3_Z01d_FoH Toilet Lob - Ceiling rods 3 01-Aug-19 03-Aug-19 06-Feb-20 08-Feb-20 -150 100% 0%

8273 POD_L3_Z01d_FoH Toilet Lob - Ceiling grids 2 19-Aug-19 20-Aug-19 11-Feb-20 12-Feb-20 -139 100% 0%

8275a POD_L3_Z01d_FoH Toilet Lob - Ceiling finishes (MR Gypsum/ Plywood backing for Timber fin)3 14-Feb-20 17-Feb-20 0% 0%

8276 POD_L3_Z01d_FoH Toilet Lob - MEP final f ix 6 27-Sep-19 05-Oct-19 18-Feb-20 24-Feb-20 -112 100% 0%

8281a POD_L3_Z01d_FoH Toilet Lob - Wall finishes (Plywood backing) 4 18-Feb-20 21-Feb-20 0% 0%

8277 POD_L3_Z01d_FoH Toilet Lob - Floor concrete pavers 3 09-Sep-19 12-Sep-19 06-Mar-20 09-Mar-20 -142 100% 0%

8275 POD_L3_Z01d_FoH Toilet Lob - Ceiling finishes (Timber) 3 12-Sep-19 20-Sep-19 28-Apr-20 30-Apr-20 -180 100% 0%

8281 POD_L3_Z01d_FoH Toilet Lob - Wall finishes ( Timber) 4 20-Sep-19 27-Sep-19 02-May-20 06-May-20 -178 100% 0%

Roof Terrace Toilets, Lobbies, Storage & Lift Vestibule @ G.L. 10+-13/ B+-D - POD_L3_Z02Roof Terrace Toilets, Lobbies, Storage & Lift Vestibule @ G.L. 10+-13/ B+-D - POD_L3_Z02Roof Terrace Toilets, Lobbies, Storage & Lift Vestibule @ G.L. 10+-13/ B+-D - POD_L3_Z02Roof Terrace Toilets, Lobbies, Storage & Lift Vestibule @ G.L. 10+-13/ B+-D - POD_L3_Z02Roof Terrace Toilets, Lobbies, Storage & Lift Vestibule @ G.L. 10+-13/ B+-D - POD_L3_Z02Roof Terrace Toilets, Lobbies, Storage & Lift Vestibule @ G.L. 10+-13/ B+-D - POD_L3_Z02Roof Terrace Toilets, Lobbies, Storage & Lift Vestibule @ G.L. 10+-13/ B+-D - POD_L3_Z02Roof Terrace Toilets, Lobbies, Storage & Lift Vestibule @ G.L. 10+-13/ B+-D - POD_L3_Z02Roof Terrace Toilets, Lobbies, Storage & Lift Vestibule @ G.L. 10+-13/ B+-D - POD_L3_Z02Roof Terrace Toilets, Lobbies, Storage & Lift Vestibule @ G.L. 10+-13/ B+-D - POD_L3_Z02

8289 POD_L3_Z02_- All Other Finishes / Make Good & Clean 12 28-Sep-19 14-Oct-19 19-Mar-20 01-Apr-20 -137 100% 0%

FoH Toilets - Roof TerraceToilets - POD_L3_Z02FoH Toilets - Roof TerraceToilets - POD_L3_Z02FoH Toilets - Roof TerraceToilets - POD_L3_Z02FoH Toilets - Roof TerraceToilets - POD_L3_Z02FoH Toilets - Roof TerraceToilets - POD_L3_Z02FoH Toilets - Roof TerraceToilets - POD_L3_Z02FoH Toilets - Roof TerraceToilets - POD_L3_Z02FoH Toilets - Roof TerraceToilets - POD_L3_Z02FoH Toilets - Roof TerraceToilets - POD_L3_Z02FoH Toilets - Roof TerraceToilets - POD_L3_Z02

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

8303 POD_L3_Z02_FoH Toilet - MEP 1st fix Ceiling 7 26-Apr-19 21-May-19 03-Jun-19 A 10-Feb-20 -213 100% 4%

8301 POD_L3_Z02_FoH Toilet - MEP 1st fix Block Wall 7 19-Apr-19 26-Apr-19 12-Aug-19 A 10-Feb-20 -233 100% 2%

8304 POD_L3_Z02_FoH Toilet - Dry Wall Frame & Board (one side) 9 23-Apr-19 29-Apr-19 20-Aug-19 A 12-Feb-20 -233 100% 80%

8305 POD_L3_Z02_FoH Toilet - Dry Wall MEP Services/Conduits (MEP 1st fix) 15 26-Apr-19 10-May-19 26-Aug-19 A 19-Feb-20 -230 100% 5%

8297 POD_L3_Z02_FoH Toilet - W'proof/Testing & Protective Screed 7 15-Apr-19 22-Apr-19 03-Feb-20 10-Feb-20 -237 100% 0%

8318 POD_L3_Z02_FoH Toilet - Conc flr curing, polishing & install protection 36 26-Jul-19 05-Sep-19 04-Feb-20 16-Mar-20 -153 100% 0%

8293 POD_L3_Z02_FoH Toilet - MEP 2nd fix 9 01-Jun-19 15-Jun-19 05-Feb-20 14-Feb-20 -196 100% 0%

8292 POD_L3_Z02_FoH Toilet - Seal Wall Opening 3 27-Apr-19 30-Apr-19 08-Feb-20 11-Feb-20 -231 100% 0%

8290 POD_L3_Z02_FoH Toilet - Ceiling Rods & Grids 3 29-May-19 31-May-19 10-Feb-20 12-Feb-20 -206 100% 0%

8296 POD_L3_Z02_FoH Toilet - Floor Screed 3 23-Apr-19 25-Apr-19 11-Feb-20 13-Feb-20 -237 100% 0%

8291 POD_L3_Z02_FoH Toilet - Close ceiling (board) incl. Cut-Outs 4 17-Jun-19 20-Jun-19 13-Feb-20 17-Feb-20 -194 100% 0%

8294 POD_L3_Z02_FoH Toilet - Door Frame 2 22-May-19 23-May-19 14-Feb-20 15-Feb-20 -216 100% 0%

8295 POD_L3_Z02_FoH Toilet - MEP f inal fix 6 19-Jul-19 25-Jul-19 18-Feb-20 24-Feb-20 -171 100% 0%

8302 POD_L3_Z02_FoH Toilet - Ceiling finishes final coat 3 21-Jun-19 24-Jun-19 18-Feb-20 20-Feb-20 -194 100% 0%

8306 POD_L3_Z02_FoH Toilet - Close Dry Wall 4 11-May-19 15-May-19 20-Feb-20 24-Feb-20 -230 100% 0%

8287 POD_L3_Z02_FoH Toilet - Wall Plastering (internal & external) 4 24-May-19 28-May-19 22-Feb-20 26-Feb-20 -221 100% 0%

8298 POD_L3_Z02_FoH Toilet - Wall Tile Finishes 8 17-Sep-19 25-Sep-19 10-Mar-20 18-Mar-20 -139 100% 0%

8299 POD_L3_Z02_FoH Toilet - Cubicle partitions & sanitary ware & fittings 6 26-Sep-19 03-Oct-19 14-Mar-20 20-Mar-20 -135 100% 0%

8288 POD_L3_Z02_FoH Toilet - Door / Ironmong. 2 04-Oct-19 05-Oct-19 21-Mar-20 23-Mar-20 -135 100% 0%

Toilet LobbyToilet LobbyToilet LobbyToilet LobbyToilet LobbyToilet LobbyToilet LobbyToilet LobbyToilet LobbyToilet Lobby

9704 POD_L3_Z02_FoH Toilet Lob - MEP 1st fix 4 12-Jun-19 25-Jun-19 10-Jun-19 A 06-Feb-20 -181 100% 34%

9703 POD_L3_Z02_FoH Toilet Lob - Ceiling & Wall sealer 2 10-Jun-19 11-Jun-19 03-Feb-20* 04-Feb-20 -191 100% 0%

9706 POD_L3_Z02_FoH Toilet Lob - MEP 2nd fix 12 26-Jun-19 10-Jul-19 03-Feb-20 15-Feb-20 -177 100% 0%

9709 POD_L3_Z02_FoH Toilet Lob - MEP final fix MEP Final fix 6 19-Jul-19 25-Jul-19 17-Feb-20 22-Feb-20 -170 100% 0%

9702 POD_L3_Z02_FoH Toilet Lob - Floor concrete pavers 3 03-Sep-19 05-Sep-19 13-Mar-20 16-Mar-20 -153 100% 0%

9705 POD_L3_Z02_FoH Toilet Lob - Door / Ironmong. 2 06-Sep-19 07-Sep-19 17-Mar-20 18-Mar-20 -153 100% 0%

BoH - Storage - POD_L3_Z02BoH - Storage - POD_L3_Z02BoH - Storage - POD_L3_Z02BoH - Storage - POD_L3_Z02BoH - Storage - POD_L3_Z02BoH - Storage - POD_L3_Z02BoH - Storage - POD_L3_Z02BoH - Storage - POD_L3_Z02BoH - Storage - POD_L3_Z02BoH - Storage - POD_L3_Z02

8342 POD_L3_Z02_BoH - Patch-up tie bolt holes, screed, C_sealer 7 08-Apr-19 20-Apr-19 03-Jun-19 A 10-Feb-20 -238 100% 20%

8344 POD_L3_Z02_BoH - MEP 1st fix 10 22-Apr-19 03-Jun-19 10-Jun-19 A 13-Feb-20 -205 100% 38%

8345 POD_L3_Z02_BoH - MEP 2nd fix 12 04-Jun-19 25-Jun-19 17-Jun-19 A 17-Feb-20 -190 100% 10%

8346 POD_L3_Z02_BoH - Wall paint undercoat 12 26-Jun-19 10-Jul-19 07-Feb-20 20-Feb-20 -181 100% 0%

8347 POD_L3_Z02_BoH - Wall final paint 6 11-Jul-19 17-Jul-19 21-Feb-20 27-Feb-20 -181 100% 0%

8348 POD_L3_Z02_BoH - MEP final fix MEP Final fix 9 19-Jul-19 29-Jul-19 28-Feb-20 09-Mar-20 -180 100% 0%

8349 POD_L3_Z02_BoH - Floor sealer 2 30-Jul-19 31-Jul-19 10-Mar-20 11-Mar-20 -180 100% 0%

8350 POD_L3_Z02_BoH - Doors & Ironmong 2 01-Aug-19 02-Aug-19 12-Mar-20 13-Mar-20 -180 100% 0%

Lift (LT22) Vestibule @ G.L 10+/ A+-B+Lift (LT22) Vestibule @ G.L 10+/ A+-B+Lift (LT22) Vestibule @ G.L 10+/ A+-B+Lift (LT22) Vestibule @ G.L 10+/ A+-B+Lift (LT22) Vestibule @ G.L 10+/ A+-B+Lift (LT22) Vestibule @ G.L 10+/ A+-B+Lift (LT22) Vestibule @ G.L 10+/ A+-B+Lift (LT22) Vestibule @ G.L 10+/ A+-B+Lift (LT22) Vestibule @ G.L 10+/ A+-B+Lift (LT22) Vestibule @ G.L 10+/ A+-B+

9713 POD_L3_Z02_Lift Vest. - MEP 1st fix 9 17-Aug-19 23-Aug-19 15-Jul-19 A 12-Feb-20 -136 100% 9%

9715 POD_L3_Z02_Lift Vest. - MEP 2nd fix 6 24-Aug-19 30-Aug-19 10-Feb-20 15-Feb-20 -133 100% 0%

9716 POD_L3_Z02_Lift Vest. - MEP final fix 3 31-Aug-19 03-Sep-19 15-Feb-20 18-Feb-20 -132 100% 0%

9711 POD_L3_Z02_Lift Vest. - Floor concrete pavers & tactiles to Roof Terrace Toilet Lobby 3 04-Sep-19 06-Sep-19 19-Feb-20 21-Feb-20 -132 100% 0%

9714 POD_L3_Z02_Lift Vest. - Glass partition @ Lift Openings (2 sides) 6 07-Sep-19 13-Sep-19 22-Feb-20 28-Feb-20 -132 100% 0%

Level 3 Hard & Soft LandscapingLevel 3 Hard & Soft LandscapingLevel 3 Hard & Soft LandscapingLevel 3 Hard & Soft LandscapingLevel 3 Hard & Soft LandscapingLevel 3 Hard & Soft LandscapingLevel 3 Hard & Soft LandscapingLevel 3 Hard & Soft LandscapingLevel 3 Hard & Soft LandscapingLevel 3 Hard & Soft Landscaping

GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral

14238g POD_LAN - Architectural Lightings Installation (EX5A/5B/6) 12 17-Feb-20 29-Feb-20 11-Jun-20 24-Jun-20 -97 0% 0%

9061 POD_LAN_ALL - Install balustrades along perimeter/Benches 36 19-Aug-19 31-Oct-19 02-Dec-19 A 14-Mar-20 -108 100% 50%

9063 POD_LAN_ALL - Hard landscape 45 12-Dec-19 13-Feb-20 30-Mar-20 22-May-20 -84 79.01% 0%

North Section AM/1-6.5North Section AM/1-6.5North Section AM/1-6.5North Section AM/1-6.5North Section AM/1-6.5North Section AM/1-6.5North Section AM/1-6.5North Section AM/1-6.5North Section AM/1-6.5North Section AM/1-6.5

9048 POD_LAN_N - AM/1-6.5 Levelling screed/ W'proof & testing 20 03-May-19 03-Aug-19 18-Mar-19 A 25-Feb-20 -164 100% 94%

9049 POD_LAN_N - AM/1-6.5 Lay insulation & screed to fall 24 15-Jun-19 17-Aug-19 21-May-19 A 29-Feb-20 -156 100% 90%

9050 POD_LAN_N - AM/1-6.5 Construct RC screed 30 22-Jun-19 16-Sep-19 03-Jun-19 A 07-Mar-20 -138 100% 90%

9051 POD_LAN_N - AM/1-6.5 Construct sleeper wall + ducts & drawpits 30 22-Jul-19 30-Sep-19 10-Jul-19 A 09-Mar-20 -127 100% 75%

9053 POD_LAN_N - AM/1-6.5 Soft landscaping 48 28-Nov-19 06-Feb-20 11-Nov-19 A 28-Mar-20 -44 92.31% 20%

9052 POD_LAN_N - AM/1-6.5 Install precast concrete pavers 42 02-Sep-19 27-Nov-19 25-Nov-19 A 21-Mar-20 -90 100% 30%

9071 POD_LAN_N - AM/1-6.5 MEP 1st & 2nd fix 38 02-Sep-19 09-Oct-19 27-Nov-19 A 17-Mar-20 -128 100% 9%

9072 POD_LAN_N - AM/1-6.5 MEP final fix (FS hose reel system) 12 17-Sep-19 30-Sep-19 29-Nov-19 A 16-Mar-20 -133 100% 25%

9075 POD_LAN_N - AM/1-6.5 MEP final fix (rem) 12 28-Nov-19 11-Dec-19 16-Mar-20 28-Mar-20 -84 100% 0%

South Section AM/8.5-14South Section AM/8.5-14South Section AM/8.5-14South Section AM/8.5-14South Section AM/8.5-14South Section AM/8.5-14South Section AM/8.5-14South Section AM/8.5-14South Section AM/8.5-14South Section AM/8.5-14

7041 POD_LAN_S - AM/8.5-14 Lay insulation & screed to fall 16 19-Jun-19 22-Aug-19 05-Jul-19 A 20-Feb-20 -145 100% 95%

7042 POD_LAN_S - AM/8.5-14 Construct RC screed 21 26-Jun-19 20-Sep-19 15-Jul-19 A 27-Feb-20 -127 100% 95%

7043 POD_LAN_S - AM/8.5-14 Construct sleeper wall + ducts & drawpits 30 25-Jul-19 05-Oct-19 04-Sep-19 A 07-Mar-20 -123 100% 55%

7125 POD_LAN_S - AM/8.5-14 MEP 1st & 2nd fix 36 05-Sep-19 14-Oct-19 25-Nov-19 A 14-Mar-20 -123 100% 9%

7130 POD_LAN_S - AM/8.5-14 MEP final fix (FS hose reel system) 12 20-Sep-19 05-Oct-19 27-Nov-19 A 21-Mar-20 -135 100% 15%

7111 POD_LAN_S - AM/8.5-14 Soft landscaping 52 02-Dec-19 11-Feb-20 23-Dec-19 A 13-Apr-20 -53 85.68% 10%

7057 POD_LAN_S - AM/8.5-14 Pp'cast pavers & Interface with Escalator localised area (w'proof/screed/slab) )48 05-Sep-19 02-Dec-19 02-Jan-20 A 28-Mar-20 -93 100% 30%

7187 POD_LAN_S - AM/8.5-14 MEP final fix (rem) 12 02-Dec-19 16-Dec-19 16-Mar-20 28-Mar-20 -81 100% 0%

Midle Section - AM/6.5-8.5Midle Section - AM/6.5-8.5Midle Section - AM/6.5-8.5Midle Section - AM/6.5-8.5Midle Section - AM/6.5-8.5Midle Section - AM/6.5-8.5Midle Section - AM/6.5-8.5Midle Section - AM/6.5-8.5Midle Section - AM/6.5-8.5Midle Section - AM/6.5-8.5

9056 POD_LAN_M - AM/6.5-8.5 Construct RC screed 15 17-Oct-19 14-Nov-19 09-Dec-19 A 19-Feb-20 -75 100% 90.01%

9057 POD_LAN_M - AM/6.5-8.5 Construct sleeper wall + ducts & drawpats 17 31-Oct-19 28-Nov-19 20-Dec-19 A 21-Feb-20 -65 100% 75%

9066 POD_LAN_M - AM/6.5-8.5 MEP 1st & 2nd fix (no FSD services) 12 12-Dec-19 27-Dec-19 06-Jan-20 A 21-Feb-20 -41 100% 15%

9058 POD_LAN_M - AM/6.5-8.5 Install precast concrete pavers 12 28-Nov-19 12-Dec-19 17-Jan-20 A 21-Feb-20 -53 100% 2%

9059 POD_LAN_M - AM/6.5-8.5 Soft landscaping 24 11-Jan-20 17-Feb-20 15-Feb-20 13-Mar-20 -23 48.15% 0%

9074 POD_LAN_M - AM/6.5-8.5 MEP final fix (no FSD) 12 27-Dec-19 11-Jan-20 22-Feb-20 06-Mar-20 -41 100% 0%

EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)

Skylight, Glazing, Internal Glass Walls & CladdingSkylight, Glazing, Internal Glass Walls & CladdingSkylight, Glazing, Internal Glass Walls & CladdingSkylight, Glazing, Internal Glass Walls & CladdingSkylight, Glazing, Internal Glass Walls & CladdingSkylight, Glazing, Internal Glass Walls & CladdingSkylight, Glazing, Internal Glass Walls & CladdingSkylight, Glazing, Internal Glass Walls & CladdingSkylight, Glazing, Internal Glass Walls & CladdingSkylight, Glazing, Internal Glass Walls & Cladding

B1/F - Southern Perimeter Glass WallB1/F - Southern Perimeter Glass WallB1/F - Southern Perimeter Glass WallB1/F - Southern Perimeter Glass WallB1/F - Southern Perimeter Glass WallB1/F - Southern Perimeter Glass WallB1/F - Southern Perimeter Glass WallB1/F - Southern Perimeter Glass WallB1/F - Southern Perimeter Glass WallB1/F - Southern Perimeter Glass Wall

InstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallation

7189 POD_B1_GW - G+M/13+ Pisa Glass M_Shop 2/M_Image (B1_Z09b) (Pisa 08-04; 08-06) - Oct_UPD: EF 21Dec6 27-Jun-19 25-Jul-19 14-Oct-19 A 08-Feb-20 -158 100% 62%

7191 POD_B1_GW - E+G/12+ Pisa Glass (South Entrance) 4 22-Aug-19 11-Sep-19 08-Jan-20 A 06-Feb-20 -115 100% 35%

Jan Feb Mar Apr May Jun Jul Aug Sep
Qtr 1 Qtr 2 Qtr 3
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

BL Fin
Var

Sch % Curr %

6895 POD_B1_GW - Pisa Inner Glass Museum Caffe (B1_Z08) (Pisa 08-02) Oct_UPD: EF 14 Dec8 04-May-19 15-Jun-19 13-Jan-20 A 11-Feb-20 -193 100% 35%

6895a POD_B1_GW - Pisa Outter Glass Museum Caffe (B1_Z08) (Pisa 08-02) Oct_UPD: EF 30Dec12 13-Jan-20 A 15-Feb-20 0% 35%

7191a POD_B1_GW - E+G/3+ Pisa Glass (North Entrance) (Pisa: 08-05) - Oct_UPD: EF 7Dec 4 21-Jan-20 A 06-Feb-20 0% 35%

G/F to 1M/F Soffit - Glass Walls, Columns & Walls Ceramic CladdingG/F to 1M/F Soffit - Glass Walls, Columns & Walls Ceramic CladdingG/F to 1M/F Soffit - Glass Walls, Columns & Walls Ceramic CladdingG/F to 1M/F Soffit - Glass Walls, Columns & Walls Ceramic CladdingG/F to 1M/F Soffit - Glass Walls, Columns & Walls Ceramic CladdingG/F to 1M/F Soffit - Glass Walls, Columns & Walls Ceramic CladdingG/F to 1M/F Soffit - Glass Walls, Columns & Walls Ceramic CladdingG/F to 1M/F Soffit - Glass Walls, Columns & Walls Ceramic CladdingG/F to 1M/F Soffit - Glass Walls, Columns & Walls Ceramic CladdingG/F to 1M/F Soffit - Glass Walls, Columns & Walls Ceramic Cladding

Priority 1 - Atrium/Circ_Box  & Cer_Tubes (MEP Plenum Voids)Priority 1 - Atrium/Circ_Box  & Cer_Tubes (MEP Plenum Voids)Priority 1 - Atrium/Circ_Box  & Cer_Tubes (MEP Plenum Voids)Priority 1 - Atrium/Circ_Box  & Cer_Tubes (MEP Plenum Voids)Priority 1 - Atrium/Circ_Box  & Cer_Tubes (MEP Plenum Voids)Priority 1 - Atrium/Circ_Box  & Cer_Tubes (MEP Plenum Voids)Priority 1 - Atrium/Circ_Box  & Cer_Tubes (MEP Plenum Voids)Priority 1 - Atrium/Circ_Box  & Cer_Tubes (MEP Plenum Voids)Priority 1 - Atrium/Circ_Box  & Cer_Tubes (MEP Plenum Voids)Priority 1 - Atrium/Circ_Box  & Cer_Tubes (MEP Plenum Voids)

InstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallation

8599 POD_GF_Z07_P1 - Pisa Install 1st Fix (shared access with MEP) 2 16-Apr-19 16-May-19 13-May-19 A 04-Feb-20 -212 100% 99%

1001 POD_GF_Z07_P1 - G-M/8-13 Pisa Glass & Tube Walls (ACC 16Oct) 4 08-Jul-19 17-Aug-19 19-Aug-19 A 07-Feb-20 -137 100% 81%

8596 POD_GF_Z07_P1 - B-G/8-13 Pisa Balance Glass & Tube Walls (ACC 19Oct) 9 08-Jun-19 20-Jul-19 16-Sep-19 A 12-Feb-20 -165 100% 83%

8935 POD_GF_Z07_P1 - AE/9-11 Pisa Install Ceramic Tube Learning Centre (ACC 21 Sep) OctUPD" EF 10Dec4 29-Jul-19 07-Sep-19 07-Oct-19 A 07-Feb-20 -119 100% 90%

8946 POD_GF_Z07_P1 - AM/1-7 Pisa GLass & Tube Walls (ACC 19Oct) 5 17-May-19 28-Jun-19 26-Oct-19 A 07-Feb-20 -179 100% 74%

8335 POD_GF_Z07_P1 - B-G/8-13 Pisa Lecture Theatre/W'shops Install Glass (ACC 9Oct) OctUP: EF 17Dec4 06-Aug-19 17-Sep-19 03-Dec-19 A 06-Feb-20 -111 100% 90%

Priority 2 - External Glass; Cer_Tubes (MEP Jet Nozzles)Priority 2 - External Glass; Cer_Tubes (MEP Jet Nozzles)Priority 2 - External Glass; Cer_Tubes (MEP Jet Nozzles)Priority 2 - External Glass; Cer_Tubes (MEP Jet Nozzles)Priority 2 - External Glass; Cer_Tubes (MEP Jet Nozzles)Priority 2 - External Glass; Cer_Tubes (MEP Jet Nozzles)Priority 2 - External Glass; Cer_Tubes (MEP Jet Nozzles)Priority 2 - External Glass; Cer_Tubes (MEP Jet Nozzles)Priority 2 - External Glass; Cer_Tubes (MEP Jet Nozzles)Priority 2 - External Glass; Cer_Tubes (MEP Jet Nozzles)

InstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallation

9874 POD_GF_Z07_P2 - Pisa (all P2 areas) - Install 1st Fix (shared access with MEP) 6 08-May-19 06-Jun-19 15-Jun-19 A 08-Feb-20 -198 100% 83%

8558 POD_GF_Z07_P2 - Pisa (all P2 areas) - Install Ceramic Tube Wall (ACC 26Nov) 6 29-Jun-19 10-Aug-19 16-Sep-19 A 12-Feb-20 -147 100% 74%

8945 POD_GF_Z07_P2 - GM/8-13 Pisa - Install Glass Wall (ACC 26Nov) OctUPD: EF 6Dec 4 08-Jun-19 20-Jul-19 11-Nov-19 A 12-Feb-20 -165 100% 90%

10111 POD_GF_Z07_P2 - BG/8-13 Pisa - Install Glass Wall (LC area) (ACC 18Nov) OctUPD: EF 7 Dec5 06-Jan-20 A 07-Feb-20 0% 81%

10109 POD_GF_Z07_P2 - AM-/1-7 Pisa - Install Windows (3 off) (ACC 4Nov) OctUPD: EF 9Dec 12 03-Feb-20 15-Feb-20 0% 0%

Priority 3 - Decorative Walls & Dry FixPriority 3 - Decorative Walls & Dry FixPriority 3 - Decorative Walls & Dry FixPriority 3 - Decorative Walls & Dry FixPriority 3 - Decorative Walls & Dry FixPriority 3 - Decorative Walls & Dry FixPriority 3 - Decorative Walls & Dry FixPriority 3 - Decorative Walls & Dry FixPriority 3 - Decorative Walls & Dry FixPriority 3 - Decorative Walls & Dry Fix

InstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallation

9884 POD_GF_Z07_P3 - AM/1-7 Pisa - Ext. & Decorative Walls (ACC 5Dec) OctYPD: EF 2 Dec 7 30-Apr-19 13-Jun-19 01-Aug-19 A 10-Feb-20 -195 100% 88%

9885 POD_GF_Z07_P3 -  GM/8-13 Pisa - Ext. & Decorative Walls (ACC 2Dec) OctUPd: EF 30Dec9 23-Apr-19 05-Jun-19 23-Sep-19 A 12-Feb-20 -203 100% 82%

9886 POD_GF_Z07_P3 - BG/8-13 Pisa - Ext. & Decorative Walls (ACC 30Nov) OctUP: EF 30Nov9 18-May-19 29-Jun-19 04-Nov-19 A 12-Feb-20 -182 100% 81%

2/F - Glass With Pre-cast Concrete Mullions2/F - Glass With Pre-cast Concrete Mullions2/F - Glass With Pre-cast Concrete Mullions2/F - Glass With Pre-cast Concrete Mullions2/F - Glass With Pre-cast Concrete Mullions2/F - Glass With Pre-cast Concrete Mullions2/F - Glass With Pre-cast Concrete Mullions2/F - Glass With Pre-cast Concrete Mullions2/F - Glass With Pre-cast Concrete Mullions2/F - Glass With Pre-cast Concrete Mullions

8603 POD_L2_Z04a_GW - BF/11-13 Pisa Install East GW 3 03-Jul-19 30-Jul-19 01-Oct-19 A 05-Feb-20 -151 100% 94%

8953 POD_L2_Z04a_GW - BF/11-13 Pisa Install West GW 3 14-Aug-19 10-Sep-19 01-Oct-19 A 05-Feb-20 -115 100% 94%

Corrugated Aluminium Perf. Panels & Pre-Cast Concrete TubesCorrugated Aluminium Perf. Panels & Pre-Cast Concrete TubesCorrugated Aluminium Perf. Panels & Pre-Cast Concrete TubesCorrugated Aluminium Perf. Panels & Pre-Cast Concrete TubesCorrugated Aluminium Perf. Panels & Pre-Cast Concrete TubesCorrugated Aluminium Perf. Panels & Pre-Cast Concrete TubesCorrugated Aluminium Perf. Panels & Pre-Cast Concrete TubesCorrugated Aluminium Perf. Panels & Pre-Cast Concrete TubesCorrugated Aluminium Perf. Panels & Pre-Cast Concrete TubesCorrugated Aluminium Perf. Panels & Pre-Cast Concrete Tubes

1228 POD_GF - Set Out & Install Angle Supports/Panels//Louvres - Type A Angle 186-End 12 16-Aug-19 04-Nov-19 27-Jul-19 A 25-Feb-20 -88 100% 80%

1229 POD_GF - Set Out & Install Angle Supports/Panels//Louvres - Type B C'way GL_A-G 20 28-Jun-19 13-Sep-19 09-Sep-19 A 25-Feb-20 -129 100% 80%

1225 POD_GF - Set Out & Install Angle Supports/Panels//Louvres - Type C GL_1-H' 20 10-Apr-19 22-May-19 21-Oct-19 A 25-Feb-20 -225 100% 79.99%

1226 POD_GF - Set Out & Install Angle Supports/Panels//Louvres - Type C G_LH'-F' 20 23-May-19 27-Jun-19 21-Oct-19 A 25-Feb-20 -195 100% 79.98%

1230 POD_GF - Set Out & Install Angle Supports/Panels//Louvres - Type B C'way GL_H-M 20 16-Sep-19 05-Nov-19 21-Oct-19 A 25-Feb-20 -87 100% 79.99%

1227 POD_GF - Set Out & Install Angle Supports/Panels//Louvres - Type A/C GL_F'-angle186 20 19-Jul-19 05-Sep-19 18-Nov-19 A 25-Feb-20 -136 100% 79.99%

1231 POD_GF - Set Out & Install Angle Supports/Panels//Louvres - Type A C'wayGL_A-End 12 06-Nov-19 24-Dec-19 08-Jan-20 A 27-Feb-20 -47 100% 79.99%

9780 POD_GF - Install Pre-Cast Concrete Tube at West (A+/3-7) 24 23-Aug-19 20-Sep-19 03-Feb-20* 29-Feb-20 -128 100% 0%

Vertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical Transportation

LiftsLiftsLiftsLiftsLiftsLiftsLiftsLiftsLiftsLifts

9333 POD_LT07 - Passenger Lift (B2 -  3F) - Lift Pit/Shaft/Machine Room MEP 1st, 2nd & Final Fix12 11-Apr-19 21-Jun-19 23-Jul-19 A 15-Feb-20 -192 100% 82%

9341 POD_LT08 - Passenger Lift (B2 -  2F) - Lift Pit/Shaft/Machine Room MEP 1st, 2nd & Final Fix12 11-Apr-19 21-Jun-19 23-Jul-19 A 15-Feb-20 -192 100% 82%

9323 POD_LT19 - Passenger/disabled Lift (B1 -  GF) - Lift Pit/Shaft/Machine Room MEP 1st, 2nd & Final Fix4 27-May-19 06-Aug-19 16-Aug-19 A 06-Feb-20 -146 100% 98%

9327 POD_LT22 - Passenger/disabled Lift (GF -  3F) - Lift Installation MEP 1st, 2nd & Final Fix 12 04-Jun-19 14-Aug-19 18-Nov-19 A 15-Feb-20 -147 100% 68%

Fireman's LiftsFireman's LiftsFireman's LiftsFireman's LiftsFireman's LiftsFireman's LiftsFireman's LiftsFireman's LiftsFireman's LiftsFireman's Lifts

8950 POD_LT12_FS - Firemanpassenger/disabled Lift (B2-2F) - Lift Pit/Shaft/Machine Rm MEP 1st, 2nd & Final Fix4 26-Mar-19 05-Jun-19 16-Aug-19 A 06-Feb-20 -197 100% 90%

EscalatorsEscalatorsEscalatorsEscalatorsEscalatorsEscalatorsEscalatorsEscalatorsEscalatorsEscalators

Escalator No. and grid location by user)_(SZ1)Escalator No. and grid location by user)_(SZ1)Escalator No. and grid location by user)_(SZ1)Escalator No. and grid location by user)_(SZ1)Escalator No. and grid location by user)_(SZ1)Escalator No. and grid location by user)_(SZ1)Escalator No. and grid location by user)_(SZ1)Escalator No. and grid location by user)_(SZ1)Escalator No. and grid location by user)_(SZ1)Escalator No. and grid location by user)_(SZ1)

9498 POD_ES01-02_GL D-E/8-10_B2 to B1 - Install Truss Assy/Steps/Hand Rail MEP 1st, 2nd & Final Fix6 04-May-19 15-Jul-19 22-Oct-19 A 08-Feb-20 -167 100% 81%

9499 POD_ES01-02_GL D-E/8-10_B2 to B1 - High Level MEP 1st, 2nd & final fix/ ABWF works 12 16-Jul-19 12-Aug-19 03-Feb-20 15-Feb-20 -149 100% 0%

9500 POD_ES01-02_GL D-E/8-10_B2 to B1 - Escalator Finishes (glazing, cladding,. balustrade)24 13-Aug-19 09-Sep-19 17-Feb-20 14-Mar-20 -149 100% 0%

9504 POD_ES05-06_GL D-E/4-7_GF to 2F - Install Truss Assy/Steps/Hand Rail MEP 1st, 2nd & Final Fix14 20-May-19 30-Jul-19 12-Nov-19 A 18-Feb-20 -162 100% 81%

9505 POD_ES05-06_GL D-E/4-7_GF to 2F -  High Level MEP 1st, 2nd & f inal fix/ ABWF works 18 31-Jul-19 27-Aug-19 09-Dec-19 A 25-Feb-20 -144 100% 50%

9506 POD_ES05-06_GL D-E/4-7_GF to 2F - Escalator Finishes (glazing, cladding,. balustrade) 20 28-Aug-19 25-Sep-19 18-Dec-19 A 27-Feb-20 -122 100% 50%

9510 POD_ES03-04_GL D-E/5-6_B1 to GF - Install Truss Assy/Steps/Hand Rail MEP 1st, 2nd & Final Fix6 04-May-19 15-Jul-19 25-Oct-19 A 08-Feb-20 -167 100% 81%

9511 POD_ES03-04_GL D-E/5-6_B1 to GF -  High Level MEP 1st, 2nd & f inal fix/ ABWF works 9 16-Jul-19 12-Aug-19 09-Dec-19 A 12-Feb-20 -146 100% 90%

9512 POD_ES03-04_GL D-E/5-6_B1 to GF - Escalator Finishes (glazing, cladding,. balustrade) 24 13-Aug-19 09-Sep-19 03-Feb-20 29-Feb-20 -137 100% 0%

9519 POD_ES11-12_GL C-D/2-3_B1 to GF - Install Truss Assy/Steps/Hand Rail MEP 1st, 2nd & Final Fix2 04-May-19 15-Jul-19 12-Sep-19 A 04-Feb-20 -163 100% 81%

9522 POD_ES11-12_GL C-D/2-3_B1 to GF - Escalator Finishes (glazing, cladding,. balustrade) 12 13-Aug-19 09-Sep-19 21-Oct-19 A 18-Feb-20 -127 100% 81%

9521 POD_ES11-12_GL C-D/2-3_B1 to GF -  High Level MEP 1st, 2nd & final fix/ ABWF works 12 16-Jul-19 12-Aug-19 05-Feb-20 18-Feb-20 -151 100% 0%

9545 POD_ES13-14_GL D-G/11-12_LT to 3F - High Lvl MEP 1st,2nd,final fix/ABWF works(*2 shifts)18 11-Oct-19 01-Nov-19 24-Feb-20 16-Mar-20 -107 100% 0%

9544 POD_ES13-14_GL D-G/11-12_LT to 3F - Complete Escalator Installation (*2 shifts) 36 30-Jul-19 11-Oct-19 16-Mar-20 28-Apr-20 -161 100% 0%

9546 POD_ES13-14_GL D-G/11-12_LT to 3F - Escalator Finishes (minor ABWF works) 12 02-Nov-19 29-Nov-19 22-Apr-20 06-May-20 -125 100% 0%

StaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircases

Staircases Required for PressurisationStaircases Required for PressurisationStaircases Required for PressurisationStaircases Required for PressurisationStaircases Required for PressurisationStaircases Required for PressurisationStaircases Required for PressurisationStaircases Required for PressurisationStaircases Required for PressurisationStaircases Required for Pressurisation

8969 POD_ST01B_FS - MEP 1st fix, 2nd fix 5 14-May-19 25-Jun-19 08-Apr-19 A 07-Feb-20 -182 100% 77.5%

8970 POD_ST01B_FS - Wall Dust Sealer 26 10-Jun-19 10-Jul-19 02-Mar-20* 31-Mar-20 -215 100% 0%

8973 POD_ST01B_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 13-Jul-19 26-Jul-19 21-Mar-20 03-Apr-20 -204 100% 0%

8977 POD_ST03B_FS - MEP 1st fix, 2nd fix 10 14-May-19 25-Jun-19 22-Jul-19 A 13-Feb-20 -187 100% 10%

8979 POD_ST03B_FS - Permanent Hand Rail 13 03-Jul-19 17-Jul-19 18-Nov-19 A 17-Feb-20 -172 100% 90%

8981 POD_ST03B_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 13-Jul-19 26-Jul-19 18-Nov-19 A 15-Apr-20 -213 100% 50.01%

8975 POD_ST03B_FS - Ceiling Dust Sealer 26 01-Apr-19 02-May-19 05-Mar-20* 03-Apr-20 -275 100% 0%

8978 POD_ST03B_FS - Wall Dust Sealer 26 10-Jun-19 10-Jul-19 12-Mar-20 11-Apr-20 -224 100% 0%

8985 POD_ST04B_FS - MEP 1st fix, 2nd fix 5 14-May-19 25-Jun-19 08-Apr-19 A 07-Feb-20 -182 100% 72.5%

8989 POD_ST04B_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 13-Jul-19 26-Jul-19 18-Nov-19 A 17-Apr-20 -215 100% 50.01%

8983 POD_ST04B_FS - Ceiling Dust Sealer 26 01-Apr-19 02-May-19 07-Mar-20* 07-Apr-20 -277 100% 0%

8986 POD_ST04B_FS - Wall Dust Sealer 26 10-Jun-19 10-Jul-19 11-Mar-20 10-Apr-20 -223 100% 0%

8995 POD_ST05_FS - Permanent Hand Rail 13 14-Aug-19 28-Aug-19 07-Oct-19 A 17-Feb-20 -136 100% 90%

8991 POD_ST05_FS - Ceiling Dust Sealer 26 03-May-19 01-Jun-19 10-Mar-20* 09-Apr-20 -253 100% 0%

8994 POD_ST05_FS - Wall Dust Sealer 26 23-Jul-19 21-Aug-19 17-Mar-20 16-Apr-20 -192 100% 0%

8997 POD_ST05_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 24-Aug-19 06-Sep-19 07-Apr-20 20-Apr-20 -181 100% 0%

9001 POD_ST07B_FS - MEP 1st fix, 2nd fix 8 26-Jun-19 07-Aug-19 15-Apr-19 A 11-Feb-20 -149 100% 88.7%

9005 POD_ST07B_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 24-Aug-19 06-Sep-19 25-Nov-19 A 11-Apr-20 -174 100% 50.01%

8999 POD_ST07B_FS - Ceiling Dust Sealer 26 03-May-19 01-Jun-19 02-Mar-20* 31-Mar-20 -246 100% 0%

9002 POD_ST07B_FS - Wall Dust Sealer 26 23-Jul-19 21-Aug-19 09-Mar-20 08-Apr-20 -185 100% 0%

9009 POD_ST08B_FS - MEP 1st fix, 2nd fix 10 26-Jun-19 07-Aug-19 22-Jul-19 A 13-Feb-20 -151 100% 30%

9011 POD_ST08B_FS - Permanent Hand Rail 13 14-Aug-19 28-Aug-19 14-Oct-19 A 17-Feb-20 -136 100% 90%

9013 POD_ST08B_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 24-Aug-19 06-Sep-19 18-Nov-19 A 15-Apr-20 -177 100% 50.01%

9007 POD_ST08B_FS - Ceiling Dust Sealer 26 03-Jun-19 04-Jul-19 05-Mar-20* 03-Apr-20 -223 100% 0%

9010 POD_ST08B_FS - Wall Dust Sealer 26 23-Jul-19 21-Aug-19 12-Mar-20 11-Apr-20 -188 100% 0%

9017 POD_ST14B_FS - MEP 1st fix, 2nd fix 5 08-Aug-19 19-Sep-19 15-Apr-19 A 07-Feb-20 -110 100% 92.5%

9019 POD_ST14B_FS - Permanent Hand Rail 13 26-Sep-19 12-Oct-19 14-Oct-19 A 17-Feb-20 -100 100% 90%

9021 POD_ST14B_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 09-Oct-19 22-Oct-19 25-Nov-19 A 18-Apr-20 -144 100% 50.01%

9015 POD_ST14B_FS - Ceiling Dust Sealer 26 06-May-19 04-Jun-19 09-Mar-20* 08-Apr-20 -250 100% 0%

9018 POD_ST14B_FS - Wall Dust Sealer 26 03-Sep-19 04-Oct-19 16-Mar-20 15-Apr-20 -155 100% 0%

9026 POD_ST18_FS - MEP 1st fix, 2nd fix 10 08-Aug-19 19-Sep-19 14-Oct-19 A 13-Feb-20 -115 100% 90%

9028 POD_ST18_FS - Permanent Hand Rail 13 26-Sep-19 12-Oct-19 15-Oct-19 A 17-Feb-20 -100 100% 88.89%

9038 POD_ST20B_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 09-Oct-19 22-Oct-19 18-Nov-19 A 11-Apr-20 -138 100% 50.01%

9036 POD_ST20B_FS - Permanent Hand Rail 13 26-Sep-19 12-Oct-19 25-Nov-19 A 17-Feb-20 -100 100% 90%

9034 POD_ST20B_FS - MEP 1st fix, 2nd fix 12 08-Aug-19 19-Sep-19 03-Feb-20* 15-Feb-20 -117 100% 0%

9032 POD_ST20B_FS - Ceiling Dust Sealer 26 05-Jun-19 06-Jul-19 02-Mar-20* 31-Mar-20 -218 100% 0%

9035 POD_ST20B_FS - Wall Dust Sealer 26 03-Sep-19 04-Oct-19 09-Mar-20 08-Apr-20 -149 100% 0%

9578 POD_ST51B_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 19-Jul-19 01-Aug-19 26-Nov-19 A 15-Apr-20 -208 100% 50.01%

9572 POD_ST51B_FS - Ceiling Dust Sealer 26 06-May-19 04-Jun-19 05-Mar-20* 03-Apr-20 -247 100% 0%

9575 POD_ST51B_FS - Wall Dust Sealer 26 15-Jun-19 16-Jul-19 12-Mar-20 11-Apr-20 -219 100% 0%

9584 POD_ST53B_FS - Permanent Hand Rail 6 09-Jul-19 23-Jul-19 14-Oct-19 A 08-Feb-20 -160 100% 90%

9586 POD_ST53B_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 19-Jul-19 01-Aug-19 25-Nov-19 A 18-Apr-20 -211 100% 50.01%

9582 POD_ST53B_FS - MEP 1st fix, 2nd fix 11 20-May-19 02-Jul-19 03-Feb-20* 14-Feb-20 -183 100% 0%

9580 POD_ST53B_FS - Ceiling Dust Sealer 26 06-May-19 04-Jun-19 09-Mar-20* 08-Apr-20 -250 100% 0%

9583 POD_ST53B_FS - Wall Dust Sealer 26 15-Jun-19 16-Jul-19 12-Mar-20 11-Apr-20 -219 100% 0%

9590 POD_ST54B_FS - MEP 1st fix, 2nd fix 10 15-Jun-19 27-Jul-19 23-Sep-19 A 13-Feb-20 -160 100% 45%

9592 POD_ST54B_FS - Permanent Hand Rail 13 03-Aug-19 17-Aug-19 18-Nov-19 A 17-Feb-20 -145 100% 90%

9594 POD_ST54B_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 14-Aug-19 27-Aug-19 18-Nov-19 A 22-Apr-20 -192 100% 50.01%

9588 POD_ST54B_FS - Ceiling Dust Sealer 26 31-May-19 02-Jul-19 12-Mar-20* 11-Apr-20 -231 100% 0%

9591 POD_ST54B_FS - Wall Dust Sealer 26 12-Jul-19 10-Aug-19 19-Mar-20 18-Apr-20 -203 100% 0%

Staircases Not Required for PressurisationStaircases Not Required for PressurisationStaircases Not Required for PressurisationStaircases Not Required for PressurisationStaircases Not Required for PressurisationStaircases Not Required for PressurisationStaircases Not Required for PressurisationStaircases Not Required for PressurisationStaircases Not Required for PressurisationStaircases Not Required for Pressurisation

9097 POD_ST81 - Permanent Hand Rail 13 16-Sep-19 30-Sep-19 10-Dec-19 A 17-Feb-20 -109 100% 90%

9095 POD_ST81 -  MEP 1st fix, 2nd fix 12 29-Jul-19 07-Sep-19 03-Feb-20 15-Feb-20 -126 100% 0%

9093 POD_ST81 - Ceiling Dust Sealer 26 15-Jul-19 13-Aug-19 02-Mar-20* 31-Mar-20 -186 100% 0%

9096 POD_ST81 - Wall Dust Sealer 26 23-Aug-19 23-Sep-19 09-Mar-20 08-Apr-20 -158 100% 0%

9099 POD_ST81 -  All Other Finishes / Make Good & Clean 12 26-Sep-19 11-Oct-19 01-Apr-20 15-Apr-20 -150 100% 0%

9103 POD_ST17B -  MEP 1st fix, 2nd fix 12 08-Jul-19 17-Aug-19 01-Apr-19 A 15-Feb-20 -144 100% 75%

9105 POD_ST17B - Permanent Hand Rail 6 24-Aug-19 07-Sep-19 21-Oct-19 A 08-Feb-20 -120 100% 90%

9107 POD_ST17B -  All Other Finishes (DOOR) / Make Good & Clean 12 04-Sep-19 18-Sep-19 18-Nov-19 A 15-Apr-20 -168 100% 50.01%

9101 POD_ST17B - Ceiling Dust Sealer 26 22-Jun-19 23-Jul-19 05-Mar-20* 03-Apr-20 -207 100% 0%

9104 POD_ST17B - Wall Dust Sealer 26 02-Aug-19 31-Aug-19 12-Mar-20 11-Apr-20 -179 100% 0%

9111 POD_ST15B -  MEP 1st fix, 2nd fix 12 15-Jul-19 24-Aug-19 19-Jun-19 A 15-Feb-20 -138 100% 75%

9113 POD_ST15B - Permanent Hand Rail 13 31-Aug-19 16-Sep-19 21-Nov-19 A 17-Feb-20 -121 100% 90%

9115 POD_ST15B -  All Other Finishes (DOOR) / Make Good & Clean 12 11-Sep-19 25-Sep-19 25-Nov-19 A 18-Apr-20 -165 100% 50.01%

9109 POD_ST15B - Ceiling Dust Sealer 26 29-Jun-19 30-Jul-19 09-Mar-20* 08-Apr-20 -204 100% 0%

9112 POD_ST15B - Wall Dust Sealer 26 09-Aug-19 07-Sep-19 16-Mar-20 15-Apr-20 -176 100% 0%

9248 POD_ST71 -  MEP 1st fix, 2nd fix 12 24-Jun-19 05-Aug-19 16-Sep-19 A 15-Feb-20 -155 100% 80%

9250 POD_ST71 - Permanent Hand Rail 13 12-Aug-19 26-Aug-19 03-Feb-20 17-Feb-20 -138 100% 0%

9247 POD_ST71 - Floor W'proof Screed 26 17-Jun-19 17-Jul-19 12-Mar-20* 11-Apr-20 -218 100% 0%

9246 POD_ST71 - Ceiling Dust Sealer 26 10-Jun-19 10-Jul-19 16-Mar-20* 15-Apr-20 -227 100% 0%
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9249 POD_ST71 - Wall Dust Sealer 26 20-Jul-19 19-Aug-19 23-Mar-20 22-Apr-20 -199 100% 0%

9251 POD_ST71 - Stair Nosing Tile 13 14-Aug-19 28-Aug-19 27-Mar-20 11-Apr-20 -182 100% 0%

9252 POD_ST71 - All Other Finishes / Make Good & Clean 12 22-Aug-19 04-Sep-19 13-Apr-20 25-Apr-20 -188 100% 0%

9176 POD_ST30-31-32-33 -  MEP 1st fix, 2nd fix 12 06-Aug-19 17-Sep-19 16-Sep-19 A 15-Feb-20 -119 100% 45%

9178 POD_ST30-31-32-33 - Permanent Hand Rail 13 24-Sep-19 10-Oct-19 21-Oct-19 A 17-Feb-20 -102 100% 90%

9174 POD_ST30-31-32-33 - Ceiling Dust Sealer 26 23-Jul-19 21-Aug-19 02-Mar-20* 31-Mar-20 -179 100% 0%

9177 POD_ST30-31-32-33 - Wall Dust Sealer 26 31-Aug-19 02-Oct-19 09-Mar-20 08-Apr-20 -151 100% 0%

9180 POD_ST30-31-32-33 -  All Other Finishes (DOOR) / Make Good & Clean 12 05-Oct-19 19-Oct-19 28-Mar-20 11-Apr-20 -140 100% 0%

9184 POD_ST73 -  MEP 1st fix, 2nd fix 12 14-Aug-19 25-Sep-19 16-Sep-19 A 15-Feb-20 -112 100% 82.5%

9186 POD_ST73 - Permanent Hand Rail 13 03-Oct-19 18-Oct-19 08-Feb-20 22-Feb-20 -100 100% 0%

9183 POD_ST73 - Floor W'proof Screed 26 07-Aug-19 05-Sep-19 16-Mar-20* 15-Apr-20 -178 100% 0%

9182 POD_ST73 - Ceiling Dust Sealer 26 31-Jul-19 29-Aug-19 19-Mar-20* 18-Apr-20 -187 100% 0%

9185 POD_ST73 - Wall Dust Sealer 26 09-Sep-19 11-Oct-19 26-Mar-20 25-Apr-20 -159 100% 0%

9187 POD_ST73 - Stair Nosing Tile 13 05-Oct-19 21-Oct-19 31-Mar-20 15-Apr-20 -142 100% 0%

9188 POD_ST73 -  All Other Finishes / Make Good & Clean 12 15-Oct-19 28-Oct-19 16-Apr-20 29-Apr-20 -148 100% 0%

9192 POD_ST74 - MEP 1st fix, 2nd fix 12 03-Aug-19 13-Sep-19 16-Sep-19 A 15-Feb-20 -121 100% 82.5%

9194 POD_ST74 - Permanent Hand Rail 13 21-Sep-19 08-Oct-19 13-Feb-20 27-Feb-20 -113 100% 0%

9191 POD_ST74 - Floor W'proof Screed 26 27-Jul-19 26-Aug-19 09-Mar-20* 08-Apr-20 -181 100% 0%

9190 POD_ST74 - Ceiling Dust Sealer 26 20-Jul-19 19-Aug-19 12-Mar-20* 11-Apr-20 -190 100% 0%

9193 POD_ST74 - Wall Dust Sealer 26 29-Aug-19 28-Sep-19 19-Mar-20 18-Apr-20 -162 100% 0%

9195 POD_ST74 - Stair Nosing Tile 13 24-Sep-19 10-Oct-19 24-Mar-20 08-Apr-20 -145 100% 0%

9196 POD_ST74 -  All Other Finishes / Make Good & Clean 12 03-Oct-19 17-Oct-19 09-Apr-20 22-Apr-20 -151 100% 0%

9200 POD_ST34 -  MEP 1st fix, 2nd fix 12 03-Aug-19 13-Sep-19 02-Sep-19 A 15-Feb-20 -121 100% 45%

9202 POD_ST34 - Permanent Hand Rail 13 21-Sep-19 08-Oct-19 18-Nov-19 A 17-Feb-20 -104 100% 90%

9198 POD_ST34 - Ceiling Dust Sealer 26 20-Jul-19 19-Aug-19 12-Mar-20* 11-Apr-20 -190 100% 0%

9201 POD_ST34 - Wall Dust Sealer 26 29-Aug-19 28-Sep-19 19-Mar-20 18-Apr-20 -162 100% 0%

9204 POD_ST34 -  All Other Finishes / Make Good & Clean 12 03-Oct-19 17-Oct-19 09-Apr-20 22-Apr-20 -151 100% 0%

9208 POD_ST72 -  MEP 1st fix, 2nd fix 12 03-Aug-19 13-Sep-19 09-Sep-19 A 15-Feb-20 -121 100% 75%

9210 POD_ST72 - Permanent Hand Rail 13 21-Sep-19 08-Oct-19 15-Feb-20 29-Feb-20 -115 100% 0%

9207 POD_ST72 - Floor W'proof Screed 26 27-Jul-19 26-Aug-19 16-Mar-20* 15-Apr-20 -187 100% 0%

9206 POD_ST72 - Ceiling Dust Sealer 26 20-Jul-19 19-Aug-19 19-Mar-20* 18-Apr-20 -196 100% 0%

9209 POD_ST72 - Wall Dust Sealer 26 29-Aug-19 28-Sep-19 26-Mar-20 25-Apr-20 -168 100% 0%

9211 POD_ST72 - Stair Nosing Tile 13 24-Sep-19 10-Oct-19 31-Mar-20 15-Apr-20 -151 100% 0%

9212 POD_ST72 - All Other Finishes / Make Good & Clean 12 03-Oct-19 17-Oct-19 16-Apr-20 29-Apr-20 -157 100% 0%

9216 POD_ST75 - MEP 1st fix, 2nd fix 12 20-May-19 02-Jul-19 03-Feb-20 15-Feb-20 -184 100% 0%

9219 POD_ST75 - Stair Nosing Tile 13 11-Jul-19 25-Jul-19 03-Feb-20 17-Feb-20 -165 100% 0%

9218 POD_ST75 - Permanent Hand Rail 13 09-Jul-19 23-Jul-19 15-Feb-20 29-Feb-20 -178 100% 0%

9215 POD_ST75 - Floor W'proof Screed 26 13-May-19 12-Jun-19 19-Mar-20* 18-Apr-20 -253 100% 0%

9214 POD_ST75 - Ceiling Dust Sealer 26 06-May-19 04-Jun-19 23-Mar-20* 22-Apr-20 -262 100% 0%

9217 POD_ST75 - Wall Dust Sealer 26 15-Jun-19 16-Jul-19 30-Mar-20 29-Apr-20 -234 100% 0%

9220 POD_ST75 -  All Other Finishes / Make Good & Clean 12 19-Jul-19 01-Aug-19 20-Apr-20 04-May-20 -223 100% 0%

9224 POD_ST16 - MEP 1st fix, 2nd fix 12 05-Jun-19 18-Jul-19 14-Oct-19 A 15-Feb-20 -170 100% 75%

9222 POD_ST16 - Ceiling Dust Sealer 26 22-May-19 21-Jun-19 09-Mar-20* 08-Apr-20 -236 100% 0%

9225 POD_ST16 - Wall Dust Sealer 26 03-Jul-19 01-Aug-19 16-Mar-20 15-Apr-20 -208 100% 0%

9228 POD_ST16 -  All Other Finishes (DOOR) / Make Good & Clean 12 05-Aug-19 17-Aug-19 09-Apr-20 22-Apr-20 -200 100% 0%

9232 POD_ST09 - MEP 1st fix, 2nd fix 9 20-May-19 02-Jul-19 26-Apr-19 A 12-Feb-20 -181 100% 90%

9230 POD_ST09 - Ceiling Dust Sealer 26 06-May-19 04-Jun-19 09-Mar-20* 08-Apr-20 -250 100% 0%

9233 POD_ST09 - Wall Dust Sealer 26 15-Jun-19 16-Jul-19 16-Mar-20 15-Apr-20 -222 100% 0%

9236 POD_ST09 -  All Other Finishes (DOOR) / Make Good & Clean 12 19-Jul-19 01-Aug-19 06-Apr-20 18-Apr-20 -211 100% 0%

9240 POD_ST11 - MEP 1st fix, 2nd fix 7 20-May-19 02-Jul-19 06-May-19 A 10-Feb-20 -179 100% 90%

9239 POD_ST11 - Floor W'proof Screed 13 13-May-19 12-Jun-19 26-Aug-19 A 17-Feb-20 -201 100% 70%

9243 POD_ST11 - Stair Nosing Tile 13 11-Jul-19 25-Jul-19 02-Sep-19 A 17-Feb-20 -165 100% 70%

9238 POD_ST11 - Ceiling Dust Sealer 26 06-May-19 04-Jun-19 02-Mar-20* 31-Mar-20 -244 100% 0%

9241 POD_ST11 - Wall Dust Sealer 26 15-Jun-19 16-Jul-19 09-Mar-20* 08-Apr-20 -216 100% 0%

9244 POD_ST11 -  All Other Finishes (DOOR) / Make Good & Clean 12 19-Jul-19 01-Aug-19 28-Mar-20 11-Apr-20 -205 100% 0%

9256 POD_ST10 - MEP 1st fix, 2nd fix 12 12-Jun-19 24-Jul-19 24-Jun-19 A 15-Feb-20 -165 100% 75%

9254 POD_ST10 - Ceiling Dust Sealer 26 28-May-19 27-Jun-19 05-Mar-20* 03-Apr-20 -228 100% 0%

9257 POD_ST10 - Wall Dust Sealer 26 09-Jul-19 07-Aug-19 12-Mar-20 11-Apr-20 -200 100% 0%

9260 POD_ST10 -  All Other Finishes (DOOR) / Make Good & Clean 12 10-Aug-19 23-Aug-19 01-Apr-20 15-Apr-20 -189 100% 0%

9264 POD_ST03 -  MEP 1st fix, 2nd fix 12 16-Apr-19 28-May-19 21-Oct-19 A 15-Feb-20 -212 100% 30%

9263 POD_ST03 - Floor W'proof Screed 24 09-Apr-19 09-May-19 16-Dec-19 A 29-Feb-20 -240 100% 66%

9267 POD_ST03 - Stair Nosing Tile 13 06-Jun-19 21-Jun-19 16-Dec-19 A 17-Feb-20 -193 100% 66.07%

9266 POD_ST03 - Permanent Hand Rail 13 04-Jun-19 19-Jun-19 02-Mar-20 16-Mar-20 -219 100% 0%

9262 POD_ST03 - Ceiling Dust Sealer 26 01-Apr-19 02-May-19 12-Mar-20 11-Apr-20 -281 100% 0%

9265 POD_ST03 - Wall Dust Sealer 26 13-May-19 12-Jun-19 19-Mar-20 18-Apr-20 -253 100% 0%

9268 POD_ST03 - All Other Finishes / Make Good & Clean 12 15-Jun-19 28-Jun-19 09-Apr-20 22-Apr-20 -242 100% 0%

9345 POD_ST12-13 -  MEP 1st fix, 2nd fix 10 16-Apr-19 28-May-19 24-Jun-19 A 13-Feb-20 -210 100% 80%

9347 POD_ST12-13 - Permanent Hand Rail 13 04-Jun-19 19-Jun-19 16-Oct-19 A 17-Feb-20 -195 100% 84%

9343 POD_ST12-13 - Ceiling Dust Sealer 26 01-Apr-19 02-May-19 09-Mar-20* 08-Apr-20 -278 100% 0%

9346 POD_ST12-13 - Wall Dust Sealer 26 13-May-19 12-Jun-19 16-Mar-20 15-Apr-20 -250 100% 0%

9349 POD_ST12-13 - All Other Finishes (DOOR) / Make Good & Clean 12 15-Jun-19 28-Jun-19 06-Apr-20 18-Apr-20 -239 100% 0%

9272 POD_ST18 -  MEP 1st fix, 2nd fix 10 16-Apr-19 28-May-19 19-Aug-19 A 13-Feb-20 -210 100% 90%

9270 POD_ST18 - Ceiling Dust Sealer 26 01-Apr-19 02-May-19 12-Mar-20* 11-Apr-20 -281 100% 0%

9273 POD_ST18 - Wall Dust Sealer 26 13-May-19 12-Jun-19 19-Mar-20 18-Apr-20 -253 100% 0%

9276 POD_ST18 - All Other Finishes / Make Good & Clean 12 15-Jun-19 28-Jun-19 09-Apr-20 22-Apr-20 -242 100% 0%

9356 POD_ST15 - MEP 1st fix, 2nd fix 10 20-May-19 02-Jul-19 28-May-19 A 13-Feb-20 -182 100% 80%

9354 POD_ST15 - Ceiling Dust Sealer 26 06-May-19 04-Jun-19 02-Mar-20* 31-Mar-20 -244 100% 0%

9357 POD_ST15 - Wall Dust Sealer 26 15-Jun-19 16-Jul-19 09-Mar-20 08-Apr-20 -216 100% 0%

9360 POD_ST15 -  All Other Finishes (DOOR) / Make Good & Clean 12 19-Jul-19 01-Aug-19 28-Mar-20 11-Apr-20 -205 100% 0%

9366 POD_ST08 - MEP 1st fix, 2nd fix 10 15-Jun-19 27-Jul-19 24-Apr-19 A 13-Feb-20 -160 100% 80%

9365 POD_ST08 - Floor W'proof Screed 18 08-Jun-19 09-Jul-19 15-Jul-19 A 22-Feb-20 -184 100% 80%

9369 POD_ST08 - Stair Nosing Tile 20 06-Aug-19 20-Aug-19 02-Sep-19 A 25-Feb-20 -150 100% 66.73%

9364 POD_ST08 - Ceiling Dust Sealer 26 31-May-19 02-Jul-19 05-Mar-20* 03-Apr-20 -225 100% 0%

9367 POD_ST08 - Wall Dust Sealer 26 12-Jul-19 10-Aug-19 12-Mar-20 11-Apr-20 -197 100% 0%

9370 POD_ST08 -  All Other Finishes / Make Good & Clean 12 14-Aug-19 27-Aug-19 06-Apr-20 18-Apr-20 -189 100% 0%

9393 POD_ST02 - MEP 1st fix, 2nd fix 12 20-May-19 02-Jul-19 01-Apr-19 A 15-Feb-20 -184 100% 65%

9392 POD_ST02 - Floor W'proof Screed 22 13-May-19 12-Jun-19 15-Jul-19 A 27-Feb-20 -210 100% 50%

9395 POD_ST02 - Permanent Hand Rail 13 09-Jul-19 23-Jul-19 25-Nov-19 A 17-Feb-20 -167 100% 70.02%

9396 POD_ST02 - Stair Nosing Tile 13 11-Jul-19 25-Jul-19 25-Nov-19 A 02-Mar-20 -177 100% 50.01%

9391 POD_ST02 - Ceiling Dust Sealer 26 06-May-19 04-Jun-19 09-Mar-20* 08-Apr-20 -250 100% 0%

9394 POD_ST02 - Wall Dust Sealer 26 15-Jun-19 16-Jul-19 16-Mar-20 15-Apr-20 -222 100% 0%

9397 POD_ST02 -  All Other Finishes (DOOR) / Make Good & Clean 12 19-Jul-19 01-Aug-19 09-Apr-20 22-Apr-20 -214 100% 0%

9401 POD_ST14 - Ceiling Dust Sealer 26 01-Apr-19 02-May-19 12-Mar-20* 11-Apr-20 -281 100% 0%

9404 POD_ST14 - Wall Dust Sealer 26 13-May-19 12-Jun-19 19-Mar-20 18-Apr-20 -253 100% 0%

9407 POD_ST14 -  All Other Finishes (DOOR) / Make Good & Clean 12 15-Jun-19 28-Jun-19 09-Apr-20 22-Apr-20 -242 100% 0%

9413 POD_ST04 -  MEP 1st fix, 2nd fix 9 16-Apr-19 28-May-19 23-Apr-19 A 12-Feb-20 -209 100% 90%

9417 POD_ST04 -  All Other Finishes / Make Good & Clean 12 15-Jun-19 28-Jun-19 06-Feb-20 19-Feb-20 -189 100% 0%

9421 POD_ST07 - MEP 1st fix, 2nd fix 9 20-May-19 02-Jul-19 23-Apr-19 A 12-Feb-20 -181 100% 90%

9419 POD_ST07 - Ceiling Dust Sealer 26 06-May-19 04-Jun-19 02-Mar-20* 31-Mar-20 -244 100% 0%

9422 POD_ST07 - Wall Dust Sealer 26 15-Jun-19 16-Jul-19 09-Mar-20 08-Apr-20 -216 100% 0%

9425 POD_ST07 -  All Other Finishes / Make Good & Clean 12 19-Jul-19 01-Aug-19 28-Mar-20 11-Apr-20 -205 100% 0%

9430 POD_ST06 -  MEP 1st fix, 2nd fix 9 16-Apr-19 28-May-19 29-Apr-19 A 12-Feb-20 -209 100% 80%

9428 POD_ST06 - Ceiling Dust Sealer 26 01-Apr-19 02-May-19 09-Mar-20* 08-Apr-20 -278 100% 0%

9431 POD_ST06 - Wall Dust Sealer 26 13-May-19 12-Jun-19 16-Mar-20 15-Apr-20 -250 100% 0%

9434 POD_ST06 -  All Other Finishes (DOOR) / Make Good & Clean 12 15-Jun-19 28-Jun-19 06-Apr-20 18-Apr-20 -239 100% 0%

9438 POD_ST17 - MEP 1st fix, 2nd fix 9 20-May-19 02-Jul-19 19-Jun-19 A 12-Feb-20 -181 100% 80%

9436 POD_ST17 - Ceiling Dust Sealer 26 06-May-19 04-Jun-19 05-Mar-20* 03-Apr-20 -247 100% 0%

9439 POD_ST17 - Wall Dust Sealer 26 15-Jun-19 16-Jul-19 12-Mar-20 11-Apr-20 -219 100% 0%

9442 POD_ST17 - All Other Finishes (DOOR) / Make Good & Clean 12 19-Jul-19 01-Aug-19 01-Apr-20 15-Apr-20 -208 100% 0%

9446 POD_ST76 - MEP 1st fix, 2nd fix 12 16-Apr-19 28-May-19 03-Feb-20* 15-Feb-20 -212 100% 0%

9448 POD_ST76 - Permanent Hand Rail 13 04-Jun-19 19-Jun-19 15-Feb-20 29-Feb-20 -206 100% 0%

9445 POD_ST76 - Floor W'proof Screed 26 09-Apr-19 09-May-19 16-Mar-20* 15-Apr-20 -278 100% 0%

9444 POD_ST76 - Ceiling Dust Sealer 26 01-Apr-19 02-May-19 19-Mar-20* 18-Apr-20 -287 100% 0%

9447 POD_ST76 - Wall Dust Sealer 26 13-May-19 12-Jun-19 26-Mar-20 25-Apr-20 -259 100% 0%

9449 POD_ST76 - Stair Nosing Tile 13 06-Jun-19 21-Jun-19 31-Mar-20 15-Apr-20 -242 100% 0%

9450 POD_ST76 -  All Other Finishes / Make Good & Clean 12 15-Jun-19 28-Jun-19 16-Apr-20 29-Apr-20 -248 100% 0%

9596 POD_ST52B - Ceiling Dust Sealer 14 22-Jul-19 20-Aug-19 20-May-19 A 18-Feb-20 -144 100% 50%

9598 POD_ST52B - MEP 1st fix, 2nd fix 10 05-Aug-19 16-Sep-19 09-Sep-19 A 13-Feb-20 -118 100% 92.5%

9600 POD_ST52B - Permanent Hand Rail 13 23-Sep-19 09-Oct-19 11-Nov-19 A 17-Feb-20 -103 100% 90%

9602 POD_ST52B -  All Other Finishes / Make Good & Clean 12 04-Oct-19 18-Oct-19 18-Nov-19 A 25-Feb-20 -102 100% 50.01%

9599 POD_ST52B - Wall Dust Sealer 26 30-Aug-19 30-Sep-19 14-Feb-20 14-Mar-20 -132 100% 0%

9610 POD_ST22 -  All Other Finishes (DOOR) / Make Good & Clean 64 21-Aug-19 03-Sep-19 22-Jul-19 A 17-Apr-20 -182 100% 5%

9606 POD_ST22 -  MEP 1st fix, 2nd fix 12 22-Jun-19 03-Aug-19 16-Sep-19 A 15-Feb-20 -156 100% 75%

9608 POD_ST22 - Permanent Hand Rail 13 10-Aug-19 24-Aug-19 21-Nov-19 A 17-Feb-20 -139 100% 90%

9604 POD_ST22 - Ceiling Dust Sealer 26 08-Jun-19 09-Jul-19 02-Mar-20* 31-Mar-20 -216 100% 0%

9607 POD_ST22 - Wall Dust Sealer 26 19-Jul-19 17-Aug-19 09-Mar-20 08-Apr-20 -188 100% 0%

10065 POD_ST78 - Permanent Hand Rail 13 17-Oct-19 31-Oct-19 25-Nov-19 A 17-Feb-20 -84 100% 90%

10063 POD_ST78 -  MEP 1st fix, 2nd fix 12 27-Aug-19 10-Oct-19 03-Feb-20 15-Feb-20 -101 100% 0%

10061 POD_ST78 - Ceiling Dust Sealer 26 13-Aug-19 11-Sep-19 05-Mar-20* 03-Apr-20 -164 100% 0%

10064 POD_ST78 - Wall Dust Sealer 26 23-Sep-19 24-Oct-19 12-Mar-20 11-Apr-20 -136 100% 0%

10067 POD_ST78 -  All Other Finishes / Make Good & Clean 12 28-Oct-19 09-Nov-19 01-Apr-20 15-Apr-20 -125 100% 0%

10073 POD_ST79 - Permanent Hand Rail 13 17-Oct-19 31-Oct-19 26-Nov-19 A 17-Feb-20 -84 100% 90%

10071 POD_ST79 -  MEP 1st fix, 2nd fix 12 27-Aug-19 10-Oct-19 03-Feb-20 15-Feb-20 -101 100% 0%

10069 POD_ST79 - Ceiling Dust Sealer 26 13-Aug-19 11-Sep-19 05-Mar-20 03-Apr-20 -164 100% 0%
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10072 POD_ST79 - Wall Dust Sealer 26 23-Sep-19 24-Oct-19 12-Mar-20 11-Apr-20 -136 100% 0%

10075 POD_ST79 -  All Other Finishes / Make Good & Clean 12 28-Oct-19 09-Nov-19 01-Apr-20 15-Apr-20 -125 100% 0%

10081 POD_ST24 - Permanent Hand Rail 13 21-Jun-19 06-Jul-19 04-Nov-19 A 17-Feb-20 -181 100% 90%

10083 POD_ST24 -  All Other Finishes / Make Good & Clean 12 03-Jul-19 16-Jul-19 18-Nov-19 A 22-Apr-20 -228 100% 50.01%

10079 POD_ST24 -  MEP 1st fix, 2nd fix 12 03-May-19 14-Jun-19 03-Feb-20 15-Feb-20 -198 100% 0%

10077 POD_ST24 - Ceiling Dust Sealer 26 18-Apr-19 18-May-19 12-Mar-20* 11-Apr-20 -267 100% 0%

10080 POD_ST24 - Wall Dust Sealer 26 29-May-19 28-Jun-19 19-Mar-20 18-Apr-20 -239 100% 0%

10091 POD_ST55B -  All Other Finishes / Make Good & Clean 12 12-Nov-19 25-Nov-19 25-Nov-19 A 22-Apr-20 -118 100% 50.01%

10087 POD_ST55B -  MEP 1st fix, 2nd fix 12 11-Sep-19 25-Oct-19 03-Feb-20* 15-Feb-20 -88 100% 0%

10085 POD_ST55B - Ceiling Dust Sealer 26 28-Aug-19 27-Sep-19 12-Mar-20 11-Apr-20 -157 100% 0%

10088 POD_ST55B - Wall Dust Sealer 26 10-Oct-19 08-Nov-19 19-Mar-20 18-Apr-20 -129 100% 0%

Testing & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & Commissioning

HVACHVACHVACHVACHVACHVACHVACHVACHVACHVAC

7564 POD_MEP_Wild_Air - Pipes Flushing w/ Water Sample Test (Excl. Cinema Areas CWS/CWR)14 06-Nov-19 22-Nov-19 26-Oct-19 A 21-Feb-20 -69 100% 90%

7568 POD_MEP_Wild_Air - AHU SAT & LMCP SAT 9 02-Nov-19 03-Dec-19 26-Oct-19 A 12-Feb-20 -53 100% 80%

7569 POD_MEP_Wild_Air - Start Up AHU @ Each Level 12 03-Dec-19 17-Dec-19 30-Nov-19 A 15-Feb-20 -44 100% 30%

7570 POD_MEP_Wild_Air - Air Flow Test 24 17-Dec-19 16-Jan-20 07-Feb-20 05-Mar-20 -36 100% 0%

7572 POD_MEP_Wild_Air - Air System Balancing 60 07-Feb-20 11-May-20 21-Mar-20* 01-Jun-20 -19 0% 0%

7571 POD_MEP_Wild_Air - AHU Performance Test 15 16-Jan-20 07-Feb-20 15-May-20* 01-Jun-20 -97 62.96% 0%

Electrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & Controls

9469 POD_EL - Test non-FSD Lifts w/ Permanent Power (9 nos) 24 15-Aug-19 11-Sep-19 02-Sep-19 A 29-Feb-20 -135 100% 80%

7585 POD_EL - Power & Distribution Insulation/Polarity Checks 42 26-Nov-19 09-Jan-20 13-Nov-19 A 23-Mar-20 -57 100% 50%

9468 POD_EL - Test FSD Lifts w/ Permanent Power (4 nos) 22 13-Sep-19 21-Sep-19 19-Nov-19 A 27-Feb-20 -126 100% 74.99%

7586 POD_EL - Power & Distribution Functional Components Test 48 03-Dec-19 16-Jan-20 21-Nov-19 A 30-Mar-20 -57 100% 35%

9470 POD_EL - Test Escalators w/ Permanent Power for ES01 to 06, ES11 to 12 28 02-Nov-19 29-Nov-19 15-Jan-20 A 12-Mar-20 -80 100% 50%

7580 POD_EL - Lighting & Control T&C 36 17-Dec-19 07-Feb-20 25-Feb-20 07-Apr-20 -51 87.65% 0%

7583 POD_EL - AV Systems Test 36 17-Dec-19 07-Feb-20 25-Feb-20 07-Apr-20 -51 87.65% 0%

9540 POD_EL - Test Escalators w/ Permanent Power for ES 03 to 06, ES11 to 14 (High Level MEP)24 02-Nov-19 29-Nov-19 03-Mar-20 30-Mar-20 -95 100% 0%

7577 POD_EL - UPS T&C 24 02-Jan-20 07-Feb-20 10-Mar-20 07-Apr-20 -51 81.48% 0%

7584 POD_EL - BMS Systems Test 24 02-Jan-20 07-Feb-20 10-Mar-20 07-Apr-20 -51 81.48% 0%

Plumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & Drainage

1195 POD_P&D - Hydraulic Tests P&D 30 08-Oct-19 02-Dec-19 25-Sep-19 A 23-Mar-20 -87 100% 80%

1197 POD_P&D - Equipment Test & Pumps Rotation Checks 36 05-Nov-19 02-Dec-19 04-Nov-19 A 25-Mar-20 -89 100% 30%

Fire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire Services

1196 POD_FS - FS Hydraulic Test Pipe Works 42 11-Oct-19 05-Dec-19 28-Sep-19 A 26-Mar-20 -87 100% 70%

7587 POD_FS - FS Power & Controls Insulation/Continuity/Polarity Checks 36 24-Oct-19 05-Dec-19 22-Oct-19 A 25-Mar-20 -87 100% 60%

7589 POD_FS - Staircases Pressurisation Test 21 05-Nov-19 17-Dec-19 05-Dec-19 A 26-Feb-20 -53 100% 30%

AUDIT POD_FS - Auditorium Air Flow Test 18 02-Dec-19 21-Dec-19 06-Feb-20 26-Feb-20 -48 100% 0%

POD_L2 POD_FS - L2 Galleris and Lobby Air Flow Test (*assume temp doors/windows, if late) 30 02-Dec-19 07-Jan-20 08-Feb-20 13-Mar-20 -50 100% 0%

7595 POD_FS - Gas Flooding Test 18 14-Nov-19 05-Dec-19 13-Feb-20 04-Mar-20 -69 100% 0%

ATRIUM POD_FS - Atrium & Circulation Box Air Flow Test (*assume temp doors/windows, if late) 36 02-Dec-19 14-Jan-20 17-Feb-20 28-Mar-20 -57 100% 0%

9293 POD_FS - Fire Shutters & Smoke Curtains Test (*2 shifts) 24 07-Nov-19 05-Dec-19 17-Feb-20 16-Mar-20 -78 100% 0%

7594 POD_FS - Smoke Extraction Test 36 08-Feb-20 21-Feb-20 02-Mar-20 13-Apr-20 -43 0% 0%

7592 POD_FS - AFA Devices Loop & Function Test (*2 shifts) 24 21-Nov-19 19-Dec-19 18-Mar-20 16-Apr-20 -92 100% 0%

7590 POD_FS - Sprinkler & Pre-action System Test (*2 shifts) 24 21-Nov-19 19-Dec-19 19-Mar-20 17-Apr-20 -93 100% 0%

7596 POD_FS - Integrated Systems Test & Hot Smoke Test (w/ FSD) 12 08-Feb-20 21-Feb-20 11-May-20 23-May-20 -77 0% 0%

M+ TOWERM+ TOWERM+ TOWERM+ TOWERM+ TOWERM+ TOWERM+ TOWERM+ TOWERM+ TOWERM+ TOWER

ConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstruction

Initial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & Miscellaneous

14238e TW - Architectural Lightings Installation (C45/48/52/54A&B/84) 12 03-Feb-20 15-Feb-20 15-Jun-20 29-Jun-20 -112 0% 0%

Level 4Level 4Level 4Level 4Level 4Level 4Level 4Level 4Level 4Level 4

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

Raised Floor Area (Offices, Concourse, Lobbies) - TW_L4_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L4_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L4_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L4_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L4_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L4_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L4_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L4_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L4_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L4_Z01

3493 TW_L4_Z01_RF.Area - MEP 2nd fix 2 12-Jul-19 01-Aug-19 15-Apr-19 A 04-Feb-20 -148 100% 99%

3517 TW_L4_Z01_RF.Offices - Glass Partition & Doors/Ironmong 9 18-Oct-19 23-Oct-19 08-Jul-19 A 12-Feb-20 -87 100% 70%

3540 TW_L4_Z01_RF.Area - Close ceiling (Open Cell Metal) incl. Cut-Outs (excl. offices) 9 02-Aug-19 13-Aug-19 10-Jul-19 A 12-Feb-20 -145 100% 49.54%

3520 TW_L4_Z01_RF.Offices - Wall Painting 5 26-Sep-19 02-Oct-19 09-Sep-19 A 07-Feb-20 -100 100% 50%

3495 TW_L4_Z01_RF.Area - MEP final fix (excl. offices) 6 07-Aug-19 20-Aug-19 16-Sep-19 A 08-Feb-20 -136 100% 90%

3515 TW_L4_Z01_RF.Offices - MEP 2nd & final f ix (offices) 8 12-Sep-19 26-Sep-19 16-Sep-19 A 11-Feb-20 -107 100% 90%

3514 TW_L4_Z01_RF.Offices - Close ceiling (Open Cell Metal) incl. Cut-Outs 12 26-Aug-19 10-Sep-19 05-Feb-20 18-Feb-20 -126 100% 0%

3516 TW_L4_Z01_RF.Area - Final floor finishes (timber flooring) 21 20-Sep-19 16-Oct-19 01-Jun-20 24-Jun-20 -205 100% 0%

3534 TW_L4_Z01_RF.Area - Bamboo Capping 6 17-Oct-19 23-Oct-19 26-Jun-20 03-Jul-20 -205 100% 0%

3521 TW_L4_Z01_RF.Area - All Other Finishes / Make Good & Clean 12 17-Oct-19 30-Oct-19 26-Jun-20 10-Jul-20 -205 100% 0%

3545 TW_L4_Z01_RF.Offices - SR3 doors & ironmong 6 27-May-19 31-May-19 22-May-20* 28-May-20 -295 100% 0%

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L4_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L4_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L4_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L4_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L4_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L4_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L4_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L4_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L4_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L4_Z02

3528 TW_L4_Z02_BoH - MEP 2nd fix 2 06-Aug-19 26-Aug-19 01-Apr-19 A 04-Feb-20 -127 100% 99%

3527 TW_L4_Z02_BoH - Seal Wall Opening 9 06-Aug-19 12-Aug-19 02-Sep-19 A 12-Feb-20 -146 100% 80%

3529 TW_L4_Z02_BoH - Door Frame & Plastering of Perimeter Edges 12 06-Aug-19 14-Aug-19 02-Sep-19 A 15-Feb-20 -147 100% 79%

3537 TW_L4_Z02_BoH - Wall Epoxy/Emulsion Paint 12 27-Aug-19 12-Sep-19 09-Sep-19 A 19-Feb-20 -125 100% 25%

3539 TW_L4_Z02_BoH - MEP final fix 5 27-Aug-19 02-Sep-19 16-Sep-19 A 07-Feb-20 -124 100% 80%

3535 TW_L4_Z02_BoH - Floor sealer 16 12-Sep-19 13-Sep-19 23-Sep-19 A 20-Feb-20 -125 100% 50%

3524 TW_L4_Z02_BoH - Misc Metal Works / Access Panels 15 13-Aug-19 19-Aug-19 01-Oct-19 A 19-Feb-20 -146 100% 40%

3522 TW_L4_Z02_BoH - Door / Ironmong / Hose Reel Cabs 15 27-Aug-19 06-Sep-19 07-Oct-19 A 22-Feb-20 -133 100% 70%

3523 TW_L4_Z02_BoH - All Other Finishes / Make Good & Clean 12 07-Sep-19 21-Sep-19 17-Feb-20 29-Feb-20 -127 100% 0%

Level 5Level 5Level 5Level 5Level 5Level 5Level 5Level 5Level 5Level 5

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

Raised Floor Area (Offices, Concourse, Lobbies) - TW_L5_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L5_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L5_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L5_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L5_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L5_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L5_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L5_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L5_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L5_Z01

3985 TW_L5_Z01_RF.Area - MEP 2nd fix 2 09-Jul-19 29-Jul-19 15-Apr-19 A 04-Feb-20 -151 100% 99%

3989 TW_L5_Z01_RF.Area - MEP final fix (excl. offices) 4 03-Aug-19 16-Aug-19 16-Sep-19 A 08-Feb-20 -139 100% 90%

4364 TW_L5_Z01_RF.Area - Close ceiling (Open Cell Metal) incl. Cut-Out (excl.offices) 10 30-Jul-19 09-Aug-19 10-Feb-20 20-Feb-20 -155 100% 0%

3997 TW_L5_Z01_RF.Area - Final floor finishes (timber flooring) 20 18-Sep-19 12-Oct-19 01-Jun-20 23-Jun-20 -207 100% 0%

4309 TW_L5_Z01_RF.Area - Bamboo Capping 6 14-Oct-19 19-Oct-19 24-Jun-20 02-Jul-20 -207 100% 0%

3998 TW_L5_Z01_RF.Offices - Glass Partition & Doors/Ironmong 9 15-Oct-19 19-Oct-19 01-Jul-19 A 12-Feb-20 -90 100% 70%

3994 TW_L5_Z01_RF.Offices - MEP 2nd & final f ix (offices) 4 10-Sep-19 24-Sep-19 16-Sep-19 A 07-Feb-20 -106 100% 90%

3996 TW_L5_Z01_RF.Offices - Wall Painting 15 23-Sep-19 27-Sep-19 01-Oct-19 A 19-Feb-20 -113 100% 50%

3992 TW_L5_Z01_RF.Offices - Close ceiling (Open Cell Metal) incl. Cut-Outs 7 23-Aug-19 06-Sep-19 07-Feb-20 14-Feb-20 -126 100% 0%

4550 TW_L5_Z01_RF.Offices - Fixed Furniture 6 18-Oct-19 24-Oct-19 11-Jun-20 17-Jun-20 -192 100% 0%

3999 TW_L5_Z01_RF.Area - All Other Finishes / Make Good & Clean 12 18-Oct-19 31-Oct-19 24-Jun-20 09-Jul-20 -203 100% 0%

11553 TW_L5_Z01_RF.Offices - SR3 door & ironmong 3 22-May-20* 25-May-20 0% 0%

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L5_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L5_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L5_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L5_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L5_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L5_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L5_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L5_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L5_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L5_Z02

4103 TW_L5_Z02_BoH - Seal Wall Opening 6 06-Aug-19 12-Aug-19 02-Sep-19 A 08-Feb-20 -143 100% 90%

4106 TW_L5_Z02_BoH - Door Frame & Plastering of Perimeter Edges 4 06-Aug-19 14-Aug-19 02-Sep-19 A 06-Feb-20 -139 100% 81.25%

4347 TW_L5_Z02_BoH - MEP Final Fix 8 13-Sep-19 20-Sep-19 16-Sep-19 A 11-Feb-20 -112 100% 80%

4108 TW_L5_Z02_BoH - Door / Ironmong. / Hose Reel Cabs 10 27-Aug-19 06-Sep-19 01-Oct-19 A 13-Feb-20 -125 100% 25%

4104 TW_L5_Z02_BoH - Misc Metal Works / Access Panels 9 27-Aug-19 02-Sep-19 01-Oct-19 A 12-Feb-20 -128 100% 73%

4135 TW_L5_Z02_BoH - Wall Epoxy/Emulsion Paint 6 27-Aug-19 12-Sep-19 02-Oct-19 A 08-Feb-20 -116 100% 25%

4109 TW_L5_Z02_BoH - All Other Finishes / Make Good & Clean 12 17-Sep-19 30-Sep-19 07-Feb-20 20-Feb-20 -112 100% 0%

4133 TW_L5_Z02_BoH - Floor sealer 2 21-Sep-19 23-Sep-19 12-Feb-20 13-Feb-20 -112 100% 0%

Toilets - TW_L5_Z03Toilets - TW_L5_Z03Toilets - TW_L5_Z03Toilets - TW_L5_Z03Toilets - TW_L5_Z03Toilets - TW_L5_Z03Toilets - TW_L5_Z03Toilets - TW_L5_Z03Toilets - TW_L5_Z03Toilets - TW_L5_Z03

4118 TW_L5_Z03_Toilet - MEP 2nd fix 3 24-Jun-19 15-Jul-19 10-Jun-19 A 06-Feb-20 -165 100% 90%

4120 TW_L5_Z03_Toilet - MEP Final Fix 9 27-Jul-19 02-Aug-19 16-Sep-19 A 13-Feb-20 -155 100% 50%

4123 TW_L5_Z03_Toilet - Sanitary ware & fittings 16 03-Oct-19 10-Oct-19 23-Sep-19 A 20-Feb-20 -105 100% 20%

4115 TW_L5_Z03_Toilet - Ceiling Rods/ Grids 2 19-Jun-19 22-Jun-19 11-Nov-19 A 04-Feb-20 -181 100% 30%

4117 TW_L5_Z03_Toilet - Door Frame 2 03-Jun-19 04-Jun-19 03-Feb-20 04-Feb-20 -196 100% 0%

4121 TW_L5_Z03_Toilet - Wall finishes (tiling) 14 16-Sep-19 02-Oct-19 03-Feb-20 18-Feb-20 -109 100% 0%

4119 TW_L5_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 2 16-Jul-19 22-Jul-19 07-Feb-20 08-Feb-20 -161 100% 0%

4131 TW_L5_Z03_Toilet - Ceiling Finishes (painting) 4 23-Jul-19 26-Jul-19 07-Feb-20 11-Feb-20 -159 100% 0%

4125 TW_L5_Z03_Toilet - All Other Finishes / Make Good & Clean 12 05-Oct-19 19-Oct-19 21-Feb-20 05-Mar-20 -109 100% 0%

4124 TW_L5_Z03_Toilet - Door / Ironmong 2 11-Oct-19 12-Oct-19 26-Feb-20 27-Feb-20 -109 100% 0%

Level 6Level 6Level 6Level 6Level 6Level 6Level 6Level 6Level 6Level 6

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

Raised Floor Area (Offices, Concourse, Lobbies) - TW_L6_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L6_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L6_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L6_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L6_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L6_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L6_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L6_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L6_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L6_Z01

3434 TW_L6_Z01_RF.Area - MEP Final Fix (excl. offices) 6 18-Jul-19 31-Jul-19 12-Aug-19 A 08-Feb-20 -153 100% 90%

3457 TW_L6_Z01_RF.Area - Final floor finishes (timber flooring) 22 05-Sep-19 02-Oct-19 01-Jun-20 26-Jun-20 -217 100% 0%

3480 TW_L6_Z01_RF.Area - Bamboo Capping 6 03-Oct-19 10-Oct-19 27-Jun-20 04-Jul-20 -217 100% 0%

3458 TW_L6_Z01_RF.Offices - Glass Partition & Doors/Ironmong 6 30-Sep-19 10-Oct-19 01-Jul-19 A 08-Feb-20 -95 100% 80%

3461 TW_L6_Z01_RF.Offices - Wall Painting 6 10-Sep-19 16-Sep-19 05-Aug-19 A 08-Feb-20 -114 100% 80%

3456 TW_L6_Z01_RF.Offices - MEP 2nd & final f ix (offices) 6 29-Aug-19 11-Sep-19 12-Aug-19 A 08-Feb-20 -117 100% 70%

4249 TW_L6_Z01_RF.Offices - Fixed Furniture 6 04-Oct-19 11-Oct-19 16-Jun-20 22-Jun-20 -207 100% 0%

3462 TW_L6_Z01_RF.Area - All Other Finishes / Make Good & Clean 12 04-Oct-19 18-Oct-19 27-Jun-20 11-Jul-20 -216 100% 0%

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L6_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L6_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L6_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L6_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L6_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L6_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L6_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L6_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L6_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L6_Z02

3485 TW_L6_Z02_BoH - MEP final fix 6 14-Aug-19 20-Aug-19 12-Aug-19 A 08-Feb-20 -136 100% 80%

3470 TW_L6_Z02_BoH - Door Frame & Plastering of Perimeter Edges 2 02-Apr-19 11-Apr-19 02-Sep-19 A 04-Feb-20 -241 100% 78.57%

3483 TW_L6_Z02_BoH - Wall Epoxy/Emulsion Paint 5 27-Jul-19 13-Aug-19 09-Sep-19 A 07-Feb-20 -141 100% 25%

3463 TW_L6_Z02_BoH - Door / Ironmong/ Hose Reel Cabs 5 16-Jul-19 26-Jul-19 07-Oct-19 A 07-Feb-20 -156 100% 64.29%

3464 TW_L6_Z02_BoH - All Other Finishes / Make Good & Clean 12 16-Aug-19 29-Aug-19 05-Feb-20 18-Feb-20 -136 100% 0%

3481 TW_L6_Z02_BoH - Floor sealer 2 21-Aug-19 22-Aug-19 10-Feb-20 11-Feb-20 -136 100% 0%

Toilets - TW_L6_Z03Toilets - TW_L6_Z03Toilets - TW_L6_Z03Toilets - TW_L6_Z03Toilets - TW_L6_Z03Toilets - TW_L6_Z03Toilets - TW_L6_Z03Toilets - TW_L6_Z03Toilets - TW_L6_Z03Toilets - TW_L6_Z03

3446 TW_L6_Z03_Toilet - MEP 2nd fix 3 11-Jul-19 31-Jul-19 15-Apr-19 A 05-Feb-20 -150 100% 99%

3448 TW_L6_Z03_Toilet - MEP final fix 9 13-Aug-19 19-Aug-19 16-Sep-19 A 12-Feb-20 -140 100% 50%

3452 TW_L6_Z03_Toilet - Sanitary ware & fittings 18 02-Nov-19 08-Nov-19 23-Sep-19 A 22-Feb-20 -82 100% 20%
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3451 TW_L6_Z03_Toilet - Wall finishes (tiling) 12 17-Oct-19 01-Nov-19 14-Oct-19 A 15-Feb-20 -82 100% 80%

3442 TW_L6_Z03_Toilet - Ceiling Rods/ Grids 2 06-Jul-19 10-Jul-19 11-Nov-19 A 04-Feb-20 -167 100% 70%

3447 TW_L6_Z03_Toilet - Door Frame 2 20-Jun-19 21-Jun-19 06-Jan-20 A 04-Feb-20 -182 100% 70%

3443 TW_L6_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 5 01-Aug-19 07-Aug-19 03-Feb-20 07-Feb-20 -146 100% 0%

3477 TW_L6_Z03_Toilet - Ceiling Finishes (painting) 4 08-Aug-19 12-Aug-19 06-Feb-20 10-Feb-20 -144 100% 0%

3441 TW_L6_Z03_Toilet - All Other Finishes / Make Good & Clean 12 05-Nov-19 18-Nov-19 21-Feb-20 05-Mar-20 -84 100% 0%

3440 TW_L6_Z03_Toilet - Door / Ironmong 2 09-Nov-19 11-Nov-19 26-Feb-20 27-Feb-20 -84 100% 0%

Level 7Level 7Level 7Level 7Level 7Level 7Level 7Level 7Level 7Level 7

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

Raised Floor Area (Offices, Concourse, Lobbies) - TW_L7_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L7_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L7_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L7_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L7_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L7_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L7_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L7_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L7_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L7_Z01

3373 TW_L7_Z01_RF.Area - MEP final fix (excl. offices) 6 18-Jul-19 31-Jul-19 12-Aug-19 A 08-Feb-20 -153 100% 90%

3396 TW_L7_Z01_RF.Area - Final floor finishes (timber flooring) 20 05-Sep-19 28-Sep-19 01-Jun-20 23-Jun-20 -217 100% 0%

3419 TW_L7_Z01_RF.Area - Bamboo Capping 6 30-Sep-19 08-Oct-19 24-Jun-20 02-Jul-20 -217 100% 0%

3397 TW_L7_Z01_RF.Offices - Glass Partition & Doors/Ironmong 9 27-Sep-19 08-Oct-19 08-Jul-19 A 12-Feb-20 -100 100% 60%

3395 TW_L7_Z01_RF.Offices - MEP 2nd & final Fix (offices) 6 29-Aug-19 11-Sep-19 12-Aug-19 A 08-Feb-20 -117 100% 70%

3400 TW_L7_Z01_RF.Offices - Wall Painting 15 13-Sep-19 19-Sep-19 09-Sep-19 A 19-Feb-20 -120 100% 70%

4250 TW_L7_Z01_RF.Offices - Fixed Furniture 6 02-Oct-19 09-Oct-19 24-Jun-20 02-Jul-20 -216 100% 0%

3401 TW_L7_Z01_RF.Area - All Other Finishes / Make Good & Clean 12 02-Oct-19 16-Oct-19 24-Jun-20 09-Jul-20 -216 100% 0%

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L7_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L7_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L7_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L7_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L7_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L7_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L7_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L7_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L7_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L7_Z02

3427 TW_L7_Z02_BoH - Close Dry Wall 2 17-May-19 23-May-19 08-Jul-19 A 04-Feb-20 -206 100% 95%

3424 TW_L7_Z02_BoH - MEP final fix 6 10-Sep-19 17-Sep-19 12-Aug-19 A 10-Feb-20 -114 100% 90%

3409 TW_L7_Z02_BoH - Door Frame & Plastering of Perimeter Edges 2 02-Aug-19 10-Aug-19 02-Sep-19 A 04-Feb-20 -140 100% 66.66%

3407 TW_L7_Z02_BoH - Seal Wall Opening 6 02-Aug-19 08-Aug-19 09-Sep-19 A 08-Feb-20 -146 100% 80%

3422 TW_L7_Z02_BoH - Wall Epoxy/Emulsion Paint 5 23-Aug-19 09-Sep-19 02-Oct-19 A 07-Feb-20 -118 100% 25%

3402 TW_L7_Z02_BoH - Door / Ironmong/ Hose Reel Cabs 6 23-Aug-19 03-Sep-19 21-Oct-19 A 11-Feb-20 -126 100% 20%

3403 TW_L7_Z02_BoH - All Other Finishes / Make Good & Clean 12 12-Sep-19 26-Sep-19 06-Feb-20 19-Feb-20 -114 100% 0%

3420 TW_L7_Z02_BoH - Floor sealer 2 18-Sep-19 19-Sep-19 11-Feb-20 12-Feb-20 -114 100% 0%

Toilets - TW_L7_Z03Toilets - TW_L7_Z03Toilets - TW_L7_Z03Toilets - TW_L7_Z03Toilets - TW_L7_Z03Toilets - TW_L7_Z03Toilets - TW_L7_Z03Toilets - TW_L7_Z03Toilets - TW_L7_Z03Toilets - TW_L7_Z03

3385 TW_L7_Z03_Toilet - MEP 2nd fix 2 04-Jul-19 24-Jul-19 02-May-19 A 04-Feb-20 -155 100% 99%

3415 TW_L7_Z03_Toilet - Dry Wall Closing Board 2 24-May-19 28-May-19 15-Jul-19 A 04-Feb-20 -202 100% 95%

3387 TW_L7_Z03_Toilet - MEP final fix 6 06-Aug-19 12-Aug-19 16-Sep-19 A 12-Feb-20 -146 100% 50%

3391 TW_L7_Z03_Toilet - Sanitary ware & fittings 18 07-Nov-19 13-Nov-19 23-Sep-19 A 22-Feb-20 -78 100% 20%

3378 TW_L7_Z03_Toilet - Dry Wall Frame & Board - DR63 (external) 3 15-Jun-19 28-Jun-19 01-Oct-19 A 05-Feb-20 -177 100% 90%

3381 TW_L7_Z03_Toilet - Ceiling Rods/ Grids 4 28-Jun-19 03-Jul-19 18-Nov-19 A 06-Feb-20 -175 100% 30%

3390 TW_L7_Z03_Toilet - Wall finishes (tiling) 12 22-Oct-19 06-Nov-19 04-Jan-20 A 15-Feb-20 -78 100% 40%

3386 TW_L7_Z03_Toilet - Door Frame 2 13-Jun-19 14-Jun-19 03-Feb-20 04-Feb-20 -188 100% 0%

3416 TW_L7_Z03_Toilet - Ceiling Finishes (painting) 4 01-Aug-19 05-Aug-19 06-Feb-20 10-Feb-20 -150 100% 0%

3382 TW_L7_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 3 25-Jul-19 31-Jul-19 07-Feb-20 10-Feb-20 -154 100% 0%

3380 TW_L7_Z03_Toilet - All Other Finishes / Make Good & Clean 12 09-Nov-19 22-Nov-19 21-Feb-20 05-Mar-20 -80 100% 0%

3379 TW_L7_Z03_Toilet - Door / Ironmong 2 14-Nov-19 15-Nov-19 26-Feb-20 27-Feb-20 -80 100% 0%

Level 8Level 8Level 8Level 8Level 8Level 8Level 8Level 8Level 8Level 8

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

Raised Floor Area (Offices, Concourse, Lobbies) - TW_L8_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L8_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L8_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L8_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L8_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L8_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L8_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L8_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L8_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L8_Z01

6450 TW_L8_Z01_RF.Area - MEP final fix (excl. offices) 6 26-Jul-19 08-Aug-19 14-Oct-19 A 08-Feb-20 -146 100% 90%

3365 TW_L8_Z01_RF.Area - Close ceiling (Open Cell Metal) w/ In-situ Cut-Out (excl. offices) 10 16-Jul-19 01-Aug-19 18-Dec-19 A 13-Feb-20 -156 100% 30%

3335 TW_L8_Z01_RF.Area - Final floor finishes (timber flooring) 22 13-Sep-19 11-Oct-19 01-Jun-20 26-Jun-20 -210 100% 0%

3358 TW_L8_Z01_RF.Area - Bamboo Capping 6 12-Oct-19 18-Oct-19 27-Jun-20 04-Jul-20 -210 100% 0%

3336 TW_L8_Z01_RF.Offices - Glass Partition & Doors/Ironmong 6 10-Oct-19 18-Oct-19 01-Jul-19 A 08-Feb-20 -88 100% 80%

3339 TW_L8_Z01_RF.Offices - Wall Painting 15 06-Sep-19 11-Sep-19 02-Oct-19 A 19-Feb-20 -126 100% 40%

3334 TW_L8_Z01_RF.Offices - MEP 2nd & final f ix (offices) 6 06-Sep-19 20-Sep-19 14-Oct-19 A 08-Feb-20 -110 100% 60%

3333 TW_L8_Z01_RF.Offices - Close ceiling (Open Cell Metal) incl. Cut-Outs 12 13-Aug-19 23-Aug-19 16-Dec-19 A 15-Feb-20 -139 100% 50%

6461 TW_L8_Z01_RF.Offices - Movable Partition 6 09-Oct-19 15-Oct-19 23-Jun-20 30-Jun-20 -210 100% 0%

4251 TW_L8_Z01_RF.Offices - Fixed Furniture 6 14-Oct-19 19-Oct-19 30-Jun-20 07-Jul-20 -211 100% 0%

3340 TW_L8_Z01_RF.Area - All Other Finishes / Make Good & Clean 12 14-Oct-19 26-Oct-19 30-Jun-20 14-Jul-20 -211 100% 0%

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L8_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L8_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L8_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L8_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L8_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L8_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L8_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L8_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L8_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L8_Z02

3348 TW_L8_Z02_BoH - Door Frame & Plastering of Perimeter Edges 6 02-Apr-19 11-Apr-19 09-Sep-19 A 08-Feb-20 -245 100% 57.14%

3361 TW_L8_Z02_BoH - Wall Epoxy/Emulsion Paint 9 19-Jul-19 05-Aug-19 09-Sep-19 A 12-Feb-20 -152 100% 25%

3363 TW_L8_Z02_BoH - MEP final fix 6 19-Jul-19 25-Jul-19 16-Sep-19 A 08-Feb-20 -158 100% 90%

3366 TW_L8_Z02_BoH - Close Dry Wall 4 03-Jun-19 10-Jun-19 23-Sep-19 A 06-Feb-20 -194 100% 85%

3341 TW_L8_Z02_BoH - Door / Ironmong / Hose Reel Cabs 6 19-Jul-19 30-Jul-19 07-Oct-19 A 11-Feb-20 -156 100% 28.57%

3342 TW_L8_Z02_BoH - All Other Finishes / Make Good & Clean 12 31-Jul-19 13-Aug-19 07-Feb-20 20-Feb-20 -152 100% 0%

3359 TW_L8_Z02_BoH - Floor sealer 2 05-Aug-19 06-Aug-19 12-Feb-20 13-Feb-20 -152 100% 0%

Toilets - TW_L8_Z03Toilets - TW_L8_Z03Toilets - TW_L8_Z03Toilets - TW_L8_Z03Toilets - TW_L8_Z03Toilets - TW_L8_Z03Toilets - TW_L8_Z03Toilets - TW_L8_Z03Toilets - TW_L8_Z03Toilets - TW_L8_Z03

6582 TW_L8_Z03_Toilet - MEP 2nd fix 5 20-Jul-19 09-Aug-19 17-Jun-19 A 07-Feb-20 -144 100% 98%

3330 TW_L8_Z03_Toilet - Sanitary ware & fittings 13 13-Nov-19 19-Nov-19 23-Sep-19 A 17-Feb-20 -68 100% 20%

6604 TW_L8_Z03_Toilet - MEP final fix 12 19-Aug-19 24-Aug-19 14-Oct-19 A 15-Feb-20 -138 100% 50%

6538 TW_L8_Z03_Toilet - Ceiling Rods/ Grids 3 17-Jul-19 19-Jul-19 18-Nov-19 A 05-Feb-20 -160 100% 15%

6593 TW_L8_Z03_Toilet - Door Frame 2 29-Jun-19 02-Jul-19 03-Feb-20 04-Feb-20 -174 100% 0%

6637 TW_L8_Z03_Toilet - Wall finishes (tiling) 7 05-Nov-19 12-Nov-19 03-Feb-20 10-Feb-20 -68 100% 0%

6505 TW_L8_Z03_Toilet - Dry Wall Frame & Board - DR63 (external) 12 03-Jul-19 16-Jul-19 03-Feb-20 15-Feb-20 -172 100% 0%

6549 TW_L8_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 4 10-Aug-19 14-Aug-19 06-Feb-20 10-Feb-20 -142 100% 0%

3355 TW_L8_Z03_Toilet - Ceiling Finishes (painting) 3 15-Aug-19 17-Aug-19 11-Feb-20 13-Feb-20 -142 100% 0%

6527 TW_L8_Z03_Toilet - All Other Finishes / Make Good & Clean 12 15-Nov-19 28-Nov-19 21-Feb-20 05-Mar-20 -75 100% 0%

6516 TW_L8_Z03_Toilet - Door / Ironmong 2 20-Nov-19 21-Nov-19 26-Feb-20 27-Feb-20 -75 100% 0%

Level 9Level 9Level 9Level 9Level 9Level 9Level 9Level 9Level 9Level 9

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

Raised Floor Area (Offices, Concourse, Lobbies) -  TW_L9_Z01Raised Floor Area (Offices, Concourse, Lobbies) -  TW_L9_Z01Raised Floor Area (Offices, Concourse, Lobbies) -  TW_L9_Z01Raised Floor Area (Offices, Concourse, Lobbies) -  TW_L9_Z01Raised Floor Area (Offices, Concourse, Lobbies) -  TW_L9_Z01Raised Floor Area (Offices, Concourse, Lobbies) -  TW_L9_Z01Raised Floor Area (Offices, Concourse, Lobbies) -  TW_L9_Z01Raised Floor Area (Offices, Concourse, Lobbies) -  TW_L9_Z01Raised Floor Area (Offices, Concourse, Lobbies) -  TW_L9_Z01Raised Floor Area (Offices, Concourse, Lobbies) -  TW_L9_Z01

3249 TW_L9_Z01_RF.Area - MEP 2nd fix 2 09-Jul-19 29-Jul-19 22-Apr-19 A 04-Feb-20 -151 100% 99%

3251 TW_L9_Z01_RF.Area - MEP final fix (excl. offices) 8 01-Aug-19 14-Aug-19 14-Oct-19 A 11-Feb-20 -143 100% 80%

6362 TW_L9_Z01_RF.Area - Close ceiling (Open Cell Metal) w/ In-situ Cut-Out (excl. offices) 8 30-Jul-19 07-Aug-19 12-Feb-20 20-Feb-20 -157 100% 0%

3274 TW_L9_Z01_RF.Area - Final floor finishes (timber flooring) 20 17-Sep-19 11-Oct-19 01-Jun-20 23-Jun-20 -208 100% 0%

6285 TW_L9_Z01_RF.Area - Bamboo Capping 6 12-Oct-19 18-Oct-19 24-Jun-20 02-Jul-20 -208 100% 0%

3275 TW_L9_Z01_RF.Offices - Glass Partition & Doors/Ironmong 12 14-Oct-19 18-Oct-19 01-Aug-19 A 15-Feb-20 -94 100% 18%

3278 TW_L9_Z01_RF.Offices - Wall Painting 18 21-Sep-19 26-Sep-19 09-Sep-19 A 22-Feb-20 -117 100% 40%

3273 TW_L9_Z01_RF.Offices - MEP 2nd & final f ix (offices) 8 09-Sep-19 23-Sep-19 14-Oct-19 A 11-Feb-20 -110 100% 60%

3272 TW_L9_Z01_RF.Offices - Close ceiling (Open Cell Metal) incl. Cut-Outs 15 24-Aug-19 10-Sep-19 08-Feb-20 25-Feb-20 -132 100% 0%

4252 TW_L9_Z01_RF.Offices - Fixed Furniture 6 17-Oct-19 23-Oct-19 06-Jul-20 11-Jul-20 -212 100% 0%

3279 TW_L9_Z01_RF.Area - All Other Finishes / Make Good & Clean 12 17-Oct-19 30-Oct-19 06-Jul-20 18-Jul-20 -212 100% 0%

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L9_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L9_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L9_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L9_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L9_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L9_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L9_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L9_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L9_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L9_Z02

6373 TW_L9_Z02_BoH - Close Dry Wall 8 27-Jun-19 04-Jul-19 05-Aug-19 A 11-Feb-20 -178 100% 90%

6153 TW_L9_Z02_BoH - Seal Wall Opening 9 02-Apr-19 09-Apr-19 05-Sep-19 A 12-Feb-20 -250 100% 95%

6175 TW_L9_Z02_BoH - Door Frame & Plastering of Perimeter Edges 6 02-Apr-19 11-Apr-19 09-Sep-19 A 08-Feb-20 -245 100% 11.76%

6318 TW_L9_Z02_BoH - Wall Epoxy/Emulsion Paint 12 30-Aug-19 17-Sep-19 09-Sep-19 A 15-Feb-20 -119 100% 25%

6340 TW_L9_Z02_BoH - MEP final fix 6 30-Aug-19 05-Sep-19 23-Sep-19 A 08-Feb-20 -122 100% 80%

3280 TW_L9_Z02_BoH - Door / Ironmong / Hose Reel Cabs 10 30-Aug-19 10-Sep-19 10-Feb-20 20-Feb-20 -128 100% 0%

6109 TW_L9_Z02_BoH - All Other Finishes / Make Good & Clean 12 11-Sep-19 25-Sep-19 14-Feb-20 27-Feb-20 -122 100% 0%

6296 TW_L9_Z02_BoH - Floor sealer 2 17-Sep-19 18-Sep-19 15-Feb-20 17-Feb-20 -119 100% 0%

Toilets - TW_L9_Z03Toilets - TW_L9_Z03Toilets - TW_L9_Z03Toilets - TW_L9_Z03Toilets - TW_L9_Z03Toilets - TW_L9_Z03Toilets - TW_L9_Z03Toilets - TW_L9_Z03Toilets - TW_L9_Z03Toilets - TW_L9_Z03

3263 TW_L9_Z03_Toilet - MEP 2nd fix 3 13-Aug-19 02-Sep-19 15-Jul-19 A 06-Feb-20 -123 100% 99%

3265 TW_L9_Z03_Toilet - MEP final fix 9 16-Sep-19 21-Sep-19 14-Oct-19 A 13-Feb-20 -113 100% 50%

3269 TW_L9_Z03_Toilet - Sanitary ware & fittings 20 22-Nov-19 28-Nov-19 21-Oct-19 A 25-Feb-20 -67 100% 20%

3259 TW_L9_Z03_Toilet - Ceiling Rods/ Grids 4 08-Aug-19 12-Aug-19 03-Feb-20 06-Feb-20 -141 100% 0%

3260 TW_L9_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 6 03-Sep-19 09-Sep-19 03-Feb-20 08-Feb-20 -119 100% 0%

3264 TW_L9_Z03_Toilet - Door Frame 2 24-Jul-19 25-Jul-19 03-Feb-20 04-Feb-20 -154 100% 0%

3268 TW_L9_Z03_Toilet - Wall finishes (tiling) 14 06-Nov-19 21-Nov-19 03-Feb-20 18-Feb-20 -67 100% 0%

6252 TW_L9_Z03_Toilet - Ceiling Finishes (painting) 4 10-Sep-19 13-Sep-19 07-Feb-20 11-Feb-20 -117 100% 0%

3258 TW_L9_Z03_Toilet - All Other Finishes / Make Good & Clean 12 25-Nov-19 07-Dec-19 21-Feb-20 05-Mar-20 -67 100% 0%

3257 TW_L9_Z03_Toilet - Door / Ironmong 2 29-Nov-19 30-Nov-19 26-Feb-20 27-Feb-20 -67 100% 0%

Level 10Level 10Level 10Level 10Level 10Level 10Level 10Level 10Level 10Level 10

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

Raised Floor Area (Offices, Concourse, Lobbies) - TW_L10_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L10_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L10_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L10_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L10_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L10_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L10_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L10_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L10_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L10_Z01

3191 TW_L10_Z01_RF.Area - MEP final fix (excl. offices) 5 12-Aug-19 24-Aug-19 21-Oct-19 A 07-Feb-20 -131 100% 80%

3243 TW_L10_Z01_RF.Area - Close ceiling (Open Cell Metal) w/ In-situ Cut-Out (excl. offices) 8 09-Aug-19 17-Aug-19 08-Feb-20 17-Feb-20 -145 100% 0%

3214 TW_L10_Z01_RF.Area - Final floor finishes (timber flooring) 22 24-Sep-19 21-Oct-19 29-Jun-20 24-Jul-20 -225 100% 0%

3237 TW_L10_Z01_RF.Area - Bamboo Capping 6 22-Oct-19 28-Oct-19 25-Jul-20 31-Jul-20 -225 100% 0%

3215 TW_L10_Z01_RF.Offices - Glass Partition & Doors/Ironmong 8 19-Oct-19 28-Oct-19 01-Aug-19 A 11-Feb-20 -82 100% 50%

3217 TW_L10_Z01_RF.Offices - Close Dry Wall 2 24-Sep-19 02-Oct-19 15-Aug-19 A 04-Feb-20 -97 100% 92%

3218 TW_L10_Z01_RF.Offices - Wall Painting 15 03-Oct-19 09-Oct-19 18-Sep-19 A 19-Feb-20 -105 100% 40%

3213 TW_L10_Z01_RF.Offices - MEP 2nd & f inal fix (offices) 5 17-Sep-19 30-Sep-19 21-Oct-19 A 07-Feb-20 -101 100% 60%

3212 TW_L10_Z01_RF.Offices - Close ceiling (Open Cell Metal) incl. Cut-Outs 11 29-Aug-19 18-Sep-19 03-Feb-20 14-Feb-20 -117 100% 0%

4253 TW_L10_Z01_RF.Offices - Fixed Furniture 6 23-Oct-19 29-Oct-19 25-Jul-20 31-Jul-20 -224 100% 0%

3219 TW_L10_Z01_RF.Area - All Other Finishes / Make Good & Clean 12 23-Oct-19 05-Nov-19 25-Jul-20 07-Aug-20 -224 100% 0%

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L10_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L10_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L10_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L10_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L10_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L10_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L10_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L10_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L10_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L10_Z02

3227 TW_L10_Z02_BoH - Door Frame & Plastering of Perimeter Edges 5 18-Apr-19 26-Apr-19 09-Sep-19 A 07-Feb-20 -231 100% 14.29%

3244 TW_L10_Z02_BoH - Close Dry Wall 2 27-Jun-19 04-Jul-19 09-Sep-19 A 04-Feb-20 -172 100% 85%

3225 TW_L10_Z02_BoH - Seal Wall Opening 2 18-Apr-19 24-Apr-19 10-Sep-19 A 04-Feb-20 -230 100% 85%

3242 TW_L10_Z02_BoH - MEP final fix 3 30-Aug-19 05-Sep-19 23-Sep-19 A 05-Feb-20 -119 100% 80%

3240 TW_L10_Z02_BoH - Wall Epoxy/Emulsion Paint 9 30-Aug-19 17-Sep-19 02-Oct-19 A 12-Feb-20 -116 100% 25%

3220 TW_L10_Z02_BoH - Door / Ironmong / Hose Reel Cabs 8 30-Aug-19 10-Sep-19 03-Feb-20 11-Feb-20 -120 100% 0%

3221 TW_L10_Z02_BoH - All Other Finishes / Make Good & Clean 12 11-Sep-19 25-Sep-19 07-Feb-20 20-Feb-20 -116 100% 0%

3238 TW_L10_Z02_BoH - Floor sealer 2 17-Sep-19 18-Sep-19 12-Feb-20 13-Feb-20 -116 100% 0%

Toilets  - TW_ L10_Z03Toilets  - TW_ L10_Z03Toilets  - TW_ L10_Z03Toilets  - TW_ L10_Z03Toilets  - TW_ L10_Z03Toilets  - TW_ L10_Z03Toilets  - TW_ L10_Z03Toilets  - TW_ L10_Z03Toilets  - TW_ L10_Z03Toilets  - TW_ L10_Z03

Jan Feb Mar Apr May Jun Jul Aug Sep
Qtr 1 Qtr 2 Qtr 3
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

BL Fin
Var

Sch % Curr %

3233 TW_L10_Z03_Toilet- Dry Wall Closing Board 1 05-Jul-19 09-Jul-19 22-Jul-19 A 03-Feb-20 -167 100% 95%

3203 TW_L10_Z03_Toilet - MEP 2nd fix 3 13-Aug-19 02-Sep-19 25-Jul-19 A 06-Feb-20 -123 100% 97%

3205 TW_L10_Z03_Toilet - MEP final fix 9 16-Sep-19 21-Sep-19 21-Oct-19 A 13-Feb-20 -113 100% 50%

3209 TW_L10_Z03_Toilet - Sanitary ware & fittings 20 22-Nov-19 28-Nov-19 21-Oct-19 A 26-Feb-20 -68 100% 20%

3204 TW_L10_Z03_Toilet - Door Frame 2 24-Jul-19 25-Jul-19 11-Nov-19 A 04-Feb-20 -154 100% 70%

3199 TW_L10_Z03_Toilet - Ceiling Rods/ Grids 4 08-Aug-19 12-Aug-19 03-Feb-20 06-Feb-20 -141 100% 0%

3200 TW_L10_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 6 03-Sep-19 09-Sep-19 03-Feb-20 08-Feb-20 -119 100% 0%

3196 TW_L10_Z03_Toilet - Dry Wall Frame & Board - DR63 (external) 12 26-Jul-19 08-Aug-19 03-Feb-20* 15-Feb-20 -152 100% 0%

3208 TW_L10_Z03_Toilet - Wall finishes (tiling) 14 06-Nov-19 21-Nov-19 04-Feb-20 19-Feb-20 -68 100% 0%

3234 TW_L10_Z03_Toilet - Ceiling Finishes (painting) 4 10-Sep-19 13-Sep-19 07-Feb-20 11-Feb-20 -117 100% 0%

3198 TW_L10_Z03_Toilet - All Other Finishes / Make Good & Clean 12 25-Nov-19 07-Dec-19 22-Feb-20 06-Mar-20 -68 100% 0%

3197 TW_L10_Z03_Toilet - Door / Ironmong 2 29-Nov-19 30-Nov-19 27-Feb-20 28-Feb-20 -68 100% 0%

Level 11Level 11Level 11Level 11Level 11Level 11Level 11Level 11Level 11Level 11

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

Raised Floor Area (Offices, Concourse, Lobbies) - TW_L11_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L11_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L11_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L11_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L11_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L11_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L11_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L11_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L11_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L11_Z01

4505 TW_L11_Z01_RF.Area - MEP 1st fix 3 26-Feb-19 23-Apr-19 16-Apr-19 A 05-Feb-20 -232 100% 91%

4506 TW_L11_Z01_RF.Area - MEP 2nd fix 9 02-Jul-19 22-Jul-19 15-Jul-19 A 14-Feb-20 -166 100% 83%

3183 TW_L11_Z01_RF.Area - MEP 1st fix (Lighting Conduits) 2 08-Nov-18 14-Nov-18 23-Sep-19 A 04-Feb-20 -359 100% 90%

4508 TW_L11_Z01_RF.Area - MEP final fix (except offices) 12 23-Jul-19 05-Aug-19 04-Nov-19 A 18-Feb-20 -157 100% 20%

4507 TW_L11_Z01_RF.Area - Extend Droppers & Install Ceiling Grids (except offices) 9 24-Apr-19 06-May-19 03-Feb-20 12-Feb-20 -228 100% 0%

3184 TW_L11_Z01_RF.Area - Close ceiling (slat ceiling) (excl. offices) 18 23-Jul-19 29-Jul-19 01-Jun-20 20-Jun-20 -267 100% 0%

3154 TW_L11_Z01_RF.Area - Final floor finishes (timber flooring) 17 11-Sep-19 02-Oct-19 29-Jun-20 18-Jul-20 -235 100% 0%

3177 TW_L11_Z01_RF.Area - Bamboo Capping 6 03-Oct-19 10-Oct-19 20-Jul-20 25-Jul-20 -235 100% 0%

3501 TW_L11_Z01_RF.Area - Bamboo Planks Finish on Wall & Ceiling 4 03-Oct-19 09-Oct-19 20-Jul-20 24-Jul-20 -235 100% 0%

3158 TW_L11_Z01_RF.Offices - Wall Painting 30 16-Sep-19 20-Sep-19 18-Sep-19 A 07-Mar-20 -134 100% 70%

3155 TW_L11_Z01_RF.Offices - Glass Partition & Doors/Ironmong 10 04-Oct-19 10-Oct-19 29-Oct-19 A 13-Feb-20 -99 100% 10%

3153 TW_L11_Z01_RF.Offices - MEP 2nd fix & final fix (offices) 12 04-Sep-19 18-Sep-19 04-Nov-19 A 15-Feb-20 -118 100% 20%

3152 TW_L11_Z01_RF.Offices - Close ceiling (slat ceiling) 15 14-Aug-19 30-Aug-19 01-Jun-20 17-Jun-20 -236 100% 0%

4254 TW_L11_Z01_RF.Offices - Fixed Furniture 6 09-Oct-19 15-Oct-19 30-Jul-20 05-Aug-20 -240 100% 0%

3159 TW_L11_Z01_RF.Area - All Other Finishes / Make Good & Clean 12 09-Oct-19 22-Oct-19 30-Jul-20 12-Aug-20 -240 100% 0%

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L11_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L11_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L11_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L11_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L11_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L11_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L11_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L11_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L11_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L11_Z02

3164 TW_L11_Z02_BoH - MEP 1st fix 3 11-Mar-19 15-Apr-19 01-Apr-19 A 06-Feb-20 -240 100% 92%

3166 TW_L11_Z02_BoH - MEP 2nd fix 6 09-Aug-19 29-Aug-19 22-Jul-19 A 10-Feb-20 -129 100% 82%

3163 TW_L11_Z02_BoH - Wall & Ceiling Sealer 3 04-Mar-19 08-Mar-19 05-Aug-19 A 05-Feb-20 -270 100% 5%

3167 TW_L11_Z02_BoH - Door Frame & Plastering of Perimeter Edges 9 16-Apr-19 24-Apr-19 09-Sep-19 A 12-Feb-20 -237 100% 11.76%

3165 TW_L11_Z02_BoH - Seal Wall Opening 9 16-Apr-19 22-Apr-19 10-Sep-19 A 12-Feb-20 -239 100% 60%

3180 TW_L11_Z02_BoH - Wall Epoxy/Emulsion Paint 12 30-Aug-19 17-Sep-19 18-Sep-19 A 15-Feb-20 -119 100% 30%

3162 TW_L11_Z02_BoH - Misc Metal Works / Access Panels 9 30-Aug-19 05-Sep-19 07-Oct-19 A 14-Feb-20 -127 100% 90%

3182 TW_L11_Z02_BoH - MEP final fix 9 30-Aug-19 05-Sep-19 04-Nov-19 A 13-Feb-20 -126 100% 20%

3160 TW_L11_Z02_BoH - Door / Ironmong / Hose Reel Cabs 10 30-Aug-19 10-Sep-19 13-Feb-20 24-Feb-20 -131 100% 0%

3178 TW_L11_Z02_BoH - Floor sealer 2 17-Sep-19 18-Sep-19 15-Feb-20 17-Feb-20 -119 100% 0%

3161 TW_L11_Z02_BoH - All Other Finishes / Make Good & Clean 12 11-Sep-19 25-Sep-19 18-Feb-20 02-Mar-20 -125 100% 0%

Toilets - TW_L11_Z03Toilets - TW_L11_Z03Toilets - TW_L11_Z03Toilets - TW_L11_Z03Toilets - TW_L11_Z03Toilets - TW_L11_Z03Toilets - TW_L11_Z03Toilets - TW_L11_Z03Toilets - TW_L11_Z03Toilets - TW_L11_Z03

3175 TW_L11_Z03_Toilet - MEP 1st fix Ceiling 4 19-Jun-19 17-Jul-19 02-May-19 A 06-Feb-20 -163 100% 80%

4518 TW_L11_Z03_Toilet - MEP 1st fix Dry Wall 5 14-Jun-19 27-Jun-19 04-Nov-19 A 08-Feb-20 -181 100% 60%

3172 TW_L11_Z03_Toilet - MEP 1st fix Block Wall 2 22-Feb-19 02-Mar-19 04-Nov-19 A 04-Feb-20 -274 100% 80%

4520 TW_L11_Z03_Toilet - MEP 2nd fix 7 07-Aug-19 27-Aug-19 11-Nov-19 A 11-Feb-20 -132 100% 30%

4522 TW_L11_Z03_Toilet - MEP final fix 7 09-Sep-19 16-Sep-19 16-Dec-19 A 20-Feb-20 -124 100% 20%

3149 TW_L11_Z03_Toilet - Sanitary ware & fittings 24 16-Nov-19 26-Nov-19 20-Dec-19 A 05-Mar-20 -77 100% 20%

3171 TW_L11_Z03_Toilet - Dry Wall Frame & One Side Board 3 11-Jun-19 13-Jun-19 06-Jan-20 A 05-Feb-20 -190 100% 50%

8781 TW_L11_Z03_Toilet - Conc flr curing, polishing & install protection 26 17-Sep-19 30-Oct-19 03-Feb-20 03-Mar-20 -98 100% 0%

4516 TW_L11_Z03_Toilet - Ceiling Rods/ Grids 4 02-Aug-19 06-Aug-19 05-Feb-20 08-Feb-20 -148 100% 0%

4517 TW_L11_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 6 28-Aug-19 03-Sep-19 07-Feb-20 13-Feb-20 -128 100% 0%

4519 TW_L11_Z03_Toilet - Seal Wall Opening 3 04-Mar-19 06-Mar-19 07-Feb-20 10-Feb-20 -276 100% 0%

4521 TW_L11_Z03_Toilet - Door Frame 2 18-Jul-19 19-Jul-19 07-Feb-20 08-Feb-20 -163 100% 0%

3173 TW_L11_Z03_Toilet - Dry Wall Closing Board 2 28-Jun-19 29-Jun-19 10-Feb-20 11-Feb-20 -181 100% 0%

4513a TW_L11_Z03_Toilet - Wall Plastering (internal) 12 11-Feb-20 24-Feb-20 0% 0%

3174 TW_L11_Z03_Toilet - Ceiling Finishes (painting) 4 04-Sep-19 07-Sep-19 14-Feb-20 18-Feb-20 -128 100% 0%

4513 TW_L11_Z03_Toilet - Dry Wall Frame & Board (external) 12 20-Jul-19 02-Aug-19 18-Feb-20 02-Mar-20 -170 100% 0%

3148 TW_L11_Z03_Toilet - Wall finishes (bamboo planks) 14 31-Oct-19 15-Nov-19 01-Jun-20 16-Jun-20 -172 100% 0%

3502 TW_L11_Z03_Toilet - Cubicle Partition (with bamboo veneer) 6 30-Apr-19 07-May-19 01-Jun-20 06-Jun-20 -324 100% 0%

4515 TW_L11_Z03_Toilet - All Other Finishes / Make Good & Clean 12 23-Nov-19 06-Dec-19 13-Jun-20 27-Jun-20 -163 100% 0%

4514 TW_L11_Z03_Toilet - Door / Ironmong 3 27-Nov-19 29-Nov-19 17-Jun-20 19-Jun-20 -163 100% 0%

Level 12Level 12Level 12Level 12Level 12Level 12Level 12Level 12Level 12Level 12

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Concourse & Lobbies) - TW_L12_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L12_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L12_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L12_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L12_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L12_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L12_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L12_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L12_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L12_Z01

3542 TW_L12_Z01_FoH - MEP 1st fix 6 26-Feb-19 23-Apr-19 15-Apr-19 A 08-Feb-20 -235 100% 90%

3543 TW_L12_Z01_FoH - MEP 2nd fix 9 24-Apr-19 15-May-19 15-Jul-19 A 12-Feb-20 -220 100% 80%

3544 TW_L12_Z01_FoH - MEP final fix 12 05-Jul-19 18-Jul-19 16-Dec-19 A 19-Feb-20 -173 100% 20%

3550 TW_L12_Z01_FoH - All Other Finishes / Make Good & Clean 12 18-Jul-19 31-Jul-19 19-Feb-20 03-Mar-20 -173 100% 0%

3549 TW_L12_Z01_FoH - Wall finishes (painting or sealer) 5 19-Jun-19 24-Jun-19 20-Feb-20 25-Feb-20 -198 100% 0%

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L12_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L12_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L12_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L12_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L12_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L12_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L12_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L12_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L12_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L12_Z02

3556 TW_L12_Z02_BoH - MEP 1st fix 4 11-Mar-19 15-Apr-19 06-May-19 A 06-Feb-20 -240 100% 90%

3563 TW_L12_Z02_BoH - Dry Wall Frame & Board (one side) 3 22-Jul-19 30-Jul-19 06-May-19 A 05-Feb-20 -151 100% 72%

3558 TW_L12_Z02_BoH - MEP 2nd fix 6 31-Jul-19 20-Aug-19 22-Jul-19 A 08-Feb-20 -136 100% 80%

3555 TW_L12_Z02_BoH - Wall & Ceiling Sealer 3 04-Mar-19 08-Mar-19 05-Aug-19 A 05-Feb-20 -270 100% 17%

3559 TW_L12_Z02_BoH - Door Frame & Plastering of Perimeter Edges 6 16-Apr-19 24-Apr-19 23-Sep-19 A 08-Feb-20 -234 100% 13.33%

3554 TW_L12_Z02_BoH - Misc Metal Works / Access Panels 14 21-Aug-19 27-Aug-19 14-Oct-19 A 18-Feb-20 -138 100% 71%

3566 TW_L12_Z02_BoH - Wall Epoxy/Emulsion Paint 8 21-Aug-19 29-Aug-19 09-Dec-19 A 11-Feb-20 -130 100% 15%

3568 TW_L12_Z02_BoH - MEP final fix 10 30-Aug-19 05-Sep-19 16-Dec-19 A 13-Feb-20 -126 100% 20%

3552 TW_L12_Z02_BoH - Door / Ironmong / Hose Reel Cabs 10 21-Aug-19 31-Aug-19 10-Feb-20 20-Feb-20 -136 100% 0%

3562 TW_L12_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 10 21-Aug-19 31-Aug-19 10-Feb-20 20-Feb-20 -136 100% 0%

3557 TW_L12_Z02_BoH - Seal Wall Opening 3 16-Apr-19 22-Apr-19 11-Feb-20 13-Feb-20 -240 100% 0%

3553 TW_L12_Z02_BoH - All Other Finishes / Make Good & Clean 12 02-Sep-19 16-Sep-19 14-Feb-20 27-Feb-20 -130 100% 0%

3564 TW_L12_Z02_BoH - Floor sealer 2 06-Sep-19 07-Sep-19 14-Feb-20 15-Feb-20 -126 100% 0%

Toilets - TW_L12_Z03Toilets - TW_L12_Z03Toilets - TW_L12_Z03Toilets - TW_L12_Z03Toilets - TW_L12_Z03Toilets - TW_L12_Z03Toilets - TW_L12_Z03Toilets - TW_L12_Z03Toilets - TW_L12_Z03Toilets - TW_L12_Z03

3651 TW_L12_Z03_Toilet - MEP 1st fix Ceiling 4 07-May-19 03-Jun-19 02-May-19 A 07-Feb-20 -200 100% 60%

3638 TW_L12_Z03_Toilet - Seal Wall Opening 3 04-Mar-19 06-Mar-19 16-Sep-19 A 07-Feb-20 -274 100% 20%

3647 TW_L12_Z03_Toilet - Dry Wall Frame & One Side Board 3 23-Apr-19 30-Apr-19 01-Oct-19 A 05-Feb-20 -226 100% 90%

3637 TW_L12_Z03_Toilet - MEP 1st fix Dry Wall 6 02-May-19 15-May-19 04-Nov-19 A 08-Feb-20 -217 100% 80%

3639 TW_L12_Z03_Toilet - MEP 2nd fix 9 25-Jun-19 16-Jul-19 11-Nov-19 A 13-Feb-20 -170 100% 20%

3649 TW_L12_Z03_Toilet - Dry Wall Closing Board 2 16-May-19 21-May-19 02-Dec-19 A 12-Feb-20 -215 100% 50%

3641 TW_L12_Z03_Toilet - MEP final fix 12 29-Jul-19 03-Aug-19 16-Dec-19 A 20-Feb-20 -160 100% 20%

3645 TW_L12_Z03_Toilet - Sanitary ware & fittings 28 27-Nov-19 03-Dec-19 20-Dec-19 A 05-Mar-20 -71 100% 20%

3635 TW_L12_Z03_Toilet - Ceiling Rods/ Grids 4 20-Jun-19 24-Jun-19 06-Feb-20 10-Feb-20 -185 100% 0%

3632 TW_L12_Z03_Toilet - Dry Wall Frame & Board - DR63 (external) 12 06-Jun-19 20-Jun-19 06-Feb-20 19-Feb-20 -196 100% 0%

3640 TW_L12_Z03_Toilet - Door Frame 2 04-Jun-19 05-Jun-19 08-Feb-20 10-Feb-20 -200 100% 0%

3636 TW_L12_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 5 17-Jul-19 23-Jul-19 11-Feb-20 15-Feb-20 -166 100% 0%

3650 TW_L12_Z03_Toilet - Ceiling Finishes (painting) 4 24-Jul-19 27-Jul-19 14-Feb-20 18-Feb-20 -164 100% 0%

3644 TW_L12_Z03_Toilet - Wall finishes (tiling) 12 13-Nov-19 26-Nov-19 18-Feb-20 02-Mar-20 -74 100% 0%

3634 TW_L12_Z03_Toilet - All Other Finishes / Make Good & Clean 12 29-Nov-19 12-Dec-19 25-Feb-20 09-Mar-20 -66 100% 0%

3633 TW_L12_Z03_Toilet - Door / Ironmong 2 04-Dec-19 05-Dec-19 04-Mar-20 05-Mar-20 -69 100% 0%

Level 13Level 13Level 13Level 13Level 13Level 13Level 13Level 13Level 13Level 13

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Concourse & Lobbies) - TW_L13_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L13_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L13_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L13_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L13_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L13_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L13_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L13_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L13_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L13_Z01

3780 TW_L13_Z01_FoH - MEP 1st fix 3 26-Feb-19 23-Apr-19 02-May-19 A 10-Feb-20 -236 100% 92%

3785 TW_L13_Z01_FoH - MEP 2nd fix 6 24-Apr-19 15-May-19 15-Jul-19 A 12-Feb-20 -220 100% 90%

3786 TW_L13_Z01_FoH - MEP final fix 12 14-Aug-19 27-Aug-19 23-Dec-19 A 15-Feb-20 -136 100% 20%

3778 TW_L13_Z01_FoH - Ceiling Sealer 6 08-Dec-18 14-Dec-18 03-Feb-20* 08-Feb-20 -337 100% 0%

3788 TW_L13_Z01_FoH - Wall finishes (painting or sealer) 5 21-Aug-19 26-Aug-19 13-Feb-20 18-Feb-20 -139 100% 0%

3790 TW_L13_Z01_FoH - All Other Finishes / Make Good & Clean 12 26-Aug-19 09-Sep-19 25-Feb-20 09-Mar-20 -145 100% 0%

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L13_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L13_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L13_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L13_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L13_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L13_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L13_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L13_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L13_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L13_Z02

3575 TW_L13_Z02_BoH - MEP 1st fix 3 13-Apr-19 18-May-19 06-May-19 A 07-Feb-20 -213 100% 90%

3574 TW_L13_Z02_BoH - Wall & Ceiling Sealer 3 06-Apr-19 11-Apr-19 12-Aug-19 A 05-Feb-20 -242 100% 20%

3584 TW_L13_Z02_BoH - Wall Plastering/ Rendering 7 29-Mar-19 15-Apr-19 15-Aug-19 A 10-Feb-20 -243 100% 30%

3577 TW_L13_Z02_BoH - MEP 2nd fix 3 03-Aug-19 23-Aug-19 19-Aug-19 A 05-Feb-20 -130 100% 90%

3578 TW_L13_Z02_BoH - Door Frame & Plastering of Perimeter Edges 6 20-May-19 28-May-19 16-Sep-19 A 10-Feb-20 -207 100% 13.33%

3573 TW_L13_Z02_BoH - Misc Metal Works / Access Panels 9 24-Aug-19 30-Aug-19 14-Oct-19 A 18-Feb-20 -135 100% 73%

3571 TW_L13_Z02_BoH - Door / Ironmong / Hose Reel Cabs 12 24-Aug-19 04-Sep-19 18-Nov-19 A 15-Feb-20 -129 100% 33.33%

3587 TW_L13_Z02_BoH - MEP final fix 11 11-Sep-19 18-Sep-19 23-Dec-19 A 14-Feb-20 -117 100% 20%

3585 TW_L13_Z02_BoH - Wall Epoxy/Emulsion Paint 9 24-Aug-19 10-Sep-19 03-Feb-20 12-Feb-20 -121 100% 0%

3581 TW_L13_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 10 24-Aug-19 04-Sep-19 06-Feb-20 17-Feb-20 -130 100% 0%

3576 TW_L13_Z02_BoH - Seal Wall Opening 6 20-May-19 25-May-19 08-Feb-20 14-Feb-20 -213 100% 0%

3572 TW_L13_Z02_BoH - All Other Finishes / Make Good & Clean 12 13-Sep-19 27-Sep-19 12-Feb-20 25-Feb-20 -118 100% 0%

3583 TW_L13_Z02_BoH - Floor sealer 2 19-Sep-19 20-Sep-19 15-Feb-20 17-Feb-20 -117 100% 0%

Toilets (FoH & BoH) - TW_L13_Z03Toilets (FoH & BoH) - TW_L13_Z03Toilets (FoH & BoH) - TW_L13_Z03Toilets (FoH & BoH) - TW_L13_Z03Toilets (FoH & BoH) - TW_L13_Z03Toilets (FoH & BoH) - TW_L13_Z03Toilets (FoH & BoH) - TW_L13_Z03Toilets (FoH & BoH) - TW_L13_Z03Toilets (FoH & BoH) - TW_L13_Z03Toilets (FoH & BoH) - TW_L13_Z03

3671 TW_L13_Z03_Toilet - MEP 1st fix Ceiling 3 21-May-19 18-Jun-19 02-May-19 A 05-Feb-20 -186 100% 90%

3658 TW_L13_Z03_Toilet - Seal Wall Opening 5 09-Apr-19 11-Apr-19 14-Oct-19 A 07-Feb-20 -244 100% 60%

3657 TW_L13_Z03_Toilet - MEP 1st fix Dry Wall 2 15-May-19 28-May-19 04-Nov-19 A 04-Feb-20 -202 100% 90%

3668 TW_L13_Z03_Toilet - MEP 1st fix Block Wall 1 29-Mar-19 08-Apr-19 04-Nov-19 A 03-Feb-20 -243 100% 90%

3659 TW_L13_Z03_Toilet - MEP 2nd fix 6 10-Jul-19 30-Jul-19 11-Nov-19 A 11-Feb-20 -156 100% 90%

3661 TW_L13_Z03_Toilet - MEP final fix 12 10-Aug-19 16-Aug-19 16-Dec-19 A 15-Feb-20 -145 100% 20%

3665 TW_L13_Z03_Toilet - Sanitary ware & fittings 10 04-Dec-19 12-Dec-19 23-Dec-19 A 18-Feb-20 -49 100% 20%
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3669 TW_L13_Z03_Toilet - Dry Wall Closing Board 8 29-May-19 06-Jun-19 21-Jan-20 A 11-Feb-20 -200 100% 80%

3660 TW_L13_Z03_Toilet - Door Frame 2 19-Jun-19 20-Jun-19 06-Feb-20 07-Feb-20 -186 100% 0%

3654 TW_L13_Z03_Toilet - All Other Finishes / Make Good & Clean 12 09-Dec-19 21-Dec-19 21-Feb-20 05-Mar-20 -55 100% 0%

3653 TW_L13_Z03_Toilet - Door / Ironmong 2 13-Dec-19 14-Dec-19 26-Feb-20 27-Feb-20 -55 100% 0%

BoH Kitchen - TW_L13_Z04BoH Kitchen - TW_L13_Z04BoH Kitchen - TW_L13_Z04BoH Kitchen - TW_L13_Z04BoH Kitchen - TW_L13_Z04BoH Kitchen - TW_L13_Z04BoH Kitchen - TW_L13_Z04BoH Kitchen - TW_L13_Z04BoH Kitchen - TW_L13_Z04BoH Kitchen - TW_L13_Z04

3631 TW_L13_Z04_Kitchen - MEP 1st fix 6 01-Apr-19 15-Apr-19 02-May-19 A 08-Feb-20 -242 100% 92%

3832 TW_L13_Z04_Kitchen - Wall & Floor Tiles 15 04-May-19 16-May-19 04-Nov-19 A 19-Feb-20 -226 100% 60%

3765 TW_L13_Z04_Kitchen - MEP 2nd fix 12 18-Apr-19 25-Apr-19 11-Nov-19 A 15-Feb-20 -240 100% 99%

3628 TW_L13_Z04_Kitchen - MEP final Fix 21 21-May-19 24-May-19 23-Dec-19 A 28-Feb-20 -226 100% 10%

3831 TW_L13_Z04_Kitchen - Ceiling Paint 4 16-May-19 21-May-19 20-Feb-20 25-Feb-20 -226 100% 0%

4136 TW_L13_Z04_Kitchen - All Other Finishes (DOOR) / Make Good & Clean 6 21-May-19 28-May-19 28-Feb-20 06-Mar-20 -229 100% 0%

Level 14Level 14Level 14Level 14Level 14Level 14Level 14Level 14Level 14Level 14

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Concourse & Lobbies) - TW_L14_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L14_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L14_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L14_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L14_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L14_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L14_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L14_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L14_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L14_Z01

3793 TW_L14_Z01_FoH - MEP 1st fix 3 26-Feb-19 23-Apr-19 02-May-19 A 05-Feb-20 -232 100% 90%

3798 TW_L14_Z01_FoH - MEP 2nd fix 5 24-Apr-19 15-May-19 15-Jul-19 A 07-Feb-20 -216 100% 90%

3799 TW_L14_Z01_FoH - MEP final fix 9 21-Aug-19 03-Sep-19 23-Dec-19 A 12-Feb-20 -127 100% 20%

3791 TW_L14_Z01_FoH - Ceiling Sealer 3 08-Dec-18 14-Dec-18 03-Feb-20* 05-Feb-20 -334 100% 0%

3801 TW_L14_Z01_FoH - Wall finishes (painting or sealer) 5 28-Aug-19 02-Sep-19 08-Feb-20 13-Feb-20 -129 100% 0%

3803 TW_L14_Z01_FoH - All Other Finishes / Make Good & Clean 12 02-Sep-19 17-Sep-19 25-Feb-20 09-Mar-20 -139 100% 0%

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L14_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L14_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L14_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L14_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L14_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L14_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L14_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L14_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L14_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L14_Z02

3594 TW_L14_Z02_BoH - MEP 1st fix 3 13-Apr-19 18-May-19 06-May-19 A 06-Feb-20 -212 100% 90%

3596 TW_L14_Z02_BoH - MEP 2nd fix 4 03-Aug-19 23-Aug-19 22-Jul-19 A 08-Feb-20 -133 100% 90%

3593 TW_L14_Z02_BoH - Wall & Ceiling Sealer 3 06-Apr-19 11-Apr-19 12-Aug-19 A 05-Feb-20 -242 100% 5%

3597 TW_L14_Z02_BoH - Door Frame & Plastering of Perimeter Edges 6 20-May-19 28-May-19 16-Sep-19 A 08-Feb-20 -206 100% 57%

3592 TW_L14_Z02_BoH - Misc Metal Works / Access Panels 12 24-Aug-19 30-Aug-19 14-Oct-19 A 15-Feb-20 -133 100% 67%

3606 TW_L14_Z02_BoH - MEP final fix 9 11-Sep-19 18-Sep-19 23-Dec-19 A 14-Feb-20 -117 100% 20%

3590 TW_L14_Z02_BoH - Door / Ironmong / Hose Reel Cabs 6 24-Aug-19 04-Sep-19 06-Jan-20 A 12-Feb-20 -126 100% 70%

3603 TW_L14_Z02_BoH - Wall Plastering/ Rendering 6 29-Mar-19 15-Apr-19 03-Feb-20* 08-Feb-20 -242 100% 0%

3604 TW_L14_Z02_BoH - Wall Epoxy/Emulsion Paint 7 24-Aug-19 10-Sep-19 05-Feb-20 12-Feb-20 -121 100% 0%

3595 TW_L14_Z02_BoH - Seal Wall Opening 6 20-May-19 25-May-19 07-Feb-20 13-Feb-20 -212 100% 0%

3600 TW_L14_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 10 24-Aug-19 04-Sep-19 10-Feb-20 20-Feb-20 -133 100% 0%

3591 TW_L14_Z02_BoH - All Other Finishes / Make Good & Clean 12 13-Sep-19 27-Sep-19 14-Feb-20 27-Feb-20 -120 100% 0%

3602 TW_L14_Z02_BoH - Floor sealer 2 19-Sep-19 20-Sep-19 15-Feb-20 17-Feb-20 -117 100% 0%

Toilets (FoH & BoH) - TW_L14_Z03Toilets (FoH & BoH) - TW_L14_Z03Toilets (FoH & BoH) - TW_L14_Z03Toilets (FoH & BoH) - TW_L14_Z03Toilets (FoH & BoH) - TW_L14_Z03Toilets (FoH & BoH) - TW_L14_Z03Toilets (FoH & BoH) - TW_L14_Z03Toilets (FoH & BoH) - TW_L14_Z03Toilets (FoH & BoH) - TW_L14_Z03Toilets (FoH & BoH) - TW_L14_Z03

3691 TW_L14_Z03_Toilet - MEP 1st fix Ceiling 3 01-Jun-19 29-Jun-19 02-May-19 A 08-Feb-20 -179 100% 90%

3687 TW_L14_Z03_Toilet - Dry Wall Frame & One Side Board 3 15-May-19 27-May-19 16-Sep-19 A 05-Feb-20 -204 100% 80%

3678 TW_L14_Z03_Toilet - Seal Wall Opening 4 09-Apr-19 11-Apr-19 14-Oct-19 A 10-Feb-20 -246 100% 60%

3677 TW_L14_Z03_Toilet - MEP 1st fix Dry Wall 3 28-May-19 11-Jun-19 04-Nov-19 A 07-Feb-20 -194 100% 90%

3688 TW_L14_Z03_Toilet - MEP 1st fix Block Wall 2 29-Mar-19 08-Apr-19 04-Nov-19 A 04-Feb-20 -244 100% 90%

3679 TW_L14_Z03_Toilet - MEP 2nd fix 11 22-Jul-19 10-Aug-19 11-Nov-19 A 14-Feb-20 -149 100% 90%

3681 TW_L14_Z03_Toilet - MEP final fix 12 28-Aug-19 03-Sep-19 16-Dec-19 A 18-Feb-20 -132 100% 10%

3685 TW_L14_Z03_Toilet - Sanitary ware & fittings 20 04-Dec-19 12-Dec-19 23-Dec-19 A 25-Feb-20 -55 100% 20%

3689 TW_L14_Z03_Toilet - Dry Wall Closing Board 8 12-Jun-19 20-Jun-19 08-Feb-20 17-Feb-20 -194 100% 0%

3680 TW_L14_Z03_Toilet - Door Frame 2 02-Jul-19 03-Jul-19 10-Feb-20 11-Feb-20 -179 100% 0%

3674 TW_L14_Z03_Toilet - All Other Finishes / Make Good & Clean 12 09-Dec-19 21-Dec-19 21-Feb-20 05-Mar-20 -55 100% 0%

3673 TW_L14_Z03_Toilet - Door / Ironmong 2 13-Dec-19 14-Dec-19 26-Feb-20 27-Feb-20 -55 100% 0%

BoH Kitchen - TW_L14_Z04BoH Kitchen - TW_L14_Z04BoH Kitchen - TW_L14_Z04BoH Kitchen - TW_L14_Z04BoH Kitchen - TW_L14_Z04BoH Kitchen - TW_L14_Z04BoH Kitchen - TW_L14_Z04BoH Kitchen - TW_L14_Z04BoH Kitchen - TW_L14_Z04BoH Kitchen - TW_L14_Z04

4139 TW_L14_Z04_Kitchen - MEP 1st fix 3 01-Apr-19 15-Apr-19 02-May-19 A 05-Feb-20 -239 100% 92%

4143 TW_L14_Z04_Kitchen - Wall & Floor Tiles 10 16-May-19 28-May-19 04-Nov-19 A 13-Feb-20 -211 100% 60%

4141 TW_L14_Z04_Kitchen - MEP 2nd fix 7 18-Apr-19 25-Apr-19 11-Nov-19 A 10-Feb-20 -235 100% 98%

4144 TW_L14_Z04_Kitchen - MEP final fix 18 28-May-19 31-May-19 23-Dec-19 A 22-Feb-20 -216 100% 20%

4145 TW_L14_Z04_Kitchen - Ceiling Paint 4 16-Apr-19 20-Apr-19 14-Feb-20 19-Feb-20 -246 100% 0%

4146 TW_L14_Z04_Kitchen - All Other Finishes (DOOR) / Make Good & Clean 6 28-May-19 04-Jun-19 24-Feb-20 29-Feb-20 -219 100% 0%

Level 15Level 15Level 15Level 15Level 15Level 15Level 15Level 15Level 15Level 15

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Concourse & Lobbies) - TW_L15_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L15_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L15_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L15_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L15_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L15_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L15_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L15_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L15_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L15_Z01

3806 TW_L15_Z01_FoH - MEP 1st fix 3 26-Feb-19 23-Apr-19 02-May-19 A 06-Feb-20 -233 100% 90%

3811 TW_L15_Z01_FoH - MEP 2nd fix 6 24-Apr-19 15-May-19 15-Jul-19 A 10-Feb-20 -218 100% 90%

3812 TW_L15_Z01_FoH - MEP final fix 12 05-Jul-19 18-Jul-19 23-Dec-19 A 17-Feb-20 -171 100% 20%

3804 TW_L15_Z01_FoH - Ceiling Sealer 3 27-Dec-18 03-Jan-19 03-Feb-20* 05-Feb-20 -319 100% 0%

3814 TW_L15_Z01_FoH - Wall finishes (painting or sealer) 5 14-Jun-19 20-Jun-19 07-Feb-20 12-Feb-20 -191 100% 0%

3816 TW_L15_Z01_FoH - All Other Finishes / Make Good & Clean 12 17-Jul-19 31-Jul-19 25-Feb-20 09-Mar-20 -179 100% 0%

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L15_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L15_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L15_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L15_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L15_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L15_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L15_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L15_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L15_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L15_Z02

3613 TW_L15_Z02_BoH - MEP 1st fix 3 13-Apr-19 18-May-19 06-May-19 A 06-Feb-20 -212 100% 90%

3615 TW_L15_Z02_BoH - MEP 2nd fix 5 29-May-19 20-Jun-19 22-Jul-19 A 08-Feb-20 -188 100% 90%

3612 TW_L15_Z02_BoH - Wall & Ceiling Sealer 3 06-Apr-19 11-Apr-19 12-Aug-19 A 05-Feb-20 -242 100% 5%

3616 TW_L15_Z02_BoH - Door Frame & Plastering of Perimeter Edges 4 20-May-19 28-May-19 23-Sep-19 A 10-Feb-20 -207 100% 40%

3611 TW_L15_Z02_BoH - Misc Metal Works / Access Panels 12 20-Jun-19 27-Jun-19 14-Oct-19 A 17-Feb-20 -189 100% 58%

3609 TW_L15_Z02_BoH - Door / Ironmong / Hose Reel Cabs 6 20-Jun-19 03-Jul-19 20-Nov-19 A 13-Feb-20 -182 100% 70%

3623 TW_L15_Z02_BoH - Wall Epoxy/Emulsion Paint 4 20-Jun-19 09-Jul-19 02-Dec-19 A 12-Feb-20 -176 100% 30%

3625 TW_L15_Z02_BoH - MEP final fix 12 09-Jul-19 16-Jul-19 16-Dec-19 A 15-Feb-20 -173 100% 20%

3614 TW_L15_Z02_BoH - Seal Wall Opening 6 20-May-19 25-May-19 06-Jan-20 A 13-Feb-20 -212 100% 80%

3622 TW_L15_Z02_BoH - Wall Plastering/ Rendering 7 29-Mar-19 15-Apr-19 03-Feb-20* 10-Feb-20 -243 100% 0%

3619 TW_L15_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 10 20-Jun-19 03-Jul-19 10-Feb-20 20-Feb-20 -188 100% 0%

3610 TW_L15_Z02_BoH - All Other Finishes / Make Good & Clean 12 11-Jul-19 25-Jul-19 14-Feb-20 27-Feb-20 -175 100% 0%

3621 TW_L15_Z02_BoH - Floor sealer 2 16-Jul-19 18-Jul-19 17-Feb-20 18-Feb-20 -173 100% 0%

Toilets (FoH & BoH) - TW_L15_Z03Toilets (FoH & BoH) - TW_L15_Z03Toilets (FoH & BoH) - TW_L15_Z03Toilets (FoH & BoH) - TW_L15_Z03Toilets (FoH & BoH) - TW_L15_Z03Toilets (FoH & BoH) - TW_L15_Z03Toilets (FoH & BoH) - TW_L15_Z03Toilets (FoH & BoH) - TW_L15_Z03Toilets (FoH & BoH) - TW_L15_Z03Toilets (FoH & BoH) - TW_L15_Z03

3711 TW_L15_Z03_Toilet - MEP 1st fix Ceiling 3 11-Jun-19 10-Jul-19 13-May-19 A 05-Feb-20 -169 100% 90%

3698 TW_L15_Z03_Toilet - Seal Wall Opening 3 06-Apr-19 09-Apr-19 14-Oct-19 A 07-Feb-20 -246 100% 90%

3708 TW_L15_Z03_Toilet - MEP 1st fix Block Wall 2 27-Mar-19 04-Apr-19 04-Nov-19 A 04-Feb-20 -246 100% 90%

3699 TW_L15_Z03_Toilet - MEP 2nd fix 6 30-Jul-19 20-Aug-19 11-Nov-19 A 11-Feb-20 -139 100% 90%

3701 TW_L15_Z03_Toilet - MEP final fix 12 02-Sep-19 09-Sep-19 16-Dec-19 A 15-Feb-20 -126 100% 20%

3705 TW_L15_Z03_Toilet - Sanitary ware & fittings 20 14-Nov-19 23-Nov-19 23-Dec-19 A 25-Feb-20 -72 100% 20%

3700 TW_L15_Z03_Toilet - Door Frame 2 10-Jul-19 12-Jul-19 06-Feb-20 07-Feb-20 -169 100% 0%

3694 TW_L15_Z03_Toilet - All Other Finishes / Make Good & Clean 12 19-Nov-19 03-Dec-19 21-Feb-20 05-Mar-20 -72 100% 0%

3693 TW_L15_Z03_Toilet - Door / Ironmong 2 23-Nov-19 26-Nov-19 26-Feb-20 27-Feb-20 -72 100% 0%

BoH Kitchen - TW_L15_Z04BoH Kitchen - TW_L15_Z04BoH Kitchen - TW_L15_Z04BoH Kitchen - TW_L15_Z04BoH Kitchen - TW_L15_Z04BoH Kitchen - TW_L15_Z04BoH Kitchen - TW_L15_Z04BoH Kitchen - TW_L15_Z04BoH Kitchen - TW_L15_Z04BoH Kitchen - TW_L15_Z04

4149 TW_L15_Z04_Kitchen - MEP 1st fix 3 06-Apr-19 19-Apr-19 02-May-19 A 05-Feb-20 -235 100% 93%

4151 TW_L15_Z04_Kitchen - MEP 2nd fix 6 28-May-19 04-Jun-19 11-Nov-19 A 08-Feb-20 -201 100% 99%

4153 TW_L15_Z04_Kitchen - Wall & Floor Tiles 12 19-Jun-19 12-Jul-19 11-Nov-19 A 15-Feb-20 -176 100% 58%

4154 TW_L15_Z04_Kitchen - MEP final fix 21 12-Jul-19 16-Jul-19 23-Dec-19 A 26-Feb-20 -182 100% 20%

4155 TW_L15_Z04_Kitchen - Ceiling Paint 6 12-Jul-19 19-Jul-19 17-Feb-20 22-Feb-20 -176 100% 0%

4156 TW_L15_Z04_Kitchen - All Other Finishes (DOOR) / Make Good & Clean 6 16-Jul-19 23-Jul-19 27-Feb-20 04-Mar-20 -182 100% 0%

Level 16Level 16Level 16Level 16Level 16Level 16Level 16Level 16Level 16Level 16

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Concourse & Lobbies) - TW_L16_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L16_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L16_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L16_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L16_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L16_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L16_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L16_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L16_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L16_Z01

3819 TW_L16_Z01_FoH - MEP 1st fix 3 26-Feb-19 23-Apr-19 02-May-19 A 05-Feb-20 -232 100% 90%

3824 TW_L16_Z01_FoH - MEP 2nd fix 6 24-Apr-19 15-May-19 19-Aug-19 A 08-Feb-20 -217 100% 90%

3825 TW_L16_Z01_FoH - MEP final fix 12 05-Jul-19 18-Jul-19 23-Dec-19 A 15-Feb-20 -170 100% 20%

3817 TW_L16_Z01_FoH - Ceiling Sealer 3 08-Dec-18 14-Dec-18 03-Feb-20* 05-Feb-20 -334 100% 0%

3827 TW_L16_Z01_FoH - Wall finishes (painting or sealer) 4 15-Jun-19 21-Jun-19 08-Feb-20 12-Feb-20 -190 100% 0%

3829 TW_L16_Z01_FoH - All Other Finishes / Make Good & Clean 12 17-Jul-19 31-Jul-19 25-Feb-20 09-Mar-20 -179 100% 0%

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L16_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L16_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L16_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L16_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L16_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L16_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L16_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L16_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L16_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L16_Z02

3737 TW_L16_Z02_BoH - MEP 1st fix 3 28-May-19 03-Jul-19 06-May-19 A 10-Feb-20 -178 100% 90%

3739 TW_L16_Z02_BoH - MEP 2nd fix 3 04-Jul-19 24-Jul-19 22-Jul-19 A 07-Feb-20 -157 100% 90%

3740 TW_L16_Z02_BoH - Door Frame & Plastering of Perimeter Edges 4 04-Jul-19 12-Jul-19 23-Sep-19 A 10-Feb-20 -170 100% 69%

3735 TW_L16_Z02_BoH - Misc Metal Works / Access Panels 9 25-Jul-19 31-Jul-19 14-Oct-19 A 15-Feb-20 -159 100% 56%

3733 TW_L16_Z02_BoH - Door / Ironmong / Hose Reel Cabs 13 25-Jul-19 05-Aug-19 20-Nov-19 A 17-Feb-20 -156 100% 70%

3738 TW_L16_Z02_BoH - Seal Wall Opening 2 04-Jul-19 10-Jul-19 16-Dec-19 A 12-Feb-20 -174 100% 60%

3746 TW_L16_Z02_BoH - Wall Plastering/ Rendering 6 14-May-19 29-May-19 16-Dec-19 A 08-Feb-20 -205 100% 50%

3749 TW_L16_Z02_BoH - MEP final fix 12 12-Aug-19 17-Aug-19 23-Dec-19 A 15-Feb-20 -144 100% 20%

3736 TW_L16_Z02_BoH - Wall & Ceiling Sealer 5 21-May-19 25-May-19 03-Feb-20* 07-Feb-20 -207 100% 0%

3747 TW_L16_Z02_BoH - Wall Epoxy/Emulsion Paint 6 25-Jul-19 10-Aug-19 06-Feb-20 12-Feb-20 -147 100% 0%

3743 TW_L16_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 10 25-Jul-19 05-Aug-19 07-Feb-20 18-Feb-20 -157 100% 0%

3734 TW_L16_Z02_BoH - All Other Finishes / Make Good & Clean 12 14-Aug-19 27-Aug-19 12-Feb-20 25-Feb-20 -144 100% 0%

3745 TW_L16_Z02_BoH - Floor sealer 2 19-Aug-19 20-Aug-19 17-Feb-20 18-Feb-20 -144 100% 0%

Toilets (FoH & BoH) - TW_L16_Z03Toilets (FoH & BoH) - TW_L16_Z03Toilets (FoH & BoH) - TW_L16_Z03Toilets (FoH & BoH) - TW_L16_Z03Toilets (FoH & BoH) - TW_L16_Z03Toilets (FoH & BoH) - TW_L16_Z03Toilets (FoH & BoH) - TW_L16_Z03Toilets (FoH & BoH) - TW_L16_Z03Toilets (FoH & BoH) - TW_L16_Z03Toilets (FoH & BoH) - TW_L16_Z03

3731 TW_L16_Z03_Toilet - MEP 1st fix Ceiling 3 11-Jun-19 03-Jul-19 02-May-19 A 05-Feb-20 -175 100% 90%

3718 TW_L16_Z03_Toilet - Seal Wall Opening 3 21-May-19 23-May-19 14-Oct-19 A 07-Feb-20 -209 100% 70%

3717 TW_L16_Z03_Toilet - MEP 1st fix Dry Wall 3 05-Jun-19 20-Jun-19 04-Nov-19 A 05-Feb-20 -185 100% 90%

3728 TW_L16_Z03_Toilet - MEP 1st fix Block Wall 2 11-May-19 20-May-19 04-Nov-19 A 04-Feb-20 -209 100% 90%

3719 TW_L16_Z03_Toilet - MEP 2nd fix 4 23-Jul-19 06-Aug-19 11-Nov-19 A 10-Feb-20 -150 100% 90%

3721 TW_L16_Z03_Toilet - MEP final fix 9 19-Aug-19 26-Aug-19 16-Dec-19 A 13-Feb-20 -136 100% 20%

3725 TW_L16_Z03_Toilet - Sanitary ware & fittings 18 31-Oct-19 09-Nov-19 23-Dec-19 A 22-Feb-20 -82 100% 20%

3729 TW_L16_Z03_Toilet - Dry Wall Closing Board 3 20-Jun-19 29-Jun-19 23-Dec-19 A 08-Feb-20 -180 100% 80%

3720 TW_L16_Z03_Toilet - Door Frame 2 03-Jul-19 05-Jul-19 06-Feb-20 07-Feb-20 -175 100% 0%

3714 TW_L16_Z03_Toilet - All Other Finishes / Make Good & Clean 12 05-Nov-19 19-Nov-19 21-Feb-20 05-Mar-20 -84 100% 0%

3713 TW_L16_Z03_Toilet - Door / Ironmong 2 09-Nov-19 12-Nov-19 26-Feb-20 27-Feb-20 -84 100% 0%

BoH Kitchen - TW_L16_Z04BoH Kitchen - TW_L16_Z04BoH Kitchen - TW_L16_Z04BoH Kitchen - TW_L16_Z04BoH Kitchen - TW_L16_Z04BoH Kitchen - TW_L16_Z04BoH Kitchen - TW_L16_Z04BoH Kitchen - TW_L16_Z04BoH Kitchen - TW_L16_Z04BoH Kitchen - TW_L16_Z04

4159 TW_L16_Z04_Kitchen - MEP 1st fix 3 21-May-19 03-Jun-19 02-May-19 A 05-Feb-20 -198 100% 95%

4161 TW_L16_Z04_Kitchen - MEP 2nd fix 6 10-Jun-19 15-Jun-19 11-Nov-19 A 08-Feb-20 -191 100% 95%

4163 TW_L16_Z04_Kitchen - Wall & Floor Tiles 15 12-Jul-19 03-Aug-19 11-Nov-19 A 19-Feb-20 -160 100% 58%
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BL Fin
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4166 TW_L16_Z04_Kitchen - All Other Finishes (DOOR) / Make Good & Clean 24 03-Aug-19 10-Aug-19 20-Nov-19 A 07-Mar-20 -169 100% 95%

4164 TW_L16_Z04_Kitchen - MEP final fix 18 03-Aug-19 07-Aug-19 23-Dec-19 A 29-Feb-20 -166 100% 20%

4165 TW_L16_Z04_Kitchen - Ceiling Paint 6 23-May-19 30-May-19 20-Feb-20 26-Feb-20 -220 100% 0%

Level RFLevel RFLevel RFLevel RFLevel RFLevel RFLevel RFLevel RFLevel RFLevel RF

ABWF & MEP Works - TW_RF_Z01 & RF_Z02ABWF & MEP Works - TW_RF_Z01 & RF_Z02ABWF & MEP Works - TW_RF_Z01 & RF_Z02ABWF & MEP Works - TW_RF_Z01 & RF_Z02ABWF & MEP Works - TW_RF_Z01 & RF_Z02ABWF & MEP Works - TW_RF_Z01 & RF_Z02ABWF & MEP Works - TW_RF_Z01 & RF_Z02ABWF & MEP Works - TW_RF_Z01 & RF_Z02ABWF & MEP Works - TW_RF_Z01 & RF_Z02ABWF & MEP Works - TW_RF_Z01 & RF_Z02

4222 TW_RF_Z01 & RF_Z02 - Builders Works Plant Rooms 4 29-Mar-19 13-May-19 01-May-19 A 06-Feb-20 -218 100% 80%

4223 TW_RF_Z01 & RF_Z02 - MEP 1st fix Plant Rooms & Service Trenches 7 27-Apr-19 03-Jul-19 06-May-19 A 10-Feb-20 -179 100% 87%

4224 TW_RF_Z01 & RF_Z02 - MEP 2nd Fix Plant Rooms & Service Trenches 12 03-Jul-19 14-Aug-19 20-May-19 A 15-Feb-20 -148 100% 88%

4225 TW_RF_Z01 - MEP final fix Plant Rooms 15 14-Aug-19 11-Sep-19 23-Sep-19 A 19-Feb-20 -127 100% 40%

3833 TW_RF_Z01 & Z02 - All Other Finishes (DOOR) / Make Good & Clean 30 23-Sep-19 09-Oct-19 03-Jun-19 A 07-Mar-20 -121 100% 83%

EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)

M+ Tower LED SystemM+ Tower LED SystemM+ Tower LED SystemM+ Tower LED SystemM+ Tower LED SystemM+ Tower LED SystemM+ Tower LED SystemM+ Tower LED SystemM+ Tower LED SystemM+ Tower LED System

Installation, T&CInstallation, T&CInstallation, T&CInstallation, T&CInstallation, T&CInstallation, T&CInstallation, T&CInstallation, T&CInstallation, T&CInstallation, T&C

InstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallation

77771 TW_LED - Ceiling at Office Areas ( L4 to L16) PSU, enclosure box, Epix converter) 24 01-Nov-19 04-Jan-20 01-Nov-19 A 29-Feb-20 -41 100% 19.98%

111142 TW_LED - MEP Rooms (L3/5/7/9/11/13/15) AOM/MCB Panels 12 01-Nov-19 30-Nov-19 01-Nov-19 A 15-Feb-20 -57 100% 19.95%

111143 POD_TW_LED - Riser & Connection to B2 (fibre optic, conns to Ethernet, B2 AOM, ELV to AOM)20 03-Dec-19 15-Jan-20 09-Dec-19 A 07-Mar-20 -38 100% 50%

111139 TW_LED - ELV Rooms (L5/7/9/11/13/15) Cabling, RJ45, EQP rack, Ethernet Switch.. 20 05-Dec-19 15-Jan-20 11-Dec-19 A 07-Mar-20 -38 100% 50%

111145 POD_LED - B2 Cntrl Room Works (HDMI/DVI/DVD/LCE-FX2/Monitors) 12 31-Dec-19 14-Jan-20 03-Feb-20 15-Feb-20 -21 100% 0%

111162 TW_LED - GCL Property Manag Room (B2-1-026) Power ON Checks, ESSW... 6 20-Dec-19 27-Dec-19 03-Feb-20 08-Feb-20 -29 100% 0%

111164 TW_LED - GCL Dismantle Temp FS Hydrant Pipe, Enalrge Opening at Western ST End 10 16-Dec-19 27-Dec-19 03-Feb-20 13-Feb-20 -33 100% 0%

111157 TW_LED - ST West Conceal Conduit & Cable Remedial Works 30 28-Dec-19 10-Feb-20 14-Feb-20 19-Mar-20 -33 76.67% 0%

111155 TW_LED - Lighting Rectification Worls 42 11-Feb-20 30-Mar-20 30-Mar-20 19-May-20 -41 0% 0%

T&CT&CT&CT&CT&CT&CT&CT&CT&CT&C

111148 TW_LED - Ad Hoc Connection Test (AOM Checks, Light on floor/facade) 42 20-Dec-19 17-Feb-20 17-Feb-20 06-Apr-20 -41 69.05% 0%

111149 TW_LED - Planned Integrated Conneciton Test (AOM, Light on floor/facade) 30 18-Feb-20 23-Mar-20 07-Apr-20 12-May-20 -41 0% 0%

111151 TW_LED - T&C with Consultant Pre-Check (ad hoc) 30 18-Feb-20 23-Mar-20 07-Apr-20 12-May-20 -41 0% 0%

111152 TW_LED - T&C with Consultant Planned & Final Inspection (BMU required) 18 24-Mar-20 14-Apr-20 13-May-20 02-Jun-20 -41 0% 0%

Install EWS (External Wall System - Facade)Install EWS (External Wall System - Facade)Install EWS (External Wall System - Facade)Install EWS (External Wall System - Facade)Install EWS (External Wall System - Facade)Install EWS (External Wall System - Facade)Install EWS (External Wall System - Facade)Install EWS (External Wall System - Facade)Install EWS (External Wall System - Facade)Install EWS (External Wall System - Facade)

3834 TW_EWS - All Other Finishes / Make Good & Clean 30 04-Jul-19 29-Aug-19 01-Jul-19 A 17-Mar-20 -161 100% 25.01%

3764 TW_EWS - Install Ancilaries @ Roof (flushings/cladding/cable connections/balustrade) 32 04-Jul-19 15-Aug-19 01-Oct-19 A 10-Mar-20 -167 100% 79.96%

Vertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical Transportation

LiftsLiftsLiftsLiftsLiftsLiftsLiftsLiftsLiftsLifts

6436 TW_LT03/04 Central - Staff Lifts (B2F - 13F) - Builders Works 12 18-May-19 18-Jun-19 10-Dec-19 A 15-Feb-20 -195 100% 75%

6533 TW_LT03/04 Central - Staff Lifts (B2F - 13F) - Lift Pit/Shaft/Machine Rm MEP 1st, 2nd, Final Fix26 19-Jun-19 28-Aug-19 26-Dec-19 A 03-Mar-20 -149 100% 21%

6535 TW_LT05/06 Central - Public Lifts (B2F - 16F) - Lift Pit/Shaft/Machine Rm MEP 1st, 2nd, Final Fix13 18-Jun-19 27-Aug-19 23-Jul-19 A 17-Feb-20 -137 100% 82%

6537 TW_LT09_FS/10 East - Service Lifts (GF -  16F) - Lift Pit/Shaft/Machine Rm MEP 1st, 2nd, Final Fix12 18-Jun-19 28-Aug-19 16-Aug-19 A 15-Feb-20 -136 100% 78%

6437 TW_Lifts - All Other Finishes / Make Good & Clean 24 29-Aug-19 26-Sep-19 19-Feb-20 17-Mar-20 -137 100% 0%

StaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircases

ST-02a CentralST-02a CentralST-02a CentralST-02a CentralST-02a CentralST-02a CentralST-02a CentralST-02a CentralST-02a CentralST-02a Central

4195 TW_ST02a Central - MEP 1st fix, 2nd fix 6 14-Feb-19 27-Mar-19 06-May-19 A 08-Feb-20 -257 100% 95%

4193 TW_ST02a Central - Ceiling Dust Sealer 26 24-Jan-19 01-Mar-19 03-Feb-20* 03-Mar-20 -299 100% 0%

4196 TW_ST02a Central - Wall Dust Sealer 26 12-Mar-19 11-Apr-19 03-Feb-20 03-Mar-20 -265 100% 0%

4198 TW_ST02a Central - Floor Bamboo Plank 4/F to 11/F 16 11-Jul-19 29-Jul-19 01-Jun-20 18-Jun-20 -265 100% 0%

6438 TW_ST02a Central - All Other Finishes (DOOR) / Make Good & Clean 12 23-Jul-19 05-Aug-19 12-Jun-20 26-Jun-20 -265 100% 0%

ST-02 CentralST-02 CentralST-02 CentralST-02 CentralST-02 CentralST-02 CentralST-02 CentralST-02 CentralST-02 CentralST-02 Central

4186 TW_ST02 Central - MEP 1st fix, 2nd fix 7 14-Feb-19 27-Mar-19 06-May-19 A 10-Feb-20 -258 100% 95%

4184 TW_ST02 Central - Ceiling Dust Sealer 26 24-Jan-19 01-Mar-19 02-Mar-20* 31-Mar-20 -323 100% 0%

4188 TW_ST02 Central - Wall Dust Sealer 26 12-Mar-19 11-Apr-19 09-Mar-20 08-Apr-20 -295 100% 0%

4191 TW_ST02 Central - Floor Dust Sealer 13 22-Apr-19 07-May-19 16-Mar-20 30-Mar-20 -267 100% 0%

6440 TW_ST02 Central - All Other Finishes (DOOR) / Make Good & Clean 12 08-May-19 21-May-19 01-Apr-20 15-Apr-20 -268 100% 0%

ST-03 East CoreST-03 East CoreST-03 East CoreST-03 East CoreST-03 East CoreST-03 East CoreST-03 East CoreST-03 East CoreST-03 East CoreST-03 East Core

4180 TW_ST03_East - MEP 1st fix, 2nd fix 7 01-Aug-19 12-Sep-19 02-May-19 A 10-Feb-20 -118 100% 95%

6441 TW_ST03_East - All Other Finishes (DOOR) / Make Good & Clean 36 30-Sep-19 16-Oct-19 16-Sep-19 A 28-Mar-20 -133 100% 25.01%

4182 TW_ST03_East - Permanent Hand Rail 6 19-Sep-19 05-Oct-19 23-Sep-19 A 08-Feb-20 -99 100% 95%

9872 TW_ST03_East - Metal Balustrade 12 27-Jul-19 24-Aug-19 14-Oct-19 A 15-Feb-20 -139 100% 95%

4179 TW_ST03_East - Floor W'proof Screed 26 25-Jul-19 24-Aug-19 25-Nov-19 A 03-Mar-20 -153 100% 50%

4183 TW_ST03_East - Stair Nosing Tile 13 21-Sep-19 09-Oct-19 03-Feb-20 17-Feb-20 -104 100% 0%

4178 TW_ST03_East - Ceiling & Beam Dust Sealer 21 18-Jul-19 17-Aug-19 02-Mar-20* 25-Mar-20 -178 100% 0%

4181 TW_ST03_East - Wall Dust Sealer 21 27-Aug-19 27-Sep-19 02-Mar-20 25-Mar-20 -144 100% 0%

ST-01 West CoreST-01 West CoreST-01 West CoreST-01 West CoreST-01 West CoreST-01 West CoreST-01 West CoreST-01 West CoreST-01 West CoreST-01 West Core

4170 TW_ST01_East - MEP 1st fix, 2nd fix 7 01-Aug-19 12-Sep-19 06-May-19 A 10-Feb-20 -118 100% 95%

4172 TW_ST01_East - Permanent Hand Rail 6 19-Sep-19 05-Oct-19 16-Sep-19 A 08-Feb-20 -99 100% 95%

6442 TW_ST01_East -  All Other Finishes (DOOR) / Make Good & Clean 33 30-Sep-19 16-Oct-19 16-Sep-19 A 28-Mar-20 -133 100% 25.01%

4192 TW_ST01_East - Metal Balustrade 10 27-Jul-19 24-Aug-19 14-Oct-19 A 13-Feb-20 -137 100% 95%

4171 TW_ST01_East - Wall Dust Sealer 26 27-Aug-19 27-Sep-19 03-Feb-20 03-Mar-20 -125 100% 0%

3982 TW_ST01_East -  Floor W'proof Screed 21 25-Jul-19 24-Aug-19 02-Mar-20 25-Mar-20 -172 100% 0%

4168 TW_ST01_East - Ceiling & Beam Dust Sealer 21 18-Jul-19 17-Aug-19 02-Mar-20* 25-Mar-20 -178 100% 0%

4173 TW_ST01_East - Stair Nosing Tile 13 21-Sep-19 09-Oct-19 02-Mar-20 16-Mar-20 -128 100% 0%

Testing & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & Commissioning

HVACHVACHVACHVACHVACHVACHVACHVACHVACHVAC

7603 TW_MEP_Wild_Air - Pipes Flushing w/ Water Sample Test 22 03-Sep-19 20-Sep-19 26-Oct-19 A 27-Feb-20 -126 100% 90%

7599 TW_MEP_Wild_Air - Hydraulic Test (CWS/CWR) 20 06-Aug-19 02-Sep-19 23-Dec-19 A 25-Feb-20 -139 100% 90%

7607 TW_MEP_Wild_Air - AHU SAT & LMCP SAT 12 21-Sep-19 23-Oct-19 30-Jan-20 A 22-Feb-20 -96 100% 30%

7608 TW_MEP_Wild_Air - Start Up AHU @ Each Level 12 14-Oct-19 26-Oct-19 17-Feb-20 29-Feb-20 -99 100% 0%

7609 TW_MEP_Wild_Air - Air Flow Test 12 28-Oct-19 23-Nov-19 02-Mar-20 14-Mar-20 -87 100% 0%

7637 TW_FS - Air Flow & Smoke Extraction Test (Pls Refer to 7609) 12 25-Oct-19 21-Nov-19 02-Mar-20 14-Mar-20 -89 100% 0%

7610 TW_MEP_Wild_Air - Air System Balancing 12 25-Nov-19 07-Dec-19 16-Mar-20 28-Mar-20 -87 100% 0%

7615 TW_MEP_Wild_Air - AHU Performance Test 36 09-Dec-19 18-Mar-20 30-Mar-20 12-May-20 -45 50% 0%

Electrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & Controls

9467 TW_POW - Test non-FSD Lifts w/ Permanent Power (8 nos) 12 19-Sep-19 18-Oct-19 01-Oct-19 A 24-Feb-20 -101 100% 75%

7628 TW_POW - Power & Distribution Insulation/Polarity Checks 21 25-Sep-19 24-Oct-19 09-Nov-19 A 27-Feb-20 -99 100% 50%

7629 TW_POW - Power & Distribution Functional Components Test 24 11-Oct-19 07-Nov-19 19-Nov-19 A 09-Mar-20 -96 100% 30%

7624 TW_POW - Lighting & Control T&C 24 25-Oct-19 21-Nov-19 18-Feb-20 16-Mar-20 -90 100% 0%

7625 TW_POW - IT Systems Test 24 25-Oct-19 21-Nov-19 18-Feb-20 16-Mar-20 -90 100% 0%

7626 TW_POW - AV Systems Test 12 08-Nov-19 21-Nov-19 03-Mar-20 16-Mar-20 -90 100% 0%

Plumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & Drainage

7612 TW_P&D - Hydraulic Tests P&D 14 12-Sep-19 28-Oct-19 15-Jul-19 A 22-Feb-20 -93 100% 65%

9463 TW_P&D - Equipment Test & Pumps Rotation Checks 24 28-Oct-19 25-Nov-19 06-Feb-20 04-Mar-20 -78 100% 0%

Fire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire Services

7613 TW_FS - FS Hydraulic Test Pipe Works 18 12-Sep-19 28-Oct-19 15-Jul-19 A 24-Feb-20 -94 100% 79.99%

7632 TW_FS - FS Power & Controls Insulation/Continuity/Polarity Checks 21 25-Sep-19 24-Oct-19 04-Nov-19 A 02-Mar-20 -102 100% 30%

7634 TW_FS - Sprinkler System Test 24 28-Oct-19 25-Nov-19 16-Dec-19 A 16-Mar-20 -88 100% 10%

7635 TW_FS - AFA Devices Loop & Functional Test 30 25-Oct-19 21-Nov-19 16-Dec-19 A 16-Mar-20 -90 100% 10%

CSF BUILDINGCSF BUILDINGCSF BUILDINGCSF BUILDINGCSF BUILDINGCSF BUILDINGCSF BUILDINGCSF BUILDINGCSF BUILDINGCSF BUILDING

ConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstruction

Level GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GF

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_GF_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_GF_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_GF_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_GF_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_GF_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_GF_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_GF_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_GF_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_GF_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_GF_Z01

5738 CSF_GF_Z01_FoH - Gypsum Block wall MEP Services/Conduits (MEP 1st fix) 2 17-May-19 30-May-19 22-Apr-19 A 04-Feb-20 -200 100% 98.01%

5742 CSF_GF_Z01_FoH - Floor Screed 2 02-May-19 07-May-19 21-Oct-19 A 04-Feb-20 -220 100% 85%

5733 CSF_GF_Z01_FoH - MEP 2nd fix 2 20-Jul-19 09-Aug-19 22-Apr-19 A 04-Feb-20 -141 100% 98.56%

5736 CSF_GF_Z01_FoH - MEP 2nd fix Gypsum Block wall 4 24-May-19 14-Jun-19 22-Jul-19 A 06-Feb-20 -190 100% 98%

5734 CSF_GF_Z01_FoH - MEP final fix 6 28-Aug-19 10-Sep-19 23-Sep-19 A 08-Feb-20 -118 100% 90.01%

5740 CSF_GF_Z01_FoH - Ceiling & wall finishes (painting) 6 10-Aug-19 03-Sep-19 28-Oct-19 A 08-Feb-20 -124 100% 94.99%

6112 CSF_GF_Z01_FoH - Exh. Layout Rm, Vis. Storage & Lift Lob Close ceiling (board) incl. Cut-Outs10 03-Aug-19 19-Aug-19 09-Dec-19 A 13-Feb-20 -141 100% 69.99%

5743 CSF_GF_Z01_FoH - Floor Sealer 2 04-Sep-19 06-Sep-19 10-Feb-20 11-Feb-20 -123 100% 0%

6107 CSF_GF_Z01_FoH - Exh. Layout Rm & Vis. Storage Roller Blind System Inst'n 9 20-Aug-19 29-Aug-19 14-Feb-20* 24-Feb-20 -141 100% 0%

6108 CSF_GF_Z01_FoH - Exh. Layout Rm Timber flooring 11 22-Jan-20 11-Feb-20 27-Apr-20 09-May-20 -74 27.27% 0%

5741 CSF_GF_Z01_FoH - All Other Finishes / Make Good & Clean 12 12-Feb-20 25-Feb-20 04-May-20 16-May-20 -68 0% 0%

5737a CSF_GF_Z01_FoH - 1no O'S SR3 Doors & Iron., (Permanent) 3 22-May-20 25-May-20 0% 0%

111136 CSF_GF_Z01_FoH - Museum Storage System (Fixed Screen & Dwg Cabinets) Installation30 11-Jun-20 17-Jul-20 0% 0%

Corridors with Suspended Ceilings - CSF_GF_Z02Corridors with Suspended Ceilings - CSF_GF_Z02Corridors with Suspended Ceilings - CSF_GF_Z02Corridors with Suspended Ceilings - CSF_GF_Z02Corridors with Suspended Ceilings - CSF_GF_Z02Corridors with Suspended Ceilings - CSF_GF_Z02Corridors with Suspended Ceilings - CSF_GF_Z02Corridors with Suspended Ceilings - CSF_GF_Z02Corridors with Suspended Ceilings - CSF_GF_Z02Corridors with Suspended Ceilings - CSF_GF_Z02

5748 CSF_GF_Z02_Corr - MEP final fix 2 03-Aug-19 09-Aug-19 19-Aug-19 A 04-Feb-20 -141 100% 93.03%

5757 CSF_GF_Z02_Corr - All Other Finishes (DOOR) / Make Good & Clean 10 07-Aug-19 13-Aug-19 22-Nov-19 A 15-Feb-20 -148 100% 90.02%

5756 CSF_GF_Z02_Corr - Floor Sealer 3 03-Aug-19 06-Aug-19 10-Feb-20* 12-Feb-20 -151 100% 0%

BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_GF_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_GF_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_GF_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_GF_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_GF_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_GF_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_GF_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_GF_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_GF_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_GF_Z03

5767 CSF_GF_Z03_BoH - All Other Finishes (DOOR) / Make Good & Clean 10 01-Aug-19 07-Aug-19 23-Nov-19 A 13-Feb-20 -151 100% 50.01%

5766 CSF_GF_Z03_BoH - Floor Sealer 2 24-Jul-19 24-Jul-19 10-Feb-20* 11-Feb-20 -161 100% 0%

AHU Room - CSF_GF_Z04AHU Room - CSF_GF_Z04AHU Room - CSF_GF_Z04AHU Room - CSF_GF_Z04AHU Room - CSF_GF_Z04AHU Room - CSF_GF_Z04AHU Room - CSF_GF_Z04AHU Room - CSF_GF_Z04AHU Room - CSF_GF_Z04AHU Room - CSF_GF_Z04

5781 CSF_GF_Z04_AHU - All Other Finishes (DOOR) / Make Good & Clean 10 13-Jul-19 19-Jul-19 09-Dec-19 A 14-Feb-20 -168 100% 60.01%

5780 CSF_GF_Z04_AHU - Floor Sealer 2 15-Jul-19 16-Jul-19 10-Feb-20* 11-Feb-20 -168 100% 0%

Level 1Level 1Level 1Level 1Level 1Level 1Level 1Level 1Level 1Level 1

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L1_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L1_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L1_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L1_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L1_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L1_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L1_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L1_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L1_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L1_Z01

11580 CSF_L1_Z01_FoH - Museum Storage System (3 Items) Installation 30 11-Jun-20 17-Jul-20 0% 0%

11583 CSF_L1_Z01_FoH - Mobile Screen Installation 31 08-Jul-20 12-Aug-20 0% 0%

5426 CSF_L1_Z01_FoH - MEP final fix 2 06-Aug-19 19-Aug-19 29-Jul-19 A 04-Feb-20 -133 100% 96.01%
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5431 CSF_L1_Z01_FoH - All Other Finishes / Make Good & Clean 18 13-Aug-19 26-Aug-19 13-Dec-19 A 24-Feb-20 -144 100% 29.99%

5432 CSF_L1_Z01_FoH - Floor Sealer 10 13-Aug-19 17-Aug-19 11-Feb-20* 21-Feb-20 -150 100% 0%

Corridors with Suspended Ceilings - CSF_L1_Z02Corridors with Suspended Ceilings - CSF_L1_Z02Corridors with Suspended Ceilings - CSF_L1_Z02Corridors with Suspended Ceilings - CSF_L1_Z02Corridors with Suspended Ceilings - CSF_L1_Z02Corridors with Suspended Ceilings - CSF_L1_Z02Corridors with Suspended Ceilings - CSF_L1_Z02Corridors with Suspended Ceilings - CSF_L1_Z02Corridors with Suspended Ceilings - CSF_L1_Z02Corridors with Suspended Ceilings - CSF_L1_Z02

5445 CSF_L1_Z02_Corr - All Other Finishes (DOOR) / Make Good & Clean 10 06-Aug-19 12-Aug-19 24-Jun-19 A 15-Feb-20 -149 100% 90.02%

5443 CSF_L1_Z02_Corr - MEP final fix 4 02-Aug-19 08-Aug-19 29-Jul-19 A 06-Feb-20 -144 100% 96.03%

5442 CSF_L1_Z02_Corr - Floor Sealer 3 02-Aug-19 05-Aug-19 11-Feb-20* 13-Feb-20 -153 100% 0%

BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L1_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L1_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L1_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L1_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L1_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L1_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L1_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L1_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L1_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L1_Z03

5459 CSF_L1_Z03_BoH - All Other Finishes (DOOR) / Make Good & Clean 4 17-Jun-19 22-Jun-19 18-Nov-19 A 06-Feb-20 -183 100% 92.02%

AHU Room - CSF_L1_Z04AHU Room - CSF_L1_Z04AHU Room - CSF_L1_Z04AHU Room - CSF_L1_Z04AHU Room - CSF_L1_Z04AHU Room - CSF_L1_Z04AHU Room - CSF_L1_Z04AHU Room - CSF_L1_Z04AHU Room - CSF_L1_Z04AHU Room - CSF_L1_Z04

5474 CSF_L1_Z04_AHU - Floor Sealer 10 04-May-19 06-May-19 17-Jun-19 A 13-Feb-20 -229 100% 80.02%

5475 CSF_L1_Z04_AHU - All Other Finishes (DOOR) / Make Good & Clean 12 03-May-19 09-May-19 26-Aug-19 A 15-Feb-20 -228 100% 90.02%

Level 2Level 2Level 2Level 2Level 2Level 2Level 2Level 2Level 2Level 2

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L2_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L2_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L2_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L2_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L2_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L2_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L2_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L2_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L2_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L2_Z01

11579 CSF_L2_Z01_FoH - Museum Storage System (2 Items) Installation 30 11-Jun-20 17-Jul-20 0% 0%

11584 CSF_L2_Z01_FoH - Mobile Screen Installation 31 08-Jul-20 12-Aug-20 0% 0%

5683 CSF_L2_Z01_FoH - Doors/Ironmong 2 26-Aug-19 31-Aug-19 24-Jun-19 A 04-Feb-20 -122 100% 90.02%

5680 CSF_L2_Z01_FoH - MEP final fix 6 19-Aug-19 31-Aug-19 29-Jul-19 A 08-Feb-20 -126 100% 98.01%

5686 CSF_L2_Z01_FoH - Wall finishes (painting or sealer) 4 03-Aug-19 24-Aug-19 28-Oct-19 A 06-Feb-20 -130 100% 94.99%

5687 CSF_L2_Z01_FoH - All Other Finishes / Make Good & Clean 8 26-Aug-19 07-Sep-19 14-Dec-19 A 20-Feb-20 -130 100% 39.99%

5689 CSF_L2_Z01_FoH - Floor Sealer 4 26-Aug-19 30-Aug-19 12-Feb-20* 17-Feb-20 -135 100% 0%

Corridors with Suspended Ceilings - CSF_L2_Z02Corridors with Suspended Ceilings - CSF_L2_Z02Corridors with Suspended Ceilings - CSF_L2_Z02Corridors with Suspended Ceilings - CSF_L2_Z02Corridors with Suspended Ceilings - CSF_L2_Z02Corridors with Suspended Ceilings - CSF_L2_Z02Corridors with Suspended Ceilings - CSF_L2_Z02Corridors with Suspended Ceilings - CSF_L2_Z02Corridors with Suspended Ceilings - CSF_L2_Z02Corridors with Suspended Ceilings - CSF_L2_Z02

5701 CSF_L2_Z02_Corr - All Other Finishes (DOOR) / Make Good & Clean 12 07-Aug-19 13-Aug-19 24-Jun-19 A 17-Feb-20 -149 100% 90.02%

5700 CSF_L2_Z02_Corr - Floor Sealer 3 03-Aug-19 06-Aug-19 12-Feb-20* 14-Feb-20 -153 100% 0%

BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L2_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L2_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L2_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L2_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L2_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L2_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L2_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L2_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L2_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L2_Z03

5710 CSF_L2_Z03_BoH - All Other Finishes (DOOR) / Make Good & Clean 6 03-Aug-19 09-Aug-19 19-Nov-19 A 08-Feb-20 -145 100% 80.02%

AHU Room - CSF-L2_Z04AHU Room - CSF-L2_Z04AHU Room - CSF-L2_Z04AHU Room - CSF-L2_Z04AHU Room - CSF-L2_Z04AHU Room - CSF-L2_Z04AHU Room - CSF-L2_Z04AHU Room - CSF-L2_Z04AHU Room - CSF-L2_Z04AHU Room - CSF-L2_Z04

5723 CSF_L2_Z04_AHU - Floor Sealer 11 23-Apr-19 24-Apr-19 24-Jun-19 A 14-Feb-20 -239 100% 80.02%

5724 CSF_L2_Z04_AHU - All Other Finishes (DOOR) / Make Good & Clean 12 22-Apr-19 27-Apr-19 24-Jun-19 A 17-Feb-20 -238 100% 90.02%

Level 3Level 3Level 3Level 3Level 3Level 3Level 3Level 3Level 3Level 3

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L3_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L3_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L3_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L3_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L3_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L3_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L3_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L3_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L3_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L3_Z01

11581 CSF_L3_Z01_FoH -  Museum Storage System (2 Items) Installation 30 11-Jun-20 17-Jul-20 0% 0%

5627 CSF_L3_Z01_FoH - Doors/Ironmong 2 13-Aug-19 19-Aug-19 09-Sep-19 A 04-Feb-20 -133 100% 95.02%

5632 CSF_L3_Z01_FoH - Floor Sealer / Self Levelling Screed 12 13-Aug-19 17-Aug-19 09-Sep-19 A 15-Feb-20 -145 100% 75%

5631 CSF_L3_Z01_FoH - All Other Finishes / Make Good & Clean 12 13-Aug-19 26-Aug-19 07-Feb-20 20-Feb-20 -141 100% 0%

Corridors with Suspended Ceilings - CSF_L3_Z02Corridors with Suspended Ceilings - CSF_L3_Z02Corridors with Suspended Ceilings - CSF_L3_Z02Corridors with Suspended Ceilings - CSF_L3_Z02Corridors with Suspended Ceilings - CSF_L3_Z02Corridors with Suspended Ceilings - CSF_L3_Z02Corridors with Suspended Ceilings - CSF_L3_Z02Corridors with Suspended Ceilings - CSF_L3_Z02Corridors with Suspended Ceilings - CSF_L3_Z02Corridors with Suspended Ceilings - CSF_L3_Z02

5636 CSF_L3_Z02_Corr - MEP final fix 2 03-Aug-19 09-Aug-19 29-Jul-19 A 04-Feb-20 -141 100% 98.03%

5643 CSF_L3_Z02_Corr - Floor Sealer 3 03-Aug-19 06-Aug-19 13-Feb-20* 15-Feb-20 -154 100% 0%

5644 CSF_L3_Z02_Corr - All Other Finishes (DOOR) / Make Good & Clean 6 07-Aug-19 13-Aug-19 13-Feb-20 19-Feb-20 -151 100% 0%

BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L3_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L3_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L3_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L3_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L3_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L3_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L3_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L3_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L3_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L3_Z03

5654 CSF_L3_Z03_BoH - All Other Finishes (DOOR) / Make Good & Clean 6 20-Jul-19 26-Jul-19 22-Nov-19 A 08-Feb-20 -157 100% 70.02%

AHU Room - CSF_L3_Z04AHU Room - CSF_L3_Z04AHU Room - CSF_L3_Z04AHU Room - CSF_L3_Z04AHU Room - CSF_L3_Z04AHU Room - CSF_L3_Z04AHU Room - CSF_L3_Z04AHU Room - CSF_L3_Z04AHU Room - CSF_L3_Z04AHU Room - CSF_L3_Z04

5667 CSF_L3_Z04_AHU - Floor Sealer 12 22-May-19 23-May-19 10-Jun-19 A 15-Feb-20 -216 100% 92.69%

5668 CSF_L3_Z04_AHU - All Other Finishes (DOOR) / Make Good & Clean 14 21-May-19 27-May-19 20-Nov-19 A 18-Feb-20 -215 100% 80.02%

Level 4Level 4Level 4Level 4Level 4Level 4Level 4Level 4Level 4Level 4

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L4_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L4_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L4_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L4_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L4_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L4_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L4_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L4_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L4_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L4_Z01

111137 CSF_L4_Z01_FoH - Museum Storage System (Drawing Cabinets) Installation 30 11-Jun-20 17-Jul-20 0% 0%

11585 CSF_L4_Z01_FoH - Mobile Screen Installation 31 08-Jul-20 12-Aug-20 0% 0%

5569 CSF_L4_Z01_FoH - MEP final fix 4 17-Aug-19 30-Aug-19 29-Jul-19 A 06-Feb-20 -125 100% 98.01%

5572 CSF_L4_Z01_FoH - Doors/Ironmong 4 24-Aug-19 30-Aug-19 28-Oct-19 A 06-Feb-20 -125 100% 95.02%

5575 CSF_L4_Z01_FoH - Wall finishes (painting or sealer) 2 07-Aug-19 23-Aug-19 09-Dec-19 A 04-Feb-20 -129 100% 95%

5576 CSF_L4_Z01_FoH - All Other Finishes / Make Good & Clean 18 24-Aug-19 06-Sep-19 13-Dec-19 A 24-Feb-20 -133 100% 39.99%

5577 CSF_L4_Z01_FoH - Floor Sealer 4 24-Aug-19 29-Aug-19 14-Feb-20* 19-Feb-20 -137 100% 0%

Corridors with Suspended Ceilings - CSF_L4_Z02Corridors with Suspended Ceilings - CSF_L4_Z02Corridors with Suspended Ceilings - CSF_L4_Z02Corridors with Suspended Ceilings - CSF_L4_Z02Corridors with Suspended Ceilings - CSF_L4_Z02Corridors with Suspended Ceilings - CSF_L4_Z02Corridors with Suspended Ceilings - CSF_L4_Z02Corridors with Suspended Ceilings - CSF_L4_Z02Corridors with Suspended Ceilings - CSF_L4_Z02Corridors with Suspended Ceilings - CSF_L4_Z02

5589 CSF_L4_Z02_Corr - All Other Finishes (DOOR) / Make Good & Clean 15 07-Aug-19 13-Aug-19 12-Dec-19 A 19-Feb-20 -151 100% 80.02%

5588 CSF_L4_Z02_Corr - Floor Sealer 3 03-Aug-19 06-Aug-19 14-Feb-20* 17-Feb-20 -155 100% 0%

BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L4_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L4_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L4_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L4_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L4_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L4_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L4_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L4_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L4_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L4_Z03

5593 CSF_L4_Z03_BoH - MEP final fix 2 17-Jul-19 23-Jul-19 29-Jul-19 A 04-Feb-20 -156 100% 98.03%

5598 CSF_L4_Z03_BoH - All Other Finishes (DOOR)) / Make Good & Clean 5 20-Jul-19 26-Jul-19 18-Nov-19 A 07-Feb-20 -156 100% 85.02%

AHU Room - CSF_L4_Z04AHU Room - CSF_L4_Z04AHU Room - CSF_L4_Z04AHU Room - CSF_L4_Z04AHU Room - CSF_L4_Z04AHU Room - CSF_L4_Z04AHU Room - CSF_L4_Z04AHU Room - CSF_L4_Z04AHU Room - CSF_L4_Z04AHU Room - CSF_L4_Z04

5612 CSF_L4_Z04_AHU - All Other Finishes (DOOR) / Make Good & Clean 16 10-Jul-19 16-Jul-19 20-Nov-19 A 20-Feb-20 -176 100% 90.02%

5611 CSF_L4_Z04_AHU - Floor Sealer 2 08-Jul-19 09-Jul-19 14-Feb-20* 15-Feb-20 -178 100% 0%

Level 5Level 5Level 5Level 5Level 5Level 5Level 5Level 5Level 5Level 5

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L5_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L5_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L5_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L5_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L5_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L5_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L5_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L5_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L5_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L5_Z01

11582 CSF_L5_Z01_FoH -  Museum Storage System (3 Items) Installation 30 11-Jun-20 17-Jul-20 0% 0%

5511 CSF_L5_Z01_FoH - Wall finishes (painting or sealer) 4 07-Aug-19 23-Aug-19 21-Oct-19 A 06-Feb-20 -131 100% 95%

5508 CSF_L5_Z01_FoH - Doors/Ironmong 8 24-Aug-19 30-Aug-19 28-Oct-19 A 11-Feb-20 -129 100% 95.02%

5512 CSF_L5_Z01_FoH - All Other Finishes / Make Good & Clean 20 24-Aug-19 06-Sep-19 13-Dec-19 A 25-Feb-20 -135 100% 79.98%

5515 CSF_L5_Z01_FoH - Floor Sealer 4 24-Aug-19 29-Aug-19 15-Feb-20* 20-Feb-20 -139 100% 0%

Corridors with Suspended Ceilings - CSF_L5_Z02Corridors with Suspended Ceilings - CSF_L5_Z02Corridors with Suspended Ceilings - CSF_L5_Z02Corridors with Suspended Ceilings - CSF_L5_Z02Corridors with Suspended Ceilings - CSF_L5_Z02Corridors with Suspended Ceilings - CSF_L5_Z02Corridors with Suspended Ceilings - CSF_L5_Z02Corridors with Suspended Ceilings - CSF_L5_Z02Corridors with Suspended Ceilings - CSF_L5_Z02Corridors with Suspended Ceilings - CSF_L5_Z02

5529 CSF_L5_Z02_Corr - All Other Finishes (DOOR) / Make Good & Clean 20 07-Aug-19 13-Aug-19 23-Sep-19 A 25-Feb-20 -156 100% 80.02%

5528 CSF_L5_Z02_Corr - Floor Sealer 3 03-Aug-19 06-Aug-19 15-Feb-20* 18-Feb-20 -156 100% 0%

BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L5_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L5_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L5_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L5_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L5_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L5_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L5_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L5_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L5_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L5_Z03

5540 CSF_L5_Z03_BoH - All Other Finishes (DOOR) / Make Good & Clean 6 28-Aug-19 03-Sep-19 25-Nov-19 A 08-Feb-20 -124 100% 90.02%

AHU Room - CSF_L5_Z04AHU Room - CSF_L5_Z04AHU Room - CSF_L5_Z04AHU Room - CSF_L5_Z04AHU Room - CSF_L5_Z04AHU Room - CSF_L5_Z04AHU Room - CSF_L5_Z04AHU Room - CSF_L5_Z04AHU Room - CSF_L5_Z04AHU Room - CSF_L5_Z04

5549 CSF_L5_Z04_AHU - MEP final fix (Wild Air Stage 1) 4 29-Jun-19 15-Jul-19 29-Jul-19 A 06-Feb-20 -166 100% 96%

5556 CSF_L5_Z04_AHU - All Other Finishes (DOOR) / Make Good & Clean 16 10-Jul-19 16-Jul-19 16-Nov-19 A 21-Feb-20 -177 100% 85.02%

5555 CSF_L5_Z04_AHU - Floor Sealer 2 08-Jul-19 09-Jul-19 15-Feb-20* 17-Feb-20 -179 100% 0%

Level 6Level 6Level 6Level 6Level 6Level 6Level 6Level 6Level 6Level 6

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L6_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L6_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L6_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L6_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L6_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L6_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L6_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L6_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L6_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L6_Z01

111132 CSF_L6_Z01_FoH - Resin Floor System Installation 12 23-Mar-20* 06-Apr-20 0% 0%

11586 CSF_L6_Z01_FoH - Lab Furniture & Loose Furniture Installation @ Paper Scroll & Sci Lab18 05-May-20 25-May-20 0% 0%

5803 CSF_L6_Z01_FoH - Floor Screed (Remaining Works) 2 12-Dec-18 19-Dec-18 17-Jun-19 A 04-Feb-20 -329 100% 95%

5794 CSF_L6_Z01_FoH - MEP final fix 8 02-Sep-19 16-Sep-19 18-Sep-19 A 11-Feb-20 -116 100% 91.01%

5800 CSF_L6_Z01_FoH - Wall finishes (painting or sealer) 4 07-Aug-19 28-Aug-19 14-Oct-19 A 06-Feb-20 -127 100% 90%

5797 CSF_L6_Z01_FoH - Doors/Ironmong 6 29-Aug-19 04-Sep-19 28-Oct-19 A 08-Feb-20 -123 100% 85.02%

6132 CSF_L6_Z01_FoH - Close ceiling (panels) 4 07-Aug-19 31-Aug-19 04-Jan-20 A 06-Feb-20 -124 100% 80%

6227 CSF_L6_Z01_FoH - Glass Partition & Doors/Ironmong 4 02-Sep-19 07-Sep-19 04-Jan-20 A 06-Feb-20 -118 100% 79.99%

6229 CSF_L6_Z01_FoH - Roller Blind System Inst'n 9 02-Sep-19 11-Sep-19 03-Mar-20 12-Mar-20 -145 100% 0%

5801 CSF_L6_Z01_FoH - All Other Finishes / Make Good & Clean 12 20-Sep-19 04-Oct-19 06-Mar-20 19-Mar-20 -133 100% 0%

5804 CSF_L6_Z01_FoH - Floor Sealer 3 29-Aug-19 31-Aug-19 07-Mar-20* 11-Mar-20 -153 100% 0%

Corridors with Suspended Ceilings - CSF_L6_Z02Corridors with Suspended Ceilings - CSF_L6_Z02Corridors with Suspended Ceilings - CSF_L6_Z02Corridors with Suspended Ceilings - CSF_L6_Z02Corridors with Suspended Ceilings - CSF_L6_Z02Corridors with Suspended Ceilings - CSF_L6_Z02Corridors with Suspended Ceilings - CSF_L6_Z02Corridors with Suspended Ceilings - CSF_L6_Z02Corridors with Suspended Ceilings - CSF_L6_Z02Corridors with Suspended Ceilings - CSF_L6_Z02

5815 CSF_L6_Z02_Corr - Ceiling & Wall (painting & sealer) 4 27-Jul-19 02-Aug-19 28-Oct-19 A 06-Feb-20 -149 100% 85.02%

5817 CSF_L6_Z02_Corr - All Other Finishes (DOOR) / Make Good & Clean 16 07-Aug-19 13-Aug-19 09-Dec-19 A 21-Feb-20 -153 100% 30.01%

5816 CSF_L6_Z02_Corr - Floor Sealer 3 03-Aug-19 06-Aug-19 17-Feb-20* 19-Feb-20 -157 100% 0%

BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L6_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L6_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L6_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L6_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L6_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L6_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L6_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L6_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L6_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L6_Z03

111134 CSF_L6_Z03_BoH - Pantry PA2 & White Goods Installation 7 27-Apr-20 05-May-20 0% 0%

6265 CSF_L6_Z03_BoH - MEP Rms @ G.L. F' MEP works (1st, 2nd & final fix) 6 25-Jul-19 21-Aug-19 22-Jul-19 A 08-Feb-20 -135 100% 95%

5819 CSF_L6_Z03_BoH - MEP final fix 8 17-Jul-19 23-Jul-19 29-Jul-19 A 11-Feb-20 -162 100% 95.03%

5825 CSF_L6_Z03_BoH - All Other Finishes (DOOR) / Make Good & Clean 16 29-Aug-19 04-Sep-19 23-Nov-19 A 21-Feb-20 -134 100% 70%

5824 CSF_L6_Z03_BoH - Floor Sealer 2 17-Jul-19 17-Jul-19 17-Feb-20* 18-Feb-20 -173 100% 0%

AHU Room-  CSF_L6_Z04AHU Room-  CSF_L6_Z04AHU Room-  CSF_L6_Z04AHU Room-  CSF_L6_Z04AHU Room-  CSF_L6_Z04AHU Room-  CSF_L6_Z04AHU Room-  CSF_L6_Z04AHU Room-  CSF_L6_Z04AHU Room-  CSF_L6_Z04AHU Room-  CSF_L6_Z04

5833 CSF_L6_Z04_AHU - MEP final fix incl. cladding/ insulation 2 10-Jul-19 26-Jul-19 29-Jul-19 A 04-Feb-20 -153 100% 92.99%

5839 CSF_L6_Z04_AHU - All Other Finishes (DOOR) / Make Good & Clean 16 24-Jul-19 30-Jul-19 10-Dec-19 A 21-Feb-20 -165 100% 50.01%

5838 CSF_L6_Z04_AHU - Floor Sealer 2 17-Jul-19 18-Jul-19 17-Feb-20* 18-Feb-20 -172 100% 0%

Toilets - CSF_L6_Z05Toilets - CSF_L6_Z05Toilets - CSF_L6_Z05Toilets - CSF_L6_Z05Toilets - CSF_L6_Z05Toilets - CSF_L6_Z05Toilets - CSF_L6_Z05Toilets - CSF_L6_Z05Toilets - CSF_L6_Z05Toilets - CSF_L6_Z05

8787 CSF_L6_Z05_Toilet - Conc flr curing, polishing & install protection 11 12-Aug-19 23-Sep-19 02-Sep-19 A 14-Feb-20 -113 100% 95%

6145 CSF_L6_Z05_Toilet - MEP final fix 10 03-Aug-19 09-Aug-19 23-Sep-19 A 14-Feb-20 -150 100% 78.02%

6140 CSF_L6_Z05_Toilet - Close ceiling (board) incl. Cut-Outs 5 25-Jul-19 30-Jul-19 16-Nov-19 A 07-Feb-20 -153 100% 90%

6149 CSF_L6_Z05_Toilet - Cubicle partitions & sanitary ware & fittings 32 04-Oct-19 11-Oct-19 16-Nov-19 A 10-Mar-20 -120 100% 18%

6148 CSF_L6_Z05_Toilet - Wall finishes (t iling) 8 24-Sep-19 03-Oct-19 02-Jan-20 A 17-Feb-20 -107 100% 84.99%

6137 CSF_L6_Z05_Toilet - Door / Ironmong 2 12-Oct-19 14-Oct-19 11-Jan-20 A 11-Mar-20 -119 100% 80.02%

6152 CSF_L6_Z05_Toilet - Ceiling finishes final coat 3 31-Jul-19 02-Aug-19 07-Feb-20 10-Feb-20 -152 100% 0%

6138 CSF_L6_Z05_Toilet -  All Other Finishes / Make Good & Clean 6 15-Oct-19 21-Oct-19 09-Mar-20 14-Mar-20 -116 100% 0%

TerraceTerraceTerraceTerraceTerraceTerraceTerraceTerraceTerraceTerrace

6174 CSF_L6_Terrace - Precast Floor Concrete Pavers 6 03-Jun-19 10-Jun-19 17-Feb-20* 22-Feb-20 -208 100% 0%

Level 7Level 7Level 7Level 7Level 7Level 7Level 7Level 7Level 7Level 7

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L7_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L7_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L7_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L7_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L7_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L7_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L7_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L7_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L7_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L7_Z01

111133 CSF_L7_Z01_FoH - Resin Floor System Installation 12 30-Mar-20 13-Apr-20 0% 0%

11587 CSF_L7_Z01_FoH - Lab Furniture & Loose Furniture Installation @ Paper Scroll & Sci Lab18 05-May-20 25-May-20 0% 0%

5853 CSF_L7_Z01_FoH - MEP final fix (* 2 shifts) 7 09-Nov-19 20-Nov-19 14-Oct-19 A 11-Feb-20 -62 100% 75%

5856 CSF_L7_Z01_FoH - Doors/Ironmong 4 11-Nov-19 16-Nov-19 14-Oct-19 A 06-Feb-20 -61 100% 90%

5859 CSF_L7_Z01_FoH - Wall finishes (painting or sealer) 6 25-Oct-19 09-Nov-19 02-Dec-19 A 08-Feb-20 -69 100% 90%

6135 CSF_L7_Z01_FoH - Close ceiling (panels) incl. Cut-Outs 4 25-Oct-19 09-Nov-19 09-Jan-20 A 06-Feb-20 -67 100% 89.99%

6228 CSF_L7_Z01_FoH - Glass Partition & Doors/Ironmong 4 14-Nov-19 20-Nov-19 09-Jan-20 A 06-Feb-20 -58 100% 69.99%

6160 CSF_L7_Z01_FoH - Movable Partition & Cabinet 24 09-Sep-19 19-Sep-19 20-Jan-20 A 04-Mar-20 -132 100% 50%
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5863 CSF_L7_Z01_FoH - Floor Sealer 3 11-Nov-19 13-Nov-19 17-Feb-20* 19-Feb-20 -75 100% 0%

6231 CSF_L7_Z01_FoH - Roller Blind System Inst'n 9 11-Nov-19 20-Nov-19 02-Mar-20* 11-Mar-20 -87 100% 0%

5860 CSF_L7_Z01_FoH - All Other Finishes / Make Good & Clean 12 21-Nov-19 04-Dec-19 05-Mar-20 18-Mar-20 -81 100% 0%

Corridors with Suspended Ceilings - CSF_L7_Z02Corridors with Suspended Ceilings - CSF_L7_Z02Corridors with Suspended Ceilings - CSF_L7_Z02Corridors with Suspended Ceilings - CSF_L7_Z02Corridors with Suspended Ceilings - CSF_L7_Z02Corridors with Suspended Ceilings - CSF_L7_Z02Corridors with Suspended Ceilings - CSF_L7_Z02Corridors with Suspended Ceilings - CSF_L7_Z02Corridors with Suspended Ceilings - CSF_L7_Z02Corridors with Suspended Ceilings - CSF_L7_Z02

5867 CSF_L7_Z02_Corr - MEP final fix 6 12-Aug-19 17-Aug-19 23-Sep-19 A 08-Feb-20 -138 100% 92.03%

5876 CSF_L7_Z02_Corr - All Other Finishes (DOOR) / Make Good & Clean 18 15-Aug-19 21-Aug-19 23-Dec-19 A 22-Feb-20 -147 100% 30.01%

5875 CSF_L7_Z02_Corr - Floor Sealer 3 12-Aug-19 14-Aug-19 17-Feb-20* 19-Feb-20 -150 100% 0%

BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L7_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L7_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L7_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L7_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L7_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L7_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L7_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L7_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L7_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L7_Z03

111135 CSF_L6_Z03_BoH - Pantry PA2 & White Goods Installation 7 06-May-20 13-May-20 0% 0%

5883 CSF_L7_Z03_BoH - All Other Finishes (DOOR) / Make Good & Clean 16 30-Aug-19 05-Sep-19 17-Jan-20 A 20-Feb-20 -132 100% 50.01%

5882 CSF_L7_Z03_BoH - Floor Sealer 1 30-Jul-19 30-Jul-19 17-Feb-20* 17-Feb-20 -161 100% 0%

AHU Room - CSF_L7_Z04AHU Room - CSF_L7_Z04AHU Room - CSF_L7_Z04AHU Room - CSF_L7_Z04AHU Room - CSF_L7_Z04AHU Room - CSF_L7_Z04AHU Room - CSF_L7_Z04AHU Room - CSF_L7_Z04AHU Room - CSF_L7_Z04AHU Room - CSF_L7_Z04

5891 CSF_L7_Z04_AHU - MEP final fix 2 23-Jul-19 08-Aug-19 31-Jul-19 A 04-Feb-20 -142 100% 91.99%

6101 CSF_L7_Z04_AHU - Celing Sealer 2 02-Jan-19 03-Jan-19 10-Feb-20* 11-Feb-20 -324 100% 0%

5897 CSF_L7_Z04_AHU - All Other Finishes (DOOR) / Make Good & Clean 6 06-Aug-19 12-Aug-19 15-Feb-20 21-Feb-20 -154 100% 0%

5896 CSF_L7_Z04_AHU - Floor Sealer 2 30-Jul-19 31-Jul-19 17-Feb-20* 18-Feb-20 -161 100% 0%

Toilets - CSF_L7_Z05Toilets - CSF_L7_Z05Toilets - CSF_L7_Z05Toilets - CSF_L7_Z05Toilets - CSF_L7_Z05Toilets - CSF_L7_Z05Toilets - CSF_L7_Z05Toilets - CSF_L7_Z05Toilets - CSF_L7_Z05Toilets - CSF_L7_Z05

8788 CSF_L7_Z05_Toilet - Conc flr curing, polishing & install protection 11 24-Sep-19 06-Nov-19 25-Sep-19 A 14-Feb-20 -77 100% 90%

6207 CSF_L7_Z05_Toilet - MEP final fix 6 16-Aug-19 22-Aug-19 28-Oct-19 A 10-Feb-20 -135 100% 68.02%

6199 CSF_L7_Z05_Toilet - Wall Plastering (internal & external) 2 15-Jul-19 18-Jul-19 04-Dec-19 A 04-Feb-20 -160 100% 90.02%

6203 CSF_L7_Z05_Toilet - Close ceiling (board) incl. Cut-Outs 4 07-Aug-19 12-Aug-19 09-Dec-19 A 06-Feb-20 -141 100% 70.02%

6213 CSF_L7_Z05_Toilet - Cubicle partitions & sanitary ware & fittings 16 16-Nov-19 22-Nov-19 21-Dec-19 A 21-Feb-20 -69 100% 10%

6212 CSF_L7_Z05_Toilet - Wall finishes (t iling) 14 07-Nov-19 15-Nov-19 07-Jan-20 A 19-Feb-20 -73 100% 84.99%

6200 CSF_L7_Z05_Toilet - Door / Ironmong 20 23-Nov-19 25-Nov-19 22-Jan-20 A 27-Feb-20 -72 100% 80.02%

6216 CSF_L7_Z05_Toilet - Ceiling finishes final coat 3 13-Aug-19 15-Aug-19 05-Feb-20 07-Feb-20 -139 100% 0%

6201 CSF_L7_Z05_Toilet -  All Other Finishes / Make Good & Clean 6 26-Nov-19 02-Dec-19 28-Feb-20 05-Mar-20 -72 100% 0%

Level 8 & Roof LevelLevel 8 & Roof LevelLevel 8 & Roof LevelLevel 8 & Roof LevelLevel 8 & Roof LevelLevel 8 & Roof LevelLevel 8 & Roof LevelLevel 8 & Roof LevelLevel 8 & Roof LevelLevel 8 & Roof Level

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

Balance of the Works - CSF_L8_Z01 & L8_Z02Balance of the Works - CSF_L8_Z01 & L8_Z02Balance of the Works - CSF_L8_Z01 & L8_Z02Balance of the Works - CSF_L8_Z01 & L8_Z02Balance of the Works - CSF_L8_Z01 & L8_Z02Balance of the Works - CSF_L8_Z01 & L8_Z02Balance of the Works - CSF_L8_Z01 & L8_Z02Balance of the Works - CSF_L8_Z01 & L8_Z02Balance of the Works - CSF_L8_Z01 & L8_Z02Balance of the Works - CSF_L8_Z01 & L8_Z02

3857 CSF_L8_Z02_BoH - Water Tank & Pump Rm Builder's Works 4 27-Apr-19 10-Jun-19 27-May-19 A 06-Feb-20 -194 100% 95%

3881 CSF_L8_Z02_BoH - Plant Rm Builders Wrks(Kerb, Plinths, Waterpfng, Screed,Drywall,C/W Sealer)2 11-Jun-19 16-Jul-19 17-Jun-19 A 04-Feb-20 -162 100% 98%

3882 CSF_L8_Z02_BoH - Plant Rm Final finishes (wall paint, misc. metal works, door/ iron, sealer)18 21-Aug-19 10-Sep-19 04-Dec-19 A 22-Feb-20 -130 100% 89.99%

3883 CSF_L8_Z01_BoH - AHU Rm Builder's Wrks. (Kerb, Plinths, Waterpfng, Screed, Dry wall, Sealer)4 16-Aug-19 07-Sep-19 22-Jul-19 A 06-Feb-20 -118 100% 98%

3885 CSF_L8_Z01_BoH - Corridor Builder's Wrks. (Conc Kerb, Screed, Dry wall, C/W Sealer) 2 16-Aug-19 12-Sep-19 17-Jun-19 A 04-Feb-20 -112 100% 98%

3886 CSF_L8_Z01_BoH - Corridor Final finishes (wall paint, door/ iron., floor sealer) 12 28-Sep-19 14-Oct-19 04-Dec-19 A 15-Feb-20 -98 100% 39.99%

3887 CSF_L8_Z01 & L8_Z02_BoH -  All Other finishes / Make Good & Clean 24 05-Nov-19 02-Dec-19 03-Feb-20 29-Feb-20 -68 100% 0%

LandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscaping

3942 CSF_LAN - Install irrigation system 25 23-Jan-20 28-Feb-20 02-Mar-20* 30-Mar-20 -26 8% 0%

3944 CSF_ LAN - Fill top soil 12 29-Feb-20 13-Mar-20 31-Mar-20 14-Apr-20 -26 0% 0%

3950 CSF_LAN - Soft Landscaping with drip feed system 21 14-Mar-20 08-Apr-20 15-Apr-20 09-May-20 -26 0% 0%

Vertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical Transportation

LiftsLiftsLiftsLiftsLiftsLiftsLiftsLiftsLiftsLifts

5488 CSF_LT-53 - Service lift (B2 - L7) -  Lift Pit/Shaft/Machine Room MEP 1st/2nd/final fix 23 17-Sep-19 27-Nov-19 13-Nov-19 A 28-Feb-20 -71 100% 54%

StaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircases

Staircase ST-51Staircase ST-51Staircase ST-51Staircase ST-51Staircase ST-51Staircase ST-51Staircase ST-51Staircase ST-51Staircase ST-51Staircase ST-51

6169 CSF_ST51_GL_4F - Wall Dust Sealer 18 29-Apr-19 23-May-19 02-May-19 A 22-Feb-20 -222 100% 80%

6172 CSF_ST51_GL_4F -  All Other Finishes (DOOR) / Make Good & Clean 16 27-May-19 10-Jun-19 22-Jul-19 A 20-Feb-20 -206 100% 79.98%

Staircase ST-52Staircase ST-52Staircase ST-52Staircase ST-52Staircase ST-52Staircase ST-52Staircase ST-52Staircase ST-52Staircase ST-52Staircase ST-52

6178 CSF_ST52_GL_B6 -  Ceiling Dust Sealer 16 29-Mar-19 23-Apr-19 22-Jul-19 A 20-Feb-20 -245 100% 50%

6181 CSF_ST52_GL_B6 -  Wall Dust Sealer 18 11-May-19 04-Jun-19 23-Sep-19 A 24-Feb-20 -213 100% 50.01%

6184 CSF_ST52_GL_B6 -  All Other Finishes (DOOR) / Make Good & Clean 22 08-Jun-19 21-Jun-19 25-Nov-19 A 02-Mar-20 -205 100% 50.01%

Testing & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & Commissioning

Wild Air Stage 1 - T&C (1/F to 5/F) - Air Cooled ChillersWild Air Stage 1 - T&C (1/F to 5/F) - Air Cooled ChillersWild Air Stage 1 - T&C (1/F to 5/F) - Air Cooled ChillersWild Air Stage 1 - T&C (1/F to 5/F) - Air Cooled ChillersWild Air Stage 1 - T&C (1/F to 5/F) - Air Cooled ChillersWild Air Stage 1 - T&C (1/F to 5/F) - Air Cooled ChillersWild Air Stage 1 - T&C (1/F to 5/F) - Air Cooled ChillersWild Air Stage 1 - T&C (1/F to 5/F) - Air Cooled ChillersWild Air Stage 1 - T&C (1/F to 5/F) - Air Cooled ChillersWild Air Stage 1 - T&C (1/F to 5/F) - Air Cooled Chillers

3875 CSF_MEP - Chiller SAT Test 16 20-Apr-19 25-Apr-19 21-Oct-19 A 20-Feb-20 -243 100% 95.02%

3880 CSF_MEP - FLOORS 1/F to 5/F - AHU Performance Test 8 01-Aug-19 07-Aug-19 23-Oct-19 A 11-Feb-20 -149 100% 94.99%

Wild Air Stage 2 - T&C (Balance) - DCS & Air Cooled ChillersWild Air Stage 2 - T&C (Balance) - DCS & Air Cooled ChillersWild Air Stage 2 - T&C (Balance) - DCS & Air Cooled ChillersWild Air Stage 2 - T&C (Balance) - DCS & Air Cooled ChillersWild Air Stage 2 - T&C (Balance) - DCS & Air Cooled ChillersWild Air Stage 2 - T&C (Balance) - DCS & Air Cooled ChillersWild Air Stage 2 - T&C (Balance) - DCS & Air Cooled ChillersWild Air Stage 2 - T&C (Balance) - DCS & Air Cooled ChillersWild Air Stage 2 - T&C (Balance) - DCS & Air Cooled ChillersWild Air Stage 2 - T&C (Balance) - DCS & Air Cooled Chillers

9738 CSF_MEP - Hydro Test & Pipes Flushing w/ Water Sample Test 12 21-Sep-19 04-Nov-19 07-Nov-19 A 15-Feb-20 -80 100% 90%

6324 CSF_MEP - FLOORS GF & 6/F to 8/F - SAT 10 09-Oct-19 07-Nov-19 08-Nov-19 A 13-Feb-20 -75 100% 70%

6325 CSF_MEP - FLOORS GF & 6/F to 8/F - Start Up 13 08-Nov-19 14-Nov-19 25-Nov-19 A 17-Feb-20 -72 100% 69.99%

6327 CSF_MEP - FLOORS GF & 6/F to 8/F - AHU Performance Test 10 25-Nov-19 30-Nov-19 23-Dec-19 A 21-Feb-20 -62 100% 35%

6326 CSF_MEP - FLOORS GF & 6/F to 8/F - Air Flow Test 4 15-Nov-19 23-Nov-19 26-Dec-19 A 19-Feb-20 -66 100% 35%

Electrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & Controls

7688 CSF_POW - Lighting & Control T&C 4 19-Nov-19 02-Dec-19 29-Jul-19 A 08-Feb-20 -50 100% 90%

7694 CSF_POW - Power & Distribution Functional Components Test 4 05-Nov-19 02-Dec-19 16-Sep-19 A 08-Feb-20 -50 100% 95%

7700 CSF_POW - EMSD Test Other Lifts w/ Permanent Power & Issue Cert. 32 28-Nov-19 28-Nov-19 23-Oct-19 A 10-Mar-20 -80 100% 70%

7692 CSF_POW - BMS Systems Test 15 03-Dec-19 16-Dec-19 23-Nov-19 A 20-Feb-20 -48 100% 35%

7685 CSF_POW - UPS T&C 12 12-Nov-19 25-Nov-19 03-Feb-20 15-Feb-20 -62 100% 0%

7689 CSF_POW - IT Systems Test 12 19-Nov-19 02-Dec-19 03-Feb-20 15-Feb-20 -56 100% 0%

7690 CSF_POW - AV Systems Test 12 03-Dec-19 16-Dec-19 10-Feb-20 22-Feb-20 -50 100% 0%

Fire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire Services

7697 CSF_FS - Sprinkler System Test 12 05-Nov-19 18-Nov-19 21-Oct-19 A 15-Feb-20 -68 100% 98%

RDE BUILDINGRDE BUILDINGRDE BUILDINGRDE BUILDINGRDE BUILDINGRDE BUILDINGRDE BUILDINGRDE BUILDINGRDE BUILDINGRDE BUILDING

ConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstruction

Initial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & Miscellaneous

14238f RDE - Architectural Lightings Installation (C46) 12 10-Feb-20 22-Feb-20 11-Jun-20 24-Jun-20 -103 0% 0%

9699 RDE_ABWF - Sealer/Screed MH16 opening L1-L5 30 25-Oct-19 28-Nov-19 03-Feb-20 07-Mar-20 -77 100% 0%

9701 RDE_MEP - Minor MEP Works MH16 opening L1-L5 30 08-Nov-19 12-Dec-19 24-Feb-20 28-Mar-20 -83 100% 0%

Level GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GF

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_GF_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_GF_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_GF_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_GF_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_GF_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_GF_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_GF_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_GF_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_GF_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_GF_Z01

4691 RDE_GF_Z01_FoH - MEP 1st fix (Part 1) 2 16-Jan-19 05-Mar-19 07-Jan-19 A 04-Feb-20 -272 100% 94%

4692 RDE_GF_Z01_FoH - MEP 2nd fix 22 30-Sep-19 29-Oct-19 02-Sep-19 A 27-Feb-20 -95 100% 72.82%

4691a RDE_GF_Z01_FoH - MEP 1st fix (Part 2) (after material hoist closure) 18 05-Feb-20 25-Feb-20 0% 0%

4693 RDE_GF_Z01_FoH - MEP final fix 18 30-Oct-19 19-Nov-19 28-Feb-20 19-Mar-20 -95 100% 0%

4698 RDE_GF_Z01_FoH - Floor Sealer 5 20-Nov-19 25-Nov-19 20-Mar-20 25-Mar-20 -95 100% 0%

4746 RDE_GF_Z01_FoH - Glass Partition installation 26 05-Dec-19 11-Dec-19 21-Mar-20 21-Apr-20 -103 100% 0%

4694 RDE_GF_Z01_FoH - All Other Finishes / Make Good & Clean 12 19-Nov-19 02-Dec-19 15-Apr-20 28-Apr-20 -117 100% 0%

BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_GF_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_GF_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_GF_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_GF_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_GF_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_GF_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_GF_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_GF_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_GF_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_GF_Z02

4686 RDE_GF_Z02_BoH - Wet Trades (plaster/screed/ceiling sealer/wall_sealer/undercoat) 12 29-Dec-18 15-Jan-19 07-Jan-19 A 15-Feb-20 -318 100% 84.99%

4680 RDE_GF_Z02_BoH - MEP 2nd fix 20 10-May-19 30-May-19 01-Apr-19 A 25-Feb-20 -218 100% 90.46%

4682 RDE_GF_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 14 20-Feb-19 23-Feb-19 12-Aug-19 A 18-Feb-20 -292 100% 32.01%

4679 RDE_GF_Z02_BoH - Seal Wall Opening 18 20-Feb-19 26-Feb-19 02-Sep-19 A 22-Feb-20 -294 100% 52.01%

4681 RDE_GF_Z02_BoH - Door Frame & Plastering of Perimeter Edges 5 27-Feb-19 04-Mar-19 02-Oct-19 A 07-Feb-20 -276 100% 64.99%

4677 RDE_GF_Z02_BoH - Misc Metal Works / Access Panels 49 31-May-19 06-Jun-19 01-Nov-19 A 30-Mar-20 -241 100% 42.01%

4687 RDE_GF_Z02_BoH - Wall epoxy/ emulsion paint final coat 51 10-Jun-19 13-Jun-19 04-Nov-19 A 02-Apr-20 -239 100% 72.02%

4675 RDE_GF_Z02_BoH - Door / Ironmong / Hose Reel Cabs 22 31-May-19 08-Jun-19 11-Nov-19 A 28-Feb-20 -214 100% 22%

4684 RDE_GF_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 22 31-May-19 08-Jun-19 18-Nov-19 A 28-Feb-20 -214 100% 32.01%

4685 RDE_GF_Z02_BoH - Floor sealer 52 13-Jun-19 14-Jun-19 25-Nov-19 A 03-Apr-20 -239 100% 55.01%

4688 RDE_GF_Z02_BoH - MEP final fix 12 24-Sep-19 09-Oct-19 26-Feb-20 10-Mar-20 -122 100% 0%

4676 RDE_GF_Z02_BoH - All Other Finishes / Make Good & Clean 12 02-Oct-19 16-Oct-19 14-Apr-20 27-Apr-20 -156 100% 0%

Level 1Level 1Level 1Level 1Level 1Level 1Level 1Level 1Level 1Level 1

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_L1_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_L1_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_L1_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_L1_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_L1_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_L1_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_L1_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_L1_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_L1_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_L1_Z01

4736 RDE_L1_Z01_FoH - MEP 2nd fix 20 07-Nov-19 04-Dec-19 02-May-19 A 25-Feb-20 -62 100% 94.81%

4735a RDE_L1_Z01_FoH - MEP 1st fix (Part 2) (after material hoist closure) 18 03-Feb-20* 22-Feb-20 0% 0%

4737 RDE_L1_Z01_FoH - MEP final fix 18 05-Dec-19 26-Dec-19 26-Feb-20 17-Mar-20 -62 100% 0%

4741 RDE_L1_Z01_FoH - Floor Sealer 4 27-Dec-19 31-Dec-19 18-Mar-20 21-Mar-20 -62 100% 0%

10116 RDE_L1_Z01_FoH - Glass Partition installation 26 24-Mar-20 23-Apr-20 0% 0%

4738 RDE_L1_Z01_FoH - All Other Finishes / Make Good & Clean 12 24-Dec-19 08-Jan-20 17-Apr-20 30-Apr-20 -89 100% 0%

BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L1_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L1_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L1_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L1_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L1_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L1_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L1_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L1_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L1_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L1_Z02

4713 RDE_L1_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 12 29-Mar-19 15-Apr-19 16-Nov-18 A 15-Feb-20 -248 100% 89%

4708 RDE_L1_Z02_BoH - MEP 2nd fix 16 25-Oct-19 14-Nov-19 01-Apr-19 A 20-Feb-20 -75 100% 85.42%

4709 RDE_L1_Z02_BoH - Door Frame & Plastering of Perimeter Edges 6 15-May-19 21-May-19 12-Aug-19 A 08-Feb-20 -212 100% 60.01%

4704 RDE_L1_Z02_BoH - Misc Metal Works / Access Panels 51 15-Nov-19 21-Nov-19 02-Sep-19 A 02-Apr-20 -105 100% 65.01%

4711 RDE_L1_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 18 22-Nov-19 28-Nov-19 07-Oct-19 A 24-Feb-20 -66 100% 36.01%

4714 RDE_L1_Z02_BoH - Wall epoxy/ emulsion paint final coat 55 29-Nov-19 02-Dec-19 04-Nov-19 A 07-Apr-20 -99 100% 71.89%

4702 RDE_L1_Z02_BoH - Door / Ironmong / Hose Reel Cabs 38 15-Nov-19 23-Nov-19 11-Nov-19 A 17-Mar-20 -89 100% 34.99%

4712 RDE_L1_Z02_BoH - Floor sealer 56 02-Dec-19 03-Dec-19 25-Nov-19 A 08-Apr-20 -99 100% 31.01%

4715 RDE_L1_Z02_BoH - MEP final fix 12 15-Nov-19 28-Nov-19 21-Feb-20 05-Mar-20 -75 100% 0%

4703 RDE_L1_Z02_BoH - All Other Finishes / Make Good & Clean 12 27-Nov-19 10-Dec-19 14-Apr-20 27-Apr-20 -109 100% 0%

Toilets - RDE_L1_Z03Toilets - RDE_L1_Z03Toilets - RDE_L1_Z03Toilets - RDE_L1_Z03Toilets - RDE_L1_Z03Toilets - RDE_L1_Z03Toilets - RDE_L1_Z03Toilets - RDE_L1_Z03Toilets - RDE_L1_Z03Toilets - RDE_L1_Z03

4723 RDE_L1_Z03_Toilet - MEP 2nd fix 6 06-Mar-19 19-Mar-19 01-Apr-19 A 08-Feb-20 -264 100% 96.78%

4730 RDE_L1_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 6 13-Apr-19 19-Apr-19 17-Jun-19 A 08-Feb-20 -238 100% 85.01%

4722 RDE_L1_Z03_Toilet - Seal Wall Opening 3 08-Dec-18 11-Dec-18 01-Aug-19 A 05-Feb-20 -337 100% 74.97%

4725 RDE_L1_Z03_Toilet - MEP final fix 20 24-Sep-19 30-Sep-19 20-Jan-20 A 25-Feb-20 -116 100% 10%

4733 RDE_L1_Z03_Toilet - Ceiling finishes final coat 3 27-Mar-19 29-Mar-19 10-Feb-20 12-Feb-20 -258 100% 0%

4718 RDE_L1_Z03_Toilet - Door / Ironmong 2 30-Sep-19 02-Oct-19 03-Mar-20 04-Mar-20 -122 100% 0%

4719 RDE_L1_Z03_Toilet -  All Other Finishes / Make Good & Clean 1 03-Oct-19 10-Oct-19 27-Apr-20 27-Apr-20 -161 100% 0%

Level 2Level 2Level 2Level 2Level 2Level 2Level 2Level 2Level 2Level 2

Jan Feb Mar Apr May Jun Jul Aug Sep
Qtr 1 Qtr 2 Qtr 3
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

BL Fin
Var

Sch % Curr %

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L2_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L2_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L2_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L2_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L2_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L2_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L2_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L2_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L2_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L2_Z01

4780 RDE_L2_Z01_FoH - MEP 2nd fix 20 10-May-19 06-Jun-19 01-Apr-19 A 25-Feb-20 -212 100% 90.94%

4796 RDE_L2_Z01_FoH - Terrace Balustrade (base frame & glass) 18 27-Jun-19 04-Jul-19 03-Feb-20* 22-Feb-20 -188 100% 0%

4779a RDE_L2_Z01_FoH - MEP 1st fix (Part 2) (after material hoist closure) 18 03-Feb-20 22-Feb-20 0% 0%

4781 RDE_L2_Z01_FoH - MEP final fix 18 24-Sep-19 16-Oct-19 19-Feb-20 10-Mar-20 -116 100% 0%

4785 RDE_L2_Z01_FoH - Floor Sealer 4 17-Oct-19 22-Oct-19 11-Mar-20 16-Mar-20 -116 100% 0%

4782 RDE_L2_Z01_FoH - All Other Finishes / Make Good & Clean 12 15-Oct-19 29-Oct-19 14-Apr-20 27-Apr-20 -146 100% 0%

BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L2_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L2_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L2_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L2_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L2_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L2_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L2_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L2_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L2_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L2_Z02

4758 RDE_L2_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 10 18-Mar-19 02-Apr-19 19-Nov-18 A 13-Feb-20 -256 100% 88%

4753 RDE_L2_Z02_BoH - MEP 2nd fix 12 03-Jul-19 23-Jul-19 01-Apr-19 A 15-Feb-20 -166 100% 85.53%

4750 RDE_L2_Z02_BoH - Misc Metal Works / Access Panels 48 24-Jul-19 30-Jul-19 01-Aug-19 A 30-Mar-20 -197 100% 84.02%

4752 RDE_L2_Z02_BoH - Seal Wall Opening 16 03-Jul-19 09-Jul-19 01-Aug-19 A 20-Feb-20 -182 100% 88.02%

4754 RDE_L2_Z02_BoH - Door Frame & Plastering of Perimeter Edges 18 03-Jul-19 09-Jul-19 16-Sep-19 A 22-Feb-20 -184 100% 63.01%

4748 RDE_L2_Z02_BoH - Door / Ironmong / Hose Reel Cabs 20 24-Jul-19 01-Aug-19 23-Sep-19 A 26-Feb-20 -167 100% 29.99%

4756 RDE_L2_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 12 24-Jul-19 01-Aug-19 23-Sep-19 A 19-Feb-20 -161 100% 44.01%

4759 RDE_L2_Z02_BoH - Wall epoxy/ emulsion paint final coat 52 02-Aug-19 06-Aug-19 11-Nov-19 A 02-Apr-20 -194 100% 31.95%

4757 RDE_L2_Z02_BoH - Floor sealer 54 06-Aug-19 07-Aug-19 25-Nov-19 A 06-Apr-20 -195 100% 31.01%

4760 RDE_L2_Z02_BoH - MEP final fix 12 30-Sep-19 15-Oct-19 17-Feb-20 29-Feb-20 -109 100% 0%

4749 RDE_L2_Z02_BoH - All Other Finishes / Make Good & Clean 5 09-Oct-19 22-Oct-19 22-Apr-20 27-Apr-20 -151 100% 0%

Toilets - RDE_L2_Z03Toilets - RDE_L2_Z03Toilets - RDE_L2_Z03Toilets - RDE_L2_Z03Toilets - RDE_L2_Z03Toilets - RDE_L2_Z03Toilets - RDE_L2_Z03Toilets - RDE_L2_Z03Toilets - RDE_L2_Z03Toilets - RDE_L2_Z03

4777 RDE_L2_Z03_Toilet - MEP 1st fix Ceiling 6 03-Jun-19 27-Jun-19 04-Mar-19 A 08-Feb-20 -181 100% 92%

4767 RDE_L2_Z03_Toilet - MEP 2nd fix 14 17-Jul-19 30-Jul-19 01-Apr-19 A 19-Feb-20 -163 100% 52%

4773 RDE_L2_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 52 19-Sep-19 27-Sep-19 17-Jun-19 A 02-Apr-20 -150 100% 23%

10023 RDE_L2_Z03_Toilet - Dry Wall Frame & One Side Board 4 18-Nov-19 A 06-Feb-20 0% 54%

10024 RDE_L2_Z03_Toilet - MEP 1st fix Dry Wall 12 03-Feb-20 15-Feb-20 0% 0%

4772a RDE_L2_Z03_Toilet - Conc flr curing, polishing & install protection 36 03-Feb-20 14-Mar-20 0% 0%

4764 RDE_L2_Z03_Toilet - Ceiling Rods/ Grids 5 11-Jul-19 16-Jul-19 10-Feb-20 14-Feb-20 -171 100% 0%

4766 RDE_L2_Z03_Toilet - Seal Wall Opening 3 11-Dec-18 13-Dec-18 10-Feb-20 12-Feb-20 -341 100% 0%

4768 RDE_L2_Z03_Toilet - Door Frame 2 28-Jun-19 29-Jun-19 10-Feb-20 11-Feb-20 -181 100% 0%

10025 RDE_L2_Z03_Toilet - Dry Wall Closing Board 6 14-Feb-20 20-Feb-20 0% 0%

4765 RDE_L2_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 8 31-Jul-19 08-Aug-19 15-Feb-20 24-Feb-20 -159 100% 0%

4769 RDE_L2_Z03_Toilet - MEP final fix 6 24-Sep-19 30-Sep-19 25-Feb-20 02-Mar-20 -121 100% 0%

4776 RDE_L2_Z03_Toilet - Ceiling finishes final coat 3 09-Aug-19 12-Aug-19 25-Feb-20 27-Feb-20 -159 100% 0%

4772 RDE_L2_Z03_Toilet - Finishes Walls 14 02-Sep-19 18-Sep-19 11-Mar-20 26-Mar-20 -152 100% 0%

4762 RDE_L2_Z03_Toilet - Door / Ironmong 2 28-Sep-19 30-Sep-19 02-Apr-20 03-Apr-20 -149 100% 0%

4763 RDE_L2_Z03_Toilet -  All Other Finishes / Make Good & Clean 6 02-Oct-19 09-Oct-19 21-Apr-20 27-Apr-20 -162 100% 0%

Kitchen - RDE_L2_Z04Kitchen - RDE_L2_Z04Kitchen - RDE_L2_Z04Kitchen - RDE_L2_Z04Kitchen - RDE_L2_Z04Kitchen - RDE_L2_Z04Kitchen - RDE_L2_Z04Kitchen - RDE_L2_Z04Kitchen - RDE_L2_Z04Kitchen - RDE_L2_Z04

4790 RDE_L2_Z04_Kitchen - MEP 2nd fix 4 10-May-19 16-May-19 01-Apr-19 A 06-Feb-20 -214 100% 97.03%

4795 RDE_L2_Z04_Kitchen - Install door & ironmongery / Make Good & Clean 20 24-Sep-19 30-Sep-19 12-Aug-19 A 25-Feb-20 -116 100% 42.01%

4778 RDE_L2_Z04_Kitchen - MEP final fix 3 24-Sep-19 26-Sep-19 15-Feb-20 18-Feb-20 -113 100% 0%

Level 3Level 3Level 3Level 3Level 3Level 3Level 3Level 3Level 3Level 3

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L3_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L3_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L3_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L3_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L3_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L3_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L3_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L3_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L3_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L3_Z01

4830 RDE_L3_Z01_FoH - MEP 2nd fix 24 10-May-19 06-Jun-19 01-Apr-19 A 29-Feb-20 -216 100% 75.07%

4829a RDE_L3_Z01_FoH - MEP 1st fix (Part 2) (after material hoist closure) 18 03-Feb-20 22-Feb-20 0% 0%

4831 RDE_L3_Z01_FoH - MEP final fix 18 24-Sep-19 16-Oct-19 21-Feb-20 12-Mar-20 -118 100% 0%

4835 RDE_L3_Z01_FoH - Floor Sealer 4 17-Oct-19 22-Oct-19 13-Mar-20 18-Mar-20 -118 100% 0%

4832 RDE_L3_Z01_FoH - All Other Finishes / Make Good & Clean 12 15-Oct-19 29-Oct-19 14-Apr-20 27-Apr-20 -146 100% 0%

BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L3_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L3_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L3_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L3_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L3_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L3_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L3_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L3_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L3_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L3_Z02

4808 RDE_L3_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 8 18-Mar-19 02-Apr-19 19-Nov-18 A 11-Feb-20 -254 100% 90%

4803 RDE_L3_Z02_BoH - MEP 2nd fix 10 03-Jul-19 23-Jul-19 01-Apr-19 A 13-Feb-20 -164 100% 86.9%

4800 RDE_L3_Z02_BoH - Misc Metal Works / Access Panels 48 24-Jul-19 30-Jul-19 01-Aug-19 A 28-Mar-20 -196 100% 91.02%

4802 RDE_L3_Z02_BoH - Seal Wall Opening 16 03-Jul-19 09-Jul-19 01-Aug-19 A 20-Feb-20 -182 100% 92.52%

4806 RDE_L3_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 14 31-Jul-19 08-Aug-19 23-Sep-19 A 18-Feb-20 -154 100% 42.51%

4798 RDE_L3_Z02_BoH - Door / Ironmong / Hose Reel Cabs 12 24-Jul-19 01-Aug-19 04-Nov-19 A 15-Feb-20 -158 100% 31.99%

4810 RDE_L3_Z02_BoH - MEP final fix 12 30-Sep-19 15-Oct-19 17-Feb-20 29-Feb-20 -109 100% 0%

4809 RDE_L3_Z02_BoH - Wall epoxy/ emulsion paint final coat 4 09-Aug-19 13-Aug-19 28-Mar-20 01-Apr-20 -187 100% 0%

4807 RDE_L3_Z02_BoH - Floor sealer 2 13-Aug-19 14-Aug-19 01-Apr-20 02-Apr-20 -187 100% 0%

4799 RDE_L3_Z02_BoH - All Other Finishes / Make Good & Clean 12 09-Oct-19 22-Oct-19 14-Apr-20 27-Apr-20 -151 100% 0%

Toilets - RDE_L3_Z03Toilets - RDE_L3_Z03Toilets - RDE_L3_Z03Toilets - RDE_L3_Z03Toilets - RDE_L3_Z03Toilets - RDE_L3_Z03Toilets - RDE_L3_Z03Toilets - RDE_L3_Z03Toilets - RDE_L3_Z03Toilets - RDE_L3_Z03

4817 RDE_L3_Z03_Toilet - MEP 2nd fix 8 17-Jul-19 30-Jul-19 09-Apr-19 A 11-Feb-20 -156 100% 95%

4823 RDE_L3_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 6 08-Oct-19 16-Oct-19 17-Jun-19 A 08-Feb-20 -90 100% 95%

4818 RDE_L3_Z03_Toilet - Door Frame 2 28-Jun-19 29-Jun-19 12-Aug-19 A 04-Feb-20 -175 100% 78.02%

4815 RDE_L3_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 12 31-Jul-19 08-Aug-19 01-Nov-19 A 15-Feb-20 -152 100% 56.01%

4812 RDE_L3_Z03_Toilet - Door / Ironmong 8 17-Oct-19 18-Oct-19 11-Nov-19 A 11-Feb-20 -90 100% 30.01%

4819 RDE_L3_Z03_Toilet - MEP final fix 18 08-Oct-19 14-Oct-19 20-Jan-20 A 22-Feb-20 -104 100% 15%

4826 RDE_L3_Z03_Toilet - Ceiling finishes final coat 3 09-Aug-19 12-Aug-19 17-Feb-20 19-Feb-20 -152 100% 0%

4813 RDE_L3_Z03_Toilet - All Other Finishes / Make Good & Clean 6 19-Oct-19 25-Oct-19 21-Apr-20 27-Apr-20 -148 100% 0%

Kitchen - RDE_L3_Z04Kitchen - RDE_L3_Z04Kitchen - RDE_L3_Z04Kitchen - RDE_L3_Z04Kitchen - RDE_L3_Z04Kitchen - RDE_L3_Z04Kitchen - RDE_L3_Z04Kitchen - RDE_L3_Z04Kitchen - RDE_L3_Z04Kitchen - RDE_L3_Z04

4840 RDE_L3_Z04_Kitchen - MEP 2nd fix 12 10-May-19 16-May-19 09-Apr-19 A 15-Feb-20 -222 100% 88.03%

4844 RDE_L3_Z04_Kitchen - Install door & ironmongeries / Make Good & Clean 20 24-Sep-19 30-Sep-19 19-Aug-19 A 25-Feb-20 -116 100% 68.01%

4828 RDE_L3_Z04_Kitchen - MEP final fix 3 24-Sep-19 26-Sep-19 15-Feb-20 18-Feb-20 -113 100% 0%

Level 4Level 4Level 4Level 4Level 4Level 4Level 4Level 4Level 4Level 4

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L4_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L4_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L4_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L4_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L4_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L4_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L4_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L4_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L4_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L4_Z01

4879 RDE_L4_Z01_FoH - MEP 2nd fix 22 10-May-19 06-Jun-19 02-May-19 A 27-Feb-20 -214 100% 89.58%

4878a RDE_L4_Z01_FoH - MEP 1st fix (Part 2) (after material hoist closure) 18 03-Feb-20 22-Feb-20 0% 0%

4880 RDE_L4_Z01_FoH - MEP final fix 18 24-Sep-19 16-Oct-19 21-Feb-20 12-Mar-20 -118 100% 0%

4884 RDE_L4_Z01_FoH - Floor Sealer 4 17-Oct-19 22-Oct-19 13-Mar-20 18-Mar-20 -118 100% 0%

4881 RDE_L4_Z01_FoH - All Other Finishes / Make Good & Clean 12 15-Oct-19 29-Oct-19 14-Apr-20 27-Apr-20 -146 100% 0%

BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L4_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L4_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L4_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L4_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L4_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L4_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L4_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L4_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L4_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L4_Z02

4857 RDE_L4_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 10 18-Mar-19 02-Apr-19 11-Mar-19 A 13-Feb-20 -256 100% 89%

4852 RDE_L4_Z02_BoH - MEP 2nd fix 12 03-Jul-19 23-Jul-19 15-Apr-19 A 15-Feb-20 -166 100% 81.53%

4849 RDE_L4_Z02_BoH - Misc Metal Works / Access Panels 49 24-Jul-19 30-Jul-19 01-Aug-19 A 30-Mar-20 -197 100% 86.02%

4851 RDE_L4_Z02_BoH - Seal Wall Opening 16 03-Jul-19 09-Jul-19 05-Aug-19 A 20-Feb-20 -182 100% 93.02%

4853 RDE_L4_Z02_BoH - Door Frame & Plastering of Perimeter Edges 6 03-Jul-19 09-Jul-19 12-Aug-19 A 08-Feb-20 -172 100% 75.02%

4847 RDE_L4_Z02_BoH - Door / Ironmong / Hose Reel Cabs 14 24-Jul-19 01-Aug-19 04-Nov-19 A 19-Feb-20 -161 100% 25.49%

4855 RDE_L4_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 14 31-Jul-19 08-Aug-19 11-Nov-19 A 19-Feb-20 -155 100% 16%

4858 RDE_L4_Z02_BoH - Wall epoxy/ emulsion paint final coat 52 09-Aug-19 13-Aug-19 25-Nov-19 A 02-Apr-20 -188 100% 27.96%

4859 RDE_L4_Z02_BoH - MEP final fix 12 16-Oct-19 29-Oct-19 17-Feb-20 29-Feb-20 -97 100% 0%

4856 RDE_L4_Z02_BoH - Floor sealer 2 13-Aug-19 14-Aug-19 02-Apr-20 03-Apr-20 -188 100% 0%

4848 RDE_L4_Z02_BoH - All Other Finishes / Make Good & Clean 12 23-Oct-19 05-Nov-19 14-Apr-20 27-Apr-20 -139 100% 0%

Toilets - RDE_L4_Z03Toilets - RDE_L4_Z03Toilets - RDE_L4_Z03Toilets - RDE_L4_Z03Toilets - RDE_L4_Z03Toilets - RDE_L4_Z03Toilets - RDE_L4_Z03Toilets - RDE_L4_Z03Toilets - RDE_L4_Z03Toilets - RDE_L4_Z03

4866 RDE_L4_Z03_Toilet - MEP 2nd fix 6 17-Jul-19 30-Jul-19 02-May-19 A 11-Feb-20 -156 100% 83.44%

4872 RDE_L4_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 8 24-Oct-19 01-Nov-19 15-Jul-19 A 13-Feb-20 -80 100% 80%

4871 RDE_L4_Z03_Toilet - Finishes Walls & Floor Tiling 4 08-Oct-19 23-Oct-19 02-Oct-19 A 06-Feb-20 -82 100% 87%

4863 RDE_L4_Z03_Toilet - Ceiling Rods/ Grids 2 11-Jul-19 16-Jul-19 07-Oct-19 A 04-Feb-20 -162 100% 75.02%

4864 RDE_L4_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 10 31-Jul-19 08-Aug-19 04-Nov-19 A 14-Feb-20 -151 100% 52.01%

4868 RDE_L4_Z03_Toilet - MEP final fix 16 24-Oct-19 30-Oct-19 20-Jan-20 A 22-Feb-20 -90 100% 10%

4861 RDE_L4_Z03_Toilet - Door / Ironmong 2 02-Nov-19 04-Nov-19 14-Feb-20 15-Feb-20 -80 100% 0%

4875 RDE_L4_Z03_Toilet - Ceiling finishes final coat 3 09-Aug-19 12-Aug-19 15-Feb-20 18-Feb-20 -151 100% 0%

4862 RDE_L4_Z03_Toilet - All Other Finishes / Make Good & Clean 6 05-Nov-19 11-Nov-19 21-Apr-20 27-Apr-20 -134 100% 0%

Kitchen - RDE_L4_Z04Kitchen - RDE_L4_Z04Kitchen - RDE_L4_Z04Kitchen - RDE_L4_Z04Kitchen - RDE_L4_Z04Kitchen - RDE_L4_Z04Kitchen - RDE_L4_Z04Kitchen - RDE_L4_Z04Kitchen - RDE_L4_Z04Kitchen - RDE_L4_Z04

4889 RDE_L4_Z04_Kitchen - MEP 2nd fix 6 10-May-19 16-May-19 03-Jun-19 A 08-Feb-20 -216 100% 87.03%

4893 RDE_L4_Z04_Kitchen - Install door & ironmongery / Make Good & Clean 16 24-Sep-19 30-Sep-19 02-Oct-19 A 20-Feb-20 -112 100% 55.01%

4877 RDE_L4_Z04_Kitchen - MEP final fix 3 24-Sep-19 26-Sep-19 11-Feb-20 13-Feb-20 -109 100% 0%

Level 5Level 5Level 5Level 5Level 5Level 5Level 5Level 5Level 5Level 5

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L5_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L5_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L5_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L5_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L5_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L5_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L5_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L5_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L5_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L5_Z01

4928 RDE_L5_Z01_FoH - MEP 2nd fix 20 10-May-19 06-Jun-19 15-Apr-19 A 25-Feb-20 -212 100% 89.18%

4927a RDE_L5_Z01_FoH - MEP 1st fix (Part 2) (after material hoist closure) 18 03-Feb-20 22-Feb-20 0% 0%

4929 RDE_L5_Z01_FoH - MEP final fix 18 24-Sep-19 16-Oct-19 12-Feb-20 03-Mar-20 -110 100% 0%

4933 RDE_L5_Z01_FoH - Floor Sealer 4 17-Oct-19 22-Oct-19 04-Mar-20 09-Mar-20 -110 100% 0%

4930 RDE_L5_Z01_FoH - All Other Finishes / Make Good & Clean 12 15-Oct-19 29-Oct-19 14-Apr-20 27-Apr-20 -146 100% 0%

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L5_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L5_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L5_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L5_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L5_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L5_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L5_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L5_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L5_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L5_Z02

4907 RDE_L5_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 10 01-Apr-19 17-Apr-19 11-Mar-19 A 13-Feb-20 -244 100% 90%

4902 RDE_L5_Z02_BoH - MEP 2nd fix 14 09-Jul-19 29-Jul-19 15-Apr-19 A 18-Feb-20 -163 100% 78.05%

4899 RDE_L5_Z02_BoH - Misc Metal Works / Access Panels 49 30-Jul-19 05-Aug-19 12-Aug-19 A 30-Mar-20 -192 100% 83%

4901 RDE_L5_Z02_BoH - Seal Wall Opening 20 09-Jul-19 15-Jul-19 02-Sep-19 A 25-Feb-20 -181 100% 90%

4903 RDE_L5_Z02_BoH - Door Frame & Plastering of Perimeter Edges 6 09-Jul-19 15-Jul-19 16-Sep-19 A 08-Feb-20 -167 100% 64.99%

4897 RDE_L5_Z02_BoH - Door / Ironmong / Hose Reel Cabs 16 30-Jul-19 07-Aug-19 11-Nov-19 A 21-Feb-20 -158 100% 20%

4905 RDE_L5_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 18 06-Aug-19 09-Aug-19 11-Nov-19 A 22-Feb-20 -157 100% 10%

4908 RDE_L5_Z02_BoH - Wall epoxy/ emulsion paint final coat 52 10-Aug-19 13-Aug-19 25-Nov-19 A 02-Apr-20 -188 100% 10%

4909 RDE_L5_Z02_BoH - MEP final fix 12 16-Oct-19 29-Oct-19 12-Feb-20 25-Feb-20 -93 100% 0%

4906 RDE_L5_Z02_BoH - Floor sealer 2 13-Aug-19 14-Aug-19 02-Apr-20 03-Apr-20 -188 100% 0%

4898 RDE_L5_Z02_BoH - All Other Finishes / Make Good & Clean 12 23-Oct-19 05-Nov-19 14-Apr-20 27-Apr-20 -139 100% 0%

Toilets - RDE_L5_Z03Toilets - RDE_L5_Z03Toilets - RDE_L5_Z03Toilets - RDE_L5_Z03Toilets - RDE_L5_Z03Toilets - RDE_L5_Z03Toilets - RDE_L5_Z03Toilets - RDE_L5_Z03Toilets - RDE_L5_Z03Toilets - RDE_L5_Z03

4926 RDE_L5_Z03_Toilet - MEP 1st fix Ceiling 4 10-Jun-19 04-Jul-19 03-Jun-19 A 06-Feb-20 -174 100% 98.03%

4916 RDE_L5_Z03_Toilet - MEP 2nd fix 12 18-Jul-19 31-Jul-19 17-Jun-19 A 15-Feb-20 -159 100% 83.05%

4922 RDE_L5_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 6 28-Sep-19 05-Oct-19 15-Jul-19 A 08-Feb-20 -98 100% 80.01%

4913 RDE_L5_Z03_Toilet - Ceiling Rods/ Grids 6 13-Jul-19 17-Jul-19 07-Oct-19 A 08-Feb-20 -165 100% 85.02%

4914 RDE_L5_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 14 01-Aug-19 08-Aug-19 04-Nov-19 A 19-Feb-20 -155 100% 55.01%
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

BL Fin
Var

Sch % Curr %

4917 RDE_L5_Z03_Toilet - Door Frame 2 05-Jul-19 06-Jul-19 03-Feb-20* 04-Feb-20 -170 100% 0%

4911 RDE_L5_Z03_Toilet - Door / Ironmong 2 08-Oct-19 09-Oct-19 10-Feb-20 11-Feb-20 -98 100% 0%

4918 RDE_L5_Z03_Toilet - MEP final fix 6 28-Sep-19 05-Oct-19 20-Feb-20 26-Feb-20 -113 100% 0%

4925 RDE_L5_Z03_Toilet - Ceiling finishes final coat 3 09-Aug-19 12-Aug-19 20-Feb-20 22-Feb-20 -155 100% 0%

4912 RDE_L5_Z03_Toilet - All Other Finishes / Make Good & Clean 6 10-Oct-19 16-Oct-19 21-Apr-20 27-Apr-20 -156 100% 0%

Level 6Level 6Level 6Level 6Level 6Level 6Level 6Level 6Level 6Level 6

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L6_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L6_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L6_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L6_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L6_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L6_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L6_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L6_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L6_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L6_Z01

4593 RDE_L6_Z01_FoH - Ceiling/Wall/Columns Sealer 2 10-Nov-18 15-Nov-18 12-Apr-19 A 04-Feb-20 -358 100% 95.02%

4594 RDE_L6_Z01_FoH - Wall/Columns Protection 4 16-Nov-18 22-Nov-18 02-May-19 A 06-Feb-20 -354 100% 54.99%

4589 RDE_L6_Z01_FoH - MEP 2nd fix 14 06-Jun-19 05-Jul-19 24-Jun-19 A 18-Feb-20 -183 100% 75.98%

4588a RDE_L6_Z01_FoH - MEP 1st fix (Part 2) (after material hoist closure) 12 03-Feb-20 15-Feb-20 0% 0%

4590 RDE_L6_Z01_FoH - MEP final fix 18 24-Sep-19 16-Oct-19 07-Feb-20 27-Feb-20 -106 100% 0%

4589a RDE_L6_Z01_FoH - Raised Floor MEP Containment/Wiring MEP 1st, 2nd fix 12 17-Feb-20 29-Feb-20 0% 0%

4595 RDE_L6_Z01_FoH - Raised Floor 12 17-Oct-19 22-Oct-19 24-Feb-20 07-Mar-20 -110 100% 0%

4592 RDE_L6_Z01_FoH - All Other Finishes / Make Good & Clean 12 15-Oct-19 29-Oct-19 14-Apr-20 27-Apr-20 -146 100% 0%

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L6_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L6_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L6_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L6_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L6_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L6_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L6_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L6_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L6_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L6_Z02

4568 RDE_L6_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 10 01-Apr-19 17-Apr-19 11-Mar-19 A 13-Feb-20 -244 100% 84%

4560 RDE_L6_Z02_BoH - Seal Wall Opening 6 09-Jul-19 15-Jul-19 05-Aug-19 A 08-Feb-20 -167 100% 72.02%

4561 RDE_L6_Z02_BoH - MEP 2nd fix 14 09-Jul-19 29-Jul-19 02-Sep-19 A 18-Feb-20 -163 100% 58.37%

4562 RDE_L6_Z02_BoH - Door Frame & Plastering of Perimeter Edges 8 09-Jul-19 13-Jul-19 16-Sep-19 A 11-Feb-20 -170 100% 59.99%

4557 RDE_L6_Z02_BoH - Misc Metal Works / Access Panels 48 30-Jul-19 05-Aug-19 02-Oct-19 A 28-Mar-20 -191 100% 69.01%

4564 RDE_L6_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 10 09-Jul-19 12-Jul-19 04-Nov-19 A 13-Feb-20 -173 100% 24%

4555 RDE_L6_Z02_BoH - Door / Ironmong / Hose Reel Cabs 16 30-Jul-19 06-Aug-19 11-Nov-19 A 21-Feb-20 -159 100% 30%

4565 RDE_L6_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 16 30-Jul-19 02-Aug-19 11-Nov-19 A 21-Feb-20 -162 100% 15%

4570 RDE_L6_Z02_BoH - MEP final fix 12 16-Oct-19 29-Oct-19 14-Feb-20 27-Feb-20 -95 100% 0%

4569 RDE_L6_Z02_BoH - Wall epoxy/ emulsion paint final coat 3 30-Jul-19 01-Aug-19 22-Feb-20 25-Feb-20 -166 100% 0%

4567 RDE_L6_Z02_BoH - Floor sealer 2 01-Aug-19 02-Aug-19 25-Feb-20 26-Feb-20 -166 100% 0%

4556 RDE_L6_Z02_BoH - All Other Finishes / Make Good & Clean 12 23-Oct-19 05-Nov-19 14-Apr-20 27-Apr-20 -139 100% 0%

Toilets - RDE_L6_Z03Toilets - RDE_L6_Z03Toilets - RDE_L6_Z03Toilets - RDE_L6_Z03Toilets - RDE_L6_Z03Toilets - RDE_L6_Z03Toilets - RDE_L6_Z03Toilets - RDE_L6_Z03Toilets - RDE_L6_Z03Toilets - RDE_L6_Z03

4587 RDE_L6_Z03_Toilet - MEP 1st fix Ceiling 8 10-Jun-19 04-Jul-19 14-Nov-19 A 11-Feb-20 -178 100% 61.6%

4583 RDE_L6_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 34 12-Oct-19 18-Oct-19 25-Nov-19 A 13-Mar-20 -117 100% 20%

4577 RDE_L6_Z03_Toilet - MEP 2nd fix 20 18-Jul-19 31-Jul-19 13-Jan-20 A 28-Feb-20 -170 100% 13.67%

10002 RDE_L6_Z03_Toilet - Dry Wall Frame & One Side Board 12 03-Feb-20 15-Feb-20 0% 0%

4585 RDE_L6_Z03_Toilet - MEP 1st fix Dry Wall 8 20-Feb-19 28-Feb-19 13-Feb-20 21-Feb-20 -291 100% 0%

4580 RDE_L6_Z03_Toilet - Floor Screed 4 23-Feb-19 27-Feb-19 17-Feb-20 20-Feb-20 -291 100% 0%

10003 RDE_L6_Z03_Toilet - Dry Wall Closing Board 6 20-Feb-20 26-Feb-20 0% 0%

4578 RDE_L6_Z03_Toilet - Door Frame 2 05-Jul-19 06-Jul-19 21-Feb-20 22-Feb-20 -186 100% 0%

4576 RDE_L6_Z03_Toilet - Seal Wall Opening 3 01-Mar-19 04-Mar-19 27-Feb-20 29-Feb-20 -295 100% 0%

4582 RDE_L6_Z03_Toilet - Finishes Walls & Floor Tiling 10 28-Sep-19 11-Oct-19 27-Feb-20 09-Mar-20 -119 100% 0%

4574 RDE_L6_Z03_Toilet - Ceiling Rods/ Grids 4 13-Jul-19 17-Jul-19 02-Mar-20 05-Mar-20 -187 100% 0%

4575 RDE_L6_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 7 01-Aug-19 08-Aug-19 04-Mar-20 11-Mar-20 -173 100% 0%

4579 RDE_L6_Z03_Toilet - MEP final fix 6 12-Oct-19 18-Oct-19 12-Mar-20 18-Mar-20 -121 100% 0%

4586 RDE_L6_Z03_Toilet - Ceiling finishes final coat 3 09-Aug-19 12-Aug-19 12-Mar-20 14-Mar-20 -173 100% 0%

4572 RDE_L6_Z03_Toilet - Door / Ironmong 2 19-Oct-19 21-Oct-19 14-Mar-20 16-Mar-20 -117 100% 0%

4573 RDE_L6_Z03_Toilet - All Other Finishes / Make Good & Clean 6 22-Oct-19 28-Oct-19 21-Apr-20 27-Apr-20 -146 100% 0%

Level 7Level 7Level 7Level 7Level 7Level 7Level 7Level 7Level 7Level 7

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L7_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L7_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L7_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L7_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L7_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L7_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L7_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L7_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L7_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L7_Z01

4966 RDE_L7_Z01_FoH - MEP 1st fix (Part 1) 6 16-Jan-19 05-Mar-19 03-Jun-19 A 08-Feb-20 -276 100% 98.85%

4973 RDE_L7_Z01_FoH - Terrace Balustrade (base frame & glass) 4 06-Jul-19 12-Jul-19 03-Jun-19 A 06-Feb-20 -167 100% 95.02%

4967 RDE_L7_Z01_FoH - MEP 2nd fix 18 06-Jun-19 05-Jul-19 09-Sep-19 A 25-Feb-20 -189 100% 48.22%

4966a RDE_L7_Z01_FoH - MEP 1st fix (Part 2) (after material hoist closure) 18 03-Feb-20* 22-Feb-20 0% 0%

4967a RDE_L7_Z01_FoH - Raised Floor MEP Containment/Wiring MEP 1st, 2nd fix 12 24-Feb-20 07-Mar-20 0% 0%

4968 RDE_L7_Z01_FoH - MEP final fix 18 24-Sep-19 16-Oct-19 26-Feb-20 17-Mar-20 -122 100% 0%

4972 RDE_L7_Z01_FoH - Raised Floor 12 17-Oct-19 22-Oct-19 18-Mar-20 31-Mar-20 -130 100% 0%

4969 RDE_L7_Z01_FoH - All Other Finishes / Make Good & Clean 12 15-Oct-19 29-Oct-19 14-Apr-20 27-Apr-20 -146 100% 0%

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L7_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L7_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L7_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L7_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L7_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L7_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L7_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L7_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L7_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L7_Z02

4946 RDE_L7_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 8 01-Apr-19 17-Apr-19 11-Mar-19 A 11-Feb-20 -242 100% 84%

4939 RDE_L7_Z02_BoH - MEP 1st fix 14 10-Jun-19 08-Jul-19 16-Apr-19 A 18-Feb-20 -181 100% 94.78%

4941 RDE_L7_Z02_BoH - MEP 2nd fix 22 09-Jul-19 29-Jul-19 09-Sep-19 A 29-Feb-20 -173 100% 38.9%

4942 RDE_L7_Z02_BoH - Door Frame & Plastering of Perimeter Edges 16 09-Jul-19 13-Jul-19 23-Sep-19 A 22-Feb-20 -180 100% 57.99%

4938 RDE_L7_Z02_BoH - Misc Metal Works / Access Panels 49 30-Jul-19 05-Aug-19 02-Oct-19 A 30-Mar-20 -192 100% 65.01%

4940 RDE_L7_Z02_BoH - Seal Wall Opening 20 09-Jul-19 15-Jul-19 07-Oct-19 A 25-Feb-20 -181 100% 55.01%

4943 RDE_L7_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 18 09-Jul-19 12-Jul-19 11-Nov-19 A 22-Feb-20 -181 100% 30%

4944 RDE_L7_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 24 06-Aug-19 09-Aug-19 15-Nov-19 A 04-Mar-20 -166 100% 14%

4936 RDE_L7_Z02_BoH - Door / Ironmong / Hose Reel Cabs 24 30-Jul-19 06-Aug-19 18-Nov-19 A 04-Mar-20 -169 100% 28%

4948 RDE_L7_Z02_BoH - MEP final fix 12 30-Oct-19 12-Nov-19 26-Feb-20 10-Mar-20 -93 100% 0%

4947 RDE_L7_Z02_BoH - Wall epoxy/ emulsion paint final coat 3 10-Aug-19 13-Aug-19 05-Mar-20 07-Mar-20 -166 100% 0%

4945 RDE_L7_Z02_BoH - Floor sealer 2 13-Aug-19 14-Aug-19 07-Mar-20 09-Mar-20 -166 100% 0%

4937 RDE_L7_Z02_BoH - All Other Finishes / Make Good & Clean 7 06-Nov-19 19-Nov-19 20-Apr-20 27-Apr-20 -127 100% 0%

Toilets - RDE_L7_Z03Toilets - RDE_L7_Z03Toilets - RDE_L7_Z03Toilets - RDE_L7_Z03Toilets - RDE_L7_Z03Toilets - RDE_L7_Z03Toilets - RDE_L7_Z03Toilets - RDE_L7_Z03Toilets - RDE_L7_Z03Toilets - RDE_L7_Z03

4965 RDE_L7_Z03_Toilet - MEP 1st fix Ceiling 6 10-Jun-19 04-Jul-19 09-Sep-19 A 08-Feb-20 -176 100% 62.87%

10004 RDE_L7_Z03_Toilet - Dry Wall Frame & One Side Board 8 04-Nov-19 A 11-Feb-20 0% 65%

4961 RDE_L7_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 36 24-Oct-19 30-Oct-19 18-Nov-19 A 17-Mar-20 -110 100% 20%

4958 RDE_L7_Z03_Toilet - Floor Screed 10 18-Feb-19 21-Feb-19 20-Nov-19 A 13-Feb-20 -290 100% 62.01%

4955 RDE_L7_Z03_Toilet - MEP 2nd fix 32 18-Jul-19 31-Jul-19 27-Dec-19 A 11-Mar-20 -180 100% 15%

4956 RDE_L7_Z03_Toilet - Door Frame 2 05-Jul-19 06-Jul-19 14-Feb-20 15-Feb-20 -180 100% 0%

4963 RDE_L7_Z03_Toilet - MEP 1st fix Dry Wall 8 14-Feb-19 22-Feb-19 14-Feb-20 22-Feb-20 -297 100% 0%

10005 RDE_L7_Z03_Toilet - Dry Wall Closing Board 6 24-Feb-20 29-Feb-20 0% 0%

4954 RDE_L7_Z03_Toilet - Seal Wall Opening 3 23-Feb-19 26-Feb-19 02-Mar-20 04-Mar-20 -303 100% 0%

4960 RDE_L7_Z03_Toilet - Finishes Walls & Floor Tiling 10 12-Oct-19 23-Oct-19 02-Mar-20 12-Mar-20 -112 100% 0%

4952 RDE_L7_Z03_Toilet - Ceiling Rods/ Grids 4 13-Jul-19 17-Jul-19 05-Mar-20 09-Mar-20 -190 100% 0%

4953 RDE_L7_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 7 01-Aug-19 08-Aug-19 09-Mar-20 16-Mar-20 -177 100% 0%

4957 RDE_L7_Z03_Toilet - MEP final fix 6 24-Oct-19 30-Oct-19 17-Mar-20 23-Mar-20 -115 100% 0%

4964 RDE_L7_Z03_Toilet - Ceiling finishes final coat 3 09-Aug-19 12-Aug-19 17-Mar-20 19-Mar-20 -177 100% 0%

4950 RDE_L7_Z03_Toilet - Door / Ironmong 2 31-Oct-19 01-Nov-19 18-Mar-20 19-Mar-20 -110 100% 0%

4951 RDE_L7_Z03_Toilet - All Other Finishes / Make Good & Clean 6 02-Nov-19 08-Nov-19 21-Apr-20 27-Apr-20 -136 100% 0%

Level 8Level 8Level 8Level 8Level 8Level 8Level 8Level 8Level 8Level 8

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L8_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L8_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L8_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L8_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L8_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L8_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L8_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L8_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L8_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L8_Z01

5907 RDE_L8_Z01_FoH - MEP 1st fix (Part 1) 10 17-Jan-19 06-Mar-19 03-Jun-19 A 13-Feb-20 -279 100% 93.62%

5911 RDE_L8_Z01_FoH - Ceiling/Wall/Columns Sealer 4 04-Jan-19 09-Jan-19 03-Jun-19 A 06-Feb-20 -315 100% 60.01%

5912 RDE_L8_Z01_FoH - Wall/Columns Protection 6 10-Jan-19 16-Jan-19 10-Jun-19 A 08-Feb-20 -311 100% 63.99%

5914 RDE_L8_Z01_FoH - Terrace Balustrade (base frame & glass) 4 03-Aug-19 09-Aug-19 05-Aug-19 A 06-Feb-20 -143 100% 95.02%

5908 RDE_L8_Z01_FoH - MEP 2nd fix 20 06-Jul-19 02-Aug-19 09-Sep-19 A 27-Feb-20 -167 100% 32.95%

5907a RDE_L8_Z01_FoH - MEP 1st fix (Part 2) (after material hoist closure) 6 14-Feb-20 20-Feb-20 0% 0%

5908a RDE_L8_Z01_FoH - Raised Floor MEP Containment/Wiring MEP 1st, 2nd fix 12 21-Feb-20 05-Mar-20 0% 0%

5909 RDE_L8_Z01_FoH - MEP final fix 18 24-Sep-19 16-Oct-19 28-Feb-20 19-Mar-20 -124 100% 0%

5913 RDE_L8_Z01_FoH - Raised Floor 12 17-Oct-19 22-Oct-19 28-Feb-20 12-Mar-20 -114 100% 0%

5910 RDE_L8_Z01_FoH - All Other Finishes / Make Good & Clean 5 15-Oct-19 29-Oct-19 22-Apr-20 27-Apr-20 -146 100% 0%

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L8_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L8_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L8_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L8_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L8_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L8_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L8_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L8_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L8_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L8_Z02

4985 RDE_L8_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 6 15-Apr-19 30-Apr-19 02-May-19 A 08-Feb-20 -229 100% 75%

4978 RDE_L8_Z02_BoH - MEP 1st fix 14 17-Jun-19 15-Jul-19 03-Jun-19 A 18-Feb-20 -175 100% 84.66%

4980 RDE_L8_Z02_BoH - MEP 2nd fix 24 16-Jul-19 05-Aug-19 09-Sep-19 A 29-Feb-20 -167 100% 35.88%

4981 RDE_L8_Z02_BoH - Door Frame & Plastering of Perimeter Edges 16 16-Jul-19 20-Jul-19 23-Sep-19 A 22-Feb-20 -174 100% 64.99%

4979 RDE_L8_Z02_BoH - Seal Wall Opening 20 16-Jul-19 22-Jul-19 07-Oct-19 A 25-Feb-20 -175 100% 52.01%

4977 RDE_L8_Z02_BoH - Misc Metal Works / Access Panels 48 06-Aug-19 12-Aug-19 08-Oct-19 A 30-Mar-20 -186 100% 62.01%

4982 RDE_L8_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 18 16-Jul-19 19-Jul-19 11-Nov-19 A 22-Feb-20 -175 100% 25%

4983 RDE_L8_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 26 06-Aug-19 09-Aug-19 15-Nov-19 A 04-Mar-20 -166 100% 15%

4975 RDE_L8_Z02_BoH - Door / Ironmong / Hose Reel Cabs 26 06-Aug-19 13-Aug-19 18-Nov-19 A 04-Mar-20 -163 100% 25%

4987 RDE_L8_Z02_BoH - MEP final fix 12 30-Oct-19 12-Nov-19 02-Mar-20 14-Mar-20 -97 100% 0%

4986 RDE_L8_Z02_BoH - Wall epoxy/ emulsion paint final coat 3 10-Aug-19 13-Aug-19 05-Mar-20 07-Mar-20 -166 100% 0%

4984 RDE_L8_Z02_BoH - Floor sealer 2 13-Aug-19 14-Aug-19 07-Mar-20 09-Mar-20 -166 100% 0%

4976 RDE_L8_Z02_BoH - All Other Finishes / Make Good & Clean 12 06-Nov-19 19-Nov-19 14-Apr-20 27-Apr-20 -127 100% 0%

Toilets - RDE_L8_Z03Toilets - RDE_L8_Z03Toilets - RDE_L8_Z03Toilets - RDE_L8_Z03Toilets - RDE_L8_Z03Toilets - RDE_L8_Z03Toilets - RDE_L8_Z03Toilets - RDE_L8_Z03Toilets - RDE_L8_Z03Toilets - RDE_L8_Z03

5906 RDE_L8_Z03_Toilet - MEP 1st fix Ceiling 8 17-Jun-19 11-Jul-19 14-Oct-19 A 11-Feb-20 -172 100% 63.19%

10006 RDE_L8_Z03_Toilet - Dry Wall Frame & One Side Board 12 04-Nov-19 A 15-Feb-20 0% 54%

5902 RDE_L8_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 38 15-Oct-19 21-Oct-19 18-Nov-19 A 17-Mar-20 -118 100% 20%

4998 RDE_L8_Z03_Toilet - Floor Screed 22 23-Apr-19 26-Apr-19 20-Nov-19 A 27-Feb-20 -248 100% 62.01%

4993 RDE_L8_Z03_Toilet - Seal Wall Opening 26 29-Apr-19 02-May-19 25-Nov-19 A 06-Mar-20 -251 100% 34.99%

4994 RDE_L8_Z03_Toilet - MEP 2nd fix 32 25-Jul-19 07-Aug-19 28-Dec-19 A 13-Mar-20 -176 100% 8.68%

5904 RDE_L8_Z03_Toilet - MEP 1st fix Dry Wall 8 19-Apr-19 27-Apr-19 17-Feb-20 25-Feb-20 -245 100% 0%

10007 RDE_L8_Z03_Toilet - Dry Wall Closing Board 6 26-Feb-20 03-Mar-20 0% 0%

4995 RDE_L8_Z03_Toilet - Door Frame 2 12-Jul-19 13-Jul-19 28-Feb-20 29-Feb-20 -186 100% 0%

5901 RDE_L8_Z03_Toilet - Finishes Walls & Floor Tiling 10 02-Oct-19 14-Oct-19 04-Mar-20 14-Mar-20 -122 100% 0%

4991 RDE_L8_Z03_Toilet - Ceiling Rods/ Grids 4 20-Jul-19 24-Jul-19 07-Mar-20 11-Mar-20 -186 100% 0%

4992 RDE_L8_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 7 08-Aug-19 09-Aug-19 14-Mar-20 21-Mar-20 -181 100% 0%

4989 RDE_L8_Z03_Toilet - Door / Ironmong 2 22-Oct-19 23-Oct-19 18-Mar-20 19-Mar-20 -118 100% 0%

4997 RDE_L8_Z03_Toilet - MEP final fix 6 15-Oct-19 21-Oct-19 23-Mar-20 28-Mar-20 -128 100% 0%

5905 RDE_L8_Z03_Toilet - Ceiling finishes final coat 3 10-Aug-19 13-Aug-19 23-Mar-20 25-Mar-20 -181 100% 0%

4990 RDE_L8_Z03_Toilet - All Other Finishes / Make Good & Clean 6 24-Oct-19 30-Oct-19 21-Apr-20 27-Apr-20 -144 100% 0%

Level 9Level 9Level 9Level 9Level 9Level 9Level 9Level 9Level 9Level 9

Jan Feb Mar Apr May Jun Jul Aug Sep
Qtr 1 Qtr 2 Qtr 3
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

BL Fin
Var

Sch % Curr %

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L9_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L9_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L9_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L9_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L9_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L9_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L9_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L9_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L9_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L9_Z01

5946 RDE_L9_Z01_FoH - MEP 1st fix (Part 1) 6 18-Feb-19 30-Mar-19 17-Jun-19 A 08-Feb-20 -254 100% 95.59%

5953 RDE_L9_Z01_FoH - Terrace Balustrade (base frame & glass) 4 03-Aug-19 09-Aug-19 08-Jul-19 A 06-Feb-20 -143 100% 90.02%

5951 RDE_L9_Z01_FoH - Wall/Columns Protection 4 11-Feb-19 16-Feb-19 01-Aug-19 A 06-Feb-20 -288 100% 69.99%

5947 RDE_L9_Z01_FoH - MEP 2nd fix 20 06-Jul-19 02-Aug-19 14-Oct-19 A 25-Feb-20 -165 100% 30.6%

5946a RDE_L9_Z01_FoH - MEP 1st fix (Part 2) (after material hoist closure) 18 03-Feb-20 22-Feb-20 0% 0%

5947a RDE_L9_Z01_FoH - Raised Floor MEP Containment/Wiring MEP 1st, 2nd fix 12 24-Feb-20 07-Mar-20 0% 0%

5948 RDE_L9_Z01_FoH - MEP final fix 18 24-Sep-19 16-Oct-19 26-Feb-20 17-Mar-20 -122 100% 0%

5952 RDE_L9_Z01_FoH - Raised Floor 12 17-Oct-19 22-Oct-19 02-Mar-20 14-Mar-20 -116 100% 0%

5949 RDE_L9_Z01_FoH - All Other Finishes / Make Good & Clean 12 15-Oct-19 29-Oct-19 14-Apr-20 27-Apr-20 -146 100% 0%

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L9_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L9_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L9_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L9_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L9_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L9_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L9_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L9_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L9_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L9_Z02

5926 RDE_L9_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 8 15-Apr-19 30-Apr-19 02-May-19 A 11-Feb-20 -231 100% 74%

5919 RDE_L9_Z02_BoH - MEP 1st fix 12 17-Jun-19 15-Jul-19 17-Jun-19 A 15-Feb-20 -173 100% 85.07%

5922 RDE_L9_Z02_BoH - Door Frame & Plastering of Perimeter Edges 14 16-Jul-19 20-Jul-19 23-Sep-19 A 20-Feb-20 -172 100% 63.9%

5918 RDE_L9_Z02_BoH - Misc Metal Works / Access Panels 46 06-Aug-19 12-Aug-19 08-Oct-19 A 30-Mar-20 -186 100% 83.78%

5920 RDE_L9_Z02_BoH - Seal Wall Opening 18 16-Jul-19 22-Jul-19 14-Oct-19 A 22-Feb-20 -173 100% 34.91%

5921 RDE_L9_Z02_BoH - MEP 2nd fix 20 16-Jul-19 05-Aug-19 14-Oct-19 A 27-Feb-20 -165 100% 28.19%

5923 RDE_L9_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 16 16-Jul-19 19-Jul-19 15-Nov-19 A 20-Feb-20 -173 100% 24%

5924 RDE_L9_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 24 06-Aug-19 09-Aug-19 21-Nov-19 A 03-Mar-20 -165 100% 14%

5916 RDE_L9_Z02_BoH - Door / Ironmong / Hose Reel Cabs 22 06-Aug-19 13-Aug-19 25-Nov-19 A 03-Mar-20 -162 100% 25.04%

5928 RDE_L9_Z02_BoH - MEP final fix 12 30-Oct-19 12-Nov-19 02-Mar-20 14-Mar-20 -97 100% 0%

5927 RDE_L9_Z02_BoH - Wall epoxy/ emulsion paint final coat 3 10-Aug-19 13-Aug-19 04-Mar-20 06-Mar-20 -165 100% 0%

5925 RDE_L9_Z02_BoH - Floor sealer 2 13-Aug-19 14-Aug-19 06-Mar-20 07-Mar-20 -165 100% 0%

5917 RDE_L9_Z02_BoH - All Other Finishes / Make Good & Clean 5 06-Nov-19 19-Nov-19 22-Apr-20 27-Apr-20 -127 100% 0%

Toilets - RDE_L9_Z03Toilets - RDE_L9_Z03Toilets - RDE_L9_Z03Toilets - RDE_L9_Z03Toilets - RDE_L9_Z03Toilets - RDE_L9_Z03Toilets - RDE_L9_Z03Toilets - RDE_L9_Z03Toilets - RDE_L9_Z03Toilets - RDE_L9_Z03

5945 RDE_L9_Z03_Toilet - MEP 1st fix Ceiling 12 17-Jun-19 11-Jul-19 14-Oct-19 A 15-Feb-20 -176 100% 49.95%

10008 RDE_L9_Z03_Toilet - Dry Wall Frame & One Side Board 14 11-Nov-19 A 20-Feb-20 0% 23%

5941 RDE_L9_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 42 26-Oct-19 01-Nov-19 18-Nov-19 A 26-Mar-20 -116 100% 20%

5938 RDE_L9_Z03_Toilet - Floor Screed 24 23-Apr-19 26-Apr-19 20-Nov-19 A 03-Mar-20 -252 100% 65.01%

5935 RDE_L9_Z03_Toilet - MEP 2nd fix 32 25-Jul-19 07-Aug-19 28-Dec-19 A 18-Mar-20 -180 100% 5.53%

5943 RDE_L9_Z03_Toilet - MEP 1st fix Dry Wall 8 19-Apr-19 27-Apr-19 21-Feb-20 29-Feb-20 -249 100% 0%

10009 RDE_L9_Z03_Toilet - Dry Wall Closing Board 6 02-Mar-20 07-Mar-20 0% 0%

5936 RDE_L9_Z03_Toilet - Door Frame 2 12-Jul-19 13-Jul-19 04-Mar-20 05-Mar-20 -190 100% 0%

5934 RDE_L9_Z03_Toilet - Seal Wall Opening 3 29-Apr-19 02-May-19 09-Mar-20 11-Mar-20 -255 100% 0%

5940 RDE_L9_Z03_Toilet - Finishes Walls & Floor Tiling 10 15-Oct-19 25-Oct-19 09-Mar-20 19-Mar-20 -116 100% 0%

5932 RDE_L9_Z03_Toilet - Ceiling Rods/ Grids 4 20-Jul-19 24-Jul-19 12-Mar-20 16-Mar-20 -190 100% 0%

5933 RDE_L9_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 7 08-Aug-19 15-Aug-19 19-Mar-20 26-Mar-20 -180 100% 0%

5930 RDE_L9_Z03_Toilet - Door / Ironmong 2 02-Nov-19 04-Nov-19 27-Mar-20 28-Mar-20 -116 100% 0%

5937 RDE_L9_Z03_Toilet - MEP final fix 6 26-Oct-19 01-Nov-19 27-Mar-20 02-Apr-20 -122 100% 0%

5944 RDE_L9_Z03_Toilet - Ceiling finishes final coat 3 16-Aug-19 19-Aug-19 27-Mar-20 30-Mar-20 -180 100% 0%

5931 RDE_L9_Z03_Toilet -  All Other Finishes / Make Good & Clean 6 05-Nov-19 11-Nov-19 21-Apr-20 27-Apr-20 -134 100% 0%

Level 10Level 10Level 10Level 10Level 10Level 10Level 10Level 10Level 10Level 10

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_10_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_10_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_10_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_10_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_10_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_10_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_10_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_10_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_10_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_10_Z01

5985 RDE_L10_Z01_FoH - MEP 1st fix 16 14-Mar-19 25-Apr-19 17-Jun-19 A 22-Feb-20 -245 100% 93.81%

5989 RDE_L10_Z01_FoH - Ceiling/Wall/Columns Sealer 5 01-Mar-19 06-Mar-19 01-Jul-19 A 07-Feb-20 -274 100% 38.01%

5992 RDE_L10_Z01_FoH - Terrace Balustrade (base frame & glass) 6 16-Sep-19 21-Sep-19 15-Jul-19 A 08-Feb-20 -109 100% 91.26%

5990 RDE_L10_Z01_FoH - Wall/Columns Protection 6 07-Mar-19 13-Mar-19 01-Aug-19 A 11-Feb-20 -271 100% 69.01%

5986 RDE_L10_Z01_FoH - MEP 2nd fix 22 17-Aug-19 13-Sep-19 14-Oct-19 A 29-Feb-20 -133 100% 30.6%

5986a RDE_L10_Z01_FoH - Raised Floor MEP Containment/Wiring MEP 1st, 2nd fix 12 24-Feb-20 07-Mar-20 0% 0%

5987 RDE_L10_Z01_FoH - MEP final fix 18 24-Sep-19 16-Oct-19 02-Mar-20 21-Mar-20 -126 100% 0%

5991 RDE_L10_Z01_FoH - Raised Floor 12 17-Oct-19 22-Oct-19 02-Mar-20 14-Mar-20 -116 100% 0%

5988 RDE_L10_Z01_FoH - All Other Finishes / Make Good & Clean 12 15-Oct-19 29-Oct-19 14-Apr-20 27-Apr-20 -146 100% 0%

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L10_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L10_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L10_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L10_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L10_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L10_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L10_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L10_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L10_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L10_Z02

5965 RDE_L10_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 10 15-Apr-19 30-Apr-19 06-May-19 A 13-Feb-20 -233 100% 73.02%

5958 RDE_L10_Z02_BoH - MEP 1st fix 20 17-Jun-19 15-Jul-19 17-Jun-19 A 25-Feb-20 -181 100% 79.76%

5961 RDE_L10_Z02_BoH - Door Frame & Plastering of Perimeter Edges 22 16-Jul-19 20-Jul-19 02-Oct-19 A 27-Feb-20 -178 100% 52.92%

5959 RDE_L10_Z02_BoH - Seal Wall Opening 24 16-Jul-19 22-Jul-19 14-Oct-19 A 03-Mar-20 -181 100% 32.91%

5960 RDE_L10_Z02_BoH - MEP 2nd fix 28 16-Jul-19 05-Aug-19 14-Oct-19 A 06-Mar-20 -172 100% 24.6%

5957 RDE_L10_Z02_BoH - Misc Metal Works / Access Panels 48 06-Aug-19 12-Aug-19 15-Oct-19 A 30-Mar-20 -186 100% 43.88%

5962 RDE_L10_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 22 16-Jul-19 19-Jul-19 15-Nov-19 A 28-Feb-20 -180 100% 26%

5963 RDE_L10_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 32 06-Aug-19 09-Aug-19 21-Nov-19 A 10-Mar-20 -171 100% 14%

5955 RDE_L10_Z02_BoH - Door / Ironmong / Hose Reel Cabs 7 17-Aug-19 24-Aug-19 07-Mar-20 14-Mar-20 -162 100% 0%

5967 RDE_L10_Z02_BoH - MEP final fix 12 04-Nov-19 16-Nov-19 07-Mar-20 20-Mar-20 -98 100% 0%

5966 RDE_L10_Z02_BoH - Wall epoxy/ emulsion paint final coat 3 10-Aug-19 13-Aug-19 11-Mar-20 13-Mar-20 -171 100% 0%

5964 RDE_L10_Z02_BoH - Floor sealer 2 13-Aug-19 14-Aug-19 13-Mar-20 14-Mar-20 -171 100% 0%

5956 RDE_L10_Z02_BoH - All Other Finishes / Make Good & Clean 12 11-Nov-19 23-Nov-19 14-Apr-20 27-Apr-20 -123 100% 0%

Toilets - RDE_L10_Z03Toilets - RDE_L10_Z03Toilets - RDE_L10_Z03Toilets - RDE_L10_Z03Toilets - RDE_L10_Z03Toilets - RDE_L10_Z03Toilets - RDE_L10_Z03Toilets - RDE_L10_Z03Toilets - RDE_L10_Z03Toilets - RDE_L10_Z03

5984 RDE_L10_Z03_Toilet - MEP 1st fix Ceiling 16 17-Jun-19 11-Jul-19 14-Oct-19 A 22-Feb-20 -182 100% 42.49%

5980 RDE_L10_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 44 07-Nov-19 13-Nov-19 18-Nov-19 A 31-Mar-20 -110 100% 20%

5974 RDE_L10_Z03_Toilet - MEP 2nd fix 40 25-Jul-19 07-Aug-19 28-Dec-19 A 23-Mar-20 -184 100% 7.34%

10010 RDE_L10_Z03_Toilet - Dry Wall Frame & One Side Board 12 12-Feb-20 25-Feb-20 0% 0%

5982 RDE_L10_Z03_Toilet - MEP 1st fix Dry Wall 8 19-Apr-19 27-Apr-19 26-Feb-20 05-Mar-20 -253 100% 0%

5977 RDE_L10_Z03_Toilet - Floor Screed 4 23-Apr-19 26-Apr-19 06-Mar-20 10-Mar-20 -258 100% 0%

10011 RDE_L10_Z03_Toilet - Dry Wall Closing Board 6 06-Mar-20 12-Mar-20 0% 0%

5975 RDE_L10_Z03_Toilet - Door Frame 2 12-Jul-19 13-Jul-19 11-Mar-20 12-Mar-20 -196 100% 0%

5973 RDE_L10_Z03_Toilet - Seal Wall Opening 3 29-Apr-19 02-May-19 13-Mar-20 16-Mar-20 -259 100% 0%

5979 RDE_L10_Z03_Toilet - Finishes Walls & Floor Tiling 10 26-Oct-19 06-Nov-19 13-Mar-20 24-Mar-20 -110 100% 0%

5971 RDE_L10_Z03_Toilet - Ceiling Rods/ Grids 4 20-Jul-19 24-Jul-19 17-Mar-20 20-Mar-20 -194 100% 0%

5972 RDE_L10_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 7 08-Aug-19 09-Aug-19 24-Mar-20 31-Mar-20 -189 100% 0%

5976 RDE_L10_Z03_Toilet - MEP final fix 6 07-Nov-19 13-Nov-19 30-Mar-20 06-Apr-20 -114 100% 0%

5969 RDE_L10_Z03_Toilet - Door / Ironmong 2 14-Nov-19 15-Nov-19 01-Apr-20 02-Apr-20 -110 100% 0%

5983 RDE_L10_Z03_Toilet - Ceiling finishes final coat 3 10-Aug-19 13-Aug-19 01-Apr-20 03-Apr-20 -189 100% 0%

5970 RDE_L10_Z03_Toilet - All Other Finishes / Make Good & Clean 6 16-Nov-19 22-Nov-19 21-Apr-20 27-Apr-20 -124 100% 0%

Level 11Level 11Level 11Level 11Level 11Level 11Level 11Level 11Level 11Level 11

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L11_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L11_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L11_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L11_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L11_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L11_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L11_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L11_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L11_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L11_Z01

5124 RDE_L11_Z01_FoH - MEP 1st fix 12 09-Apr-19 21-May-19 17-Jun-19 A 15-Feb-20 -218 100% 91.48%

5128 RDE_L11_Z01_FoH - Ceiling/Wall/Columns Sealer 4 26-Mar-19 30-Mar-19 01-Jul-19 A 06-Feb-20 -252 100% 82.02%

5131 RDE_L11_Z01_FoH - Terrace Balustrade (base frame & glass) 5 16-Sep-19 21-Sep-19 15-Jul-19 A 07-Feb-20 -108 100% 90.02%

5129 RDE_L11_Z01_FoH - Wall/Columns Protection 5 01-Apr-19 08-Apr-19 01-Aug-19 A 08-Feb-20 -248 100% 67.99%

5125 RDE_L11_Z01_FoH - MEP 2nd fix 16 17-Aug-19 13-Sep-19 21-Oct-19 A 20-Feb-20 -125 100% 26.53%

5125a RDE_L11_Z01_FoH - Raised Floor MEP Containment/Wiring MEP 1st, 2nd fix 12 17-Feb-20 29-Feb-20 0% 0%

5126 RDE_L11_Z01_FoH - MEP final fix 18 24-Sep-19 16-Oct-19 21-Feb-20 12-Mar-20 -118 100% 0%

5130 RDE_L11_Z01_FoH - Raised Floor 12 17-Oct-19 22-Oct-19 24-Feb-20 07-Mar-20 -110 100% 0%

5127 RDE_L11_Z01_FoH - All Other Finishes / Make Good & Clean 12 15-Oct-19 29-Oct-19 14-Apr-20 27-Apr-20 -146 100% 0%

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L11_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L11_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L11_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L11_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L11_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L11_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L11_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L11_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L11_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L11_Z02

5104 RDE_L11_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 10 06-May-19 21-May-19 03-Jun-19 A 13-Feb-20 -216 100% 73.02%

5997 RDE_L11_Z02_BoH - MEP 1st fix 18 24-Jun-19 22-Jul-19 17-Jun-19 A 22-Feb-20 -173 100% 58.97%

5100 RDE_L11_Z02_BoH - Door Frame & Plastering of Perimeter Edges 22 23-Jul-19 27-Jul-19 02-Oct-19 A 27-Feb-20 -172 100% 62.91%

5996 RDE_L11_Z02_BoH - Misc Metal Works / Access Panels 42 13-Aug-19 19-Aug-19 15-Oct-19 A 30-Mar-20 -180 100% 48.87%

1000 RDE_L11_Z02_BoH - MEP 2nd fix 32 23-Jul-19 12-Aug-19 21-Oct-19 A 10-Mar-20 -169 100% 22.14%

5101 RDE_L11_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 22 23-Jul-19 26-Jul-19 21-Nov-19 A 27-Feb-20 -173 100% 23%

5102 RDE_L11_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 34 20-Aug-19 23-Aug-19 27-Nov-19 A 13-Mar-20 -162 100% 12%

5999 RDE_L11_Z02_BoH - Seal Wall Opening 6 23-Jul-19 29-Jul-19 24-Feb-20 29-Feb-20 -173 100% 0%

5994 RDE_L11_Z02_BoH - Door / Ironmong / Hose Reel Cabs 7 17-Aug-19 24-Aug-19 11-Mar-20 18-Mar-20 -165 100% 0%

5106 RDE_L11_Z02_BoH - MEP final fix 12 04-Nov-19 16-Nov-19 11-Mar-20 24-Mar-20 -101 100% 0%

5105 RDE_L11_Z02_BoH - Wall epoxy/ emulsion paint final coat 3 24-Aug-19 27-Aug-19 14-Mar-20 17-Mar-20 -162 100% 0%

5103 RDE_L11_Z02_BoH - Floor sealer 2 27-Aug-19 28-Aug-19 17-Mar-20 18-Mar-20 -162 100% 0%

5995 RDE_L11_Z02_BoH - All Other Finishes / Make Good & Clean 12 11-Nov-19 23-Nov-19 14-Apr-20 27-Apr-20 -123 100% 0%

Toilets - RDE_L11_Z03Toilets - RDE_L11_Z03Toilets - RDE_L11_Z03Toilets - RDE_L11_Z03Toilets - RDE_L11_Z03Toilets - RDE_L11_Z03Toilets - RDE_L11_Z03Toilets - RDE_L11_Z03Toilets - RDE_L11_Z03Toilets - RDE_L11_Z03

5123 RDE_L11_Z03_Toilet - MEP 1st fix Ceiling 21 24-Jun-19 18-Jul-19 04-Nov-19 A 27-Feb-20 -180 100% 41.51%

5119 RDE_L11_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 52 07-Sep-19 13-Sep-19 25-Nov-19 A 06-Apr-20 -163 100% 20%

5113 RDE_L11_Z03_Toilet - MEP 2nd fix 44 01-Aug-19 14-Aug-19 30-Dec-19 A 27-Mar-20 -182 100% 6.59%

5116 RDE_L11_Z03_Toilet - Floor Screed 4 14-May-19 17-May-19 13-Jan-20 A 06-Feb-20 -213 100% 49.01%

10012 RDE_L11_Z03_Toilet - Dry Wall Frame & One Side Board 12 17-Feb-20 29-Feb-20 0% 0%

5114 RDE_L11_Z03_Toilet - Door Frame 2 19-Jul-19 20-Jul-19 28-Feb-20 29-Feb-20 -180 100% 0%

5121 RDE_L11_Z03_Toilet - MEP 1st fix Dry Wall 8 10-May-19 18-May-19 02-Mar-20 10-Mar-20 -240 100% 0%

10013 RDE_L11_Z03_Toilet - Dry Wall Closing Board 6 11-Mar-20 17-Mar-20 0% 0%

5112 RDE_L11_Z03_Toilet - Seal Wall Opening 3 20-May-19 22-May-19 18-Mar-20 20-Mar-20 -246 100% 0%

5118 RDE_L11_Z03_Toilet - Finishes Walls & Floor Tiling 10 27-Aug-19 06-Sep-19 18-Mar-20 28-Mar-20 -163 100% 0%

5110 RDE_L11_Z03_Toilet - Ceiling Rods/ Grids 4 27-Jul-19 31-Jul-19 21-Mar-20 25-Mar-20 -192 100% 0%

5111 RDE_L11_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 7 15-Aug-19 22-Aug-19 23-Mar-20 30-Mar-20 -177 100% 0%

5115 RDE_L11_Z03_Toilet - MEP final fix 6 24-Sep-19 30-Sep-19 30-Mar-20 06-Apr-20 -150 100% 0%

5122 RDE_L11_Z03_Toilet - Ceiling finishes final coat 3 23-Aug-19 26-Aug-19 31-Mar-20 02-Apr-20 -177 100% 0%

5108 RDE_L11_Z03_Toilet - Door / Ironmong 2 16-Sep-19 17-Sep-19 07-Apr-20 08-Apr-20 -163 100% 0%

5109 RDE_L11_Z03_Toilet - All Other Finishes / Make Good & Clean 6 02-Oct-19 09-Oct-19 21-Apr-20 27-Apr-20 -162 100% 0%

Level 12Level 12Level 12Level 12Level 12Level 12Level 12Level 12Level 12Level 12

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L12_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L12_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L12_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L12_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L12_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L12_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L12_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L12_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L12_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L12_Z01

5167 RDE_L12_Z01_FoH - Ceiling/Wall/Columns Sealer 4 03-May-19 08-May-19 01-Aug-19 A 06-Feb-20 -221 100% 79.02%

5168 RDE_L12_Z01_FoH - Wall/Columns Protection 6 09-May-19 15-May-19 07-Aug-19 A 08-Feb-20 -217 100% 67.01%
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ID Activity RD BL Start BL Finish F'cast /
Actual Start
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Actual Finish

BL Fin
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Sch % Curr %

5163 RDE_L12_Z01_FoH - MEP 1st fix 14 16-May-19 27-Jun-19 16-Sep-19 A 18-Feb-20 -189 100% 83.97%

5170 RDE_L12_Z01_FoH - Terrace Balustrade (base frame & glass) 10 02-Oct-19 09-Oct-19 04-Nov-19 A 13-Feb-20 -100 100% 90%

5164 RDE_L12_Z01_FoH - MEP 2nd fix 24 02-Sep-19 30-Sep-19 20-Jan-20 A 03-Mar-20 -122 100% 10.11%

5164a RDE_L12_Z01_FoH - Raised Floor MEP Containment/Wiring MEP 1st, 2nd fix 12 19-Feb-20 03-Mar-20 0% 0%

5169 RDE_L12_Z01_FoH - Raised Floor 12 24-Oct-19 29-Oct-19 26-Feb-20 10-Mar-20 -106 100% 0%

5165 RDE_L12_Z01_FoH - MEP final fix 18 02-Oct-19 23-Oct-19 04-Mar-20 24-Mar-20 -122 100% 0%

5166 RDE_L12_Z01_FoH - All Other Finishes / Make Good & Clean 12 22-Oct-19 05-Nov-19 14-Apr-20 27-Apr-20 -140 100% 0%

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L12_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L12_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L12_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L12_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L12_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L12_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L12_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L12_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L12_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L12_Z02

5143 RDE_L12_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 10 06-May-19 21-May-19 03-Jun-19 A 13-Feb-20 -216 100% 64.01%

5136 RDE_L12_Z02_BoH - MEP 1st fix 20 24-Jun-19 22-Jul-19 16-Sep-19 A 25-Feb-20 -175 100% 51.48%

5139 RDE_L12_Z02_BoH - Door Frame & Plastering of Perimeter Edges 22 23-Jul-19 27-Jul-19 02-Oct-19 A 27-Feb-20 -172 100% 43.93%

5135 RDE_L12_Z02_BoH - Misc Metal Works / Access Panels 48 13-Aug-19 19-Aug-19 15-Oct-19 A 30-Mar-20 -180 100% 42.89%

5140 RDE_L12_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 24 23-Jul-19 26-Jul-19 21-Nov-19 A 29-Feb-20 -175 100% 24%

5141 RDE_L12_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 38 20-Aug-19 23-Aug-19 27-Nov-19 A 18-Mar-20 -166 100% 14%

5138 RDE_L12_Z02_BoH - MEP 2nd fix 18 23-Jul-19 12-Aug-19 20-Jan-20 A 14-Mar-20 -173 100% 5.51%

5137 RDE_L12_Z02_BoH - Seal Wall Opening 6 23-Jul-19 29-Jul-19 26-Feb-20 03-Mar-20 -175 100% 0%

5133 RDE_L12_Z02_BoH - Door / Ironmong / Hose Reel Cabs 7 02-Sep-19 09-Sep-19 16-Mar-20 23-Mar-20 -156 100% 0%

5145 RDE_L12_Z02_BoH - MEP final fix 12 24-Sep-19 09-Oct-19 16-Mar-20 28-Mar-20 -138 100% 0%

5144 RDE_L12_Z02_BoH - Wall epoxy/ emulsion paint final coat 3 24-Aug-19 27-Aug-19 19-Mar-20 21-Mar-20 -166 100% 0%

5142 RDE_L12_Z02_BoH - Floor sealer 2 27-Aug-19 28-Aug-19 21-Mar-20 23-Mar-20 -166 100% 0%

5134 RDE_L12_Z02_BoH - All Other Finishes / Make Good & Clean 12 02-Oct-19 16-Oct-19 14-Apr-20 27-Apr-20 -156 100% 0%

Toilets - RDE_L12_Z03Toilets - RDE_L12_Z03Toilets - RDE_L12_Z03Toilets - RDE_L12_Z03Toilets - RDE_L12_Z03Toilets - RDE_L12_Z03Toilets - RDE_L12_Z03Toilets - RDE_L12_Z03Toilets - RDE_L12_Z03Toilets - RDE_L12_Z03

5162 RDE_L12_Z03_Toilet - MEP 1st fix Ceiling 25 24-Jun-19 18-Jul-19 11-Nov-19 A 03-Mar-20 -184 100% 35.38%

10014 RDE_L12_Z03_Toilet - Dry Wall Frame & One Side Board 28 11-Nov-19 A 06-Mar-20 0% 22%

5151 RDE_L12_Z03_Toilet - Seal Wall Opening 40 25-May-19 28-May-19 18-Nov-19 A 20-Mar-20 -241 100% 31.99%

5158 RDE_L12_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 54 20-Sep-19 26-Sep-19 25-Nov-19 A 11-Apr-20 -158 100% 15%

5152 RDE_L12_Z03_Toilet - MEP 2nd fix 12 01-Aug-19 14-Aug-19 29-Jan-20 A 01-Apr-20 -186 100% 1.83%

5155 RDE_L12_Z03_Toilet - Floor Screed 4 20-May-19 23-May-19 03-Feb-20* 06-Feb-20 -208 100% 0%

5153 RDE_L12_Z03_Toilet - Door Frame 2 19-Jul-19 20-Jul-19 04-Mar-20 05-Mar-20 -184 100% 0%

5160 RDE_L12_Z03_Toilet - MEP 1st fix Dry Wall 8 16-May-19 24-May-19 07-Mar-20 16-Mar-20 -240 100% 0%

10015 RDE_L12_Z03_Toilet - Dry Wall Closing Board 6 17-Mar-20 23-Mar-20 0% 0%

5149 RDE_L12_Z03_Toilet - Ceiling Rods/ Grids 4 27-Jul-19 31-Jul-19 21-Mar-20 25-Mar-20 -192 100% 0%

5157 RDE_L12_Z03_Toilet - Finishes Walls & Floor Tiling 10 07-Sep-19 19-Sep-19 24-Mar-20 03-Apr-20 -158 100% 0%

5150 RDE_L12_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 7 15-Aug-19 22-Aug-19 02-Apr-20 10-Apr-20 -186 100% 0%

5154 RDE_L12_Z03_Toilet - MEP final fix 6 24-Sep-19 30-Sep-19 11-Apr-20 17-Apr-20 -160 100% 0%

5161 RDE_L12_Z03_Toilet - Ceiling finishes final coat 3 23-Aug-19 26-Aug-19 11-Apr-20 14-Apr-20 -186 100% 0%

5147 RDE_L12_Z03_Toilet - Door / Ironmong 2 27-Sep-19 28-Sep-19 13-Apr-20 14-Apr-20 -158 100% 0%

5148 RDE_L12_Z03_Toilet - All Other Finishes / Make Good & Clean 6 02-Oct-19 09-Oct-19 21-Apr-20 27-Apr-20 -162 100% 0%

Level 13Level 13Level 13Level 13Level 13Level 13Level 13Level 13Level 13Level 13

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L13_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L13_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L13_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L13_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L13_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L13_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L13_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L13_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L13_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L13_Z01

5207 RDE_L13_Z01_FoH - Ceiling/Wall/Columns Sealer 4 28-May-19 01-Jun-19 02-Sep-19 A 06-Feb-20 -200 100% 78.52%

5208 RDE_L13_Z01_FoH - Wall/Columns Protection 8 03-Jun-19 10-Jun-19 09-Sep-19 A 11-Feb-20 -198 100% 63.01%

5203 RDE_L13_Z01_FoH - MEP 1st fix 16 11-Jun-19 23-Jul-19 16-Sep-19 A 20-Feb-20 -170 100% 69.63%

5210 RDE_L13_Z01_FoH - Terrace Balustrade (base frame & glass) 32 18-Oct-19 24-Oct-19 02-Oct-19 A 10-Mar-20 -109 100% 89.76%

5204 RDE_L13_Z01_FoH - MEP 2nd fix 24 18-Sep-19 17-Oct-19 21-Feb-20 19-Mar-20 -123 100% 0%

5204a RDE_L13_Z01_FoH - Raised Floor MEP Containment/Wiring MEP 1st, 2nd fix 12 06-Mar-20 19-Mar-20 0% 0%

5209 RDE_L13_Z01_FoH - Raised Floor 12 08-Nov-19 13-Nov-19 13-Mar-20 26-Mar-20 -107 100% 0%

5205 RDE_L13_Z01_FoH - MEP final fix 18 18-Oct-19 07-Nov-19 20-Mar-20 10-Apr-20 -123 100% 0%

5206 RDE_L13_Z01_FoH - All Other Finishes / Make Good & Clean 12 06-Nov-19 20-Nov-19 14-Apr-20 27-Apr-20 -127 100% 0%

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L13_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L13_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L13_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L13_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L13_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L13_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L13_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L13_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L13_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L13_Z02

5182 RDE_L13_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 16 28-May-19 13-Jun-19 02-Sep-19 A 20-Feb-20 -203 100% 73.02%

5175 RDE_L13_Z02_BoH - MEP 1st fix 26 24-Jun-19 22-Jul-19 16-Sep-19 A 03-Mar-20 -181 100% 31.95%

5176 RDE_L13_Z02_BoH - Seal Wall Opening 32 23-Jul-19 29-Jul-19 18-Nov-19 A 10-Mar-20 -181 100% 42.39%

5174 RDE_L13_Z02_BoH - Misc Metal Works / Access Panels 46 13-Aug-19 19-Aug-19 20-Nov-19 A 31-Mar-20 -181 100% 42.39%

5172 RDE_L13_Z02_BoH - Door / Ironmong / Hose Reel Cabs 42 18-Sep-19 25-Sep-19 25-Nov-19 A 27-Mar-20 -147 100% 23.03%

5177 RDE_L13_Z02_BoH - MEP 2nd fix 18 23-Jul-19 12-Aug-19 04-Mar-20 24-Mar-20 -181 100% 0%

5178 RDE_L13_Z02_BoH - Door Frame & Plastering of Perimeter Edges 5 23-Jul-19 27-Jul-19 04-Mar-20 09-Mar-20 -181 100% 0%

5179 RDE_L13_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 4 23-Jul-19 26-Jul-19 04-Mar-20 07-Mar-20 -181 100% 0%

5180 RDE_L13_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 4 20-Aug-19 23-Aug-19 25-Mar-20 28-Mar-20 -175 100% 0%

5184 RDE_L13_Z02_BoH - MEP final fix 12 24-Sep-19 09-Oct-19 25-Mar-20 08-Apr-20 -146 100% 0%

5183 RDE_L13_Z02_BoH - Wall epoxy/ emulsion paint final coat 3 24-Aug-19 27-Aug-19 30-Mar-20 01-Apr-20 -175 100% 0%

5181 RDE_L13_Z02_BoH - Floor sealer 2 27-Aug-19 28-Aug-19 01-Apr-20 02-Apr-20 -175 100% 0%

5173 RDE_L13_Z02_BoH - All Other Finishes / Make Good & Clean 12 02-Oct-19 16-Oct-19 14-Apr-20 27-Apr-20 -156 100% 0%

Toilets - RDE_L13_Z03Toilets - RDE_L13_Z03Toilets - RDE_L13_Z03Toilets - RDE_L13_Z03Toilets - RDE_L13_Z03Toilets - RDE_L13_Z03Toilets - RDE_L13_Z03Toilets - RDE_L13_Z03Toilets - RDE_L13_Z03Toilets - RDE_L13_Z03

5202 RDE_L13_Z03_Toilet - MEP 1st fix Ceiling 28 24-Jun-19 18-Jul-19 11-Nov-19 A 05-Mar-20 -186 100% 14.55%

5197 RDE_L13_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 52 03-Oct-19 10-Oct-19 28-Dec-19 A 09-Apr-20 -146 100% 10%

5194 RDE_L13_Z03_Toilet - Floor Screed 4 14-Jun-19 18-Jun-19 03-Feb-20* 06-Feb-20 -187 100% 0%

10016 RDE_L13_Z03_Toilet - Dry Wall Frame & One Side Board 12 25-Feb-20 09-Mar-20 0% 0%

5192 RDE_L13_Z03_Toilet - Door Frame 2 19-Jul-19 20-Jul-19 06-Mar-20 07-Mar-20 -186 100% 0%

5200 RDE_L13_Z03_Toilet - MEP 1st fix Dry Wall 8 11-Jun-19 19-Jun-19 10-Mar-20 18-Mar-20 -221 100% 0%

10017 RDE_L13_Z03_Toilet - Dry Wall Closing Board 6 19-Mar-20 25-Mar-20 0% 0%

5190 RDE_L13_Z03_Toilet - Seal Wall Opening 3 20-Jun-19 22-Jun-19 26-Mar-20 28-Mar-20 -227 100% 0%

5196 RDE_L13_Z03_Toilet - Finishes Walls & Floor Tiling 10 20-Sep-19 02-Oct-19 26-Mar-20 07-Apr-20 -150 100% 0%

5188 RDE_L13_Z03_Toilet - Ceiling Rods/ Grids 4 27-Jul-19 31-Jul-19 30-Mar-20 02-Apr-20 -199 100% 0%

5191 RDE_L13_Z03_Toilet - MEP 2nd fix 12 01-Aug-19 14-Aug-19 03-Apr-20 17-Apr-20 -199 100% 0%

5186 RDE_L13_Z03_Toilet - Door / Ironmong 2 11-Oct-19 12-Oct-19 10-Apr-20 11-Apr-20 -146 100% 0%

5189 RDE_L13_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 7 15-Aug-19 22-Aug-19 18-Apr-20 25-Apr-20 -199 100% 0%

5193 RDE_L13_Z03_Toilet - MEP final fix 6 03-Oct-19 10-Oct-19 27-Apr-20 04-May-20 -166 100% 0%

5201 RDE_L13_Z03_Toilet - Ceiling finishes final coat 3 23-Aug-19 26-Aug-19 27-Apr-20 29-Apr-20 -199 100% 0%

5187 RDE_L13_Z03_Toilet - All Other Finishes / Make Good & Clean 6 14-Oct-19 19-Oct-19 05-May-20 11-May-20 -164 100% 0%

Level 14Level 14Level 14Level 14Level 14Level 14Level 14Level 14Level 14Level 14

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L14_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L14_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L14_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L14_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L14_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L14_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L14_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L14_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L14_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L14_Z01

5242 RDE_L14_Z01_FoH - MEP 1st fix 20 06-Jul-19 16-Aug-19 16-Sep-19 A 25-Feb-20 -153 100% 3%

5246 RDE_L14_Z01_FoH - Ceiling/Wall/Columns Sealer 5 22-Jun-19 27-Jun-19 03-Feb-20* 07-Feb-20 -180 100% 0%

5247 RDE_L14_Z01_FoH - Wall/Columns Protection 6 28-Jun-19 05-Jul-19 07-Feb-20 13-Feb-20 -179 100% 0%

5244 RDE_L14_Z01_FoH - MEP final fix 18 08-Nov-19 28-Nov-19 20-Mar-20 10-Apr-20 -105 100% 0%

5243 RDE_L14_Z01_FoH - MEP 2nd fix 7 11-Oct-19 07-Nov-19 24-Mar-20 31-Mar-20 -115 100% 0%

5249 RDE_L14_Z01_FoH - Terrace Balustrade (base frame & glass) 6 08-Nov-19 14-Nov-19 01-Apr-20 08-Apr-20 -115 100% 0%

5248 RDE_L14_Z01_FoH - Floor Sealer 4 29-Nov-19 04-Dec-19 07-Apr-20 11-Apr-20 -102 100% 0%

5245 RDE_L14_Z01_FoH - All Other Finishes / Make Good & Clean 12 27-Nov-19 11-Dec-19 14-Apr-20 27-Apr-20 -109 100% 0%

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L14_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L14_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L14_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L14_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L14_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L14_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L14_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L14_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L14_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L14_Z02

5222 RDE_L14_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 12 05-Aug-19 20-Aug-19 04-Nov-19 A 15-Feb-20 -142 100% 33.01%

5215 RDE_L14_Z02_BoH - MEP 1st fix 18 02-Sep-19 30-Sep-19 11-Nov-19 A 22-Feb-20 -114 100% 18.37%

5216 RDE_L14_Z02_BoH - Seal Wall Opening 24 02-Oct-19 09-Oct-19 18-Nov-19 A 29-Feb-20 -114 100% 13.96%

5217 RDE_L14_Z02_BoH - MEP 2nd fix 18 02-Oct-19 23-Oct-19 21-Feb-20 12-Mar-20 -112 100% 0%

5218 RDE_L14_Z02_BoH - Door Frame & Plastering of Perimeter Edges 5 02-Oct-19 08-Oct-19 24-Feb-20 28-Feb-20 -114 100% 0%

5219 RDE_L14_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 4 02-Oct-19 05-Oct-19 24-Feb-20 27-Feb-20 -114 100% 0%

5220 RDE_L14_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 4 31-Oct-19 04-Nov-19 13-Mar-20 17-Mar-20 -106 100% 0%

5224 RDE_L14_Z02_BoH - MEP final fix 12 04-Nov-19 16-Nov-19 13-Mar-20 26-Mar-20 -103 100% 0%

5212 RDE_L14_Z02_BoH - Door / Ironmong / Hose Reel Cabs 7 24-Oct-19 31-Oct-19 14-Mar-20 21-Mar-20 -113 100% 0%

5223 RDE_L14_Z02_BoH - Wall epoxy/ emulsion paint final coat 3 05-Nov-19 07-Nov-19 18-Mar-20 20-Mar-20 -106 100% 0%

5221 RDE_L14_Z02_BoH - Floor sealer 2 07-Nov-19 08-Nov-19 20-Mar-20 21-Mar-20 -106 100% 0%

5214 RDE_L14_Z02_BoH - Misc Metal Works / Access Panels 6 24-Oct-19 30-Oct-19 27-Mar-20 02-Apr-20 -124 100% 0%

5213 RDE_L14_Z02_BoH - All Other Finishes / Make Good & Clean 12 11-Nov-19 23-Nov-19 14-Apr-20 27-Apr-20 -123 100% 0%

Toilets - RDE_L14_Z03Toilets - RDE_L14_Z03Toilets - RDE_L14_Z03Toilets - RDE_L14_Z03Toilets - RDE_L14_Z03Toilets - RDE_L14_Z03Toilets - RDE_L14_Z03Toilets - RDE_L14_Z03Toilets - RDE_L14_Z03Toilets - RDE_L14_Z03

5238 RDE_L14_Z03_Toilet - Conc kerbs, steel posts & block wall 7 22-Jun-19 05-Jul-19 04-Nov-19 A 10-Feb-20 -176 100% 43.04%

5235 RDE_L14_Z03_Toilet - W'proof/Testing & Protective Screed 7 05-Aug-19 12-Aug-19 06-Feb-20 13-Feb-20 -147 100% 0%

5239 RDE_L14_Z03_Toilet - MEP 1st fix Block Wall 8 09-Aug-19 17-Aug-19 11-Feb-20 19-Feb-20 -147 100% 0%

5234 RDE_L14_Z03_Toilet - Floor Screed 4 13-Aug-19 16-Aug-19 14-Feb-20 18-Feb-20 -147 100% 0%

5241 RDE_L14_Z03_Toilet - MEP 1st fix Ceiling 21 02-Sep-19 26-Sep-19 19-Feb-20 13-Mar-20 -134 100% 0%

5230 RDE_L14_Z03_Toilet - Seal Wall Opening 3 19-Aug-19 21-Aug-19 20-Feb-20 22-Feb-20 -147 100% 0%

5232 RDE_L14_Z03_Toilet - Door Frame 2 27-Sep-19 28-Sep-19 14-Mar-20 16-Mar-20 -134 100% 0%

5225 RDE_L14_Z03_Toilet - Wall Plastering (internal & external) 5 30-Sep-19 05-Oct-19 17-Mar-20 21-Mar-20 -134 100% 0%

5228 RDE_L14_Z03_Toilet - Ceiling Rods/ Grids 4 08-Oct-19 11-Oct-19 23-Mar-20 26-Mar-20 -134 100% 0%

5236 RDE_L14_Z03_Toilet - Finishes Walls & Floor Tiling 10 07-Nov-19 18-Nov-19 23-Mar-20 02-Apr-20 -108 100% 0%

5231 RDE_L14_Z03_Toilet - MEP 2nd fix 12 12-Oct-19 25-Oct-19 27-Mar-20 10-Apr-20 -134 100% 0%

5237 RDE_L14_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 6 19-Nov-19 25-Nov-19 03-Apr-20 10-Apr-20 -108 100% 0%

5226 RDE_L14_Z03_Toilet - Door / Ironmong 2 26-Nov-19 27-Nov-19 11-Apr-20 13-Apr-20 -108 100% 0%

5229 RDE_L14_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 7 26-Oct-19 02-Nov-19 11-Apr-20 18-Apr-20 -134 100% 0%

5233 RDE_L14_Z03_Toilet - MEP final fix 6 19-Nov-19 25-Nov-19 20-Apr-20 25-Apr-20 -121 100% 0%

5240 RDE_L14_Z03_Toilet - Ceiling finishes final coat 3 04-Nov-19 06-Nov-19 20-Apr-20 22-Apr-20 -134 100% 0%

5227 RDE_L14_Z03_Toilet - All Other Finishes / Make Good & Clean 6 28-Nov-19 04-Dec-19 27-Apr-20 04-May-20 -119 100% 0%

Level 15Level 15Level 15Level 15Level 15Level 15Level 15Level 15Level 15Level 15

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (RDE/ Auction House, Passenger Lift Lobbies & Terrace) - RDE_L15_Z01FoH Areas (RDE/ Auction House, Passenger Lift Lobbies & Terrace) - RDE_L15_Z01FoH Areas (RDE/ Auction House, Passenger Lift Lobbies & Terrace) - RDE_L15_Z01FoH Areas (RDE/ Auction House, Passenger Lift Lobbies & Terrace) - RDE_L15_Z01FoH Areas (RDE/ Auction House, Passenger Lift Lobbies & Terrace) - RDE_L15_Z01FoH Areas (RDE/ Auction House, Passenger Lift Lobbies & Terrace) - RDE_L15_Z01FoH Areas (RDE/ Auction House, Passenger Lift Lobbies & Terrace) - RDE_L15_Z01FoH Areas (RDE/ Auction House, Passenger Lift Lobbies & Terrace) - RDE_L15_Z01FoH Areas (RDE/ Auction House, Passenger Lift Lobbies & Terrace) - RDE_L15_Z01FoH Areas (RDE/ Auction House, Passenger Lift Lobbies & Terrace) - RDE_L15_Z01

5282 RDE_L15_Z01_FoH - MEP 1st fix 22 17-Aug-19 28-Sep-19 11-Nov-19 A 28-Feb-20 -119 100% 40.87%

5286 RDE_L15_Z01_FoH - Ceiling/Wall/Columns Sealer 4 06-Aug-19 09-Aug-19 03-Feb-20* 06-Feb-20 -143 100% 0%

5287 RDE_L15_Z01_FoH - Wall/Columns Protection 6 10-Aug-19 16-Aug-19 07-Feb-20 13-Feb-20 -143 100% 0%

5358 RDE_L15_Z01_FoH - Dry Wall Frame & Board (one side) 17 19-Oct-19 07-Nov-19 20-Mar-20 09-Apr-20 -122 100% 0%

5359 RDE_L15_Z01_FoH - Dry Wall MEP Services/Conduits (MEP 1st fix) 12 29-Oct-19 11-Nov-19 28-Mar-20 11-Apr-20 -121 100% 0%

5283 RDE_L15_Z01_FoH - MEP 2nd fix 12 19-Oct-19 15-Nov-19 02-Apr-20 16-Apr-20 -121 100% 0%
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5360 RDE_L15_Z01_FoH - Close Dry Wall 12 12-Nov-19 25-Nov-19 13-Apr-20 25-Apr-20 -121 100% 0%

5284 RDE_L15_Z01_FoH - MEP final fix 18 16-Nov-19 06-Dec-19 15-Apr-20 06-May-20 -119 100% 0%

5289 RDE_L15_Z01_FoH - Terrace Balustrade (base frame & glass) 6 16-Nov-19 22-Nov-19 17-Apr-20 23-Apr-20 -121 100% 0%

5329 RDE_L15_Z01_FoH - Terrace Timber flooring 6 23-Nov-19 29-Nov-19 24-Apr-20 30-Apr-20 -121 100% 0%

9766 RDE_L15_Z01_FoH - Dry wall finishes (paint) 8 26-Nov-19 04-Dec-19 27-Apr-20 06-May-20 -121 100% 0%

5285 RDE_L15_Z01_FoH - All Other Finishes / Make Good & Clean 12 05-Dec-19 19-Dec-19 05-May-20 19-May-20 -119 100% 0%

5288 RDE_L15_Z01_FoH - Floor Sealer 4 07-Dec-19 12-Dec-19 07-May-20 12-May-20 -119 100% 0%

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L15_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L15_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L15_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L15_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L15_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L15_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L15_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L15_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L15_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L15_Z02

5262 RDE_L15_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 14 10-Sep-19 26-Sep-19 03-Feb-20* 18-Feb-20 -113 100% 0%

5255 RDE_L15_Z02_BoH - MEP 1st fix 24 27-Sep-19 26-Oct-19 19-Feb-20 17-Mar-20 -113 100% 0%

5256 RDE_L15_Z02_BoH - Seal Wall Opening 6 28-Oct-19 02-Nov-19 18-Mar-20 24-Mar-20 -113 100% 0%

5257 RDE_L15_Z02_BoH - MEP 2nd fix 18 28-Oct-19 16-Nov-19 18-Mar-20 08-Apr-20 -113 100% 0%

5258 RDE_L15_Z02_BoH - Door Frame & Plastering of Perimeter Edges 5 28-Oct-19 01-Nov-19 18-Mar-20 23-Mar-20 -113 100% 0%

5259 RDE_L15_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 4 28-Oct-19 31-Oct-19 18-Mar-20 21-Mar-20 -113 100% 0%

5355 RDE_L15_Z02_BoH - Dry Wall Frame & Board (one side) 8 19-Oct-19 28-Oct-19 20-Mar-20 28-Mar-20 -122 100% 0%

5356 RDE_L15_Z02_BoH - Dry Wall MEP Services/Conduits (MEP 1st fix) 12 23-Oct-19 05-Nov-19 24-Mar-20 07-Apr-20 -122 100% 0%

5357 RDE_L15_Z02_BoH - Close Dry Wall 6 06-Nov-19 12-Nov-19 08-Apr-20 14-Apr-20 -122 100% 0%

5251 RDE_L15_Z02_BoH - Door / Ironmong / Hose Reel Cabs 7 18-Nov-19 25-Nov-19 09-Apr-20 16-Apr-20 -113 100% 0%

5253 RDE_L15_Z02_BoH - Misc Metal Works / Access Panels 6 18-Nov-19 23-Nov-19 09-Apr-20 15-Apr-20 -113 100% 0%

5260 RDE_L15_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 7 25-Nov-19 02-Dec-19 09-Apr-20 16-Apr-20 -107 100% 0%

5263 RDE_L15_Z02_BoH - Wall epoxy/ emulsion paint final coat 3 03-Dec-19 05-Dec-19 17-Apr-20 20-Apr-20 -107 100% 0%

5264 RDE_L15_Z02_BoH - MEP final fix 12 03-Dec-19 16-Dec-19 17-Apr-20 30-Apr-20 -107 100% 0%

5261 RDE_L15_Z02_BoH - Floor sealer 2 05-Dec-19 06-Dec-19 20-Apr-20 21-Apr-20 -107 100% 0%

5252 RDE_L15_Z02_BoH - All Other Finishes / Make Good & Clean 12 10-Dec-19 23-Dec-19 24-Apr-20 08-May-20 -107 100% 0%

Toilets - RDE_L15_Z03Toilets - RDE_L15_Z03Toilets - RDE_L15_Z03Toilets - RDE_L15_Z03Toilets - RDE_L15_Z03Toilets - RDE_L15_Z03Toilets - RDE_L15_Z03Toilets - RDE_L15_Z03Toilets - RDE_L15_Z03Toilets - RDE_L15_Z03

5278 RDE_L15_Z03_Toilet - Conc kerbs, steel posts & block wall 4 10-Sep-19 13-Sep-19 03-Feb-20* 06-Feb-20 -113 100% 0%

5275 RDE_L15_Z03_Toilet - W'proof/Testing & Protective Screed 5 18-Sep-19 23-Sep-19 10-Feb-20 14-Feb-20 -113 100% 0%

5279 RDE_L15_Z03_Toilet - MEP 1st fix Block Wall 6 23-Sep-19 28-Sep-19 14-Feb-20 20-Feb-20 -113 100% 0%

5274 RDE_L15_Z03_Toilet - Floor Screed 1 24-Sep-19 24-Sep-19 15-Feb-20 15-Feb-20 -113 100% 0%

5281 RDE_L15_Z03_Toilet - MEP 1st fix Ceiling 6 25-Sep-19 02-Oct-19 17-Feb-20 22-Feb-20 -113 100% 0%

5270 RDE_L15_Z03_Toilet - Seal Wall Opening 1 30-Sep-19 30-Sep-19 21-Feb-20 21-Feb-20 -113 100% 0%

5272 RDE_L15_Z03_Toilet - Door Frame 2 03-Oct-19 04-Oct-19 24-Feb-20 25-Feb-20 -113 100% 0%

5265 RDE_L15_Z03_Toilet - Wall Plastering (internal & external) 2 05-Oct-19 08-Oct-19 26-Feb-20 27-Feb-20 -113 100% 0%

5268 RDE_L15_Z03_Toilet - Ceiling Rods/ Grids 3 09-Oct-19 11-Oct-19 28-Feb-20 02-Mar-20 -113 100% 0%

5276 RDE_L15_Z03_Toilet - Finishes Walls & Floor Tiling 3 22-Oct-19 24-Oct-19 28-Feb-20 02-Mar-20 -102 100% 0%

5271 RDE_L15_Z03_Toilet - MEP 2nd fix 12 12-Oct-19 15-Oct-19 03-Mar-20 16-Mar-20 -122 100% 0%

5277 RDE_L15_Z03_Toilet -  Sanitary ware & fittings 2 25-Oct-19 26-Oct-19 03-Mar-20 04-Mar-20 -102 100% 0%

5269 RDE_L15_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 3 16-Oct-19 18-Oct-19 17-Mar-20 19-Mar-20 -122 100% 0%

5266 RDE_L15_Z03_Toilet - Door / Ironmong 2 28-Oct-19 29-Oct-19 20-Mar-20 21-Mar-20 -115 100% 0%

5273 RDE_L15_Z03_Toilet - MEP final fix 1 31-Oct-19 31-Oct-19 20-Mar-20 20-Mar-20 -112 100% 0%

5280 RDE_L15_Z03_Toilet - Ceiling finishes final coat 2 19-Oct-19 21-Oct-19 20-Mar-20 21-Mar-20 -122 100% 0%

5267 RDE_L15_Z03_Toilet - All Other Finishes / Make Good & Clean 6 01-Nov-19 07-Nov-19 21-Apr-20 27-Apr-20 -137 100% 0%

Level 15 M/FLevel 15 M/FLevel 15 M/FLevel 15 M/FLevel 15 M/FLevel 15 M/FLevel 15 M/FLevel 15 M/FLevel 15 M/FLevel 15 M/F

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (RDE/ Auction House) - RDE_L15M_Z01FoH Areas (RDE/ Auction House) - RDE_L15M_Z01FoH Areas (RDE/ Auction House) - RDE_L15M_Z01FoH Areas (RDE/ Auction House) - RDE_L15M_Z01FoH Areas (RDE/ Auction House) - RDE_L15M_Z01FoH Areas (RDE/ Auction House) - RDE_L15M_Z01FoH Areas (RDE/ Auction House) - RDE_L15M_Z01FoH Areas (RDE/ Auction House) - RDE_L15M_Z01FoH Areas (RDE/ Auction House) - RDE_L15M_Z01FoH Areas (RDE/ Auction House) - RDE_L15M_Z01

5324 RDE_L15M_Z01_FoH - Ceiling/Wall/Columns Sealer 3 10-Sep-19 12-Sep-19 05-Feb-20 07-Feb-20 -115 100% 0%

5325 RDE_L15M_Z01_FoH - Wall/Columns Protection 6 13-Sep-19 20-Sep-19 08-Feb-20 14-Feb-20 -115 100% 0%

5320 RDE_L15M_Z01_FoH - MEP 1st fix 36 21-Sep-19 04-Nov-19 15-Feb-20 27-Mar-20 -115 100% 0%

5372 RDE_L15M_Z01_FoH - Dry Wall Frame & Board (one side) 6 19-Oct-19 25-Oct-19 20-Mar-20 26-Mar-20 -122 100% 0%

5321 RDE_L15M_Z01_FoH - MEP 2nd fix 24 11-Nov-19 07-Dec-19 24-Mar-20 21-Apr-20 -106 100% 0%

5373 RDE_L15M_Z01_FoH - Dry Wall MEP Services/Conduits (MEP 1st fix) 12 23-Oct-19 05-Nov-19 24-Mar-20 07-Apr-20 -122 100% 0%

5374 RDE_L15M_Z01_FoH - Close Dry Wall 4 06-Nov-19 09-Nov-19 08-Apr-20 11-Apr-20 -122 100% 0%

5322 RDE_L15M_Z01_FoH - MEP Final Fix 18 09-Dec-19 30-Dec-19 20-Apr-20 11-May-20 -104 100% 0%

5323 RDE_L15M_Z01_FoH - All Other Finishes (DOOR) / Make Good & Clean 12 26-Dec-19 09-Jan-20 07-May-20 20-May-20 -104 100% 0%

5326 RDE_L15M_Z01_FoH - Floor Sealer 2 31-Dec-19 02-Jan-20 12-May-20 13-May-20 -104 100% 0%

BoH Plant Rms, Corridor, FS Lift Lobby, Lobbies & Courtyard - RDE_L15M_Z02a, L15M_Z02b & L15M_Z02cBoH Plant Rms, Corridor, FS Lift Lobby, Lobbies & Courtyard - RDE_L15M_Z02a, L15M_Z02b & L15M_Z02cBoH Plant Rms, Corridor, FS Lift Lobby, Lobbies & Courtyard - RDE_L15M_Z02a, L15M_Z02b & L15M_Z02cBoH Plant Rms, Corridor, FS Lift Lobby, Lobbies & Courtyard - RDE_L15M_Z02a, L15M_Z02b & L15M_Z02cBoH Plant Rms, Corridor, FS Lift Lobby, Lobbies & Courtyard - RDE_L15M_Z02a, L15M_Z02b & L15M_Z02cBoH Plant Rms, Corridor, FS Lift Lobby, Lobbies & Courtyard - RDE_L15M_Z02a, L15M_Z02b & L15M_Z02cBoH Plant Rms, Corridor, FS Lift Lobby, Lobbies & Courtyard - RDE_L15M_Z02a, L15M_Z02b & L15M_Z02cBoH Plant Rms, Corridor, FS Lift Lobby, Lobbies & Courtyard - RDE_L15M_Z02a, L15M_Z02b & L15M_Z02cBoH Plant Rms, Corridor, FS Lift Lobby, Lobbies & Courtyard - RDE_L15M_Z02a, L15M_Z02b & L15M_Z02cBoH Plant Rms, Corridor, FS Lift Lobby, Lobbies & Courtyard - RDE_L15M_Z02a, L15M_Z02b & L15M_Z02c

5290 RDE_L15M_Z02a, L15m_Z02b & L15M_Z02c_BoH - Conc. plinths 24 10-Sep-19 24-Oct-19 03-Feb-20 29-Feb-20 -101 100% 0%

5300 RDE_L15M_Z02a, L15m_Z02b & L15M_Z02c_BoH - Wet Trades 36 11-Oct-19 07-Nov-19 08-Feb-20 20-Mar-20 -106 100% 0%

BoH Rooms for FSD InspectionBoH Rooms for FSD InspectionBoH Rooms for FSD InspectionBoH Rooms for FSD InspectionBoH Rooms for FSD InspectionBoH Rooms for FSD InspectionBoH Rooms for FSD InspectionBoH Rooms for FSD InspectionBoH Rooms for FSD InspectionBoH Rooms for FSD Inspection

5334 RDE_L15M_Z02a_ELE_ICT Rm - MEP 1st/2nd/Final Fix 30 29-Nov-19 04-Jan-20 29-Jan-20 A 07-Mar-20 -47 100% 3.04%

5328 RDE_L15M_Z02a_ELE_ICT Rm - Dry wall; Serv/Cond & u'coat paint 18 08-Nov-19 28-Nov-19 20-Mar-20 10-Apr-20 -105 100% 0%

5335 RDE_L15M_Z02a_ELE_ICT Rm - W_Final Paint, F_Sealer & Door & Ironmong 6 06-Jan-20 11-Jan-20 20-Mar-20 26-Mar-20 -57 100% 0%

5327 RDE_L15M_Z02b_FSI Genset Rm - MEP 1st (incl. EQP) 48 29-Oct-19 31-Dec-19 13-Feb-20 09-Apr-20 -77 100% 0%

5336 RDE_L15M_Z02b_FSI Genset Rm - Dry wall; Serv/Cond & u'coat paint 24 22-Nov-19 19-Dec-19 13-Feb-20 11-Mar-20 -62 100% 0%

5337 RDE_L15M_Z02b_FSI Genset Rm - MEP 2nd & Final Fix 24 02-Jan-20 06-Feb-20 10-Apr-20 08-May-20 -77 83.33% 0%

5338 RDE_L15M_Z02b_FSI Genset Rm - W_Final Paint, F_Sealer & Door & Iron. 6 07-Feb-20 13-Feb-20 09-May-20 15-May-20 -77 0% 0%

5339 RDE_L15M_Z02b_FSI Fuel Tank Rm - MEP 1st fix (incl. EQP) 12 08-Nov-19 28-Nov-19 10-Mar-20 23-Mar-20 -90 100% 0%

5340 RDE_L15M_Z02b_FSI Fuel Tank Rm - MEP 2nd & Final Fix 12 06-Dec-19 11-Jan-20 24-Mar-20 07-Apr-20 -66 100% 0%

5345 RDE_L15M_Z02b_FSI Fuel Tank Rm - W_Final Paint, F_Sealer & Door & Ironmong 6 13-Jan-20 18-Jan-20 08-Apr-20 14-Apr-20 -66 100% 0%

5342 RDE_L15M_Z02c_RDE PAU Rm - MEP 1st fix (incl. EQP) 36 08-Nov-19 19-Dec-19 22-Feb-20 03-Apr-20 -82 100% 0%

5343 RDE_L15M_Z02c_RDE PAU Rm - MEP 2nd & Final Fix 36 15-Nov-19 27-Dec-19 18-Mar-20 29-Apr-20 -97 100% 0%

5344 RDE_L15M_Z02c_RDE PAU Rm - W_Final Paint, F_Sealer & Door & Ironmong 6 28-Dec-19 04-Jan-20 30-Apr-20 07-May-20 -97 100% 0%

BoH Rooms BalanceBoH Rooms BalanceBoH Rooms BalanceBoH Rooms BalanceBoH Rooms BalanceBoH Rooms BalanceBoH Rooms BalanceBoH Rooms BalanceBoH Rooms BalanceBoH Rooms Balance

5294 RDE_L15M_Z02a_Z02b_Z02c_BoH - Seal Wall Opening 6 06-Dec-19 12-Dec-19 20-Apr-20 25-Apr-20 -106 100% 0%

5292 RDE_L15M_Z02a_Z02b_Z02c_BoH - Misc Metal Works / Access Panels 12 13-Jan-20 03-Feb-20 19-May-20 01-Jun-20 -100 91.67% 0%

5330 RDE_L15M_Z02c_PD_MVAC Rm - Dry wall; Serv/Cond & u'coat paint 18 08-Nov-19 28-Nov-19 20-Mar-20 10-Apr-20 -105 100% 0%

5332 RDE_L15M_Z02c_PD_MVAC Rm - MEP 1st fix 24 29-Nov-19 27-Dec-19 03-Apr-20 02-May-20 -99 100% 0%

5409 RDE_L15M_Z02c_PD_MVAC Rm - MEP 2nd & Final Fix 12 28-Dec-19 11-Jan-20 04-May-20 16-May-20 -99 100% 0%

5333 RDE_L15M_Z02c_PD_MVAC Rm - W_Final Paint, F_Sealer & Access Panels 4 13-Jan-20 17-Jan-20 18-May-20 22-May-20 -99 100% 0%

5327a RDE_L15M_Z02b_Non-FSI Genset/Fuel Tank Rms - MEP 1st (incl. EQP) 48 22-Feb-20 18-Apr-20 0% 0%

5336a RDE_L15M_Z02b_Non-FSI Genset/Fuel Tank Rms - Dry wall; Serv/Cond & u'coat paint 24 21-Mar-20 18-Apr-20 0% 0%

5337a RDE_L15M_Z02b_Non-FSI Genset/Fuel Tank Rms - MEP 2nd & Final Fix 24 20-Apr-20 18-May-20 0% 0%

5338a RDE_L15M_Z02b_Non-FSI Genset/Fuel Tank Rms - W_Final Paint, F_Sealer & Door & Iron.6 19-May-20 25-May-20 0% 0%

5407 RDE_L15M_Z02a_RDE PW Rm - Install Tanks (Glass fibre) 24 25-Oct-19 21-Nov-19 03-Mar-20 30-Mar-20 -102 100% 0%

5410 RDE_L15M_Z02a_RDE PW Rm - Dry wall; Serv/Cond & u'coat paint 18 08-Nov-19 28-Nov-19 21-Mar-20 11-Apr-20 -106 100% 0%

5346 RDE_L15M_Z02a_RDE PW Rm - MEP 1st fix (incl. EQP) 24 22-Nov-19 04-Jan-20 31-Mar-20 28-Apr-20 -90 100% 0%

5408 RDE_L15M_Z02a_RDE PW Rm - MEP 2nd & Final Fix 24 29-Nov-19 04-Jan-20 22-Apr-20 20-May-20 -108 100% 0%

5347 RDE_L15M_Z02a_RDE PW Rm - W_Final Paint, F_Sealer & Door & Ironmong 6 06-Jan-20 11-Jan-20 21-May-20 27-May-20 -108 100% 0%

5293 RDE_L15M_Z02a_Lobbies & Corr - MEP 1st fix 24 08-Nov-19 05-Dec-19 21-Mar-20 18-Apr-20 -106 100% 0%

5297 RDE_L15M_Z02a_Lobbies & Corr ceiling Rods/ Grids 5 06-Dec-19 11-Dec-19 20-Apr-20 24-Apr-20 -106 100% 0%

5296 RDE_L15M_Z02a_Lobbies & Corr - Dry wall; Serv/Cond & u'coat paint 18 06-Dec-19 27-Dec-19 20-Apr-20 11-May-20 -106 100% 0%

5295 RDE_L15M_Z02a_Lobbies & Corr - MEP 2nd fix 12 28-Dec-19 11-Jan-20 05-May-20 18-May-20 -100 100% 0%

5302 RDE_L15M_Z02a_Lobbies & Corr - MEP Final Fix 6 13-Jan-20 18-Jan-20 15-May-20 21-May-20 -97 100% 0%

5299 RDE_L15M_Z02a_Lobbies & Corr Close ceiling (board) incl. Cut-Outs 4 13-Jan-20 16-Jan-20 19-May-20 22-May-20 -100 100% 0%

5301 RDE_L15M_Z02a_Lobbies & Corr - W_Final Paint, F_Sealer & Door & Iron. 6 13-Jan-20 18-Jan-20 19-May-20 25-May-20 -100 100% 0%

5291 RDE_L15M_Z02a, L15m_Z02b & L15M_Z02c_BoH - All Other Finishes / Make Good & Clean12 07-Feb-20 20-Feb-20 26-May-20 08-Jun-20 -91 0% 0%

Toilets - RDE_L15M_Z03Toilets - RDE_L15M_Z03Toilets - RDE_L15M_Z03Toilets - RDE_L15M_Z03Toilets - RDE_L15M_Z03Toilets - RDE_L15M_Z03Toilets - RDE_L15M_Z03Toilets - RDE_L15M_Z03Toilets - RDE_L15M_Z03Toilets - RDE_L15M_Z03

5316 RDE_L15M_Z03_Toilet - Conc kerbs, steel posts & block wall 11 13-Sep-19 26-Sep-19 03-Feb-20 14-Feb-20 -110 100% 0%

5313 RDE_L15M_Z03_Toilet - W'proof/Testing & Protective Screed 7 23-Sep-19 30-Sep-19 11-Feb-20 18-Feb-20 -110 100% 0%

5317 RDE_L15M_Z03_Toilet - MEP 1st fix Block Wall 8 27-Sep-19 08-Oct-19 15-Feb-20 24-Feb-20 -110 100% 0%

5312 RDE_L15M_Z03_Toilet - Floor Screed 4 02-Oct-19 05-Oct-19 19-Feb-20 22-Feb-20 -110 100% 0%

5319 RDE_L15M_Z03_Toilet - MEP 1st fix Ceiling 21 08-Oct-19 31-Oct-19 24-Feb-20 18-Mar-20 -110 100% 0%

5308 RDE_L15M_Z03_Toilet - Seal Wall Opening 3 09-Oct-19 11-Oct-19 25-Feb-20 27-Feb-20 -110 100% 0%

5310 RDE_L15M_Z03_Toilet - Door Frame 2 01-Nov-19 02-Nov-19 19-Mar-20 20-Mar-20 -110 100% 0%

5303 RDE_L15M_Z03_Toilet - Wall Plastering (internal & external) 5 04-Nov-19 08-Nov-19 21-Mar-20 26-Mar-20 -110 100% 0%

5306 RDE_L15M_Z03_Toilet - Ceiling Rods/ Grids 4 09-Nov-19 13-Nov-19 27-Mar-20 31-Mar-20 -110 100% 0%

5314 RDE_L15M_Z03_Toilet - Finishes Walls & Floor Tiling 10 10-Dec-19 20-Dec-19 27-Mar-20 08-Apr-20 -84 100% 0%

5309 RDE_L15M_Z03_Toilet - MEP 2nd fix 12 14-Nov-19 27-Nov-19 01-Apr-20 15-Apr-20 -110 100% 0%

5315 RDE_L15M_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 6 21-Dec-19 28-Dec-19 09-Apr-20 15-Apr-20 -84 100% 0%

5304 RDE_L15M_Z03_Toilet - Door / Ironmong 2 30-Dec-19 31-Dec-19 16-Apr-20 17-Apr-20 -84 100% 0%

5307 RDE_L15M_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 7 28-Nov-19 05-Dec-19 16-Apr-20 23-Apr-20 -110 100% 0%

5311 RDE_L15M_Z03_Toilet - MEP final fix 6 21-Dec-19 28-Dec-19 24-Apr-20 30-Apr-20 -97 100% 0%

5318 RDE_L15M_Z03_Toilet - Ceiling finishes final coat 3 06-Dec-19 09-Dec-19 24-Apr-20 27-Apr-20 -110 100% 0%

5305 RDE_L15M_Z03_Toilet - All Other Finishes / Make Good & Clean 6 02-Jan-20 08-Jan-20 02-May-20 08-May-20 -95 100% 0%

Level 15M/F UF & RFLevel 15M/F UF & RFLevel 15M/F UF & RFLevel 15M/F UF & RFLevel 15M/F UF & RFLevel 15M/F UF & RFLevel 15M/F UF & RFLevel 15M/F UF & RFLevel 15M/F UF & RFLevel 15M/F UF & RF

ABWF & MEP Works (Incl. FSI PAU & Fans Rooms)ABWF & MEP Works (Incl. FSI PAU & Fans Rooms)ABWF & MEP Works (Incl. FSI PAU & Fans Rooms)ABWF & MEP Works (Incl. FSI PAU & Fans Rooms)ABWF & MEP Works (Incl. FSI PAU & Fans Rooms)ABWF & MEP Works (Incl. FSI PAU & Fans Rooms)ABWF & MEP Works (Incl. FSI PAU & Fans Rooms)ABWF & MEP Works (Incl. FSI PAU & Fans Rooms)ABWF & MEP Works (Incl. FSI PAU & Fans Rooms)ABWF & MEP Works (Incl. FSI PAU & Fans Rooms)

5395 RDE_L15MF UF_Z01 - Builder's Works (Dry wall, ceiling/wall sealer) 30 19-Oct-19 29-Nov-19 17-Mar-20 21-Apr-20 -113 100% 0%

5396 RDE_L15MF UF_Z01 - MEP 1st, 2nd & final fix   [***PAU & Fans Rooms VAC required for FSD]36 09-Nov-19 13-Dec-19 24-Mar-20 06-May-20 -113 100% 0%

5397 RDE_L15MF UF_Z01 - Wall epoxy/ emulsion paint final coat, flr sealer 12 11-Dec-19 20-Dec-19 07-May-20 20-May-20 -119 100% 0%

5365 RDE_L15MF UF_Z01_ & RF_Z01- All Other finishes / Make Good & Clean 12 14-Dec-19 28-Dec-19 28-May-20 10-Jun-20 -131 100% 0%

LandscapeLandscapeLandscapeLandscapeLandscapeLandscapeLandscapeLandscapeLandscapeLandscape

5007 RDE_LAN - Install irrigation system 20 24-Mar-20 16-Apr-20 04-May-20 26-May-20 -33 0% 0%

5008 RDE_LAN - Fill top soil 18 15-Apr-20 06-May-20 25-May-20 13-Jun-20 -33 0% 0%

5009 RDE_LAN - Soft landscaping with drip feed 18 07-May-20 27-May-20 15-Jun-20 07-Jul-20 -33 0% 0%

EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)

External FacadeExternal FacadeExternal FacadeExternal FacadeExternal FacadeExternal FacadeExternal FacadeExternal FacadeExternal FacadeExternal Facade

EWS InstallationEWS InstallationEWS InstallationEWS InstallationEWS InstallationEWS InstallationEWS InstallationEWS InstallationEWS InstallationEWS Installation

3428 RDE_EWS - Install L12 All Sides (140 pnls @ 12/d) 6 17-Aug-19 31-Aug-19 02-Sep-19 A 08-Feb-20 -126 100% 98%

3435 RDE_EWS - Install L13 All Sides (140 pnls @ 12/d) 16 02-Sep-19 17-Sep-19 10-Oct-19 A 03-Mar-20 -133 100% 56.39%

3450 RDE_EWS - Install L14 All Sides (140 pnls @ 12/d) 36 18-Sep-19 03-Oct-19 18-Oct-19 A 14-Mar-20 -130 100% 23.98%

3453 RDE_EWS - Install by Pisa Work Platform & Special Lifting Device at RF & Test 2 11-Sep-19 18-Sep-19 24-Feb-20 25-Feb-20 -126 100% 0%

3486 RDE_EWS - Install 15F & to Roof Level (112pnls @ 6/d) & 15/F Windows (manually) 20 19-Sep-19 14-Oct-19 26-Feb-20 19-Mar-20 -126 100% 0%

3496 RDE_EWS -  All Other Finishes/Make Good & Clean 24 21-Sep-19 21-Oct-19 06-Mar-20 02-Apr-20 -132 100% 0%
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8391 RDE_EWS - Deferred Rem Facade at TC_1B Tie-back Locations 7 18-Jan-20 08-Feb-20 11-May-20 18-May-20 -83 50% 0%

Miscellaneous EWS & Roof LogoMiscellaneous EWS & Roof LogoMiscellaneous EWS & Roof LogoMiscellaneous EWS & Roof LogoMiscellaneous EWS & Roof LogoMiscellaneous EWS & Roof LogoMiscellaneous EWS & Roof LogoMiscellaneous EWS & Roof LogoMiscellaneous EWS & Roof LogoMiscellaneous EWS & Roof Logo

6335 RDE_EWS - Install GF Panels at West 8 09-Sep-19 17-Sep-19 18-Nov-19 A 11-Feb-20 -115 100% 10.6%

5398a RDE_EWS - Install L1 Louvre & 3 Windows 12 23-Nov-19 A 15-Feb-20 0% 9.07%

111117 RDE_RF - Install Pre-Cast Concrete Tube at Roof (ICGL) 15 13-Jan-20 06-Feb-20 07-Feb-20 24-Feb-20 -15 73.33% 0%

6334 RDE_EWS - Install GF Panels at East 7 31-Aug-19 07-Sep-19 12-Feb-20 19-Feb-20 -129 100% 0%

6337 RDE_EWS - Install GF Panels at South 5 24-Sep-19 28-Sep-19 20-Feb-20* 25-Feb-20 -117 100% 0%

3489 RDE_EWS - Install Louvre 15MF UF to Roof 12 04-Oct-19 18-Oct-19 25-Feb-20 09-Mar-20 -113 100% 0%

6336 RDE_EWS - Install GF Panels at North 5 18-Sep-19 23-Sep-19 26-Feb-20 02-Mar-20 -127 100% 0%

6338 RDE_EWS - Install GF Doors 18 19-Oct-19 20-Nov-19 03-Mar-20 23-Mar-20 -97 100% 0%

8389 RDE_EWS - Install Facade Doors (L2 to L14) 42 21-Nov-19 03-Jan-20 16-Mar-20 05-May-20 -96 100% 0%

8390 RDE_EWS -  All Other Finishes/Make Good & Clean 24 04-Feb-20 02-Mar-20 14-Apr-20 12-May-20 -59 0% 0%

5390 RDE_RF - Install Pre-Cast Concrete Tube at 1/F GL_G'/3'-5' (ICGL) 18 28-Dec-19 17-Feb-20 04-May-20 23-May-20 -81 63.89% 0%

Roof PanelsRoof PanelsRoof PanelsRoof PanelsRoof PanelsRoof PanelsRoof PanelsRoof PanelsRoof PanelsRoof Panels

5361 RDE_RF - W'proof/Testing & Protective Screed 48 03-Oct-19 28-Nov-19 14-Feb-20 10-Apr-20 -105 100% 0%

5364 RDE_RF - Precast Concrete Panels 48 01-Nov-19 27-Dec-19 06-Mar-20 02-May-20 -99 100% 0%

5363 RDE_RF - Roof Edge Gutter w/ Maintenance Grating 36 10-Sep-19 07-Nov-19 27-Mar-20 09-May-20 -147 100% 0%

Vertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical Transportation

LiftsLiftsLiftsLiftsLiftsLiftsLiftsLiftsLiftsLifts

4603 RDE_LT-74/LT-75/LT-76/LT-77 - Passenger lift (2F - 15F) - Lift Pit/Shaft/Overrun MEP 1st/ 2nd/Final Fix29 05-Sep-19 16-Nov-19 25-Nov-19 A 06-Mar-20 -86 100% 43%

4610 RDE_LT - All Other Finishes / Make Good & Clean 24 09-Dec-19 07-Jan-20 22-Feb-20 20-Mar-20 -56 100% 0%

LT-55_FS-Service Lift (B2-15MF)LT-55_FS-Service Lift (B2-15MF)LT-55_FS-Service Lift (B2-15MF)LT-55_FS-Service Lift (B2-15MF)LT-55_FS-Service Lift (B2-15MF)LT-55_FS-Service Lift (B2-15MF)LT-55_FS-Service Lift (B2-15MF)LT-55_FS-Service Lift (B2-15MF)LT-55_FS-Service Lift (B2-15MF)LT-55_FS-Service Lift (B2-15MF)

4566 RDE_LT-55_FS - Service lift (B2 - 15MF) - Lift Pit/Shaft/ MEP 1st/ 2nd/Final Fix 16 14-Oct-19 21-Dec-19 19-Oct-19 A 20-Feb-20 -43 100% 70%

4566a RDE_LT-55_FS - Service lift (B2 - 15MF) - LMR & remaining works 12 23-Dec-19 12-Feb-20 03-Feb-20* 15-Feb-20 -3 75% 0%

5010 RDE_LT-55_FS - Service lift (B2 - 15MF) - Temp. FS + lighting provisions 24 09-Dec-19 07-Jan-20 03-Feb-20 29-Feb-20 -39 100% 0%

EscalatorsEscalatorsEscalatorsEscalatorsEscalatorsEscalatorsEscalatorsEscalatorsEscalatorsEscalators

Escalators E-21 to E-24Escalators E-21 to E-24Escalators E-21 to E-24Escalators E-21 to E-24Escalators E-21 to E-24Escalators E-21 to E-24Escalators E-21 to E-24Escalators E-21 to E-24Escalators E-21 to E-24Escalators E-21 to E-24

5367 RDE_E-21/E-22_GL H-I/5-6_GF to 1/F - High Level MEP 1st/ 2nd/Final Fix/ABWF Works 17 22-Apr-19 20-May-19 16-Aug-19 A 21-Feb-20 -224 100% 30%

5368 RDE_E-21/E-22_GL H-I/5-6_GF to 1/F - Escalator Finishes (glazing, cladding, balustrade) 24 13-Jun-19 11-Jul-19 09-Mar-20 06-Apr-20 -218 100% 0%

5370 RDE_E-23/E-24_GL H-I/5-6_1/F to 2/F - High Level MEP 1st/ 2nd/Final Fix/ABWF Works 17 22-Apr-19 20-May-19 16-Aug-19 A 21-Feb-20 -224 100% 30%

5371 RDE_E-23/E-24_GL H-I/5-6_1/F to 2/F - Escalator Finishes (glazing, cladding, balustrade)24 13-Jun-19 11-Jul-19 09-Mar-20 06-Apr-20 -218 100% 0%

RisersRisersRisersRisersRisersRisersRisersRisersRisersRisers

Electrical Riser Duct - Main Power DistributionElectrical Riser Duct - Main Power DistributionElectrical Riser Duct - Main Power DistributionElectrical Riser Duct - Main Power DistributionElectrical Riser Duct - Main Power DistributionElectrical Riser Duct - Main Power DistributionElectrical Riser Duct - Main Power DistributionElectrical Riser Duct - Main Power DistributionElectrical Riser Duct - Main Power DistributionElectrical Riser Duct - Main Power Distribution

8894 RDE_Duct_D - Pull Cable from GF Coiled Up Cables thru Duct_RDE_D to RDE Level 14/F MEP 2nd fix12 12-Aug-19 23-Sep-19 01-Jun-19 A 15-Feb-20 -114 100% 79.99%

8905 RDE_Duct_D - Erect Scaffold @ Riser Duct GL_J 14/F to 15/MF 6 10-Sep-19 17-Sep-19 03-Feb-20 08-Feb-20 -113 100% 0%

8906 RDE_Duct_D - Apply Sealer @ Riser Duct at GL_J 14/F to 15/MF 6 18-Sep-19 24-Sep-19 10-Feb-20 15-Feb-20 -113 100% 0%

8907 RDE_Duct_D - Cable Containment through Ducts at GL_J 14/F to 15/MF MEP 1st Fix 12 25-Sep-19 10-Oct-19 17-Feb-20 29-Feb-20 -113 100% 0%

8904 RDE_Duct_D - Pull Cable from 14/F Duct RDE_D GL_G+/3 to & thru Ducts at GLJ to 15/MF MEP 2nd fix12 11-Oct-19 24-Oct-19 04-Mar-20 17-Mar-20 -115 100% 0%

StaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircases

ST-71ST-71ST-71ST-71ST-71ST-71ST-71ST-71ST-71ST-71

4622 RDE_ST-71 - MEP 1st fix, 2nd fix 12 24-Dec-18 12-Feb-19 08-Apr-19 A 15-Feb-20 -300 100% 90%

4628 RDE_ST-71 -  All Other Finishes (DOOR) / Make Good & Clean 10 22-Mar-19 04-Apr-19 23-Sep-19 A 13-Feb-20 -254 100% 18.04%

ST-72ST-72ST-72ST-72ST-72ST-72ST-72ST-72ST-72ST-72

4633 RDE_ST-72 - MEP 1st fix, 2nd fix 12 24-Dec-18 12-Feb-19 08-Apr-19 A 15-Feb-20 -300 100% 90%

4638 RDE_ST-72 - All Other Finishes (DOOR) / Make Good & Clean 12 22-Mar-19 04-Apr-19 10-Feb-20 22-Feb-20 -262 100% 0%

ST-73ST-73ST-73ST-73ST-73ST-73ST-73ST-73ST-73ST-73

4643 RDE_ST-73 - MEP 1st fix, 2nd fix 22 26-Aug-19 09-Oct-19 02-May-19 A 27-Feb-20 -112 100% 65%

4642 RDE_ST-73 - Floor Screed 46 19-Aug-19 18-Sep-19 10-Jun-19 A 26-Mar-20 -152 100% 87.5%

4645 RDE_ST-73 - Permanent Hand Rail 44 16-Oct-19 30-Oct-19 17-Jun-19 A 24-Mar-20 -116 100% 87.5%

4646 RDE_ST-73 - Stair Nosing Tile 49 18-Oct-19 01-Nov-19 24-Jun-19 A 30-Mar-20 -119 100% 87.5%

4648 RDE_ST-73 -  All Other Finishes (DOOR) / Make Good & Clean 50 16-Nov-19 29-Nov-19 24-Jun-19 A 07-Apr-20 -101 100% 10%

4641 RDE_ST-73 - Ceiling Dust Sealer 4 12-Aug-19 10-Sep-19 16-Sep-19 A 06-Feb-20 -116 100% 87.5%

ST-74ST-74ST-74ST-74ST-74ST-74ST-74ST-74ST-74ST-74

4653 RDE_ST-74 - MEP 1st fix, 2nd fix 58 26-Aug-19 09-Oct-19 02-May-19 A 10-Apr-20 -148 100% 65%

4652 RDE_ST-74 - Floor Screed 49 19-Aug-19 18-Sep-19 10-Jun-19 A 30-Mar-20 -155 100% 87.5%

4655 RDE_ST-74 - Permanent Hand Rail 54 16-Oct-19 30-Oct-19 17-Jun-19 A 06-Apr-20 -126 100% 87.5%

4656 RDE_ST-74 - Stair Nosing Tile 58 18-Oct-19 01-Nov-19 24-Jun-19 A 10-Apr-20 -128 100% 87.5%

4658 RDE_ST-74 - All Other Finishes (DOOR) / Make Good & Clean 62 16-Nov-19 29-Nov-19 24-Jun-19 A 17-Apr-20 -110 100% 10%

4651 RDE_ST-74 - Ceiling Dust Sealer 4 12-Aug-19 10-Sep-19 09-Sep-19 A 06-Feb-20 -116 100% 87.5%

Inter-Floor Stair L9 to L12Inter-Floor Stair L9 to L12Inter-Floor Stair L9 to L12Inter-Floor Stair L9 to L12Inter-Floor Stair L9 to L12Inter-Floor Stair L9 to L12Inter-Floor Stair L9 to L12Inter-Floor Stair L9 to L12Inter-Floor Stair L9 to L12Inter-Floor Stair L9 to L12

4787 RDE_FoH - Inter-Floor Stair L9 to L12 - Installation Works 52 24-Nov-18 29-Nov-18 09-Jan-20 A 02-Apr-20 -396 100% 25%

Testing & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & Commissioning

HVACHVACHVACHVACHVACHVACHVACHVACHVACHVAC

7645 RDE_MEP_Wild_Air - AHU SAT & LMCP SAT 26 20-Dec-19 21-Jan-20 21-Apr-20 21-May-20 -95 100% 0%

7643 RDE_MEP_Wild_Air - Hydraulic Test (CWS/CWR) & Pipes Flushing w/ Water Sample Test 24 06-Jan-20 10-Feb-20 04-May-20 30-May-20 -93 70.83% 0%

7646 RDE_MEP_Wild_Air - Start Up AHU @ Each Level 12 22-Jan-20 12-Feb-20 22-May-20 04-Jun-20 -95 25% 0%

7647 RDE_MEP_Wild_Air - Air Flow Test 24 13-Feb-20 11-Mar-20 05-Jun-20 04-Jul-20 -95 0% 0%

7648 RDE_MEP_Wild_Air -  AHU Performance Test 12 12-Mar-20 25-Mar-20 06-Jul-20 18-Jul-20 -95 0% 0%

7651 RDE_MEP_Wild_Air - Air System Balancing 36 26-Mar-20 27-Jun-20 20-Jul-20 29-Aug-20 -53 0% 0%

Electrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & Controls

2129 RDE_POW - Test FSD Lifts with Permanenet Power 3 20-Jan-20 20-Jan-20 09-Apr-20 11-Apr-20 -64 100% 0%

7660 RDE_POW - Power & Distribution Insulation/Polarity Checks 36 24-Dec-19 13-Feb-20 07-May-20 17-Jun-20 -105 72.22% 0%

7662 RDE_POW - Power & Distribution Functional Components Test 36 09-Jan-20 27-Feb-20 21-May-20 03-Jul-20 -105 38.89% 0%

7656 RDE_POW - Lighting & Control T&C 24 14-Feb-20 12-Mar-20 18-Jun-20 17-Jul-20 -105 0% 0%

7659 RDE_POW - BMS Systems Test 24 14-Feb-20 12-Mar-20 18-Jun-20 17-Jul-20 -105 0% 0%

7653 RDE_POW - UPS T&C 12 28-Feb-20 12-Mar-20 04-Jul-20 17-Jul-20 -105 0% 0%

7657 RDE_POW - IT Systems Test 12 28-Feb-20 12-Mar-20 04-Jul-20 17-Jul-20 -105 0% 0%

7658 RDE_POW - AV Systems Test 12 28-Feb-20 12-Mar-20 04-Jul-20 17-Jul-20 -105 0% 0%

Plumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & Drainage

7649 RDE_P&D - Hydraulic Tests P&D 48 15-Nov-19 11-Jan-20 30-Dec-19 A 13-May-20 -96 100% 29.99%

7649a RDE_P&D - Equipment Test & Pumps Rotation Checks 24 15-Apr-20 13-May-20 0% 0%

Fire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire Services

7650 RDE_FS - FS Hydraulic Test Pipe Works 66 29-Nov-19 11-Jan-20 21-Nov-19 A 09-May-20 -93 100% 50%

7663 RDE_FS - FS Power & Controls Insulation/Continuity/Polarity Checks 36 24-Dec-19 13-Feb-20 23-Apr-20 04-Jun-20 -94 72.22% 0%

7665 RDE_FS - Sprinkler System Test 24 16-Jan-20 20-Feb-20 11-May-20 06-Jun-20 -90 33.33% 0%

7666 RDE_FS - AFA Devices Loop & Functional Test 24 23-Jan-20 27-Feb-20 19-May-20 15-Jun-20 -91 8.33% 0%

7667 RDE_FS - Genset Test 12 07-Feb-20 20-Feb-20 22-May-20 04-Jun-20 -88 0% 0%

EXTERNAL WORKSEXTERNAL WORKSEXTERNAL WORKSEXTERNAL WORKSEXTERNAL WORKSEXTERNAL WORKSEXTERNAL WORKSEXTERNAL WORKSEXTERNAL WORKSEXTERNAL WORKS

ConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstruction

IPA - Portion 1IPA - Portion 1IPA - Portion 1IPA - Portion 1IPA - Portion 1IPA - Portion 1IPA - Portion 1IPA - Portion 1IPA - Portion 1IPA - Portion 1

4275 EXT_Port1 - EVA granite bett paving finishing (Defer start date to use as Temp Haul Rd) 18 01-Aug-19 28-Aug-19 16-Mar-20* 06-Apr-20 -177 100% 0%

IPA - Portion 4IPA - Portion 4IPA - Portion 4IPA - Portion 4IPA - Portion 4IPA - Portion 4IPA - Portion 4IPA - Portion 4IPA - Portion 4IPA - Portion 4

4307 EXT_Port4 - EVA granite bett paving 48 01-Aug-19 28-Aug-19 16-Sep-19 A 28-Mar-20 -171 100% 90%

Along Buildings boundaryAlong Buildings boundaryAlong Buildings boundaryAlong Buildings boundaryAlong Buildings boundaryAlong Buildings boundaryAlong Buildings boundaryAlong Buildings boundaryAlong Buildings boundaryAlong Buildings boundary

4268 EXT_ABB - Construct Drainage slot & outlet along footpath 18 22-Oct-19 02-Dec-19 24-Feb-20* 14-Mar-20 -80 100% 0%

4269 EXT_ABB - Reinstatement of footpath w/ U channel 24 03-Dec-19 15-Jan-20 25-Feb-20* 23-Mar-20 -51 100% 0%

4267 EXT_ABB - Construct new road Junct. w/ sprinkler pipes/FTNS 24 16-Aug-19 12-Sep-19 16-Sep-19 A 29-Feb-20 -134 100% 80%

4266 EXT_ABB - Ext'l storm drainage (along M+ & Lyric Theatre) 32 11-Sep-19 25-Oct-19 16-Sep-19 A 10-Mar-20 -108 100% 90%

5003 EXT_ABB - (M+/1'-11+ & A-M+/6'-1 Lay granite bett paving 36 29-Aug-19 23-Nov-19 17-Oct-19 A 14-Mar-20 -87 100% 30%

5001 EXT_ABB - A-M+/13+-14+ Lay  and compact sub-base 24 29-Mar-19 27-Jun-19 22-Nov-19 A 29-Feb-20 -199 100% 50%

5002 EXT_ABB - A-M+/13+-14+ Lay concrete planks 36 01-Nov-19 27-Dec-19 04-Dec-19 A 14-Mar-20 -59 100% 16%

COMPLETION STATUTORY INSPECTIONS & APPROVALSCOMPLETION STATUTORY INSPECTIONS & APPROVALSCOMPLETION STATUTORY INSPECTIONS & APPROVALSCOMPLETION STATUTORY INSPECTIONS & APPROVALSCOMPLETION STATUTORY INSPECTIONS & APPROVALSCOMPLETION STATUTORY INSPECTIONS & APPROVALSCOMPLETION STATUTORY INSPECTIONS & APPROVALSCOMPLETION STATUTORY INSPECTIONS & APPROVALSCOMPLETION STATUTORY INSPECTIONS & APPROVALSCOMPLETION STATUTORY INSPECTIONS & APPROVALS

Basement, Podium, M+ Tower & CSF BuildingBasement, Podium, M+ Tower & CSF BuildingBasement, Podium, M+ Tower & CSF BuildingBasement, Podium, M+ Tower & CSF BuildingBasement, Podium, M+ Tower & CSF BuildingBasement, Podium, M+ Tower & CSF BuildingBasement, Podium, M+ Tower & CSF BuildingBasement, Podium, M+ Tower & CSF BuildingBasement, Podium, M+ Tower & CSF BuildingBasement, Podium, M+ Tower & CSF Building

CLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSD

1756 Lifts & Esc - EMSD Inspection 24 30-Nov-19 28-Dec-19 17-Mar-20 14-Apr-20 -83 100% 0%

7427 Fireman's Lifts - EMSD Inspection 24 21-Sep-19 22-Oct-19 17-Feb-20 14-Mar-20 -116 100% 0%

DSDDSDDSDDSDDSDDSDDSDDSDDSDDSD

1167 Drainage - Last Manhole Connection 12 03-Dec-19 16-Dec-19 16-Mar-20 28-Mar-20 -80 100% 0%

1168 Drainage - DSD Audit Checked 12 03-Dec-19 16-Dec-19 16-Mar-20 28-Mar-20 -80 100% 0%

1169 Drainage - Inspection of Last Manhole 6 17-Dec-19 23-Dec-19 30-Mar-20 06-Apr-20 -80 100% 0%

WSDWSDWSDWSDWSDWSDWSDWSDWSDWSD

1172 Plumbing/Potable/Flushing Water - W.A. Inspection 6 15-Oct-19 21-Oct-19 03-Feb-20 08-Feb-20 -86 100% 0%

1174 Plumbing/Potable/Flushing Water - Water Connection & Water Meter Installaiton 6 29-Oct-19 04-Nov-19 17-Feb-20 22-Feb-20 -86 100% 0%

1190 Plumbing/Potable/Flushing Water - WSD Inspection 24 05-Nov-19 16-Dec-19 24-Feb-20 21-Mar-20 -74 100% 0%

7454 FS Water - W.A Inspection 6 26-Oct-19 01-Nov-19 18-Feb-20 24-Feb-20 -89 100% 0%

7455 FS Water - Water Connection & Water Meter Installaiton 6 02-Nov-19 08-Nov-19 25-Feb-20 02-Mar-20 -89 100% 0%

WSD FS Water - WSD Inspection 24 09-Nov-19 06-Dec-19 03-Mar-20 30-Mar-20 -89 100% 0%

FSD & BDFSD & BDFSD & BDFSD & BDFSD & BDFSD & BDFSD & BDFSD & BDFSD & BDFSD & BD

FSD2a FSD - FSD Informal Pre-inspection (at FSD Discretion. No separate form 501 allowed by FSD) - CSF18 19-Dec-19 10-Jan-20 18-Feb-20 09-Mar-20 -43 100% 0%

FSD2 FSD - FSD MAIN Inspection/Re-Inspection/Remedial Works - BASEMENT & PODIUM 36 20-Dec-19 23-Mar-20 18-Apr-20 30-May-20 -57 40.28% 0%

FSD2b FSD - FSD MAIN Inspection/Re-Inspection/Remedial Works - M+ TOWER 36 03-Jan-20 23-Jan-20 18-Apr-20 30-May-20 -101 100% 0%

BD BD - Inspection/Re-Inspection 24 25-Feb-20 23-Mar-20 07-May-20 03-Jun-20 -60 0% 0%

RDE BuildingRDE BuildingRDE BuildingRDE BuildingRDE BuildingRDE BuildingRDE BuildingRDE BuildingRDE BuildingRDE Building

CLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSD

7478a RDE_Fireman's Lifts - Submit F5 & EMSD Inspection LT_55 12 21-Feb-20 05-Mar-20 0% 0%

7475 RDE_Lifts & Esc - EMSD Inspection 12 14-Feb-20 27-Feb-20 21-May-20 03-Jun-20 -81 0% 0%
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7478 RDE_Fireman's Lifts - EMSD Inspection 12 23-Jan-20 13-Feb-20 13-Apr-20 25-Apr-20 -61 16.67% 0%

DSDDSDDSDDSDDSDDSDDSDDSDDSDDSD

7466 RDE_Drainage - Last Manhole Connection 12 02-Nov-19 15-Nov-19 17-Feb-20 29-Feb-20 -82 100% 0%

7468 RDE_Drainage - Inspection of Last Manhole 6 16-Nov-19 22-Nov-19 02-Mar-20 07-Mar-20 -82 100% 0%

WSDWSDWSDWSDWSDWSDWSDWSDWSDWSD

7471 RDE_Plumbing/Potable/Flushing Water - W.A. Inspection 6 20-Dec-19 27-Dec-19 22-Apr-20 28-Apr-20 -96 100% 0%

7473 RDE_Plumbing/Potable/Flushing Water - Water Connection & Water Meter Installaiton 6 06-Jan-20 11-Jan-20 07-May-20 13-May-20 -96 100% 0%

7491 RDE_Plumbing/Potable/Flushing Water - WSD Inspection 24 13-Jan-20 17-Feb-20 14-May-20 10-Jun-20 -96 45.83% 0%

7493 RDE_FS Water - W.A Inspection 6 28-Dec-19 04-Jan-20 25-Apr-20 02-May-20 -93 100% 0%

7494 RDE_FS Water - Water Connection & Water Meter Installaiton 6 06-Jan-20 11-Jan-20 04-May-20 09-May-20 -93 100% 0%

7496 RDE_FS Water - WSD Inspection 24 13-Jan-20 17-Feb-20 11-May-20 06-Jun-20 -93 45.83% 0%

FSD & BDFSD & BDFSD & BDFSD & BDFSD & BDFSD & BDFSD & BDFSD & BDFSD & BDFSD & BD

7463 RDE DG - FSD Regional Office Inspection (FSI Gen_Set & Fuel Tanks) 6 02-Jan-20 08-Jan-20 24-Apr-20 30-Apr-20 -89 100% 0%

RDE_FSD RDE_FSD - FSD Inspection/Re-Inspection/Remedial Works (layouts & systems) 48 28-Feb-20 24-Apr-20 20-Jun-20 17-Aug-20 -95 0% 0%

RDE_BD RDE_BD - Inspection/Re-Inspection 24 25-Apr-20 23-May-20 28-Jul-20 24-Aug-20 -77 0% 0%

Jan Feb Mar Apr May Jun Jul Aug Sep
Qtr 1 Qtr 2 Qtr 3
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

BL Fin
Var

Sch % Curr %

CMWP - M+ Project Remaining Works @ 10 Sep 2018 Approved Target CMWP (Rev_0_13 UPD_DD_29 Feb 20)CMWP - M+ Project Remaining Works @ 10 Sep 2018 Approved Target CMWP (Rev_0_13 UPD_DD_29 Feb 20)CMWP - M+ Project Remaining Works @ 10 Sep 2018 Approved Target CMWP (Rev_0_13 UPD_DD_29 Feb 20)CMWP - M+ Project Remaining Works @ 10 Sep 2018 Approved Target CMWP (Rev_0_13 UPD_DD_29 Feb 20)CMWP - M+ Project Remaining Works @ 10 Sep 2018 Approved Target CMWP (Rev_0_13 UPD_DD_29 Feb 20)CMWP - M+ Project Remaining Works @ 10 Sep 2018 Approved Target CMWP (Rev_0_13 UPD_DD_29 Feb 20)CMWP - M+ Project Remaining Works @ 10 Sep 2018 Approved Target CMWP (Rev_0_13 UPD_DD_29 Feb 20)CMWP - M+ Project Remaining Works @ 10 Sep 2018 Approved Target CMWP (Rev_0_13 UPD_DD_29 Feb 20)CMWP - M+ Project Remaining Works @ 10 Sep 2018 Approved Target CMWP (Rev_0_13 UPD_DD_29 Feb 20)CMWP - M+ Project Remaining Works @ 10 Sep 2018 Approved Target CMWP (Rev_0_13 UPD_DD_29 Feb 20)

GENERAL & PRELIMINARIES (Remaining Works @ 10 SEP 2018)GENERAL & PRELIMINARIES (Remaining Works @ 10 SEP 2018)GENERAL & PRELIMINARIES (Remaining Works @ 10 SEP 2018)GENERAL & PRELIMINARIES (Remaining Works @ 10 SEP 2018)GENERAL & PRELIMINARIES (Remaining Works @ 10 SEP 2018)GENERAL & PRELIMINARIES (Remaining Works @ 10 SEP 2018)GENERAL & PRELIMINARIES (Remaining Works @ 10 SEP 2018)GENERAL & PRELIMINARIES (Remaining Works @ 10 SEP 2018)GENERAL & PRELIMINARIES (Remaining Works @ 10 SEP 2018)GENERAL & PRELIMINARIES (Remaining Works @ 10 SEP 2018)

EstablishmentEstablishmentEstablishmentEstablishmentEstablishmentEstablishmentEstablishmentEstablishmentEstablishmentEstablishment

Tower Cranes Establishment & De-establishmentTower Cranes Establishment & De-establishmentTower Cranes Establishment & De-establishmentTower Cranes Establishment & De-establishmentTower Cranes Establishment & De-establishmentTower Cranes Establishment & De-establishmentTower Cranes Establishment & De-establishmentTower Cranes Establishment & De-establishmentTower Cranes Establishment & De-establishmentTower Cranes Establishment & De-establishment

7410 TC_3.1 - Demob Tower Crane (crane base @  POD L3 GL E-L11-12) 12 12-Dec-19 27-Dec-19 30-Mar-20 13-Apr-20 -84 100% 0%

7415 TC_1.B - Demobilise Tower Crane (crane base @  GL2'+/J) 6 04-Jan-20 17-Jan-20 20-May-20 26-May-20 -102 100% 0%

BASEMENT & PODIUMBASEMENT & PODIUMBASEMENT & PODIUMBASEMENT & PODIUMBASEMENT & PODIUMBASEMENT & PODIUMBASEMENT & PODIUMBASEMENT & PODIUMBASEMENT & PODIUMBASEMENT & PODIUM

ConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstruction

Initial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & Miscellaneous

14238a POD - Architectural Lightings Installation (C41/42/86/90) 12 03-Feb-20 15-Feb-20 06-Jul-20 18-Jul-20 -128 100% 0%

14238b POD - Architectural Lightings Installation (C41/42/43/82/83/86) 12 10-Feb-20 22-Feb-20 07-Jul-20 20-Jul-20 -123 100% 0%

14238c POD - Architectural Lightings Installation (C50/65/88) 12 17-Feb-20 29-Feb-20 08-Jul-20 21-Jul-20 -118 100% 0%

*Auditorium > GF_(SZ7)*Auditorium > GF_(SZ7)*Auditorium > GF_(SZ7)*Auditorium > GF_(SZ7)*Auditorium > GF_(SZ7)*Auditorium > GF_(SZ7)*Auditorium > GF_(SZ7)*Auditorium > GF_(SZ7)*Auditorium > GF_(SZ7)*Auditorium > GF_(SZ7)

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

9328 POD_AUD - All Other Finishes/Remedial/Cleaning Works 30 17-Jan-20 28-Feb-20 13-May-20 16-Jun-20 -91 100% 0%

Inclined structure High Level WorksInclined structure High Level WorksInclined structure High Level WorksInclined structure High Level WorksInclined structure High Level WorksInclined structure High Level WorksInclined structure High Level WorksInclined structure High Level WorksInclined structure High Level WorksInclined structure High Level Works

10054 POD_AUD - MEP works Final Fix in TWG panels 9 24-Feb-20 A 11-Mar-20 0% 10%

1159 POD_AUD - Remove Susp. Work Platform for HL Ceiling Wrks above Inclined Struct 12 15-Nov-19 28-Nov-19 12-Mar-20 25-Mar-20 -92 100% 0%

9062 POD_AUD - Install LED Screen Panels 12 03-Oct-19 17-Oct-19 04-Jul-20 17-Jul-20 -222 100% 0%

Inclined structure Low Level WorksInclined structure Low Level WorksInclined structure Low Level WorksInclined structure Low Level WorksInclined structure Low Level WorksInclined structure Low Level WorksInclined structure Low Level WorksInclined structure Low Level WorksInclined structure Low Level WorksInclined structure Low Level Works

6859 POD_AUD - Clean Concrete & Glazing Walls 6 10-Jan-20 16-Jan-20 23-Dec-19 A 07-Mar-20 -37 100% 90%

6857 POD_AUD - Install Metal Balustrade (* 2 shifts) 8 21-Dec-19 02-Jan-20 16-Mar-20* 24-Mar-20 -63 100% 0%

6858 POD_AUD - Erect Metal Scaffold along the wall for curtain install 6 03-Jan-20 09-Jan-20 25-Mar-20 31-Mar-20 -63 100% 0%

6860 POD_AUD - Install Curtains 9 17-Jan-20 07-Feb-20 16-May-20 26-May-20 -91 100% 0%

6861 POD_AUD - Dismantle Scaffold (after curtains, conc./glazing remedial wrks) 6 24-Jan-20 14-Feb-20 27-May-20 02-Jun-20 -91 100% 0%

6856 POD_AUD - Install Plywood Base & Timber Flooring (* 2 shifts) and door/ iron 20 28-Nov-19 21-Dec-19 02-Jun-20 26-Jun-20 -149 100% 0%

Cinemas (B1-GF)Cinemas (B1-GF)Cinemas (B1-GF)Cinemas (B1-GF)Cinemas (B1-GF)Cinemas (B1-GF)Cinemas (B1-GF)Cinemas (B1-GF)Cinemas (B1-GF)Cinemas (B1-GF)

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

4037 POD_Cinema - All Other Finishes/Remedial/Cleaning Works 36 26-Nov-19 08-Jan-20 14-Apr-20 26-May-20 -110 100% 0%

180 Seats Cinema - POD_LG_Z18a180 Seats Cinema - POD_LG_Z18a180 Seats Cinema - POD_LG_Z18a180 Seats Cinema - POD_LG_Z18a180 Seats Cinema - POD_LG_Z18a180 Seats Cinema - POD_LG_Z18a180 Seats Cinema - POD_LG_Z18a180 Seats Cinema - POD_LG_Z18a180 Seats Cinema - POD_LG_Z18a180 Seats Cinema - POD_LG_Z18a

4016 POD_LG_Z18a_C180 - Low level MEP final fix (temp lighting for FS inspection, permanent after final finishes)6 22-Nov-19 03-Dec-19 19-Oct-19 A 07-Mar-20 -73 100% 60%

4023 POD_LG_Z18a_C180 - Install Cinema Screen & MEP 6 12-Nov-19 25-Nov-19 19-Oct-19 A 07-Mar-20 -80 100% 60%

4011 POD_LG_Z18a_C180 - Ceiling MEP final fix (*2 shifts) (temp lighting for FS inspection) 7 04-Sep-19 11-Sep-19 20-Jan-20 A 09-Mar-20 -142 100% 60%

4019 POD_LG_Z18a_C180 - Door & Ironmong 3 19-Nov-19 21-Nov-19 24-Feb-20 A 04-Mar-20 -80 100% 20%

4014 POD_LG_Z18a_C180 - Steps Plywood (*2shifts) 6 27-Sep-19 05-Oct-19 10-Mar-20 16-Mar-20 -129 100% 0%

4017 POD_LG_Z18a_C180 - Walls finishes (acoustic panels) 21 15-Oct-19 11-Nov-19 31-Mar-20 24-Apr-20 -132 100% 0%

4010a POD_LG_Z18a_C180 - Close Ceilings (acoustic panels over with permanent lighting) 12 17-Apr-20* 02-May-20 0% 0%

4015 POD_LG_Z18a_C180 - Install Carpets (*2 shifts) 7 21-Nov-19 29-Nov-19 24-Apr-20 04-May-20 -123 100% 0%

4036 POD_LG_Z18a_C180 - Install Curtain 3 26-Nov-19 28-Nov-19 16-May-20 19-May-20 -137 100% 0%

4020 POD_LG_Z18a_C180 - Install Seating 12 30-Nov-19 13-Dec-19 04-Jul-20 17-Jul-20 -173 100% 0%

60 Seats Cinema - POD_LG_Z18b60 Seats Cinema - POD_LG_Z18b60 Seats Cinema - POD_LG_Z18b60 Seats Cinema - POD_LG_Z18b60 Seats Cinema - POD_LG_Z18b60 Seats Cinema - POD_LG_Z18b60 Seats Cinema - POD_LG_Z18b60 Seats Cinema - POD_LG_Z18b60 Seats Cinema - POD_LG_Z18b60 Seats Cinema - POD_LG_Z18b

1115 POD_LG_Z18b_C60 - Install Cinema Screen & MEP 6 17-Oct-19 23-Oct-19 17-Oct-19 A 07-Mar-20 -108 100% 60%

1119 POD_LG_Z18b_C60 - Low level MEP final fix (temp lighting for FS inspection, permanent after final finishes)6 30-Oct-19 07-Nov-19 18-Oct-19 A 07-Mar-20 -95 100% 60%

1109 POD_LG_Z18b_C60 - Ceiling MEP final fix 6 29-Aug-19 04-Sep-19 20-Jan-20 A 07-Mar-20 -147 100% 60%

1116 POD_LG_Z18b_C60 - Door & Ironmong 3 24-Oct-19 26-Oct-19 24-Feb-20 A 04-Mar-20 -102 100% 20%

1112 POD_LG_Z18b_C60 - Steps Plywood 6 20-Sep-19 26-Sep-19 09-Mar-20 14-Mar-20 -135 100% 0%

1113 POD_LG_Z18b_C60 - Walls finishes (acoustic panels) 12 02-Oct-19 16-Oct-19 11-Apr-20 24-Apr-20 -154 100% 0%

1108a POD_LG_Z18b_C60 - Close Ceilings (acoustic panels incl permanent lighting) 8 18-Apr-20 27-Apr-20 0% 0%

1118 POD_LG_Z18b_C60 - Install Carpets 4 28-Oct-19 31-Oct-19 25-Apr-20 29-Apr-20 -145 100% 0%

1117 POD_LG_Z18b_C60 - Install Curtain 2 24-Oct-19 25-Oct-19 16-May-20 18-May-20 -165 100% 0%

1121 POD_LG_Z18b_C60 - Install Seating 7 01-Nov-19 08-Nov-19 18-Jul-20 25-Jul-20 -210 100% 0%

40 Seats Cinema - POD_LG_Z18c40 Seats Cinema - POD_LG_Z18c40 Seats Cinema - POD_LG_Z18c40 Seats Cinema - POD_LG_Z18c40 Seats Cinema - POD_LG_Z18c40 Seats Cinema - POD_LG_Z18c40 Seats Cinema - POD_LG_Z18c40 Seats Cinema - POD_LG_Z18c40 Seats Cinema - POD_LG_Z18c40 Seats Cinema - POD_LG_Z18c

1137 POD_LG_Z18c_C40 - Install Cinema Screen & MEP 6 04-Oct-19 11-Oct-19 17-Oct-19 A 07-Mar-20 -118 100% 60%

1142 POD_LG_Z18c_C40 - Low level MEP final fix (temp lighting for FS inspection, permanent after final finishes)6 18-Oct-19 26-Oct-19 18-Oct-19 A 07-Mar-20 -105 100% 60%

1131 POD_LG_Z18c_C40 - Ceiling MEP final fix 6 19-Aug-19 24-Aug-19 20-Jan-20 A 07-Mar-20 -156 100% 60%

1139 POD_LG_Z18c_C40 - Door & Ironmong 3 12-Oct-19 15-Oct-19 24-Feb-20 A 04-Mar-20 -112 100% 20%

1134 POD_LG_Z18c_C40 - Steps Plywood 6 07-Sep-19 13-Sep-19 09-Mar-20* 14-Mar-20 -145 100% 0%

1141 POD_LG_Z18c_C40 - Install Carpets 4 16-Oct-19 19-Oct-19 16-Mar-20 19-Mar-20 -121 100% 0%

1135 POD_LG_Z18c_C40 - Walls finishes (acoustic panels) 12 19-Sep-19 03-Oct-19 11-Apr-20 24-Apr-20 -164 100% 0%

1130a POD_LG_Z18c_C40 - Close Ceilings (acoustic panels incl permanent lighting) 6 17-Apr-20 24-Apr-20 0% 0%

1140 POD_LG_Z18c_C40 - Install Curtain 2 12-Oct-19 14-Oct-19 16-May-20 18-May-20 -175 100% 0%

1143 POD_LG_Z18c_C40 - Install Seating 7 21-Oct-19 28-Oct-19 27-Jul-20 03-Aug-20 -227 100% 0%

Moving Image Centre Lobby/Bar & Museum Shop No.2 (B1-GF) - POD_B1_Z09bMoving Image Centre Lobby/Bar & Museum Shop No.2 (B1-GF) - POD_B1_Z09bMoving Image Centre Lobby/Bar & Museum Shop No.2 (B1-GF) - POD_B1_Z09bMoving Image Centre Lobby/Bar & Museum Shop No.2 (B1-GF) - POD_B1_Z09bMoving Image Centre Lobby/Bar & Museum Shop No.2 (B1-GF) - POD_B1_Z09bMoving Image Centre Lobby/Bar & Museum Shop No.2 (B1-GF) - POD_B1_Z09bMoving Image Centre Lobby/Bar & Museum Shop No.2 (B1-GF) - POD_B1_Z09bMoving Image Centre Lobby/Bar & Museum Shop No.2 (B1-GF) - POD_B1_Z09bMoving Image Centre Lobby/Bar & Museum Shop No.2 (B1-GF) - POD_B1_Z09bMoving Image Centre Lobby/Bar & Museum Shop No.2 (B1-GF) - POD_B1_Z09b

ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)

8725 POD_B1_Z09b - MEP 1st fix (*2 shifts) 3 24-Aug-19 09-Oct-19 16-Sep-19 A 04-Mar-20 -117 100% 86%

8728 POD_B1_Z09b - MEP 2nd fix (*2 shifts) 5 19-Oct-19 06-Nov-19 18-Nov-19 A 06-Mar-20 -95 100% 42%

8727 POD_B1_Z09b - Ceiling Grids  Moving Image & Expresso Only (*2 shifts) 2 09-Oct-19 19-Oct-19 13-Jan-20 A 04-Mar-20 -108 100% 90%

8734 POD_B1_Z09b - Door /  Ironmong 3 24-Dec-19 31-Dec-19 20-Jan-20 A 05-Mar-20 -47 100% 50%

8730 POD_B1_Z09b - Close ceiling (panels) w/ In-situ Cut-Out of Openings (*2 shifts) 12 06-Nov-19 22-Nov-19 05-Mar-20 18-Mar-20 -91 100% 0%

8726a POD_B1_Z09b - Install security shutter 6 05-Mar-20 11-Mar-20 0% 0%

8731 POD_B1_Z09b - MEP final fix 9 23-Nov-19 03-Dec-19 13-Mar-20 24-Mar-20 -86 100% 0%

8732 POD_B1_Z09b - Wall finishes (subframe, ply + timber) @ Espresso Bar 12 27-Nov-19 10-Dec-19 11-May-20* 23-May-20 -131 100% 0%

8729 POD_B1_Z09b - Floor finishes (resilient layer, ply + timber) @ MIC Lob & Esp. Bar 11 11-Dec-19 23-Dec-19 25-May-20 05-Jun-20 -131 100% 0%

8735 POD_B1_Z09b - Install FF&E 12 24-Dec-19 08-Jan-20 04-Jul-20 17-Jul-20 -153 100% 0%

8733 POD_B1_Z09b - All Other Finishes / Make Good & Clean 12 02-Jan-20 15-Jan-20 11-Jul-20 24-Jul-20 -153 100% 0%

Lecture Theatre  & Adjacent AreasLecture Theatre  & Adjacent AreasLecture Theatre  & Adjacent AreasLecture Theatre  & Adjacent AreasLecture Theatre  & Adjacent AreasLecture Theatre  & Adjacent AreasLecture Theatre  & Adjacent AreasLecture Theatre  & Adjacent AreasLecture Theatre  & Adjacent AreasLecture Theatre  & Adjacent Areas

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

8076 POD_GF_Z04 - All Other Finishes (blackout curtain)/Make Good & Clean 24 12-Dec-19 10-Jan-20 04-Jul-20 31-Jul-20 -163 100% 0%

Lecture Theatre, Lobby & Adjacent BoH Rooms @ G.L. C-D+/ 11-14 - POD_GF_Z04Lecture Theatre, Lobby & Adjacent BoH Rooms @ G.L. C-D+/ 11-14 - POD_GF_Z04Lecture Theatre, Lobby & Adjacent BoH Rooms @ G.L. C-D+/ 11-14 - POD_GF_Z04Lecture Theatre, Lobby & Adjacent BoH Rooms @ G.L. C-D+/ 11-14 - POD_GF_Z04Lecture Theatre, Lobby & Adjacent BoH Rooms @ G.L. C-D+/ 11-14 - POD_GF_Z04Lecture Theatre, Lobby & Adjacent BoH Rooms @ G.L. C-D+/ 11-14 - POD_GF_Z04Lecture Theatre, Lobby & Adjacent BoH Rooms @ G.L. C-D+/ 11-14 - POD_GF_Z04Lecture Theatre, Lobby & Adjacent BoH Rooms @ G.L. C-D+/ 11-14 - POD_GF_Z04Lecture Theatre, Lobby & Adjacent BoH Rooms @ G.L. C-D+/ 11-14 - POD_GF_Z04Lecture Theatre, Lobby & Adjacent BoH Rooms @ G.L. C-D+/ 11-14 - POD_GF_Z04

8089 POD_GF_Z04_LTH - MEP 2nd Fix 2 10-Sep-19 02-Oct-19 19-Aug-19 A 07-Mar-20 -125 100% 99%

8088 POD_GF_Z04_LTH - Dry Wall Frame & Board (one side) 3 11-Jul-19 22-Jul-19 18-Nov-19 A 04-Mar-20 -182 100% 60%

8090 POD_GF_Z04_LTH - Dry Wall MEP Services/Conduits MEP 1st fix 2 23-Jul-19 05-Aug-19 21-Nov-19 A 05-Mar-20 -171 100% 90%

8097 POD_GF_Z04_LTH - Ceiling rods 2 11-Jul-19 18-Jul-19 21-Nov-19 A 03-Mar-20 -184 100% 55%

8098 POD_GF_Z04_LTH - Ceiling grids 4 30-Aug-19 07-Sep-19 25-Nov-19 A 05-Mar-20 -142 100% 55%

8091 POD_GF_Z04_LTH - Close Dry Wall 5 18-Sep-19 02-Oct-19 20-Jan-20 A 10-Mar-20 -127 100% 35%

8095 POD_GF_Z04_LTH - Door /  Ironmong 6 03-Dec-19 09-Dec-19 22-Jan-20 A 10-Mar-20 -70 100% 15%

8093 POD_GF_Z04_LTH - MEP Final Fix 9 15-Oct-19 24-Oct-19 02-Mar-20 11-Mar-20 -110 100% 0%

8099a POD_GF_Z04_LTH - Guides/Collars for MEP Final Fix positioning at Ceiling 8 03-Mar-20 11-Mar-20 0% 0%

8099 POD_GF_Z04_LTH - Ceiling Finishes (Timber @ 150 seat LTH) 18 03-Oct-19 24-Oct-19 11-May-20 30-May-20 -177 100% 0%

8092 POD_GF_Z04_LTH - Wall finishes (paint, timber, fabric) 12 18-Nov-19 30-Nov-19 01-Jun-20 13-Jun-20 -157 100% 0%

8094 POD_GF_Z04_LTH - Floor finishes (resilient layer, plywood + timber/ carpet) 12 19-Nov-19 02-Dec-19 08-Jun-20 20-Jun-20 -162 100% 0%

Workshop & Storages Adjacent to Lecture @ G.L. A-C/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. A-C/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. A-C/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. A-C/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. A-C/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. A-C/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. A-C/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. A-C/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. A-C/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. A-C/ 11-14 - POD_GF_Z04

8060 POD_GF_Z04_LTH - MEP 2nd fix 2 03-Sep-19 02-Oct-19 19-Aug-19 A 05-Mar-20 -123 100% 99%

8069 POD_GF_Z04_LTH - Dry Wall MEP Services/Conduits MEP 1st fix 2 08-Jul-19 20-Jul-19 09-Dec-19 A 03-Mar-20 -182 100% 90%

8054 POD_GF_Z04_LTH_Wshop_East - Door / Ironmong 4 12-Dec-19 18-Dec-19 23-Dec-19 A 07-Mar-20 -60 100% 65%

8068a POD_GF_Z04_LTH_Wshop_East - Wall finishes (paint on dry wall) 6 24-Feb-20 A 07-Mar-20 0% 15%

8070 POD_GF_Z04_LTH - MEP final fix 9 03-Oct-19 14-Oct-19 02-Mar-20 11-Mar-20 -119 100% 0%

9676 POD_GF_Z04_LTH - Install Acoustic Movabale Partition 12 20-Sep-19 04-Oct-19 03-Jun-20 16-Jun-20 -207 100% 0%

8068 POD_GF_Z04_LTH_Wshop_East - Wall finishes (slatted timber) 6 18-Nov-19 23-Nov-19 17-Jun-20 23-Jun-20 -171 100% 0%

8066 POD_GF_Z04_LTH_Wshop_East - Floor finishes (linoleum) 6 21-Nov-19 27-Nov-19 20-Jun-20 27-Jun-20 -171 100% 0%

8067 POD_GF_Z04_LTH_Wshop_East -  Install FF&E 12 28-Nov-19 11-Dec-19 04-Jul-20 17-Jul-20 -175 100% 0%

Workshop & Storages Adjacent to Lecture @ G.L. D+-F/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. D+-F/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. D+-F/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. D+-F/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. D+-F/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. D+-F/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. D+-F/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. D+-F/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. D+-F/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. D+-F/ 11-14 - POD_GF_Z04

8079 POD_GF_Z04_LTH - MEP 2nd fix 2 03-Sep-19 02-Oct-19 19-Aug-19 A 06-Mar-20 -124 100% 99%

8083 POD_GF_Z04_LTH - Dry Wall MEP Services/Conduits MEP 1st fix 2 13-Jul-19 26-Jul-19 16-Dec-19 A 03-Mar-20 -177 100% 90%

8075 POD_GF_Z04_LTH_Wshop_West - Door / Ironmong 6 12-Dec-19 18-Dec-19 23-Dec-19 A 09-Mar-20 -61 100% 65%

8082a POD_GF_Z04_LTH_Wshop_West - Wall finishes (paint on dry wall) 6 24-Feb-20 A 07-Mar-20 0% 15%

8084 POD_GF_Z04_LTH - MEP final fix 9 03-Oct-19 14-Oct-19 02-Mar-20 11-Mar-20 -119 100% 0%

9677 POD_GF_Z04_LTH - Install Acoustic Movabale Partition 12 20-Sep-19 04-Oct-19 10-Jun-20 23-Jun-20 -213 100% 0%

8082 POD_GF_Z04_LTH_Wshop_West - Wall finishes (slatted timber) 6 18-Nov-19 23-Nov-19 24-Jun-20 02-Jul-20 -177 100% 0%

8081 POD_GF_Z04_LTH_Wshop_West - Floor finishes (linoleum) 6 21-Nov-19 27-Nov-19 29-Jun-20 06-Jul-20 -177 100% 0%

8145 POD_GF_Z04_LTH_Wshop_West - Install FF&E 12 28-Nov-19 11-Dec-19 11-Jul-20 24-Jul-20 -181 100% 0%

Learning Centre & Adjacent Areas (GF & 1/F)Learning Centre & Adjacent Areas (GF & 1/F)Learning Centre & Adjacent Areas (GF & 1/F)Learning Centre & Adjacent Areas (GF & 1/F)Learning Centre & Adjacent Areas (GF & 1/F)Learning Centre & Adjacent Areas (GF & 1/F)Learning Centre & Adjacent Areas (GF & 1/F)Learning Centre & Adjacent Areas (GF & 1/F)Learning Centre & Adjacent Areas (GF & 1/F)Learning Centre & Adjacent Areas (GF & 1/F)

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

Learning Centre - POD_GF_Z05Learning Centre - POD_GF_Z05Learning Centre - POD_GF_Z05Learning Centre - POD_GF_Z05Learning Centre - POD_GF_Z05Learning Centre - POD_GF_Z05Learning Centre - POD_GF_Z05Learning Centre - POD_GF_Z05Learning Centre - POD_GF_Z05Learning Centre - POD_GF_Z05

7991 POD_GF_Z05_LC - MEP final fix 9 11-Sep-19 21-Sep-19 05-Mar-20 14-Mar-20 -139 100% 0%

7993 POD_GF_Z05_LC - Doors & Ironmong 6 09-Dec-19 14-Dec-19 20-Jan-20 A 07-Mar-20 -63 100% 80%

7988 POD_GF_Z05_LC - Ceiling (ply + timber @Pantry; slats @Lounge/Check-in Assbly) 10 18-Nov-19 28-Nov-19 11-May-20 21-May-20 -139 100% 0%

7992 POD_GF_Z05_LC - Floor finishes (resilient layer, ply + timber) 8 29-Nov-19 07-Dec-19 22-May-20 30-May-20 -139 100% 0%

7994 POD_GF_Z05_LC - All Other Finishes / Make Good & Clean 12 09-Dec-19 21-Dec-19 25-May-20 06-Jun-20 -133 100% 0%

Learning Centre - POD_GF_Z06a & GF_Z06bLearning Centre - POD_GF_Z06a & GF_Z06bLearning Centre - POD_GF_Z06a & GF_Z06bLearning Centre - POD_GF_Z06a & GF_Z06bLearning Centre - POD_GF_Z06a & GF_Z06bLearning Centre - POD_GF_Z06a & GF_Z06bLearning Centre - POD_GF_Z06a & GF_Z06bLearning Centre - POD_GF_Z06a & GF_Z06bLearning Centre - POD_GF_Z06a & GF_Z06bLearning Centre - POD_GF_Z06a & GF_Z06b

9309 POD_GF_Z06b_BoH - All Other Finishes / Make Good & Clean 9 25-Jul-19 07-Aug-19 13-Jan-20 A 13-Mar-20 -176 100% 80%

8024 POD_GF_Z06a_FoH Toilet Lob - All Other Finishes / Make Good & Clean 12 23-Oct-19 05-Nov-19 03-Jul-20 16-Jul-20 -205 100% 0%

FoH Toilets - Public & Learning Centre (incl. Baby Care Room) - POD_GF_Z06aFoH Toilets - Public & Learning Centre (incl. Baby Care Room) - POD_GF_Z06aFoH Toilets - Public & Learning Centre (incl. Baby Care Room) - POD_GF_Z06aFoH Toilets - Public & Learning Centre (incl. Baby Care Room) - POD_GF_Z06aFoH Toilets - Public & Learning Centre (incl. Baby Care Room) - POD_GF_Z06aFoH Toilets - Public & Learning Centre (incl. Baby Care Room) - POD_GF_Z06aFoH Toilets - Public & Learning Centre (incl. Baby Care Room) - POD_GF_Z06aFoH Toilets - Public & Learning Centre (incl. Baby Care Room) - POD_GF_Z06aFoH Toilets - Public & Learning Centre (incl. Baby Care Room) - POD_GF_Z06aFoH Toilets - Public & Learning Centre (incl. Baby Care Room) - POD_GF_Z06a

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

Feb Mar Apr May Jun Jul Aug Sep
Qtr 1 Qtr 2 Qtr 3

2020
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10-Mar-20 CMWP Rev.0_13 - 13th Update (dd: 29Feb20) RJM BG



ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

BL Fin
Var

Sch % Curr %

8026 POD_GF_Z06a_FoH Toilet - Conc flr curing, polishing & install protection 4 21-Aug-19 03-Oct-19 14-Nov-19 A 05-Mar-20 -122 100% 93%

8006 POD_GF_Z06a_FoH Toilet - Wall Tile Finishes 3 04-Oct-19 15-Oct-19 13-Jan-20 A 07-Mar-20 -115 100% 95%

7999 POD_GF_Z06a_FoH Toilet - Close ceiling (board) incl. Cut-Outs 5 02-Aug-19 09-Aug-19 17-Feb-20 A 06-Mar-20 -168 100% 60%

8010 POD_GF_Z06a_FoH Toilet - Ceiling finishes final coat 3 10-Aug-19 13-Aug-19 24-Feb-20 A 09-Mar-20 -167 100% 40%

8003 POD_GF_Z06a_FoH Toilet - MEP final fix 6 14-Aug-19 20-Aug-19 10-Mar-20 16-Mar-20 -167 100% 0%

8007 POD_GF_Z06a_FoH Toilet - Cubicle partitions & sanitary ware & fittings 6 16-Oct-19 22-Oct-19 14-Apr-20 20-Apr-20 -145 100% 0%

7996 POD_GF_Z06a_FoH Toilet - Door / Ironmong 2 23-Oct-19 24-Oct-19 21-Apr-20 22-Apr-20 -145 100% 0%

Toilet Lobby/ Vestibule & Baby Care RoomToilet Lobby/ Vestibule & Baby Care RoomToilet Lobby/ Vestibule & Baby Care RoomToilet Lobby/ Vestibule & Baby Care RoomToilet Lobby/ Vestibule & Baby Care RoomToilet Lobby/ Vestibule & Baby Care RoomToilet Lobby/ Vestibule & Baby Care RoomToilet Lobby/ Vestibule & Baby Care RoomToilet Lobby/ Vestibule & Baby Care RoomToilet Lobby/ Vestibule & Baby Care Room

8021 POD_GF_Z06a_FoH Toilet Lob - Conc flr curing, polishing & install protection 3 21-Aug-19 03-Oct-19 14-Nov-19 A 05-Mar-20 -122 100% 90%

8022 POD_GF_Z06a_FoH Toilet Lob - Ceiling rods 2 18-May-19 21-May-19 27-Nov-19 A 03-Mar-20 -232 100% 30%

8017 POD_GF_Z06a_FoH Toilet Lob - Ceiling grids 2 13-Jun-19 14-Jun-19 17-Feb-20 A 04-Mar-20 -213 100% 20%

8019a POD_GF_Z06a_FoH Toilet Lob - Ceiling finishes (MR Gypsum/Plywood backing for timber fin)6 04-Mar-20 10-Mar-20 0% 0%

8020 POD_GF_Z06a_FoH Toilet Lob - MEP final fix 6 19-Jul-19 25-Jul-19 11-Mar-20 17-Mar-20 -190 100% 0%

8019 POD_GF_Z06a_FoH Toilet Lob - Ceiling finishes (Timber) 6 11-Jul-19 17-Jul-19 24-Jun-20 02-Jul-20 -285 100% 0%

8025 POD_GF_Z06a_FoH Toilet Lob - Wall Finishes (Ply + Timber) 6 04-Oct-19 11-Oct-19 03-Jul-20 09-Jul-20 -220 100% 0%

BoH of Learning Centre (Lift Lobby & MEP) - POD_GF_Z06bBoH of Learning Centre (Lift Lobby & MEP) - POD_GF_Z06bBoH of Learning Centre (Lift Lobby & MEP) - POD_GF_Z06bBoH of Learning Centre (Lift Lobby & MEP) - POD_GF_Z06bBoH of Learning Centre (Lift Lobby & MEP) - POD_GF_Z06bBoH of Learning Centre (Lift Lobby & MEP) - POD_GF_Z06bBoH of Learning Centre (Lift Lobby & MEP) - POD_GF_Z06bBoH of Learning Centre (Lift Lobby & MEP) - POD_GF_Z06bBoH of Learning Centre (Lift Lobby & MEP) - POD_GF_Z06bBoH of Learning Centre (Lift Lobby & MEP) - POD_GF_Z06b

8036 POD_GF_Z06b_BoH - B'wall, tie bolt holes, plaster, screed, Sealer 2 18-May-19 08-Jun-19 23-Sep-19 A 03-Mar-20 -217 100% 95%

8041 POD_GF_Z06b_BoH - Door & Ironmong, access panels 3 25-Jul-19 31-Jul-19 23-Dec-19 A 05-Mar-20 -175 100% 90%

8039 POD_GF_Z06b_BoH - MEP final fix 3 19-Jul-19 22-Jul-19 02-Mar-20 04-Mar-20 -182 100% 0%

8040 POD_GF_Z06b_BoH - Floor sealer 2 23-Jul-19 24-Jul-19 05-Mar-20 06-Mar-20 -182 100% 0%

Learning Centre & Associated Areas - POD_L1_Z01Learning Centre & Associated Areas - POD_L1_Z01Learning Centre & Associated Areas - POD_L1_Z01Learning Centre & Associated Areas - POD_L1_Z01Learning Centre & Associated Areas - POD_L1_Z01Learning Centre & Associated Areas - POD_L1_Z01Learning Centre & Associated Areas - POD_L1_Z01Learning Centre & Associated Areas - POD_L1_Z01Learning Centre & Associated Areas - POD_L1_Z01Learning Centre & Associated Areas - POD_L1_Z01

FoH Learning Centre incl. Corridor & Lift Lobby - POD_L1_Z01FoH Learning Centre incl. Corridor & Lift Lobby - POD_L1_Z01FoH Learning Centre incl. Corridor & Lift Lobby - POD_L1_Z01FoH Learning Centre incl. Corridor & Lift Lobby - POD_L1_Z01FoH Learning Centre incl. Corridor & Lift Lobby - POD_L1_Z01FoH Learning Centre incl. Corridor & Lift Lobby - POD_L1_Z01FoH Learning Centre incl. Corridor & Lift Lobby - POD_L1_Z01FoH Learning Centre incl. Corridor & Lift Lobby - POD_L1_Z01FoH Learning Centre incl. Corridor & Lift Lobby - POD_L1_Z01FoH Learning Centre incl. Corridor & Lift Lobby - POD_L1_Z01

9682 POD_L1_Z01_LC - Install Glazing Partition 6 25-Nov-19 07-Dec-19 21-Nov-19 A 20-Mar-20 -80 100% 90%

9732 POD_L1_Z01_LC - Close Dry Wall 3 09-Jul-19 11-Jul-19 16-Dec-19 A 04-Mar-20 -191 100% 50%

8141 POD_L1_Z01_LC - Doors & Ironmong 3 23-Dec-19 30-Dec-19 20-Jan-20 A 04-Mar-20 -48 100% 70%

8144 POD_L1_Z01_LC - MEP final fix 9 02-Oct-19 12-Oct-19 02-Mar-20 11-Mar-20 -120 100% 0%

9678 POD_L1_Z01_LC - Install Metal Guard Rail @ Slab Edges 12 13-Jun-19 26-Jun-19 05-Mar-20 18-Mar-20 -215 100% 0%

9733 POD_L1_Z01_LC - Wall finishes on dry wall (timber panels) 6 02-Oct-19 09-Oct-19 01-Jun-20 06-Jun-20 -196 100% 0%

9681 POD_L1_Z01_LC - Install Movable Partition 6 17-Sep-19 30-Sep-19 03-Jun-20 09-Jun-20 -204 100% 0%

8142 POD_L1_Z01_LC - Floor finishes (resilient layer, ply + timber, floor sealer) 12 18-Nov-19 30-Nov-19 10-Jun-20 23-Jun-20 -165 100% 0%

8191 POD_L1_Z01_LC - Facade timber mullion capping 12 02-Dec-19 14-Dec-19 24-Jun-20 09-Jul-20 -165 100% 0%

8146 POD_L1_Z01_LC - Install FF&E 12 09-Dec-19 21-Dec-19 18-Jul-20 31-Jul-20 -178 100% 0%

8143 POD_L1_Z01_LC -  All Other Finishes / Make Good & Clean 12 23-Dec-19 07-Jan-20 25-Jul-20 07-Aug-20 -172 100% 0%

Toilets -  Learning Centre - POD_L1_Z01Toilets -  Learning Centre - POD_L1_Z01Toilets -  Learning Centre - POD_L1_Z01Toilets -  Learning Centre - POD_L1_Z01Toilets -  Learning Centre - POD_L1_Z01Toilets -  Learning Centre - POD_L1_Z01Toilets -  Learning Centre - POD_L1_Z01Toilets -  Learning Centre - POD_L1_Z01Toilets -  Learning Centre - POD_L1_Z01Toilets -  Learning Centre - POD_L1_Z01

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

8178 POD_L1_Z01_FoH Toilet - Conc flr curing, polishing & install protection 3 31-Aug-19 15-Oct-19 15-Nov-19 A 04-Mar-20 -112 100% 90%

8154 POD_L1_Z01_FoH Toilet - Door Frame 2 06-Jul-19 08-Jul-19 25-Nov-19 A 03-Mar-20 -193 100% 30%

8158 POD_L1_Z01_FoH Toilet - Wall tile Finishes 2 16-Oct-19 24-Oct-19 13-Jan-20 A 06-Mar-20 -106 100% 90%

8151 POD_L1_Z01_FoH Toilet - Close ceiling (board) incl. Cut-Outs 3 14-Aug-19 20-Aug-19 10-Feb-20 A 04-Mar-20 -157 100% 70%

8162 POD_L1_Z01_FoH Toilet - Ceiling finishes final coat 3 21-Aug-19 23-Aug-19 17-Feb-20 A 06-Mar-20 -156 100% 40%

8155 POD_L1_Z01_FoH Toilet - MEP final fix 6 24-Aug-19 30-Aug-19 07-Mar-20 13-Mar-20 -156 100% 0%

8159 POD_L1_Z01_FoH Toilet - Cubicle partitions & sanitary ware & fittings 6 25-Oct-19 31-Oct-19 14-Apr-20 20-Apr-20 -137 100% 0%

8148 POD_L1_Z01_FoH Toilet - Door / Ironmong 2 01-Nov-19 02-Nov-19 21-Apr-20 22-Apr-20 -137 100% 0%

Toilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ Vestibule

8174 POD_L1_Z01_FoH Toilet Lob - Ceiling rods 2 25-May-19 28-May-19 02-Mar-20* 03-Mar-20 -226 100% 0%

8171a POD_L1_Z01_FoH Toilet Lob - Ceiling finishes (MR Gypsum/Plywood backing for timber fin) 6 02-Mar-20 07-Mar-20 0% 0%

8169 POD_L1_Z01_FoH Toilet Lob - Ceiling grids 2 13-Jun-19 14-Jun-19 04-Mar-20 05-Mar-20 -214 100% 0%

8172 POD_L1_Z01_FoH Toilet Lob - MEP final fix 6 25-Jul-19 31-Jul-19 09-Mar-20 14-Mar-20 -183 100% 0%

8171 POD_L1_Z01_FoH Toilet Lob - Ceiling finishes (Timber) 6 11-Jul-19 17-Jul-19 10-Jul-20 16-Jul-20 -297 100% 0%

8177 POD_L1_Z01_FoH Toilet Lob - Wall finishes (Ply + Timber) 6 18-Jul-19 24-Jul-19 17-Jul-20 23-Jul-20 -297 100% 0%

8173 POD_L1_Z01_FoH Toilet Lob - Floor finishes (resilient layer, ply + timber) 6 18-Nov-19 23-Nov-19 24-Jul-20 30-Jul-20 -201 100% 0%

Moving Image Centre (GF-1M) - POD_GF_Z01Moving Image Centre (GF-1M) - POD_GF_Z01Moving Image Centre (GF-1M) - POD_GF_Z01Moving Image Centre (GF-1M) - POD_GF_Z01Moving Image Centre (GF-1M) - POD_GF_Z01Moving Image Centre (GF-1M) - POD_GF_Z01Moving Image Centre (GF-1M) - POD_GF_Z01Moving Image Centre (GF-1M) - POD_GF_Z01Moving Image Centre (GF-1M) - POD_GF_Z01Moving Image Centre (GF-1M) - POD_GF_Z01

ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)

8790 POD_GF-1M_Z01 - MEP 2nd fix 3 12-Aug-19 31-Aug-19 07-Oct-19 A 10-Mar-20 -152 100% 98%

8738 POD_GF-1M_Z01 - Ceiling & wall sealer 3 08-May-19 21-May-19 21-Oct-19 A 04-Mar-20 -233 100% 25%

8743a POD_GF-1M_Z01 - Install security shutters 3 10-Feb-20 A 06-Mar-20 0% 80%

8744 POD_GF-1M_Z01 - Floor concrete pavers 15 20-Sep-19 15-Oct-19 24-Feb-20 A 18-Mar-20 -124 100% 30%

8742 POD_GF-1M_Z01 - MEP final fix 9 09-Sep-19 19-Sep-19 04-Mar-20 13-Mar-20 -140 100% 0%

8746 POD_GF-1M_Z01 - Install FF&E 12 16-Oct-19 29-Oct-19 25-Jul-20 07-Aug-20 -230 100% 0%

8745 POD_GF-1M_Z01 -All Other Finishes / Make Good & Clean 12 23-Oct-19 05-Nov-19 01-Aug-20 14-Aug-20 -230 100% 0%

Found & Industrial Spaces (B2-GF) - POD_B2_Z13Found & Industrial Spaces (B2-GF) - POD_B2_Z13Found & Industrial Spaces (B2-GF) - POD_B2_Z13Found & Industrial Spaces (B2-GF) - POD_B2_Z13Found & Industrial Spaces (B2-GF) - POD_B2_Z13Found & Industrial Spaces (B2-GF) - POD_B2_Z13Found & Industrial Spaces (B2-GF) - POD_B2_Z13Found & Industrial Spaces (B2-GF) - POD_B2_Z13Found & Industrial Spaces (B2-GF) - POD_B2_Z13Found & Industrial Spaces (B2-GF) - POD_B2_Z13

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

7839 POD_B2_Z13_Found/Indust_S - Doors & Ironmong 2 20-Jan-20 21-Jan-20 20-Mar-20 21-Mar-20 -45 100% 0%

7827 POD_Found/Indust_S - All Other Finishes/Remedials 30 22-Jan-20 04-Mar-20 30-Jun-20 04-Aug-20 -127 90% 0%

Industrial SpaceIndustrial SpaceIndustrial SpaceIndustrial SpaceIndustrial SpaceIndustrial SpaceIndustrial SpaceIndustrial SpaceIndustrial SpaceIndustrial Space

3932b POD_B2_Z13_Indust_S - MEP Light Fittings (under Deck) final fix 2 08-Jan-20 A 03-Mar-20 0% 94%

8923b POD_B2_Z13_Indust_S - Floor Finishes (resilient layer, plywood base) 24 11-Apr-20 09-May-20 0% 0%

8923 POD_B2_Z13_Indust_S - Floor Finishes (Timber) 30 20-Nov-19 16-Jan-20 11-May-20 13-Jun-20 -119 100% 0%

Found Space_(SZ1, SZ2a & SZ2b)Found Space_(SZ1, SZ2a & SZ2b)Found Space_(SZ1, SZ2a & SZ2b)Found Space_(SZ1, SZ2a & SZ2b)Found Space_(SZ1, SZ2a & SZ2b)Found Space_(SZ1, SZ2a & SZ2b)Found Space_(SZ1, SZ2a & SZ2b)Found Space_(SZ1, SZ2a & SZ2b)Found Space_(SZ1, SZ2a & SZ2b)Found Space_(SZ1, SZ2a & SZ2b)

6931 POD_B2_Z13_Found_S - MEP 1st, 2nd & final fix 3 04-Jul-19 26-Sep-19 24-Sep-19 A 04-Mar-20 -126 100% 83%

6929 POD_B2_Z13_Found_S - Wall Sealer 6 19-Jun-19 10-Jul-19 22-Oct-19 A 07-Mar-20 -195 100% 10%

6927 POD_B2_Z13_Found_S - Ceiling Sealer 3 06-Jun-19 18-Jun-19 18-Nov-19 A 04-Mar-20 -210 100% 80%

7851 POD_B2_Z13_Found_S - 2no. SR3 O'S Door & Iron. (Use Temp for FSD) 3 16-Sep-19 18-Sep-19 10-Feb-20 A 06-Mar-20 -135 100% 50%

7851a POD_B2_Z13_Found_S - 2no. SR3 O'S Door & Iron. (Permanent) 4 17-Feb-20 A 02-Jun-20 0% 50%

6935a POD_B2_Z13_Found_S - Floor Finishes (resilient layer, plywood base) 24 18-May-20 13-Jun-20 0% 0%

6935 POD_B2_Z13_Found_S - Floor Finishes (Timber) 30 22-Nov-19 18-Jan-20 15-Jun-20 21-Jul-20 -147 100% 0%

Found/Industrial Space Passages (2 Nos)Found/Industrial Space Passages (2 Nos)Found/Industrial Space Passages (2 Nos)Found/Industrial Space Passages (2 Nos)Found/Industrial Space Passages (2 Nos)Found/Industrial Space Passages (2 Nos)Found/Industrial Space Passages (2 Nos)Found/Industrial Space Passages (2 Nos)Found/Industrial Space Passages (2 Nos)Found/Industrial Space Passages (2 Nos)

7833 POD_B2_Z13_Found/Indust_S - MEP 1st fix 2 03-Aug-19 16-Aug-19 23-Sep-19 A 03-Mar-20 -159 100% 90%

7835 POD_B2_Z13_Found/Indust_S - MEP 2nd fix 5 20-Aug-19 26-Aug-19 18-Nov-19 A 06-Mar-20 -154 100% 65%

7837 POD_B2_Z13_Found/Indust_S - MEP final fix 4 03-Sep-19 06-Sep-19 23-Dec-19 A 11-Mar-20 -148 100% 30%

7834 POD_B2_Z13_Found/Indust_S - Metal Ceiling Grids 2 17-Aug-19 19-Aug-19 04-Mar-20 05-Mar-20 -159 100% 0%

7836 POD_B2_Z13_Found/Indust_S - Close ceiling (panels) 4 27-Aug-19 31-Aug-19 05-Mar-20 09-Mar-20 -151 100% 0%

7838 POD_B2_Z13_Found/Indust_S - Walls Sub-Frame & Metal Cladding 12 31-Aug-19 13-Sep-19 06-Mar-20 19-Mar-20 -149 100% 0%

Level B2Level B2Level B2Level B2Level B2Level B2Level B2Level B2Level B2Level B2

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

Fire Rated Corridors & Lobbies (Major Routings) - POD_B2_Z01Fire Rated Corridors & Lobbies (Major Routings) - POD_B2_Z01Fire Rated Corridors & Lobbies (Major Routings) - POD_B2_Z01Fire Rated Corridors & Lobbies (Major Routings) - POD_B2_Z01Fire Rated Corridors & Lobbies (Major Routings) - POD_B2_Z01Fire Rated Corridors & Lobbies (Major Routings) - POD_B2_Z01Fire Rated Corridors & Lobbies (Major Routings) - POD_B2_Z01Fire Rated Corridors & Lobbies (Major Routings) - POD_B2_Z01Fire Rated Corridors & Lobbies (Major Routings) - POD_B2_Z01Fire Rated Corridors & Lobbies (Major Routings) - POD_B2_Z01

4009 POD_B2_Z01_Corr - All Other Finishes / Make Good & Clean 12 11-Sep-19 25-Sep-19 11-Mar-20 24-Mar-20 -144 100% 0%

Fire Rated Corridors & Lobbies (Major Routings) @ G.L. A-H/ 1-10+ - POD_B2_Z01aFire Rated Corridors & Lobbies (Major Routings) @ G.L. A-H/ 1-10+ - POD_B2_Z01aFire Rated Corridors & Lobbies (Major Routings) @ G.L. A-H/ 1-10+ - POD_B2_Z01aFire Rated Corridors & Lobbies (Major Routings) @ G.L. A-H/ 1-10+ - POD_B2_Z01aFire Rated Corridors & Lobbies (Major Routings) @ G.L. A-H/ 1-10+ - POD_B2_Z01aFire Rated Corridors & Lobbies (Major Routings) @ G.L. A-H/ 1-10+ - POD_B2_Z01aFire Rated Corridors & Lobbies (Major Routings) @ G.L. A-H/ 1-10+ - POD_B2_Z01aFire Rated Corridors & Lobbies (Major Routings) @ G.L. A-H/ 1-10+ - POD_B2_Z01aFire Rated Corridors & Lobbies (Major Routings) @ G.L. A-H/ 1-10+ - POD_B2_Z01aFire Rated Corridors & Lobbies (Major Routings) @ G.L. A-H/ 1-10+ - POD_B2_Z01a

4006 POD_B2_Z01a_Corr - MEP final fix 3 10-Aug-19 30-Aug-19 20-May-19 A 06-Mar-20 -150 100% 95%

4002 POD_B2_Z01a_Corr - Close ceiling (panels) incl. Cut-Outs 2 26-Jun-19 19-Jul-19 05-Jun-19 A 03-Mar-20 -183 100% 95%

4005 POD_B2_Z01a_Corr - Doors/ 4nos. SR3 Doors & Ironmong 3 11-Sep-19 18-Sep-19 16-Sep-19 A 04-Mar-20 -133 100% 90%

4007 POD_B2_Z01a_Corr - Floor sealer 9 31-Aug-19 10-Sep-19 07-Mar-20* 17-Mar-20 -150 100% 0%

Fire Rated Corridors & Lobbies (Major Routings) @  North of G.L. 6' - POD_B2_Z01bFire Rated Corridors & Lobbies (Major Routings) @  North of G.L. 6' - POD_B2_Z01bFire Rated Corridors & Lobbies (Major Routings) @  North of G.L. 6' - POD_B2_Z01bFire Rated Corridors & Lobbies (Major Routings) @  North of G.L. 6' - POD_B2_Z01bFire Rated Corridors & Lobbies (Major Routings) @  North of G.L. 6' - POD_B2_Z01bFire Rated Corridors & Lobbies (Major Routings) @  North of G.L. 6' - POD_B2_Z01bFire Rated Corridors & Lobbies (Major Routings) @  North of G.L. 6' - POD_B2_Z01bFire Rated Corridors & Lobbies (Major Routings) @  North of G.L. 6' - POD_B2_Z01bFire Rated Corridors & Lobbies (Major Routings) @  North of G.L. 6' - POD_B2_Z01bFire Rated Corridors & Lobbies (Major Routings) @  North of G.L. 6' - POD_B2_Z01b

7521 POD_B2_Z01b_Corr - MEP final fix 2 19-Jul-19 29-Jul-19 21-May-19 A 05-Mar-20 -177 100% 99%

7524 POD_B2_Z01b_Corr - Doors/ 2nos SR3 Doors & Ironmong 2 31-Aug-19 06-Sep-19 16-Sep-19 A 03-Mar-20 -141 100% 90%

7519 POD_B2_Z01b_Corr - Close ceiling (panels) incl. Cut-Outs 2 24-May-19 04-Jun-19 14-Oct-19 A 03-Mar-20 -220 100% 95%

7520 POD_B2_Z01b_Corr - Wall sealer 8 11-Jun-19 19-Jun-19 04-Mar-20 12-Mar-20 -216 100% 0%

7523 POD_B2_Z01b_Corr - Floor sealer 4 30-Jul-19 02-Aug-19 13-Mar-20 17-Mar-20 -183 100% 0%

BoH - CSF Plant Rooms - POD_B2_Z02BoH - CSF Plant Rooms - POD_B2_Z02BoH - CSF Plant Rooms - POD_B2_Z02BoH - CSF Plant Rooms - POD_B2_Z02BoH - CSF Plant Rooms - POD_B2_Z02BoH - CSF Plant Rooms - POD_B2_Z02BoH - CSF Plant Rooms - POD_B2_Z02BoH - CSF Plant Rooms - POD_B2_Z02BoH - CSF Plant Rooms - POD_B2_Z02BoH - CSF Plant Rooms - POD_B2_Z02

4031 POD_B2_Z02b_CSF FS/ Water Pump Rms - All Other Finishes / Make Good & Clean 6 07-Aug-19 20-Aug-19 06-Jan-20 A 10-Mar-20 -162 100% 90%

BoH - CSF Plant Rooms -  Other Plantrooms  - POD_B2_Z02bBoH - CSF Plant Rooms -  Other Plantrooms  - POD_B2_Z02bBoH - CSF Plant Rooms -  Other Plantrooms  - POD_B2_Z02bBoH - CSF Plant Rooms -  Other Plantrooms  - POD_B2_Z02bBoH - CSF Plant Rooms -  Other Plantrooms  - POD_B2_Z02bBoH - CSF Plant Rooms -  Other Plantrooms  - POD_B2_Z02bBoH - CSF Plant Rooms -  Other Plantrooms  - POD_B2_Z02bBoH - CSF Plant Rooms -  Other Plantrooms  - POD_B2_Z02bBoH - CSF Plant Rooms -  Other Plantrooms  - POD_B2_Z02bBoH - CSF Plant Rooms -  Other Plantrooms  - POD_B2_Z02b

4026 POD_B2_Z02b_CSF FS/ Water Pump Rms - MEP final fix 2 19-Jul-19 01-Aug-19 10-Jun-19 A 03-Mar-20 -172 100% 98%

BoH - RDE Plant Rooms - POD_B2_Z03BoH - RDE Plant Rooms - POD_B2_Z03BoH - RDE Plant Rooms - POD_B2_Z03BoH - RDE Plant Rooms - POD_B2_Z03BoH - RDE Plant Rooms - POD_B2_Z03BoH - RDE Plant Rooms - POD_B2_Z03BoH - RDE Plant Rooms - POD_B2_Z03BoH - RDE Plant Rooms - POD_B2_Z03BoH - RDE Plant Rooms - POD_B2_Z03BoH - RDE Plant Rooms - POD_B2_Z03

6663 POD_B2_Z03_Plant Rms - All Other Finishes / Make Good & Clean 9 17-Aug-19 30-Aug-19 14-Jan-20 A 19-Mar-20 -161 100% 70%

BoH - RDE Plant Rooms - Other Plantrooms @ G.L. L-M/ 3'-1 - POD_B2_Z03bBoH - RDE Plant Rooms - Other Plantrooms @ G.L. L-M/ 3'-1 - POD_B2_Z03bBoH - RDE Plant Rooms - Other Plantrooms @ G.L. L-M/ 3'-1 - POD_B2_Z03bBoH - RDE Plant Rooms - Other Plantrooms @ G.L. L-M/ 3'-1 - POD_B2_Z03bBoH - RDE Plant Rooms - Other Plantrooms @ G.L. L-M/ 3'-1 - POD_B2_Z03bBoH - RDE Plant Rooms - Other Plantrooms @ G.L. L-M/ 3'-1 - POD_B2_Z03bBoH - RDE Plant Rooms - Other Plantrooms @ G.L. L-M/ 3'-1 - POD_B2_Z03bBoH - RDE Plant Rooms - Other Plantrooms @ G.L. L-M/ 3'-1 - POD_B2_Z03bBoH - RDE Plant Rooms - Other Plantrooms @ G.L. L-M/ 3'-1 - POD_B2_Z03bBoH - RDE Plant Rooms - Other Plantrooms @ G.L. L-M/ 3'-1 - POD_B2_Z03b

6656 POD_B2_Z03b_Other Plant Rms - MEP 2nd fix  (incl. EQP) 2 24-Apr-19 22-May-19 04-Mar-19 A 03-Mar-20 -231 100% 98%

6692 POD_B2_Z03b_Other Plant Rms - MEP final fix 4 19-Jul-19 01-Aug-19 08-Jul-19 A 05-Mar-20 -174 100% 97%

6662 POD_B2_Z03b_Other Plant Rms - Floor sealer 5 02-Aug-19 09-Aug-19 17-Feb-20 A 06-Mar-20 -168 100% 10%

6666 POD_B2_Z03b_Other Plant Rms - Rubber Flr @ ELE Rm & RDE Security Eqp Rm 6 02-Aug-19 08-Aug-19 06-Mar-20 12-Mar-20 -174 100% 0%

BoH - M+ and Podium Plant Rooms - POD_B2_Z04BoH - M+ and Podium Plant Rooms - POD_B2_Z04BoH - M+ and Podium Plant Rooms - POD_B2_Z04BoH - M+ and Podium Plant Rooms - POD_B2_Z04BoH - M+ and Podium Plant Rooms - POD_B2_Z04BoH - M+ and Podium Plant Rooms - POD_B2_Z04BoH - M+ and Podium Plant Rooms - POD_B2_Z04BoH - M+ and Podium Plant Rooms - POD_B2_Z04BoH - M+ and Podium Plant Rooms - POD_B2_Z04BoH - M+ and Podium Plant Rooms - POD_B2_Z04

6701 POD_B2_Z04_BOH Rms - All Other Finishes / Make Good & Clean 18 21-Oct-19 09-Nov-19 21-Mar-20 11-Apr-20 -122 100% 0%

BoH - M+ and Podium Plant Rooms  - DCS & MCC @ G.L G-M/ 11-13 - POD_B2_Z04aBoH - M+ and Podium Plant Rooms  - DCS & MCC @ G.L G-M/ 11-13 - POD_B2_Z04aBoH - M+ and Podium Plant Rooms  - DCS & MCC @ G.L G-M/ 11-13 - POD_B2_Z04aBoH - M+ and Podium Plant Rooms  - DCS & MCC @ G.L G-M/ 11-13 - POD_B2_Z04aBoH - M+ and Podium Plant Rooms  - DCS & MCC @ G.L G-M/ 11-13 - POD_B2_Z04aBoH - M+ and Podium Plant Rooms  - DCS & MCC @ G.L G-M/ 11-13 - POD_B2_Z04aBoH - M+ and Podium Plant Rooms  - DCS & MCC @ G.L G-M/ 11-13 - POD_B2_Z04aBoH - M+ and Podium Plant Rooms  - DCS & MCC @ G.L G-M/ 11-13 - POD_B2_Z04aBoH - M+ and Podium Plant Rooms  - DCS & MCC @ G.L G-M/ 11-13 - POD_B2_Z04aBoH - M+ and Podium Plant Rooms  - DCS & MCC @ G.L G-M/ 11-13 - POD_B2_Z04a

6719 POD_B2_Z04a_DCS & MCC - Floor Self Leveling screed 14 27-Apr-19 14-May-19 09-Mar-20* 24-Mar-20 -256 100% 0%

6720 POD_B2_Z04a_DCS & MCC - Floor sealer 9 15-May-19 24-May-19 25-Mar-20 03-Apr-20 -256 100% 0%

BoH - M+ and Podium Plant Rooms  - AHU Rm @ G.L J-K/ 3-4+ - POD_B2_Z04bBoH - M+ and Podium Plant Rooms  - AHU Rm @ G.L J-K/ 3-4+ - POD_B2_Z04bBoH - M+ and Podium Plant Rooms  - AHU Rm @ G.L J-K/ 3-4+ - POD_B2_Z04bBoH - M+ and Podium Plant Rooms  - AHU Rm @ G.L J-K/ 3-4+ - POD_B2_Z04bBoH - M+ and Podium Plant Rooms  - AHU Rm @ G.L J-K/ 3-4+ - POD_B2_Z04bBoH - M+ and Podium Plant Rooms  - AHU Rm @ G.L J-K/ 3-4+ - POD_B2_Z04bBoH - M+ and Podium Plant Rooms  - AHU Rm @ G.L J-K/ 3-4+ - POD_B2_Z04bBoH - M+ and Podium Plant Rooms  - AHU Rm @ G.L J-K/ 3-4+ - POD_B2_Z04bBoH - M+ and Podium Plant Rooms  - AHU Rm @ G.L J-K/ 3-4+ - POD_B2_Z04bBoH - M+ and Podium Plant Rooms  - AHU Rm @ G.L J-K/ 3-4+ - POD_B2_Z04b

8761 POD_B2_Z04b - AHU - MEP 1st fix 2 26-Feb-19 09-Apr-19 05-Aug-19 A 03-Mar-20 -267 100% 99%

6704 POD_B2_Z04b - AHU - MEP 2nd fix (incl. EQP) 3 11-May-19 31-May-19 19-Aug-19 A 04-Mar-20 -224 100% 99%

6708 POD_B2_Z04b - AHU - MEP final fix 4 19-Jul-19 29-Jul-19 16-Oct-19 A 05-Mar-20 -177 100% 95%

6710 POD_B2_Z04b - AHU - Floor sealer 2 30-Jul-19 31-Jul-19 06-Mar-20 07-Mar-20 -177 100% 0%

BoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L A-H/ 1-11 - POD_B2_Z04dBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L A-H/ 1-11 - POD_B2_Z04dBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L A-H/ 1-11 - POD_B2_Z04dBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L A-H/ 1-11 - POD_B2_Z04dBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L A-H/ 1-11 - POD_B2_Z04dBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L A-H/ 1-11 - POD_B2_Z04dBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L A-H/ 1-11 - POD_B2_Z04dBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L A-H/ 1-11 - POD_B2_Z04dBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L A-H/ 1-11 - POD_B2_Z04dBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L A-H/ 1-11 - POD_B2_Z04d

9022 POD_B2_Z04d_Other P. Rms - MEP 1st fix (incl. EQP) - rem works 2 26-Feb-19 30-Apr-19 25-Feb-19 A 03-Mar-20 -249 100% 99%

6684 POD_B2_Z04d_Other P. Rms - MEP 2nd fix (incl. EQP) - rem works 3 02-May-19 29-May-19 08-Apr-19 A 04-Mar-20 -226 100% 97%

6688 POD_B2_Z04d_Other P. Rms - MEP final fix 4 19-Jul-19 08-Aug-19 15-Jul-19 A 05-Mar-20 -168 100% 96%

6687 POD_B2_Z04d_Other P. Rms - Door & Ironmong 3 19-Aug-19 28-Aug-19 16-Sep-19 A 04-Mar-20 -150 100% 95%

6690 POD_B2_Z04d_Other P. Rms - Floor sealer 8 09-Aug-19 17-Aug-19 06-Mar-20 14-Mar-20 -168 100% 0%

BoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L B'-L/ 1'-1 - POD_B2_Z04eBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L B'-L/ 1'-1 - POD_B2_Z04eBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L B'-L/ 1'-1 - POD_B2_Z04eBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L B'-L/ 1'-1 - POD_B2_Z04eBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L B'-L/ 1'-1 - POD_B2_Z04eBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L B'-L/ 1'-1 - POD_B2_Z04eBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L B'-L/ 1'-1 - POD_B2_Z04eBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L B'-L/ 1'-1 - POD_B2_Z04eBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L B'-L/ 1'-1 - POD_B2_Z04eBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L B'-L/ 1'-1 - POD_B2_Z04e

6767 POD_B2_Z04e_Other P. Rms - Install CWS/CWR Piping MEP 2nd fix 2 02-May-19 12-Jul-19 19-Feb-19 A 03-Mar-20 -189 100% 96%

8763 POD_B2_Z04e_Other P. Rms - MEP 1st fix (rem works) 2 27-May-19 09-Jul-19 18-Mar-19 A 03-Mar-20 -192 100% 99%

6694 POD_B2_Z04e_Other P. Rms - MEP 2nd fix (incl. EQP) 3 13-Jul-19 06-Sep-19 08-Apr-19 A 05-Mar-20 -143 100% 97%

6698 POD_B2_Z04e_Other P. Rms - MEP final fix 4 07-Sep-19 21-Sep-19 19-Aug-19 A 07-Mar-20 -133 100% 95%

6700 POD_B2_Z04e_Other P. Rms - Floor sealer 12 27-Sep-19 12-Oct-19 09-Mar-20 21-Mar-20 -129 100% 0%

FoH/BoH Toilets - POD_B2_Z05 & B2_Z06FoH/BoH Toilets - POD_B2_Z05 & B2_Z06FoH/BoH Toilets - POD_B2_Z05 & B2_Z06FoH/BoH Toilets - POD_B2_Z05 & B2_Z06FoH/BoH Toilets - POD_B2_Z05 & B2_Z06FoH/BoH Toilets - POD_B2_Z05 & B2_Z06FoH/BoH Toilets - POD_B2_Z05 & B2_Z06FoH/BoH Toilets - POD_B2_Z05 & B2_Z06FoH/BoH Toilets - POD_B2_Z05 & B2_Z06FoH/BoH Toilets - POD_B2_Z05 & B2_Z06

Feb Mar Apr May Jun Jul Aug Sep
Qtr 1 Qtr 2 Qtr 3
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BL Fin
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7559 POD_B2_Z05/06_Toilets - All Other Finishes / Make Good & Clean 12 25-Nov-19 07-Dec-19 18-May-20 30-May-20 -139 100% 0%

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

6739 POD_B2_Z05_FoH Toilet - MEP 1st fix Ceiling 2 06-May-19 29-May-19 23-Apr-19 A 03-Mar-20 -225 100% 95%

6729 POD_B2_Z05_FoH Toilet - MEP 2nd fix 4 12-Jun-19 25-Jun-19 07-Oct-19 A 07-Mar-20 -207 100% 80%

6731 POD_B2_Z05_FoH Toilet - MEP final fix 9 08-Jul-19 13-Jul-19 14-Oct-19 A 16-Mar-20 -199 100% 35%

6763 POD_B2_Z05_FoH Toilet - Conc flr curing, polishing & install protection 9 15-Jul-19 24-Aug-19 16-Dec-19 A 19-Mar-20 -166 100% 50%

6726 POD_B2_Z05_FoH Toilet - Ceiling Rods & Grids 3 06-Jun-19 11-Jun-19 25-Dec-19 A 05-Mar-20 -217 100% 40%

6734 POD_B2_Z05_FoH Toilet - Wall tile finishes 6 26-Aug-19 04-Sep-19 24-Feb-20 A 07-Mar-20 -147 100% 30%

6727 POD_B2_Z05_FoH Toilet - Close ceiling (board) incl. Cut-Outs 6 26-Jun-19 03-Jul-19 04-Mar-20 10-Mar-20 -203 100% 0%

6730 POD_B2_Z05_FoH Toilet - Door Frame 2 30-May-19 31-May-19 04-Mar-20 05-Mar-20 -225 100% 0%

6738 POD_B2_Z05_FoH Toilet - Ceiling finishes final coat 3 04-Jul-19 06-Jul-19 10-Mar-20 12-Mar-20 -202 100% 0%

6735 POD_B2_Z05_FoH Toilet - Cubicle partitions & sanitary ware & fittings 6 05-Sep-19 11-Sep-19 14-Apr-20 20-Apr-20 -177 100% 0%

6724 POD_B2_Z05_FoH Toilet - Door / Ironmong 2 12-Sep-19 13-Sep-19 21-Apr-20 22-Apr-20 -177 100% 0%

Toilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ Vestibule

7552 POD_B2_Z05_FoH Toilet Lob - MEP 1st fix 2 15-Apr-19 27-Apr-19 13-May-19 A 03-Mar-20 -251 100% 94%

7554 POD_B2_Z05_FoH Toilet Lob - MEP 2nd fix 5 02-May-19 08-May-19 07-Oct-19 A 07-Mar-20 -247 100% 80%

7557 POD_B2_Z05_FoH Toilet Lob - MEP final fix 8 22-Jul-19 27-Jul-19 14-Oct-19 A 13-Mar-20 -185 100% 10%

7556a POD_B2_Z05_FoH Toilet Lob - Wall finishes (Plywood backing) 4 16-Jan-20 A 07-Mar-20 0% 70%

7551 POD_B2_Z05_FoH Toilet Lob - Ceiling rods 2 11-Apr-19 13-Apr-19 02-Mar-20 03-Mar-20 -263 100% 0%

7553 POD_B2_Z05_FoH Toilet Lob - Ceiling grids 2 29-Apr-19 30-Apr-19 04-Mar-20 05-Mar-20 -251 100% 0%

7555a POD_B2_Z05_FoH Toilet Lob - Ceiling finishes (Plywood backing for Timber fin) 4 06-Mar-20 10-Mar-20 0% 0%

7558a POD_B2_Z05_FoH Toilet Lob - Floor finishes (resilient layer, plywood base) 4 09-Mar-20 12-Mar-20 0% 0%

7555 POD_B2_Z05_FoH Toilet Lob - Ceiling finishes (Timber) 4 11-Jul-19 15-Jul-19 11-May-20* 14-May-20 -247 100% 0%

7556 POD_B2_Z05_FoH Toilet Lob - Wall finishes (Timber) 4 15-Jul-19 20-Jul-19 15-May-20 19-May-20 -246 100% 0%

7558 POD_B2_Z05_FoH Toilet Lob - Floor finishes (Timber) 4 18-Nov-19 23-Nov-19 20-May-20 23-May-20 -145 100% 0%

BoH Toilets - POD_B2_Z06BoH Toilets - POD_B2_Z06BoH Toilets - POD_B2_Z06BoH Toilets - POD_B2_Z06BoH Toilets - POD_B2_Z06BoH Toilets - POD_B2_Z06BoH Toilets - POD_B2_Z06BoH Toilets - POD_B2_Z06BoH Toilets - POD_B2_Z06BoH Toilets - POD_B2_Z06

6751 POD_B2_Z06_BoH Toilet - MEP 1st fix (rem works) 2 13-Apr-19 29-Apr-19 23-Apr-19 A 03-Mar-20 -250 100% 95%

6755 POD_B2_Z06_BoH Toilet - MEP 2nd fix 4 14-May-19 27-May-19 26-Apr-19 A 06-Mar-20 -230 100% 90%

6759 POD_B2_Z06_BoH Toilet - MEP final fix 6 24-Jun-19 29-Jun-19 28-Oct-19 A 11-Mar-20 -206 100% 50%

6756 POD_B2_Z06_BoH Toilet - Close ceiling (board) incl. Cut-Outs 6 28-May-19 05-Jun-19 18-Nov-19 A 09-Mar-20 -224 100% 40%

6761 POD_B2_Z06_BoH Toilet - Door / Ironmong 2 02-Jul-19 03-Jul-19 23-Dec-19 A 03-Mar-20 -197 100% 90%

6760 POD_B2_Z06_BoH Toilet - Cubicle partitions & sanitary ware & fittings 6 24-Jun-19 29-Jun-19 17-Feb-20 A 20-Apr-20 -239 100% 65%

6757 POD_B2_Z06_BoH Toilet - Ceiling finishes final coat 4 06-Jun-19 11-Jun-19 10-Mar-20 13-Mar-20 -224 100% 0%

BoH Other Rooms, Lobbies , Non-FR Corridors , Loading/Unloading Bays/ Docks - POD_B2_Z07 & B2_ Z08BoH Other Rooms, Lobbies , Non-FR Corridors , Loading/Unloading Bays/ Docks - POD_B2_Z07 & B2_ Z08BoH Other Rooms, Lobbies , Non-FR Corridors , Loading/Unloading Bays/ Docks - POD_B2_Z07 & B2_ Z08BoH Other Rooms, Lobbies , Non-FR Corridors , Loading/Unloading Bays/ Docks - POD_B2_Z07 & B2_ Z08BoH Other Rooms, Lobbies , Non-FR Corridors , Loading/Unloading Bays/ Docks - POD_B2_Z07 & B2_ Z08BoH Other Rooms, Lobbies , Non-FR Corridors , Loading/Unloading Bays/ Docks - POD_B2_Z07 & B2_ Z08BoH Other Rooms, Lobbies , Non-FR Corridors , Loading/Unloading Bays/ Docks - POD_B2_Z07 & B2_ Z08BoH Other Rooms, Lobbies , Non-FR Corridors , Loading/Unloading Bays/ Docks - POD_B2_Z07 & B2_ Z08BoH Other Rooms, Lobbies , Non-FR Corridors , Loading/Unloading Bays/ Docks - POD_B2_Z07 & B2_ Z08BoH Other Rooms, Lobbies , Non-FR Corridors , Loading/Unloading Bays/ Docks - POD_B2_Z07 & B2_ Z08

6843 POD_B2_Z07/08_BoH - All Other Finishes / Make Good & Clean 18 10-Feb-20 29-Feb-20 24-Jun-20 16-Jul-20 -114 100% 0%

BoH Loading/ Unloading Bays/ Docks - POD_B2_Z07BoH Loading/ Unloading Bays/ Docks - POD_B2_Z07BoH Loading/ Unloading Bays/ Docks - POD_B2_Z07BoH Loading/ Unloading Bays/ Docks - POD_B2_Z07BoH Loading/ Unloading Bays/ Docks - POD_B2_Z07BoH Loading/ Unloading Bays/ Docks - POD_B2_Z07BoH Loading/ Unloading Bays/ Docks - POD_B2_Z07BoH Loading/ Unloading Bays/ Docks - POD_B2_Z07BoH Loading/ Unloading Bays/ Docks - POD_B2_Z07BoH Loading/ Unloading Bays/ Docks - POD_B2_Z07

7425 POD_B2_Z07_BoH - MEP  2nd fix 2 19-Jun-19 07-Aug-19 08-Apr-19 A 03-Mar-20 -167 100% 99%

6888 POD_B2_Z07_BoH - MEP final fix 3 08-Aug-19 04-Sep-19 19-Sep-19 A 05-Mar-20 -145 100% 95%

6890 POD_B2_Z07_BoH - Self leveling screed & Floor sealer 6 05-Sep-19 19-Sep-19 21-Oct-19 A 09-Mar-20 -136 100% 20%

6887 POD_B2_Z07_BoH - Speed gate inst'n & testing @ Loading/Unloading/Ramp, Door & Iron. 4 29-Jun-19 13-Jul-19 10-Feb-20 A 05-Mar-20 -190 100% 80%

BoH Rooms - Raised Floor & Susp. Ceiling Area - POD_B2_Z08aBoH Rooms - Raised Floor & Susp. Ceiling Area - POD_B2_Z08aBoH Rooms - Raised Floor & Susp. Ceiling Area - POD_B2_Z08aBoH Rooms - Raised Floor & Susp. Ceiling Area - POD_B2_Z08aBoH Rooms - Raised Floor & Susp. Ceiling Area - POD_B2_Z08aBoH Rooms - Raised Floor & Susp. Ceiling Area - POD_B2_Z08aBoH Rooms - Raised Floor & Susp. Ceiling Area - POD_B2_Z08aBoH Rooms - Raised Floor & Susp. Ceiling Area - POD_B2_Z08aBoH Rooms - Raised Floor & Susp. Ceiling Area - POD_B2_Z08aBoH Rooms - Raised Floor & Susp. Ceiling Area - POD_B2_Z08a

6777 POD_B2_Z08a_BoH - MEP final fix 6 19-Jul-19 08-Aug-19 14-Oct-19 A 10-Mar-20 -172 100% 92%

6773 POD_B2_Z08a_BoH - Close ceiling (panels) incl. Cut-Outs 6 14-May-19 28-May-19 13-Nov-19 A 07-Mar-20 -230 100% 25%

6776 POD_B2_Z08a_BoH - Doors & Ironmong 2 13-Aug-19 19-Aug-19 16-Dec-19 A 03-Mar-20 -157 100% 90%

6778 POD_B2_Z08a_BoH - Carpet flooring/ rubber tiling 3 09-Aug-19 12-Aug-19 11-Mar-20 13-Mar-20 -172 100% 0%

BoH Rooms - Susp. Ceiling Area - POD_B2_Z08bBoH Rooms - Susp. Ceiling Area - POD_B2_Z08bBoH Rooms - Susp. Ceiling Area - POD_B2_Z08bBoH Rooms - Susp. Ceiling Area - POD_B2_Z08bBoH Rooms - Susp. Ceiling Area - POD_B2_Z08bBoH Rooms - Susp. Ceiling Area - POD_B2_Z08bBoH Rooms - Susp. Ceiling Area - POD_B2_Z08bBoH Rooms - Susp. Ceiling Area - POD_B2_Z08bBoH Rooms - Susp. Ceiling Area - POD_B2_Z08bBoH Rooms - Susp. Ceiling Area - POD_B2_Z08b

6814 POD_B2_Z08b_BoH - MEP 1st fix 2 04-May-19 15-Jul-19 13-May-19 A 03-Mar-20 -187 100% 99%

6816 POD_B2_Z08b_BoH - MEP 2nd fix 3 12-Aug-19 07-Sep-19 08-Jul-19 A 06-Mar-20 -143 100% 94%

6822 POD_B2_Z08b_BoH - Wall final paint 6 25-Oct-19 31-Oct-19 22-Aug-19 A 07-Mar-20 -101 100% 75%

6824 POD_B2_Z08b_BoH - MEP final fix 5 25-Oct-19 14-Nov-19 14-Oct-19 A 14-Mar-20 -95 100% 85%

6817 POD_B2_Z08b_BoH - Close ceiling (panels) incl. Cut-Outs 9 09-Sep-19 10-Oct-19 06-Jan-20 A 11-Mar-20 -122 100% 20%

6821 POD_B2_Z08b_BoH - Floor sealer 4 15-Nov-19 19-Nov-19 16-Mar-20 19-Mar-20 -95 100% 0%

BoH Rooms - Refuse/ Recycling Rooms @ North of G.L. 6' - POD_B2_Z08cBoH Rooms - Refuse/ Recycling Rooms @ North of G.L. 6' - POD_B2_Z08cBoH Rooms - Refuse/ Recycling Rooms @ North of G.L. 6' - POD_B2_Z08cBoH Rooms - Refuse/ Recycling Rooms @ North of G.L. 6' - POD_B2_Z08cBoH Rooms - Refuse/ Recycling Rooms @ North of G.L. 6' - POD_B2_Z08cBoH Rooms - Refuse/ Recycling Rooms @ North of G.L. 6' - POD_B2_Z08cBoH Rooms - Refuse/ Recycling Rooms @ North of G.L. 6' - POD_B2_Z08cBoH Rooms - Refuse/ Recycling Rooms @ North of G.L. 6' - POD_B2_Z08cBoH Rooms - Refuse/ Recycling Rooms @ North of G.L. 6' - POD_B2_Z08cBoH Rooms - Refuse/ Recycling Rooms @ North of G.L. 6' - POD_B2_Z08c

6825 POD_B2_Z08c_BoH - MEP 1st fix (rem works) 2 26-Feb-19 25-Mar-19 08-Apr-19 A 03-Mar-20 -279 100% 98%

6827 POD_B2_Z08c_BoH - MEP 2nd fix 3 26-Mar-19 23-Apr-19 17-Apr-19 A 05-Mar-20 -257 100% 98%

6833 POD_B2_Z08c_BoH - MEP final fix 6 19-Jul-19 01-Aug-19 15-Aug-19 A 09-Mar-20 -177 100% 85%

BoH Rooms, Lobbies, Non-FR Corr_Non Raised Floor & Susp. Ceiling Area - POD_B2_08dBoH Rooms, Lobbies, Non-FR Corr_Non Raised Floor & Susp. Ceiling Area - POD_B2_08dBoH Rooms, Lobbies, Non-FR Corr_Non Raised Floor & Susp. Ceiling Area - POD_B2_08dBoH Rooms, Lobbies, Non-FR Corr_Non Raised Floor & Susp. Ceiling Area - POD_B2_08dBoH Rooms, Lobbies, Non-FR Corr_Non Raised Floor & Susp. Ceiling Area - POD_B2_08dBoH Rooms, Lobbies, Non-FR Corr_Non Raised Floor & Susp. Ceiling Area - POD_B2_08dBoH Rooms, Lobbies, Non-FR Corr_Non Raised Floor & Susp. Ceiling Area - POD_B2_08dBoH Rooms, Lobbies, Non-FR Corr_Non Raised Floor & Susp. Ceiling Area - POD_B2_08dBoH Rooms, Lobbies, Non-FR Corr_Non Raised Floor & Susp. Ceiling Area - POD_B2_08dBoH Rooms, Lobbies, Non-FR Corr_Non Raised Floor & Susp. Ceiling Area - POD_B2_08d

6837 POD_B2_Z08d_BoH - MEP 1st fix (rem works) (*2 shifts) 2 02-May-19 03-Aug-19 11-Mar-19 A 03-Mar-20 -170 100% 97%

7424 POD_B2_Z08d_BoH - MEP  2nd fix 4 05-Aug-19 16-Oct-19 15-Apr-19 A 07-Mar-20 -113 100% 92%

6839 POD_B2_Z08d_BoH - Door & Ironmong 2 22-Jan-20 19-Feb-20 11-Sep-19 A 03-Mar-20 -11 100% 95%

6840 POD_B2_Z08d_BoH - MEP final fix 6 24-Oct-19 20-Nov-19 16-Sep-19 A 10-Mar-20 -86 100% 85%

6846 POD_B2_Z08d_BoH - Install security shutters (5nos. SR3/  3nos. normal) 3 24-Sep-19 23-Oct-19 14-Oct-19 A 10-Mar-20 -110 100% 85%

6847 POD_B2_Z08d_BoH - 10nos. SR3 Doors/ 3nos. O'S SR3 Doors & Iron., (Use temp for FSD) 6 17-Oct-19 30-Oct-19 25-Nov-19 A 13-Mar-20 -107 100% 80%

8931 POD_B2_Z08d_BoH - Wall final paint 6 14-Nov-19 07-Jan-20 18-Dec-19 A 09-Mar-20 -46 100% 50%

6841a POD_B2_Z08d_BoH - Remove Bench Mark/Mock-up Panel at Rm B2-1-040 4 20-Jan-20 A 05-Mar-20 0% 15%

6842 POD_B2_Z08d_BoH - Floor sealer 24 29-Nov-19 21-Jan-20 11-Mar-20 08-Apr-20 -59 100% 0%

6847a POD_B2_Z08d_BoH - 3nos. O'S SR3 Doors & Iron., (Permanent) 5 04-Jul-20 09-Jul-20 0% 0%

Level B1Level B1Level B1Level B1Level B1Level B1Level B1Level B1Level B1Level B1

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

BoH Plant Rooms & Corridors @ GL (2 to 10/L to M) - POD_B1_Z02BoH Plant Rooms & Corridors @ GL (2 to 10/L to M) - POD_B1_Z02BoH Plant Rooms & Corridors @ GL (2 to 10/L to M) - POD_B1_Z02BoH Plant Rooms & Corridors @ GL (2 to 10/L to M) - POD_B1_Z02BoH Plant Rooms & Corridors @ GL (2 to 10/L to M) - POD_B1_Z02BoH Plant Rooms & Corridors @ GL (2 to 10/L to M) - POD_B1_Z02BoH Plant Rooms & Corridors @ GL (2 to 10/L to M) - POD_B1_Z02BoH Plant Rooms & Corridors @ GL (2 to 10/L to M) - POD_B1_Z02BoH Plant Rooms & Corridors @ GL (2 to 10/L to M) - POD_B1_Z02BoH Plant Rooms & Corridors @ GL (2 to 10/L to M) - POD_B1_Z02

8765 POD_B1_Z02_BoH - MEP 1st fix 2 29-Jul-19 23-Sep-19 13-May-19 A 03-Mar-20 -128 100% 95%

7056 POD_B1_Z02_BoH - MEP 2nd fix 5 24-Sep-19 23-Oct-19 15-Jul-19 A 06-Mar-20 -107 100% 81%

7059 POD_B1_Z02_BoH - Door & Ironmong 3 26-Nov-19 02-Dec-19 16-Sep-19 A 09-Mar-20 -75 100% 95%

7063 POD_B1_Z02_BoH - Ceiling & wall epoxy/ emulsion paint 6 24-Oct-19 06-Nov-19 14-Oct-19 A 09-Mar-20 -97 100% 95%

7060 POD_B1_Z02_BoH - MEP final fix 9 07-Nov-19 20-Nov-19 17-Dec-19 A 11-Mar-20 -87 100% 35%

7061 POD_B1_Z02_BoH - Floor sealer 4 21-Nov-19 25-Nov-19 12-Mar-20 16-Mar-20 -87 100% 0%

7062 POD_B1_Z02_BoH - All Other Finishes / Make Good & Clean 12 26-Nov-19 09-Dec-19 10-Mar-20 23-Mar-20 -81 100% 0%

BoH Rooms & Plant Rooms @ GL (2 to 4/E to J+) - POD_B1_Z03BoH Rooms & Plant Rooms @ GL (2 to 4/E to J+) - POD_B1_Z03BoH Rooms & Plant Rooms @ GL (2 to 4/E to J+) - POD_B1_Z03BoH Rooms & Plant Rooms @ GL (2 to 4/E to J+) - POD_B1_Z03BoH Rooms & Plant Rooms @ GL (2 to 4/E to J+) - POD_B1_Z03BoH Rooms & Plant Rooms @ GL (2 to 4/E to J+) - POD_B1_Z03BoH Rooms & Plant Rooms @ GL (2 to 4/E to J+) - POD_B1_Z03BoH Rooms & Plant Rooms @ GL (2 to 4/E to J+) - POD_B1_Z03BoH Rooms & Plant Rooms @ GL (2 to 4/E to J+) - POD_B1_Z03BoH Rooms & Plant Rooms @ GL (2 to 4/E to J+) - POD_B1_Z03

7093 POD_B1_Z03_BoH - Door & Ironmong 3 02-Aug-19 08-Aug-19 23-Sep-19 A 04-Mar-20 -167 100% 80%

7096 POD_B1_Z03_BoH - Floor sealer 3 30-Jul-19 01-Aug-19 05-Mar-20 07-Mar-20 -176 100% 0%

7097 POD_B1_Z03_BoH - All Other Finishes / Make Good & Clean 9 02-Aug-19 15-Aug-19 17-Feb-20 A 14-Mar-20 -170 100% 20%

BoH Plant Rooms @ GL (2 to 12/A- to D+) - POD_B1_Z04BoH Plant Rooms @ GL (2 to 12/A- to D+) - POD_B1_Z04BoH Plant Rooms @ GL (2 to 12/A- to D+) - POD_B1_Z04BoH Plant Rooms @ GL (2 to 12/A- to D+) - POD_B1_Z04BoH Plant Rooms @ GL (2 to 12/A- to D+) - POD_B1_Z04BoH Plant Rooms @ GL (2 to 12/A- to D+) - POD_B1_Z04BoH Plant Rooms @ GL (2 to 12/A- to D+) - POD_B1_Z04BoH Plant Rooms @ GL (2 to 12/A- to D+) - POD_B1_Z04BoH Plant Rooms @ GL (2 to 12/A- to D+) - POD_B1_Z04BoH Plant Rooms @ GL (2 to 12/A- to D+) - POD_B1_Z04

7107 POD_B1_Z04_BoH - All Other Finishes / Make Good & Clean 18 08-Oct-19 28-Oct-19 02-Mar-20 21-Mar-20 -116 100% 0%

BoH Plant Rooms @ GL (2 to 12/A- to D+) - Raised Floor Areas - POD_B1_Z04bBoH Plant Rooms @ GL (2 to 12/A- to D+) - Raised Floor Areas - POD_B1_Z04bBoH Plant Rooms @ GL (2 to 12/A- to D+) - Raised Floor Areas - POD_B1_Z04bBoH Plant Rooms @ GL (2 to 12/A- to D+) - Raised Floor Areas - POD_B1_Z04bBoH Plant Rooms @ GL (2 to 12/A- to D+) - Raised Floor Areas - POD_B1_Z04bBoH Plant Rooms @ GL (2 to 12/A- to D+) - Raised Floor Areas - POD_B1_Z04bBoH Plant Rooms @ GL (2 to 12/A- to D+) - Raised Floor Areas - POD_B1_Z04bBoH Plant Rooms @ GL (2 to 12/A- to D+) - Raised Floor Areas - POD_B1_Z04bBoH Plant Rooms @ GL (2 to 12/A- to D+) - Raised Floor Areas - POD_B1_Z04bBoH Plant Rooms @ GL (2 to 12/A- to D+) - Raised Floor Areas - POD_B1_Z04b

7100 POD_B1_Z04b_BoH - MEP 2nd fix 2 02-Apr-19 29-May-19 23-Apr-19 A 03-Mar-20 -225 100% 99%

7105 POD_B1_Z04b_BoH - Rubber tiles on floor 6 28-Sep-19 05-Oct-19 18-Sep-19 A 13-Mar-20 -127 100% 95%

7108 POD_B1_Z04b_BoH - MEP final fix 6 30-Aug-19 27-Sep-19 14-Oct-19 A 10-Mar-20 -130 100% 50%

Cafe & Catering Kitchen - POD_B1_Z05Cafe & Catering Kitchen - POD_B1_Z05Cafe & Catering Kitchen - POD_B1_Z05Cafe & Catering Kitchen - POD_B1_Z05Cafe & Catering Kitchen - POD_B1_Z05Cafe & Catering Kitchen - POD_B1_Z05Cafe & Catering Kitchen - POD_B1_Z05Cafe & Catering Kitchen - POD_B1_Z05Cafe & Catering Kitchen - POD_B1_Z05Cafe & Catering Kitchen - POD_B1_Z05

6926 POD_B1_Z05_Kitchen - MEP 1st, 2nd & final fix 3 28-Jun-19 28-Sep-19 26-Jun-19 A 04-Mar-20 -124 100% 96%

6928 POD_B1_Z05_Kitchen - Door & Ironmong 4 30-Sep-19 04-Oct-19 25-Nov-19 A 06-Mar-20 -122 100% 80%

9064 POD_B1_Z05_Kitchen - All Other Finishes / Make Good & Clean 8 30-Sep-19 10-Oct-19 05-Mar-20 13-Mar-20 -124 100% 0%

Toilets - POD_B1_Z06a, B1_Z06b, B1_Z06c & B1_Z06dToilets - POD_B1_Z06a, B1_Z06b, B1_Z06c & B1_Z06dToilets - POD_B1_Z06a, B1_Z06b, B1_Z06c & B1_Z06dToilets - POD_B1_Z06a, B1_Z06b, B1_Z06c & B1_Z06dToilets - POD_B1_Z06a, B1_Z06b, B1_Z06c & B1_Z06dToilets - POD_B1_Z06a, B1_Z06b, B1_Z06c & B1_Z06dToilets - POD_B1_Z06a, B1_Z06b, B1_Z06c & B1_Z06dToilets - POD_B1_Z06a, B1_Z06b, B1_Z06c & B1_Z06dToilets - POD_B1_Z06a, B1_Z06b, B1_Z06c & B1_Z06dToilets - POD_B1_Z06a, B1_Z06b, B1_Z06c & B1_Z06d

6993 POD_B1_Z06 Toilets -  All Other Finishes / Make Good & Clean 18 04-Dec-19 24-Dec-19 21-May-20 10-Jun-20 -134 100% 0%

BoH Toilets - Staff - POD_B1_Z06aBoH Toilets - Staff - POD_B1_Z06aBoH Toilets - Staff - POD_B1_Z06aBoH Toilets - Staff - POD_B1_Z06aBoH Toilets - Staff - POD_B1_Z06aBoH Toilets - Staff - POD_B1_Z06aBoH Toilets - Staff - POD_B1_Z06aBoH Toilets - Staff - POD_B1_Z06aBoH Toilets - Staff - POD_B1_Z06aBoH Toilets - Staff - POD_B1_Z06a

6972 POD_B1_Z06a_BoH Toilet - MEP final fix 2 19-Jul-19 25-Jul-19 26-Jul-19 A 07-Mar-20 -182 100% 96%

6976 POD_B1_Z06a_BoH Toilet - Cubicle partitions & sanitary ware & fittings 6 10-Jul-19 16-Jul-19 12-Aug-19 A 20-Apr-20 -226 100% 96%

6965 POD_B1_Z06a_BoH Toilet - Door / Ironmong 6 17-Jul-19 18-Jul-19 16-Sep-19 A 18-Apr-20 -223 100% 95%

6979 POD_B1_Z06a_BoH Toilet - Ceiling finishes final coat 3 25-Jun-19 27-Jun-19 17-Feb-20 A 04-Mar-20 -202 100% 30%

FoH Toilets - Public - POD_B1_Z06b_(SZ3)FoH Toilets - Public - POD_B1_Z06b_(SZ3)FoH Toilets - Public - POD_B1_Z06b_(SZ3)FoH Toilets - Public - POD_B1_Z06b_(SZ3)FoH Toilets - Public - POD_B1_Z06b_(SZ3)FoH Toilets - Public - POD_B1_Z06b_(SZ3)FoH Toilets - Public - POD_B1_Z06b_(SZ3)FoH Toilets - Public - POD_B1_Z06b_(SZ3)FoH Toilets - Public - POD_B1_Z06b_(SZ3)FoH Toilets - Public - POD_B1_Z06b_(SZ3)

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

6950 POD_B1_Z06b_FoH Toilet - MEP 2nd fix 2 17-Jun-19 29-Jun-19 08-Apr-19 A 03-Mar-20 -199 100% 96%

6952 POD_B1_Z06b_FoH Toilet - MEP final fix 4 27-Jul-19 02-Aug-19 20-Aug-19 A 13-Mar-20 -180 100% 80%

6956 POD_B1_Z06b_FoH Toilet - Cubicle partitions & sanitary ware & fittings 12 30-Sep-19 08-Oct-19 26-Aug-19 A 20-Apr-20 -157 100% 30%

6951 POD_B1_Z06b_FoH Toilet - Door Frame 2 30-Apr-19 02-May-19 23-Sep-19 A 03-Mar-20 -248 100% 80%

6955 POD_B1_Z06b_FoH Toilet - Wall tile finishes 3 16-Sep-19 28-Sep-19 23-Oct-19 A 10-Mar-20 -128 100% 90%

6948 POD_B1_Z06b_FoH Toilet - Close ceiling (board) incl. Cut-Outs 6 02-Jul-19 19-Jul-19 16-Dec-19 A 07-Mar-20 -187 100% 90%

6959 POD_B1_Z06b_FoH Toilet - Ceiling finishes final coat 6 20-Jul-19 26-Jul-19 23-Dec-19 A 11-Mar-20 -184 100% 50%

6945 POD_B1_Z06b_FoH Toilet - Door / Ironmong 3 09-Oct-19 15-Oct-19 20-Jan-20 A 04-Mar-20 -112 100% 60%

Toilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ Vestibule

7434 POD_B1_Z06b_FoH Toilet Lob - MEP 2nd fix 2 29-Mar-19 04-Apr-19 21-Oct-19 A 06-Mar-20 -273 100% 96%

7438 POD_B1_Z06b_FoH Toilet Lob - Conc flr curing, polishing & install protection 6 03-Aug-19 13-Sep-19 16-Dec-19 A 19-Mar-20 -149 100% 80%

7431 POD_B1_Z06b_FoH Toilet Lob - Ceiling rods 2 08-Mar-19 11-Mar-19 13-Jan-20 A 03-Mar-20 -291 100% 50%

7433 POD_B1_Z06b_FoH Toilet Lob - Ceiling grids 3 26-Mar-19 28-Mar-19 20-Jan-20 A 04-Mar-20 -277 100% 50%

7436 POD_B1_Z06b_FoH Toilet Lob - MEP final fix 4 19-Jul-19 25-Jul-19 22-Jan-20 A 12-Mar-20 -186 100% 80%

7435a POD_B1_Z06b_FoH Toilet Lob - Ceiling finishes (Plywood backing for Timber fin) 6 04-Mar-20 10-Mar-20 0% 0%

7435 POD_B1_Z06b_FoH Toilet Lob - Ceiling finishes (Timber) 6 11-Jul-19 17-Jul-19 11-May-20* 16-May-20 -247 100% 0%

7453 POD_B1_Z06b_FoH Toilet Lob - Wall finishes (Timber) 6 16-Sep-19 21-Sep-19 18-May-20 23-May-20 -197 100% 0%

FoH Toilets - Cinema - POD_B1_Z06cFoH Toilets - Cinema - POD_B1_Z06cFoH Toilets - Cinema - POD_B1_Z06cFoH Toilets - Cinema - POD_B1_Z06cFoH Toilets - Cinema - POD_B1_Z06cFoH Toilets - Cinema - POD_B1_Z06cFoH Toilets - Cinema - POD_B1_Z06cFoH Toilets - Cinema - POD_B1_Z06cFoH Toilets - Cinema - POD_B1_Z06cFoH Toilets - Cinema - POD_B1_Z06c

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

6997 POD_B1_Z06c_FoH Toilet - MEP 2nd fix 3 13-Sep-19 27-Sep-19 23-Oct-19 A 06-Mar-20 -127 100% 80%

7841 POD_B1_Z06c_FoH Toilet - Conc flr curing, polishing & install protection 6 17-Oct-19 27-Nov-19 12-Dec-19 A 19-Mar-20 -88 100% 50%

6999 POD_B1_Z06c_FoH Toilet - MEP final fix 6 10-Oct-19 16-Oct-19 17-Feb-20 A 17-Mar-20 -122 100% 80%

7002 POD_B1_Z06c_FoH Toilet - Wall & Fllor tile finishes 6 28-Nov-19 07-Dec-19 18-Feb-20 A 10-Mar-20 -71 100% 50%

6994 POD_B1_Z06c_FoH Toilet - Ceiling Rods & Grids 4 09-Sep-19 12-Sep-19 02-Mar-20 05-Mar-20 -138 100% 0%

6998 POD_B1_Z06c_FoH Toilet - Door Frame 2 02-Sep-19 03-Sep-19 02-Mar-20 03-Mar-20 -144 100% 0%

6995 POD_B1_Z06c_FoH Toilet - Close ceiling (board) incl. Cut-Outs 5 28-Sep-19 04-Oct-19 06-Mar-20 11-Mar-20 -126 100% 0%

7006 POD_B1_Z06c_FoH Toilet - Ceiling finishes final coat 3 05-Oct-19 09-Oct-19 12-Mar-20 14-Mar-20 -126 100% 0%

7003 POD_B1_Z06c_FoH Toilet - Cubicle partitions & sanitary ware & fittings 6 09-Dec-19 14-Dec-19 14-Apr-20 20-Apr-20 -99 100% 0%

6992 POD_B1_Z06c_FoH Toilet - Door / Ironmong 2 16-Dec-19 17-Dec-19 21-Apr-20 22-Apr-20 -99 100% 0%

FoH Toilets - Cafe - POD_B1_Z06dFoH Toilets - Cafe - POD_B1_Z06dFoH Toilets - Cafe - POD_B1_Z06dFoH Toilets - Cafe - POD_B1_Z06dFoH Toilets - Cafe - POD_B1_Z06dFoH Toilets - Cafe - POD_B1_Z06dFoH Toilets - Cafe - POD_B1_Z06dFoH Toilets - Cafe - POD_B1_Z06dFoH Toilets - Cafe - POD_B1_Z06dFoH Toilets - Cafe - POD_B1_Z06d

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

8866 POD_B1_Z06d_FoH Toilet - MEP 1st fix Block Wall 2 19-Jun-19 27-Jun-19 09-Sep-19 A 03-Mar-20 -201 100% 85%

8860 POD_B1_Z06d_FoH Toilet - MEP final fix 6 19-Sep-19 25-Sep-19 21-Oct-19 A 13-Mar-20 -135 100% 40%
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Qtr 1 Qtr 2 Qtr 3
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8883 POD_B1_Z06d_FoH Toilet - Conc flr curing, polishing & install protection 6 26-Sep-19 08-Nov-19 16-Dec-19 A 16-Mar-20 -101 100% 75%

8863 POD_B1_Z06d_FoH Toilet - Wall finishes 6 09-Nov-19 19-Nov-19 20-Jan-20 A 18-Mar-20 -94 100% 80%

8859 POD_B1_Z06d_FoH Toilet - Door Frame 2 03-Aug-19 05-Aug-19 17-Feb-20 A 03-Mar-20 -169 100% 75%

8853 POD_B1_Z06d_FoH Toilet - Door / Ironmong 2 27-Nov-19 28-Nov-19 20-Feb-20 A 04-Mar-20 -74 100% 75%

8856 POD_B1_Z06d_FoH Toilet - Close ceiling (board) incl. Cut-Outs 8 05-Sep-19 13-Sep-19 02-Mar-20 10-Mar-20 -141 100% 0%

8867 POD_B1_Z06d_FoH Toilet - Ceiling finishes final coat 3 16-Sep-19 18-Sep-19 11-Mar-20 13-Mar-20 -141 100% 0%

8864 POD_B1_Z06d_FoH Toilet - Cubicle partitions & sanitary ware & fittings 6 20-Nov-19 26-Nov-19 14-Apr-20 20-Apr-20 -115 100% 0%

Toilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ Vestibule

8880 POD_B1_Z06d_FoH Toilet Lob - MEP 1st fix 2 11-Jun-19 24-Jun-19 16-Sep-19 A 03-Mar-20 -204 100% 90%

8875 POD_B1_Z06d_FoH Toilet Lob - MEP 2nd fix 4 28-Jun-19 05-Jul-19 19-Sep-19 A 07-Mar-20 -199 100% 80%

8877 POD_B1_Z06d_FoH Toilet Lob - MEP final fix 6 10-Jul-19 16-Jul-19 23-Sep-19 A 13-Mar-20 -195 100% 50%

8879 POD_B1_Z06d_FoH Toilet Lob - Ceiling rods 2 06-Jun-19 10-Jun-19 02-Mar-20* 03-Mar-20 -216 100% 0%

8874 POD_B1_Z06d_FoH Toilet Lob - Ceiling grids 3 25-Jun-19 27-Jun-19 03-Mar-20 05-Mar-20 -203 100% 0%

8876a POD_B1_Z06d_FoH Toilet Lob - Ceiling finishes (Plywood backing for Timber fin) 3 07-Mar-20 10-Mar-20 0% 0%

8878 POD_B1_Z06d_FoH Toilet Lob - Conc flr curing, polishing & install protection 36 26-Sep-19 08-Nov-19 10-Mar-20 21-Apr-20 -131 100% 0%

8876 POD_B1_Z06d_FoH Toilet Lob - Ceiling finishes (Timber) 3 06-Jul-19 09-Jul-19 25-May-20 27-May-20 -263 100% 0%

8882 POD_B1_Z06d_FoH Toilet Lob - Wall finishes (Timber) 6 09-Nov-19 15-Nov-19 28-May-20 03-Jun-20 -161 100% 0%

BoH Other Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+) - POD_B1_Z07a, B1_Z07B & B1_Z07cBoH Other Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+) - POD_B1_Z07a, B1_Z07B & B1_Z07cBoH Other Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+) - POD_B1_Z07a, B1_Z07B & B1_Z07cBoH Other Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+) - POD_B1_Z07a, B1_Z07B & B1_Z07cBoH Other Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+) - POD_B1_Z07a, B1_Z07B & B1_Z07cBoH Other Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+) - POD_B1_Z07a, B1_Z07B & B1_Z07cBoH Other Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+) - POD_B1_Z07a, B1_Z07B & B1_Z07cBoH Other Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+) - POD_B1_Z07a, B1_Z07B & B1_Z07cBoH Other Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+) - POD_B1_Z07a, B1_Z07B & B1_Z07cBoH Other Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+) - POD_B1_Z07a, B1_Z07B & B1_Z07c

7293 POD_B1_Z07_BoH - All Other Finishes / Make Good & Clean 18 06-Sep-19 27-Sep-19 02-Mar-20 21-Mar-20 -140 100% 0%

BoH Other Rooms - Acoustic & Metal Susp. Ceiling Area - B1_Z07bBoH Other Rooms - Acoustic & Metal Susp. Ceiling Area - B1_Z07bBoH Other Rooms - Acoustic & Metal Susp. Ceiling Area - B1_Z07bBoH Other Rooms - Acoustic & Metal Susp. Ceiling Area - B1_Z07bBoH Other Rooms - Acoustic & Metal Susp. Ceiling Area - B1_Z07bBoH Other Rooms - Acoustic & Metal Susp. Ceiling Area - B1_Z07bBoH Other Rooms - Acoustic & Metal Susp. Ceiling Area - B1_Z07bBoH Other Rooms - Acoustic & Metal Susp. Ceiling Area - B1_Z07bBoH Other Rooms - Acoustic & Metal Susp. Ceiling Area - B1_Z07bBoH Other Rooms - Acoustic & Metal Susp. Ceiling Area - B1_Z07b

7286 POD_B1_Z07b_BoH - MEP 2nd fix (revised) 2 17-Jun-19 15-Jul-19 15-Apr-19 A 03-Mar-20 -187 100% 99%

7294 POD_B1_Z07b_BoH - MEP final fix 4 17-Aug-19 30-Aug-19 15-Jul-19 A 05-Mar-20 -149 100% 70%

7290 POD_B1_Z07b_BoH - Doors & Ironmong 3 04-Sep-19 18-Sep-19 21-Oct-19 A 04-Mar-20 -133 100% 95%

7292 POD_B1_Z07b_BoH - Final paint - top coat 3 17-Aug-19 23-Aug-19 20-Jan-20 A 04-Mar-20 -154 100% 90%

7291 POD_B1_Z07b_BoH - Floor sealer 3 31-Aug-19 03-Sep-19 06-Mar-20 09-Mar-20 -149 100% 0%

BoH Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+)_Non Susp. Ceiling Area - POD_B1_Z07cBoH Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+)_Non Susp. Ceiling Area - POD_B1_Z07cBoH Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+)_Non Susp. Ceiling Area - POD_B1_Z07cBoH Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+)_Non Susp. Ceiling Area - POD_B1_Z07cBoH Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+)_Non Susp. Ceiling Area - POD_B1_Z07cBoH Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+)_Non Susp. Ceiling Area - POD_B1_Z07cBoH Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+)_Non Susp. Ceiling Area - POD_B1_Z07cBoH Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+)_Non Susp. Ceiling Area - POD_B1_Z07cBoH Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+)_Non Susp. Ceiling Area - POD_B1_Z07cBoH Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+)_Non Susp. Ceiling Area - POD_B1_Z07c

7302 POD_B1_Z07c_BoH - MEP final fix 4 07-Aug-19 20-Aug-19 15-Jul-19 A 07-Mar-20 -160 100% 80%

7328 POD_B1_Z07c_BoH - Wall finishes (epoxy/anti fungal paint @ CBS) 4 31-Jul-19 06-Aug-19 14-Oct-19 A 05-Mar-20 -170 100% 75%

7301 POD_B1_Z07c_BoH - 14nos Door/ 1no. SR3 O'S Door & Iron. (Use Temp for FSD) 6 06-Sep-19 20-Sep-19 16-Jan-20 A 10-Mar-20 -136 100% 75%

7301a POD_B1_Z07c_BoH - Door/ 1no. SR3 O'S Door & Iron. (Permanent) 3 04-Jul-20 07-Jul-20 0% 0%

FoH Group Check-in and Luggage / General Storage - POD_B1_Z07dFoH Group Check-in and Luggage / General Storage - POD_B1_Z07dFoH Group Check-in and Luggage / General Storage - POD_B1_Z07dFoH Group Check-in and Luggage / General Storage - POD_B1_Z07dFoH Group Check-in and Luggage / General Storage - POD_B1_Z07dFoH Group Check-in and Luggage / General Storage - POD_B1_Z07dFoH Group Check-in and Luggage / General Storage - POD_B1_Z07dFoH Group Check-in and Luggage / General Storage - POD_B1_Z07dFoH Group Check-in and Luggage / General Storage - POD_B1_Z07dFoH Group Check-in and Luggage / General Storage - POD_B1_Z07d

7150 POD_B1_Z07d_FoH - MEP 1st fix (rem works) 2 08-Mar-19 19-Apr-19 08-Apr-19 A 04-Mar-20 -259 100% 97%

7155 POD_B1_Z07d_FoH - MEP 2nd fix 3 06-May-19 25-May-19 15-Apr-19 A 09-Mar-20 -233 100% 91%

7163 POD_B1_Z07d_FoH - Conc flr curing, polishing & install protection 6 06-Aug-19 17-Sep-19 13-Jan-20 A 24-Mar-20 -151 100% 75%

7151 POD_B1_Z07d_FoH - Maintenance platform @ (B1-1-011) 6 20-Apr-19 04-May-19 15-Jan-20 A 07-Mar-20 -250 100% 50%

7153 POD_B1_Z07d_FoH - Ceiling rods 3 04-Mar-19 07-Mar-19 02-Mar-20* 04-Mar-20 -295 100% 0%

9729 POD_B1_Z07d_FoH - Close Dry Wall 2 06-May-19 07-May-19 02-Mar-20* 03-Mar-20 -244 100% 0%

7458 POD_B1_Z07d_FoH - Ceiling grids 4 20-Apr-19 24-Apr-19 03-Mar-20 06-Mar-20 -257 100% 0%

7154a POD_B1_Z07d_FoH - Ceiling finishes ((Plywood backing for Timber fin) 12 07-Mar-20 20-Mar-20 0% 0%

7162 POD_B1_Z07d_FoH - MEP final fix 9 26-Jul-19 05-Aug-19 14-Mar-20 24-Mar-20 -187 100% 0%

7158 POD_B1_Z07d_FoH - Doors & Ironmong & access panels 6 18-Sep-19 24-Sep-19 21-Mar-20 27-Mar-20 -148 100% 0%

7154 POD_B1_Z07d_FoH - Ceiling finishes ((Timber) 13 11-Jul-19 25-Jul-19 28-May-20 11-Jun-20 -262 100% 0%

7160 POD_B1_Z07d_FoH - Wall finishes (Timber) 21 18-Sep-19 14-Oct-19 01-Jun-20 24-Jun-20 -207 100% 0%

7161 POD_B1_Z07d_FoH - Built-in lockers & shelvings 12 08-Oct-19 21-Oct-19 18-Jun-20 03-Jul-20 -207 100% 0%

7164 POD_B1_Z07d_FoH -  All Other Finishes / Make Good & Clean 18 30-Sep-19 22-Oct-19 18-Jun-20 10-Jul-20 -212 100% 0%

FoH Floating Slab - Museum Cafe & Catering Table & Chair Storage - POD_B1_Z08FoH Floating Slab - Museum Cafe & Catering Table & Chair Storage - POD_B1_Z08FoH Floating Slab - Museum Cafe & Catering Table & Chair Storage - POD_B1_Z08FoH Floating Slab - Museum Cafe & Catering Table & Chair Storage - POD_B1_Z08FoH Floating Slab - Museum Cafe & Catering Table & Chair Storage - POD_B1_Z08FoH Floating Slab - Museum Cafe & Catering Table & Chair Storage - POD_B1_Z08FoH Floating Slab - Museum Cafe & Catering Table & Chair Storage - POD_B1_Z08FoH Floating Slab - Museum Cafe & Catering Table & Chair Storage - POD_B1_Z08FoH Floating Slab - Museum Cafe & Catering Table & Chair Storage - POD_B1_Z08FoH Floating Slab - Museum Cafe & Catering Table & Chair Storage - POD_B1_Z08

6923 POD_B1_Z08_FoH - MEP 1st, 2nd & final fix 4 24-Jun-19 17-Oct-19 02-Sep-19 A 06-Mar-20 -112 100% 99%

3943 POD_B1_Z08_FoH - B'wall, tie bolt holes, W_sealer, plaster, screed 3 17-Jun-19 22-Jun-19 16-Sep-19 A 04-Mar-20 -206 100% 50%

6922 POD_B1_Z08_FoH - Doors & Ironmong 3 18-Oct-19 24-Oct-19 17-Feb-20 A 04-Mar-20 -104 100% 50%

7459 POD_B1_Z08_FoH - All Other Finishes / Make Good & Clean 12 18-Oct-19 31-Oct-19 02-Mar-20 14-Mar-20 -107 100% 0%

BoH Plant Rooms (incl. AHU)/Corr Adjacent to Cinemas - POD_B1_Z18ABoH Plant Rooms (incl. AHU)/Corr Adjacent to Cinemas - POD_B1_Z18ABoH Plant Rooms (incl. AHU)/Corr Adjacent to Cinemas - POD_B1_Z18ABoH Plant Rooms (incl. AHU)/Corr Adjacent to Cinemas - POD_B1_Z18ABoH Plant Rooms (incl. AHU)/Corr Adjacent to Cinemas - POD_B1_Z18ABoH Plant Rooms (incl. AHU)/Corr Adjacent to Cinemas - POD_B1_Z18ABoH Plant Rooms (incl. AHU)/Corr Adjacent to Cinemas - POD_B1_Z18ABoH Plant Rooms (incl. AHU)/Corr Adjacent to Cinemas - POD_B1_Z18ABoH Plant Rooms (incl. AHU)/Corr Adjacent to Cinemas - POD_B1_Z18ABoH Plant Rooms (incl. AHU)/Corr Adjacent to Cinemas - POD_B1_Z18A

8764 POD_B1_Z18A_BoH_AHU - MEP 1st fix 2 23-Aug-19 05-Oct-19 18-Sep-19 A 03-Mar-20 -118 100% 96%

6898 POD_B1_Z18A_BoH_AHU - MEP 2nd fix (incl. EQP) 4 08-Oct-19 28-Oct-19 23-Sep-19 A 05-Mar-20 -102 100% 80%

6900 POD_B1_Z18A_BoH_AHU - Door & Ironmong 3 13-Nov-19 19-Nov-19 24-Sep-19 A 04-Mar-20 -82 100% 80%

6901 POD_B1_Z18A_BoH_AHU - MEP final fix 6 29-Oct-19 07-Nov-19 13-Jan-20 A 07-Mar-20 -95 100% 50%

6902 POD_B1_Z18A_BoH_AHU - Floor sealer 4 08-Nov-19 12-Nov-19 09-Mar-20 12-Mar-20 -95 100% 0%

BoH Rooms Associated with MIC Lobby & Museum Shop No.2 - POD_B1_Z09aBoH Rooms Associated with MIC Lobby & Museum Shop No.2 - POD_B1_Z09aBoH Rooms Associated with MIC Lobby & Museum Shop No.2 - POD_B1_Z09aBoH Rooms Associated with MIC Lobby & Museum Shop No.2 - POD_B1_Z09aBoH Rooms Associated with MIC Lobby & Museum Shop No.2 - POD_B1_Z09aBoH Rooms Associated with MIC Lobby & Museum Shop No.2 - POD_B1_Z09aBoH Rooms Associated with MIC Lobby & Museum Shop No.2 - POD_B1_Z09aBoH Rooms Associated with MIC Lobby & Museum Shop No.2 - POD_B1_Z09aBoH Rooms Associated with MIC Lobby & Museum Shop No.2 - POD_B1_Z09aBoH Rooms Associated with MIC Lobby & Museum Shop No.2 - POD_B1_Z09a

3935 POD_B1_Z09a_BoH - B'wall, Drywall; tie bolt hole, plaster, screed, C_Sealer @Storages 2 20-Jul-19 16-Aug-19 09-Sep-19 A 03-Mar-20 -159 100% 90%

7460 POD_B1_Z09a_BoH - MEP 1st fix 2 21-Aug-19 03-Oct-19 16-Sep-19 A 05-Mar-20 -122 100% 95%

7065 POD_B1_Z09a_BoH - MEP 2nd fix 5 09-Oct-19 29-Oct-19 19-Sep-19 A 09-Mar-20 -104 100% 80%

7069 POD_B1_Z09a_BoH - Doors & Ironmong 6 02-Dec-19 09-Dec-19 23-Sep-19 A 07-Mar-20 -69 100% 50%

7070 POD_B1_Z09a_BoH - MEP final fix 6 16-Nov-19 26-Nov-19 14-Jan-20 A 14-Mar-20 -85 100% 50%

7064 POD_B1_Z09a_BoH - Ceiling rods @ AV Workrm Studio, MIC Offices & Dressing Rms 3 17-Aug-19 20-Aug-19 02-Mar-20 04-Mar-20 -157 100% 0%

7072 POD_B1_Z09a_BoH - Final paint 6 16-Nov-19 22-Nov-19 02-Mar-20* 07-Mar-20 -82 100% 0%

7066 POD_B1_Z09a_BoH - Close ceiling (panels) w/ Cut-Outs @AV Workrm Studio, MIC Ofc & Dress Rm9 30-Oct-19 08-Nov-19 03-Mar-20 12-Mar-20 -98 100% 0%

7461 POD_B1_Z09a_BoH - Ceiling grids @ AV Workrm Studio, MIC Offices & Dressing Rms 3 04-Oct-19 08-Oct-19 03-Mar-20 05-Mar-20 -119 100% 0%

7071 POD_B1_Z09a_BoH - Floor sealer @ AV Storage 2 & Museum Shop Storage 2 27-Nov-19 28-Nov-19 16-Mar-20 17-Mar-20 -85 100% 0%

7074 POD_B1_Z09a_BoH - Floor tiling & Install Protection @ Dressing Rms 4 27-Nov-19 02-Dec-19 16-Mar-20 20-Mar-20 -85 100% 0%

7075 POD_B1_Z09a_BoH - Floor carpet @ AV Workroom Studio 4 27-Nov-19 02-Dec-19 16-Mar-20 20-Mar-20 -85 100% 0%

7066a POD_B1_Z09a_BoH - Ceiling finishes (Timber @ B1-1-336 corr only) 3 11-May-20* 13-May-20 0% 0%

7073 POD_B1_Z09a_BoH - All Other Finishes / Make Good & Clean 12 02-Dec-19 16-Dec-19 14-May-20 27-May-20 -130 100% 0%

7072a POD_B1_Z09a_BoH - Wall finishes (Timber @ B1-1-336 corr only) 3 14-May-20 16-May-20 0% 0%

7075a POD_B1_Z09a_BoH - Floor finishes (Timber @ B1-1-336 corr only) 3 18-May-20 20-May-20 0% 0%

FoH Lobby - POD_B1_Z10_(SZ3 & SZ4)FoH Lobby - POD_B1_Z10_(SZ3 & SZ4)FoH Lobby - POD_B1_Z10_(SZ3 & SZ4)FoH Lobby - POD_B1_Z10_(SZ3 & SZ4)FoH Lobby - POD_B1_Z10_(SZ3 & SZ4)FoH Lobby - POD_B1_Z10_(SZ3 & SZ4)FoH Lobby - POD_B1_Z10_(SZ3 & SZ4)FoH Lobby - POD_B1_Z10_(SZ3 & SZ4)FoH Lobby - POD_B1_Z10_(SZ3 & SZ4)FoH Lobby - POD_B1_Z10_(SZ3 & SZ4)

6916 POD_B1_Z10_FoH Lob - MEP 1st fix (*2 shifts) 2 21-Aug-19 19-Oct-19 21-Aug-19 A 05-Mar-20 -109 100% 96%

8792 POD_B1_Z10_FoH Lob - MEP 2nd fix (*2 shifts) 5 19-Oct-19 16-Nov-19 26-Aug-19 A 07-Mar-20 -87 100% 75%

6915 POD_B1_Z10_FoH Lob - Ceiling & wall sealer (*2 shifts) 2 09-Aug-19 20-Aug-19 09-Sep-19 A 03-Mar-20 -157 100% 80%

6919 POD_B1_Z10_FoH Lob - MEP final fix (*2 shifts) 7 16-Nov-19 04-Dec-19 08-Jan-20 A 11-Mar-20 -75 100% 50%

6920a POD_B1_Z10_FoH Lob - Install security shutters 6 04-Mar-20* 11-Mar-20 0% 0%

6917 POD_B1_Z10_FoH Lob - Conc, curing, polishing & install protection - Part 1 7 05-Dec-19 17-Jan-20 11-Nov-19 A 16-Mar-20 -42 100% 85%

9643 POD_B1_Z10_FoH Lob - Conc, curing, polishing & install protection - Part 2 7 18-Jan-20 07-Mar-20 18-Nov-19 A 18-Mar-20 -9 83.33% 85%

6921 POD_B1_Z10_FoH Lob - All Other Finishes (DOOR) / Make Good & Clean 18 09-Mar-20 28-Mar-20 12-Mar-20 01-Apr-20 -3 0% 0%

Fire Rated Corridors (Major Routings) - POD_B1_ Z11Fire Rated Corridors (Major Routings) - POD_B1_ Z11Fire Rated Corridors (Major Routings) - POD_B1_ Z11Fire Rated Corridors (Major Routings) - POD_B1_ Z11Fire Rated Corridors (Major Routings) - POD_B1_ Z11Fire Rated Corridors (Major Routings) - POD_B1_ Z11Fire Rated Corridors (Major Routings) - POD_B1_ Z11Fire Rated Corridors (Major Routings) - POD_B1_ Z11Fire Rated Corridors (Major Routings) - POD_B1_ Z11Fire Rated Corridors (Major Routings) - POD_B1_ Z11

8849 POD_B1_Z11_Corr - All Other Finishes / Make Good & Clean 18 03-Dec-19 24-Dec-19 19-Mar-20 09-Apr-20 -83 100% 0%

Fire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z11bFire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z11bFire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z11bFire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z11bFire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z11bFire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z11bFire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z11bFire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z11bFire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z11bFire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z11b

7527 POD_B1_Z11b_Corr - MEP 1st fix (rem) 2 01-Apr-19 14-May-19 19-Jun-19 A 03-Mar-20 -238 100% 90%

7529 POD_B1_Z11b_Corr - MEP 2nd fix 5 04-Jun-19 25-Jun-19 24-Jun-19 A 06-Mar-20 -206 100% 35%

3947 POD_B1_Z11b_Corr - FS Access Panel 6 04-Mar-19 23-Mar-19 12-Aug-19 A 07-Mar-20 -284 100% 90%

7536 POD_B1_Z11b_Corr - Doors & Ironmong 2 01-Aug-19 07-Aug-19 23-Sep-19 A 03-Mar-20 -167 100% 95%

7526 POD_B1_Z11b_Corr - Ceiling rods 2 25-Mar-19 30-Mar-19 13-Jan-20 A 03-Mar-20 -274 100% 80%

7528 POD_B1_Z11b_Corr - Ceiling grids 3 15-May-19 17-May-19 20-Jan-20 A 04-Mar-20 -236 100% 80%

7531 POD_B1_Z11b_Corr - Close ceiling (panels) incl. Cut-Outs 5 26-Jun-19 05-Jul-19 10-Feb-20 A 09-Mar-20 -200 100% 70%

7533 POD_B1_Z11b_Corr - MEP final fix 9 19-Jul-19 29-Jul-19 06-Mar-20 16-Mar-20 -186 100% 0%

7534 POD_B1_Z11b_Corr - Final paint 6 13-Jul-19 19-Jul-19 10-Mar-20 16-Mar-20 -194 100% 0%

7535 POD_B1_Z11b_Corr - Floor sealer 2 30-Jul-19 31-Jul-19 17-Mar-20 18-Mar-20 -186 100% 0%

Fire Rated Corridors (Major Routings) - POD_B1_ Z11aFire Rated Corridors (Major Routings) - POD_B1_ Z11aFire Rated Corridors (Major Routings) - POD_B1_ Z11aFire Rated Corridors (Major Routings) - POD_B1_ Z11aFire Rated Corridors (Major Routings) - POD_B1_ Z11aFire Rated Corridors (Major Routings) - POD_B1_ Z11aFire Rated Corridors (Major Routings) - POD_B1_ Z11aFire Rated Corridors (Major Routings) - POD_B1_ Z11aFire Rated Corridors (Major Routings) - POD_B1_ Z11aFire Rated Corridors (Major Routings) - POD_B1_ Z11a

8844 POD_B1_Z11a_Corr - Close ceiling (panels) incl. Cut-Outs 4 12-Aug-19 05-Sep-19 16-Sep-19 A 05-Mar-20 -144 100% 95%

8846 POD_B1_Z11a_Corr - Doors & Ironmong 2 12-Aug-19 17-Aug-19 21-Oct-19 A 03-Mar-20 -158 100% 95%

8850 POD_B1_Z11a_Corr - MEP final fix 5 06-Sep-19 27-Sep-19 08-Jan-20 A 07-Mar-20 -128 100% 80%

8845 POD_B1_Z11a_Corr - Wall paint 1st coat 8 06-Sep-19 16-Sep-19 06-Mar-20 14-Mar-20 -144 100% 0%

8848 POD_B1_Z11a_Corr - Final paint 4 17-Sep-19 20-Sep-19 16-Mar-20 19-Mar-20 -144 100% 0%

Fire Rated Corridors (Major Routings) - BOH Corr Adj. to Cinemas & Museum Shop 2 - POD_B1_ Z11cFire Rated Corridors (Major Routings) - BOH Corr Adj. to Cinemas & Museum Shop 2 - POD_B1_ Z11cFire Rated Corridors (Major Routings) - BOH Corr Adj. to Cinemas & Museum Shop 2 - POD_B1_ Z11cFire Rated Corridors (Major Routings) - BOH Corr Adj. to Cinemas & Museum Shop 2 - POD_B1_ Z11cFire Rated Corridors (Major Routings) - BOH Corr Adj. to Cinemas & Museum Shop 2 - POD_B1_ Z11cFire Rated Corridors (Major Routings) - BOH Corr Adj. to Cinemas & Museum Shop 2 - POD_B1_ Z11cFire Rated Corridors (Major Routings) - BOH Corr Adj. to Cinemas & Museum Shop 2 - POD_B1_ Z11cFire Rated Corridors (Major Routings) - BOH Corr Adj. to Cinemas & Museum Shop 2 - POD_B1_ Z11cFire Rated Corridors (Major Routings) - BOH Corr Adj. to Cinemas & Museum Shop 2 - POD_B1_ Z11cFire Rated Corridors (Major Routings) - BOH Corr Adj. to Cinemas & Museum Shop 2 - POD_B1_ Z11c

7541 POD_B1_Z11c_Corr - MEP 2nd fix 3 26-Jul-19 23-Aug-19 15-Jul-19 A 05-Mar-20 -156 100% 90%

7548 POD_B1_Z11c_Corr - Doors & Ironmong 7 26-Nov-19 03-Dec-19 18-Nov-19 A 09-Mar-20 -75 100% 50%

7540 POD_B1_Z11c_Corr - Ceiling grids 2 18-Jul-19 26-Jul-19 10-Feb-20 A 03-Mar-20 -178 100% 80%

7543 POD_B1_Z11c_Corr - Ceiling panels incl. cut-outs 6 23-Aug-19 21-Sep-19 02-Mar-20 07-Mar-20 -134 100% 0%

7545 POD_B1_Z11c_Corr - MEP final fix 8 21-Sep-19 15-Oct-19 02-Mar-20 10-Mar-20 -118 100% 0%

7544 POD_B1_Z11c_Corr - Wall paint 1st coat 8 26-Nov-19 05-Dec-19 09-Mar-20 17-Mar-20 -80 100% 0%

7547 POD_B1_Z11c_Corr - Final paint 9 05-Dec-19 16-Dec-19 18-Mar-20 27-Mar-20 -80 100% 0%

Fire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z12Fire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z12Fire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z12Fire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z12Fire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z12Fire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z12Fire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z12Fire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z12Fire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z12Fire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z12

7815 POD_B1_Z12_Corr - MEP 2nd fix 2 22-Jul-19 31-Aug-19 10-Jun-19 A 03-Mar-20 -146 100% 96%

7819 POD_B1_Z12_Corr - Doors & Ironmong 6 22-Nov-19 28-Nov-19 17-Sep-19 A 07-Mar-20 -77 100% 90%

7821 POD_B1_Z12_Corr - Final paint 6 22-Oct-19 28-Oct-19 17-Feb-20 A 07-Mar-20 -104 100% 50%

7823 POD_B1_Z12_Corr - MEP final fix 14 22-Oct-19 11-Nov-19 04-Mar-20 19-Mar-20 -102 100% 0%

7820 POD_B1_Z12_Corr - Floor sealer 9 12-Nov-19 21-Nov-19 20-Mar-20 30-Mar-20 -102 100% 0%

7822 POD_B1_Z12_Corr - All Other Finishes / Make Good & Clean 12 22-Nov-19 05-Dec-19 24-Mar-20 07-Apr-20 -96 100% 0%

BoH Plant Rooms, Lobby, Non-FR Corridor - North of GL_6' - POD_B1_Z14 & B1_Z16BoH Plant Rooms, Lobby, Non-FR Corridor - North of GL_6' - POD_B1_Z14 & B1_Z16BoH Plant Rooms, Lobby, Non-FR Corridor - North of GL_6' - POD_B1_Z14 & B1_Z16BoH Plant Rooms, Lobby, Non-FR Corridor - North of GL_6' - POD_B1_Z14 & B1_Z16BoH Plant Rooms, Lobby, Non-FR Corridor - North of GL_6' - POD_B1_Z14 & B1_Z16BoH Plant Rooms, Lobby, Non-FR Corridor - North of GL_6' - POD_B1_Z14 & B1_Z16BoH Plant Rooms, Lobby, Non-FR Corridor - North of GL_6' - POD_B1_Z14 & B1_Z16BoH Plant Rooms, Lobby, Non-FR Corridor - North of GL_6' - POD_B1_Z14 & B1_Z16BoH Plant Rooms, Lobby, Non-FR Corridor - North of GL_6' - POD_B1_Z14 & B1_Z16BoH Plant Rooms, Lobby, Non-FR Corridor - North of GL_6' - POD_B1_Z14 & B1_Z16

7120 POD_B1_Z14 & B1_Z16_BoH - Gen/Fuel,Oil Pump,Tanks,Mtr Rms,DG final finishes (incl. door/ iron - internal)15 26-Jul-19 15-Aug-19 16-Oct-19 A 31-Mar-20 -184 100% 80%

7124 POD_B1_Z14 & B1_Z16_BoH - ICT, ELV & RDE ELE Rm & Lobby MEP 2nd (incl. EQP) & final fix3 25-Jun-19 25-Jul-19 24-Jun-19 A 04-Mar-20 -179 100% 90%

7122 POD_B1_Z14 & B1_Z16_BoH - ICT, ELV & RDE ELE Rm & Lobby final finishes (incl. door/ iron)9 26-Jul-19 15-Aug-19 17-Oct-19 A 11-Apr-20 -193 100% 85%

7127 POD_B1_Z14 & B1_Z16_BoH - Carriageway SEF/LGHT Centre Rm final finishes 9 03-Oct-19 24-Oct-19 16-Sep-19 A 14-Mar-20 -112 100% 90%

7128 POD_B1_Z14 & B1_Z16_BoH - C'way SEF/LGHT Centre Rm MEP 1st fix (*2 shifts) 3 16-Jul-19 27-Aug-19 17-Jun-19 A 04-Mar-20 -152 100% 95%

7129 POD_B1_Z14 & B1_Z16_BoH - C'way SEF/LGHT Centre Rm MEP 2nd(incl. EQP) & Final Fix (*2 shifts)5 27-Aug-19 03-Oct-19 24-Jun-19 A 06-Mar-20 -124 100% 85%

9654 POD_B1_Z14 & B1_Z16_BoH - Other Plant Rms & Corr Builder's Wrks.(Screed, C&W_Sealer)4 02-May-19 15-May-19 15-Apr-19 A 05-Mar-20 -239 100% 75%

9656 POD_B1_Z14 & B1_Z16_BoH - Other Plant Rms & Corr MEP 1st fix 3 16-May-19 27-Jun-19 03-Jun-19 A 07-Mar-20 -205 100% 90%

9657 POD_B1_Z14 & B1_Z16_BoH - Other Plant Rms & Corr MEP 2nd (incl. EQP) & final Fix 5 28-Jun-19 29-Jul-19 10-Jun-19 A 10-Mar-20 -181 100% 90%

9655 POD_B1_Z14 & B1_Z16_BoH - Other Plant Rms & Corr final finishes (incl. door/ iron) 12 30-Jul-19 19-Aug-19 17-Oct-19 A 11-Apr-20 -190 100% 90%

7116 POD_B1_Z14 & B1_Z16_BoH - All Other Finishes / Make Good & Clean 36 03-Oct-19 14-Nov-19 14-Mar-20 25-Apr-20 -130 100% 0%

Carpark 1 & Ramp - North of GL_6' (B1-LGF) - POD_B1_Z17Carpark 1 & Ramp - North of GL_6' (B1-LGF) - POD_B1_Z17Carpark 1 & Ramp - North of GL_6' (B1-LGF) - POD_B1_Z17Carpark 1 & Ramp - North of GL_6' (B1-LGF) - POD_B1_Z17Carpark 1 & Ramp - North of GL_6' (B1-LGF) - POD_B1_Z17Carpark 1 & Ramp - North of GL_6' (B1-LGF) - POD_B1_Z17Carpark 1 & Ramp - North of GL_6' (B1-LGF) - POD_B1_Z17Carpark 1 & Ramp - North of GL_6' (B1-LGF) - POD_B1_Z17Carpark 1 & Ramp - North of GL_6' (B1-LGF) - POD_B1_Z17Carpark 1 & Ramp - North of GL_6' (B1-LGF) - POD_B1_Z17

8768 POD-B1_Z17_Carpark 1 - MEP 1st fix (conflict & defect rectification) 2 26-Feb-19 29-May-19 08-Apr-19 A 03-Mar-20 -225 100% 96%

7131 POD-B1_Z17_Carpark 1 - MEP 2nd & final fix (rem) 4 30-May-19 16-Aug-19 15-Apr-19 A 06-Mar-20 -162 100% 92%

7134 POD-B1_Z17_Carpark 1 - All Other Finishes / Make Good & Clean 6 17-Oct-19 30-Oct-19 16-Dec-19 A 13-Mar-20 -107 100% 40%

7133 POD_B1_Z17_Carpark 1 - Floor finishes (polyurethane coating) 45 17-Aug-19 23-Oct-19 04-Jul-20 25-Aug-20 -250 100% 0%
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F'cast /
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BL Fin
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Carriageway & Ramp from B1 to B2 - POD_B1_Z15Carriageway & Ramp from B1 to B2 - POD_B1_Z15Carriageway & Ramp from B1 to B2 - POD_B1_Z15Carriageway & Ramp from B1 to B2 - POD_B1_Z15Carriageway & Ramp from B1 to B2 - POD_B1_Z15Carriageway & Ramp from B1 to B2 - POD_B1_Z15Carriageway & Ramp from B1 to B2 - POD_B1_Z15Carriageway & Ramp from B1 to B2 - POD_B1_Z15Carriageway & Ramp from B1 to B2 - POD_B1_Z15Carriageway & Ramp from B1 to B2 - POD_B1_Z15

9081 POD-B1_Z15_Carriageway - MEP 1st fix @ G.L. 1'-3/ A-M 2 23-Apr-19 25-Jul-19 24-Apr-19 A 03-Mar-20 -178 100% 98%

9077 POD-B1_Z15_Carriageway - MEP 2nd fix @ G.L. 1'-3/ A-M 4 27-Aug-19 25-Oct-19 24-Jun-19 A 05-Mar-20 -105 100% 95%

9079 POD-B1_Z15_Carriageway - ABWF finishes @ G.L. 1'-3/ A-M 9 25-Oct-19 21-Nov-19 14-Oct-19 A 12-Mar-20 -87 100% 75%

9083 POD-B1_Z15_Carriageway - MEP final fix @ G.L. 1'-3/ A-M 15 03-Oct-19 31-Oct-19 03-Mar-20* 19-Mar-20 -111 100% 0%

9088 POD-B1_Z15_Carriageway - MEP 1st fix @ G.L. 3-12/ J-M 2 15-May-19 25-Jul-19 17-Jun-19 A 03-Mar-20 -178 100% 98%

9089 POD-B1_Z15_Carriageway - MEP 2nd fix @ G.L. 3-12/ J-M 4 10-Sep-19 25-Oct-19 24-Jun-19 A 06-Mar-20 -106 100% 95%

9090 POD-B1_Z15_Carriageway - ABWF finishes @ G.L. 3-12/ J-M 9 25-Oct-19 21-Nov-19 14-Oct-19 A 13-Mar-20 -88 100% 50%

9091 POD-B1_Z15_Carriageway - MEP final fix @ G.L. 3-12/ J-M 12 18-Oct-19 31-Oct-19 04-Mar-20 17-Mar-20 -109 100% 0%

9080 POD-B1_Z15_Carriageway - All Other Finishes (DOOR) / Make Good & Clean 21 01-Nov-19 28-Nov-19 06-Mar-20 30-Mar-20 -96 100% 0%

LandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscaping

9118 POD-B1_LAN - Soft landscaping 24 02-Dec-19 30-Dec-19 02-Mar-20 28-Mar-20 -69 100% 0%

Level LGFLevel LGFLevel LGFLevel LGFLevel LGFLevel LGFLevel LGFLevel LGFLevel LGFLevel LGF

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

BoH Plant & Other Rooms/FR Corr & Lob - North of GL_6' - POD_LG_Z01 & LG_Z02BoH Plant & Other Rooms/FR Corr & Lob - North of GL_6' - POD_LG_Z01 & LG_Z02BoH Plant & Other Rooms/FR Corr & Lob - North of GL_6' - POD_LG_Z01 & LG_Z02BoH Plant & Other Rooms/FR Corr & Lob - North of GL_6' - POD_LG_Z01 & LG_Z02BoH Plant & Other Rooms/FR Corr & Lob - North of GL_6' - POD_LG_Z01 & LG_Z02BoH Plant & Other Rooms/FR Corr & Lob - North of GL_6' - POD_LG_Z01 & LG_Z02BoH Plant & Other Rooms/FR Corr & Lob - North of GL_6' - POD_LG_Z01 & LG_Z02BoH Plant & Other Rooms/FR Corr & Lob - North of GL_6' - POD_LG_Z01 & LG_Z02BoH Plant & Other Rooms/FR Corr & Lob - North of GL_6' - POD_LG_Z01 & LG_Z02BoH Plant & Other Rooms/FR Corr & Lob - North of GL_6' - POD_LG_Z01 & LG_Z02

7314 POD_LG_Z01 - Z03 - All Other Finishes / Make Good & Clean 18 14-Oct-19 02-Nov-19 09-Mar-20 28-Mar-20 -117 100% 0%

BoH Plant Rooms - North of GL_6' - POD_LG_Z01BoH Plant Rooms - North of GL_6' - POD_LG_Z01BoH Plant Rooms - North of GL_6' - POD_LG_Z01BoH Plant Rooms - North of GL_6' - POD_LG_Z01BoH Plant Rooms - North of GL_6' - POD_LG_Z01BoH Plant Rooms - North of GL_6' - POD_LG_Z01BoH Plant Rooms - North of GL_6' - POD_LG_Z01BoH Plant Rooms - North of GL_6' - POD_LG_Z01BoH Plant Rooms - North of GL_6' - POD_LG_Z01BoH Plant Rooms - North of GL_6' - POD_LG_Z01

7336 POD_LG_Z01_BoH - RDE ST Press - MEP 2nd (incl. EQP) & final fix 3 05-Jul-19 25-Jul-19 27-May-19 A 04-Mar-20 -179 100% 91%

7334 POD_LG_Z01_BoH - RDE ST Press final fins. (Misc. Metal, Door/ Iron., PolyU on Floor) 6 12-Jul-19 25-Jul-19 18-Nov-19 A 07-Mar-20 -182 100% 80%

7340 POD_LG_Z01_BoH - ICT, Ext.Fans & Car. SEF Rms MEP 2nd (incl. EQP) & final fix 3 05-Jul-19 25-Jul-19 23-Apr-19 A 04-Mar-20 -179 100% 96%

7338 POD_LG_Z01_BoH - ICT, Extract Fan Rms & Car. SEF Rm final fins 9 12-Jul-19 01-Aug-19 20-Nov-19 A 11-Mar-20 -179 100% 30%

7342 POD_LG_Z01_BoH - M+ Water Tank final finishes 7 05-Jun-19 19-Jun-19 09-Sep-19 A 09-Mar-20 -213 100% 90%

7344 POD_LG_Z01_BoH - M+ Water Tank MEP 2nd  (incl. EQP) & final fix 4 29-May-19 19-Jun-19 14-Oct-19 A 05-Mar-20 -210 100% 90%

BoH Corridors & Lobbies_North of GL_6' - POD_LG_Z02BoH Corridors & Lobbies_North of GL_6' - POD_LG_Z02BoH Corridors & Lobbies_North of GL_6' - POD_LG_Z02BoH Corridors & Lobbies_North of GL_6' - POD_LG_Z02BoH Corridors & Lobbies_North of GL_6' - POD_LG_Z02BoH Corridors & Lobbies_North of GL_6' - POD_LG_Z02BoH Corridors & Lobbies_North of GL_6' - POD_LG_Z02BoH Corridors & Lobbies_North of GL_6' - POD_LG_Z02BoH Corridors & Lobbies_North of GL_6' - POD_LG_Z02BoH Corridors & Lobbies_North of GL_6' - POD_LG_Z02

7315 POD_LG_Z02_BoH - MEP 1st fix 2 06-Mar-19 17-Apr-19 23-May-19 A 03-Mar-20 -260 100% 99%

7317 POD_LG_Z02_BoH - MEP 2nd fix 3 22-Apr-19 13-May-19 15-Jul-19 A 05-Mar-20 -241 100% 99%

7321 POD_LG_Z02_BoH - Doors & Ironmong 3 01-Aug-19 07-Aug-19 16-Sep-19 A 04-Mar-20 -168 100% 90%

7512 POD_LG_Z02_BoH - Ceiling grids 3 18-Apr-19 20-Apr-19 20-Jan-20 A 04-Mar-20 -258 100% 60%

7318 POD_LG_Z02_BoH - Close ceiling (board/ panels) incl. Cut-Outs 5 14-May-19 21-May-19 17-Feb-20 A 07-Mar-20 -236 100% 60%

7320 POD_LG_Z02_BoH - Ceiling & wall paint undercoat 6 22-May-19 28-May-19 05-Mar-20 11-Mar-20 -233 100% 0%

7325 POD_LG_Z02_BoH - MEP final fix 9 19-Jul-19 29-Jul-19 05-Mar-20 14-Mar-20 -185 100% 0%

7323 POD_LG_Z02_BoH - Ceiling & wall final paint 6 29-May-19 04-Jun-19 12-Mar-20 18-Mar-20 -233 100% 0%

7322 POD_LG_Z02_BoH - Floor sealer 2 30-Jul-19 31-Jul-19 16-Mar-20 17-Mar-20 -185 100% 0%

Carpark 2 Area - North of GL_6' - POD_LG_Z03Carpark 2 Area - North of GL_6' - POD_LG_Z03Carpark 2 Area - North of GL_6' - POD_LG_Z03Carpark 2 Area - North of GL_6' - POD_LG_Z03Carpark 2 Area - North of GL_6' - POD_LG_Z03Carpark 2 Area - North of GL_6' - POD_LG_Z03Carpark 2 Area - North of GL_6' - POD_LG_Z03Carpark 2 Area - North of GL_6' - POD_LG_Z03Carpark 2 Area - North of GL_6' - POD_LG_Z03Carpark 2 Area - North of GL_6' - POD_LG_Z03

8769 POD_LG_Z03_Carpark 2 - MEP 1st fix (Rem: CWS & CWR only) 2 26-Feb-19 29-May-19 25-Mar-19 A 03-Mar-20 -225 100% 98%

7311 POD_LG_Z03_Carpark 2 - MEP 2nd & final fix 4 30-May-19 16-Aug-19 15-Apr-19 A 05-Mar-20 -161 100% 98%

7312 POD_LG_Z03_Carpark 2 - Install fire shutters & door/ ironmongery 3 10-Aug-19 23-Aug-19 21-Aug-19 A 04-Mar-20 -154 100% 90%

7313 POD_LG_Z03_Carpark 2 - Floor finishes (polyurethane coating) 45 17-Aug-19 19-Oct-19 08-Aug-20 29-Sep-20 -283 100% 0%

Add'l Room LG-2-321 (CAI 291B & 291C)Add'l Room LG-2-321 (CAI 291B & 291C)Add'l Room LG-2-321 (CAI 291B & 291C)Add'l Room LG-2-321 (CAI 291B & 291C)Add'l Room LG-2-321 (CAI 291B & 291C)Add'l Room LG-2-321 (CAI 291B & 291C)Add'l Room LG-2-321 (CAI 291B & 291C)Add'l Room LG-2-321 (CAI 291B & 291C)Add'l Room LG-2-321 (CAI 291B & 291C)Add'l Room LG-2-321 (CAI 291B & 291C)

9987 *POD_LG_Z03_LG-2-321 - Revised MEP 1st Fix (excl add'l Fan) 2 05-Aug-19 A 03-Mar-20 0% 98%

9989 *POD_LG_Z03_LG-2-321 - MEP 2nd & final fix (incl add'l Fan & louvre) 4 14-Oct-19 A 05-Mar-20 0% 98%

9990 *POD_LG_Z03_LG-2-321 - Floor Coating & other Finishes 6 06-Mar-20 12-Mar-20 0% 0%

FoH Multi-Media Lounge, Viewing Balcony, Grp Cinema & Corr - POD_LG_Z04 & LG_Z05FoH Multi-Media Lounge, Viewing Balcony, Grp Cinema & Corr - POD_LG_Z04 & LG_Z05FoH Multi-Media Lounge, Viewing Balcony, Grp Cinema & Corr - POD_LG_Z04 & LG_Z05FoH Multi-Media Lounge, Viewing Balcony, Grp Cinema & Corr - POD_LG_Z04 & LG_Z05FoH Multi-Media Lounge, Viewing Balcony, Grp Cinema & Corr - POD_LG_Z04 & LG_Z05FoH Multi-Media Lounge, Viewing Balcony, Grp Cinema & Corr - POD_LG_Z04 & LG_Z05FoH Multi-Media Lounge, Viewing Balcony, Grp Cinema & Corr - POD_LG_Z04 & LG_Z05FoH Multi-Media Lounge, Viewing Balcony, Grp Cinema & Corr - POD_LG_Z04 & LG_Z05FoH Multi-Media Lounge, Viewing Balcony, Grp Cinema & Corr - POD_LG_Z04 & LG_Z05FoH Multi-Media Lounge, Viewing Balcony, Grp Cinema & Corr - POD_LG_Z04 & LG_Z05

7354 POD_LG_Z04 - Z05_FoH - All Other Finishes / Make Good & Clean 24 23-Dec-19 21-Jan-20 25-May-20 20-Jun-20 -121 100% 0%

FoH Multi-Media Lounge & Group Cinema _Raised Flr Area - POD_LG_Z04_(SZ7)FoH Multi-Media Lounge & Group Cinema _Raised Flr Area - POD_LG_Z04_(SZ7)FoH Multi-Media Lounge & Group Cinema _Raised Flr Area - POD_LG_Z04_(SZ7)FoH Multi-Media Lounge & Group Cinema _Raised Flr Area - POD_LG_Z04_(SZ7)FoH Multi-Media Lounge & Group Cinema _Raised Flr Area - POD_LG_Z04_(SZ7)FoH Multi-Media Lounge & Group Cinema _Raised Flr Area - POD_LG_Z04_(SZ7)FoH Multi-Media Lounge & Group Cinema _Raised Flr Area - POD_LG_Z04_(SZ7)FoH Multi-Media Lounge & Group Cinema _Raised Flr Area - POD_LG_Z04_(SZ7)FoH Multi-Media Lounge & Group Cinema _Raised Flr Area - POD_LG_Z04_(SZ7)FoH Multi-Media Lounge & Group Cinema _Raised Flr Area - POD_LG_Z04_(SZ7)

7355 POD_LG_Z04_FoH - MEP final fix 6 13-Nov-19 22-Nov-19 23-Dec-19 A 07-Mar-20 -82 100% 80%

7351 POD_LG_Z04_FoH - Doors & Ironmong 6 04-Dec-19 10-Dec-19 20-Jan-20 A 07-Mar-20 -67 100% 60%

7376 POD_LG_Z04_FoH - Install metal balustrade 18 23-Oct-19 29-Oct-19 21-Jan-20 A 21-Mar-20 -115 100% 20%

7360 POD_LG_Z04_FoH - Fabric covered mullions w/ frame on walls 18 23-Oct-19 12-Nov-19 16-Mar-20* 06-Apr-20 -115 100% 0%

9683 POD_LG_Z04_FoH - Timber Capping to Metal Hand Rail/Timber Handrail 6 18-Nov-19 23-Nov-19 11-May-20* 16-May-20 -139 100% 0%

FoH Viewing Balcony & Corridor _Non Raised Floor Area - POD_LG_Z05_(SZ7)FoH Viewing Balcony & Corridor _Non Raised Floor Area - POD_LG_Z05_(SZ7)FoH Viewing Balcony & Corridor _Non Raised Floor Area - POD_LG_Z05_(SZ7)FoH Viewing Balcony & Corridor _Non Raised Floor Area - POD_LG_Z05_(SZ7)FoH Viewing Balcony & Corridor _Non Raised Floor Area - POD_LG_Z05_(SZ7)FoH Viewing Balcony & Corridor _Non Raised Floor Area - POD_LG_Z05_(SZ7)FoH Viewing Balcony & Corridor _Non Raised Floor Area - POD_LG_Z05_(SZ7)FoH Viewing Balcony & Corridor _Non Raised Floor Area - POD_LG_Z05_(SZ7)FoH Viewing Balcony & Corridor _Non Raised Floor Area - POD_LG_Z05_(SZ7)FoH Viewing Balcony & Corridor _Non Raised Floor Area - POD_LG_Z05_(SZ7)

7364 POD_LG_Z05_FoH - MEP final fix 6 26-Oct-19 05-Nov-19 13-Jan-20 A 07-Mar-20 -97 100% 80%

7366 POD_LG_Z05_FoH - Floor finishes (resilient layer, ply + timber) 12 18-Nov-19 30-Nov-19 11-May-20 23-May-20 -139 100% 0%

7362 POD_LG_Z05_FoH - Fabric covered mullions w/ frame 18 02-Dec-19 21-Dec-19 25-May-20 13-Jun-20 -139 100% 0%

BoH Rooms, Corr & Lobby Adjacent to MM Lounge & Viewing Balcony - POD_LG_Z06BoH Rooms, Corr & Lobby Adjacent to MM Lounge & Viewing Balcony - POD_LG_Z06BoH Rooms, Corr & Lobby Adjacent to MM Lounge & Viewing Balcony - POD_LG_Z06BoH Rooms, Corr & Lobby Adjacent to MM Lounge & Viewing Balcony - POD_LG_Z06BoH Rooms, Corr & Lobby Adjacent to MM Lounge & Viewing Balcony - POD_LG_Z06BoH Rooms, Corr & Lobby Adjacent to MM Lounge & Viewing Balcony - POD_LG_Z06BoH Rooms, Corr & Lobby Adjacent to MM Lounge & Viewing Balcony - POD_LG_Z06BoH Rooms, Corr & Lobby Adjacent to MM Lounge & Viewing Balcony - POD_LG_Z06BoH Rooms, Corr & Lobby Adjacent to MM Lounge & Viewing Balcony - POD_LG_Z06BoH Rooms, Corr & Lobby Adjacent to MM Lounge & Viewing Balcony - POD_LG_Z06

7848 POD_LG_Z06_BoH - MEP final fix 6 23-Nov-19 03-Dec-19 20-Jan-20 A 07-Mar-20 -73 100% 60%

7845 POD_LG_Z06_BoH - Door & Ironmong 4 06-Dec-19 12-Dec-19 24-Feb-20 A 05-Mar-20 -63 100% 20%

7847 POD_LG_Z06_BoH - All Other Finishes / Make Good & Clean 9 06-Dec-19 19-Dec-19 25-Feb-20 A 12-Mar-20 -63 100% 20%

BoH Rooms/FoH Cinema Lobby & Sound Light Locks Adjacent to Cinemas - POD_LG_Z18dBoH Rooms/FoH Cinema Lobby & Sound Light Locks Adjacent to Cinemas - POD_LG_Z18dBoH Rooms/FoH Cinema Lobby & Sound Light Locks Adjacent to Cinemas - POD_LG_Z18dBoH Rooms/FoH Cinema Lobby & Sound Light Locks Adjacent to Cinemas - POD_LG_Z18dBoH Rooms/FoH Cinema Lobby & Sound Light Locks Adjacent to Cinemas - POD_LG_Z18dBoH Rooms/FoH Cinema Lobby & Sound Light Locks Adjacent to Cinemas - POD_LG_Z18dBoH Rooms/FoH Cinema Lobby & Sound Light Locks Adjacent to Cinemas - POD_LG_Z18dBoH Rooms/FoH Cinema Lobby & Sound Light Locks Adjacent to Cinemas - POD_LG_Z18dBoH Rooms/FoH Cinema Lobby & Sound Light Locks Adjacent to Cinemas - POD_LG_Z18dBoH Rooms/FoH Cinema Lobby & Sound Light Locks Adjacent to Cinemas - POD_LG_Z18d

7377 POD_LG_Z18d_FoH/BoH - All Other Finishes / Make Good & Clean 18 20-Dec-19 11-Jan-20 08-May-20 28-May-20 -109 100% 0%

FoH Cinema Lob & Sound & Light Lock 1, 2 & 3 and Corr Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Lob & Sound & Light Lock 1, 2 & 3 and Corr Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Lob & Sound & Light Lock 1, 2 & 3 and Corr Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Lob & Sound & Light Lock 1, 2 & 3 and Corr Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Lob & Sound & Light Lock 1, 2 & 3 and Corr Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Lob & Sound & Light Lock 1, 2 & 3 and Corr Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Lob & Sound & Light Lock 1, 2 & 3 and Corr Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Lob & Sound & Light Lock 1, 2 & 3 and Corr Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Lob & Sound & Light Lock 1, 2 & 3 and Corr Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Lob & Sound & Light Lock 1, 2 & 3 and Corr Adjacent to Cinemas - POD_LG_Z18d

7378 POD_LG_Z18d_FoH - MEP final fix 6 16-Oct-19 25-Oct-19 20-Jan-20 A 07-Mar-20 -106 100% 60%

7374 POD_LG_Z18d_FoH - Doors & Ironmong 3 29-Nov-19 05-Dec-19 24-Feb-20 A 04-Mar-20 -68 100% 80%

7373 POD_LG_Z18d_FoH - Wall finishes (fabric panels) 12 29-Nov-19 12-Dec-19 16-Mar-20* 28-Mar-20 -83 100% 0%

7371a POD_LG_Z18d_FoH - Ceiling finishes (Timber @ LG-1-312 corr only 3m2) 2 11-May-20* 12-May-20 0% 0%

7373a POD_LG_Z18d_FoH - Wall finishes (Timber @ LG-1-312 corr only) 2 13-May-20 14-May-20 0% 0%

7375 POD_LG_Z18d_FoH - Floor finishes (carpet, resilient layer, ply + timber) 6 13-Dec-19 19-Dec-19 15-May-20 21-May-20 -121 100% 0%

BoH Rooms Adjacent to Cinemas - Shared Control/ Projection Rm, Storage - POD_LG_Z18dBoH Rooms Adjacent to Cinemas - Shared Control/ Projection Rm, Storage - POD_LG_Z18dBoH Rooms Adjacent to Cinemas - Shared Control/ Projection Rm, Storage - POD_LG_Z18dBoH Rooms Adjacent to Cinemas - Shared Control/ Projection Rm, Storage - POD_LG_Z18dBoH Rooms Adjacent to Cinemas - Shared Control/ Projection Rm, Storage - POD_LG_Z18dBoH Rooms Adjacent to Cinemas - Shared Control/ Projection Rm, Storage - POD_LG_Z18dBoH Rooms Adjacent to Cinemas - Shared Control/ Projection Rm, Storage - POD_LG_Z18dBoH Rooms Adjacent to Cinemas - Shared Control/ Projection Rm, Storage - POD_LG_Z18dBoH Rooms Adjacent to Cinemas - Shared Control/ Projection Rm, Storage - POD_LG_Z18dBoH Rooms Adjacent to Cinemas - Shared Control/ Projection Rm, Storage - POD_LG_Z18d

7388 POD_LG_Z18d_BoH - MEP final fix 5 02-Nov-19 12-Nov-19 09-Dec-19 A 06-Mar-20 -90 100% 80%

7384 POD_LG_Z18d_BoH - Doors & Ironmong 4 01-Nov-19 07-Nov-19 24-Feb-20 A 05-Mar-20 -93 100% 20%

FoH Cinema Toilet Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Toilet Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Toilet Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Toilet Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Toilet Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Toilet Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Toilet Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Toilet Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Toilet Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Toilet Adjacent to Cinemas - POD_LG_Z18d

7400 POD_LG_Z18d_FoH Toilet - Ceiling Rods/ Grids 3 05-Aug-19 09-Aug-19 11-Nov-19 A 04-Mar-20 -167 100% 50%

7396 POD_LG_Z18d_FoH Toilet - Ceiling finishes (Susp. MR Gypsum) + painting 6 13-Aug-19 20-Aug-19 18-Nov-19 A 07-Mar-20 -161 100% 20%

7399 POD_LG_Z18d_FoH Toilet - MEP final fix incl. sanitary ware & fittings 6 11-Oct-19 18-Oct-19 16-Mar-20* 21-Mar-20 -125 100% 0%

7401 POD_LG_Z18d_FoH Toilet - Door & Ironmong 2 18-Oct-19 21-Oct-19 16-Apr-20 17-Apr-20 -145 100% 0%

Level GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GF

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

BoH Rooms/Toilets/Corr/ Lob adjacent to Auditorium & MIC - POD_GF_Z02BoH Rooms/Toilets/Corr/ Lob adjacent to Auditorium & MIC - POD_GF_Z02BoH Rooms/Toilets/Corr/ Lob adjacent to Auditorium & MIC - POD_GF_Z02BoH Rooms/Toilets/Corr/ Lob adjacent to Auditorium & MIC - POD_GF_Z02BoH Rooms/Toilets/Corr/ Lob adjacent to Auditorium & MIC - POD_GF_Z02BoH Rooms/Toilets/Corr/ Lob adjacent to Auditorium & MIC - POD_GF_Z02BoH Rooms/Toilets/Corr/ Lob adjacent to Auditorium & MIC - POD_GF_Z02BoH Rooms/Toilets/Corr/ Lob adjacent to Auditorium & MIC - POD_GF_Z02BoH Rooms/Toilets/Corr/ Lob adjacent to Auditorium & MIC - POD_GF_Z02BoH Rooms/Toilets/Corr/ Lob adjacent to Auditorium & MIC - POD_GF_Z02

7952 POD_GF_Z02 - All Other Finishes / Make Good & Clean 18 25-Oct-19 14-Nov-19 15-May-20 04-Jun-20 -163 100% 0%

FoH Toilets - Public & Auditorium - POD_GF_Z02a_(SZ2a)FoH Toilets - Public & Auditorium - POD_GF_Z02a_(SZ2a)FoH Toilets - Public & Auditorium - POD_GF_Z02a_(SZ2a)FoH Toilets - Public & Auditorium - POD_GF_Z02a_(SZ2a)FoH Toilets - Public & Auditorium - POD_GF_Z02a_(SZ2a)FoH Toilets - Public & Auditorium - POD_GF_Z02a_(SZ2a)FoH Toilets - Public & Auditorium - POD_GF_Z02a_(SZ2a)FoH Toilets - Public & Auditorium - POD_GF_Z02a_(SZ2a)FoH Toilets - Public & Auditorium - POD_GF_Z02a_(SZ2a)FoH Toilets - Public & Auditorium - POD_GF_Z02a_(SZ2a)

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

7928 POD_GF_Z02a_FoH Toilet - MEP 1st fix Ceiling 3 26-Feb-19 09-Apr-19 28-Aug-19 A 04-Mar-20 -268 100% 94%

7926 POD_GF_Z02a_FoH Toilet - MEP 1st fix Block Wall 2 15-Feb-19 23-Feb-19 23-Sep-19 A 03-Mar-20 -304 100% 90%

7929 POD_GF_Z02a_FoH Toilet - Dry Wall Frame & Board (one side) 4 28-Mar-19 19-Apr-19 11-Nov-19 A 05-Mar-20 -260 100% 50%

7943 POD_GF_Z02a_FoH Toilet - Conc flr curing, polishing & install protection 6 26-Jul-19 05-Sep-19 18-Nov-19 A 13-Mar-20 -151 100% 85%

7930 POD_GF_Z02a_FoH Toilet - Dry Wall MEP Services/Conduits (MEP 1st fix) 3 10-Apr-19 23-Apr-19 16-Dec-19 A 07-Mar-20 -259 100% 80%

7915 POD_GF_Z02a_FoH Toilet - Ceiling Rods & Grids 4 15-May-19 18-May-19 13-Jan-20 A 06-Mar-20 -237 100% 30%

7918 POD_GF_Z02a_FoH Toilet - MEP 2nd fix 6 20-May-19 10-Jun-19 15-Jan-20 A 09-Mar-20 -221 100% 73%

7917 POD_GF_Z02a_FoH Toilet - Seal Wall Opening 3 25-Feb-19 27-Feb-19 20-Jan-20 A 04-Mar-20 -302 100% 30%

7931 POD_GF_Z02a_FoH Toilet - Close Dry Wall 4 24-Apr-19 09-May-19 20-Jan-20 A 10-Mar-20 -248 100% 40%

7912 POD_GF_Z02a_FoH Toilet - Wall Plastering (internal & external) 4 10-May-19 14-May-19 22-Jan-20 A 12-Mar-20 -246 100% 15%

7919 POD_GF_Z02a_FoH Toilet - Door Frame 2 10-Apr-19 11-Apr-19 03-Mar-20 04-Mar-20 -266 100% 0%

7916 POD_GF_Z02a_FoH Toilet - Close ceiling (board) incl. Cut-Outs 7 11-Jun-19 18-Jun-19 05-Mar-20 12-Mar-20 -217 100% 0%

7920 POD_GF_Z02a_FoH Toilet - MEP final fix 6 19-Jul-19 25-Jul-19 13-Mar-20 19-Mar-20 -192 100% 0%

7927 POD_GF_Z02a_FoH Toilet - Ceiling finishes final coat 3 19-Jun-19 21-Jun-19 13-Mar-20 16-Mar-20 -217 100% 0%

7923 POD_GF_Z02a_FoH Toilet -  Wall & floor tile finishes 12 30-Sep-19 15-Oct-19 14-Mar-20 27-Mar-20 -132 100% 0%

7924 POD_GF_Z02a_FoH Toilet - Cubicle partitions & sanitary ware & fittings 6 16-Oct-19 22-Oct-19 14-Apr-20 20-Apr-20 -145 100% 0%

7913 POD_GF_Z02a_FoH Toilet - Door / Ironmong 2 23-Oct-19 24-Oct-19 21-Apr-20 22-Apr-20 -145 100% 0%

Toilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ Vestibule

7940 POD_GF_Z02a_FoH Toilet - MEP 1st fix 2 26-Feb-19 11-Mar-19 18-Nov-19 A 06-Mar-20 -294 100% 94%

7935 POD_GF_Z02a_FoH Toilet - MEP 2nd fix 4 14-Mar-19 20-Mar-19 15-Jan-20 A 11-Mar-20 -290 100% 57%

7939 POD_GF_Z02a_FoH Toilet - Ceiling rods 3 22-Feb-19 25-Feb-19 02-Mar-20 04-Mar-20 -304 100% 0%

7934 POD_GF_Z02a_FoH Toilet - Ceiling grids 2 12-Mar-19 13-Mar-19 07-Mar-20 09-Mar-20 -294 100% 0%

7936 POD_GF_Z02a_FoH Toilet - Ceiling finishes (Plywood backing for Timber fin) 4 11-Jul-19 15-Jul-19 10-Mar-20 13-Mar-20 -196 100% 0%

7937 POD_GF_Z02a_FoH Toilet - MEP final fix 6 16-Jul-19 22-Jul-19 10-Mar-20 16-Mar-20 -192 100% 0%

7938 POD_GF_Z02a_FoH Toilet - Floor concrete pavers 3 03-Sep-19 05-Sep-19 17-Mar-20 19-Mar-20 -156 100% 0%

7936a POD_GF_Z02a_FoH Toilet - Ceiling finishes (Timber) 4 11-May-20* 14-May-20 0% 0%

7942 POD_GF_Z02a_FoH Toilet - Wall finishes (Timber) 6 06-Sep-19 12-Sep-19 15-May-20 21-May-20 -202 100% 0%

BoH Rooms/Corridors/ Lobbies - POD_GF_Z02b_(SZ7)BoH Rooms/Corridors/ Lobbies - POD_GF_Z02b_(SZ7)BoH Rooms/Corridors/ Lobbies - POD_GF_Z02b_(SZ7)BoH Rooms/Corridors/ Lobbies - POD_GF_Z02b_(SZ7)BoH Rooms/Corridors/ Lobbies - POD_GF_Z02b_(SZ7)BoH Rooms/Corridors/ Lobbies - POD_GF_Z02b_(SZ7)BoH Rooms/Corridors/ Lobbies - POD_GF_Z02b_(SZ7)BoH Rooms/Corridors/ Lobbies - POD_GF_Z02b_(SZ7)BoH Rooms/Corridors/ Lobbies - POD_GF_Z02b_(SZ7)BoH Rooms/Corridors/ Lobbies - POD_GF_Z02b_(SZ7)

7957 POD_GF_Z02b_BoH - B'wall/ Dry wall, tie-bolt holes, plaster, screed, sealer 3 01-Apr-19 29-Apr-19 08-Jul-19 A 04-Mar-20 -251 100% 80%

7944 POD_GF_Z02b_BoH - MEP 1st fix 3 04-May-19 15-Jun-19 16-Sep-19 A 04-Mar-20 -212 100% 85%

7950 POD_GF_Z02b_BoH - Doors & Ironmong 4 09-Aug-19 15-Aug-19 23-Dec-19 A 06-Mar-20 -163 100% 60%

7947 POD_GF_Z02b_BoH - Ceiling finishes (meta panel, board + fabric panels) 6 12-Jul-19 18-Jul-19 17-Feb-20 A 13-Mar-20 -193 100% 60%

7946 POD_GF_Z02b_BoH - MEP 2nd fix 7 20-Jun-19 11-Jul-19 02-Mar-20 09-Mar-20 -195 100% 0%

7949 POD_GF_Z02b_BoH - Wall finishes (paint, fabric panels) 6 19-Jul-19 25-Jul-19 11-Mar-20 17-Mar-20 -190 100% 0%

7953 POD_GF_Z02b_BoH - MEP final fix 9 26-Jul-19 05-Aug-19 14-Mar-20 24-Mar-20 -187 100% 0%

7951 POD_GF_Z02b_BoH - Floor finishes (sealer, carpet) 3 06-Aug-19 08-Aug-19 25-Mar-20 27-Mar-20 -187 100% 0%

Museum Shop No.1 & Surrounding BoH - POD_GF_Z03Museum Shop No.1 & Surrounding BoH - POD_GF_Z03Museum Shop No.1 & Surrounding BoH - POD_GF_Z03Museum Shop No.1 & Surrounding BoH - POD_GF_Z03Museum Shop No.1 & Surrounding BoH - POD_GF_Z03Museum Shop No.1 & Surrounding BoH - POD_GF_Z03Museum Shop No.1 & Surrounding BoH - POD_GF_Z03Museum Shop No.1 & Surrounding BoH - POD_GF_Z03Museum Shop No.1 & Surrounding BoH - POD_GF_Z03Museum Shop No.1 & Surrounding BoH - POD_GF_Z03

7971 POD_GF_Z3/3a/3b_FoH/BoH -All Other Finishes (blkout curtain)/Make Good & Clean 24 10-Sep-19 10-Oct-19 09-Jul-20 05-Aug-20 -244 100% 0%

BoH Surrounding Museum Shop No.1 - POD_GF_Z03bBoH Surrounding Museum Shop No.1 - POD_GF_Z03bBoH Surrounding Museum Shop No.1 - POD_GF_Z03bBoH Surrounding Museum Shop No.1 - POD_GF_Z03bBoH Surrounding Museum Shop No.1 - POD_GF_Z03bBoH Surrounding Museum Shop No.1 - POD_GF_Z03bBoH Surrounding Museum Shop No.1 - POD_GF_Z03bBoH Surrounding Museum Shop No.1 - POD_GF_Z03bBoH Surrounding Museum Shop No.1 - POD_GF_Z03bBoH Surrounding Museum Shop No.1 - POD_GF_Z03b

7968 POD_GF_Z03b_BoH - Lift Lob & Fire Control Rm  Final fins. (W_paint, door/ iron; F_sealer) 4 26-Jul-19 08-Aug-19 19-Aug-19 A 05-Mar-20 -168 100% 80%

7972 POD_GF_Z03b_BoH - Lug/Gen Storage 2 & Corr Builders Wrks 3 15-Apr-19 06-May-19 15-Jul-19 A 04-Mar-20 -246 100% 75%

7974 POD_GF_Z03b_BoH - Lug/Gen Storage 2 & Corr final finishes (Timber @ G-1-012) 30 20-Aug-19 24-Sep-19 16-Jun-20 22-Jul-20 -244 100% 0%

7979 POD_GF_Z03b_BoH - Baby Care Rm & Lob MEP 2nd & final fix 5 19-Jul-19 19-Aug-19 13-Jan-20 A 06-Mar-20 -160 100% 68%

7977 POD_GF_Z03b_BoH - Baby Care Rm final finishes 30 20-Aug-19 24-Sep-19 07-Mar-20 11-Apr-20 -160 100% 0%

FoH Main Lobby - POD_GF_Z07_(SZ2a & SZ2b)FoH Main Lobby - POD_GF_Z07_(SZ2a & SZ2b)FoH Main Lobby - POD_GF_Z07_(SZ2a & SZ2b)FoH Main Lobby - POD_GF_Z07_(SZ2a & SZ2b)FoH Main Lobby - POD_GF_Z07_(SZ2a & SZ2b)FoH Main Lobby - POD_GF_Z07_(SZ2a & SZ2b)FoH Main Lobby - POD_GF_Z07_(SZ2a & SZ2b)FoH Main Lobby - POD_GF_Z07_(SZ2a & SZ2b)FoH Main Lobby - POD_GF_Z07_(SZ2a & SZ2b)FoH Main Lobby - POD_GF_Z07_(SZ2a & SZ2b)

8183 POD_GF_Z07_FoH Lob - Ceiling & wall sealer 3 23-Mar-19 06-Apr-19 29-Jul-19 A 04-Mar-20 -270 100% 75%

8793 POD_GF_Z07_FoH Lob - MEP 2nd fix & final fix (after Pisa ceramic tube walls) 6 22-Jul-19 16-Sep-19 11-Nov-19 A 11-Mar-20 -141 100% 95%

9541 POD_GF_Z07_FoH Lob - Install Metal Balustrade 5 24-Oct-19 20-Nov-19 18-Nov-19 A 07-Mar-20 -84 100% 95%

8187 POD_GF_Z07_FoH Lob - Lay screeding/w'proof/insulation/final screed 12 09-Mar-19 11-Jun-19 12-Dec-19 A 14-Mar-20 -225 100% 60%

8207 POD_GF_Z07_FoH Lob - Lay PC concrete planks 14 09-Sep-19 06-Nov-19 16-Dec-19 A 21-Mar-20 -108 100% 60%

8189a POD_GF_Z07_FoH Lob - Install security shutters 6 23-Dec-19 A 09-Mar-20 0% 75%
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8186 POD_GF_Z07_FoH Lob - All Other Finishes / Make Good & Clean 18 21-Nov-19 11-Dec-19 12-Mar-20 01-Apr-20 -87 100% 0%

FoH External Perimeter Areas (GF-1MF) - POD_GF_Z08FoH External Perimeter Areas (GF-1MF) - POD_GF_Z08FoH External Perimeter Areas (GF-1MF) - POD_GF_Z08FoH External Perimeter Areas (GF-1MF) - POD_GF_Z08FoH External Perimeter Areas (GF-1MF) - POD_GF_Z08FoH External Perimeter Areas (GF-1MF) - POD_GF_Z08FoH External Perimeter Areas (GF-1MF) - POD_GF_Z08FoH External Perimeter Areas (GF-1MF) - POD_GF_Z08FoH External Perimeter Areas (GF-1MF) - POD_GF_Z08FoH External Perimeter Areas (GF-1MF) - POD_GF_Z08

8798 POD_GF_Z08_Ext - Ceiling & wall sealer 5 25-May-19 19-Jun-19 03-May-19 A 06-Mar-20 -211 100% 95%

8797 POD_GF_Z08_Ext - Patching-up tie bolt holes 7 18-May-19 08-Jun-19 15-Jul-19 A 09-Mar-20 -222 100% 95%

8800 POD_GF_Z08_Ext - Floor concrete planks & Drains 14 18-May-19 20-Aug-19 24-Sep-19 A 21-Mar-20 -172 100% 39%

8802 POD_GF_Z08_Ext - Install Balustrade 6 03-Jul-19 03-Oct-19 12-Dec-19 A 13-Mar-20 -129 100% 90%

8808 POD_GF_Z08_Ext - MEP final fix @ floor level 18 07-Aug-19 03-Sep-19 15-Jan-20 A 25-Mar-20 -163 100% 40%

8801 POD_GF_Z08_Ext - All Other Finishes / Make Good & Clean 24 19-Sep-19 18-Oct-19 05-Mar-20 01-Apr-20 -133 100% 0%

FoH External Courtyard (GF-1MF @ Top of Lect. Theatre - POD_GF_Z04FoH External Courtyard (GF-1MF @ Top of Lect. Theatre - POD_GF_Z04FoH External Courtyard (GF-1MF @ Top of Lect. Theatre - POD_GF_Z04FoH External Courtyard (GF-1MF @ Top of Lect. Theatre - POD_GF_Z04FoH External Courtyard (GF-1MF @ Top of Lect. Theatre - POD_GF_Z04FoH External Courtyard (GF-1MF @ Top of Lect. Theatre - POD_GF_Z04FoH External Courtyard (GF-1MF @ Top of Lect. Theatre - POD_GF_Z04FoH External Courtyard (GF-1MF @ Top of Lect. Theatre - POD_GF_Z04FoH External Courtyard (GF-1MF @ Top of Lect. Theatre - POD_GF_Z04FoH External Courtyard (GF-1MF @ Top of Lect. Theatre - POD_GF_Z04

8817 POD_GF_Z04_Ext - MEP 1st & 2nd fix (floor/ steps) 9 25-Jul-19 19-Sep-19 05-Nov-19 A 18-Mar-20 -144 100% 85%

8810 POD_GF_Z04_Ext - C/S bedding, W'proof/screed & rail post/kickplate for balustrade & channel12 18-Jun-19 24-Jul-19 16-Dec-19 A 14-Mar-20 -189 100% 20%

8818 POD_GF_Z04_Ext - Install concrete planks 18 20-Sep-19 19-Oct-19 20-Dec-19 A 28-Mar-20 -129 100% 12%

8821 POD_GF_Z04_Ext - Install metal balustrade & drainage channel covers 18 05-Oct-19 02-Nov-19 23-Dec-19 A 28-Mar-20 -117 100% 20%

8819 POD_GF_Z04_Ext - MEP final fix (floor/ steps) 18 21-Oct-19 16-Nov-19 05-Mar-20 25-Mar-20 -102 100% 0%

8820 POD_GF_Z04_Ext - All Other Finishes / Make Good & Clean 12 11-Nov-19 23-Nov-19 23-Mar-20 06-Apr-20 -105 100% 0%

Temporary Exibition 1A & 1B (GF-1MF) - POD_GF_Z09Temporary Exibition 1A & 1B (GF-1MF) - POD_GF_Z09Temporary Exibition 1A & 1B (GF-1MF) - POD_GF_Z09Temporary Exibition 1A & 1B (GF-1MF) - POD_GF_Z09Temporary Exibition 1A & 1B (GF-1MF) - POD_GF_Z09Temporary Exibition 1A & 1B (GF-1MF) - POD_GF_Z09Temporary Exibition 1A & 1B (GF-1MF) - POD_GF_Z09Temporary Exibition 1A & 1B (GF-1MF) - POD_GF_Z09Temporary Exibition 1A & 1B (GF-1MF) - POD_GF_Z09Temporary Exibition 1A & 1B (GF-1MF) - POD_GF_Z09

8121 POD_GF_Z09_FoH - Raised floor panels incl. cut-outs 4 20-Sep-19 02-Oct-19 14-Oct-19 A 05-Mar-20 -123 100% 90%

8114 POD_GF_Z09_FoH - Close Dry Wall 6 03-Oct-19 19-Oct-19 16-Dec-19 A 07-Mar-20 -111 100% 90%

8111 POD_GF_Z09_FoH - Wall finishes (paint) 6 10-Oct-19 23-Oct-19 23-Dec-19 A 10-Mar-20 -110 100% 50%

8113 POD_GF_Z09_FoH - MEP final fix 12 17-Oct-19 30-Oct-19 04-Mar-20 17-Mar-20 -110 100% 0%

8105 POD_GF_Z09_FoH - Door & Ironmong 6 10-Dec-19 16-Dec-19 09-Mar-20* 14-Mar-20 -68 100% 0%

9668 POD_GF_Z09_FoH - 1no. SR3 O'S Door & Iron. (Use Temp for FSD) 3 03-Oct-19 05-Oct-19 09-Mar-20 11-Mar-20 -125 100% 0%

8110 POD_GF_Z09_FoH - Floor finishes (resilient layer, ply + timber) 19 18-Nov-19 09-Dec-19 25-May-20* 15-Jun-20 -151 100% 0%

9668a POD_GF_Z09_FoH - 1no. SR3 O'S Door & Iron. (Permanent) 3 04-Jul-20 07-Jul-20 0% 0%

BoH Surrounding Temporary Exibition 1A & 1B - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B - POD_GF_Z09a

8829 POD_GF_Z09/9a_BoH - All Other Finishes / Make Good & Clean 18 10-Dec-19 31-Dec-19 20-Jun-20 13-Jul-20 -155 100% 0%

BoH Surrounding Temporary Exibition 1A & 1B @ G.L. 7-8/ A-D - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 7-8/ A-D - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 7-8/ A-D - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 7-8/ A-D - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 7-8/ A-D - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 7-8/ A-D - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 7-8/ A-D - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 7-8/ A-D - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 7-8/ A-D - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 7-8/ A-D - POD_GF_Z09a

8126 POD_GF_Z09a_BoH - B'wall, plaster, screed, C_sealer (rem. works) 3 17-Apr-19 08-May-19 15-Jul-19 A 04-Mar-20 -244 100% 85%

8124 POD_GF_Z09a_BoH - MEP 2nd fix 6 17-Jun-19 08-Jul-19 16-Dec-19 A 07-Mar-20 -197 100% 50%

8127 POD_GF_Z09a_BoH - Wall paint undercoat 6 09-Jul-19 15-Jul-19 02-Mar-20 07-Mar-20 -191 100% 0%

8130 POD_GF_Z09a_BoH - Wall final paint 6 16-Jul-19 22-Jul-19 05-Mar-20 11-Mar-20 -188 100% 0%

8132 POD_GF_Z09a_BoH - MEP final fix 9 23-Jul-19 01-Aug-19 12-Mar-20 21-Mar-20 -188 100% 0%

8129 POD_GF_Z09a_BoH - Floor sealer 3 02-Aug-19 05-Aug-19 23-Mar-20 25-Mar-20 -188 100% 0%

8128 POD_GF_Z09a_BoH - Doors/ 1no. SR3 Doors & Ironmong 6 06-Aug-19 12-Aug-19 26-Mar-20 01-Apr-20 -188 100% 0%

BoH Surrounding Temporary Exibition 1A & 1B @ G.L. 2-4/ A- D+ - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 2-4/ A- D+ - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 2-4/ A- D+ - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 2-4/ A- D+ - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 2-4/ A- D+ - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 2-4/ A- D+ - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 2-4/ A- D+ - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 2-4/ A- D+ - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 2-4/ A- D+ - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 2-4/ A- D+ - POD_GF_Z09a

9735 POD_GF_Z09a_BoH - Dry Wall Frame & Board (one side) 5 09-May-19 25-May-19 25-Jul-19 A 06-Mar-20 -231 100% 85%

8824 POD_GF_Z09a_BoH - MEP 2nd fix 5 02-Jul-19 22-Jul-19 09-Dec-19 A 06-Mar-20 -184 100% 80%

9736 POD_GF_Z09a_BoH  - Dry Wall MEP Services/Conduits MEP 1st fix 5 27-May-19 17-Jun-19 10-Feb-20 A 11-Mar-20 -217 100% 80%

9737 POD_GF_Z09a_BoH - Close Dry Wall 11 18-Jun-19 29-Jun-19 03-Mar-20 14-Mar-20 -209 100% 0%

8830 POD_GF_Z09a_BoH - MEP final fix 9 23-Jul-19 01-Aug-19 09-Mar-20 18-Mar-20 -185 100% 0%

9669 POD_GF_Z09a_BoH - 1no. SR3 Door & Ironmong @ Corridor 6 05-Aug-19 10-Aug-19 25-Mar-20 31-Mar-20 -188 100% 0%

8826 POD_GF_Z09a_BoH - Staff Ent./ Sec. Rm/ Corr/ Toilet Lob floor concrete pavers 6 02-Aug-19 08-Aug-19 19-Mar-20 25-Mar-20 -185 100% 0%

8825 POD_GF_Z09a_BoH - Staff Ent./ Sec. Rm/ Corr/ Lob Ceiling finishes (ply + timber) 8 18-Nov-19 26-Nov-19 16-Jun-20 24-Jun-20 -170 100% 0%

8828 POD_GF_Z09a_BoH - Staff Ent./ Sec. Rm/ Corr/ Lob Wall finishes (ply + timber) 8 27-Nov-19 05-Dec-19 26-Jun-20 06-Jul-20 -170 100% 0%

8834 POD_GF_Z09a_BoH - Toilets & Lobby Ceiling Finishes (gypsum + paint, metal) 6 03-Sep-19 09-Sep-19 21-Oct-19 A 09-Mar-20 -144 100% 70%

8835 POD_GF_Z09a_BoH - Toilets wall tiling, sanitary ware & fittings 5 16-Oct-19 21-Oct-19 16-Mar-20 20-Mar-20 -121 100% 0%

8836 POD_GF_Z09a_BoH - Corr & Storage Wall finishes (paint) 6 23-Jul-19 29-Jul-19 16-Mar-20 21-Mar-20 -191 100% 0%

8838 POD_GF_Z09a_BoH - Corr & Storage floor sealer 2 02-Aug-19 03-Aug-19 23-Mar-20 24-Mar-20 -188 100% 0%

8827 POD_GF_Z09a_BoH - Doors & Ironmong 6 06-Dec-19 12-Dec-19 24-Feb-20 A 17-Mar-20 -73 100% 20%

Courtyard Hanging PlanterCourtyard Hanging PlanterCourtyard Hanging PlanterCourtyard Hanging PlanterCourtyard Hanging PlanterCourtyard Hanging PlanterCourtyard Hanging PlanterCourtyard Hanging PlanterCourtyard Hanging PlanterCourtyard Hanging Planter

6988 POD_GF - Courtyard Irrigation & drainage pipe installation 24 29-Nov-19 18-Jan-20 10-Dec-19 A 28-Mar-20 -53 100% 60%

7040* POD_GF - Courtyard Mock up installation for silicon pot & S.S cage 24 29-Nov-19 19-Dec-19 27-Dec-19 A 28-Mar-20 -77 100% 10%

7078 POD_GF - Courtyard installation of pots & cages 24 20-Dec-19 18-Jan-20 12-Mar-20 09-Apr-20 -62 100% 0%

7088 POD_GF - Courtyard soft landscape 24 06-Jan-20 10-Feb-20 19-Mar-20 16-Apr-20 -56 100% 0%

7090 POD_GF - Courtyard exterior frame 18 20-Jan-20 17-Feb-20 02-Apr-20 23-Apr-20 -56 100% 0%

Level 1Level 1Level 1Level 1Level 1Level 1Level 1Level 1Level 1Level 1

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

Museum Shop No.1 Offices/Storage & Lift Lobby - POD_L1_Z02Museum Shop No.1 Offices/Storage & Lift Lobby - POD_L1_Z02Museum Shop No.1 Offices/Storage & Lift Lobby - POD_L1_Z02Museum Shop No.1 Offices/Storage & Lift Lobby - POD_L1_Z02Museum Shop No.1 Offices/Storage & Lift Lobby - POD_L1_Z02Museum Shop No.1 Offices/Storage & Lift Lobby - POD_L1_Z02Museum Shop No.1 Offices/Storage & Lift Lobby - POD_L1_Z02Museum Shop No.1 Offices/Storage & Lift Lobby - POD_L1_Z02Museum Shop No.1 Offices/Storage & Lift Lobby - POD_L1_Z02Museum Shop No.1 Offices/Storage & Lift Lobby - POD_L1_Z02

8195 POD_L1_Z02 - Patching-up tie bolt holes, wall & ceiling sealer, screed 2 11-Apr-19 02-May-19 20-May-19 A 03-Mar-20 -248 100% 90%

8197 POD_L1_Z02 - MEP 2nd fix 2 15-Jun-19 06-Jul-19 09-Dec-19 A 05-Mar-20 -196 100% 98%

8193 POD_L1_Z02 - Door / Ironmong 6 06-Aug-19 12-Aug-19 23-Dec-19 A 07-Mar-20 -167 100% 70%

8201 POD_L1_Z02 - Dry Wall MEP Services/Conduits MEP 1st fix 4 07-May-19 13-May-19 06-Jan-20 A 05-Mar-20 -241 100% 30%

8199 POD_L1_Z02 - Floor finishes (linoleum, sealer) 6 30-Jul-19 05-Aug-19 17-Feb-20 A 14-Mar-20 -179 100% 40%

8198 POD_L1_Z02 - Dry Wall Frame & Board (one side) 3 03-May-19 06-May-19 02-Mar-20 04-Mar-20 -246 100% 0%

8202 POD_L1_Z02 - MEP final fix 9 19-Jul-19 29-Jul-19 02-Mar-20 11-Mar-20 -182 100% 0%

8203 POD_L1_Z02 - Close Dry Wall 2 14-May-19 15-May-19 06-Mar-20 07-Mar-20 -241 100% 0%

8211 POD_L1_Z02 - Install FF&E 12 06-Aug-19 19-Aug-19 01-Aug-20 14-Aug-20 -294 100% 0%

8194 POD_L1_Z02 - All Other Finishes / Make Good & Clean 12 20-Aug-19 02-Sep-19 08-Aug-20 21-Aug-20 -288 100% 0%

Level 1MFLevel 1MFLevel 1MFLevel 1MFLevel 1MFLevel 1MFLevel 1MFLevel 1MFLevel 1MFLevel 1MF

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

8244 POD_1M_Z01-04 - All Other Finishes / Make Good & Clean 12 14-Dec-19 14-Jan-20 06-Jan-20 A 14-Mar-20 -46 100% 30%

MEP Plantrooms, Lobbies & Corridors - POD_1M_Z01MEP Plantrooms, Lobbies & Corridors - POD_1M_Z01MEP Plantrooms, Lobbies & Corridors - POD_1M_Z01MEP Plantrooms, Lobbies & Corridors - POD_1M_Z01MEP Plantrooms, Lobbies & Corridors - POD_1M_Z01MEP Plantrooms, Lobbies & Corridors - POD_1M_Z01MEP Plantrooms, Lobbies & Corridors - POD_1M_Z01MEP Plantrooms, Lobbies & Corridors - POD_1M_Z01MEP Plantrooms, Lobbies & Corridors - POD_1M_Z01MEP Plantrooms, Lobbies & Corridors - POD_1M_Z01

8214 POD_1M_Z01 - MEP 2nd fix (incl. EQP) 4 02-Aug-19 15-Oct-19 08-Apr-19 A 05-Mar-20 -114 100% 92%

8283 POD_1M_Z01 - Install Catwalk 4 24-May-19 13-Jul-19 08-Jul-19 A 05-Mar-20 -190 100% 96%

8212 POD_1M_Z01 - MEP final fix 6 15-Oct-19 26-Nov-19 21-Oct-19 A 07-Mar-20 -80 100% 75%

8217 POD_1M_Z01 - Wall final paint @ all areas 6 15-Oct-19 05-Nov-19 09-Dec-19 A 07-Mar-20 -98 100% 95%

MEP Plantrooms, Lobbies & Corridors - POD_1M_Z02MEP Plantrooms, Lobbies & Corridors - POD_1M_Z02MEP Plantrooms, Lobbies & Corridors - POD_1M_Z02MEP Plantrooms, Lobbies & Corridors - POD_1M_Z02MEP Plantrooms, Lobbies & Corridors - POD_1M_Z02MEP Plantrooms, Lobbies & Corridors - POD_1M_Z02MEP Plantrooms, Lobbies & Corridors - POD_1M_Z02MEP Plantrooms, Lobbies & Corridors - POD_1M_Z02MEP Plantrooms, Lobbies & Corridors - POD_1M_Z02MEP Plantrooms, Lobbies & Corridors - POD_1M_Z02

8218 POD_1M_Z02 - MEP 1st fix (Rem Works) 3 20-Mar-19 13-Jul-19 01-Mar-19 A 04-Mar-20 -189 100% 92%

8226 POD_1M_Z02 - MEP 2nd fix (incl. EQP) 4 02-Aug-19 15-Oct-19 08-Apr-19 A 06-Mar-20 -115 100% 90%

8284 POD_1M_Z02 - Install Catwalk 4 24-May-19 13-Jul-19 08-Jul-19 A 05-Mar-20 -190 100% 98%

8223 POD_1M_Z02 - MEP final fix 6 15-Oct-19 26-Nov-19 21-Oct-19 A 09-Mar-20 -81 100% 70%

8228 POD_1M_Z02 - Wall final paint @ all areas 6 15-Oct-19 24-Oct-19 10-Dec-19 A 09-Mar-20 -109 100% 95%

MEP Plantrooms, Lobbies & Corridors - POD_1M_Z03MEP Plantrooms, Lobbies & Corridors - POD_1M_Z03MEP Plantrooms, Lobbies & Corridors - POD_1M_Z03MEP Plantrooms, Lobbies & Corridors - POD_1M_Z03MEP Plantrooms, Lobbies & Corridors - POD_1M_Z03MEP Plantrooms, Lobbies & Corridors - POD_1M_Z03MEP Plantrooms, Lobbies & Corridors - POD_1M_Z03MEP Plantrooms, Lobbies & Corridors - POD_1M_Z03MEP Plantrooms, Lobbies & Corridors - POD_1M_Z03MEP Plantrooms, Lobbies & Corridors - POD_1M_Z03

8229 POD_1M_Z03 - MEP 1st fix 2 26-Feb-19 19-Jul-19 02-Apr-19 A 03-Mar-20 -183 100% 90%

8229a POD_1M_Z03 - MEP 1st fix Connect Duct Work to Pisa Louvres 4 21-Oct-19 A 05-Mar-20 0% 90%

8237 POD_1M_Z03 - MEP 2nd fix (incl. EQP) 4 02-Aug-19 15-Oct-19 08-Apr-19 A 05-Mar-20 -114 100% 85%

8285 POD_1M_Z03 - Install Catwalk 3 30-May-19 19-Jul-19 08-Jul-19 A 04-Mar-20 -184 100% 95%

8234 POD_1M_Z03 - MEP final fix 6 15-Oct-19 19-Nov-19 21-Oct-19 A 07-Mar-20 -86 100% 50%

8239 POD_1M_Z03 - Wall final paint @ all areas 3 15-Oct-19 24-Oct-19 12-Dec-19 A 07-Mar-20 -108 100% 95%

MEP Plantrooms, Lobbies & Corridors - POD_1M_Z04MEP Plantrooms, Lobbies & Corridors - POD_1M_Z04MEP Plantrooms, Lobbies & Corridors - POD_1M_Z04MEP Plantrooms, Lobbies & Corridors - POD_1M_Z04MEP Plantrooms, Lobbies & Corridors - POD_1M_Z04MEP Plantrooms, Lobbies & Corridors - POD_1M_Z04MEP Plantrooms, Lobbies & Corridors - POD_1M_Z04MEP Plantrooms, Lobbies & Corridors - POD_1M_Z04MEP Plantrooms, Lobbies & Corridors - POD_1M_Z04MEP Plantrooms, Lobbies & Corridors - POD_1M_Z04

8240 POD_1M_Z04 - MEP 1st fix 2 26-Feb-19 19-Jul-19 02-Apr-19 A 03-Mar-20 -183 100% 92%

8240a POD_1M_Z04 - MEP 1st fix Connect Duct Work to Pisa Louvres 4 21-Oct-19 A 05-Mar-20 0% 92%

8248 POD_1M_Z04 - MEP 2nd fix (incl. EQP) 4 02-Aug-19 15-Oct-19 09-Apr-19 A 05-Mar-20 -114 100% 85%

8286 POD_1M_Z04 - Install Catwalk 3 30-May-19 19-Jul-19 08-Jul-19 A 04-Mar-20 -184 100% 98%

8245 POD_1M_Z04 - MEP final fix 6 15-Oct-19 19-Nov-19 21-Oct-19 A 07-Mar-20 -86 100% 50%

8250 POD_1M_Z04 - Wall final paint @ all areas 3 15-Oct-19 24-Oct-19 16-Dec-19 A 07-Mar-20 -108 100% 95%

Level 2Level 2Level 2Level 2Level 2Level 2Level 2Level 2Level 2Level 2

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

Revised Smoke Extraction (CAI xx) POD_L2_Z01a & Z03a_(SZ8 & SZ6)Revised Smoke Extraction (CAI xx) POD_L2_Z01a & Z03a_(SZ8 & SZ6)Revised Smoke Extraction (CAI xx) POD_L2_Z01a & Z03a_(SZ8 & SZ6)Revised Smoke Extraction (CAI xx) POD_L2_Z01a & Z03a_(SZ8 & SZ6)Revised Smoke Extraction (CAI xx) POD_L2_Z01a & Z03a_(SZ8 & SZ6)Revised Smoke Extraction (CAI xx) POD_L2_Z01a & Z03a_(SZ8 & SZ6)Revised Smoke Extraction (CAI xx) POD_L2_Z01a & Z03a_(SZ8 & SZ6)Revised Smoke Extraction (CAI xx) POD_L2_Z01a & Z03a_(SZ8 & SZ6)Revised Smoke Extraction (CAI xx) POD_L2_Z01a & Z03a_(SZ8 & SZ6)Revised Smoke Extraction (CAI xx) POD_L2_Z01a & Z03a_(SZ8 & SZ6)

10046 *POD_L2_Z03a_Dismantle and Re-install (new design) 3 22-Jul-19 A 04-Mar-20 0% 98%

Temporary Exhibition & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z01Temporary Exhibition & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z01Temporary Exhibition & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z01Temporary Exhibition & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z01Temporary Exhibition & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z01Temporary Exhibition & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z01Temporary Exhibition & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z01Temporary Exhibition & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z01Temporary Exhibition & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z01Temporary Exhibition & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z01

Temporary Exibition 2a, 2b & 2c and Gallery Circ. 2-1-372/384 - POD_L2_Z01a_(SZ8)Temporary Exibition 2a, 2b & 2c and Gallery Circ. 2-1-372/384 - POD_L2_Z01a_(SZ8)Temporary Exibition 2a, 2b & 2c and Gallery Circ. 2-1-372/384 - POD_L2_Z01a_(SZ8)Temporary Exibition 2a, 2b & 2c and Gallery Circ. 2-1-372/384 - POD_L2_Z01a_(SZ8)Temporary Exibition 2a, 2b & 2c and Gallery Circ. 2-1-372/384 - POD_L2_Z01a_(SZ8)Temporary Exibition 2a, 2b & 2c and Gallery Circ. 2-1-372/384 - POD_L2_Z01a_(SZ8)Temporary Exibition 2a, 2b & 2c and Gallery Circ. 2-1-372/384 - POD_L2_Z01a_(SZ8)Temporary Exibition 2a, 2b & 2c and Gallery Circ. 2-1-372/384 - POD_L2_Z01a_(SZ8)Temporary Exibition 2a, 2b & 2c and Gallery Circ. 2-1-372/384 - POD_L2_Z01a_(SZ8)Temporary Exibition 2a, 2b & 2c and Gallery Circ. 2-1-372/384 - POD_L2_Z01a_(SZ8)

8405b POD_L2_Z01a_FoH - Ceiling board (east) 2 09-Dec-19 A 03-Mar-20 0% 98%

8370b POD_L2_Z01a_FoH - MEP  Ceiling Final Fix (east) 9 06-Jan-20 A 11-Mar-20 0% 70%

8406 POD_L2_Z01a_FoH - Ceiling finishes (insulation/acoustic plaster) (east) 30 18-Nov-19 24-Jan-20 08-Jun-20 14-Jul-20 -136 100% 0%

8405d POD_L2_Z01a_FoH - Ceiling board (west) 2 05-Dec-19 A 03-Mar-20 0% 98%

8370d POD_L2_Z01a_FoH - MEP Final Fix (west) 9 12-Dec-19 A 11-Mar-20 0% 70%

8367 POD_L2_Z01a_FoH - 2nos. SR3 O'S Doors / Ironmong 6 25-Sep-19 02-Oct-19 17-Feb-20 A 08-Apr-20 -151 100% 25%

8372a POD_L2_Z01a_FoH - Flr finishes (resilient layer, ply) 18 11-May-20 30-May-20 0% 0%

9684 POD_L2_Z01a_FoH - Install Roller Blinds 12 08-Jan-20 21-Jan-20 15-Apr-20* 29-Apr-20 -76 100% 0%

8406a POD_L2_Z01a_FoH - Ceiling finishes (insulation/acoustic plaster) (west) 30 08-Jun-20 14-Jul-20 0% 0%

8406b POD_L2_Z01a_FoH - Ceiling finishes (Timber @ circ/Passage only)) 4 30-Jun-20 04-Jul-20 0% 0%

8374 POD_L2_Z01a_FoH - Wall finishes (paint/Timber @circ/Passage) 36 23-Dec-19 22-Feb-20 08-Jun-20 21-Jul-20 -124 100% 0%

8372 POD_L2_Z01a_FoH - Flr finishes (timber) + flr grilles 30 15-Jan-20 07-Mar-20 30-Jun-20 04-Aug-20 -124 84.62% 0%

8368 POD_L2_Z01a_FoH/BoH - All Other Finishes / Make Good & Clean 30 10-Feb-20 06-Apr-20 08-Jul-20 11-Aug-20 -106 37.5% 0%

Gallery BoH_Perimeter - POD_L2_Z01bGallery BoH_Perimeter - POD_L2_Z01bGallery BoH_Perimeter - POD_L2_Z01bGallery BoH_Perimeter - POD_L2_Z01bGallery BoH_Perimeter - POD_L2_Z01bGallery BoH_Perimeter - POD_L2_Z01bGallery BoH_Perimeter - POD_L2_Z01bGallery BoH_Perimeter - POD_L2_Z01bGallery BoH_Perimeter - POD_L2_Z01bGallery BoH_Perimeter - POD_L2_Z01b

8410 POD_L2_Z01b_BoH_West - MEP 2nd fix 2 24-Aug-19 13-Sep-19 25-Jun-19 A 03-Mar-20 -135 100% 99%

8415 POD_L2_Z01b_BoH_West - Wall finishes  (paint incl. door & iron) 3 16-Sep-19 28-Sep-19 16-Dec-19 A 05-Mar-20 -125 100% 75%

8416 POD_L2_Z01b_BoH_West - MEP final fix 3 14-Oct-19 23-Oct-19 09-Jan-20 A 07-Mar-20 -108 100% 95%

9616 POD_L2_Z01b_BoH_North - MEP 2nd fix 2 17-May-19 06-Jun-19 08-Apr-19 A 03-Mar-20 -218 100% 98%

9620 POD_L2_Z01b_BoH_North - Wall finishes  (paint incl. door & iron) 4 08-Jun-19 21-Jun-19 23-Dec-19 A 10-Mar-20 -212 100% 50%

Gallery BoH_Internal - POD_L2_Z01cGallery BoH_Internal - POD_L2_Z01cGallery BoH_Internal - POD_L2_Z01cGallery BoH_Internal - POD_L2_Z01cGallery BoH_Internal - POD_L2_Z01cGallery BoH_Internal - POD_L2_Z01cGallery BoH_Internal - POD_L2_Z01cGallery BoH_Internal - POD_L2_Z01cGallery BoH_Internal - POD_L2_Z01cGallery BoH_Internal - POD_L2_Z01c

8431 POD_L2_Z01c_BoH - Door / Ironmong 3 07-Aug-19 13-Aug-19 28-Oct-19 A 04-Mar-20 -163 100% 75%

BoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z01dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z01dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z01dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z01dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z01dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z01dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z01dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z01dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z01dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z01d

8553 POD_L2_Z01d_BoH - MEP 2nd fix 2 30-Jul-19 19-Aug-19 08-Apr-19 A 03-Mar-20 -157 100% 99%

8560 POD_L2_Z01d_BoH - MEP final fix 3 20-Aug-19 29-Aug-19 23-Sep-19 A 07-Mar-20 -152 100% 90%

8556 POD_L2_Z01d_BoH - Doors/ 3nos. SR3 Doors & Ironmong 4 03-Sep-19 09-Sep-19 25-Nov-19 A 10-Mar-20 -145 100% 10%

8557 POD_L2_Z01d_BoH - Floor sealer 3 30-Aug-19 02-Sep-19 09-Mar-20 11-Mar-20 -152 100% 0%

Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z02Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z02Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z02Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z02Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z02Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z02Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z02Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z02Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z02Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z02

8517 POD_L2_Z02a&b_FoH - All Other Finishes / Make Good & Clean 30 03-Mar-20 28-Apr-20 08-Jun-20 14-Jul-20 -63 0% 0%

8490 POD_L2_Z02_BoH - All Other Finishes / Make Good & Clean 18 11-Oct-19 31-Oct-19 09-Mar-20 28-Mar-20 -119 100% 0%
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8464 POD_L2_Z02_FoH Toilet Lob - All Other Finishes / Make Good & Clean 12 28-Nov-19 11-Dec-19 16-May-20 29-May-20 -135 100% 0%

Skylight Gallery and Gallery Circ. 2 - POD_L2_Z02aSkylight Gallery and Gallery Circ. 2 - POD_L2_Z02aSkylight Gallery and Gallery Circ. 2 - POD_L2_Z02aSkylight Gallery and Gallery Circ. 2 - POD_L2_Z02aSkylight Gallery and Gallery Circ. 2 - POD_L2_Z02aSkylight Gallery and Gallery Circ. 2 - POD_L2_Z02aSkylight Gallery and Gallery Circ. 2 - POD_L2_Z02aSkylight Gallery and Gallery Circ. 2 - POD_L2_Z02aSkylight Gallery and Gallery Circ. 2 - POD_L2_Z02aSkylight Gallery and Gallery Circ. 2 - POD_L2_Z02a

8479 POD_L2_Z02a_FoH - Close Dry Wall / Board 2 08-Oct-19 18-Oct-19 14-Oct-19 A 03-Mar-20 -108 100% 98%

8485a POD_L2_Z02a_FoH - Ceiling finishes  (board) 3 11-Dec-19 A 04-Mar-20 0% 85%

8481 POD_L2_Z02a_FoH - Raised floor pedestal 2 27-Jun-19 13-Jul-19 16-Dec-19 A 03-Mar-20 -188 100% 90%

9638 POD_L2_Z02a_FoH - Underfloor MEP 2nd fix 3 30-Aug-19 20-Sep-19 23-Dec-19 A 04-Mar-20 -131 100% 95%

8478 POD_L2_Z02a_FoH - MEP final fix 4 21-Sep-19 21-Oct-19 17-Jan-20 A 11-Mar-20 -113 100% 60%

8483 POD_L2_Z02a_FoH - Raised floor panels incl. cut-outs 4 21-Sep-19 05-Oct-19 05-Feb-20 A 07-Mar-20 -122 100% 50%

8470 POD_L2_Z02a_FoH - Door/ 1no. SR3 O'S Door / Ironmong 3 08-Oct-19 10-Oct-19 06-Apr-20 08-Apr-20 -145 100% 0%

8537 POD_L2_Z02a_FoH - Roller Blind System Inst'n 24 17-Jan-20 21-Feb-20 18-Apr-20 18-May-20 -71 100% 0%

8475a POD_L2_Z02a_FoH - Flr finishes (resilient layer, ply) 18 11-May-20 30-May-20 0% 0%

8485 POD_L2_Z02a_FoH - Ceiling finishes  (insulation, acoustic plaster, Timber at Circ/Passage) 24 06-Dec-19 02-Jan-20 11-May-20 06-Jun-20 -125 100% 0%

8476 POD_L2_Z02a_FoH - Wall finishes (Timber @ Circ-passage only) 30 03-Jan-20 07-Feb-20 18-May-20 20-Jun-20 -113 100% 0%

8475 POD_L2_Z02a_FoH - Flr finishes (Timber) + flr grilles 30 08-Feb-20 24-Mar-20 01-Jun-20 07-Jul-20 -86 48.72% 0%

Gallery 1-6, Tall Gallery 1&2, Plaza View Gallery and Gallery Circ. - POD_L2_Z02bGallery 1-6, Tall Gallery 1&2, Plaza View Gallery and Gallery Circ. - POD_L2_Z02bGallery 1-6, Tall Gallery 1&2, Plaza View Gallery and Gallery Circ. - POD_L2_Z02bGallery 1-6, Tall Gallery 1&2, Plaza View Gallery and Gallery Circ. - POD_L2_Z02bGallery 1-6, Tall Gallery 1&2, Plaza View Gallery and Gallery Circ. - POD_L2_Z02bGallery 1-6, Tall Gallery 1&2, Plaza View Gallery and Gallery Circ. - POD_L2_Z02bGallery 1-6, Tall Gallery 1&2, Plaza View Gallery and Gallery Circ. - POD_L2_Z02bGallery 1-6, Tall Gallery 1&2, Plaza View Gallery and Gallery Circ. - POD_L2_Z02bGallery 1-6, Tall Gallery 1&2, Plaza View Gallery and Gallery Circ. - POD_L2_Z02bGallery 1-6, Tall Gallery 1&2, Plaza View Gallery and Gallery Circ. - POD_L2_Z02b

8519 POD_L2_Z02b_FoH - MEP 2nd fix 2 04-Jul-19 07-Aug-19 08-Apr-19 A 03-Mar-20 -167 100% 97%

8528 POD_L2_Z02b_FoH - Underfloor MEP 1st fix 2 25-Jul-19 11-Sep-19 17-Jun-19 A 03-Mar-20 -137 100% 99%

9639 POD_L2_Z02b_FoH - Underfloor MEP 2nd fix 3 12-Sep-19 12-Oct-19 23-Sep-19 A 05-Mar-20 -115 100% 95%

8524 POD_L2_Z02b_FoH - MEP final fix 5 17-Oct-19 13-Nov-19 21-Oct-19 A 10-Mar-20 -92 100% 75%

8516 POD_L2_Z02b_FoH - 1no. SR3 O'S Door / Ironmong 3 31-Oct-19 02-Nov-19 17-Feb-20 A 08-Apr-20 -125 100% 10%

9685 POD_L2_Z02b_FoH - Install Roller Blinds 12 09-Jan-20 22-Jan-20 07-May-20 21-May-20 -93 100% 0%

8521a POD_L2_Z02b_FoH - Flr finishes (resilient layer, plywood base) 18 11-May-20 30-May-20 0% 0%

8531 POD_L2_Z02b_FoH - Ceiling finishes (insulation, acoustic plaster/Timber @ Circ-passage only)24 18-Nov-19 08-Jan-20 11-May-20 06-Jun-20 -120 100% 0%

8522 POD_L2_Z02b_FoH - Wall finishes (Timber @ Circ-passage only) 36 25-Nov-19 17-Jan-20 11-May-20 20-Jun-20 -124 100% 0%

8521 POD_L2_Z02b_FoH - Flr finishes (Timber) + flr grilles 24 09-Jan-20 02-Mar-20 01-Jun-20 29-Jun-20 -99 97.44% 0%

Focus Gallery & Gallery Circ. - POD_L2_Z02cFocus Gallery & Gallery Circ. - POD_L2_Z02cFocus Gallery & Gallery Circ. - POD_L2_Z02cFocus Gallery & Gallery Circ. - POD_L2_Z02cFocus Gallery & Gallery Circ. - POD_L2_Z02cFocus Gallery & Gallery Circ. - POD_L2_Z02cFocus Gallery & Gallery Circ. - POD_L2_Z02cFocus Gallery & Gallery Circ. - POD_L2_Z02cFocus Gallery & Gallery Circ. - POD_L2_Z02cFocus Gallery & Gallery Circ. - POD_L2_Z02c

8544 POD_L2_Z02c_FoH - MEP final fix 6 19-Jul-19 29-Jul-19 21-Oct-19 A 09-Mar-20 -180 100% 60%

9749 POD_L2_Z02c_FoH - Dry Wall MEP Services/Conduits MEP 1st fix 2 10-Jul-19 16-Jul-19 26-Nov-19 A 03-Mar-20 -186 100% 90%

8550 POD_L2_Z02c_FoH - Conc flr curing, polishing & install protection, door/ iron 4 30-Jul-19 09-Sep-19 06-Jan-20 A 11-Mar-20 -146 100% 80%

8549 POD_L2_Z02c_FoH - Ceiling rods @ Gallery Circ. 2 19-Mar-19 22-Mar-19 24-Feb-20 A 03-Mar-20 -282 100% 15%

8543 POD_L2_Z02c_FoH - Ceiling Metal Cladding @ Gallery Circ 5 24-Jun-19 29-Jun-19 03-Mar-20 07-Mar-20 -203 100% 0%

8541 POD_L2_Z02c_FoH - Ceiling Grids @ Gallery Circ. 2 06-May-19 08-May-19 04-Mar-20 05-Mar-20 -246 100% 0%

8545 POD_L2_Z02c_FoH - Walls Sub-Frame & Metal Cladding @ Gallery Circ. 12 10-Sep-19 24-Sep-19 06-Mar-20 19-Mar-20 -141 100% 0%

Gallery BoH_Perimeter - POD_L2_Z02dGallery BoH_Perimeter - POD_L2_Z02dGallery BoH_Perimeter - POD_L2_Z02dGallery BoH_Perimeter - POD_L2_Z02dGallery BoH_Perimeter - POD_L2_Z02dGallery BoH_Perimeter - POD_L2_Z02dGallery BoH_Perimeter - POD_L2_Z02dGallery BoH_Perimeter - POD_L2_Z02dGallery BoH_Perimeter - POD_L2_Z02dGallery BoH_Perimeter - POD_L2_Z02d

8492 POD_L2_Z02d_BoH - MEP 2nd fix 2 08-Aug-19 28-Aug-19 15-Apr-19 A 03-Mar-20 -149 100% 97%

8488 POD_L2_Z02d_BoH - PISA louvres & duct interface work MEP 1st fix 3 11-Jun-19 24-Jun-19 13-May-19 A 04-Mar-20 -205 100% 76%

9640 POD_L2_Z02d_BoH - Underfloor MEP 2nd  Fix 2 27-Sep-19 04-Oct-19 16-Dec-19 A 03-Mar-20 -119 100% 95%

8496 POD_L2_Z02d_BoH - MEP final fix 4 15-Oct-19 24-Oct-19 17-Dec-19 A 06-Mar-20 -106 100% 90%

Gallery BoH_Internal - POD_L2_Z02eGallery BoH_Internal - POD_L2_Z02eGallery BoH_Internal - POD_L2_Z02eGallery BoH_Internal - POD_L2_Z02eGallery BoH_Internal - POD_L2_Z02eGallery BoH_Internal - POD_L2_Z02eGallery BoH_Internal - POD_L2_Z02eGallery BoH_Internal - POD_L2_Z02eGallery BoH_Internal - POD_L2_Z02eGallery BoH_Internal - POD_L2_Z02e

8506 POD_L2_Z02e_BoH - MEP 2nd fix 2 28-Jun-19 19-Jul-19 05-Jun-19 A 03-Mar-20 -183 100% 97%

8503 POD_L2_Z02e_BoH - Door / Ironmong 5 04-Sep-19 18-Sep-19 18-Nov-19 A 06-Mar-20 -135 100% 75%

8510 POD_L2_Z02e_BoH - MEP final fix 6 24-Aug-19 03-Sep-19 23-Dec-19 A 07-Mar-20 -148 100% 50%

BoH Rooms, Corridors & Lobbies_Non Raised Floor Areas - POD_L2_Z02fBoH Rooms, Corridors & Lobbies_Non Raised Floor Areas - POD_L2_Z02fBoH Rooms, Corridors & Lobbies_Non Raised Floor Areas - POD_L2_Z02fBoH Rooms, Corridors & Lobbies_Non Raised Floor Areas - POD_L2_Z02fBoH Rooms, Corridors & Lobbies_Non Raised Floor Areas - POD_L2_Z02fBoH Rooms, Corridors & Lobbies_Non Raised Floor Areas - POD_L2_Z02fBoH Rooms, Corridors & Lobbies_Non Raised Floor Areas - POD_L2_Z02fBoH Rooms, Corridors & Lobbies_Non Raised Floor Areas - POD_L2_Z02fBoH Rooms, Corridors & Lobbies_Non Raised Floor Areas - POD_L2_Z02fBoH Rooms, Corridors & Lobbies_Non Raised Floor Areas - POD_L2_Z02f

8563 POD_L2_Z02f_BoH - MEP 2nd fix 3 01-Jun-19 22-Jun-19 10-Jun-19 A 04-Mar-20 -206 100% 97%

8570 POD_L2_Z02f_BoH - MEP final fix 6 19-Jul-19 29-Jul-19 20-Dec-19 A 07-Mar-20 -179 100% 50%

8568 POD_L2_Z02f_BoH - Wall final paint 3 05-Jul-19 15-Jul-19 10-Feb-20 A 06-Mar-20 -190 100% 50%

8566 POD_L2_Z02f_BoH - Doors/ 11nos. SR3 Doors & Ironmong 6 02-Aug-19 15-Aug-19 17-Feb-20 A 13-Mar-20 -169 100% 30%

8567 POD_L2_Z02f_BoH - Floor sealer 3 30-Jul-19 01-Aug-19 09-Mar-20 11-Mar-20 -179 100% 0%

FoH Toilets - Public - POD_L2_Z02gFoH Toilets - Public - POD_L2_Z02gFoH Toilets - Public - POD_L2_Z02gFoH Toilets - Public - POD_L2_Z02gFoH Toilets - Public - POD_L2_Z02gFoH Toilets - Public - POD_L2_Z02gFoH Toilets - Public - POD_L2_Z02gFoH Toilets - Public - POD_L2_Z02gFoH Toilets - Public - POD_L2_Z02gFoH Toilets - Public - POD_L2_Z02g

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

8440 POD_L2_Z02g_FoH Toilet - MEP 2nd fix 2 22-Jul-19 03-Aug-19 10-Jun-19 A 03-Mar-20 -170 100% 96%

8450 POD_L2_Z02g_FoH Toilet - Ceiling finishes final coat 2 14-Aug-19 16-Aug-19 15-Nov-19 A 03-Mar-20 -159 100% 95%

8442 POD_L2_Z02g_FoH Toilet - MEP final fix 3 17-Aug-19 23-Aug-19 18-Nov-19 A 06-Mar-20 -156 100% 80%

8447 POD_L2_Z02g_FoH Toilet - Cubicle partitions & sanitary ware & fittings 6 19-Oct-19 25-Oct-19 20-Jan-20 A 18-Apr-20 -141 100% 70%

8441 POD_L2_Z02g_FoH Toilet - Door Frame 2 27-Apr-19 29-Apr-19 24-Feb-20 A 03-Mar-20 -250 100% 10%

8435 POD_L2_Z02g_FoH Toilet - Door / Ironmong 2 26-Oct-19 28-Oct-19 20-Apr-20 21-Apr-20 -141 100% 0%

Toilet Lobby/ Gallery CircToilet Lobby/ Gallery CircToilet Lobby/ Gallery CircToilet Lobby/ Gallery CircToilet Lobby/ Gallery CircToilet Lobby/ Gallery CircToilet Lobby/ Gallery CircToilet Lobby/ Gallery CircToilet Lobby/ Gallery CircToilet Lobby/ Gallery Circ

8465a POD_L2_Z02g_FoH Toilet Lob - Wall Finishes (Plywood backing) 4 12-Feb-20 A 06-Mar-20 0% 75%

8459a POD_L2_Z02g_FoH Toilet Lob - Ceiling finishes (Plywood backing for Timber fin) 3 17-Feb-20 A 04-Mar-20 0% 10%

8460 POD_L2_Z02g_FoH Toilet Lob - MEP final fix 6 21-Nov-19 27-Nov-19 05-Mar-20 11-Mar-20 -81 100% 0%

8461a POD_L2_Z02g_FoH Toilet Lob - Floor finishes (resilient layer, ply base) 4 11-May-20 14-May-20 0% 0%

8459 POD_L2_Z02g_FoH Toilet Lob - Ceiling finishes (Timber) 3 18-Nov-19 20-Nov-19 11-May-20 13-May-20 -139 100% 0%

8465 POD_L2_Z02g_FoH Toilet Lob - Wall Finishes (Timber) 4 21-Nov-19 27-Nov-19 14-May-20 18-May-20 -137 100% 0%

8461 POD_L2_Z02g_FoH Toilet Lob - Floor finishes (timber) 4 28-Nov-19 04-Dec-19 19-May-20 22-May-20 -135 100% 0%

Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z03Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z03Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z03Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z03Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z03Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z03Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z03Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z03Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z03Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z03

8612 POD_L2_Z03b/c_BoH - All Other Finishes / Make Good & Clean 12 06-Aug-19 19-Aug-19 11-Mar-20 24-Mar-20 -175 100% 0%

8573 POD_L2_Z03a_FoH - All Other Finishes / Make Good & Clean 30 19-Mar-20 15-May-20 15-Jun-20 21-Jul-20 -55 0% 0%

Gallery 12 & 13, Open Gallery, Harbour View Gallery 2 and Gallery Circ. - POD_L2_Z03a_(SZ6)Gallery 12 & 13, Open Gallery, Harbour View Gallery 2 and Gallery Circ. - POD_L2_Z03a_(SZ6)Gallery 12 & 13, Open Gallery, Harbour View Gallery 2 and Gallery Circ. - POD_L2_Z03a_(SZ6)Gallery 12 & 13, Open Gallery, Harbour View Gallery 2 and Gallery Circ. - POD_L2_Z03a_(SZ6)Gallery 12 & 13, Open Gallery, Harbour View Gallery 2 and Gallery Circ. - POD_L2_Z03a_(SZ6)Gallery 12 & 13, Open Gallery, Harbour View Gallery 2 and Gallery Circ. - POD_L2_Z03a_(SZ6)Gallery 12 & 13, Open Gallery, Harbour View Gallery 2 and Gallery Circ. - POD_L2_Z03a_(SZ6)Gallery 12 & 13, Open Gallery, Harbour View Gallery 2 and Gallery Circ. - POD_L2_Z03a_(SZ6)Gallery 12 & 13, Open Gallery, Harbour View Gallery 2 and Gallery Circ. - POD_L2_Z03a_(SZ6)Gallery 12 & 13, Open Gallery, Harbour View Gallery 2 and Gallery Circ. - POD_L2_Z03a_(SZ6)

8574 POD_L2_Z03a_FoH - MEP 1st fix 2 27-Apr-19 24-Jun-19 25-Mar-19 A 03-Mar-20 -204 100% 98%

8575 POD_L2_Z03a_FoH - MEP 2nd fix (partly) 3 15-Jul-19 10-Aug-19 08-Apr-19 A 05-Mar-20 -166 100% 95%

8579 POD_L2_Z03a_FoH - Dry Wall MEP Services/Conduits MEP 1st fix 2 18-Jun-19 16-Jul-19 19-Aug-19 A 03-Mar-20 -186 100% 90%

8575a POD_L2_Z03a_FoH - MEP 2nd fix 3 06-Nov-19 A 05-Mar-20 0% 95%

8588a POD_L2_Z03a_FoH - Ceiling board 4 21-Oct-19 A 06-Mar-20 0% 65%

8575b POD_L2_Z03a_FoH - MEP Final Fix 7 10-Feb-20 A 09-Mar-20 0% 20%

8583 POD_L2_Z03a_FoH - Raised floor pedestal 3 22-Jul-19 27-Aug-19 16-Dec-19 A 06-Mar-20 -153 100% 85%

8584 POD_L2_Z03a_FoH - Underfloor MEP 1st fix 3 05-Aug-19 23-Sep-19 19-Dec-19 A 09-Mar-20 -133 100% 90%

9641 POD_L2_Z03a_FoH - Underfloor MEP 2nd fix 4 24-Sep-19 23-Oct-19 21-Dec-19 A 10-Mar-20 -110 100% 85%

8585 POD_L2_Z03a_FoH - Raised floor panels incl. cut-outs 6 24-Oct-19 09-Nov-19 24-Dec-19 A 12-Mar-20 -97 100% 50%

8580 POD_L2_Z03a_FoH - MEP final fix (in Raised Floor) 9 28-Oct-19 23-Nov-19 27-Dec-19 A 14-Mar-20 -87 100% 30%

8572 POD_L2_Z03a_FoH - Door/ 2nos. SR3 O'S Doors / Ironmong 9 11-Nov-19 16-Nov-19 30-Dec-19 A 11-Apr-20 -116 100% 25%

8577a POD_L2_Z03a_FoH - Flr finishes (resilient layer, ply base) 14 11-May-20 26-May-20 0% 0%

9686 POD_L2_Z03a_FoH - Install Roller Blinds 12 11-Feb-20 24-Feb-20 11-May-20 25-May-20 -75 100% 0%

8587 POD_L2_Z03a_FoH - Ceiling finishes  (insulation/acoustic plaster, Timber at Circ/Passage) 30 06-Dec-19 07-Feb-20 11-May-20 13-Jun-20 -107 100% 0%

8578 POD_L2_Z03a_FoH - Wall finishes (paint/Timber @ Circ-passage only) 36 20-Jan-20 25-Mar-20 18-May-20 29-Jun-20 -79 58% 0%

8577 POD_L2_Z03a_FoH - Flr finishes (timber) + flr grilles 30 29-Feb-20 09-Apr-20 08-Jun-20 14-Jul-20 -79 2.94% 0%

8590 POD_L2_Z03a_FoH - Facade timber mullion capping 12 10-Apr-20 23-Apr-20 30-Jun-20 14-Jul-20 -67 0% 0%

Gallery BoH_Internal - POD_L2_Z03bGallery BoH_Internal - POD_L2_Z03bGallery BoH_Internal - POD_L2_Z03bGallery BoH_Internal - POD_L2_Z03bGallery BoH_Internal - POD_L2_Z03bGallery BoH_Internal - POD_L2_Z03bGallery BoH_Internal - POD_L2_Z03bGallery BoH_Internal - POD_L2_Z03bGallery BoH_Internal - POD_L2_Z03bGallery BoH_Internal - POD_L2_Z03b

8619 POD_L2_Z03b_BoH - MEP 2nd fix 2 03-Jun-19 24-Jun-19 10-Jun-19 A 03-Mar-20 -204 100% 95%

8627 POD_L2_Z03b_BoH - Install Safe grid metal deck 2 13-Jul-19 16-Jul-19 17-Dec-19 A 03-Mar-20 -186 100% 90%

8623 POD_L2_Z03b_BoH - MEP final fix 3 19-Jul-19 29-Jul-19 19-Dec-19 A 07-Mar-20 -179 100% 90%

8616 POD_L2_Z03b_BoH - Door / Ironmong 4 30-Jul-19 05-Aug-19 23-Dec-19 A 07-Mar-20 -173 100% 25%

9689 POD_L2_Z03b_BoH - 1no. SRE Door / Ironmong in bet. Gal. BoH & Aud. 2 30-Jul-19 31-Jul-19 09-Mar-20 10-Mar-20 -179 100% 0%

BoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z03cBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z03cBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z03cBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z03cBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z03cBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z03cBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z03cBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z03cBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z03cBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z03c

8606 POD_L2_Z03c_BoH - MEP 2nd fix 2 20-May-19 17-Jun-19 23-Jul-19 A 03-Mar-20 -210 100% 95%

8613 POD_L2_Z03c_BoH - MEP final fix 4 19-Jul-19 01-Aug-19 16-Dec-19 A 11-Mar-20 -179 100% 80%

8608 POD_L2_Z03c_BoH - Wall paint 4 18-Jun-19 27-Jun-19 17-Feb-20 A 05-Mar-20 -203 100% 50%

8609 POD_L2_Z03c_BoH - Doors/ 4nos. SR3 Doors & Ironmong 6 06-Aug-19 12-Aug-19 20-Feb-20 A 07-Mar-20 -167 100% 15%

8611 POD_L2_Z03c_BoH - Wall final paint 6 28-Jun-19 09-Jul-19 03-Mar-20 09-Mar-20 -197 100% 0%

8610 POD_L2_Z03c_BoH - Floor sealer 3 02-Aug-19 05-Aug-19 12-Mar-20 14-Mar-20 -179 100% 0%

Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors, Toilets - POD_L2_Z04Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors, Toilets - POD_L2_Z04Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors, Toilets - POD_L2_Z04Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors, Toilets - POD_L2_Z04Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors, Toilets - POD_L2_Z04Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors, Toilets - POD_L2_Z04Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors, Toilets - POD_L2_Z04Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors, Toilets - POD_L2_Z04Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors, Toilets - POD_L2_Z04Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors, Toilets - POD_L2_Z04

8651 POD_L2_Z04b/c/d_BoH - All Other Finishes / Make Good & Clean 18 17-Sep-19 09-Oct-19 04-Mar-20 24-Mar-20 -134 100% 0%

8706 POD_L2_Z04e_BoH - All Other Finishes / Make Good & Clean 12 28-Nov-19 11-Dec-19 30-May-20 12-Jun-20 -147 100% 0%

8630 POD_L2_Z04a_FoH - All Other Finishes / Make Good & Clean 30 26-Mar-20 22-May-20 19-Jun-20 25-Jul-20 -53 0% 0%

Gallery 7 to 10, Study Area, Other Galleries and Gallery Circ. - POD_L2_Z04aGallery 7 to 10, Study Area, Other Galleries and Gallery Circ. - POD_L2_Z04aGallery 7 to 10, Study Area, Other Galleries and Gallery Circ. - POD_L2_Z04aGallery 7 to 10, Study Area, Other Galleries and Gallery Circ. - POD_L2_Z04aGallery 7 to 10, Study Area, Other Galleries and Gallery Circ. - POD_L2_Z04aGallery 7 to 10, Study Area, Other Galleries and Gallery Circ. - POD_L2_Z04aGallery 7 to 10, Study Area, Other Galleries and Gallery Circ. - POD_L2_Z04aGallery 7 to 10, Study Area, Other Galleries and Gallery Circ. - POD_L2_Z04aGallery 7 to 10, Study Area, Other Galleries and Gallery Circ. - POD_L2_Z04aGallery 7 to 10, Study Area, Other Galleries and Gallery Circ. - POD_L2_Z04a

8632 POD_L2_Z04a_FoH - MEP 2nd Fix (*2 shifts) 2 23-Jul-19 13-Aug-19 16-May-19 A 03-Mar-20 -162 100% 95%

9642 POD_L2_Z04a_FoH - Underfloor MEP 2nd Fix 3 24-Sep-19 23-Oct-19 14-Oct-19 A 04-Mar-20 -105 100% 95%

8644a POD_L2_Z04a_FoH - Ceiling finishes (board) 12 17-Oct-19 A 14-Mar-20 0% 75%

8642 POD_L2_Z04a_FoH - Raised floor panels incl. cut-outs 3 14-Oct-19 30-Oct-19 18-Nov-19 A 06-Mar-20 -101 100% 95%

8629 POD_L2_Z04a_FoH - Door / Ironmong 6 16-Apr-20 22-Apr-20 27-Nov-19 A 07-Mar-20 38 0% 50%

8637 POD_L2_Z04a_FoH - MEP Final Fix 6 24-Oct-19 20-Nov-19 16-Dec-19 A 11-Mar-20 -86 100% 60%

9688 POD_L2_Z04a_FoH - 3nos. SR3 O'S Doors / Ironmong 6 24-Oct-19 30-Oct-19 19-Feb-20 A 08-Apr-20 -128 100% 10%

8634a POD_L2_Z04a_FoH - Floor finishes (resilient layer, ply base) 14 11-May-20 26-May-20 0% 0%

9687 POD_L2_Z04a_FoH - Install Roller Blinds 12 17-Feb-20 29-Feb-20 14-May-20 28-May-20 -73 100% 0%

8644 POD_L2_Z04a_FoH - Ceiling finishes (insulation, ac. plaster, fabric, Timber at Circ/Passage) 28 12-Dec-19 06-Feb-20 25-May-20 26-Jun-20 -118 100% 0%

8635 POD_L2_Z04a_FoH - Wall finishes (paint/Timber @ Circ-passage only) 30 03-Feb-20 31-Mar-20 02-Jun-20 08-Jul-20 -81 48% 0%

8634 POD_L2_Z04a_FoH - Floor finishes (timber) + flr grilles 24 05-Mar-20 15-Apr-20 19-Jun-20 18-Jul-20 -78 0% 0%

8647 POD_L2_Z04a_FoH - Facade timber mullion capping 13 16-Apr-20 30-Apr-20 04-Jul-20 18-Jul-20 -65 0% 0%

Gallery BoH_Perimeter - POD_L2_Z04bGallery BoH_Perimeter - POD_L2_Z04bGallery BoH_Perimeter - POD_L2_Z04bGallery BoH_Perimeter - POD_L2_Z04bGallery BoH_Perimeter - POD_L2_Z04bGallery BoH_Perimeter - POD_L2_Z04bGallery BoH_Perimeter - POD_L2_Z04bGallery BoH_Perimeter - POD_L2_Z04bGallery BoH_Perimeter - POD_L2_Z04bGallery BoH_Perimeter - POD_L2_Z04b

8653 POD_L2_Z04b_BoH_West - MEP 2nd Fix 2 31-Jul-19 20-Aug-19 20-May-19 A 03-Mar-20 -156 100% 97%

8655 POD_L2_Z04b_BoH_West - Wall finishes (paint incl. door & iron) 3 21-Aug-19 03-Sep-19 16-Dec-19 A 05-Mar-20 -146 100% 80%

8657 POD_L2_Z04b_BoH_West - MEP Final Fix 6 17-Sep-19 26-Sep-19 20-Dec-19 A 07-Mar-20 -129 100% 80%

9630 POD_L2_Z04b_BoH_South - MEP 2nd Fix 2 31-May-19 21-Jun-19 22-Jul-19 A 03-Mar-20 -206 100% 97%

9632 POD_L2_Z04b_BoH_South - Wall finishes (paint incl. door & iron) 3 20-Jul-19 02-Aug-19 06-Feb-20 A 05-Mar-20 -173 100% 80%

9636 POD_L2_Z04b_BoH_South - MEP Final Fix 3 03-Aug-19 13-Aug-19 14-Feb-20 A 06-Mar-20 -165 100% 90%

Gallery BoH_Internal - POD_L2_Z04cGallery BoH_Internal - POD_L2_Z04cGallery BoH_Internal - POD_L2_Z04cGallery BoH_Internal - POD_L2_Z04cGallery BoH_Internal - POD_L2_Z04cGallery BoH_Internal - POD_L2_Z04cGallery BoH_Internal - POD_L2_Z04cGallery BoH_Internal - POD_L2_Z04cGallery BoH_Internal - POD_L2_Z04cGallery BoH_Internal - POD_L2_Z04c

8667 POD_L2_Z04c_BoH - MEP 2nd Fix 2 07-May-19 27-May-19 13-May-19 A 03-Mar-20 -227 100% 97%

8674 POD_L2_Z04c_BoH - Underfloor MEP 1st & 2nd Fix 3 04-Jun-19 25-Jun-19 20-May-19 A 04-Mar-20 -204 100% 91%

8664 POD_L2_Z04c_BoH - Door / Ironmong 4 09-Aug-19 22-Aug-19 25-Nov-19 A 05-Mar-20 -156 100% 50%

8671 POD_L2_Z04c_BoH - MEP Final Fix 6 30-Jul-19 08-Aug-19 20-Dec-19 A 07-Mar-20 -170 100% 70%

BoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z04dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z04dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z04dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z04dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z04dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z04dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z04dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z04dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z04dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z04d

8748 POD_L2_Z04d_BoH - MEP 2nd fix 2 09-May-19 29-May-19 13-May-19 A 03-Mar-20 -225 100% 96%

8755 POD_L2_Z04d_BoH - MEP final fix 4 19-Jul-19 29-Jul-19 19-Dec-19 A 07-Mar-20 -179 100% 70%

8753 POD_L2_Z04d_BoH - Wall final paint 3 11-Jun-19 20-Jun-19 06-Feb-20 A 05-Mar-20 -209 100% 50%
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Actual Start
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BL Fin
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Sch % Curr %

8751 POD_L2_Z04d_BoH - Doors/ 7nos. SR3 Doors & Ironmong 6 02-Aug-19 15-Aug-19 17-Feb-20 A 07-Mar-20 -164 100% 30%

8752 POD_L2_Z04d_BoH - Floor sealer 3 30-Jul-19 01-Aug-19 09-Mar-20 11-Mar-20 -179 100% 0%

FoH Toilets - Public - POD_L2_Z04eFoH Toilets - Public - POD_L2_Z04eFoH Toilets - Public - POD_L2_Z04eFoH Toilets - Public - POD_L2_Z04eFoH Toilets - Public - POD_L2_Z04eFoH Toilets - Public - POD_L2_Z04eFoH Toilets - Public - POD_L2_Z04eFoH Toilets - Public - POD_L2_Z04eFoH Toilets - Public - POD_L2_Z04eFoH Toilets - Public - POD_L2_Z04e

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

8685 POD_L2_Z04e_FoH Toilet - MEP Final Fix 4 27-Jul-19 02-Aug-19 18-Nov-19 A 06-Mar-20 -174 100% 85%

8692 POD_L2_Z04e_FoH Toilet - Ceiling Finishes Final Coat 3 20-Jul-19 26-Jul-19 18-Dec-19 A 04-Mar-20 -178 100% 90%

8689 POD_L2_Z04e_FoH Toilet - Cubicle partitions & sanitary ware & fittings 18 28-Sep-19 14-Oct-19 23-Dec-19 A 17-Apr-20 -150 100% 80%

8684 POD_L2_Z04e_FoH Toilet - Door Frame 2 06-May-19 07-May-19 24-Feb-20 A 03-Mar-20 -244 100% 10%

8678 POD_L2_Z04e_FoH Toilet - Door / Ironmong 6 15-Oct-19 21-Oct-19 18-Apr-20 24-Apr-20 -150 100% 0%

Toilet Lobby/ CorridorToilet Lobby/ CorridorToilet Lobby/ CorridorToilet Lobby/ CorridorToilet Lobby/ CorridorToilet Lobby/ CorridorToilet Lobby/ CorridorToilet Lobby/ CorridorToilet Lobby/ CorridorToilet Lobby/ Corridor

8702 POD_L2_Z04e_FoH Toilet Lob - MEP final fix 6 21-Nov-19 27-Nov-19 18-Dec-19 A 07-Mar-20 -78 100% 70%

8703a POD_L2_Z04e_FoH Toilet Lob - Floor finishes (resilient layer, plywood base) 4 11-May-20 14-May-20 0% 0%

8701 POD_L2_Z04e_FoH Toilet Lob - Ceiling finishes (Timber) 3 18-Nov-19 20-Nov-19 25-May-20 27-May-20 -151 100% 0%

8707 POD_L2_Z04e_FoH Toilet Lob - Wall Finishes (Timber) 4 21-Nov-19 27-Nov-19 28-May-20 01-Jun-20 -149 100% 0%

8703 POD_L2_Z04e_FoH Toilet Lob - Floor finishes (Timber) 4 28-Nov-19 04-Dec-19 02-Jun-20 05-Jun-20 -147 100% 0%

PlazaPlazaPlazaPlazaPlazaPlazaPlazaPlazaPlazaPlaza

Plaza - POD_L2_Z05_(SZ5)Plaza - POD_L2_Z05_(SZ5)Plaza - POD_L2_Z05_(SZ5)Plaza - POD_L2_Z05_(SZ5)Plaza - POD_L2_Z05_(SZ5)Plaza - POD_L2_Z05_(SZ5)Plaza - POD_L2_Z05_(SZ5)Plaza - POD_L2_Z05_(SZ5)Plaza - POD_L2_Z05_(SZ5)Plaza - POD_L2_Z05_(SZ5)

8715 POD_L2_Z05_Plaza - MEP 1st fix 2 08-Jul-19 17-Sep-19 08-Apr-19 A 03-Mar-20 -134 100% 95%

8794 POD_L2_Z05_Plaza - MEP 2nd fix 3 17-Sep-19 24-Oct-19 10-Jun-19 A 04-Mar-20 -105 100% 95%

8718 POD_L2_Z05_Plaza - MEP final fix 6 24-Oct-19 14-Nov-19 15-Jul-19 A 10-Mar-20 -92 100% 60%

8720 POD_L2_Z05_Plaza - Floor screeding 7 25-Jun-19 11-Jul-19 14-Oct-19 A 09-Mar-20 -195 100% 40%

9739 POD_L2_Z05_Plaza - Dry Wall Frame 3 04-Jul-19 22-Jul-19 21-Oct-19 A 04-Mar-20 -182 100% 95%

9741 POD_L2_Z05_Plaza - Close Dry Wall 4 13-Aug-19 26-Aug-19 20-Nov-19 A 05-Mar-20 -153 100% 95%

9542 POD_L2_Z05_Plaza - Install Metal Balustrade 3 24-Oct-19 14-Nov-19 20-Dec-19 A 12-Mar-20 -94 100% 95%

9742 POD_L2_Z05_Plaza - Wall finishes (paint on dry wall) 6 27-Aug-19 12-Sep-19 23-Dec-19 A 07-Mar-20 -140 100% 50%

8716a POD_L2_Z05_Plaza - Floor finishes (resilient layer, plywood backing) 24 11-May-20 06-Jun-20 0% 0%

8716 POD_L2_Z05_Plaza - Floor finishes (Timber) 48 18-Nov-19 09-Jan-20 01-Jun-20 28-Jul-20 -161 100% 0%

8717 POD_L2_Z05_Plaza - All Other Finishes / Make Good & Clean 18 30-Dec-19 20-Jan-20 22-Jul-20 11-Aug-20 -164 100% 0%

Plaza  Mezzanine Level BoH Corridor - POD_L2M_Z05aPlaza  Mezzanine Level BoH Corridor - POD_L2M_Z05aPlaza  Mezzanine Level BoH Corridor - POD_L2M_Z05aPlaza  Mezzanine Level BoH Corridor - POD_L2M_Z05aPlaza  Mezzanine Level BoH Corridor - POD_L2M_Z05aPlaza  Mezzanine Level BoH Corridor - POD_L2M_Z05aPlaza  Mezzanine Level BoH Corridor - POD_L2M_Z05aPlaza  Mezzanine Level BoH Corridor - POD_L2M_Z05aPlaza  Mezzanine Level BoH Corridor - POD_L2M_Z05aPlaza  Mezzanine Level BoH Corridor - POD_L2M_Z05a

9650 POD_L2M_Z05a_BoH - LL MEP 1st, 2nd & Final Fix (Ducts, FS Pipe, Drainage-no cables) 3 29-Jun-19 10-Aug-19 24-Jun-19 A 04-Mar-20 -165 100% 97%

Level L3Level L3Level L3Level L3Level L3Level L3Level L3Level L3Level L3Level L3

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

FoH & BoH Areas @ Tower Footprint - POD_L3_Z01a, L3_Z01b & L3_Z01cFoH & BoH Areas @ Tower Footprint - POD_L3_Z01a, L3_Z01b & L3_Z01cFoH & BoH Areas @ Tower Footprint - POD_L3_Z01a, L3_Z01b & L3_Z01cFoH & BoH Areas @ Tower Footprint - POD_L3_Z01a, L3_Z01b & L3_Z01cFoH & BoH Areas @ Tower Footprint - POD_L3_Z01a, L3_Z01b & L3_Z01cFoH & BoH Areas @ Tower Footprint - POD_L3_Z01a, L3_Z01b & L3_Z01cFoH & BoH Areas @ Tower Footprint - POD_L3_Z01a, L3_Z01b & L3_Z01cFoH & BoH Areas @ Tower Footprint - POD_L3_Z01a, L3_Z01b & L3_Z01cFoH & BoH Areas @ Tower Footprint - POD_L3_Z01a, L3_Z01b & L3_Z01cFoH & BoH Areas @ Tower Footprint - POD_L3_Z01a, L3_Z01b & L3_Z01c

8332 POD_L3_Z01a_d_FoH - All Other Finishes (floor mat) / Make Good & Clean 12 08-Nov-19 22-Nov-19 03-Jun-20 16-Jun-20 -167 100% 0%

8363 POD_L3_Z01b & Z01c_BoH - All Other Finishes / Make Good & Clean 12 02-Aug-19 15-Aug-19 28-Mar-20 11-Apr-20 -193 100% 0%

8280 POD_L3_Z01d_FoH Toilet Lob - All Other Finishes / Make Good & Clean 12 27-Sep-19 14-Oct-19 12-May-20 25-May-20 -182 100% 0%

FoH - Museum Cafe 2 & Warming Kitchen and BOH @ Tower Footprint - POD_L3_Z01aFoH - Museum Cafe 2 & Warming Kitchen and BOH @ Tower Footprint - POD_L3_Z01aFoH - Museum Cafe 2 & Warming Kitchen and BOH @ Tower Footprint - POD_L3_Z01aFoH - Museum Cafe 2 & Warming Kitchen and BOH @ Tower Footprint - POD_L3_Z01aFoH - Museum Cafe 2 & Warming Kitchen and BOH @ Tower Footprint - POD_L3_Z01aFoH - Museum Cafe 2 & Warming Kitchen and BOH @ Tower Footprint - POD_L3_Z01aFoH - Museum Cafe 2 & Warming Kitchen and BOH @ Tower Footprint - POD_L3_Z01aFoH - Museum Cafe 2 & Warming Kitchen and BOH @ Tower Footprint - POD_L3_Z01aFoH - Museum Cafe 2 & Warming Kitchen and BOH @ Tower Footprint - POD_L3_Z01aFoH - Museum Cafe 2 & Warming Kitchen and BOH @ Tower Footprint - POD_L3_Z01a

8321 POD_L3_Z01a_FoH - MEP 1st fix 6 08-Jun-19 05-Aug-19 02-May-19 A 07-Mar-20 -174 100% 83.11%

8795 POD_L3_Z01a_FoH - MEP 2nd fix 9 05-Aug-19 02-Sep-19 09-Dec-19 A 12-Mar-20 -154 100% 90.01%

8322 POD_L3_Z01a_FoH - MEP final fix 13 02-Sep-19 17-Sep-19 18-Jan-20 A 16-Mar-20 -145 100% 19.97%

8323 POD_L3_Z01a_FoH - Floor sealer @ Museum Cafe 2 & BOH 5 02-Oct-19 09-Oct-19 17-Mar-20 21-Mar-20 -133 100% 0%

8319 POD_L3_Z01a_FoH - Door / Ironmong 2 09-Oct-19 11-Oct-19 23-Mar-20 24-Mar-20 -133 100% 0%

BoH Plantrooms, Corridors & Lobbies @ Tower Footprint - POD_L3_Z01b & L3_ Z01cBoH Plantrooms, Corridors & Lobbies @ Tower Footprint - POD_L3_Z01b & L3_ Z01cBoH Plantrooms, Corridors & Lobbies @ Tower Footprint - POD_L3_Z01b & L3_ Z01cBoH Plantrooms, Corridors & Lobbies @ Tower Footprint - POD_L3_Z01b & L3_ Z01cBoH Plantrooms, Corridors & Lobbies @ Tower Footprint - POD_L3_Z01b & L3_ Z01cBoH Plantrooms, Corridors & Lobbies @ Tower Footprint - POD_L3_Z01b & L3_ Z01cBoH Plantrooms, Corridors & Lobbies @ Tower Footprint - POD_L3_Z01b & L3_ Z01cBoH Plantrooms, Corridors & Lobbies @ Tower Footprint - POD_L3_Z01b & L3_ Z01cBoH Plantrooms, Corridors & Lobbies @ Tower Footprint - POD_L3_Z01b & L3_ Z01cBoH Plantrooms, Corridors & Lobbies @ Tower Footprint - POD_L3_Z01b & L3_ Z01c

8355 POD_L3_Z01b & L3_Z01c_BoH - MEP 1st fix 4 19-Apr-19 31-May-19 01-Aug-19 A 05-Mar-20 -225 100% 90%

8357 POD_L3_Z01b & L3_Z01c_BoH - MEP 2nd fix 6 05-Jun-19 26-Jun-19 19-Aug-19 A 11-Mar-20 -209 100% 90.24%

8360 POD_L3_Z01b & L3_Z01c_BoH - MEP final fix 18 19-Jul-19 29-Jul-19 18-Jan-20 A 24-Mar-20 -193 100% 19.95%

8354 POD_L3_Z01b & L3_Z01c_BoH - Ceiling rods 3 16-Apr-19 18-Apr-19 03-Mar-20* 05-Mar-20 -261 100% 0%

8356 POD_L3_Z01b & L3_Z01c_BoH - Ceiling grids 3 01-Jun-19 04-Jun-19 06-Mar-20 09-Mar-20 -225 100% 0%

8358 POD_L3_Z01b & L3_Z01c_BoH - Ceiling finishes (boards + paint) 6 27-Jun-19 04-Jul-19 09-Mar-20 14-Mar-20 -206 100% 0%

8359 POD_L3_Z01b & L3_Z01c_BoH - Wall finishes (paint) 6 05-Jul-19 11-Jul-19 16-Mar-20 21-Mar-20 -206 100% 0%

8361 POD_L3_Z01b & L3_Z01c_BoH - Floor sealer 3 30-Jul-19 01-Aug-19 25-Mar-20 27-Mar-20 -193 100% 0%

8362 POD_L3_Z01b & L3_Z01c_BoH - Doors & Ironmong 6 02-Aug-19 08-Aug-19 28-Mar-20 03-Apr-20 -193 100% 0%

FoH - Corridor & Concourse @ Tower Footprint - POD_L3_Z01dFoH - Corridor & Concourse @ Tower Footprint - POD_L3_Z01dFoH - Corridor & Concourse @ Tower Footprint - POD_L3_Z01dFoH - Corridor & Concourse @ Tower Footprint - POD_L3_Z01dFoH - Corridor & Concourse @ Tower Footprint - POD_L3_Z01dFoH - Corridor & Concourse @ Tower Footprint - POD_L3_Z01dFoH - Corridor & Concourse @ Tower Footprint - POD_L3_Z01dFoH - Corridor & Concourse @ Tower Footprint - POD_L3_Z01dFoH - Corridor & Concourse @ Tower Footprint - POD_L3_Z01dFoH - Corridor & Concourse @ Tower Footprint - POD_L3_Z01d

8796 POD_L3_Z01d_FoH - MEP 1st fix 4 17-Jun-19 12-Aug-19 17-Jul-19 A 07-Mar-20 -167 100% 89.46%

8328 POD_L3_Z01d_FoH - MEP 2nd fix 6 02-Sep-19 02-Oct-19 12-Aug-19 A 12-Mar-20 -130 100% 90.45%

8333 POD_L3_Z01d_FoH - MEP final fix 14 18-Oct-19 29-Oct-19 18-Jan-20 A 17-Mar-20 -112 100% 19.95%

8327 POD_L3_Z01d_FoH - Ceiling rods 3 16-Apr-19 19-Apr-19 03-Mar-20* 05-Mar-20 -260 100% 0%

8330 POD_L3_Z01d_FoH - Doors & Ironmong 2 13-Nov-19 15-Nov-19 10-Mar-20 11-Mar-20 -92 100% 0%

8329 POD_L3_Z01d_FoH - Ceiling finishes (bamboo slats) 13 02-Oct-19 18-Oct-19 11-May-20 25-May-20 -178 100% 0%

8331 POD_L3_Z01d_FoH - Floor finishes (concrete pavers) 13 29-Oct-19 13-Nov-19 26-May-20 09-Jun-20 -169 100% 0%

FoH Toilets - Cafe Toilets @ Tower Footprint - POD_L3_Z01dFoH Toilets - Cafe Toilets @ Tower Footprint - POD_L3_Z01dFoH Toilets - Cafe Toilets @ Tower Footprint - POD_L3_Z01dFoH Toilets - Cafe Toilets @ Tower Footprint - POD_L3_Z01dFoH Toilets - Cafe Toilets @ Tower Footprint - POD_L3_Z01dFoH Toilets - Cafe Toilets @ Tower Footprint - POD_L3_Z01dFoH Toilets - Cafe Toilets @ Tower Footprint - POD_L3_Z01dFoH Toilets - Cafe Toilets @ Tower Footprint - POD_L3_Z01dFoH Toilets - Cafe Toilets @ Tower Footprint - POD_L3_Z01dFoH Toilets - Cafe Toilets @ Tower Footprint - POD_L3_Z01d

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

8267 POD_L3_Z01d_FoH Toilet - MEP 1st fix Ceiling 4 13-May-19 05-Jun-19 08-Aug-19 A 05-Mar-20 -221 100% 80.52%

8265 POD_L3_Z01d_FoH Toilet - MEP 1st fix Block Wall 3 04-May-19 13-May-19 04-Nov-19 A 04-Mar-20 -240 100% 79.79%

8269 POD_L3_Z01d_FoH Toilet - Dry Wall MEP Services/Conduits (MEP 1st fix) 5 11-May-19 24-May-19 09-Dec-19 A 06-Mar-20 -232 100% 79.87%

8257 POD_L3_Z01d_FoH Toilet - MEP 2nd fix 9 21-Jun-19 05-Jul-19 16-Dec-19 A 11-Mar-20 -202 100% 59.93%

8268 POD_L3_Z01d_FoH Toilet - Dry Wall Frame & Board (one side) 3 08-May-19 13-May-19 01-Feb-20 A 04-Mar-20 -240 100% 20%

8259 POD_L3_Z01d_FoH Toilet - MEP final fix 18 19-Jul-19 25-Jul-19 17-Feb-20 A 21-Mar-20 -194 100% 10.03%

8254 POD_L3_Z01d_FoH Toilet - Ceiling Rods & Grids 6 14-Jun-19 20-Jun-19 02-Mar-20 07-Mar-20 -211 100% 0%

8256 POD_L3_Z01d_FoH Toilet - Seal Wall Opening 3 14-May-19 16-May-19 02-Mar-20 04-Mar-20 -237 100% 0%

8258 POD_L3_Z01d_FoH Toilet - Door Frame 2 06-Jun-19 08-Jun-19 06-Mar-20 07-Mar-20 -221 100% 0%

8270 POD_L3_Z01d_FoH Toilet - Close Dry Wall 3 25-May-19 28-May-19 07-Mar-20 10-Mar-20 -232 100% 0%

8255 POD_L3_Z01d_FoH Toilet - Close ceiling (board) incl. Cut-Outs 7 06-Jul-19 13-Jul-19 09-Mar-20 16-Mar-20 -199 100% 0%

8251 POD_L3_Z01d_FoH Toilet - Wall Plastering (internal & external) 4 10-Jun-19 13-Jun-19 11-Mar-20 14-Mar-20 -223 100% 0%

8262 POD_L3_Z01d_FoH Toilet - Wall Tile Finishes 8 06-Sep-19 16-Sep-19 16-Mar-20 24-Mar-20 -152 100% 0%

8266 POD_L3_Z01d_FoH Toilet - Ceiling finishes final coat 3 15-Jul-19 17-Jul-19 17-Mar-20 19-Mar-20 -199 100% 0%

8263 POD_L3_Z01d_FoH Toilet - Cubicle partitions & sanitary ware & fittings 6 17-Sep-19 23-Sep-19 14-Apr-20 20-Apr-20 -168 100% 0%

8252 POD_L3_Z01d_FoH Toilet - Door / Ironmong 2 24-Sep-19 25-Sep-19 21-Apr-20 22-Apr-20 -168 100% 0%

Toilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ Vestibule

8279 POD_L3_Z01d_FoH Toilet Lob - MEP 1st fix 5 05-Aug-19 17-Aug-19 02-Dec-19 A 06-Mar-20 -161 100% 80.52%

8274 POD_L3_Z01d_FoH Toilet Lob - MEP 2nd fix 7 02-Sep-19 09-Sep-19 16-Dec-19 A 09-Mar-20 -145 100% 59.93%

8276 POD_L3_Z01d_FoH Toilet Lob - MEP final fix 12 27-Sep-19 05-Oct-19 17-Feb-20 A 14-Mar-20 -129 100% 10%

8278 POD_L3_Z01d_FoH Toilet Lob - Ceiling rods 2 01-Aug-19 03-Aug-19 03-Mar-20 04-Mar-20 -171 100% 0%

8273 POD_L3_Z01d_FoH Toilet Lob - Ceiling grids 2 19-Aug-19 20-Aug-19 05-Mar-20 06-Mar-20 -159 100% 0%

8275a POD_L3_Z01d_FoH Toilet Lob - Ceiling finishes (MR Gypsum/ Plywood backing for Timber fin)3 09-Mar-20 11-Mar-20 0% 0%

8281a POD_L3_Z01d_FoH Toilet Lob - Wall finishes (Plywood backing) 4 12-Mar-20 16-Mar-20 0% 0%

8277 POD_L3_Z01d_FoH Toilet Lob - Floor concrete pavers 3 09-Sep-19 12-Sep-19 23-Mar-20 25-Mar-20 -156 100% 0%

8275 POD_L3_Z01d_FoH Toilet Lob - Ceiling finishes (Timber) 3 12-Sep-19 20-Sep-19 11-May-20 13-May-20 -190 100% 0%

8281 POD_L3_Z01d_FoH Toilet Lob - Wall finishes ( Timber) 4 20-Sep-19 27-Sep-19 14-May-20 18-May-20 -188 100% 0%

Roof Terrace Toilets, Lobbies, Storage & Lift Vestibule @ G.L. 10+-13/ B+-D - POD_L3_Z02Roof Terrace Toilets, Lobbies, Storage & Lift Vestibule @ G.L. 10+-13/ B+-D - POD_L3_Z02Roof Terrace Toilets, Lobbies, Storage & Lift Vestibule @ G.L. 10+-13/ B+-D - POD_L3_Z02Roof Terrace Toilets, Lobbies, Storage & Lift Vestibule @ G.L. 10+-13/ B+-D - POD_L3_Z02Roof Terrace Toilets, Lobbies, Storage & Lift Vestibule @ G.L. 10+-13/ B+-D - POD_L3_Z02Roof Terrace Toilets, Lobbies, Storage & Lift Vestibule @ G.L. 10+-13/ B+-D - POD_L3_Z02Roof Terrace Toilets, Lobbies, Storage & Lift Vestibule @ G.L. 10+-13/ B+-D - POD_L3_Z02Roof Terrace Toilets, Lobbies, Storage & Lift Vestibule @ G.L. 10+-13/ B+-D - POD_L3_Z02Roof Terrace Toilets, Lobbies, Storage & Lift Vestibule @ G.L. 10+-13/ B+-D - POD_L3_Z02Roof Terrace Toilets, Lobbies, Storage & Lift Vestibule @ G.L. 10+-13/ B+-D - POD_L3_Z02

8289 POD_L3_Z02_- All Other Finishes / Make Good & Clean 12 28-Sep-19 14-Oct-19 14-Apr-20 27-Apr-20 -158 100% 0%

FoH Toilets - Roof TerraceToilets - POD_L3_Z02FoH Toilets - Roof TerraceToilets - POD_L3_Z02FoH Toilets - Roof TerraceToilets - POD_L3_Z02FoH Toilets - Roof TerraceToilets - POD_L3_Z02FoH Toilets - Roof TerraceToilets - POD_L3_Z02FoH Toilets - Roof TerraceToilets - POD_L3_Z02FoH Toilets - Roof TerraceToilets - POD_L3_Z02FoH Toilets - Roof TerraceToilets - POD_L3_Z02FoH Toilets - Roof TerraceToilets - POD_L3_Z02FoH Toilets - Roof TerraceToilets - POD_L3_Z02

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

8303 POD_L3_Z02_FoH Toilet - MEP 1st fix Ceiling 6 26-Apr-19 21-May-19 03-Jun-19 A 07-Mar-20 -236 100% 43%

8301 POD_L3_Z02_FoH Toilet - MEP 1st fix Block Wall 6 19-Apr-19 26-Apr-19 12-Aug-19 A 07-Mar-20 -256 100% 3%

8304 POD_L3_Z02_FoH Toilet - Dry Wall Frame & Board (one side) 4 23-Apr-19 29-Apr-19 20-Aug-19 A 07-Mar-20 -254 100% 80%

8305 POD_L3_Z02_FoH Toilet - Dry Wall MEP Services/Conduits (MEP 1st fix) 9 26-Apr-19 10-May-19 26-Aug-19 A 11-Mar-20 -248 100% 5%

8292 POD_L3_Z02_FoH Toilet - Seal Wall Opening 3 27-Apr-19 30-Apr-19 17-Feb-20 A 09-Mar-20 -254 100% 20%

8293 POD_L3_Z02_FoH Toilet - MEP 2nd fix 9 01-Jun-19 15-Jun-19 03-Mar-20 12-Mar-20 -219 100% 0%

8290 POD_L3_Z02_FoH Toilet - Ceiling Rods & Grids 3 29-May-19 31-May-19 07-Mar-20 10-Mar-20 -229 100% 0%

8294 POD_L3_Z02_FoH Toilet - Door Frame 2 22-May-19 23-May-19 09-Mar-20 10-Mar-20 -236 100% 0%

8291 POD_L3_Z02_FoH Toilet - Close ceiling (board) incl. Cut-Outs 4 17-Jun-19 20-Jun-19 11-Mar-20 14-Mar-20 -217 100% 0%

8306 POD_L3_Z02_FoH Toilet - Close Dry Wall 4 11-May-19 15-May-19 12-Mar-20 16-Mar-20 -248 100% 0%

8318 POD_L3_Z02_FoH Toilet - Conc flr curing, polishing & install protection 14 26-Jul-19 05-Sep-19 13-Mar-20 28-Mar-20 -164 100% 0%

8287 POD_L3_Z02_FoH Toilet - Wall Plastering (internal & external) 4 24-May-19 28-May-19 14-Mar-20 18-Mar-20 -239 100% 0%

8295 POD_L3_Z02_FoH Toilet - MEP final fix 6 19-Jul-19 25-Jul-19 16-Mar-20 21-Mar-20 -194 100% 0%

8302 POD_L3_Z02_FoH Toilet - Ceiling finishes final coat 3 21-Jun-19 24-Jun-19 16-Mar-20 18-Mar-20 -217 100% 0%

8298 POD_L3_Z02_FoH Toilet - Wall Tile Finishes 8 17-Sep-19 25-Sep-19 23-Mar-20 31-Mar-20 -150 100% 0%

8299 POD_L3_Z02_FoH Toilet - Cubicle partitions & sanitary ware & fittings 6 26-Sep-19 03-Oct-19 11-Apr-20 17-Apr-20 -158 100% 0%

8288 POD_L3_Z02_FoH Toilet - Door / Ironmong. 2 04-Oct-19 05-Oct-19 18-Apr-20 20-Apr-20 -158 100% 0%

Toilet LobbyToilet LobbyToilet LobbyToilet LobbyToilet LobbyToilet LobbyToilet LobbyToilet LobbyToilet LobbyToilet Lobby

9704 POD_L3_Z02_FoH Toilet Lob - MEP 1st fix 4 12-Jun-19 25-Jun-19 10-Jun-19 A 06-Mar-20 -206 100% 34%

9703 POD_L3_Z02_FoH Toilet Lob - Ceiling & Wall sealer 2 10-Jun-19 11-Jun-19 03-Mar-20* 04-Mar-20 -216 100% 0%

9706 POD_L3_Z02_FoH Toilet Lob - MEP 2nd fix 10 26-Jun-19 10-Jul-19 03-Mar-20 13-Mar-20 -200 100% 0%

9709 POD_L3_Z02_FoH Toilet Lob - MEP final fix MEP Final fix 6 19-Jul-19 25-Jul-19 14-Mar-20 20-Mar-20 -193 100% 0%

9702 POD_L3_Z02_FoH Toilet Lob - Floor concrete pavers 3 03-Sep-19 05-Sep-19 26-Mar-20 28-Mar-20 -164 100% 0%

9705 POD_L3_Z02_FoH Toilet Lob - Door / Ironmong. 2 06-Sep-19 07-Sep-19 30-Mar-20 31-Mar-20 -164 100% 0%

BoH - Storage - POD_L3_Z02BoH - Storage - POD_L3_Z02BoH - Storage - POD_L3_Z02BoH - Storage - POD_L3_Z02BoH - Storage - POD_L3_Z02BoH - Storage - POD_L3_Z02BoH - Storage - POD_L3_Z02BoH - Storage - POD_L3_Z02BoH - Storage - POD_L3_Z02BoH - Storage - POD_L3_Z02

8342 POD_L3_Z02_BoH - Patch-up tie bolt holes, screed, C_sealer 0 08-Apr-19 20-Apr-19 03-Jun-19 A 02-Mar-20 -255 100% 70%

8344 POD_L3_Z02_BoH - MEP 1st fix 6 22-Apr-19 03-Jun-19 10-Jun-19 A 07-Mar-20 -225 100% 73%

8345 POD_L3_Z02_BoH - MEP 2nd fix 9 04-Jun-19 25-Jun-19 17-Jun-19 A 11-Mar-20 -210 100% 10%

8346 POD_L3_Z02_BoH - Wall paint undercoat 12 26-Jun-19 10-Jul-19 02-Mar-20 14-Mar-20 -201 100% 0%

8347 POD_L3_Z02_BoH - Wall final paint 6 11-Jul-19 17-Jul-19 16-Mar-20 21-Mar-20 -201 100% 0%

8348 POD_L3_Z02_BoH - MEP final fix MEP Final fix 9 19-Jul-19 29-Jul-19 16-Mar-20 25-Mar-20 -194 100% 0%

8349 POD_L3_Z02_BoH - Floor sealer 2 30-Jul-19 31-Jul-19 26-Mar-20 27-Mar-20 -194 100% 0%

8350 POD_L3_Z02_BoH - Doors & Ironmong 2 01-Aug-19 02-Aug-19 28-Mar-20 30-Mar-20 -194 100% 0%

Lift (LT22) Vestibule @ G.L 10+/ A+-B+Lift (LT22) Vestibule @ G.L 10+/ A+-B+Lift (LT22) Vestibule @ G.L 10+/ A+-B+Lift (LT22) Vestibule @ G.L 10+/ A+-B+Lift (LT22) Vestibule @ G.L 10+/ A+-B+Lift (LT22) Vestibule @ G.L 10+/ A+-B+Lift (LT22) Vestibule @ G.L 10+/ A+-B+Lift (LT22) Vestibule @ G.L 10+/ A+-B+Lift (LT22) Vestibule @ G.L 10+/ A+-B+Lift (LT22) Vestibule @ G.L 10+/ A+-B+

9713 POD_L3_Z02_Lift Vest. - MEP 1st fix 9 17-Aug-19 23-Aug-19 15-Jul-19 A 11-Mar-20 -160 100% 9%

9714 POD_L3_Z02_Lift Vest. - Glass partition @ Lift Openings (2 sides) 6 07-Sep-19 13-Sep-19 03-Feb-20 A 20-Mar-20 -150 100% 70%

9715 POD_L3_Z02_Lift Vest. - MEP 2nd fix 6 24-Aug-19 30-Aug-19 09-Mar-20 14-Mar-20 -157 100% 0%

9716 POD_L3_Z02_Lift Vest. - MEP final fix 3 31-Aug-19 03-Sep-19 14-Mar-20 17-Mar-20 -156 100% 0%

9711 POD_L3_Z02_Lift Vest. - Floor concrete pavers & tactiles to Roof Terrace Toilet Lobby 3 04-Sep-19 06-Sep-19 18-Mar-20 20-Mar-20 -156 100% 0%

Feb Mar Apr May Jun Jul Aug Sep
Qtr 1 Qtr 2 Qtr 3
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

BL Fin
Var

Sch % Curr %

Level 3 Hard & Soft LandscapingLevel 3 Hard & Soft LandscapingLevel 3 Hard & Soft LandscapingLevel 3 Hard & Soft LandscapingLevel 3 Hard & Soft LandscapingLevel 3 Hard & Soft LandscapingLevel 3 Hard & Soft LandscapingLevel 3 Hard & Soft LandscapingLevel 3 Hard & Soft LandscapingLevel 3 Hard & Soft Landscaping

GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral

14238g POD_LAN - Architectural Lightings Installation (EX5A/5B/6) 12 17-Feb-20 29-Feb-20 04-Jul-20 17-Jul-20 -115 100% 0%

9061 POD_LAN_ALL - Install balustrades along perimeter/Benches 24 19-Aug-19 31-Oct-19 02-Dec-19 A 28-Mar-20 -120 100% 80%

9063 POD_LAN_ALL - Hard landscape 45 12-Dec-19 13-Feb-20 30-Mar-20 22-May-20 -84 100% 0%

North Section AM/1-6.5North Section AM/1-6.5North Section AM/1-6.5North Section AM/1-6.5North Section AM/1-6.5North Section AM/1-6.5North Section AM/1-6.5North Section AM/1-6.5North Section AM/1-6.5North Section AM/1-6.5

9048 POD_LAN_N - AM/1-6.5 Levelling screed/ W'proof & testing 20 03-May-19 03-Aug-19 18-Mar-19 A 24-Mar-20 -188 100% 94%

9049 POD_LAN_N - AM/1-6.5 Lay insulation & screed to fall 24 15-Jun-19 17-Aug-19 21-May-19 A 28-Mar-20 -180 100% 92%

9050 POD_LAN_N - AM/1-6.5 Construct RC screed 28 22-Jun-19 16-Sep-19 03-Jun-19 A 02-Apr-20 -160 100% 90%

9051 POD_LAN_N - AM/1-6.5 Construct sleeper wall + ducts & drawpits 28 22-Jul-19 30-Sep-19 10-Jul-19 A 03-Apr-20 -149 100% 80%

9053 POD_LAN_N - AM/1-6.5 Soft landscaping 36 28-Nov-19 06-Feb-20 11-Nov-19 A 17-Apr-20 -60 100% 30%

9052 POD_LAN_N - AM/1-6.5 Install precast concrete pavers 18 02-Sep-19 27-Nov-19 25-Nov-19 A 23-Mar-20 -91 100% 70%

9071 POD_LAN_N - AM/1-6.5 MEP 1st & 2nd fix 30 02-Sep-19 09-Oct-19 27-Nov-19 A 08-Apr-20 -146 100% 15%

9072 POD_LAN_N - AM/1-6.5 MEP final fix (FS hose reel system) 12 17-Sep-19 30-Sep-19 29-Nov-19 A 03-Apr-20 -149 100% 26.99%

9075 POD_LAN_N - AM/1-6.5 MEP final fix (rem) 12 28-Nov-19 11-Dec-19 01-Apr-20 15-Apr-20 -98 100% 0%

South Section AM/8.5-14South Section AM/8.5-14South Section AM/8.5-14South Section AM/8.5-14South Section AM/8.5-14South Section AM/8.5-14South Section AM/8.5-14South Section AM/8.5-14South Section AM/8.5-14South Section AM/8.5-14

7041 POD_LAN_S - AM/8.5-14 Lay insulation & screed to fall 4 19-Jun-19 22-Aug-19 05-Jul-19 A 05-Mar-20 -157 100% 95%

7042 POD_LAN_S - AM/8.5-14 Construct RC screed 10 26-Jun-19 20-Sep-19 15-Jul-19 A 12-Mar-20 -139 100% 95%

7043 POD_LAN_S - AM/8.5-14 Construct sleeper wall + ducts & drawpits 20 25-Jul-19 05-Oct-19 04-Sep-19 A 24-Mar-20 -137 100% 60%

7125 POD_LAN_S - AM/8.5-14 MEP 1st & 2nd fix 26 05-Sep-19 14-Oct-19 25-Nov-19 A 31-Mar-20 -137 100% 15%

7130 POD_LAN_S - AM/8.5-14 MEP final fix (FS hose reel system) 12 20-Sep-19 05-Oct-19 27-Nov-19 A 19-Mar-20 -133 100% 15%

7111 POD_LAN_S - AM/8.5-14 Soft landscaping 36 02-Dec-19 11-Feb-20 23-Dec-19 A 13-Apr-20 -53 100% 20%

7057 POD_LAN_S - AM/8.5-14 Pp'cast pavers & Interface with Escalator localised area (w'proof/screed/slab) )24 05-Sep-19 02-Dec-19 02-Jan-20 A 28-Mar-20 -93 100% 30%

7187 POD_LAN_S - AM/8.5-14 MEP final fix (rem) 12 02-Dec-19 16-Dec-19 25-Mar-20 08-Apr-20 -89 100% 0%

Midle Section - AM/6.5-8.5Midle Section - AM/6.5-8.5Midle Section - AM/6.5-8.5Midle Section - AM/6.5-8.5Midle Section - AM/6.5-8.5Midle Section - AM/6.5-8.5Midle Section - AM/6.5-8.5Midle Section - AM/6.5-8.5Midle Section - AM/6.5-8.5Midle Section - AM/6.5-8.5

9056 POD_LAN_M - AM/6.5-8.5 Construct RC screed 4 17-Oct-19 14-Nov-19 09-Dec-19 A 05-Mar-20 -88 100% 92.99%

9057 POD_LAN_M - AM/6.5-8.5 Construct sleeper wall + ducts & drawpats 12 31-Oct-19 28-Nov-19 20-Dec-19 A 14-Mar-20 -84 100% 80%

9066 POD_LAN_M - AM/6.5-8.5 MEP 1st & 2nd fix (no FSD services) 12 12-Dec-19 27-Dec-19 06-Jan-20 A 21-Mar-20 -66 100% 15%

9058 POD_LAN_M - AM/6.5-8.5 Install precast concrete pavers 18 28-Nov-19 12-Dec-19 17-Jan-20 A 21-Mar-20 -78 100% 2%

9059 POD_LAN_M - AM/6.5-8.5 Soft landscaping 24 11-Jan-20 17-Feb-20 16-Mar-20 13-Apr-20 -48 100% 0%

9074 POD_LAN_M - AM/6.5-8.5 MEP final fix (no FSD) 12 27-Dec-19 11-Jan-20 23-Mar-20 06-Apr-20 -66 100% 0%

EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)

Skylight, Glazing, Internal Glass Walls & CladdingSkylight, Glazing, Internal Glass Walls & CladdingSkylight, Glazing, Internal Glass Walls & CladdingSkylight, Glazing, Internal Glass Walls & CladdingSkylight, Glazing, Internal Glass Walls & CladdingSkylight, Glazing, Internal Glass Walls & CladdingSkylight, Glazing, Internal Glass Walls & CladdingSkylight, Glazing, Internal Glass Walls & CladdingSkylight, Glazing, Internal Glass Walls & CladdingSkylight, Glazing, Internal Glass Walls & Cladding

B1/F - Southern Perimeter Glass WallB1/F - Southern Perimeter Glass WallB1/F - Southern Perimeter Glass WallB1/F - Southern Perimeter Glass WallB1/F - Southern Perimeter Glass WallB1/F - Southern Perimeter Glass WallB1/F - Southern Perimeter Glass WallB1/F - Southern Perimeter Glass WallB1/F - Southern Perimeter Glass WallB1/F - Southern Perimeter Glass Wall

InstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallation

7189 POD_B1_GW - G+M/13+ Pisa Glass M_Shop 2/M_Image (B1_Z09b) (Pisa 08-04; 08-06) - Oct_UPD: EF 21Dec3 27-Jun-19 25-Jul-19 14-Oct-19 A 04-Mar-20 -179 100% 88%

7191 POD_B1_GW - E+G/12+ Pisa Glass (South Entrance) 3 22-Aug-19 11-Sep-19 08-Jan-20 A 04-Mar-20 -138 100% 75%

6895 POD_B1_GW - Pisa Inner Glass Museum Caffe (B1_Z08) (Pisa 08-02) Oct_UPD: EF 14 Dec 3 04-May-19 15-Jun-19 13-Jan-20 A 04-Mar-20 -212 100% 88%

6895a POD_B1_GW - Pisa Outter Glass Museum Caffe (B1_Z08) (Pisa 08-02) Oct_UPD: EF 30Dec 4 13-Jan-20 A 05-Mar-20 0% 88%

7191a POD_B1_GW - E+G/3+ Pisa Glass (North Entrance) (Pisa: 08-05) - Oct_UPD: EF 7Dec 3 21-Jan-20 A 04-Mar-20 0% 75%

7191c POD_B1_GW - E+G/12+ Glass Door Actuator Installation + test (South Entrance - 6 Nos) 12 09-Mar-20 21-Mar-20 0% 0%

G/F to 1M/F Soffit - Glass Walls, Columns & Walls Ceramic CladdingG/F to 1M/F Soffit - Glass Walls, Columns & Walls Ceramic CladdingG/F to 1M/F Soffit - Glass Walls, Columns & Walls Ceramic CladdingG/F to 1M/F Soffit - Glass Walls, Columns & Walls Ceramic CladdingG/F to 1M/F Soffit - Glass Walls, Columns & Walls Ceramic CladdingG/F to 1M/F Soffit - Glass Walls, Columns & Walls Ceramic CladdingG/F to 1M/F Soffit - Glass Walls, Columns & Walls Ceramic CladdingG/F to 1M/F Soffit - Glass Walls, Columns & Walls Ceramic CladdingG/F to 1M/F Soffit - Glass Walls, Columns & Walls Ceramic CladdingG/F to 1M/F Soffit - Glass Walls, Columns & Walls Ceramic Cladding

Priority 1 - Atrium/Circ_Box  & Cer_Tubes (MEP Plenum Voids)Priority 1 - Atrium/Circ_Box  & Cer_Tubes (MEP Plenum Voids)Priority 1 - Atrium/Circ_Box  & Cer_Tubes (MEP Plenum Voids)Priority 1 - Atrium/Circ_Box  & Cer_Tubes (MEP Plenum Voids)Priority 1 - Atrium/Circ_Box  & Cer_Tubes (MEP Plenum Voids)Priority 1 - Atrium/Circ_Box  & Cer_Tubes (MEP Plenum Voids)Priority 1 - Atrium/Circ_Box  & Cer_Tubes (MEP Plenum Voids)Priority 1 - Atrium/Circ_Box  & Cer_Tubes (MEP Plenum Voids)Priority 1 - Atrium/Circ_Box  & Cer_Tubes (MEP Plenum Voids)Priority 1 - Atrium/Circ_Box  & Cer_Tubes (MEP Plenum Voids)

InstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallation

1001 POD_GF_Z07_P1 - G-M/8-13 Pisa Glass & Tube Walls (ACC 16Oct) 3 08-Jul-19 17-Aug-19 19-Aug-19 A 04-Mar-20 -159 100% 90%

8596 POD_GF_Z07_P1 - B-G/8-13 Pisa Balance Glass & Tube Walls (ACC 19Oct) 5 08-Jun-19 20-Jul-19 16-Sep-19 A 06-Mar-20 -185 100% 83%

8935 POD_GF_Z07_P1 - AE/9-11 Pisa Install Ceramic Tube Learning Centre (ACC 21 Sep) OctUPD" EF 10Dec3 29-Jul-19 07-Sep-19 07-Oct-19 A 04-Mar-20 -141 100% 90%

8946 POD_GF_Z07_P1 - AM/1-7 Pisa GLass & Tube Walls (ACC 19Oct) 3 17-May-19 28-Jun-19 26-Oct-19 A 04-Mar-20 -201 100% 82%

8335 POD_GF_Z07_P1 - B-G/8-13 Pisa Lecture Theatre/W'shops Install Glass (ACC 9Oct) OctUP: EF 17Dec3 06-Aug-19 17-Sep-19 03-Dec-19 A 04-Mar-20 -134 100% 90%

1001b POD_GW - Glass Door Actuator Installation + 6d test (South Entrance - 27 Nos + 1 mock-up installed on 28Feb20)21 15-Apr-20 09-May-20 0% 0%

Priority 2 - External Glass; Cer_Tubes (MEP Jet Nozzles)Priority 2 - External Glass; Cer_Tubes (MEP Jet Nozzles)Priority 2 - External Glass; Cer_Tubes (MEP Jet Nozzles)Priority 2 - External Glass; Cer_Tubes (MEP Jet Nozzles)Priority 2 - External Glass; Cer_Tubes (MEP Jet Nozzles)Priority 2 - External Glass; Cer_Tubes (MEP Jet Nozzles)Priority 2 - External Glass; Cer_Tubes (MEP Jet Nozzles)Priority 2 - External Glass; Cer_Tubes (MEP Jet Nozzles)Priority 2 - External Glass; Cer_Tubes (MEP Jet Nozzles)Priority 2 - External Glass; Cer_Tubes (MEP Jet Nozzles)

InstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallation

9874 POD_GF_Z07_P2 - Pisa (all P2 areas) - Install 1st Fix (shared access with MEP) 4 08-May-19 06-Jun-19 15-Jun-19 A 05-Mar-20 -220 100% 83%

8558 POD_GF_Z07_P2 - Pisa (all P2 areas) - Install Ceramic Tube Wall (ACC 26Nov) 3 29-Jun-19 10-Aug-19 16-Sep-19 A 07-Mar-20 -168 100% 87%

8945 POD_GF_Z07_P2 - GM/8-13 Pisa - Install Glass Wall (ACC 26Nov) OctUPD: EF 6Dec 3 08-Jun-19 20-Jul-19 11-Nov-19 A 07-Mar-20 -186 100% 90%

10111 POD_GF_Z07_P2 - BG/8-13 Pisa - Install Glass Wall (LC area) (ACC 18Nov) OctUPD: EF 7 Dec3 06-Jan-20 A 04-Mar-20 0% 90%

10109 POD_GF_Z07_P2 - AM-/1-7 Pisa - Install Windows (3 off) (ACC 4Nov) OctUPD: EF 9Dec 7 02-Mar-20 09-Mar-20 0% 0%

Priority 3 - Decorative Walls & Dry FixPriority 3 - Decorative Walls & Dry FixPriority 3 - Decorative Walls & Dry FixPriority 3 - Decorative Walls & Dry FixPriority 3 - Decorative Walls & Dry FixPriority 3 - Decorative Walls & Dry FixPriority 3 - Decorative Walls & Dry FixPriority 3 - Decorative Walls & Dry FixPriority 3 - Decorative Walls & Dry FixPriority 3 - Decorative Walls & Dry Fix

InstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallation

9884 POD_GF_Z07_P3 - AM/1-7 Pisa - Ext. & Decorative Walls (ACC 5Dec) OctYPD: EF 2 Dec 3 30-Apr-19 13-Jun-19 01-Aug-19 A 04-Mar-20 -215 100% 90%

9885 POD_GF_Z07_P3 -  GM/8-13 Pisa - Ext. & Decorative Walls (ACC 2Dec) OctUPd: EF 30Dec 3 23-Apr-19 05-Jun-19 23-Sep-19 A 04-Mar-20 -221 100% 90%

9886 POD_GF_Z07_P3 - BG/8-13 Pisa - Ext. & Decorative Walls (ACC 30Nov) OctUP: EF 30Nov 3 18-May-19 29-Jun-19 04-Nov-19 A 04-Mar-20 -200 100% 90%

2/F - Glass With Pre-cast Concrete Mullions2/F - Glass With Pre-cast Concrete Mullions2/F - Glass With Pre-cast Concrete Mullions2/F - Glass With Pre-cast Concrete Mullions2/F - Glass With Pre-cast Concrete Mullions2/F - Glass With Pre-cast Concrete Mullions2/F - Glass With Pre-cast Concrete Mullions2/F - Glass With Pre-cast Concrete Mullions2/F - Glass With Pre-cast Concrete Mullions2/F - Glass With Pre-cast Concrete Mullions

8603 POD_L2_Z04a_GW - BF/11-13 Pisa Install East GW 3 03-Jul-19 30-Jul-19 01-Oct-19 A 04-Mar-20 -175 100% 94%

8953 POD_L2_Z04a_GW - BF/11-13 Pisa Install West GW 3 14-Aug-19 10-Sep-19 01-Oct-19 A 04-Mar-20 -139 100% 94%

Corrugated Aluminium Perf. Panels & Pre-Cast Concrete TubesCorrugated Aluminium Perf. Panels & Pre-Cast Concrete TubesCorrugated Aluminium Perf. Panels & Pre-Cast Concrete TubesCorrugated Aluminium Perf. Panels & Pre-Cast Concrete TubesCorrugated Aluminium Perf. Panels & Pre-Cast Concrete TubesCorrugated Aluminium Perf. Panels & Pre-Cast Concrete TubesCorrugated Aluminium Perf. Panels & Pre-Cast Concrete TubesCorrugated Aluminium Perf. Panels & Pre-Cast Concrete TubesCorrugated Aluminium Perf. Panels & Pre-Cast Concrete TubesCorrugated Aluminium Perf. Panels & Pre-Cast Concrete Tubes

1228 POD_GF - Set Out & Install Angle Supports/Panels//Louvres - Type A Angle 186-End 12 16-Aug-19 04-Nov-19 27-Jul-19 A 24-Mar-20 -112 100% 80%

1229 POD_GF - Set Out & Install Angle Supports/Panels//Louvres - Type B C'way GL_A-G 20 28-Jun-19 13-Sep-19 09-Sep-19 A 24-Mar-20 -153 100% 80%

1225 POD_GF - Set Out & Install Angle Supports/Panels//Louvres - Type C GL_1-H' 20 10-Apr-19 22-May-19 21-Oct-19 A 24-Mar-20 -249 100% 80%

1226 POD_GF - Set Out & Install Angle Supports/Panels//Louvres - Type C G_LH'-F' 20 23-May-19 27-Jun-19 21-Oct-19 A 24-Mar-20 -219 100% 80%

1230 POD_GF - Set Out & Install Angle Supports/Panels//Louvres - Type B C'way GL_H-M 20 16-Sep-19 05-Nov-19 21-Oct-19 A 24-Mar-20 -111 100% 80%

1227 POD_GF - Set Out & Install Angle Supports/Panels//Louvres - Type A/C GL_F'-angle186 20 19-Jul-19 05-Sep-19 18-Nov-19 A 24-Mar-20 -160 100% 80%

1231 POD_GF - Set Out & Install Angle Supports/Panels//Louvres - Type A C'wayGL_A-End 12 06-Nov-19 24-Dec-19 08-Jan-20 A 26-Mar-20 -71 100% 80%

9780 POD_GF - Install Pre-Cast Concrete Tube at West (A+/3-7) 24 23-Aug-19 20-Sep-19 02-Mar-20* 28-Mar-20 -152 100% 0%

Vertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical Transportation

LiftsLiftsLiftsLiftsLiftsLiftsLiftsLiftsLiftsLifts

9333 POD_LT07 - Passenger Lift (B2 -  3F) - Lift Pit/Shaft/Machine Room MEP 1st, 2nd & Final Fix 6 11-Apr-19 21-Jun-19 23-Jul-19 A 07-Mar-20 -210 100% 92%

9341 POD_LT08 - Passenger Lift (B2 -  2F) - Lift Pit/Shaft/Machine Room MEP 1st, 2nd & Final Fix 6 11-Apr-19 21-Jun-19 23-Jul-19 A 07-Mar-20 -210 100% 92%

9327 POD_LT22 - Passenger/disabled Lift (GF -  3F) - Lift Installation MEP 1st, 2nd & Final Fix 10 04-Jun-19 14-Aug-19 18-Nov-19 A 12-Mar-20 -169 100% 72%

EscalatorsEscalatorsEscalatorsEscalatorsEscalatorsEscalatorsEscalatorsEscalatorsEscalatorsEscalators

Escalator No. and grid location by user)_(SZ1)Escalator No. and grid location by user)_(SZ1)Escalator No. and grid location by user)_(SZ1)Escalator No. and grid location by user)_(SZ1)Escalator No. and grid location by user)_(SZ1)Escalator No. and grid location by user)_(SZ1)Escalator No. and grid location by user)_(SZ1)Escalator No. and grid location by user)_(SZ1)Escalator No. and grid location by user)_(SZ1)Escalator No. and grid location by user)_(SZ1)

9498 POD_ES01-02_GL D-E/8-10_B2 to B1 - Install Truss Assy/Steps/Hand Rail MEP 1st, 2nd & Final Fix6 04-May-19 15-Jul-19 22-Oct-19 A 07-Mar-20 -191 100% 81%

9499 POD_ES01-02_GL D-E/8-10_B2 to B1 - High Level MEP 1st, 2nd & final fix/ ABWF works 12 16-Jul-19 12-Aug-19 02-Mar-20 14-Mar-20 -173 100% 0%

9500 POD_ES01-02_GL D-E/8-10_B2 to B1 - Escalator Finishes (glazing, cladding,. balustrade) 24 13-Aug-19 09-Sep-19 16-Mar-20 13-Apr-20 -173 100% 0%

9504 POD_ES05-06_GL D-E/4-7_GF to 2F - Install Truss Assy/Steps/Hand Rail MEP 1st, 2nd & Final Fix12 20-May-19 30-Jul-19 12-Nov-19 A 14-Mar-20 -184 100% 81%

9505 POD_ES05-06_GL D-E/4-7_GF to 2F -  High Level MEP 1st, 2nd & final fix/ ABWF works 14 31-Jul-19 27-Aug-19 09-Dec-19 A 21-Mar-20 -166 100% 50%

9506 POD_ES05-06_GL D-E/4-7_GF to 2F - Escalator Finishes (glazing, cladding,. balustrade) 20 28-Aug-19 25-Sep-19 18-Dec-19 A 28-Mar-20 -148 100% 50%

9510 POD_ES03-04_GL D-E/5-6_B1 to GF - Install Truss Assy/Steps/Hand Rail MEP 1st, 2nd & Final Fix6 04-May-19 15-Jul-19 25-Oct-19 A 07-Mar-20 -191 100% 81%

9511 POD_ES03-04_GL D-E/5-6_B1 to GF -  High Level MEP 1st, 2nd & final fix/ ABWF works 9 16-Jul-19 12-Aug-19 09-Dec-19 A 11-Mar-20 -170 100% 90%

9512 POD_ES03-04_GL D-E/5-6_B1 to GF - Escalator Finishes (glazing, cladding,. balustrade) 24 13-Aug-19 09-Sep-19 02-Mar-20 28-Mar-20 -161 100% 0%

9519 POD_ES11-12_GL C-D/2-3_B1 to GF - Install Truss Assy/Steps/Hand Rail MEP 1st, 2nd & Final Fix2 04-May-19 15-Jul-19 12-Sep-19 A 03-Mar-20 -187 100% 85%

9522 POD_ES11-12_GL C-D/2-3_B1 to GF - Escalator Finishes (glazing, cladding,. balustrade) 12 13-Aug-19 09-Sep-19 21-Oct-19 A 17-Mar-20 -151 100% 81%

9521 POD_ES11-12_GL C-D/2-3_B1 to GF -  High Level MEP 1st, 2nd & final fix/ ABWF works 12 16-Jul-19 12-Aug-19 04-Mar-20 17-Mar-20 -175 100% 0%

9545 POD_ES13-14_GL D-G/11-12_LT to 3F - High Lvl MEP 1st,2nd,final fix/ABWF works(*2 shifts)18 11-Oct-19 01-Nov-19 02-Mar-20 21-Mar-20 -112 100% 0%

9544 POD_ES13-14_GL D-G/11-12_LT to 3F - Complete Escalator Installation (*2 shifts) 32 30-Jul-19 11-Oct-19 23-Mar-20 29-Apr-20 -162 100% 0%

9546 POD_ES13-14_GL D-G/11-12_LT to 3F - Escalator Finishes (minor ABWF works) 12 02-Nov-19 29-Nov-19 23-Apr-20 08-May-20 -126 100% 0%

StaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircases

Staircases Required for PressurisationStaircases Required for PressurisationStaircases Required for PressurisationStaircases Required for PressurisationStaircases Required for PressurisationStaircases Required for PressurisationStaircases Required for PressurisationStaircases Required for PressurisationStaircases Required for PressurisationStaircases Required for Pressurisation

8969 POD_ST01B_FS - MEP 1st fix, 2nd fix 5 14-May-19 25-Jun-19 08-Apr-19 A 06-Mar-20 -206 100% 77.5%

8970 POD_ST01B_FS - Wall Dust Sealer 26 10-Jun-19 10-Jul-19 02-Mar-20* 31-Mar-20 -215 100% 0%

8973 POD_ST01B_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 13-Jul-19 26-Jul-19 21-Mar-20 03-Apr-20 -204 100% 0%

8977 POD_ST03B_FS - MEP 1st fix, 2nd fix 10 14-May-19 25-Jun-19 22-Jul-19 A 12-Mar-20 -211 100% 10%

8979 POD_ST03B_FS - Permanent Hand Rail 13 03-Jul-19 17-Jul-19 18-Nov-19 A 16-Mar-20 -196 100% 95.05%

8981 POD_ST03B_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 13-Jul-19 26-Jul-19 18-Nov-19 A 16-Apr-20 -214 100% 89.98%

8975 POD_ST03B_FS - Ceiling Dust Sealer 26 01-Apr-19 02-May-19 05-Mar-20* 03-Apr-20 -275 100% 0%

8978 POD_ST03B_FS - Wall Dust Sealer 26 10-Jun-19 10-Jul-19 13-Mar-20 13-Apr-20 -225 100% 0%

8985 POD_ST04B_FS - MEP 1st fix, 2nd fix 5 14-May-19 25-Jun-19 08-Apr-19 A 06-Mar-20 -206 100% 72.5%

8989 POD_ST04B_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 13-Jul-19 26-Jul-19 18-Nov-19 A 17-Apr-20 -215 100% 89.98%

8983 POD_ST04B_FS - Ceiling Dust Sealer 26 01-Apr-19 02-May-19 07-Mar-20* 07-Apr-20 -277 100% 0%

8986 POD_ST04B_FS - Wall Dust Sealer 26 10-Jun-19 10-Jul-19 11-Mar-20 10-Apr-20 -223 100% 0%

8991 POD_ST05_FS - Ceiling Dust Sealer 26 03-May-19 01-Jun-19 10-Mar-20* 09-Apr-20 -253 100% 0%

8994 POD_ST05_FS - Wall Dust Sealer 26 23-Jul-19 21-Aug-19 17-Mar-20 16-Apr-20 -192 100% 0%

8997 POD_ST05_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 24-Aug-19 06-Sep-19 07-Apr-20 20-Apr-20 -181 100% 0%

9001 POD_ST07B_FS - MEP 1st fix, 2nd fix 8 26-Jun-19 07-Aug-19 15-Apr-19 A 10-Mar-20 -173 100% 88.7%

9005 POD_ST07B_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 24-Aug-19 06-Sep-19 25-Nov-19 A 21-Apr-20 -182 100% 89.98%

8999 POD_ST07B_FS - Ceiling Dust Sealer 26 03-May-19 01-Jun-19 11-Mar-20* 10-Apr-20 -254 100% 0%

9002 POD_ST07B_FS - Wall Dust Sealer 26 23-Jul-19 21-Aug-19 18-Mar-20 17-Apr-20 -193 100% 0%

9009 POD_ST08B_FS - MEP 1st fix, 2nd fix 10 26-Jun-19 07-Aug-19 22-Jul-19 A 12-Mar-20 -175 100% 30%

9011 POD_ST08B_FS - Permanent Hand Rail 13 14-Aug-19 28-Aug-19 14-Oct-19 A 16-Mar-20 -160 100% 95%

9013 POD_ST08B_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 24-Aug-19 06-Sep-19 18-Nov-19 A 15-Apr-20 -177 100% 89.98%

9007 POD_ST08B_FS - Ceiling Dust Sealer 26 03-Jun-19 04-Jul-19 05-Mar-20* 03-Apr-20 -223 100% 0%

9010 POD_ST08B_FS - Wall Dust Sealer 26 23-Jul-19 21-Aug-19 12-Mar-20 11-Apr-20 -188 100% 0%

9017 POD_ST14B_FS - MEP 1st fix, 2nd fix 5 08-Aug-19 19-Sep-19 15-Apr-19 A 06-Mar-20 -134 100% 92.5%

9019 POD_ST14B_FS - Permanent Hand Rail 13 26-Sep-19 12-Oct-19 14-Oct-19 A 16-Mar-20 -124 100% 95.05%

9021 POD_ST14B_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 09-Oct-19 22-Oct-19 25-Nov-19 A 18-Apr-20 -144 100% 89.98%

9015 POD_ST14B_FS - Ceiling Dust Sealer 26 06-May-19 04-Jun-19 09-Mar-20* 08-Apr-20 -250 100% 0%

9018 POD_ST14B_FS - Wall Dust Sealer 26 03-Sep-19 04-Oct-19 16-Mar-20 15-Apr-20 -155 100% 0%

9026 POD_ST18_FS - MEP 1st fix, 2nd fix 10 08-Aug-19 19-Sep-19 14-Oct-19 A 12-Mar-20 -139 100% 90%

9028 POD_ST18_FS - Permanent Hand Rail 13 26-Sep-19 12-Oct-19 15-Oct-19 A 16-Mar-20 -124 100% 95%

9038 POD_ST20B_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 09-Oct-19 22-Oct-19 18-Nov-19 A 15-Apr-20 -141 100% 89.98%

9036 POD_ST20B_FS - Permanent Hand Rail 13 26-Sep-19 12-Oct-19 25-Nov-19 A 16-Mar-20 -124 100% 95%

Feb Mar Apr May Jun Jul Aug Sep
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Actual Start

F'cast /
Actual Finish

BL Fin
Var

Sch % Curr %

9032 POD_ST20B_FS - Ceiling Dust Sealer 26 05-Jun-19 06-Jul-19 02-Mar-20* 31-Mar-20 -218 100% 0%

9034 POD_ST20B_FS - MEP 1st fix, 2nd fix 12 08-Aug-19 19-Sep-19 02-Mar-20* 14-Mar-20 -141 100% 0%

9035 POD_ST20B_FS - Wall Dust Sealer 26 03-Sep-19 04-Oct-19 12-Mar-20 11-Apr-20 -152 100% 0%

9578 POD_ST51B_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 19-Jul-19 01-Aug-19 26-Nov-19 A 15-Apr-20 -208 100% 89.98%

9572 POD_ST51B_FS - Ceiling Dust Sealer 26 06-May-19 04-Jun-19 05-Mar-20* 03-Apr-20 -247 100% 0%

9575 POD_ST51B_FS - Wall Dust Sealer 26 15-Jun-19 16-Jul-19 12-Mar-20 11-Apr-20 -219 100% 0%

9584 POD_ST53B_FS - Permanent Hand Rail 6 09-Jul-19 23-Jul-19 14-Oct-19 A 07-Mar-20 -184 100% 95.05%

9586 POD_ST53B_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 19-Jul-19 01-Aug-19 25-Nov-19 A 18-Apr-20 -211 100% 89.98%

9582 POD_ST53B_FS - MEP 1st fix, 2nd fix 11 20-May-19 02-Jul-19 02-Mar-20* 13-Mar-20 -207 100% 0%

9580 POD_ST53B_FS - Ceiling Dust Sealer 26 06-May-19 04-Jun-19 09-Mar-20* 08-Apr-20 -250 100% 0%

9583 POD_ST53B_FS - Wall Dust Sealer 26 15-Jun-19 16-Jul-19 12-Mar-20 11-Apr-20 -219 100% 0%

9590 POD_ST54B_FS - MEP 1st fix, 2nd fix 10 15-Jun-19 27-Jul-19 23-Sep-19 A 12-Mar-20 -184 100% 45%

9592 POD_ST54B_FS - Permanent Hand Rail 13 03-Aug-19 17-Aug-19 18-Nov-19 A 16-Mar-20 -169 100% 95.05%

9594 POD_ST54B_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 14-Aug-19 27-Aug-19 18-Nov-19 A 22-Apr-20 -192 100% 89.98%

9588 POD_ST54B_FS - Ceiling Dust Sealer 26 31-May-19 02-Jul-19 12-Mar-20* 11-Apr-20 -231 100% 0%

9591 POD_ST54B_FS - Wall Dust Sealer 26 12-Jul-19 10-Aug-19 19-Mar-20 18-Apr-20 -203 100% 0%

Staircases Not Required for PressurisationStaircases Not Required for PressurisationStaircases Not Required for PressurisationStaircases Not Required for PressurisationStaircases Not Required for PressurisationStaircases Not Required for PressurisationStaircases Not Required for PressurisationStaircases Not Required for PressurisationStaircases Not Required for PressurisationStaircases Not Required for Pressurisation

9097 POD_ST81 - Permanent Hand Rail 13 16-Sep-19 30-Sep-19 10-Dec-19 A 16-Mar-20 -133 100% 90%

9093 POD_ST81 - Ceiling Dust Sealer 26 15-Jul-19 13-Aug-19 02-Mar-20* 31-Mar-20 -186 100% 0%

9095 POD_ST81 -  MEP 1st fix, 2nd fix 12 29-Jul-19 07-Sep-19 02-Mar-20 14-Mar-20 -150 100% 0%

9096 POD_ST81 - Wall Dust Sealer 26 23-Aug-19 23-Sep-19 09-Mar-20 08-Apr-20 -158 100% 0%

9099 POD_ST81 -  All Other Finishes / Make Good & Clean 12 26-Sep-19 11-Oct-19 01-Apr-20 15-Apr-20 -150 100% 0%

9103 POD_ST17B -  MEP 1st fix, 2nd fix 12 08-Jul-19 17-Aug-19 01-Apr-19 A 14-Mar-20 -168 100% 75%

9105 POD_ST17B - Permanent Hand Rail 6 24-Aug-19 07-Sep-19 21-Oct-19 A 07-Mar-20 -144 100% 95%

9107 POD_ST17B -  All Other Finishes (DOOR) / Make Good & Clean 12 04-Sep-19 18-Sep-19 18-Nov-19 A 25-Apr-20 -177 100% 89.98%

9101 POD_ST17B - Ceiling Dust Sealer 26 22-Jun-19 23-Jul-19 16-Mar-20* 15-Apr-20 -216 100% 0%

9104 POD_ST17B - Wall Dust Sealer 26 02-Aug-19 31-Aug-19 23-Mar-20 22-Apr-20 -188 100% 0%

9111 POD_ST15B -  MEP 1st fix, 2nd fix 12 15-Jul-19 24-Aug-19 19-Jun-19 A 14-Mar-20 -162 100% 75%

9113 POD_ST15B - Permanent Hand Rail 13 31-Aug-19 16-Sep-19 21-Nov-19 A 16-Mar-20 -145 100% 95%

9115 POD_ST15B -  All Other Finishes (DOOR) / Make Good & Clean 12 11-Sep-19 25-Sep-19 25-Nov-19 A 25-Apr-20 -171 100% 89.98%

9109 POD_ST15B - Ceiling Dust Sealer 26 29-Jun-19 30-Jul-19 16-Mar-20* 15-Apr-20 -210 100% 0%

9112 POD_ST15B - Wall Dust Sealer 26 09-Aug-19 07-Sep-19 23-Mar-20 22-Apr-20 -182 100% 0%

9248 POD_ST71 -  MEP 1st fix, 2nd fix 12 24-Jun-19 05-Aug-19 16-Sep-19 A 14-Mar-20 -179 100% 80%

9250 POD_ST71 - Permanent Hand Rail 6 12-Aug-19 26-Aug-19 03-Feb-20 A 14-Mar-20 -161 100% 80%

9247 POD_ST71 - Floor W'proof Screed 26 17-Jun-19 17-Jul-19 12-Mar-20* 11-Apr-20 -218 100% 0%

9246 POD_ST71 - Ceiling Dust Sealer 26 10-Jun-19 10-Jul-19 16-Mar-20* 15-Apr-20 -227 100% 0%

9249 POD_ST71 - Wall Dust Sealer 26 20-Jul-19 19-Aug-19 23-Mar-20 22-Apr-20 -199 100% 0%

9251 POD_ST71 - Stair Nosing Tile 13 14-Aug-19 28-Aug-19 27-Mar-20 11-Apr-20 -182 100% 0%

9252 POD_ST71 - All Other Finishes / Make Good & Clean 12 22-Aug-19 04-Sep-19 13-Apr-20 25-Apr-20 -188 100% 0%

9176 POD_ST30-31-32-33 -  MEP 1st fix, 2nd fix 12 06-Aug-19 17-Sep-19 16-Sep-19 A 14-Mar-20 -143 100% 45%

9178 POD_ST30-31-32-33 - Permanent Hand Rail 13 24-Sep-19 10-Oct-19 21-Oct-19 A 16-Mar-20 -126 100% 90%

9174 POD_ST30-31-32-33 - Ceiling Dust Sealer 26 23-Jul-19 21-Aug-19 02-Mar-20* 31-Mar-20 -179 100% 0%

9177 POD_ST30-31-32-33 - Wall Dust Sealer 26 31-Aug-19 02-Oct-19 09-Mar-20 08-Apr-20 -151 100% 0%

9180 POD_ST30-31-32-33 -  All Other Finishes (DOOR) / Make Good & Clean 12 05-Oct-19 19-Oct-19 28-Mar-20 11-Apr-20 -140 100% 0%

9184 POD_ST73 -  MEP 1st fix, 2nd fix 12 14-Aug-19 25-Sep-19 16-Sep-19 A 14-Mar-20 -136 100% 82.5%

9186 POD_ST73 - Permanent Hand Rail 13 03-Oct-19 18-Oct-19 08-Feb-20 A 21-Mar-20 -124 100% 50.05%

9183 POD_ST73 - Floor W'proof Screed 26 07-Aug-19 05-Sep-19 16-Mar-20* 15-Apr-20 -178 100% 0%

9182 POD_ST73 - Ceiling Dust Sealer 26 31-Jul-19 29-Aug-19 19-Mar-20* 18-Apr-20 -187 100% 0%

9185 POD_ST73 - Wall Dust Sealer 26 09-Sep-19 11-Oct-19 26-Mar-20 25-Apr-20 -159 100% 0%

9187 POD_ST73 - Stair Nosing Tile 13 05-Oct-19 21-Oct-19 31-Mar-20 15-Apr-20 -142 100% 0%

9188 POD_ST73 -  All Other Finishes / Make Good & Clean 12 15-Oct-19 28-Oct-19 16-Apr-20 29-Apr-20 -148 100% 0%

9192 POD_ST74 - MEP 1st fix, 2nd fix 12 03-Aug-19 13-Sep-19 16-Sep-19 A 14-Mar-20 -145 100% 82.5%

9191 POD_ST74 - Floor W'proof Screed 26 27-Jul-19 26-Aug-19 09-Mar-20* 08-Apr-20 -181 100% 0%

9190 POD_ST74 - Ceiling Dust Sealer 26 20-Jul-19 19-Aug-19 12-Mar-20* 11-Apr-20 -190 100% 0%

9194 POD_ST74 - Permanent Hand Rail 13 21-Sep-19 08-Oct-19 12-Mar-20 26-Mar-20 -137 100% 0%

9193 POD_ST74 - Wall Dust Sealer 26 29-Aug-19 28-Sep-19 19-Mar-20 18-Apr-20 -162 100% 0%

9195 POD_ST74 - Stair Nosing Tile 13 24-Sep-19 10-Oct-19 24-Mar-20 08-Apr-20 -145 100% 0%

9196 POD_ST74 -  All Other Finishes / Make Good & Clean 12 03-Oct-19 17-Oct-19 09-Apr-20 22-Apr-20 -151 100% 0%

9200 POD_ST34 -  MEP 1st fix, 2nd fix 12 03-Aug-19 13-Sep-19 02-Sep-19 A 14-Mar-20 -145 100% 45%

9202 POD_ST34 - Permanent Hand Rail 13 21-Sep-19 08-Oct-19 18-Nov-19 A 16-Mar-20 -128 100% 90%

9198 POD_ST34 - Ceiling Dust Sealer 26 20-Jul-19 19-Aug-19 12-Mar-20* 11-Apr-20 -190 100% 0%

9201 POD_ST34 - Wall Dust Sealer 26 29-Aug-19 28-Sep-19 19-Mar-20 18-Apr-20 -162 100% 0%

9204 POD_ST34 -  All Other Finishes / Make Good & Clean 12 03-Oct-19 17-Oct-19 09-Apr-20 22-Apr-20 -151 100% 0%

9208 POD_ST72 -  MEP 1st fix, 2nd fix 12 03-Aug-19 13-Sep-19 09-Sep-19 A 14-Mar-20 -145 100% 75%

9210 POD_ST72 - Permanent Hand Rail 13 21-Sep-19 08-Oct-19 15-Feb-20 A 25-Mar-20 -136 100% 50.05%

9207 POD_ST72 - Floor W'proof Screed 26 27-Jul-19 26-Aug-19 16-Mar-20* 15-Apr-20 -187 100% 0%

9206 POD_ST72 - Ceiling Dust Sealer 26 20-Jul-19 19-Aug-19 19-Mar-20* 18-Apr-20 -196 100% 0%

9209 POD_ST72 - Wall Dust Sealer 26 29-Aug-19 28-Sep-19 26-Mar-20 25-Apr-20 -168 100% 0%

9211 POD_ST72 - Stair Nosing Tile 13 24-Sep-19 10-Oct-19 31-Mar-20 15-Apr-20 -151 100% 0%

9212 POD_ST72 - All Other Finishes / Make Good & Clean 12 03-Oct-19 17-Oct-19 16-Apr-20 29-Apr-20 -157 100% 0%

9218 POD_ST75 - Permanent Hand Rail & Balustrade 13 09-Jul-19 23-Jul-19 03-Feb-20 A 25-Mar-20 -199 100% 50.05%

9216 POD_ST75 - MEP 1st fix, 2nd fix 12 20-May-19 02-Jul-19 02-Mar-20 14-Mar-20 -208 100% 0%

9215 POD_ST75 - Timber step treads and landing 26 13-May-19 12-Jun-19 19-Mar-20* 18-Apr-20 -253 100% 0%

9214 POD_ST75 - Ceiling Dust Sealer 26 06-May-19 04-Jun-19 23-Mar-20* 22-Apr-20 -262 100% 0%

9217 POD_ST75 - Wall Dust Sealer 26 15-Jun-19 16-Jul-19 30-Mar-20 29-Apr-20 -234 100% 0%

9220 POD_ST75 -  All Other Finishes / Make Good & Clean 12 19-Jul-19 01-Aug-19 20-Apr-20 04-May-20 -223 100% 0%

9224 POD_ST16 - MEP 1st fix, 2nd fix 12 05-Jun-19 18-Jul-19 14-Oct-19 A 14-Mar-20 -194 100% 75%

9222 POD_ST16 - Ceiling Dust Sealer 26 22-May-19 21-Jun-19 09-Mar-20* 08-Apr-20 -236 100% 0%

9225 POD_ST16 - Wall Dust Sealer 26 03-Jul-19 01-Aug-19 16-Mar-20 15-Apr-20 -208 100% 0%

9228 POD_ST16 -  All Other Finishes (DOOR) / Make Good & Clean 12 05-Aug-19 17-Aug-19 09-Apr-20 22-Apr-20 -200 100% 0%

9232 POD_ST09 - MEP 1st fix, 2nd fix 9 20-May-19 02-Jul-19 26-Apr-19 A 11-Mar-20 -205 100% 90%

9230 POD_ST09 - Ceiling Dust Sealer 26 06-May-19 04-Jun-19 09-Mar-20* 08-Apr-20 -250 100% 0%

9233 POD_ST09 - Wall Dust Sealer 26 15-Jun-19 16-Jul-19 16-Mar-20 15-Apr-20 -222 100% 0%

9236 POD_ST09 -  All Other Finishes (DOOR) / Make Good & Clean 12 19-Jul-19 01-Aug-19 06-Apr-20 18-Apr-20 -211 100% 0%

9240 POD_ST11 - MEP 1st fix, 2nd fix 7 20-May-19 02-Jul-19 06-May-19 A 09-Mar-20 -203 100% 90%

9239 POD_ST11 - Floor W'proof Screed 13 13-May-19 12-Jun-19 26-Aug-19 A 16-Mar-20 -225 100% 70%

9243 POD_ST11 - Stair Nosing Tile 13 11-Jul-19 25-Jul-19 02-Sep-19 A 16-Mar-20 -189 100% 70%

9238 POD_ST11 - Ceiling Dust Sealer 26 06-May-19 04-Jun-19 17-Mar-20* 16-Apr-20 -257 100% 0%

9241 POD_ST11 - Wall Dust Sealer 26 15-Jun-19 16-Jul-19 24-Mar-20* 23-Apr-20 -229 100% 0%

9244 POD_ST11 -  All Other Finishes (DOOR) / Make Good & Clean 12 19-Jul-19 01-Aug-19 14-Apr-20 27-Apr-20 -218 100% 0%

9256 POD_ST10 - MEP 1st fix, 2nd fix 12 12-Jun-19 24-Jul-19 24-Jun-19 A 14-Mar-20 -189 100% 85%

9254 POD_ST10 - Ceiling Dust Sealer 26 28-May-19 27-Jun-19 05-Mar-20* 03-Apr-20 -228 100% 0%

9257 POD_ST10 - Wall Dust Sealer 26 09-Jul-19 07-Aug-19 12-Mar-20 11-Apr-20 -200 100% 0%

9260 POD_ST10 -  All Other Finishes (DOOR) / Make Good & Clean 12 10-Aug-19 23-Aug-19 01-Apr-20 15-Apr-20 -189 100% 0%

9264 POD_ST03 -  MEP 1st fix, 2nd fix 12 16-Apr-19 28-May-19 21-Oct-19 A 14-Mar-20 -236 100% 30%

9263 POD_ST03 - Floor W'proof Screed 14 09-Apr-19 09-May-19 16-Dec-19 A 17-Mar-20 -254 100% 66%

9267 POD_ST03 - Stair Nosing Tile 13 06-Jun-19 21-Jun-19 16-Dec-19 A 16-Mar-20 -217 100% 66.07%

9262 POD_ST03 - Ceiling Dust Sealer 26 01-Apr-19 02-May-19 12-Mar-20 11-Apr-20 -281 100% 0%

9266 POD_ST03 - Permanent Hand Rail 13 04-Jun-19 19-Jun-19 18-Mar-20 01-Apr-20 -233 100% 0%

9265 POD_ST03 - Wall Dust Sealer 26 13-May-19 12-Jun-19 19-Mar-20 18-Apr-20 -253 100% 0%

9268 POD_ST03 - All Other Finishes / Make Good & Clean 12 15-Jun-19 28-Jun-19 09-Apr-20 22-Apr-20 -242 100% 0%

9345 POD_ST12-13 -  MEP 1st fix, 2nd fix 10 16-Apr-19 28-May-19 24-Jun-19 A 12-Mar-20 -234 100% 80%

9347 POD_ST12-13 - Permanent Hand Rail 13 04-Jun-19 19-Jun-19 16-Oct-19 A 16-Mar-20 -219 100% 95%

9343 POD_ST12-13 - Ceiling Dust Sealer 26 01-Apr-19 02-May-19 13-Mar-20* 13-Apr-20 -282 100% 0%

9346 POD_ST12-13 - Wall Dust Sealer 26 13-May-19 12-Jun-19 20-Mar-20 20-Apr-20 -254 100% 0%

9349 POD_ST12-13 - All Other Finishes (DOOR) / Make Good & Clean 12 15-Jun-19 28-Jun-19 10-Apr-20 23-Apr-20 -243 100% 0%

9272 POD_ST18 -  MEP 1st fix, 2nd fix 10 16-Apr-19 28-May-19 19-Aug-19 A 12-Mar-20 -234 100% 90%

9270 POD_ST18 - Ceiling Dust Sealer 26 01-Apr-19 02-May-19 13-Mar-20* 13-Apr-20 -282 100% 0%

9273 POD_ST18 - Wall Dust Sealer 26 13-May-19 12-Jun-19 20-Mar-20 20-Apr-20 -254 100% 0%

9276 POD_ST18 - All Other Finishes / Make Good & Clean 12 15-Jun-19 28-Jun-19 10-Apr-20 23-Apr-20 -243 100% 0%

9356 POD_ST15 - MEP 1st fix, 2nd fix 10 20-May-19 02-Jul-19 28-May-19 A 12-Mar-20 -206 100% 85%

9354 POD_ST15 - Ceiling Dust Sealer 26 06-May-19 04-Jun-19 02-Mar-20* 31-Mar-20 -244 100% 0%

9357 POD_ST15 - Wall Dust Sealer 26 15-Jun-19 16-Jul-19 09-Mar-20 08-Apr-20 -216 100% 0%

9360 POD_ST15 -  All Other Finishes (DOOR) / Make Good & Clean 12 19-Jul-19 01-Aug-19 28-Mar-20 11-Apr-20 -205 100% 0%

9366 POD_ST08 - MEP 1st fix, 2nd fix 10 15-Jun-19 27-Jul-19 24-Apr-19 A 12-Mar-20 -184 100% 80%

9365 POD_ST08 - Floor W'proof Screed 18 08-Jun-19 09-Jul-19 15-Jul-19 A 21-Mar-20 -208 100% 80%

9369 POD_ST08 - Stair Nosing Tile 20 06-Aug-19 20-Aug-19 02-Sep-19 A 24-Mar-20 -174 100% 66.73%

9364 POD_ST08 - Ceiling Dust Sealer 26 31-May-19 02-Jul-19 23-Mar-20* 22-Apr-20 -240 100% 0%

9367 POD_ST08 - Wall Dust Sealer 26 12-Jul-19 10-Aug-19 30-Mar-20 29-Apr-20 -212 100% 0%

9370 POD_ST08 -  All Other Finishes / Make Good & Clean 12 14-Aug-19 27-Aug-19 23-Apr-20 07-May-20 -204 100% 0%

9392 POD_ST02 - Floor W'proof Screed 12 13-May-19 12-Jun-19 15-Jul-19 A 14-Mar-20 -224 100% 50%

9395 POD_ST02 - Permanent Hand Rail 13 09-Jul-19 23-Jul-19 25-Nov-19 A 16-Mar-20 -191 100% 70.02%

9396 POD_ST02 - Stair Nosing Tile 13 11-Jul-19 25-Jul-19 25-Nov-19 A 18-Mar-20 -191 100% 50.01%

9391 POD_ST02 - Ceiling Dust Sealer 26 06-May-19 04-Jun-19 16-Mar-20* 15-Apr-20 -256 100% 0%

9394 POD_ST02 - Wall Dust Sealer 26 15-Jun-19 16-Jul-19 23-Mar-20 22-Apr-20 -228 100% 0%

9397 POD_ST02 -  All Other Finishes (DOOR) / Make Good & Clean 12 19-Jul-19 01-Aug-19 16-Apr-20 29-Apr-20 -220 100% 0%

9401 POD_ST14 - Ceiling Dust Sealer 26 01-Apr-19 02-May-19 12-Mar-20* 11-Apr-20 -281 100% 0%

9404 POD_ST14 - Wall Dust Sealer 26 13-May-19 12-Jun-19 19-Mar-20 18-Apr-20 -253 100% 0%

9407 POD_ST14 -  All Other Finishes (DOOR) / Make Good & Clean 12 15-Jun-19 28-Jun-19 09-Apr-20 22-Apr-20 -242 100% 0%

9413 POD_ST04 -  MEP 1st fix, 2nd fix 9 16-Apr-19 28-May-19 23-Apr-19 A 11-Mar-20 -233 100% 90%

9417 POD_ST04 -  All Other Finishes / Make Good & Clean 12 15-Jun-19 28-Jun-19 05-Mar-20 18-Mar-20 -213 100% 0%

9421 POD_ST07 - MEP 1st fix, 2nd fix 9 20-May-19 02-Jul-19 23-Apr-19 A 11-Mar-20 -205 100% 90%

9419 POD_ST07 - Ceiling Dust Sealer 26 06-May-19 04-Jun-19 12-Mar-20* 11-Apr-20 -253 100% 0%
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9422 POD_ST07 - Wall Dust Sealer 26 15-Jun-19 16-Jul-19 19-Mar-20 18-Apr-20 -225 100% 0%

9425 POD_ST07 -  All Other Finishes / Make Good & Clean 12 19-Jul-19 01-Aug-19 09-Apr-20 22-Apr-20 -214 100% 0%

9430 POD_ST06 -  MEP 1st fix, 2nd fix 9 16-Apr-19 28-May-19 29-Apr-19 A 11-Mar-20 -233 100% 90%

9428 POD_ST06 - Ceiling Dust Sealer 26 01-Apr-19 02-May-19 09-Mar-20* 08-Apr-20 -278 100% 0%

9431 POD_ST06 - Wall Dust Sealer 26 13-May-19 12-Jun-19 16-Mar-20 15-Apr-20 -250 100% 0%

9434 POD_ST06 -  All Other Finishes (DOOR) / Make Good & Clean 12 15-Jun-19 28-Jun-19 06-Apr-20 18-Apr-20 -239 100% 0%

9438 POD_ST17 - MEP 1st fix, 2nd fix 9 20-May-19 02-Jul-19 19-Jun-19 A 11-Mar-20 -205 100% 80%

9436 POD_ST17 - Ceiling Dust Sealer 26 06-May-19 04-Jun-19 16-Mar-20* 15-Apr-20 -256 100% 0%

9439 POD_ST17 - Wall Dust Sealer 26 15-Jun-19 16-Jul-19 23-Mar-20 22-Apr-20 -228 100% 0%

9442 POD_ST17 - All Other Finishes (DOOR) / Make Good & Clean 12 19-Jul-19 01-Aug-19 13-Apr-20 25-Apr-20 -217 100% 0%

9446 POD_ST76 - MEP 1st fix, 2nd fix 12 16-Apr-19 28-May-19 17-Feb-20 A 14-Mar-20 -236 100% 50%

9448 POD_ST76 - Permanent Hand Rail 13 04-Jun-19 19-Jun-19 14-Mar-20 28-Mar-20 -230 100% 0%

9445 POD_ST76 - Floor W'proof Screed 26 09-Apr-19 09-May-19 16-Mar-20* 15-Apr-20 -278 100% 0%

9444 POD_ST76 - Ceiling Dust Sealer 26 01-Apr-19 02-May-19 19-Mar-20* 18-Apr-20 -287 100% 0%

9447 POD_ST76 - Wall Dust Sealer 26 13-May-19 12-Jun-19 26-Mar-20 25-Apr-20 -259 100% 0%

9449 POD_ST76 - Stair Nosing Tile 13 06-Jun-19 21-Jun-19 31-Mar-20 15-Apr-20 -242 100% 0%

9450 POD_ST76 -  All Other Finishes / Make Good & Clean 12 15-Jun-19 28-Jun-19 16-Apr-20 29-Apr-20 -248 100% 0%

9596 POD_ST52B - Ceiling Dust Sealer 14 22-Jul-19 20-Aug-19 20-May-19 A 17-Mar-20 -168 100% 50%

9598 POD_ST52B - MEP 1st fix, 2nd fix 10 05-Aug-19 16-Sep-19 09-Sep-19 A 12-Mar-20 -142 100% 92.5%

9600 POD_ST52B - Permanent Hand Rail 13 23-Sep-19 09-Oct-19 11-Nov-19 A 16-Mar-20 -127 100% 95.05%

9602 POD_ST52B -  All Other Finishes / Make Good & Clean 12 04-Oct-19 18-Oct-19 18-Nov-19 A 24-Mar-20 -126 100% 89.98%

9599 POD_ST52B - Wall Dust Sealer 26 30-Aug-19 30-Sep-19 13-Mar-20 13-Apr-20 -156 100% 0%

9610 POD_ST22 -  All Other Finishes (DOOR) / Make Good & Clean 36 21-Aug-19 03-Sep-19 22-Jul-19 A 13-Apr-20 -178 100% 5%

9606 POD_ST22 -  MEP 1st fix, 2nd fix 12 22-Jun-19 03-Aug-19 16-Sep-19 A 14-Mar-20 -180 100% 75%

9608 POD_ST22 - Permanent Hand Rail 13 10-Aug-19 24-Aug-19 21-Nov-19 A 16-Mar-20 -163 100% 95.05%

9604 POD_ST22 - Ceiling Dust Sealer 26 08-Jun-19 09-Jul-19 02-Mar-20* 31-Mar-20 -216 100% 0%

9607 POD_ST22 - Wall Dust Sealer 26 19-Jul-19 17-Aug-19 09-Mar-20 08-Apr-20 -188 100% 0%

10065 POD_ST78 - Permanent Hand Rail 13 17-Oct-19 31-Oct-19 25-Nov-19 A 16-Mar-20 -108 100% 90%

10063 POD_ST78 -  MEP 1st fix, 2nd fix 12 27-Aug-19 10-Oct-19 02-Mar-20 14-Mar-20 -125 100% 0%

10061 POD_ST78 - Ceiling Dust Sealer 26 13-Aug-19 11-Sep-19 05-Mar-20* 03-Apr-20 -164 100% 0%

10064 POD_ST78 - Wall Dust Sealer 26 23-Sep-19 24-Oct-19 12-Mar-20 11-Apr-20 -136 100% 0%

10067 POD_ST78 -  All Other Finishes / Make Good & Clean 12 28-Oct-19 09-Nov-19 01-Apr-20 15-Apr-20 -125 100% 0%

10073 POD_ST79 - Permanent Hand Rail 13 17-Oct-19 31-Oct-19 26-Nov-19 A 16-Mar-20 -108 100% 90%

10071 POD_ST79 -  MEP 1st fix, 2nd fix 12 27-Aug-19 10-Oct-19 02-Mar-20 14-Mar-20 -125 100% 0%

10069 POD_ST79 - Ceiling Dust Sealer 26 13-Aug-19 11-Sep-19 05-Mar-20 03-Apr-20 -164 100% 0%

10072 POD_ST79 - Wall Dust Sealer 26 23-Sep-19 24-Oct-19 12-Mar-20 11-Apr-20 -136 100% 0%

10075 POD_ST79 -  All Other Finishes / Make Good & Clean 12 28-Oct-19 09-Nov-19 01-Apr-20 15-Apr-20 -125 100% 0%

10081 POD_ST24 - Permanent Hand Rail 13 21-Jun-19 06-Jul-19 04-Nov-19 A 16-Mar-20 -205 100% 90%

10083 POD_ST24 -  All Other Finishes / Make Good & Clean 12 03-Jul-19 16-Jul-19 18-Nov-19 A 22-Apr-20 -228 100% 50.01%

10079 POD_ST24 -  MEP 1st fix, 2nd fix 12 03-May-19 14-Jun-19 02-Mar-20 14-Mar-20 -222 100% 0%

10077 POD_ST24 - Ceiling Dust Sealer 26 18-Apr-19 18-May-19 12-Mar-20* 11-Apr-20 -267 100% 0%

10080 POD_ST24 - Wall Dust Sealer 26 29-May-19 28-Jun-19 19-Mar-20 18-Apr-20 -239 100% 0%

10091 POD_ST55B -  All Other Finishes / Make Good & Clean 12 12-Nov-19 25-Nov-19 25-Nov-19 A 22-Apr-20 -118 100% 89.98%

10087 POD_ST55B -  MEP 1st fix, 2nd fix 12 11-Sep-19 25-Oct-19 02-Mar-20* 14-Mar-20 -112 100% 0%

10085 POD_ST55B - Ceiling Dust Sealer 26 28-Aug-19 27-Sep-19 12-Mar-20 11-Apr-20 -157 100% 0%

10088 POD_ST55B - Wall Dust Sealer 26 10-Oct-19 08-Nov-19 19-Mar-20 18-Apr-20 -129 100% 0%

Testing & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & Commissioning

HVACHVACHVACHVACHVACHVACHVACHVACHVACHVAC

7564 POD_MEP_Wild_Air - Pipes Flushing w/ Water Sample Test (Excl. Cinema Areas CWS/CWR)12 06-Nov-19 22-Nov-19 26-Oct-19 A 16-Mar-20 -89 100% 95%

7568 POD_MEP_Wild_Air - AHU SAT & LMCP SAT 9 02-Nov-19 03-Dec-19 26-Oct-19 A 11-Mar-20 -77 100% 95.02%

7569 POD_MEP_Wild_Air - Start Up AHU @ Each Level 12 03-Dec-19 17-Dec-19 30-Nov-19 A 14-Mar-20 -68 100% 40.01%

7570 POD_MEP_Wild_Air - Air Flow Test 24 17-Dec-19 16-Jan-20 06-Mar-20 02-Apr-20 -60 100% 0%

7572 POD_MEP_Wild_Air - Air System Balancing 60 07-Feb-20 11-May-20 03-Apr-20* 13-Jun-20 -30 25.07% 0%

7571 POD_MEP_Wild_Air - AHU Performance Test 15 16-Jan-20 07-Feb-20 15-May-20* 01-Jun-20 -97 100% 0%

Electrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & Controls

9469 POD_EL - Test non-FSD Lifts w/ Permanent Power (9 nos) 18 15-Aug-19 11-Sep-19 02-Sep-19 A 21-Mar-20 -153 100% 80%

7585 POD_EL - Power & Distribution Insulation/Polarity Checks 32 26-Nov-19 09-Jan-20 13-Nov-19 A 08-Apr-20 -70 100% 65%

9468 POD_EL - Test FSD Lifts w/ Permanent Power (4 nos) 22 13-Sep-19 21-Sep-19 19-Nov-19 A 26-Mar-20 -150 100% 74.99%

7586 POD_EL - Power & Distribution Functional Components Test 42 03-Dec-19 16-Jan-20 21-Nov-19 A 20-Apr-20 -74 100% 40%

9470 POD_EL - Test Escalators w/ Permanent Power for ES01 to 06, ES11 to 12 28 02-Nov-19 29-Nov-19 15-Jan-20 A 06-Apr-20 -100 100% 50%

7580 POD_EL - Lighting & Control T&C 36 17-Dec-19 07-Feb-20 25-Feb-20 A 27-Apr-20 -68 100% 5%

7583 POD_EL - AV Systems Test 36 17-Dec-19 07-Feb-20 25-Feb-20 A 27-Apr-20 -68 100% 10%

9540 POD_EL - Test Escalators w/ Permanent Power for ES 03 to 06, ES11 to 14 (High Level MEP) 24 02-Nov-19 29-Nov-19 09-Mar-20 07-Apr-20 -100 100% 0%

7584 POD_EL - BMS Systems Test 24 02-Jan-20 07-Feb-20 30-Mar-20 27-Apr-20 -68 100% 0%

7577 POD_EL - UPS T&C 24 02-Jan-20 07-Feb-20 07-Apr-20 A 27-Apr-20 -68 100% 20%

Plumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & Drainage

1195 POD_P&D - Hydraulic Tests P&D 30 08-Oct-19 02-Dec-19 25-Sep-19 A 06-Apr-20 -98 100% 85.02%

1197 POD_P&D - Equipment Test & Pumps Rotation Checks 36 05-Nov-19 02-Dec-19 04-Nov-19 A 13-Apr-20 -104 100% 30%

Fire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire Services

1196 POD_FS - FS Hydraulic Test Pipe Works 36 11-Oct-19 05-Dec-19 28-Sep-19 A 15-Apr-20 -103 100% 80%

7587 POD_FS - FS Power & Controls Insulation/Continuity/Polarity Checks 26 24-Oct-19 05-Dec-19 22-Oct-19 A 31-Mar-20 -92 100% 75%

7589 POD_FS - Staircases Pressurisation Test 18 05-Nov-19 17-Dec-19 05-Dec-19 A 21-Mar-20 -74 100% 30%

9293 POD_FS - Fire Shutters & Smoke Curtains Test (*2 shifts) 8 07-Nov-19 05-Dec-19 18-Feb-20 A 24-Mar-20 -85 100% 10%

7595 POD_FS - Gas Flooding Test 18 14-Nov-19 05-Dec-19 02-Mar-20 21-Mar-20 -84 100% 0%

AUDIT POD_FS - Auditorium Air Flow Test 18 02-Dec-19 21-Dec-19 02-Mar-20 21-Mar-20 -69 100% 0%

POD_L2 POD_FS - L2 Galleris and Lobby Air Flow Test (*assume temp doors/windows, if late) 30 02-Dec-19 07-Jan-20 02-Mar-20 06-Apr-20 -69 100% 0%

ATRIUM POD_FS - Atrium & Circulation Box Air Flow Test (*assume temp doors/windows, if late) 36 02-Dec-19 14-Jan-20 10-Mar-20 21-Apr-20 -76 100% 0%

7592 POD_FS - AFA Devices Loop & Function Test (*2 shifts) 24 21-Nov-19 19-Dec-19 17-Mar-20 15-Apr-20 -91 100% 0%

7594 POD_FS - Smoke Extraction Test 30 08-Feb-20 21-Feb-20 24-Mar-20 28-Apr-20 -56 100% 0%

7590 POD_FS - Sprinkler & Pre-action System Test (*2 shifts) 24 21-Nov-19 19-Dec-19 24-Mar-20 22-Apr-20 -97 100% 0%

7596 POD_FS - Integrated Systems Test & Hot Smoke Test (w/ FSD) 12 08-Feb-20 21-Feb-20 04-Jun-20 17-Jun-20 -98 100% 0%

M+ TOWERM+ TOWERM+ TOWERM+ TOWERM+ TOWERM+ TOWERM+ TOWERM+ TOWERM+ TOWERM+ TOWER

ConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstruction

Initial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & Miscellaneous

14238e TW - Architectural Lightings Installation (C45/48/52/54A&B/84) 12 03-Feb-20 15-Feb-20 08-Jul-20 21-Jul-20 -130 100% 0%

Level 4Level 4Level 4Level 4Level 4Level 4Level 4Level 4Level 4Level 4

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

Raised Floor Area (Offices, Concourse, Lobbies) - TW_L4_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L4_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L4_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L4_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L4_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L4_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L4_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L4_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L4_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L4_Z01

3493 TW_L4_Z01_RF.Area - MEP 2nd fix 2 12-Jul-19 01-Aug-19 15-Apr-19 A 03-Mar-20 -172 100% 99%

3517 TW_L4_Z01_RF.Offices - Glass Partition & Doors/Ironmong 9 18-Oct-19 23-Oct-19 08-Jul-19 A 11-Mar-20 -111 100% 70%

3540 TW_L4_Z01_RF.Area - Close ceiling (Open Cell Metal) incl. Cut-Outs (excl. offices) 9 02-Aug-19 13-Aug-19 10-Jul-19 A 11-Mar-20 -169 100% 49.54%

3520 TW_L4_Z01_RF.Offices - Wall Painting 5 26-Sep-19 02-Oct-19 09-Sep-19 A 06-Mar-20 -124 100% 50%

3495 TW_L4_Z01_RF.Area - MEP final fix (excl. offices) 6 07-Aug-19 20-Aug-19 16-Sep-19 A 07-Mar-20 -160 100% 90%

3515 TW_L4_Z01_RF.Offices - MEP 2nd & final fix (offices) 8 12-Sep-19 26-Sep-19 16-Sep-19 A 10-Mar-20 -131 100% 90%

3514 TW_L4_Z01_RF.Offices - Close ceiling (Open Cell Metal) incl. Cut-Outs 12 26-Aug-19 10-Sep-19 04-Mar-20 17-Mar-20 -150 100% 0%

3516 TW_L4_Z01_RF.Area - Final floor finishes (timber flooring) 21 20-Sep-19 16-Oct-19 24-Jun-20 20-Jul-20 -225 100% 0%

3534 TW_L4_Z01_RF.Area - Bamboo Capping 6 17-Oct-19 23-Oct-19 21-Jul-20 27-Jul-20 -225 100% 0%

3521 TW_L4_Z01_RF.Area - All Other Finishes / Make Good & Clean 12 17-Oct-19 30-Oct-19 21-Jul-20 03-Aug-20 -225 100% 0%

3545 TW_L4_Z01_RF.Offices - SR3 doors & ironmong 6 27-May-19 31-May-19 22-May-20* 28-May-20 -295 100% 0%

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L4_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L4_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L4_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L4_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L4_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L4_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L4_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L4_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L4_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L4_Z02

3527 TW_L4_Z02_BoH - Seal Wall Opening 6 06-Aug-19 12-Aug-19 02-Sep-19 A 07-Mar-20 -167 100% 80%

3529 TW_L4_Z02_BoH - Door Frame & Plastering of Perimeter Edges 9 06-Aug-19 14-Aug-19 02-Sep-19 A 11-Mar-20 -168 100% 79%

3537 TW_L4_Z02_BoH - Wall Epoxy/Emulsion Paint 12 27-Aug-19 12-Sep-19 09-Sep-19 A 14-Mar-20 -146 100% 50%

3539 TW_L4_Z02_BoH - MEP final fix 5 27-Aug-19 02-Sep-19 16-Sep-19 A 06-Mar-20 -148 100% 89.89%

3535 TW_L4_Z02_BoH - Floor sealer 12 12-Sep-19 13-Sep-19 23-Sep-19 A 16-Mar-20 -146 100% 50%

3524 TW_L4_Z02_BoH - Misc Metal Works / Access Panels 12 13-Aug-19 19-Aug-19 01-Oct-19 A 14-Mar-20 -167 100% 40%

3522 TW_L4_Z02_BoH - Door / Ironmong / Hose Reel Cabs 18 27-Aug-19 06-Sep-19 07-Oct-19 A 21-Mar-20 -157 100% 70%

3523 TW_L4_Z02_BoH - All Other Finishes / Make Good & Clean 12 07-Sep-19 21-Sep-19 16-Mar-20 28-Mar-20 -151 100% 0%

Level 5Level 5Level 5Level 5Level 5Level 5Level 5Level 5Level 5Level 5

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

Raised Floor Area (Offices, Concourse, Lobbies) - TW_L5_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L5_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L5_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L5_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L5_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L5_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L5_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L5_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L5_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L5_Z01

3985 TW_L5_Z01_RF.Area - MEP 2nd fix 2 09-Jul-19 29-Jul-19 15-Apr-19 A 03-Mar-20 -175 100% 99%

3989 TW_L5_Z01_RF.Area - MEP final fix (excl. offices) 5 03-Aug-19 16-Aug-19 16-Sep-19 A 06-Mar-20 -162 100% 90%

4364 TW_L5_Z01_RF.Area - Close ceiling (Open Cell Metal) incl. Cut-Out (excl.offices) 10 30-Jul-19 09-Aug-19 07-Mar-20 18-Mar-20 -178 100% 0%

3997 TW_L5_Z01_RF.Area - Final floor finishes (timber flooring) 20 18-Sep-19 12-Oct-19 24-Jun-20 18-Jul-20 -227 100% 0%

4309 TW_L5_Z01_RF.Area - Bamboo Capping 6 14-Oct-19 19-Oct-19 20-Jul-20 25-Jul-20 -227 100% 0%

3998 TW_L5_Z01_RF.Offices - Glass Partition & Doors/Ironmong 9 15-Oct-19 19-Oct-19 01-Jul-19 A 11-Mar-20 -114 100% 70%

3994 TW_L5_Z01_RF.Offices - MEP 2nd & final fix (offices) 4 10-Sep-19 24-Sep-19 16-Sep-19 A 05-Mar-20 -129 100% 90%

3996 TW_L5_Z01_RF.Offices - Wall Painting 3 23-Sep-19 27-Sep-19 01-Oct-19 A 04-Mar-20 -125 100% 50%

3992 TW_L5_Z01_RF.Offices - Close ceiling (Open Cell Metal) incl. Cut-Outs 7 23-Aug-19 06-Sep-19 05-Mar-20 12-Mar-20 -149 100% 0%

4550 TW_L5_Z01_RF.Offices - Fixed Furniture 6 18-Oct-19 24-Oct-19 04-Jul-20 10-Jul-20 -210 100% 0%

3999 TW_L5_Z01_RF.Area - All Other Finishes / Make Good & Clean 12 18-Oct-19 31-Oct-19 20-Jul-20 01-Aug-20 -223 100% 0%

11553 TW_L5_Z01_RF.Offices - SR3 door & ironmong 3 22-May-20* 25-May-20 0% 0%

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L5_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L5_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L5_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L5_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L5_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L5_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L5_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L5_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L5_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L5_Z02

4103 TW_L5_Z02_BoH - Seal Wall Opening 6 06-Aug-19 12-Aug-19 02-Sep-19 A 07-Mar-20 -167 100% 90%

4106 TW_L5_Z02_BoH - Door Frame & Plastering of Perimeter Edges 2 06-Aug-19 14-Aug-19 02-Sep-19 A 03-Mar-20 -161 100% 81.25%

4347 TW_L5_Z02_BoH - MEP Final Fix 6 13-Sep-19 20-Sep-19 16-Sep-19 A 07-Mar-20 -134 100% 89.89%

4108 TW_L5_Z02_BoH - Door / Ironmong. / Hose Reel Cabs 4 27-Aug-19 06-Sep-19 01-Oct-19 A 10-Mar-20 -147 100% 25%

4104 TW_L5_Z02_BoH - Misc Metal Works / Access Panels 9 27-Aug-19 02-Sep-19 01-Oct-19 A 11-Mar-20 -152 100% 73%

4135 TW_L5_Z02_BoH - Wall Epoxy/Emulsion Paint 3 27-Aug-19 12-Sep-19 02-Oct-19 A 05-Mar-20 -138 100% 50%
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

BL Fin
Var

Sch % Curr %

4109 TW_L5_Z02_BoH - All Other Finishes / Make Good & Clean 12 17-Sep-19 30-Sep-19 05-Mar-20 18-Mar-20 -135 100% 0%

4133 TW_L5_Z02_BoH - Floor sealer 2 21-Sep-19 23-Sep-19 09-Mar-20 10-Mar-20 -134 100% 0%

Toilets - TW_L5_Z03Toilets - TW_L5_Z03Toilets - TW_L5_Z03Toilets - TW_L5_Z03Toilets - TW_L5_Z03Toilets - TW_L5_Z03Toilets - TW_L5_Z03Toilets - TW_L5_Z03Toilets - TW_L5_Z03Toilets - TW_L5_Z03

4120 TW_L5_Z03_Toilet - MEP Final Fix 8 27-Jul-19 02-Aug-19 16-Sep-19 A 10-Mar-20 -177 100% 60.16%

4123 TW_L5_Z03_Toilet - Sanitary ware & fittings 10 03-Oct-19 10-Oct-19 23-Sep-19 A 12-Mar-20 -123 100% 20%

4115 TW_L5_Z03_Toilet - Ceiling Rods/ Grids 2 19-Jun-19 22-Jun-19 11-Nov-19 A 03-Mar-20 -205 100% 30%

4121 TW_L5_Z03_Toilet - Wall finishes (tiling) 8 16-Sep-19 02-Oct-19 03-Feb-20 A 10-Mar-20 -127 100% 35%

4117 TW_L5_Z03_Toilet - Door Frame 2 03-Jun-19 04-Jun-19 02-Mar-20 03-Mar-20 -220 100% 0%

4119 TW_L5_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 2 16-Jul-19 22-Jul-19 04-Mar-20 05-Mar-20 -183 100% 0%

4131 TW_L5_Z03_Toilet - Ceiling Finishes (painting) 4 23-Jul-19 26-Jul-19 04-Mar-20 07-Mar-20 -181 100% 0%

4125 TW_L5_Z03_Toilet - All Other Finishes / Make Good & Clean 12 05-Oct-19 19-Oct-19 10-Apr-20 23-Apr-20 -150 100% 0%

4124 TW_L5_Z03_Toilet - Door / Ironmong 2 11-Oct-19 12-Oct-19 15-Apr-20 16-Apr-20 -150 100% 0%

Level 6Level 6Level 6Level 6Level 6Level 6Level 6Level 6Level 6Level 6

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

Raised Floor Area (Offices, Concourse, Lobbies) - TW_L6_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L6_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L6_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L6_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L6_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L6_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L6_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L6_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L6_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L6_Z01

3434 TW_L6_Z01_RF.Area - MEP Final Fix (excl. offices) 6 18-Jul-19 31-Jul-19 12-Aug-19 A 07-Mar-20 -177 100% 90%

3457 TW_L6_Z01_RF.Area - Final floor finishes (timber flooring) 22 05-Sep-19 02-Oct-19 24-Jun-20 21-Jul-20 -237 100% 0%

3480 TW_L6_Z01_RF.Area - Bamboo Capping 6 03-Oct-19 10-Oct-19 22-Jul-20 28-Jul-20 -237 100% 0%

3458 TW_L6_Z01_RF.Offices - Glass Partition & Doors/Ironmong 6 30-Sep-19 10-Oct-19 01-Jul-19 A 07-Mar-20 -119 100% 80%

3461 TW_L6_Z01_RF.Offices - Wall Painting 2 10-Sep-19 16-Sep-19 05-Aug-19 A 03-Mar-20 -134 100% 85%

3456 TW_L6_Z01_RF.Offices - MEP 2nd & final fix (offices) 6 29-Aug-19 11-Sep-19 12-Aug-19 A 07-Mar-20 -141 100% 90.02%

4249 TW_L6_Z01_RF.Offices - Fixed Furniture 6 04-Oct-19 11-Oct-19 09-Jul-20 15-Jul-20 -225 100% 0%

3462 TW_L6_Z01_RF.Area - All Other Finishes / Make Good & Clean 12 04-Oct-19 18-Oct-19 22-Jul-20 04-Aug-20 -236 100% 0%

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L6_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L6_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L6_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L6_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L6_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L6_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L6_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L6_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L6_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L6_Z02

3485 TW_L6_Z02_BoH - MEP final fix 6 14-Aug-19 20-Aug-19 12-Aug-19 A 07-Mar-20 -160 100% 89.89%

3470 TW_L6_Z02_BoH - Door Frame & Plastering of Perimeter Edges 2 02-Apr-19 11-Apr-19 02-Sep-19 A 03-Mar-20 -265 100% 78.57%

3463 TW_L6_Z02_BoH - Door / Ironmong/ Hose Reel Cabs 5 16-Jul-19 26-Jul-19 07-Oct-19 A 06-Mar-20 -180 100% 64.29%

3464 TW_L6_Z02_BoH - All Other Finishes / Make Good & Clean 9 16-Aug-19 29-Aug-19 01-Feb-20 A 13-Mar-20 -157 100% 50%

3481 TW_L6_Z02_BoH - Floor sealer 2 21-Aug-19 22-Aug-19 09-Mar-20 10-Mar-20 -160 100% 0%

Toilets - TW_L6_Z03Toilets - TW_L6_Z03Toilets - TW_L6_Z03Toilets - TW_L6_Z03Toilets - TW_L6_Z03Toilets - TW_L6_Z03Toilets - TW_L6_Z03Toilets - TW_L6_Z03Toilets - TW_L6_Z03Toilets - TW_L6_Z03

3448 TW_L6_Z03_Toilet - MEP final fix 6 13-Aug-19 19-Aug-19 16-Sep-19 A 07-Mar-20 -161 100% 90.23%

3452 TW_L6_Z03_Toilet - Sanitary ware & fittings 6 02-Nov-19 08-Nov-19 23-Sep-19 A 07-Mar-20 -94 100% 40.1%

3451 TW_L6_Z03_Toilet - Wall finishes (tiling) 3 17-Oct-19 01-Nov-19 14-Oct-19 A 04-Mar-20 -97 100% 90%

3441 TW_L6_Z03_Toilet - All Other Finishes / Make Good & Clean 23 05-Nov-19 18-Nov-19 11-Feb-20 A 20-Apr-20 -122 100% 50%

3440 TW_L6_Z03_Toilet - Door / Ironmong 21 09-Nov-19 11-Nov-19 26-Feb-20 A 16-Apr-20 -125 100% 50%

Level 7Level 7Level 7Level 7Level 7Level 7Level 7Level 7Level 7Level 7

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

Raised Floor Area (Offices, Concourse, Lobbies) - TW_L7_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L7_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L7_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L7_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L7_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L7_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L7_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L7_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L7_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L7_Z01

3373 TW_L7_Z01_RF.Area - MEP final fix (excl. offices) 6 18-Jul-19 31-Jul-19 12-Aug-19 A 07-Mar-20 -177 100% 90%

3396 TW_L7_Z01_RF.Area - Final floor finishes (timber flooring) 20 05-Sep-19 28-Sep-19 24-Jun-20 18-Jul-20 -237 100% 0%

3419 TW_L7_Z01_RF.Area - Bamboo Capping 6 30-Sep-19 08-Oct-19 20-Jul-20 25-Jul-20 -237 100% 0%

3397 TW_L7_Z01_RF.Offices - Glass Partition & Doors/Ironmong 9 27-Sep-19 08-Oct-19 08-Jul-19 A 11-Mar-20 -124 100% 60%

3395 TW_L7_Z01_RF.Offices - MEP 2nd & final Fix (offices) 6 29-Aug-19 11-Sep-19 12-Aug-19 A 07-Mar-20 -141 100% 80.02%

3400 TW_L7_Z01_RF.Offices - Wall Painting 6 13-Sep-19 19-Sep-19 09-Sep-19 A 07-Mar-20 -135 100% 70%

4250 TW_L7_Z01_RF.Offices - Fixed Furniture 6 02-Oct-19 09-Oct-19 20-Jul-20 25-Jul-20 -236 100% 0%

3401 TW_L7_Z01_RF.Area - All Other Finishes / Make Good & Clean 12 02-Oct-19 16-Oct-19 20-Jul-20 01-Aug-20 -236 100% 0%

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L7_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L7_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L7_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L7_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L7_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L7_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L7_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L7_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L7_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L7_Z02

3427 TW_L7_Z02_BoH - Close Dry Wall 2 17-May-19 23-May-19 08-Jul-19 A 03-Mar-20 -230 100% 95%

3424 TW_L7_Z02_BoH - MEP final fix 7 10-Sep-19 17-Sep-19 12-Aug-19 A 09-Mar-20 -138 100% 90%

3409 TW_L7_Z02_BoH - Door Frame & Plastering of Perimeter Edges 2 02-Aug-19 10-Aug-19 02-Sep-19 A 03-Mar-20 -164 100% 70%

3407 TW_L7_Z02_BoH - Seal Wall Opening 6 02-Aug-19 08-Aug-19 09-Sep-19 A 07-Mar-20 -170 100% 80%

3422 TW_L7_Z02_BoH - Wall Epoxy/Emulsion Paint 5 23-Aug-19 09-Sep-19 02-Oct-19 A 06-Mar-20 -142 100% 50%

3402 TW_L7_Z02_BoH - Door / Ironmong/ Hose Reel Cabs 5 23-Aug-19 03-Sep-19 21-Oct-19 A 06-Mar-20 -147 100% 70%

3403 TW_L7_Z02_BoH - All Other Finishes / Make Good & Clean 9 12-Sep-19 26-Sep-19 09-Mar-20 18-Mar-20 -138 100% 0%

3420 TW_L7_Z02_BoH - Floor sealer 2 18-Sep-19 19-Sep-19 10-Mar-20 11-Mar-20 -138 100% 0%

Toilets - TW_L7_Z03Toilets - TW_L7_Z03Toilets - TW_L7_Z03Toilets - TW_L7_Z03Toilets - TW_L7_Z03Toilets - TW_L7_Z03Toilets - TW_L7_Z03Toilets - TW_L7_Z03Toilets - TW_L7_Z03Toilets - TW_L7_Z03

3415 TW_L7_Z03_Toilet - Dry Wall Closing Board 2 24-May-19 28-May-19 15-Jul-19 A 03-Mar-20 -226 100% 95%

3387 TW_L7_Z03_Toilet - MEP final fix 9 06-Aug-19 12-Aug-19 16-Sep-19 A 11-Mar-20 -170 100% 60.16%

3391 TW_L7_Z03_Toilet - Sanitary ware & fittings 10 07-Nov-19 13-Nov-19 23-Sep-19 A 13-Mar-20 -95 100% 20%

3378 TW_L7_Z03_Toilet - Dry Wall Frame & Board - DR63 (external) 3 15-Jun-19 28-Jun-19 01-Oct-19 A 04-Mar-20 -201 100% 90%

3381 TW_L7_Z03_Toilet - Ceiling Rods/ Grids 4 28-Jun-19 03-Jul-19 18-Nov-19 A 05-Mar-20 -199 100% 30%

3390 TW_L7_Z03_Toilet - Wall finishes (tiling) 5 22-Oct-19 06-Nov-19 04-Jan-20 A 06-Mar-20 -95 100% 70%

3386 TW_L7_Z03_Toilet - Door Frame 2 13-Jun-19 14-Jun-19 02-Mar-20 03-Mar-20 -212 100% 0%

3416 TW_L7_Z03_Toilet - Ceiling Finishes (painting) 4 01-Aug-19 05-Aug-19 05-Mar-20 09-Mar-20 -174 100% 0%

3382 TW_L7_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 3 25-Jul-19 31-Jul-19 06-Mar-20 09-Mar-20 -178 100% 0%

3380 TW_L7_Z03_Toilet - All Other Finishes / Make Good & Clean 12 09-Nov-19 22-Nov-19 09-Apr-20 22-Apr-20 -120 100% 0%

3379 TW_L7_Z03_Toilet - Door / Ironmong 2 14-Nov-19 15-Nov-19 14-Apr-20 15-Apr-20 -120 100% 0%

Level 8Level 8Level 8Level 8Level 8Level 8Level 8Level 8Level 8Level 8

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

Raised Floor Area (Offices, Concourse, Lobbies) - TW_L8_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L8_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L8_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L8_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L8_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L8_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L8_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L8_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L8_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L8_Z01

6450 TW_L8_Z01_RF.Area - MEP final fix (excl. offices) 6 26-Jul-19 08-Aug-19 14-Oct-19 A 07-Mar-20 -170 100% 90%

3365 TW_L8_Z01_RF.Area - Close ceiling (Open Cell Metal) w/ In-situ Cut-Out (excl. offices) 9 16-Jul-19 01-Aug-19 18-Dec-19 A 11-Mar-20 -179 100% 30%

3335 TW_L8_Z01_RF.Area - Final floor finishes (timber flooring) 22 13-Sep-19 11-Oct-19 24-Jun-20 21-Jul-20 -230 100% 0%

3358 TW_L8_Z01_RF.Area - Bamboo Capping 6 12-Oct-19 18-Oct-19 22-Jul-20 28-Jul-20 -230 100% 0%

3336 TW_L8_Z01_RF.Offices - Glass Partition & Doors/Ironmong 6 10-Oct-19 18-Oct-19 01-Jul-19 A 07-Mar-20 -112 100% 80%

3339 TW_L8_Z01_RF.Offices - Wall Painting 15 06-Sep-19 11-Sep-19 02-Oct-19 A 18-Mar-20 -150 100% 70%

3334 TW_L8_Z01_RF.Offices - MEP 2nd & final fix (offices) 6 06-Sep-19 20-Sep-19 14-Oct-19 A 07-Mar-20 -134 100% 70.02%

3333 TW_L8_Z01_RF.Offices - Close ceiling (Open Cell Metal) incl. Cut-Outs 12 13-Aug-19 23-Aug-19 16-Dec-19 A 14-Mar-20 -163 100% 50%

6461 TW_L8_Z01_RF.Offices - Movable Partition 6 09-Oct-19 15-Oct-19 18-Jul-20 24-Jul-20 -230 100% 0%

4251 TW_L8_Z01_RF.Offices - Fixed Furniture 6 14-Oct-19 19-Oct-19 24-Jul-20 30-Jul-20 -231 100% 0%

3340 TW_L8_Z01_RF.Area - All Other Finishes / Make Good & Clean 12 14-Oct-19 26-Oct-19 24-Jul-20 06-Aug-20 -231 100% 0%

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L8_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L8_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L8_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L8_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L8_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L8_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L8_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L8_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L8_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L8_Z02

3348 TW_L8_Z02_BoH - Door Frame & Plastering of Perimeter Edges 6 02-Apr-19 11-Apr-19 09-Sep-19 A 07-Mar-20 -269 100% 57.14%

3361 TW_L8_Z02_BoH - Wall Epoxy/Emulsion Paint 9 19-Jul-19 05-Aug-19 09-Sep-19 A 11-Mar-20 -176 100% 25%

3363 TW_L8_Z02_BoH - MEP final fix 6 19-Jul-19 25-Jul-19 16-Sep-19 A 07-Mar-20 -182 100% 90%

3366 TW_L8_Z02_BoH - Close Dry Wall 4 03-Jun-19 10-Jun-19 23-Sep-19 A 05-Mar-20 -218 100% 85%

3341 TW_L8_Z02_BoH - Door / Ironmong / Hose Reel Cabs 8 19-Jul-19 30-Jul-19 07-Oct-19 A 10-Mar-20 -180 100% 28.57%

3342 TW_L8_Z02_BoH - All Other Finishes / Make Good & Clean 12 31-Jul-19 13-Aug-19 06-Mar-20 19-Mar-20 -176 100% 0%

3359 TW_L8_Z02_BoH - Floor sealer 2 05-Aug-19 06-Aug-19 11-Mar-20 12-Mar-20 -176 100% 0%

Toilets - TW_L8_Z03Toilets - TW_L8_Z03Toilets - TW_L8_Z03Toilets - TW_L8_Z03Toilets - TW_L8_Z03Toilets - TW_L8_Z03Toilets - TW_L8_Z03Toilets - TW_L8_Z03Toilets - TW_L8_Z03Toilets - TW_L8_Z03

3330 TW_L8_Z03_Toilet - Sanitary ware & fittings 8 13-Nov-19 19-Nov-19 23-Sep-19 A 10-Mar-20 -87 100% 20%

6604 TW_L8_Z03_Toilet - MEP final fix 10 19-Aug-19 24-Aug-19 14-Oct-19 A 12-Mar-20 -160 100% 60.16%

6538 TW_L8_Z03_Toilet - Ceiling Rods/ Grids 1 17-Jul-19 19-Jul-19 18-Nov-19 A 02-Mar-20 -182 100% 70%

6637 TW_L8_Z03_Toilet - Wall finishes (tiling) 2 05-Nov-19 12-Nov-19 03-Feb-20 A 03-Mar-20 -87 100% 50%

6593 TW_L8_Z03_Toilet - Door Frame 2 29-Jun-19 02-Jul-19 02-Mar-20 03-Mar-20 -198 100% 0%

6505 TW_L8_Z03_Toilet - Dry Wall Frame & Board - DR63 (external) 12 03-Jul-19 16-Jul-19 02-Mar-20 14-Mar-20 -196 100% 0%

6549 TW_L8_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 4 10-Aug-19 14-Aug-19 03-Mar-20 06-Mar-20 -164 100% 0%

3355 TW_L8_Z03_Toilet - Ceiling Finishes (painting) 3 15-Aug-19 17-Aug-19 07-Mar-20 10-Mar-20 -164 100% 0%

6527 TW_L8_Z03_Toilet - All Other Finishes / Make Good & Clean 12 15-Nov-19 28-Nov-19 11-Apr-20 24-Apr-20 -117 100% 0%

6516 TW_L8_Z03_Toilet - Door / Ironmong 2 20-Nov-19 21-Nov-19 16-Apr-20 17-Apr-20 -117 100% 0%

Level 9Level 9Level 9Level 9Level 9Level 9Level 9Level 9Level 9Level 9

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

Raised Floor Area (Offices, Concourse, Lobbies) -  TW_L9_Z01Raised Floor Area (Offices, Concourse, Lobbies) -  TW_L9_Z01Raised Floor Area (Offices, Concourse, Lobbies) -  TW_L9_Z01Raised Floor Area (Offices, Concourse, Lobbies) -  TW_L9_Z01Raised Floor Area (Offices, Concourse, Lobbies) -  TW_L9_Z01Raised Floor Area (Offices, Concourse, Lobbies) -  TW_L9_Z01Raised Floor Area (Offices, Concourse, Lobbies) -  TW_L9_Z01Raised Floor Area (Offices, Concourse, Lobbies) -  TW_L9_Z01Raised Floor Area (Offices, Concourse, Lobbies) -  TW_L9_Z01Raised Floor Area (Offices, Concourse, Lobbies) -  TW_L9_Z01

3251 TW_L9_Z01_RF.Area - MEP final fix (excl. offices) 8 01-Aug-19 14-Aug-19 14-Oct-19 A 10-Mar-20 -167 100% 90.06%

6362 TW_L9_Z01_RF.Area - Close ceiling (Open Cell Metal) w/ In-situ Cut-Out (excl. offices) 8 30-Jul-19 07-Aug-19 11-Mar-20 19-Mar-20 -181 100% 0%

3274 TW_L9_Z01_RF.Area - Final floor finishes (timber flooring) 20 17-Sep-19 11-Oct-19 24-Jun-20 18-Jul-20 -228 100% 0%

6285 TW_L9_Z01_RF.Area - Bamboo Capping 6 12-Oct-19 18-Oct-19 20-Jul-20 25-Jul-20 -228 100% 0%

3275 TW_L9_Z01_RF.Offices - Glass Partition & Doors/Ironmong 12 14-Oct-19 18-Oct-19 01-Aug-19 A 14-Mar-20 -118 100% 18%

3278 TW_L9_Z01_RF.Offices - Wall Painting 6 21-Sep-19 26-Sep-19 09-Sep-19 A 07-Mar-20 -129 100% 60%

3273 TW_L9_Z01_RF.Offices - MEP 2nd & final fix (offices) 8 09-Sep-19 23-Sep-19 14-Oct-19 A 10-Mar-20 -134 100% 70.02%

3272 TW_L9_Z01_RF.Offices - Close ceiling (Open Cell Metal) incl. Cut-Outs 15 24-Aug-19 10-Sep-19 07-Mar-20 24-Mar-20 -156 100% 0%

4252 TW_L9_Z01_RF.Offices - Fixed Furniture 6 17-Oct-19 23-Oct-19 29-Jul-20 04-Aug-20 -232 100% 0%

3279 TW_L9_Z01_RF.Area - All Other Finishes / Make Good & Clean 12 17-Oct-19 30-Oct-19 29-Jul-20 11-Aug-20 -232 100% 0%

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L9_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L9_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L9_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L9_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L9_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L9_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L9_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L9_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L9_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L9_Z02

6373 TW_L9_Z02_BoH - Close Dry Wall 2 27-Jun-19 04-Jul-19 05-Aug-19 A 03-Mar-20 -196 100% 90%

6153 TW_L9_Z02_BoH - Seal Wall Opening 1 02-Apr-19 09-Apr-19 05-Sep-19 A 02-Mar-20 -266 100% 95%

6175 TW_L9_Z02_BoH - Door Frame & Plastering of Perimeter Edges 4 02-Apr-19 11-Apr-19 09-Sep-19 A 05-Mar-20 -267 100% 50%

6318 TW_L9_Z02_BoH - Wall Epoxy/Emulsion Paint 7 30-Aug-19 17-Sep-19 09-Sep-19 A 09-Mar-20 -138 100% 35%

6340 TW_L9_Z02_BoH - MEP final fix 6 30-Aug-19 05-Sep-19 23-Sep-19 A 07-Mar-20 -146 100% 89.89%

3280 TW_L9_Z02_BoH - Door / Ironmong / Hose Reel Cabs 8 30-Aug-19 10-Sep-19 03-Feb-20 A 10-Mar-20 -144 100% 50%

6109 TW_L9_Z02_BoH - All Other Finishes / Make Good & Clean 12 11-Sep-19 25-Sep-19 04-Mar-20 17-Mar-20 -138 100% 0%

6296 TW_L9_Z02_BoH - Floor sealer 2 17-Sep-19 18-Sep-19 09-Mar-20 10-Mar-20 -138 100% 0%

Toilets - TW_L9_Z03Toilets - TW_L9_Z03Toilets - TW_L9_Z03Toilets - TW_L9_Z03Toilets - TW_L9_Z03Toilets - TW_L9_Z03Toilets - TW_L9_Z03Toilets - TW_L9_Z03Toilets - TW_L9_Z03Toilets - TW_L9_Z03

3265 TW_L9_Z03_Toilet - MEP final fix 9 16-Sep-19 21-Sep-19 14-Oct-19 A 11-Mar-20 -136 100% 60.16%

3269 TW_L9_Z03_Toilet - Sanitary ware & fittings 16 22-Nov-19 28-Nov-19 21-Oct-19 A 19-Mar-20 -87 100% 20%

3268 TW_L9_Z03_Toilet - Wall finishes (tiling) 7 06-Nov-19 21-Nov-19 10-Feb-20 A 09-Mar-20 -84 100% 25%

3260 TW_L9_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 6 03-Sep-19 09-Sep-19 02-Mar-20 07-Mar-20 -143 100% 0%

3264 TW_L9_Z03_Toilet - Door Frame 2 24-Jul-19 25-Jul-19 02-Mar-20 03-Mar-20 -178 100% 0%

6252 TW_L9_Z03_Toilet - Ceiling Finishes (painting) 4 10-Sep-19 13-Sep-19 06-Mar-20 10-Mar-20 -141 100% 0%

3258 TW_L9_Z03_Toilet - All Other Finishes / Make Good & Clean 12 25-Nov-19 07-Dec-19 11-Apr-20 24-Apr-20 -109 100% 0%

3257 TW_L9_Z03_Toilet - Door / Ironmong 2 29-Nov-19 30-Nov-19 16-Apr-20 17-Apr-20 -109 100% 0%
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

BL Fin
Var

Sch % Curr %

Level 10Level 10Level 10Level 10Level 10Level 10Level 10Level 10Level 10Level 10

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

Raised Floor Area (Offices, Concourse, Lobbies) - TW_L10_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L10_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L10_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L10_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L10_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L10_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L10_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L10_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L10_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L10_Z01

3191 TW_L10_Z01_RF.Area - MEP final fix (excl. offices) 5 12-Aug-19 24-Aug-19 21-Oct-19 A 06-Mar-20 -155 100% 90.06%

3243 TW_L10_Z01_RF.Area - Close ceiling (Open Cell Metal) w/ In-situ Cut-Out (excl. offices) 8 09-Aug-19 17-Aug-19 07-Mar-20 16-Mar-20 -169 100% 0%

3214 TW_L10_Z01_RF.Area - Final floor finishes (timber flooring) 22 24-Sep-19 21-Oct-19 29-Jun-20 24-Jul-20 -225 100% 0%

3237 TW_L10_Z01_RF.Area - Bamboo Capping 6 22-Oct-19 28-Oct-19 25-Jul-20 31-Jul-20 -225 100% 0%

3215 TW_L10_Z01_RF.Offices - Glass Partition & Doors/Ironmong 8 19-Oct-19 28-Oct-19 01-Aug-19 A 10-Mar-20 -106 100% 50%

3217 TW_L10_Z01_RF.Offices - Close Dry Wall 2 24-Sep-19 02-Oct-19 15-Aug-19 A 03-Mar-20 -121 100% 92%

3218 TW_L10_Z01_RF.Offices - Wall Painting 5 03-Oct-19 09-Oct-19 18-Sep-19 A 06-Mar-20 -119 100% 50%

3213 TW_L10_Z01_RF.Offices - MEP 2nd & final fix (offices) 5 17-Sep-19 30-Sep-19 21-Oct-19 A 06-Mar-20 -125 100% 70.02%

3212 TW_L10_Z01_RF.Offices - Close ceiling (Open Cell Metal) incl. Cut-Outs 11 29-Aug-19 18-Sep-19 02-Mar-20 13-Mar-20 -141 100% 0%

4253 TW_L10_Z01_RF.Offices - Fixed Furniture 6 23-Oct-19 29-Oct-19 03-Aug-20 08-Aug-20 -231 100% 0%

3219 TW_L10_Z01_RF.Area - All Other Finishes / Make Good & Clean 12 23-Oct-19 05-Nov-19 03-Aug-20 15-Aug-20 -231 100% 0%

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L10_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L10_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L10_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L10_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L10_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L10_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L10_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L10_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L10_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L10_Z02

3227 TW_L10_Z02_BoH - Door Frame & Plastering of Perimeter Edges 4 18-Apr-19 26-Apr-19 09-Sep-19 A 05-Mar-20 -254 100% 60%

3225 TW_L10_Z02_BoH - Seal Wall Opening 2 18-Apr-19 24-Apr-19 10-Sep-19 A 03-Mar-20 -254 100% 85%

3242 TW_L10_Z02_BoH - MEP final fix 3 30-Aug-19 05-Sep-19 23-Sep-19 A 04-Mar-20 -143 100% 80%

3240 TW_L10_Z02_BoH - Wall Epoxy/Emulsion Paint 7 30-Aug-19 17-Sep-19 02-Oct-19 A 09-Mar-20 -138 100% 30%

3220 TW_L10_Z02_BoH - Door / Ironmong / Hose Reel Cabs 7 30-Aug-19 10-Sep-19 10-Feb-20 A 09-Mar-20 -143 100% 60%

3221 TW_L10_Z02_BoH - All Other Finishes / Make Good & Clean 12 11-Sep-19 25-Sep-19 04-Mar-20 17-Mar-20 -138 100% 0%

3238 TW_L10_Z02_BoH - Floor sealer 2 17-Sep-19 18-Sep-19 09-Mar-20 10-Mar-20 -138 100% 0%

Toilets  - TW_ L10_Z03Toilets  - TW_ L10_Z03Toilets  - TW_ L10_Z03Toilets  - TW_ L10_Z03Toilets  - TW_ L10_Z03Toilets  - TW_ L10_Z03Toilets  - TW_ L10_Z03Toilets  - TW_ L10_Z03Toilets  - TW_ L10_Z03Toilets  - TW_ L10_Z03

3233 TW_L10_Z03_Toilet- Dry Wall Closing Board 1 05-Jul-19 09-Jul-19 22-Jul-19 A 02-Mar-20 -191 100% 95%

3205 TW_L10_Z03_Toilet - MEP final fix 9 16-Sep-19 21-Sep-19 21-Oct-19 A 11-Mar-20 -136 100% 60.16%

3209 TW_L10_Z03_Toilet - Sanitary ware & fittings 20 22-Nov-19 28-Nov-19 21-Oct-19 A 25-Mar-20 -92 100% 20%

3204 TW_L10_Z03_Toilet - Door Frame 2 24-Jul-19 25-Jul-19 11-Nov-19 A 03-Mar-20 -178 100% 70%

3196 TW_L10_Z03_Toilet - Dry Wall Frame & Board - DR63 (external) 2 26-Jul-19 08-Aug-19 03-Feb-20 A 03-Mar-20 -166 100% 60%

3197 TW_L10_Z03_Toilet - Door / Ironmong 21 29-Nov-19 30-Nov-19 10-Feb-20 A 16-Apr-20 -108 100% 30%

3200 TW_L10_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 6 03-Sep-19 09-Sep-19 02-Mar-20 07-Mar-20 -143 100% 0%

3208 TW_L10_Z03_Toilet - Wall finishes (tiling) 14 06-Nov-19 21-Nov-19 03-Mar-20 18-Mar-20 -92 100% 0%

3234 TW_L10_Z03_Toilet - Ceiling Finishes (painting) 4 10-Sep-19 13-Sep-19 06-Mar-20 10-Mar-20 -141 100% 0%

3198 TW_L10_Z03_Toilet - All Other Finishes / Make Good & Clean 12 25-Nov-19 07-Dec-19 10-Apr-20 23-Apr-20 -108 100% 0%

Level 11Level 11Level 11Level 11Level 11Level 11Level 11Level 11Level 11Level 11

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

Raised Floor Area (Offices, Concourse, Lobbies) - TW_L11_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L11_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L11_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L11_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L11_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L11_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L11_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L11_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L11_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L11_Z01

4505 TW_L11_Z01_RF.Area - MEP 1st fix 3 26-Feb-19 23-Apr-19 16-Apr-19 A 04-Mar-20 -256 100% 95%

4506 TW_L11_Z01_RF.Area - MEP 2nd fix 8 02-Jul-19 22-Jul-19 15-Jul-19 A 10-Mar-20 -187 100% 95.01%

3183 TW_L11_Z01_RF.Area - MEP 1st fix (Lighting Conduits) 2 08-Nov-18 14-Nov-18 23-Sep-19 A 03-Mar-20 -383 100% 94.44%

4508 TW_L11_Z01_RF.Area - MEP final fix (except offices) 10 23-Jul-19 05-Aug-19 04-Nov-19 A 13-Mar-20 -178 100% 40.03%

4507 TW_L11_Z01_RF.Area - Extend Droppers & Install Ceiling Grids (except offices) 6 24-Apr-19 06-May-19 03-Feb-20 A 07-Mar-20 -249 100% 60%

3184 TW_L11_Z01_RF.Area - Close ceiling (slat ceiling) (excl. offices) 18 23-Jul-19 29-Jul-19 24-Jun-20 16-Jul-20 -287 100% 0%

3154 TW_L11_Z01_RF.Area - Final floor finishes (timber flooring) 17 11-Sep-19 02-Oct-19 14-Jul-20 01-Aug-20 -247 100% 0%

3177 TW_L11_Z01_RF.Area - Bamboo Capping 6 03-Oct-19 10-Oct-19 03-Aug-20 08-Aug-20 -247 100% 0%

3501 TW_L11_Z01_RF.Area - Bamboo Planks Finish on Wall & Ceiling 4 03-Oct-19 09-Oct-19 03-Aug-20 07-Aug-20 -247 100% 0%

3158 TW_L11_Z01_RF.Offices - Wall Painting 22 16-Sep-19 20-Sep-19 18-Sep-19 A 26-Mar-20 -150 100% 70%

3153 TW_L11_Z01_RF.Offices - MEP 2nd fix & final fix (offices) 10 04-Sep-19 18-Sep-19 04-Nov-19 A 12-Mar-20 -140 100% 40.01%

3152 TW_L11_Z01_RF.Offices - Close ceiling (slat ceiling) 15 14-Aug-19 30-Aug-19 24-Jun-20 13-Jul-20 -256 100% 0%

4254 TW_L11_Z01_RF.Offices - Fixed Furniture 6 09-Oct-19 15-Oct-19 07-Aug-20 13-Aug-20 -247 100% 0%

3159 TW_L11_Z01_RF.Area - All Other Finishes / Make Good & Clean 12 09-Oct-19 22-Oct-19 07-Aug-20 20-Aug-20 -247 100% 0%

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L11_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L11_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L11_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L11_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L11_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L11_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L11_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L11_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L11_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L11_Z02

3164 TW_L11_Z02_BoH - MEP 1st fix 2 11-Mar-19 15-Apr-19 01-Apr-19 A 05-Mar-20 -264 100% 96.72%

3166 TW_L11_Z02_BoH - MEP 2nd fix 5 09-Aug-19 29-Aug-19 22-Jul-19 A 07-Mar-20 -152 100% 95.01%

3163 TW_L11_Z02_BoH - Wall & Ceiling Sealer 3 04-Mar-19 08-Mar-19 05-Aug-19 A 04-Mar-20 -294 100% 5%

3165 TW_L11_Z02_BoH - Seal Wall Opening 0 16-Apr-19 22-Apr-19 10-Sep-19 A 04-Mar-20 -256 100% 70%

3180 TW_L11_Z02_BoH - Wall Epoxy/Emulsion Paint 10 30-Aug-19 17-Sep-19 18-Sep-19 A 12-Mar-20 -141 100% 30%

3162 TW_L11_Z02_BoH - Misc Metal Works / Access Panels 9 30-Aug-19 05-Sep-19 07-Oct-19 A 11-Mar-20 -149 100% 90%

3182 TW_L11_Z02_BoH - MEP final fix 9 30-Aug-19 05-Sep-19 04-Nov-19 A 11-Mar-20 -149 100% 39.95%

3160 TW_L11_Z02_BoH - Door / Ironmong / Hose Reel Cabs 10 30-Aug-19 10-Sep-19 13-Feb-20 A 12-Mar-20 -146 100% 80%

3161 TW_L11_Z02_BoH - All Other Finishes / Make Good & Clean 20 11-Sep-19 25-Sep-19 18-Feb-20 A 24-Mar-20 -144 100% 50%

3178 TW_L11_Z02_BoH - Floor sealer 2 17-Sep-19 18-Sep-19 12-Mar-20 13-Mar-20 -141 100% 0%

Toilets - TW_L11_Z03Toilets - TW_L11_Z03Toilets - TW_L11_Z03Toilets - TW_L11_Z03Toilets - TW_L11_Z03Toilets - TW_L11_Z03Toilets - TW_L11_Z03Toilets - TW_L11_Z03Toilets - TW_L11_Z03Toilets - TW_L11_Z03

3175 TW_L11_Z03_Toilet - MEP 1st fix Ceiling 3 19-Jun-19 17-Jul-19 02-May-19 A 04-Mar-20 -186 100% 89.87%

4520 TW_L11_Z03_Toilet - MEP 2nd fix 5 07-Aug-19 27-Aug-19 11-Nov-19 A 07-Mar-20 -154 100% 70.01%

4522 TW_L11_Z03_Toilet - MEP final fix 9 09-Sep-19 16-Sep-19 16-Dec-19 A 14-Mar-20 -144 100% 20%

3149 TW_L11_Z03_Toilet - Sanitary ware & fittings 24 16-Nov-19 26-Nov-19 20-Dec-19 A 28-Mar-20 -97 100% 20%

3171 TW_L11_Z03_Toilet - Dry Wall Frame & One Side Board 3 11-Jun-19 13-Jun-19 06-Jan-20 A 04-Mar-20 -214 100% 70%

4516 TW_L11_Z03_Toilet - Ceiling Rods/ Grids 5 02-Aug-19 06-Aug-19 05-Feb-20 A 06-Mar-20 -171 100% 50%

3173 TW_L11_Z03_Toilet - Dry Wall Closing Board 2 28-Jun-19 29-Jun-19 10-Feb-20 A 03-Mar-20 -199 100% 50%

4513 TW_L11_Z03_Toilet - Dry Wall Frame & Board (external) 12 20-Jul-19 02-Aug-19 18-Feb-20 A 24-Mar-20 -189 100% 50%

4517 TW_L11_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 6 28-Aug-19 03-Sep-19 04-Mar-20 10-Mar-20 -150 100% 0%

4521 TW_L11_Z03_Toilet - Door Frame 2 18-Jul-19 19-Jul-19 05-Mar-20 06-Mar-20 -186 100% 0%

4513a TW_L11_Z03_Toilet - Wall Plastering (internal) 12 07-Mar-20 20-Mar-20 0% 0%

3174 TW_L11_Z03_Toilet - Ceiling Finishes (painting) 4 04-Sep-19 07-Sep-19 09-Mar-20 12-Mar-20 -148 100% 0%

3148 TW_L11_Z03_Toilet - Wall finishes (bamboo planks) 14 31-Oct-19 15-Nov-19 24-Jun-20 11-Jul-20 -192 100% 0%

3502 TW_L11_Z03_Toilet - Cubicle Partition (with bamboo veneer) 6 30-Apr-19 07-May-19 24-Jun-20 02-Jul-20 -344 100% 0%

4515 TW_L11_Z03_Toilet - All Other Finishes / Make Good & Clean 12 23-Nov-19 06-Dec-19 09-Jul-20 22-Jul-20 -183 100% 0%

4514 TW_L11_Z03_Toilet - Door / Ironmong 3 27-Nov-19 29-Nov-19 13-Jul-20 15-Jul-20 -183 100% 0%

Level 12Level 12Level 12Level 12Level 12Level 12Level 12Level 12Level 12Level 12

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Concourse & Lobbies) - TW_L12_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L12_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L12_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L12_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L12_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L12_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L12_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L12_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L12_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L12_Z01

3543 TW_L12_Z01_FoH - MEP 2nd fix 6 24-Apr-19 15-May-19 15-Jul-19 A 07-Mar-20 -241 100% 90.01%

3544 TW_L12_Z01_FoH - MEP final fix 12 05-Jul-19 18-Jul-19 16-Dec-19 A 14-Mar-20 -194 100% 20%

3549 TW_L12_Z01_FoH - Wall finishes (painting or sealer) 3 19-Jun-19 24-Jun-19 20-Feb-20 A 11-Mar-20 -211 100% 50%

3550 TW_L12_Z01_FoH - All Other Finishes / Make Good & Clean 12 18-Jul-19 31-Jul-19 09-Mar-20 21-Mar-20 -189 100% 0%

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L12_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L12_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L12_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L12_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L12_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L12_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L12_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L12_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L12_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L12_Z02

3558 TW_L12_Z02_BoH - MEP 2nd fix 3 31-Jul-19 20-Aug-19 22-Jul-19 A 04-Mar-20 -157 100% 90.01%

3555 TW_L12_Z02_BoH - Wall & Ceiling Sealer 3 04-Mar-19 08-Mar-19 05-Aug-19 A 04-Mar-20 -294 100% 50%

3554 TW_L12_Z02_BoH - Misc Metal Works / Access Panels 9 21-Aug-19 27-Aug-19 14-Oct-19 A 11-Mar-20 -157 100% 71%

3566 TW_L12_Z02_BoH - Wall Epoxy/Emulsion Paint 6 21-Aug-19 29-Aug-19 09-Dec-19 A 07-Mar-20 -152 100% 40%

3568 TW_L12_Z02_BoH - MEP final fix 9 30-Aug-19 05-Sep-19 16-Dec-19 A 11-Mar-20 -149 100% 39.95%

3552 TW_L12_Z02_BoH - Door / Ironmong / Hose Reel Cabs 9 21-Aug-19 31-Aug-19 10-Feb-20 A 11-Mar-20 -153 100% 50%

3553 TW_L12_Z02_BoH - All Other Finishes / Make Good & Clean 15 02-Sep-19 16-Sep-19 14-Feb-20 A 18-Mar-20 -147 100% 50%

3564 TW_L12_Z02_BoH - Floor sealer 2 06-Sep-19 07-Sep-19 12-Mar-20 13-Mar-20 -149 100% 0%

Toilets - TW_L12_Z03Toilets - TW_L12_Z03Toilets - TW_L12_Z03Toilets - TW_L12_Z03Toilets - TW_L12_Z03Toilets - TW_L12_Z03Toilets - TW_L12_Z03Toilets - TW_L12_Z03Toilets - TW_L12_Z03Toilets - TW_L12_Z03

3651 TW_L12_Z03_Toilet - MEP 1st fix Ceiling 3 07-May-19 03-Jun-19 02-May-19 A 05-Mar-20 -223 100% 79.93%

3647 TW_L12_Z03_Toilet - Dry Wall Frame & One Side Board 3 23-Apr-19 30-Apr-19 01-Oct-19 A 04-Mar-20 -250 100% 90%

3637 TW_L12_Z03_Toilet - MEP 1st fix Dry Wall 3 02-May-19 15-May-19 04-Nov-19 A 06-Mar-20 -240 100% 90.05%

3639 TW_L12_Z03_Toilet - MEP 2nd fix 7 25-Jun-19 16-Jul-19 11-Nov-19 A 09-Mar-20 -191 100% 40%

3649 TW_L12_Z03_Toilet - Dry Wall Closing Board 9 16-May-19 21-May-19 02-Dec-19 A 11-Mar-20 -239 100% 50%

3641 TW_L12_Z03_Toilet - MEP final fix 9 29-Jul-19 03-Aug-19 16-Dec-19 A 13-Mar-20 -179 100% 20%

3645 TW_L12_Z03_Toilet - Sanitary ware & fittings 22 27-Nov-19 03-Dec-19 20-Dec-19 A 26-Mar-20 -89 100% 20%

3632 TW_L12_Z03_Toilet - Dry Wall Frame & Board - DR63 (external) 6 06-Jun-19 20-Jun-19 06-Feb-20 A 07-Mar-20 -211 100% 80%

3635 TW_L12_Z03_Toilet - Ceiling Rods/ Grids 2 20-Jun-19 24-Jun-19 05-Mar-20 06-Mar-20 -207 100% 0%

3640 TW_L12_Z03_Toilet - Door Frame 2 04-Jun-19 05-Jun-19 06-Mar-20 07-Mar-20 -223 100% 0%

3636 TW_L12_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 4 17-Jul-19 23-Jul-19 07-Mar-20 11-Mar-20 -187 100% 0%

3650 TW_L12_Z03_Toilet - Ceiling Finishes (painting) 3 24-Jul-19 27-Jul-19 10-Mar-20 12-Mar-20 -184 100% 0%

3644 TW_L12_Z03_Toilet - Wall finishes (tiling) 7 13-Nov-19 26-Nov-19 13-Mar-20 20-Mar-20 -90 100% 0%

3634 TW_L12_Z03_Toilet - All Other Finishes / Make Good & Clean 12 29-Nov-19 12-Dec-19 08-Apr-20 21-Apr-20 -102 100% 0%

3633 TW_L12_Z03_Toilet - Door / Ironmong 2 04-Dec-19 05-Dec-19 16-Apr-20 17-Apr-20 -105 100% 0%

Level 13Level 13Level 13Level 13Level 13Level 13Level 13Level 13Level 13Level 13

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Concourse & Lobbies) - TW_L13_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L13_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L13_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L13_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L13_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L13_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L13_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L13_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L13_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L13_Z01

3780 TW_L13_Z01_FoH - MEP 1st fix 3 26-Feb-19 23-Apr-19 02-May-19 A 05-Mar-20 -257 100% 98.92%

3786 TW_L13_Z01_FoH - MEP final fix 12 14-Aug-19 27-Aug-19 23-Dec-19 A 14-Mar-20 -160 100% 90.06%

3788 TW_L13_Z01_FoH - Wall finishes (painting or sealer) 8 21-Aug-19 26-Aug-19 13-Feb-20 A 11-Mar-20 -158 100% 50%

3778 TW_L13_Z01_FoH - Ceiling Sealer 3 08-Dec-18 14-Dec-18 03-Mar-20* 05-Mar-20 -359 100% 0%

3790 TW_L13_Z01_FoH - All Other Finishes / Make Good & Clean 12 26-Aug-19 09-Sep-19 09-Mar-20 21-Mar-20 -156 100% 0%

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L13_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L13_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L13_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L13_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L13_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L13_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L13_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L13_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L13_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L13_Z02

3575 TW_L13_Z02_BoH - MEP 1st fix 5 13-Apr-19 18-May-19 06-May-19 A 06-Mar-20 -237 100% 98.5%

3574 TW_L13_Z02_BoH - Wall & Ceiling Sealer 3 06-Apr-19 11-Apr-19 12-Aug-19 A 04-Mar-20 -266 100% 20%

3584 TW_L13_Z02_BoH - Wall Plastering/ Rendering 7 29-Mar-19 15-Apr-19 15-Aug-19 A 09-Mar-20 -267 100% 30%

3578 TW_L13_Z02_BoH - Door Frame & Plastering of Perimeter Edges 7 20-May-19 28-May-19 16-Sep-19 A 09-Mar-20 -231 100% 90%

3573 TW_L13_Z02_BoH - Misc Metal Works / Access Panels 9 24-Aug-19 30-Aug-19 14-Oct-19 A 11-Mar-20 -154 100% 73%

3571 TW_L13_Z02_BoH - Door / Ironmong / Hose Reel Cabs 10 24-Aug-19 04-Sep-19 18-Nov-19 A 12-Mar-20 -151 100% 33.33%

3587 TW_L13_Z02_BoH - MEP final fix 11 11-Sep-19 18-Sep-19 23-Dec-19 A 13-Mar-20 -141 100% 39.95%

3585 TW_L13_Z02_BoH - Wall Epoxy/Emulsion Paint 9 24-Aug-19 10-Sep-19 03-Feb-20 A 11-Mar-20 -145 100% 40%

3581 TW_L13_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 3 24-Aug-19 04-Sep-19 06-Feb-20 A 04-Mar-20 -144 100% 30%

3576 TW_L13_Z02_BoH - Seal Wall Opening 6 20-May-19 25-May-19 08-Feb-20 A 07-Mar-20 -232 100% 30%

3572 TW_L13_Z02_BoH - All Other Finishes / Make Good & Clean 16 13-Sep-19 27-Sep-19 12-Feb-20 A 19-Mar-20 -138 100% 50%

3583 TW_L13_Z02_BoH - Floor sealer 2 19-Sep-19 20-Sep-19 14-Mar-20 16-Mar-20 -141 100% 0%
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

BL Fin
Var

Sch % Curr %

Toilets (FoH & BoH) - TW_L13_Z03Toilets (FoH & BoH) - TW_L13_Z03Toilets (FoH & BoH) - TW_L13_Z03Toilets (FoH & BoH) - TW_L13_Z03Toilets (FoH & BoH) - TW_L13_Z03Toilets (FoH & BoH) - TW_L13_Z03Toilets (FoH & BoH) - TW_L13_Z03Toilets (FoH & BoH) - TW_L13_Z03Toilets (FoH & BoH) - TW_L13_Z03Toilets (FoH & BoH) - TW_L13_Z03

3671 TW_L13_Z03_Toilet - MEP 1st fix Ceiling 3 21-May-19 18-Jun-19 02-May-19 A 04-Mar-20 -210 100% 98.11%

3661 TW_L13_Z03_Toilet - MEP final fix 10 10-Aug-19 16-Aug-19 16-Dec-19 A 12-Mar-20 -167 100% 40.1%

3665 TW_L13_Z03_Toilet - Sanitary ware & fittings 14 04-Dec-19 12-Dec-19 23-Dec-19 A 17-Mar-20 -73 100% 20%

3669 TW_L13_Z03_Toilet - Dry Wall Closing Board 8 29-May-19 06-Jun-19 21-Jan-20 A 10-Mar-20 -224 100% 91.93%

3660 TW_L13_Z03_Toilet - Door Frame 4 19-Jun-19 20-Jun-19 06-Feb-20 A 05-Mar-20 -209 100% 80%

3654 TW_L13_Z03_Toilet - All Other Finishes / Make Good & Clean 24 09-Dec-19 21-Dec-19 21-Feb-20 A 20-Apr-20 -93 100% 50%

3653 TW_L13_Z03_Toilet - Door / Ironmong 21 13-Dec-19 14-Dec-19 26-Feb-20 A 16-Apr-20 -96 100% 70%

BoH Kitchen - TW_L13_Z04BoH Kitchen - TW_L13_Z04BoH Kitchen - TW_L13_Z04BoH Kitchen - TW_L13_Z04BoH Kitchen - TW_L13_Z04BoH Kitchen - TW_L13_Z04BoH Kitchen - TW_L13_Z04BoH Kitchen - TW_L13_Z04BoH Kitchen - TW_L13_Z04BoH Kitchen - TW_L13_Z04

3631 TW_L13_Z04_Kitchen - MEP 1st fix 2 01-Apr-19 15-Apr-19 02-May-19 A 03-Mar-20 -262 100% 99.96%

3832 TW_L13_Z04_Kitchen - Wall & Floor Tiles 15 04-May-19 16-May-19 04-Nov-19 A 18-Mar-20 -250 100% 60%

3628 TW_L13_Z04_Kitchen - MEP final Fix 22 21-May-19 24-May-19 23-Dec-19 A 27-Mar-20 -250 100% 10%

4136 TW_L13_Z04_Kitchen - All Other Finishes (DOOR) / Make Good & Clean 25 21-May-19 28-May-19 23-Feb-20 A 31-Mar-20 -250 100% 70%

3831 TW_L13_Z04_Kitchen - Ceiling Paint 4 16-May-19 21-May-19 19-Mar-20 24-Mar-20 -250 100% 0%

Level 14Level 14Level 14Level 14Level 14Level 14Level 14Level 14Level 14Level 14

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Concourse & Lobbies) - TW_L14_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L14_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L14_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L14_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L14_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L14_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L14_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L14_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L14_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L14_Z01

3799 TW_L14_Z01_FoH - MEP final fix 9 21-Aug-19 03-Sep-19 23-Dec-19 A 11-Mar-20 -151 100% 40.03%

3801 TW_L14_Z01_FoH - Wall finishes (painting or sealer) 4 28-Aug-19 02-Sep-19 08-Feb-20 A 05-Mar-20 -147 100% 30%

3791 TW_L14_Z01_FoH - Ceiling Sealer 3 08-Dec-18 14-Dec-18 03-Mar-20* 05-Mar-20 -359 100% 0%

3803 TW_L14_Z01_FoH - All Other Finishes / Make Good & Clean 12 02-Sep-19 17-Sep-19 08-Apr-20 22-Apr-20 -175 100% 0%

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L14_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L14_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L14_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L14_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L14_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L14_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L14_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L14_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L14_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L14_Z02

3593 TW_L14_Z02_BoH - Wall & Ceiling Sealer 3 06-Apr-19 11-Apr-19 12-Aug-19 A 04-Mar-20 -266 100% 5%

3592 TW_L14_Z02_BoH - Misc Metal Works / Access Panels 2 24-Aug-19 30-Aug-19 14-Oct-19 A 03-Mar-20 -147 100% 67%

3606 TW_L14_Z02_BoH - MEP final fix 4 11-Sep-19 18-Sep-19 23-Dec-19 A 05-Mar-20 -134 100% 39.95%

3590 TW_L14_Z02_BoH - Door / Ironmong / Hose Reel Cabs 6 24-Aug-19 04-Sep-19 06-Jan-20 A 07-Mar-20 -147 100% 80%

3604 TW_L14_Z02_BoH - Wall Epoxy/Emulsion Paint 2 24-Aug-19 10-Sep-19 05-Feb-20 A 03-Mar-20 -138 100% 50%

3595 TW_L14_Z02_BoH - Seal Wall Opening 1 20-May-19 25-May-19 07-Feb-20 A 02-Mar-20 -227 100% 50%

3600 TW_L14_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 7 24-Aug-19 04-Sep-19 10-Feb-20 A 09-Mar-20 -148 100% 30%

3591 TW_L14_Z02_BoH - All Other Finishes / Make Good & Clean 12 13-Sep-19 27-Sep-19 03-Mar-20 16-Mar-20 -135 100% 0%

3602 TW_L14_Z02_BoH - Floor sealer 2 19-Sep-19 20-Sep-19 06-Mar-20 07-Mar-20 -134 100% 0%

Toilets (FoH & BoH) - TW_L14_Z03Toilets (FoH & BoH) - TW_L14_Z03Toilets (FoH & BoH) - TW_L14_Z03Toilets (FoH & BoH) - TW_L14_Z03Toilets (FoH & BoH) - TW_L14_Z03Toilets (FoH & BoH) - TW_L14_Z03Toilets (FoH & BoH) - TW_L14_Z03Toilets (FoH & BoH) - TW_L14_Z03Toilets (FoH & BoH) - TW_L14_Z03Toilets (FoH & BoH) - TW_L14_Z03

3691 TW_L14_Z03_Toilet - MEP 1st fix Ceiling 6 01-Jun-19 29-Jun-19 02-May-19 A 07-Mar-20 -203 100% 98.08%

3687 TW_L14_Z03_Toilet - Dry Wall Frame & One Side Board 3 15-May-19 27-May-19 16-Sep-19 A 04-Mar-20 -228 100% 90%

3681 TW_L14_Z03_Toilet - MEP final fix 12 28-Aug-19 03-Sep-19 16-Dec-19 A 14-Mar-20 -154 100% 10%

3685 TW_L14_Z03_Toilet - Sanitary ware & fittings 15 04-Dec-19 12-Dec-19 23-Dec-19 A 18-Mar-20 -74 100% 20%

3680 TW_L14_Z03_Toilet - Door Frame 7 02-Jul-19 03-Jul-19 10-Feb-20 A 09-Mar-20 -202 100% 80%

3674 TW_L14_Z03_Toilet - All Other Finishes / Make Good & Clean 23 09-Dec-19 21-Dec-19 21-Feb-20 A 20-Apr-20 -93 100% 50%

3673 TW_L14_Z03_Toilet - Door / Ironmong 21 13-Dec-19 14-Dec-19 26-Feb-20 A 16-Apr-20 -96 100% 70%

3689 TW_L14_Z03_Toilet - Dry Wall Closing Board 8 12-Jun-19 20-Jun-19 03-Mar-20 A 10-Mar-20 -213 100% 80%

BoH Kitchen - TW_L14_Z04BoH Kitchen - TW_L14_Z04BoH Kitchen - TW_L14_Z04BoH Kitchen - TW_L14_Z04BoH Kitchen - TW_L14_Z04BoH Kitchen - TW_L14_Z04BoH Kitchen - TW_L14_Z04BoH Kitchen - TW_L14_Z04BoH Kitchen - TW_L14_Z04BoH Kitchen - TW_L14_Z04

4143 TW_L14_Z04_Kitchen - Wall & Floor Tiles 10 16-May-19 28-May-19 04-Nov-19 A 12-Mar-20 -235 100% 60%

4144 TW_L14_Z04_Kitchen - MEP final fix 17 28-May-19 31-May-19 23-Dec-19 A 21-Mar-20 -239 100% 40.1%

4146 TW_L14_Z04_Kitchen - All Other Finishes (DOOR) / Make Good & Clean 20 28-May-19 04-Jun-19 24-Feb-20 A 25-Mar-20 -239 100% 50%

4145 TW_L14_Z04_Kitchen - Ceiling Paint 4 16-Apr-19 20-Apr-19 13-Mar-20 18-Mar-20 -270 100% 0%

Level 15Level 15Level 15Level 15Level 15Level 15Level 15Level 15Level 15Level 15

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Concourse & Lobbies) - TW_L15_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L15_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L15_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L15_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L15_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L15_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L15_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L15_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L15_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L15_Z01

3812 TW_L15_Z01_FoH - MEP final fix 7 05-Jul-19 18-Jul-19 23-Dec-19 A 09-Mar-20 -189 100% 40.03%

3814 TW_L15_Z01_FoH - Wall finishes (painting or sealer) 4 14-Jun-19 20-Jun-19 07-Feb-20 A 05-Mar-20 -210 100% 25%

3804 TW_L15_Z01_FoH - Ceiling Sealer 3 27-Dec-18 03-Jan-19 03-Mar-20* 05-Mar-20 -344 100% 0%

3816 TW_L15_Z01_FoH - All Other Finishes / Make Good & Clean 12 17-Jul-19 31-Jul-19 08-Apr-20 22-Apr-20 -215 100% 0%

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L15_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L15_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L15_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L15_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L15_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L15_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L15_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L15_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L15_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L15_Z02

3612 TW_L15_Z02_BoH - Wall & Ceiling Sealer 3 06-Apr-19 11-Apr-19 12-Aug-19 A 04-Mar-20 -266 100% 5%

3611 TW_L15_Z02_BoH - Misc Metal Works / Access Panels 4 20-Jun-19 27-Jun-19 14-Oct-19 A 05-Mar-20 -204 100% 58%

3609 TW_L15_Z02_BoH - Door / Ironmong / Hose Reel Cabs 5 20-Jun-19 03-Jul-19 20-Nov-19 A 06-Mar-20 -201 100% 80%

3623 TW_L15_Z02_BoH - Wall Epoxy/Emulsion Paint 6 20-Jun-19 09-Jul-19 02-Dec-19 A 07-Mar-20 -197 100% 30%

3625 TW_L15_Z02_BoH - MEP final fix 8 09-Jul-19 16-Jul-19 16-Dec-19 A 10-Mar-20 -193 100% 39.95%

3614 TW_L15_Z02_BoH - Seal Wall Opening 1 20-May-19 25-May-19 06-Jan-20 A 02-Mar-20 -227 100% 80%

3619 TW_L15_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 7 20-Jun-19 03-Jul-19 10-Feb-20 A 09-Mar-20 -203 100% 30%

3610 TW_L15_Z02_BoH - All Other Finishes / Make Good & Clean 12 11-Jul-19 25-Jul-19 06-Mar-20 19-Mar-20 -193 100% 0%

3621 TW_L15_Z02_BoH - Floor sealer 2 16-Jul-19 18-Jul-19 11-Mar-20 12-Mar-20 -193 100% 0%

Toilets (FoH & BoH) - TW_L15_Z03Toilets (FoH & BoH) - TW_L15_Z03Toilets (FoH & BoH) - TW_L15_Z03Toilets (FoH & BoH) - TW_L15_Z03Toilets (FoH & BoH) - TW_L15_Z03Toilets (FoH & BoH) - TW_L15_Z03Toilets (FoH & BoH) - TW_L15_Z03Toilets (FoH & BoH) - TW_L15_Z03Toilets (FoH & BoH) - TW_L15_Z03Toilets (FoH & BoH) - TW_L15_Z03

3711 TW_L15_Z03_Toilet - MEP 1st fix Ceiling 3 11-Jun-19 10-Jul-19 13-May-19 A 04-Mar-20 -193 100% 98.02%

3701 TW_L15_Z03_Toilet - MEP final fix 12 02-Sep-19 09-Sep-19 16-Dec-19 A 14-Mar-20 -150 100% 40.1%

3705 TW_L15_Z03_Toilet - Sanitary ware & fittings 18 14-Nov-19 23-Nov-19 23-Dec-19 A 21-Mar-20 -94 100% 20%

3700 TW_L15_Z03_Toilet - Door Frame 4 10-Jul-19 12-Jul-19 06-Feb-20 A 05-Mar-20 -192 100% 70%

3694 TW_L15_Z03_Toilet - All Other Finishes / Make Good & Clean 42 19-Nov-19 03-Dec-19 21-Feb-20 A 20-Apr-20 -110 100% 50%

3693 TW_L15_Z03_Toilet - Door / Ironmong 39 23-Nov-19 26-Nov-19 26-Feb-20 A 16-Apr-20 -113 100% 50%

BoH Kitchen - TW_L15_Z04BoH Kitchen - TW_L15_Z04BoH Kitchen - TW_L15_Z04BoH Kitchen - TW_L15_Z04BoH Kitchen - TW_L15_Z04BoH Kitchen - TW_L15_Z04BoH Kitchen - TW_L15_Z04BoH Kitchen - TW_L15_Z04BoH Kitchen - TW_L15_Z04BoH Kitchen - TW_L15_Z04

4153 TW_L15_Z04_Kitchen - Wall & Floor Tiles 12 19-Jun-19 12-Jul-19 11-Nov-19 A 14-Mar-20 -200 100% 58%

4154 TW_L15_Z04_Kitchen - MEP final fix 21 12-Jul-19 16-Jul-19 23-Dec-19 A 25-Mar-20 -206 100% 40.1%

4156 TW_L15_Z04_Kitchen - All Other Finishes (DOOR) / Make Good & Clean 23 16-Jul-19 23-Jul-19 27-Feb-20 A 28-Mar-20 -203 100% 50%

4155 TW_L15_Z04_Kitchen - Ceiling Paint 6 12-Jul-19 19-Jul-19 16-Mar-20 21-Mar-20 -200 100% 0%

Level 16Level 16Level 16Level 16Level 16Level 16Level 16Level 16Level 16Level 16

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Concourse & Lobbies) - TW_L16_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L16_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L16_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L16_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L16_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L16_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L16_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L16_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L16_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L16_Z01

3825 TW_L16_Z01_FoH - MEP final fix 6 05-Jul-19 18-Jul-19 23-Dec-19 A 07-Mar-20 -188 100% 40.03%

3827 TW_L16_Z01_FoH - Wall finishes (painting or sealer) 3 15-Jun-19 21-Jun-19 08-Feb-20 A 04-Mar-20 -208 100% 25%

3817 TW_L16_Z01_FoH - Ceiling Sealer 3 08-Dec-18 14-Dec-18 03-Mar-20* 05-Mar-20 -359 100% 0%

3829 TW_L16_Z01_FoH - All Other Finishes / Make Good & Clean 12 17-Jul-19 31-Jul-19 08-Apr-20 22-Apr-20 -215 100% 0%

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L16_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L16_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L16_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L16_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L16_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L16_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L16_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L16_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L16_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L16_Z02

3740 TW_L16_Z02_BoH - Door Frame & Plastering of Perimeter Edges 2 04-Jul-19 12-Jul-19 23-Sep-19 A 03-Mar-20 -189 100% 80%

3735 TW_L16_Z02_BoH - Misc Metal Works / Access Panels 5 25-Jul-19 31-Jul-19 14-Oct-19 A 06-Mar-20 -176 100% 56%

3733 TW_L16_Z02_BoH - Door / Ironmong / Hose Reel Cabs 8 25-Jul-19 05-Aug-19 20-Nov-19 A 11-Mar-20 -176 100% 70%

3738 TW_L16_Z02_BoH - Seal Wall Opening 2 04-Jul-19 10-Jul-19 16-Dec-19 A 03-Mar-20 -191 100% 70%

3749 TW_L16_Z02_BoH - MEP final fix 8 12-Aug-19 17-Aug-19 23-Dec-19 A 10-Mar-20 -164 100% 39.95%

3743 TW_L16_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 7 25-Jul-19 05-Aug-19 07-Feb-20 A 09-Mar-20 -174 100% 30%

3736 TW_L16_Z02_BoH - Wall & Ceiling Sealer 5 21-May-19 25-May-19 03-Mar-20* 07-Mar-20 -232 100% 0%

3747 TW_L16_Z02_BoH - Wall Epoxy/Emulsion Paint 4 25-Jul-19 10-Aug-19 03-Mar-20 06-Mar-20 -167 100% 0%

3734 TW_L16_Z02_BoH - All Other Finishes / Make Good & Clean 12 14-Aug-19 27-Aug-19 06-Mar-20 19-Mar-20 -164 100% 0%

3745 TW_L16_Z02_BoH - Floor sealer 2 19-Aug-19 20-Aug-19 11-Mar-20 12-Mar-20 -164 100% 0%

Toilets (FoH & BoH) - TW_L16_Z03Toilets (FoH & BoH) - TW_L16_Z03Toilets (FoH & BoH) - TW_L16_Z03Toilets (FoH & BoH) - TW_L16_Z03Toilets (FoH & BoH) - TW_L16_Z03Toilets (FoH & BoH) - TW_L16_Z03Toilets (FoH & BoH) - TW_L16_Z03Toilets (FoH & BoH) - TW_L16_Z03Toilets (FoH & BoH) - TW_L16_Z03Toilets (FoH & BoH) - TW_L16_Z03

3731 TW_L16_Z03_Toilet - MEP 1st fix Ceiling 3 11-Jun-19 03-Jul-19 02-May-19 A 04-Mar-20 -199 100% 98.22%

3718 TW_L16_Z03_Toilet - Seal Wall Opening 4 21-May-19 23-May-19 14-Oct-19 A 05-Mar-20 -232 100% 70%

3719 TW_L16_Z03_Toilet - MEP 2nd fix 7 23-Jul-19 06-Aug-19 11-Nov-19 A 09-Mar-20 -174 100% 98.89%

3721 TW_L16_Z03_Toilet - MEP final fix 10 19-Aug-19 26-Aug-19 16-Dec-19 A 12-Mar-20 -160 100% 40.1%

3725 TW_L16_Z03_Toilet - Sanitary ware & fittings 16 31-Oct-19 09-Nov-19 23-Dec-19 A 19-Mar-20 -104 100% 20%

3729 TW_L16_Z03_Toilet - Dry Wall Closing Board 3 20-Jun-19 29-Jun-19 23-Dec-19 A 04-Mar-20 -201 100% 85%

3714 TW_L16_Z03_Toilet - All Other Finishes / Make Good & Clean 39 05-Nov-19 19-Nov-19 21-Feb-20 A 20-Apr-20 -122 100% 50%

3713 TW_L16_Z03_Toilet - Door / Ironmong 36 09-Nov-19 12-Nov-19 26-Feb-20 A 16-Apr-20 -125 100% 80%

BoH Kitchen - TW_L16_Z04BoH Kitchen - TW_L16_Z04BoH Kitchen - TW_L16_Z04BoH Kitchen - TW_L16_Z04BoH Kitchen - TW_L16_Z04BoH Kitchen - TW_L16_Z04BoH Kitchen - TW_L16_Z04BoH Kitchen - TW_L16_Z04BoH Kitchen - TW_L16_Z04BoH Kitchen - TW_L16_Z04

4163 TW_L16_Z04_Kitchen - Wall & Floor Tiles 15 12-Jul-19 03-Aug-19 11-Nov-19 A 18-Mar-20 -184 100% 80%

4166 TW_L16_Z04_Kitchen - All Other Finishes (DOOR) / Make Good & Clean 26 03-Aug-19 10-Aug-19 20-Nov-19 A 01-Apr-20 -190 100% 95%

4164 TW_L16_Z04_Kitchen - MEP final fix 24 03-Aug-19 07-Aug-19 23-Dec-19 A 28-Mar-20 -190 100% 40.1%

4165 TW_L16_Z04_Kitchen - Ceiling Paint 6 23-May-19 30-May-19 19-Mar-20 25-Mar-20 -244 100% 0%

Level RFLevel RFLevel RFLevel RFLevel RFLevel RFLevel RFLevel RFLevel RFLevel RF

ABWF & MEP Works - TW_RF_Z01 & RF_Z02ABWF & MEP Works - TW_RF_Z01 & RF_Z02ABWF & MEP Works - TW_RF_Z01 & RF_Z02ABWF & MEP Works - TW_RF_Z01 & RF_Z02ABWF & MEP Works - TW_RF_Z01 & RF_Z02ABWF & MEP Works - TW_RF_Z01 & RF_Z02ABWF & MEP Works - TW_RF_Z01 & RF_Z02ABWF & MEP Works - TW_RF_Z01 & RF_Z02ABWF & MEP Works - TW_RF_Z01 & RF_Z02ABWF & MEP Works - TW_RF_Z01 & RF_Z02

4222 TW_RF_Z01 & RF_Z02 - Builders Works Plant Rooms 3 29-Mar-19 13-May-19 01-May-19 A 04-Mar-20 -241 100% 80%

4223 TW_RF_Z01 & RF_Z02 - MEP 1st fix Plant Rooms & Service Trenches 5 27-Apr-19 03-Jul-19 06-May-19 A 06-Mar-20 -201 100% 94.91%

4224 TW_RF_Z01 & RF_Z02 - MEP 2nd Fix Plant Rooms & Service Trenches 6 03-Jul-19 14-Aug-19 20-May-19 A 10-Mar-20 -168 100% 93.51%

4225 TW_RF_Z01 - MEP final fix Plant Rooms 7 14-Aug-19 11-Sep-19 23-Sep-19 A 13-Mar-20 -147 100% 59.98%

3833 TW_RF_Z01 & Z02 - All Other Finishes (DOOR) / Make Good & Clean 16 23-Sep-19 09-Oct-19 03-Jun-19 A 19-Mar-20 -131 100% 83%

EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)

M+ Tower LED SystemM+ Tower LED SystemM+ Tower LED SystemM+ Tower LED SystemM+ Tower LED SystemM+ Tower LED SystemM+ Tower LED SystemM+ Tower LED SystemM+ Tower LED SystemM+ Tower LED System

Installation, T&CInstallation, T&CInstallation, T&CInstallation, T&CInstallation, T&CInstallation, T&CInstallation, T&CInstallation, T&CInstallation, T&CInstallation, T&C

InstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallation

111143 POD_TW_LED - Riser & Connection to B2 (fibre optic, conns to Ethernet, B2 AOM, ELV to AOM)6 03-Dec-19 15-Jan-20 09-Dec-19 A 07-Mar-20 -38 100% 75%

111139 TW_LED - ELV Rooms (L5/7/9/11/13/15) Cabling, RJ45, EQP rack, Ethernet Switch.. 6 05-Dec-19 15-Jan-20 11-Dec-19 A 07-Mar-20 -38 100% 75%

111145 POD_LED - B2 Cntrl Room Works (HDMI/DVI/DVD/LCE-FX2/Monitors) 12 31-Dec-19 14-Jan-20 02-Mar-20 14-Mar-20 -45 100% 0%

111162 TW_LED - GCL Property Manag Room (B2-1-026) Power ON Checks, ESSW... 6 20-Dec-19 27-Dec-19 04-Mar-20* 10-Mar-20 -55 100% 0%

111155 TW_LED - Lighting Rectification Worls 42 11-Feb-20 30-Mar-20 30-Mar-20 19-May-20 -41 40.48% 0%

T&CT&CT&CT&CT&CT&CT&CT&CT&CT&C

111148 TW_LED - Ad Hoc Connection Test (AOM Checks, Light on floor/facade) 30 20-Dec-19 17-Feb-20 17-Feb-20 A 06-Apr-20 -41 100% 20%

111149 TW_LED - Planned Integrated Conneciton Test (AOM, Light on floor/facade) 30 18-Feb-20 23-Mar-20 07-Apr-20 12-May-20 -41 36.67% 0%

111151 TW_LED - T&C with Consultant Pre-Check (ad hoc) 30 18-Feb-20 23-Mar-20 07-Apr-20 12-May-20 -41 36.67% 0%

111152 TW_LED - T&C with Consultant Planned & Final Inspection (BMU required) 18 24-Mar-20 14-Apr-20 13-May-20 02-Jun-20 -41 0% 0%

Install EWS (External Wall System - Facade)Install EWS (External Wall System - Facade)Install EWS (External Wall System - Facade)Install EWS (External Wall System - Facade)Install EWS (External Wall System - Facade)Install EWS (External Wall System - Facade)Install EWS (External Wall System - Facade)Install EWS (External Wall System - Facade)Install EWS (External Wall System - Facade)Install EWS (External Wall System - Facade)

3834 TW_EWS - All Other Finishes / Make Good & Clean 56 04-Jul-19 29-Aug-19 01-Jul-19 A 07-May-20 -203 100% 25.01%

3764 TW_EWS - Install Ancilaries @ Roof (flushings/cladding/cable connections/balustrade) 50 04-Jul-19 15-Aug-19 01-Oct-19 A 29-Apr-20 -209 100% 79.96%

Feb Mar Apr May Jun Jul Aug Sep
Qtr 1 Qtr 2 Qtr 3
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

BL Fin
Var

Sch % Curr %

Vertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical Transportation

LiftsLiftsLiftsLiftsLiftsLiftsLiftsLiftsLiftsLifts

6533 TW_LT03/04 Central - Staff Lifts (B2F - 13F) - Lift Pit/Shaft/Machine Rm MEP 1st, 2nd, Final Fix14 19-Jun-19 28-Aug-19 26-Dec-19 A 17-Mar-20 -161 100% 40%

6535 TW_LT05/06 Central - Public Lifts (B2F - 16F) - Lift Pit/Shaft/Machine Rm MEP 1st, 2nd, Final Fix6 18-Jun-19 27-Aug-19 23-Jul-19 A 07-Mar-20 -154 100% 92%

6537 TW_LT09_FS/10 East - Service Lifts (GF -  16F) - Lift Pit/Shaft/Machine Rm MEP 1st, 2nd, Final Fix10 18-Jun-19 28-Aug-19 16-Aug-19 A 12-Mar-20 -158 100% 86%

6437 TW_Lifts - All Other Finishes / Make Good & Clean 24 29-Aug-19 26-Sep-19 09-Mar-20 06-Apr-20 -153 100% 0%

StaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircases

ST-02a CentralST-02a CentralST-02a CentralST-02a CentralST-02a CentralST-02a CentralST-02a CentralST-02a CentralST-02a CentralST-02a Central

4195 TW_ST02a Central - MEP 1st fix, 2nd fix 6 14-Feb-19 27-Mar-19 06-May-19 A 07-Mar-20 -281 100% 95%

4193 TW_ST02a Central - Ceiling Dust Sealer 26 24-Jan-19 01-Mar-19 02-Mar-20* 31-Mar-20 -323 100% 0%

4196 TW_ST02a Central - Wall Dust Sealer 26 12-Mar-19 11-Apr-19 02-Mar-20 31-Mar-20 -289 100% 0%

4198 TW_ST02a Central - Floor Bamboo Plank 4/F to 11/F 16 11-Jul-19 29-Jul-19 24-Jun-20 14-Jul-20 -285 100% 0%

6438 TW_ST02a Central - All Other Finishes (DOOR) / Make Good & Clean 12 23-Jul-19 05-Aug-19 08-Jul-20 21-Jul-20 -285 100% 0%

ST-02 CentralST-02 CentralST-02 CentralST-02 CentralST-02 CentralST-02 CentralST-02 CentralST-02 CentralST-02 CentralST-02 Central

4186 TW_ST02 Central - MEP 1st fix, 2nd fix 7 14-Feb-19 27-Mar-19 06-May-19 A 09-Mar-20 -282 100% 95%

4184 TW_ST02 Central - Ceiling Dust Sealer 26 24-Jan-19 01-Mar-19 02-Mar-20* 31-Mar-20 -323 100% 0%

4188 TW_ST02 Central - Wall Dust Sealer 26 12-Mar-19 11-Apr-19 09-Mar-20 08-Apr-20 -295 100% 0%

4191 TW_ST02 Central - Floor Dust Sealer 13 22-Apr-19 07-May-19 16-Mar-20 30-Mar-20 -267 100% 0%

6440 TW_ST02 Central - All Other Finishes (DOOR) / Make Good & Clean 12 08-May-19 21-May-19 01-Apr-20 15-Apr-20 -268 100% 0%

ST-03 East CoreST-03 East CoreST-03 East CoreST-03 East CoreST-03 East CoreST-03 East CoreST-03 East CoreST-03 East CoreST-03 East CoreST-03 East Core

4180 TW_ST03_East - MEP 1st fix, 2nd fix 7 01-Aug-19 12-Sep-19 02-May-19 A 09-Mar-20 -142 100% 95%

6441 TW_ST03_East - All Other Finishes (DOOR) / Make Good & Clean 36 30-Sep-19 16-Oct-19 16-Sep-19 A 13-Apr-20 -145 100% 25.01%

4182 TW_ST03_East - Permanent Hand Rail 6 19-Sep-19 05-Oct-19 23-Sep-19 A 07-Mar-20 -123 100% 95%

9872 TW_ST03_East - Metal Balustrade 12 27-Jul-19 24-Aug-19 14-Oct-19 A 14-Mar-20 -163 100% 95%

4179 TW_ST03_East - Floor W'proof Screed 26 25-Jul-19 24-Aug-19 25-Nov-19 A 31-Mar-20 -177 100% 95.01%

4183 TW_ST03_East - Stair Nosing Tile 13 21-Sep-19 09-Oct-19 02-Mar-20 16-Mar-20 -128 100% 0%

4178 TW_ST03_East - Ceiling & Beam Dust Sealer 21 18-Jul-19 17-Aug-19 09-Mar-20* 01-Apr-20 -184 100% 0%

4181 TW_ST03_East - Wall Dust Sealer 21 27-Aug-19 27-Sep-19 09-Mar-20 01-Apr-20 -150 100% 0%

ST-01 West CoreST-01 West CoreST-01 West CoreST-01 West CoreST-01 West CoreST-01 West CoreST-01 West CoreST-01 West CoreST-01 West CoreST-01 West Core

4170 TW_ST01_East - MEP 1st fix, 2nd fix 7 01-Aug-19 12-Sep-19 06-May-19 A 09-Mar-20 -142 100% 95%

6442 TW_ST01_East -  All Other Finishes (DOOR) / Make Good & Clean 33 30-Sep-19 16-Oct-19 16-Sep-19 A 09-Apr-20 -142 100% 79.98%

3982 TW_ST01_East -  Floor W'proof Screed 21 25-Jul-19 24-Aug-19 24-Feb-20 A 25-Mar-20 -172 100% 20%

4168 TW_ST01_East - Ceiling & Beam Dust Sealer 21 18-Jul-19 17-Aug-19 02-Mar-20* 25-Mar-20 -178 100% 0%

4171 TW_ST01_East - Wall Dust Sealer 26 27-Aug-19 27-Sep-19 02-Mar-20 31-Mar-20 -149 100% 0%

4173 TW_ST01_East - Stair Nosing Tile 13 21-Sep-19 09-Oct-19 02-Mar-20 16-Mar-20 -128 100% 0%

Testing & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & Commissioning

HVACHVACHVACHVACHVACHVACHVACHVACHVACHVAC

7603 TW_MEP_Wild_Air - Pipes Flushing w/ Water Sample Test 18 03-Sep-19 20-Sep-19 26-Oct-19 A 24-Mar-20 -148 100% 95.02%

7599 TW_MEP_Wild_Air - Hydraulic Test (CWS/CWR) 14 06-Aug-19 02-Sep-19 23-Dec-19 A 19-Mar-20 -159 100% 95.02%

7607 TW_MEP_Wild_Air - AHU SAT & LMCP SAT 12 21-Sep-19 23-Oct-19 30-Jan-20 A 20-Mar-20 -119 100% 35%

7608 TW_MEP_Wild_Air - Start Up AHU @ Each Level 12 14-Oct-19 26-Oct-19 17-Feb-20 A 24-Mar-20 -119 100% 35.01%

7609 TW_MEP_Wild_Air - Air Flow Test 12 28-Oct-19 23-Nov-19 25-Mar-20 08-Apr-20 -107 100% 0%

7637 TW_FS - Air Flow & Smoke Extraction Test (Pls Refer to 7609) 12 25-Oct-19 21-Nov-19 25-Mar-20 08-Apr-20 -109 100% 0%

7610 TW_MEP_Wild_Air - Air System Balancing 12 25-Nov-19 07-Dec-19 09-Apr-20 22-Apr-20 -107 100% 0%

7615 TW_MEP_Wild_Air - AHU Performance Test 36 09-Dec-19 18-Mar-20 23-Apr-20 04-Jun-20 -65 80.77% 0%

Electrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & Controls

9467 TW_POW - Test non-FSD Lifts w/ Permanent Power (8 nos) 12 19-Sep-19 18-Oct-19 01-Oct-19 A 19-Mar-20 -122 100% 75%

7628 TW_POW - Power & Distribution Insulation/Polarity Checks 21 25-Sep-19 24-Oct-19 09-Nov-19 A 25-Mar-20 -122 100% 55.01%

7629 TW_POW - Power & Distribution Functional Components Test 24 11-Oct-19 07-Nov-19 19-Nov-19 A 01-Apr-20 -116 100% 35.01%

7624 TW_POW - Lighting & Control T&C 24 25-Oct-19 21-Nov-19 18-Feb-20 A 09-Apr-20 -110 100% 5%

7625 TW_POW - IT Systems Test 24 25-Oct-19 21-Nov-19 12-Mar-20 09-Apr-20 -110 100% 0%

7626 TW_POW - AV Systems Test 12 08-Nov-19 21-Nov-19 26-Mar-20 09-Apr-20 -110 100% 0%

Plumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & Drainage

7612 TW_P&D - Hydraulic Tests P&D 14 12-Sep-19 28-Oct-19 15-Jul-19 A 18-Mar-20 -114 100% 75%

9463 TW_P&D - Equipment Test & Pumps Rotation Checks 22 28-Oct-19 25-Nov-19 03-Mar-20 27-Mar-20 -98 100% 0%

Fire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire Services

7613 TW_FS - FS Hydraulic Test Pipe Works 18 12-Sep-19 28-Oct-19 15-Jul-19 A 21-Mar-20 -117 100% 85%

7632 TW_FS - FS Power & Controls Insulation/Continuity/Polarity Checks 21 25-Sep-19 24-Oct-19 04-Nov-19 A 25-Mar-20 -122 100% 35%

7634 TW_FS - Sprinkler System Test 24 28-Oct-19 25-Nov-19 16-Dec-19 A 09-Apr-20 -108 100% 10%

7635 TW_FS - AFA Devices Loop & Functional Test 30 25-Oct-19 21-Nov-19 16-Dec-19 A 09-Apr-20 -110 100% 10%

CSF BUILDINGCSF BUILDINGCSF BUILDINGCSF BUILDINGCSF BUILDINGCSF BUILDINGCSF BUILDINGCSF BUILDINGCSF BUILDINGCSF BUILDING

ConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstruction

Level GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GF

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_GF_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_GF_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_GF_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_GF_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_GF_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_GF_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_GF_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_GF_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_GF_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_GF_Z01

5738 CSF_GF_Z01_FoH - Gypsum Block wall MEP Services/Conduits (MEP 1st fix) 2 17-May-19 30-May-19 22-Apr-19 A 03-Mar-20 -224 100% 98.01%

5733 CSF_GF_Z01_FoH - MEP 2nd fix 2 20-Jul-19 09-Aug-19 22-Apr-19 A 03-Mar-20 -165 100% 99.04%

5736 CSF_GF_Z01_FoH - MEP 2nd fix Gypsum Block wall 4 24-May-19 14-Jun-19 22-Jul-19 A 05-Mar-20 -214 100% 98%

5734 CSF_GF_Z01_FoH - MEP final fix 6 28-Aug-19 10-Sep-19 23-Sep-19 A 07-Mar-20 -142 100% 94.06%

5740 CSF_GF_Z01_FoH - Ceiling & wall finishes (painting) 6 10-Aug-19 03-Sep-19 28-Oct-19 A 07-Mar-20 -148 100% 95.06%

6112 CSF_GF_Z01_FoH - Exh. Layout Rm, Vis. Storage & Lift Lob Close ceiling (board) incl. Cut-Outs8 03-Aug-19 19-Aug-19 09-Dec-19 A 10-Mar-20 -163 100% 70.02%

5741 CSF_GF_Z01_FoH - All Other Finishes / Make Good & Clean 12 12-Feb-20 25-Feb-20 12-Feb-20 A 02-Jun-20 -82 100% 50.01%

5743 CSF_GF_Z01_FoH - Floor Sealer 2 04-Sep-19 06-Sep-19 09-Mar-20 10-Mar-20 -147 100% 0%

6107 CSF_GF_Z01_FoH - Exh. Layout Rm & Vis. Storage Roller Blind System Inst'n 9 20-Aug-19 29-Aug-19 11-Mar-20* 20-Mar-20 -163 100% 0%

6108 CSF_GF_Z01_FoH - Exh. Layout Rm Timber flooring 11 22-Jan-20 11-Feb-20 14-May-20 26-May-20 -88 100% 0%

5737a CSF_GF_Z01_FoH - 1no O'S SR3 Doors & Iron., (Permanent) 3 01-Jun-20 03-Jun-20 0% 0%

111136 CSF_GF_Z01_FoH - Museum Storage System (Fixed Screen & Dwg Cabinets) Installation 30 04-Jul-20 07-Aug-20 0% 0%

Corridors with Suspended Ceilings - CSF_GF_Z02Corridors with Suspended Ceilings - CSF_GF_Z02Corridors with Suspended Ceilings - CSF_GF_Z02Corridors with Suspended Ceilings - CSF_GF_Z02Corridors with Suspended Ceilings - CSF_GF_Z02Corridors with Suspended Ceilings - CSF_GF_Z02Corridors with Suspended Ceilings - CSF_GF_Z02Corridors with Suspended Ceilings - CSF_GF_Z02Corridors with Suspended Ceilings - CSF_GF_Z02Corridors with Suspended Ceilings - CSF_GF_Z02

5748 CSF_GF_Z02_Corr - MEP final fix 2 03-Aug-19 09-Aug-19 19-Aug-19 A 03-Mar-20 -165 100% 98.02%

5757 CSF_GF_Z02_Corr - All Other Finishes (DOOR) / Make Good & Clean 10 07-Aug-19 13-Aug-19 22-Nov-19 A 14-Mar-20 -172 100% 90.02%

5756 CSF_GF_Z02_Corr - Floor Sealer 3 03-Aug-19 06-Aug-19 09-Mar-20* 11-Mar-20 -175 100% 0%

BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_GF_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_GF_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_GF_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_GF_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_GF_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_GF_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_GF_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_GF_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_GF_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_GF_Z03

5767 CSF_GF_Z03_BoH - All Other Finishes (DOOR) / Make Good & Clean 10 01-Aug-19 07-Aug-19 23-Nov-19 A 12-Mar-20 -175 100% 80.02%

5766 CSF_GF_Z03_BoH - Floor Sealer 2 24-Jul-19 24-Jul-19 09-Mar-20* 10-Mar-20 -185 100% 0%

AHU Room - CSF_GF_Z04AHU Room - CSF_GF_Z04AHU Room - CSF_GF_Z04AHU Room - CSF_GF_Z04AHU Room - CSF_GF_Z04AHU Room - CSF_GF_Z04AHU Room - CSF_GF_Z04AHU Room - CSF_GF_Z04AHU Room - CSF_GF_Z04AHU Room - CSF_GF_Z04

5781 CSF_GF_Z04_AHU - All Other Finishes (DOOR) / Make Good & Clean 10 13-Jul-19 19-Jul-19 09-Dec-19 A 13-Mar-20 -192 100% 90.02%

5780 CSF_GF_Z04_AHU - Floor Sealer 2 15-Jul-19 16-Jul-19 09-Mar-20* 10-Mar-20 -192 100% 0%

Level 1Level 1Level 1Level 1Level 1Level 1Level 1Level 1Level 1Level 1

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L1_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L1_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L1_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L1_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L1_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L1_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L1_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L1_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L1_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L1_Z01

11580 CSF_L1_Z01_FoH - Museum Storage System (3 Items) Installation 30 04-Jul-20 07-Aug-20 0% 0%

11583 CSF_L1_Z01_FoH - Mobile Screen Installation 31 04-Jul-20 08-Aug-20 0% 0%

5426 CSF_L1_Z01_FoH - MEP final fix 2 06-Aug-19 19-Aug-19 29-Jul-19 A 03-Mar-20 -157 100% 98.07%

5431 CSF_L1_Z01_FoH - All Other Finishes / Make Good & Clean 18 13-Aug-19 26-Aug-19 13-Dec-19 A 23-Mar-20 -168 100% 90.02%

5432 CSF_L1_Z01_FoH - Floor Sealer 10 13-Aug-19 17-Aug-19 10-Mar-20* 20-Mar-20 -174 100% 0%

Corridors with Suspended Ceilings - CSF_L1_Z02Corridors with Suspended Ceilings - CSF_L1_Z02Corridors with Suspended Ceilings - CSF_L1_Z02Corridors with Suspended Ceilings - CSF_L1_Z02Corridors with Suspended Ceilings - CSF_L1_Z02Corridors with Suspended Ceilings - CSF_L1_Z02Corridors with Suspended Ceilings - CSF_L1_Z02Corridors with Suspended Ceilings - CSF_L1_Z02Corridors with Suspended Ceilings - CSF_L1_Z02Corridors with Suspended Ceilings - CSF_L1_Z02

5445 CSF_L1_Z02_Corr - All Other Finishes (DOOR) / Make Good & Clean 10 06-Aug-19 12-Aug-19 24-Jun-19 A 14-Mar-20 -173 100% 90.02%

5443 CSF_L1_Z02_Corr - MEP final fix 4 02-Aug-19 08-Aug-19 29-Jul-19 A 05-Mar-20 -168 100% 98.1%

5442 CSF_L1_Z02_Corr - Floor Sealer 3 02-Aug-19 05-Aug-19 10-Mar-20* 12-Mar-20 -177 100% 0%

BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L1_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L1_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L1_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L1_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L1_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L1_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L1_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L1_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L1_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L1_Z03

5459 CSF_L1_Z03_BoH - All Other Finishes (DOOR) / Make Good & Clean 4 17-Jun-19 22-Jun-19 18-Nov-19 A 05-Mar-20 -207 100% 92.02%

AHU Room - CSF_L1_Z04AHU Room - CSF_L1_Z04AHU Room - CSF_L1_Z04AHU Room - CSF_L1_Z04AHU Room - CSF_L1_Z04AHU Room - CSF_L1_Z04AHU Room - CSF_L1_Z04AHU Room - CSF_L1_Z04AHU Room - CSF_L1_Z04AHU Room - CSF_L1_Z04

5474 CSF_L1_Z04_AHU - Floor Sealer 10 04-May-19 06-May-19 17-Jun-19 A 12-Mar-20 -253 100% 80.02%

5475 CSF_L1_Z04_AHU - All Other Finishes (DOOR) / Make Good & Clean 12 03-May-19 09-May-19 26-Aug-19 A 14-Mar-20 -252 100% 90.02%

Level 2Level 2Level 2Level 2Level 2Level 2Level 2Level 2Level 2Level 2

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L2_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L2_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L2_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L2_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L2_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L2_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L2_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L2_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L2_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L2_Z01

11579 CSF_L2_Z01_FoH - Museum Storage System (2 Items) Installation 30 04-Jul-20 07-Aug-20 0% 0%

11584 CSF_L2_Z01_FoH - Mobile Screen Installation 31 04-Jul-20 08-Aug-20 0% 0%

5683 CSF_L2_Z01_FoH - Doors/Ironmong 2 26-Aug-19 31-Aug-19 24-Jun-19 A 03-Mar-20 -146 100% 90.02%

5686 CSF_L2_Z01_FoH - Wall finishes (painting or sealer) 4 03-Aug-19 24-Aug-19 28-Oct-19 A 05-Mar-20 -154 100% 95.05%

5687 CSF_L2_Z01_FoH - All Other Finishes / Make Good & Clean 12 26-Aug-19 07-Sep-19 14-Dec-19 A 19-Mar-20 -154 100% 60.01%

5689 CSF_L2_Z01_FoH - Floor Sealer 4 26-Aug-19 30-Aug-19 11-Mar-20* 16-Mar-20 -159 100% 0%

Corridors with Suspended Ceilings - CSF_L2_Z02Corridors with Suspended Ceilings - CSF_L2_Z02Corridors with Suspended Ceilings - CSF_L2_Z02Corridors with Suspended Ceilings - CSF_L2_Z02Corridors with Suspended Ceilings - CSF_L2_Z02Corridors with Suspended Ceilings - CSF_L2_Z02Corridors with Suspended Ceilings - CSF_L2_Z02Corridors with Suspended Ceilings - CSF_L2_Z02Corridors with Suspended Ceilings - CSF_L2_Z02Corridors with Suspended Ceilings - CSF_L2_Z02

5701 CSF_L2_Z02_Corr - All Other Finishes (DOOR) / Make Good & Clean 12 07-Aug-19 13-Aug-19 24-Jun-19 A 16-Mar-20 -173 100% 90.02%

5700 CSF_L2_Z02_Corr - Floor Sealer 3 03-Aug-19 06-Aug-19 11-Mar-20* 13-Mar-20 -177 100% 0%

BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L2_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L2_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L2_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L2_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L2_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L2_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L2_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L2_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L2_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L2_Z03

5710 CSF_L2_Z03_BoH - All Other Finishes (DOOR) / Make Good & Clean 6 03-Aug-19 09-Aug-19 19-Nov-19 A 07-Mar-20 -169 100% 80.02%

AHU Room - CSF-L2_Z04AHU Room - CSF-L2_Z04AHU Room - CSF-L2_Z04AHU Room - CSF-L2_Z04AHU Room - CSF-L2_Z04AHU Room - CSF-L2_Z04AHU Room - CSF-L2_Z04AHU Room - CSF-L2_Z04AHU Room - CSF-L2_Z04AHU Room - CSF-L2_Z04

5723 CSF_L2_Z04_AHU - Floor Sealer 10 23-Apr-19 24-Apr-19 24-Jun-19 A 12-Mar-20 -262 100% 80.02%

5724 CSF_L2_Z04_AHU - All Other Finishes (DOOR) / Make Good & Clean 12 22-Apr-19 27-Apr-19 24-Jun-19 A 14-Mar-20 -261 100% 90.02%

Level 3Level 3Level 3Level 3Level 3Level 3Level 3Level 3Level 3Level 3

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L3_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L3_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L3_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L3_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L3_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L3_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L3_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L3_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L3_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L3_Z01

11581 CSF_L3_Z01_FoH -  Museum Storage System (2 Items) Installation 30 04-Jul-20 07-Aug-20 0% 0%

5627 CSF_L3_Z01_FoH - Doors/Ironmong 2 13-Aug-19 19-Aug-19 09-Sep-19 A 03-Mar-20 -157 100% 95.02%

5631 CSF_L3_Z01_FoH - All Other Finishes / Make Good & Clean 6 13-Aug-19 26-Aug-19 07-Feb-20 A 07-Mar-20 -155 100% 90.02%
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

BL Fin
Var

Sch % Curr %

Corridors with Suspended Ceilings - CSF_L3_Z02Corridors with Suspended Ceilings - CSF_L3_Z02Corridors with Suspended Ceilings - CSF_L3_Z02Corridors with Suspended Ceilings - CSF_L3_Z02Corridors with Suspended Ceilings - CSF_L3_Z02Corridors with Suspended Ceilings - CSF_L3_Z02Corridors with Suspended Ceilings - CSF_L3_Z02Corridors with Suspended Ceilings - CSF_L3_Z02Corridors with Suspended Ceilings - CSF_L3_Z02Corridors with Suspended Ceilings - CSF_L3_Z02

5644 CSF_L3_Z02_Corr - All Other Finishes (DOOR) / Make Good & Clean 12 07-Aug-19 13-Aug-19 13-Feb-20 A 16-Mar-20 -173 100% 80.02%

5643 CSF_L3_Z02_Corr - Floor Sealer 3 03-Aug-19 06-Aug-19 11-Mar-20* 13-Mar-20 -177 100% 0%

BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L3_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L3_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L3_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L3_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L3_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L3_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L3_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L3_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L3_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L3_Z03

5654 CSF_L3_Z03_BoH - All Other Finishes (DOOR) / Make Good & Clean 6 20-Jul-19 26-Jul-19 22-Nov-19 A 07-Mar-20 -181 100% 80.02%

AHU Room - CSF_L3_Z04AHU Room - CSF_L3_Z04AHU Room - CSF_L3_Z04AHU Room - CSF_L3_Z04AHU Room - CSF_L3_Z04AHU Room - CSF_L3_Z04AHU Room - CSF_L3_Z04AHU Room - CSF_L3_Z04AHU Room - CSF_L3_Z04AHU Room - CSF_L3_Z04

5667 CSF_L3_Z04_AHU - Floor Sealer 10 22-May-19 23-May-19 10-Jun-19 A 12-Mar-20 -238 100% 92.69%

5668 CSF_L3_Z04_AHU - All Other Finishes (DOOR) / Make Good & Clean 12 21-May-19 27-May-19 20-Nov-19 A 14-Mar-20 -237 100% 80.02%

Level 4Level 4Level 4Level 4Level 4Level 4Level 4Level 4Level 4Level 4

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L4_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L4_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L4_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L4_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L4_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L4_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L4_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L4_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L4_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L4_Z01

11585 CSF_L4_Z01_FoH - Mobile Screen Installation 31 04-Jul-20 08-Aug-20 0% 0%

111137 CSF_L4_Z01_FoH - Museum Storage System (Drawing Cabinets) Installation 30 04-Jul-20 07-Aug-20 0% 0%

5572 CSF_L4_Z01_FoH - Doors/Ironmong 4 24-Aug-19 30-Aug-19 28-Oct-19 A 05-Mar-20 -149 100% 95.02%

5575 CSF_L4_Z01_FoH - Wall finishes (painting or sealer) 2 07-Aug-19 23-Aug-19 09-Dec-19 A 03-Mar-20 -153 100% 95%

5576 CSF_L4_Z01_FoH - All Other Finishes / Make Good & Clean 16 24-Aug-19 06-Sep-19 13-Dec-19 A 21-Mar-20 -156 100% 60.01%

5577 CSF_L4_Z01_FoH - Floor Sealer 4 24-Aug-19 29-Aug-19 12-Mar-20* 17-Mar-20 -160 100% 0%

Corridors with Suspended Ceilings - CSF_L4_Z02Corridors with Suspended Ceilings - CSF_L4_Z02Corridors with Suspended Ceilings - CSF_L4_Z02Corridors with Suspended Ceilings - CSF_L4_Z02Corridors with Suspended Ceilings - CSF_L4_Z02Corridors with Suspended Ceilings - CSF_L4_Z02Corridors with Suspended Ceilings - CSF_L4_Z02Corridors with Suspended Ceilings - CSF_L4_Z02Corridors with Suspended Ceilings - CSF_L4_Z02Corridors with Suspended Ceilings - CSF_L4_Z02

5589 CSF_L4_Z02_Corr - All Other Finishes (DOOR) / Make Good & Clean 14 07-Aug-19 13-Aug-19 12-Dec-19 A 17-Mar-20 -174 100% 80.02%

5588 CSF_L4_Z02_Corr - Floor Sealer 3 03-Aug-19 06-Aug-19 12-Mar-20* 14-Mar-20 -178 100% 0%

BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L4_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L4_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L4_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L4_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L4_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L4_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L4_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L4_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L4_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L4_Z03

5593 CSF_L4_Z03_BoH - MEP final fix 2 17-Jul-19 23-Jul-19 29-Jul-19 A 03-Mar-20 -180 100% 98.03%

5598 CSF_L4_Z03_BoH - All Other Finishes (DOOR)) / Make Good & Clean 4 20-Jul-19 26-Jul-19 18-Nov-19 A 05-Mar-20 -179 100% 85.02%

AHU Room - CSF_L4_Z04AHU Room - CSF_L4_Z04AHU Room - CSF_L4_Z04AHU Room - CSF_L4_Z04AHU Room - CSF_L4_Z04AHU Room - CSF_L4_Z04AHU Room - CSF_L4_Z04AHU Room - CSF_L4_Z04AHU Room - CSF_L4_Z04AHU Room - CSF_L4_Z04

5612 CSF_L4_Z04_AHU - All Other Finishes (DOOR) / Make Good & Clean 14 10-Jul-19 16-Jul-19 20-Nov-19 A 18-Mar-20 -199 100% 90.02%

5611 CSF_L4_Z04_AHU - Floor Sealer 2 08-Jul-19 09-Jul-19 12-Mar-20* 13-Mar-20 -201 100% 0%

Level 5Level 5Level 5Level 5Level 5Level 5Level 5Level 5Level 5Level 5

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L5_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L5_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L5_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L5_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L5_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L5_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L5_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L5_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L5_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L5_Z01

11582 CSF_L5_Z01_FoH -  Museum Storage System (3 Items) Installation 30 04-Jul-20 07-Aug-20 0% 0%

5511 CSF_L5_Z01_FoH - Wall finishes (painting or sealer) 4 07-Aug-19 23-Aug-19 21-Oct-19 A 05-Mar-20 -155 100% 95%

5508 CSF_L5_Z01_FoH - Doors/Ironmong 8 24-Aug-19 30-Aug-19 28-Oct-19 A 10-Mar-20 -153 100% 95.02%

5512 CSF_L5_Z01_FoH - All Other Finishes / Make Good & Clean 18 24-Aug-19 06-Sep-19 13-Dec-19 A 21-Mar-20 -157 100% 79.98%

5515 CSF_L5_Z01_FoH - Floor Sealer 4 24-Aug-19 29-Aug-19 12-Mar-20* 17-Mar-20 -161 100% 0%

Corridors with Suspended Ceilings - CSF_L5_Z02Corridors with Suspended Ceilings - CSF_L5_Z02Corridors with Suspended Ceilings - CSF_L5_Z02Corridors with Suspended Ceilings - CSF_L5_Z02Corridors with Suspended Ceilings - CSF_L5_Z02Corridors with Suspended Ceilings - CSF_L5_Z02Corridors with Suspended Ceilings - CSF_L5_Z02Corridors with Suspended Ceilings - CSF_L5_Z02Corridors with Suspended Ceilings - CSF_L5_Z02Corridors with Suspended Ceilings - CSF_L5_Z02

5529 CSF_L5_Z02_Corr - All Other Finishes (DOOR) / Make Good & Clean 18 07-Aug-19 13-Aug-19 23-Sep-19 A 21-Mar-20 -178 100% 80.02%

5528 CSF_L5_Z02_Corr - Floor Sealer 3 03-Aug-19 06-Aug-19 12-Mar-20* 14-Mar-20 -178 100% 0%

BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L5_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L5_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L5_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L5_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L5_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L5_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L5_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L5_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L5_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L5_Z03

5540 CSF_L5_Z03_BoH - All Other Finishes (DOOR) / Make Good & Clean 6 28-Aug-19 03-Sep-19 25-Nov-19 A 07-Mar-20 -148 100% 90.02%

AHU Room - CSF_L5_Z04AHU Room - CSF_L5_Z04AHU Room - CSF_L5_Z04AHU Room - CSF_L5_Z04AHU Room - CSF_L5_Z04AHU Room - CSF_L5_Z04AHU Room - CSF_L5_Z04AHU Room - CSF_L5_Z04AHU Room - CSF_L5_Z04AHU Room - CSF_L5_Z04

5549 CSF_L5_Z04_AHU - MEP final fix (Wild Air Stage 1) 4 29-Jun-19 15-Jul-19 29-Jul-19 A 05-Mar-20 -190 100% 98%

5556 CSF_L5_Z04_AHU - All Other Finishes (DOOR) / Make Good & Clean 14 10-Jul-19 16-Jul-19 16-Nov-19 A 18-Mar-20 -199 100% 85.02%

5555 CSF_L5_Z04_AHU - Floor Sealer 2 08-Jul-19 09-Jul-19 12-Mar-20* 13-Mar-20 -201 100% 0%

Level 6Level 6Level 6Level 6Level 6Level 6Level 6Level 6Level 6Level 6

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L6_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L6_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L6_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L6_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L6_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L6_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L6_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L6_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L6_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L6_Z01

111132 CSF_L6_Z01_FoH - Resin Floor System Installation 12 14-Apr-20* 27-Apr-20 0% 0%

11586 CSF_L6_Z01_FoH - Lab Furniture & Loose Furniture Installation @ Paper Scroll & Sci Lab 18 26-May-20 15-Jun-20 0% 0%

5794 CSF_L6_Z01_FoH - MEP final fix 8 02-Sep-19 16-Sep-19 18-Sep-19 A 10-Mar-20 -140 100% 94.01%

5800 CSF_L6_Z01_FoH - Wall finishes (painting or sealer) 4 07-Aug-19 28-Aug-19 14-Oct-19 A 05-Mar-20 -151 100% 90%

5797 CSF_L6_Z01_FoH - Doors/Ironmong 6 29-Aug-19 04-Sep-19 28-Oct-19 A 07-Mar-20 -147 100% 85.02%

6132 CSF_L6_Z01_FoH - Close ceiling (panels) 4 07-Aug-19 31-Aug-19 04-Jan-20 A 05-Mar-20 -148 100% 95.02%

6227 CSF_L6_Z01_FoH - Glass Partition & Doors/Ironmong 4 02-Sep-19 07-Sep-19 04-Jan-20 A 05-Mar-20 -142 100% 95.01%

5804 CSF_L6_Z01_FoH - Floor Sealer 3 29-Aug-19 31-Aug-19 13-Mar-20* 17-Mar-20 -158 100% 0%

6229 CSF_L6_Z01_FoH - Roller Blind System Inst'n 9 02-Sep-19 11-Sep-19 14-Apr-20 24-Apr-20 -180 100% 0%

5801 CSF_L6_Z01_FoH - All Other Finishes / Make Good & Clean 12 20-Sep-19 04-Oct-19 17-Apr-20 02-May-20 -168 100% 0%

Corridors with Suspended Ceilings - CSF_L6_Z02Corridors with Suspended Ceilings - CSF_L6_Z02Corridors with Suspended Ceilings - CSF_L6_Z02Corridors with Suspended Ceilings - CSF_L6_Z02Corridors with Suspended Ceilings - CSF_L6_Z02Corridors with Suspended Ceilings - CSF_L6_Z02Corridors with Suspended Ceilings - CSF_L6_Z02Corridors with Suspended Ceilings - CSF_L6_Z02Corridors with Suspended Ceilings - CSF_L6_Z02Corridors with Suspended Ceilings - CSF_L6_Z02

5815 CSF_L6_Z02_Corr - Ceiling & Wall (painting & sealer) 4 27-Jul-19 02-Aug-19 28-Oct-19 A 05-Mar-20 -173 100% 95.02%

5817 CSF_L6_Z02_Corr - All Other Finishes (DOOR) / Make Good & Clean 38 07-Aug-19 13-Aug-19 09-Dec-19 A 15-Apr-20 -198 100% 65.01%

5816 CSF_L6_Z02_Corr - Floor Sealer 3 03-Aug-19 06-Aug-19 13-Mar-20* 16-Mar-20 -179 100% 0%

BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L6_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L6_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L6_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L6_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L6_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L6_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L6_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L6_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L6_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L6_Z03

111134 CSF_L6_Z03_BoH - Pantry PA2 & White Goods Installation 7 14-May-20 21-May-20 0% 0%

6265 CSF_L6_Z03_BoH - MEP Rms @ G.L. F' MEP works (1st, 2nd & final fix) 6 25-Jul-19 21-Aug-19 22-Jul-19 A 07-Mar-20 -159 100% 97.02%

5819 CSF_L6_Z03_BoH - MEP final fix 8 17-Jul-19 23-Jul-19 29-Jul-19 A 10-Mar-20 -186 100% 97.02%

5825 CSF_L6_Z03_BoH - All Other Finishes (DOOR) / Make Good & Clean 14 29-Aug-19 04-Sep-19 23-Nov-19 A 18-Mar-20 -156 100% 85.01%

5824 CSF_L6_Z03_BoH - Floor Sealer 2 17-Jul-19 17-Jul-19 13-Mar-20* 14-Mar-20 -195 100% 0%

AHU Room-  CSF_L6_Z04AHU Room-  CSF_L6_Z04AHU Room-  CSF_L6_Z04AHU Room-  CSF_L6_Z04AHU Room-  CSF_L6_Z04AHU Room-  CSF_L6_Z04AHU Room-  CSF_L6_Z04AHU Room-  CSF_L6_Z04AHU Room-  CSF_L6_Z04AHU Room-  CSF_L6_Z04

5833 CSF_L6_Z04_AHU - MEP final fix incl. cladding/ insulation 2 10-Jul-19 26-Jul-19 29-Jul-19 A 03-Mar-20 -177 100% 96.02%

5839 CSF_L6_Z04_AHU - All Other Finishes (DOOR) / Make Good & Clean 14 24-Jul-19 30-Jul-19 10-Dec-19 A 18-Mar-20 -187 100% 80.02%

5838 CSF_L6_Z04_AHU - Floor Sealer 2 17-Jul-19 18-Jul-19 13-Mar-20* 14-Mar-20 -194 100% 0%

Toilets - CSF_L6_Z05Toilets - CSF_L6_Z05Toilets - CSF_L6_Z05Toilets - CSF_L6_Z05Toilets - CSF_L6_Z05Toilets - CSF_L6_Z05Toilets - CSF_L6_Z05Toilets - CSF_L6_Z05Toilets - CSF_L6_Z05Toilets - CSF_L6_Z05

8787 CSF_L6_Z05_Toilet - Conc flr curing, polishing & install protection 11 12-Aug-19 23-Sep-19 02-Sep-19 A 13-Mar-20 -137 100% 95%

6145 CSF_L6_Z05_Toilet - MEP final fix 10 03-Aug-19 09-Aug-19 23-Sep-19 A 12-Mar-20 -173 100% 86.07%

6140 CSF_L6_Z05_Toilet - Close ceiling (board) incl. Cut-Outs 4 25-Jul-19 30-Jul-19 16-Nov-19 A 05-Mar-20 -176 100% 90%

6149 CSF_L6_Z05_Toilet - Cubicle partitions & sanitary ware & fittings 32 04-Oct-19 11-Oct-19 16-Nov-19 A 17-Apr-20 -152 100% 40%

6148 CSF_L6_Z05_Toilet - Wall finishes (tiling) 8 24-Sep-19 03-Oct-19 02-Jan-20 A 16-Mar-20 -131 100% 95.02%

6137 CSF_L6_Z05_Toilet - Door / Ironmong 33 12-Oct-19 14-Oct-19 11-Jan-20 A 24-Apr-20 -156 100% 95.02%

6152 CSF_L6_Z05_Toilet - Ceiling finishes final coat 3 31-Jul-19 02-Aug-19 05-Mar-20 07-Mar-20 -175 100% 0%

6138 CSF_L6_Z05_Toilet -  All Other Finishes / Make Good & Clean 6 15-Oct-19 21-Oct-19 22-Apr-20 28-Apr-20 -153 100% 0%

TerraceTerraceTerraceTerraceTerraceTerraceTerraceTerraceTerraceTerrace

6174 CSF_L6_Terrace - Precast Floor Concrete Pavers 6 03-Jun-19 10-Jun-19 26-Feb-20 A 07-Mar-20 -220 100% 20%

Level 7Level 7Level 7Level 7Level 7Level 7Level 7Level 7Level 7Level 7

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L7_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L7_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L7_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L7_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L7_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L7_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L7_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L7_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L7_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L7_Z01

111133 CSF_L7_Z01_FoH - Resin Floor System Installation 12 21-Apr-20 05-May-20 0% 0%

11587 CSF_L7_Z01_FoH - Lab Furniture & Loose Furniture Installation @ Paper Scroll & Sci Lab 18 26-May-20 15-Jun-20 0% 0%

5853 CSF_L7_Z01_FoH - MEP final fix (* 2 shifts) 7 09-Nov-19 20-Nov-19 14-Oct-19 A 10-Mar-20 -86 100% 84%

5856 CSF_L7_Z01_FoH - Doors/Ironmong 4 11-Nov-19 16-Nov-19 14-Oct-19 A 05-Mar-20 -85 100% 90%

5859 CSF_L7_Z01_FoH - Wall finishes (painting or sealer) 6 25-Oct-19 09-Nov-19 02-Dec-19 A 07-Mar-20 -93 100% 90%

6135 CSF_L7_Z01_FoH - Close ceiling (panels) incl. Cut-Outs 4 25-Oct-19 09-Nov-19 09-Jan-20 A 05-Mar-20 -91 100% 89.99%

6228 CSF_L7_Z01_FoH - Glass Partition & Doors/Ironmong 2 14-Nov-19 20-Nov-19 09-Jan-20 A 03-Mar-20 -80 100% 95.01%

6160 CSF_L7_Z01_FoH - Movable Partition & Cabinet 18 09-Sep-19 19-Sep-19 20-Jan-20 A 24-Mar-20 -149 100% 70.02%

5863 CSF_L7_Z01_FoH - Floor Sealer 3 11-Nov-19 13-Nov-19 13-Mar-20* 16-Mar-20 -97 100% 0%

6231 CSF_L7_Z01_FoH - Roller Blind System Inst'n 9 11-Nov-19 20-Nov-19 14-Apr-20* 24-Apr-20 -123 100% 0%

5860 CSF_L7_Z01_FoH - All Other Finishes / Make Good & Clean 12 21-Nov-19 04-Dec-19 17-Apr-20 02-May-20 -117 100% 0%

Corridors with Suspended Ceilings - CSF_L7_Z02Corridors with Suspended Ceilings - CSF_L7_Z02Corridors with Suspended Ceilings - CSF_L7_Z02Corridors with Suspended Ceilings - CSF_L7_Z02Corridors with Suspended Ceilings - CSF_L7_Z02Corridors with Suspended Ceilings - CSF_L7_Z02Corridors with Suspended Ceilings - CSF_L7_Z02Corridors with Suspended Ceilings - CSF_L7_Z02Corridors with Suspended Ceilings - CSF_L7_Z02Corridors with Suspended Ceilings - CSF_L7_Z02

5867 CSF_L7_Z02_Corr - MEP final fix 4 12-Aug-19 17-Aug-19 23-Sep-19 A 05-Mar-20 -160 100% 96.02%

5876 CSF_L7_Z02_Corr - All Other Finishes (DOOR) / Make Good & Clean 38 15-Aug-19 21-Aug-19 23-Dec-19 A 15-Apr-20 -191 100% 65.01%

5875 CSF_L7_Z02_Corr - Floor Sealer 3 12-Aug-19 14-Aug-19 13-Mar-20* 16-Mar-20 -172 100% 0%

BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L7_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L7_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L7_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L7_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L7_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L7_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L7_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L7_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L7_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L7_Z03

111135 CSF_L6_Z03_BoH - Pantry PA2 & White Goods Installation 7 22-May-20 29-May-20 0% 0%

5883 CSF_L7_Z03_BoH - All Other Finishes (DOOR) / Make Good & Clean 14 30-Aug-19 05-Sep-19 17-Jan-20 A 18-Mar-20 -155 100% 50.01%

5882 CSF_L7_Z03_BoH - Floor Sealer 1 30-Jul-19 30-Jul-19 13-Mar-20* 13-Mar-20 -183 100% 0%

AHU Room - CSF_L7_Z04AHU Room - CSF_L7_Z04AHU Room - CSF_L7_Z04AHU Room - CSF_L7_Z04AHU Room - CSF_L7_Z04AHU Room - CSF_L7_Z04AHU Room - CSF_L7_Z04AHU Room - CSF_L7_Z04AHU Room - CSF_L7_Z04AHU Room - CSF_L7_Z04

5891 CSF_L7_Z04_AHU - MEP final fix 2 23-Jul-19 08-Aug-19 31-Jul-19 A 03-Mar-20 -166 100% 95%

6101 CSF_L7_Z04_AHU - Celing Sealer 2 02-Jan-19 03-Jan-19 10-Mar-20* 11-Mar-20 -349 100% 0%

5897 CSF_L7_Z04_AHU - All Other Finishes (DOOR) / Make Good & Clean 6 06-Aug-19 12-Aug-19 12-Mar-20 18-Mar-20 -176 100% 0%

5896 CSF_L7_Z04_AHU - Floor Sealer 2 30-Jul-19 31-Jul-19 13-Mar-20* 14-Mar-20 -183 100% 0%

Toilets - CSF_L7_Z05Toilets - CSF_L7_Z05Toilets - CSF_L7_Z05Toilets - CSF_L7_Z05Toilets - CSF_L7_Z05Toilets - CSF_L7_Z05Toilets - CSF_L7_Z05Toilets - CSF_L7_Z05Toilets - CSF_L7_Z05Toilets - CSF_L7_Z05

8788 CSF_L7_Z05_Toilet - Conc flr curing, polishing & install protection 10 24-Sep-19 06-Nov-19 25-Sep-19 A 12-Mar-20 -100 100% 90%

6207 CSF_L7_Z05_Toilet - MEP final fix 6 16-Aug-19 22-Aug-19 28-Oct-19 A 07-Mar-20 -158 100% 82.06%

6203 CSF_L7_Z05_Toilet - Close ceiling (board) incl. Cut-Outs 2 07-Aug-19 12-Aug-19 09-Dec-19 A 03-Mar-20 -163 100% 80.02%

6213 CSF_L7_Z05_Toilet - Cubicle partitions & sanitary ware & fittings 16 16-Nov-19 22-Nov-19 21-Dec-19 A 19-Mar-20 -92 100% 18.04%

6212 CSF_L7_Z05_Toilet - Wall finishes (tiling) 14 07-Nov-19 15-Nov-19 07-Jan-20 A 17-Mar-20 -96 100% 95.02%

6200 CSF_L7_Z05_Toilet - Door / Ironmong 20 23-Nov-19 25-Nov-19 22-Jan-20 A 17-Apr-20 -114 100% 90.02%

6216 CSF_L7_Z05_Toilet - Ceiling finishes final coat 3 13-Aug-19 15-Aug-19 03-Mar-20 05-Mar-20 -162 100% 0%

6201 CSF_L7_Z05_Toilet -  All Other Finishes / Make Good & Clean 6 26-Nov-19 02-Dec-19 18-Apr-20 24-Apr-20 -114 100% 0%

Level 8 & Roof LevelLevel 8 & Roof LevelLevel 8 & Roof LevelLevel 8 & Roof LevelLevel 8 & Roof LevelLevel 8 & Roof LevelLevel 8 & Roof LevelLevel 8 & Roof LevelLevel 8 & Roof LevelLevel 8 & Roof Level

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

Balance of the Works - CSF_L8_Z01 & L8_Z02Balance of the Works - CSF_L8_Z01 & L8_Z02Balance of the Works - CSF_L8_Z01 & L8_Z02Balance of the Works - CSF_L8_Z01 & L8_Z02Balance of the Works - CSF_L8_Z01 & L8_Z02Balance of the Works - CSF_L8_Z01 & L8_Z02Balance of the Works - CSF_L8_Z01 & L8_Z02Balance of the Works - CSF_L8_Z01 & L8_Z02Balance of the Works - CSF_L8_Z01 & L8_Z02Balance of the Works - CSF_L8_Z01 & L8_Z02

3857 CSF_L8_Z02_BoH - Water Tank & Pump Rm Builder's Works 4 27-Apr-19 10-Jun-19 27-May-19 A 05-Mar-20 -218 100% 95%

3881 CSF_L8_Z02_BoH - Plant Rm Builders Wrks(Kerb, Plinths, Waterpfng, Screed,Drywall,C/W Sealer)2 11-Jun-19 16-Jul-19 17-Jun-19 A 03-Mar-20 -186 100% 98%

3882 CSF_L8_Z02_BoH - Plant Rm Final finishes (wall paint, misc. metal works, door/ iron, sealer) 18 21-Aug-19 10-Sep-19 04-Dec-19 A 21-Mar-20 -154 100% 89.99%

3883 CSF_L8_Z01_BoH - AHU Rm Builder's Wrks. (Kerb, Plinths, Waterpfng, Screed, Dry wall, Sealer)4 16-Aug-19 07-Sep-19 22-Jul-19 A 05-Mar-20 -142 100% 98%

3885 CSF_L8_Z01_BoH - Corridor Builder's Wrks. (Conc Kerb, Screed, Dry wall, C/W Sealer) 2 16-Aug-19 12-Sep-19 17-Jun-19 A 03-Mar-20 -136 100% 98%

3886 CSF_L8_Z01_BoH - Corridor Final finishes (wall paint, door/ iron., floor sealer) 12 28-Sep-19 14-Oct-19 04-Dec-19 A 14-Mar-20 -122 100% 40%

3887 CSF_L8_Z01 & L8_Z02_BoH -  All Other finishes / Make Good & Clean 24 05-Nov-19 02-Dec-19 03-Feb-20 A 28-Mar-20 -92 100% 50.01%

LandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscaping

3942 CSF_LAN - Install irrigation system 25 23-Jan-20 28-Feb-20 01-Apr-20* 30-Apr-20 -52 100% 0%

3944 CSF_ LAN - Fill top soil 12 29-Feb-20 13-Mar-20 02-May-20 15-May-20 -52 8.33% 0%

Feb Mar Apr May Jun Jul Aug Sep
Qtr 1 Qtr 2 Qtr 3
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

BL Fin
Var

Sch % Curr %

3950 CSF_LAN - Soft Landscaping with drip feed system 21 14-Mar-20 08-Apr-20 16-May-20 09-Jun-20 -52 0% 0%

Vertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical Transportation

LiftsLiftsLiftsLiftsLiftsLiftsLiftsLiftsLiftsLifts

5488 CSF_LT-53 - Service lift (B2 - L7) -  Lift Pit/Shaft/Machine Room MEP 1st/2nd/final fix 12 17-Sep-19 27-Nov-19 13-Nov-19 A 14-Mar-20 -84 100% 60%

StaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircases

Staircase ST-51Staircase ST-51Staircase ST-51Staircase ST-51Staircase ST-51Staircase ST-51Staircase ST-51Staircase ST-51Staircase ST-51Staircase ST-51

6169 CSF_ST51_GL_4F - Wall Dust Sealer 18 29-Apr-19 23-May-19 02-May-19 A 21-Mar-20 -246 100% 80%

6172 CSF_ST51_GL_4F -  All Other Finishes (DOOR) / Make Good & Clean 16 27-May-19 10-Jun-19 22-Jul-19 A 19-Mar-20 -230 100% 79.98%

Staircase ST-52Staircase ST-52Staircase ST-52Staircase ST-52Staircase ST-52Staircase ST-52Staircase ST-52Staircase ST-52Staircase ST-52Staircase ST-52

6178 CSF_ST52_GL_B6 -  Ceiling Dust Sealer 16 29-Mar-19 23-Apr-19 22-Jul-19 A 19-Mar-20 -269 100% 50%

6181 CSF_ST52_GL_B6 -  Wall Dust Sealer 18 11-May-19 04-Jun-19 23-Sep-19 A 23-Mar-20 -237 100% 50.01%

6184 CSF_ST52_GL_B6 -  All Other Finishes (DOOR) / Make Good & Clean 22 08-Jun-19 21-Jun-19 25-Nov-19 A 30-Mar-20 -229 100% 69.98%

Testing & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & Commissioning

Wild Air Stage 2 - T&C (Balance) - DCS & Air Cooled ChillersWild Air Stage 2 - T&C (Balance) - DCS & Air Cooled ChillersWild Air Stage 2 - T&C (Balance) - DCS & Air Cooled ChillersWild Air Stage 2 - T&C (Balance) - DCS & Air Cooled ChillersWild Air Stage 2 - T&C (Balance) - DCS & Air Cooled ChillersWild Air Stage 2 - T&C (Balance) - DCS & Air Cooled ChillersWild Air Stage 2 - T&C (Balance) - DCS & Air Cooled ChillersWild Air Stage 2 - T&C (Balance) - DCS & Air Cooled ChillersWild Air Stage 2 - T&C (Balance) - DCS & Air Cooled ChillersWild Air Stage 2 - T&C (Balance) - DCS & Air Cooled Chillers

6324 CSF_MEP - FLOORS GF & 6/F to 8/F - SAT 4 09-Oct-19 07-Nov-19 08-Nov-19 A 05-Mar-20 -93 100% 85.04%

6325 CSF_MEP - FLOORS GF & 6/F to 8/F - Start Up 6 08-Nov-19 14-Nov-19 25-Nov-19 A 07-Mar-20 -89 100% 85.04%

6327 CSF_MEP - FLOORS GF & 6/F to 8/F - AHU Performance Test 10 25-Nov-19 30-Nov-19 23-Dec-19 A 12-Mar-20 -79 100% 50.06%

6326 CSF_MEP - FLOORS GF & 6/F to 8/F - Air Flow Test 8 15-Nov-19 23-Nov-19 26-Dec-19 A 10-Mar-20 -83 100% 50.01%

Electrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & Controls

7688 CSF_POW - Lighting & Control T&C 4 19-Nov-19 02-Dec-19 29-Jul-19 A 06-Mar-20 -73 100% 90%

7694 CSF_POW - Power & Distribution Functional Components Test 4 05-Nov-19 02-Dec-19 16-Sep-19 A 06-Mar-20 -73 100% 98.02%

7700 CSF_POW - EMSD Test Other Lifts w/ Permanent Power & Issue Cert. 22 28-Nov-19 28-Nov-19 23-Oct-19 A 26-Mar-20 -94 100% 70%

7692 CSF_POW - BMS Systems Test 12 03-Dec-19 16-Dec-19 23-Nov-19 A 16-Mar-20 -69 100% 45.01%

7685 CSF_POW - UPS T&C 10 12-Nov-19 25-Nov-19 03-Feb-20 A 13-Mar-20 -85 100% 54.55%

7689 CSF_POW - IT Systems Test 6 19-Nov-19 02-Dec-19 06-Feb-20 A 09-Mar-20 -75 100% 35.01%

7690 CSF_POW - AV Systems Test 12 03-Dec-19 16-Dec-19 07-Mar-20 20-Mar-20 -73 100% 0%

RDE BUILDINGRDE BUILDINGRDE BUILDINGRDE BUILDINGRDE BUILDINGRDE BUILDINGRDE BUILDINGRDE BUILDINGRDE BUILDINGRDE BUILDING

ConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstruction

Initial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & Miscellaneous

14238f RDE - Architectural Lightings Installation (C46) 12 10-Feb-20 22-Feb-20 04-Jul-20 17-Jul-20 -121 100% 0%

9699 RDE_ABWF - Close Off Slab & Sealer on Mat'l Hoist 16 opening @ L1-L5 30 25-Oct-19 28-Nov-19 02-Mar-20 06-Apr-20 -101 100% 0%

9701 RDE_MEP - Minor MEP Works MH16 opening L1-L5 30 08-Nov-19 12-Dec-19 20-Mar-20 24-Apr-20 -105 100% 0%

Level GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GF

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_GF_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_GF_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_GF_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_GF_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_GF_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_GF_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_GF_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_GF_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_GF_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_GF_Z01

4691 RDE_GF_Z01_FoH - MEP 1st fix (Part 1) 2 16-Jan-19 05-Mar-19 07-Jan-19 A 03-Mar-20 -296 100% 95.04%

4692 RDE_GF_Z01_FoH - MEP 2nd fix 18 30-Sep-19 29-Oct-19 02-Sep-19 A 21-Mar-20 -115 100% 78.1%

4698 RDE_GF_Z01_FoH - Floor Sealer 30 20-Nov-19 25-Nov-19 28-Feb-20 A 08-Apr-20 -106 100% 4.98%

4691a RDE_GF_Z01_FoH - MEP 1st fix (Part 2) (after material hoist closure) 14 04-Mar-20 19-Mar-20 0% 0%

4693 RDE_GF_Z01_FoH - MEP final fix 18 30-Oct-19 19-Nov-19 16-Mar-20 06-Apr-20 -109 100% 0%

4746 RDE_GF_Z01_FoH - Glass Partition installation 26 05-Dec-19 11-Dec-19 18-Apr-20 19-May-20 -126 100% 0%

4694 RDE_GF_Z01_FoH - All Other Finishes / Make Good & Clean 12 19-Nov-19 02-Dec-19 13-May-20 26-May-20 -140 100% 0%

BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_GF_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_GF_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_GF_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_GF_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_GF_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_GF_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_GF_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_GF_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_GF_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_GF_Z02

4686 RDE_GF_Z02_BoH - Wet Trades (plaster/screed/ceiling sealer/wall_sealer/undercoat) 8 29-Dec-18 15-Jan-19 07-Jan-19 A 10-Mar-20 -338 100% 85.06%

4680 RDE_GF_Z02_BoH - MEP 2nd fix 16 10-May-19 30-May-19 01-Apr-19 A 19-Mar-20 -238 100% 93.02%

4682 RDE_GF_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 10 20-Feb-19 23-Feb-19 12-Aug-19 A 12-Mar-20 -312 100% 32.01%

4679 RDE_GF_Z02_BoH - Seal Wall Opening 14 20-Feb-19 26-Feb-19 02-Sep-19 A 17-Mar-20 -314 100% 52.01%

4681 RDE_GF_Z02_BoH - Door Frame & Plastering of Perimeter Edges 4 27-Feb-19 04-Mar-19 02-Oct-19 A 05-Mar-20 -299 100% 65.04%

4677 RDE_GF_Z02_BoH - Misc Metal Works / Access Panels 48 31-May-19 06-Jun-19 01-Nov-19 A 27-Apr-20 -264 100% 42.01%

4687 RDE_GF_Z02_BoH - Wall epoxy/ emulsion paint final coat 50 10-Jun-19 13-Jun-19 04-Nov-19 A 30-Apr-20 -262 100% 72.02%

4675 RDE_GF_Z02_BoH - Door / Ironmong / Hose Reel Cabs 18 31-May-19 08-Jun-19 11-Nov-19 A 23-Mar-20 -234 100% 30.04%

4684 RDE_GF_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 18 31-May-19 08-Jun-19 18-Nov-19 A 23-Mar-20 -234 100% 32.01%

4685 RDE_GF_Z02_BoH - WP / Screed / Floor sealer 52 13-Jun-19 14-Jun-19 25-Nov-19 A 04-May-20 -263 100% 60.01%

4688 RDE_GF_Z02_BoH - MEP final fix 12 24-Sep-19 09-Oct-19 18-Mar-20 31-Mar-20 -140 100% 0%

4676 RDE_GF_Z02_BoH - All Other Finishes / Make Good & Clean 12 02-Oct-19 16-Oct-19 27-Apr-20 11-May-20 -167 100% 0%

Level 1Level 1Level 1Level 1Level 1Level 1Level 1Level 1Level 1Level 1

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_L1_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_L1_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_L1_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_L1_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_L1_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_L1_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_L1_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_L1_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_L1_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_L1_Z01

4736 RDE_L1_Z01_FoH - MEP 2nd fix 18 07-Nov-19 04-Dec-19 02-May-19 A 21-Mar-20 -84 100% 96.41%

4735a RDE_L1_Z01_FoH - MEP 1st fix (Part 2) (after material hoist closure) 16 02-Mar-20* 19-Mar-20 0% 0%

4737 RDE_L1_Z01_FoH - MEP final fix 18 05-Dec-19 26-Dec-19 20-Mar-20 10-Apr-20 -82 100% 0%

4741 RDE_L1_Z01_FoH - Floor Sealer 4 27-Dec-19 31-Dec-19 11-Apr-20 15-Apr-20 -82 100% 0%

10116 RDE_L1_Z01_FoH - Glass Partition installation 26 21-Apr-20 21-May-20 0% 0%

4738 RDE_L1_Z01_FoH - All Other Finishes / Make Good & Clean 12 24-Dec-19 08-Jan-20 15-May-20 28-May-20 -112 100% 0%

BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L1_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L1_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L1_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L1_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L1_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L1_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L1_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L1_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L1_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L1_Z02

4713 RDE_L1_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 10 29-Mar-19 15-Apr-19 16-Nov-18 A 12-Mar-20 -270 100% 89%

4708 RDE_L1_Z02_BoH - MEP 2nd fix 14 25-Oct-19 14-Nov-19 01-Apr-19 A 17-Mar-20 -97 100% 89.11%

4709 RDE_L1_Z02_BoH - Door Frame & Plastering of Perimeter Edges 4 15-May-19 21-May-19 12-Aug-19 A 05-Mar-20 -234 100% 80.07%

4704 RDE_L1_Z02_BoH - Misc Metal Works / Access Panels 51 15-Nov-19 21-Nov-19 02-Sep-19 A 02-May-20 -129 100% 65.01%

4711 RDE_L1_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 16 22-Nov-19 28-Nov-19 07-Oct-19 A 19-Mar-20 -87 100% 36.01%

4714 RDE_L1_Z02_BoH - Wall epoxy/ emulsion paint final coat 55 29-Nov-19 02-Dec-19 04-Nov-19 A 06-May-20 -123 100% 71.89%

4702 RDE_L1_Z02_BoH - Door / Ironmong / Hose Reel Cabs 30 15-Nov-19 23-Nov-19 11-Nov-19 A 07-Apr-20 -106 100% 34.99%

4712 RDE_L1_Z02_BoH - Floor sealer 56 02-Dec-19 03-Dec-19 25-Nov-19 A 07-May-20 -123 100% 31.01%

4715 RDE_L1_Z02_BoH - MEP final fix 12 15-Nov-19 28-Nov-19 16-Mar-20 28-Mar-20 -95 100% 0%

4703 RDE_L1_Z02_BoH - All Other Finishes / Make Good & Clean 12 27-Nov-19 10-Dec-19 30-Apr-20 14-May-20 -123 100% 0%

Toilets - RDE_L1_Z03Toilets - RDE_L1_Z03Toilets - RDE_L1_Z03Toilets - RDE_L1_Z03Toilets - RDE_L1_Z03Toilets - RDE_L1_Z03Toilets - RDE_L1_Z03Toilets - RDE_L1_Z03Toilets - RDE_L1_Z03Toilets - RDE_L1_Z03

4723 RDE_L1_Z03_Toilet - MEP 2nd fix 4 06-Mar-19 19-Mar-19 01-Apr-19 A 05-Mar-20 -286 100% 98.2%

4730 RDE_L1_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 6 13-Apr-19 19-Apr-19 17-Jun-19 A 07-Mar-20 -262 100% 90.02%

4722 RDE_L1_Z03_Toilet - Seal Wall Opening 2 08-Dec-18 11-Dec-18 01-Aug-19 A 03-Mar-20 -360 100% 78.08%

4725 RDE_L1_Z03_Toilet - MEP final fix 18 24-Sep-19 30-Sep-19 20-Jan-20 A 21-Mar-20 -138 100% 20.05%

4733 RDE_L1_Z03_Toilet - Ceiling finishes final coat 3 27-Mar-19 29-Mar-19 06-Mar-20 09-Mar-20 -280 100% 0%

4718 RDE_L1_Z03_Toilet - Door / Ironmong 2 30-Sep-19 02-Oct-19 31-Mar-20 01-Apr-20 -146 100% 0%

4719 RDE_L1_Z03_Toilet -  All Other Finishes / Make Good & Clean 1 03-Oct-19 10-Oct-19 16-Apr-20 16-Apr-20 -152 100% 0%

Level 2Level 2Level 2Level 2Level 2Level 2Level 2Level 2Level 2Level 2

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L2_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L2_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L2_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L2_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L2_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L2_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L2_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L2_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L2_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L2_Z01

4780 RDE_L2_Z01_FoH - MEP 2nd fix 18 10-May-19 06-Jun-19 01-Apr-19 A 21-Mar-20 -234 100% 94.2%

4779a RDE_L2_Z01_FoH - MEP 1st fix (Part 2) (after material hoist closure) 16 02-Mar-20 19-Mar-20 0% 0%

4796 RDE_L2_Z01_FoH - Terrace Balustrade (base frame & glass) 18 27-Jun-19 04-Jul-19 09-Mar-20* 28-Mar-20 -218 100% 0%

4781 RDE_L2_Z01_FoH - MEP final fix 18 24-Sep-19 16-Oct-19 16-Mar-20 06-Apr-20 -138 100% 0%

4782 RDE_L2_Z01_FoH - All Other Finishes / Make Good & Clean 12 15-Oct-19 29-Oct-19 03-Apr-20 18-Apr-20 -138 100% 0%

4785 RDE_L2_Z01_FoH - Floor Sealer 4 17-Oct-19 22-Oct-19 07-Apr-20 11-Apr-20 -138 100% 0%

BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L2_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L2_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L2_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L2_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L2_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L2_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L2_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L2_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L2_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L2_Z02

4758 RDE_L2_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 8 18-Mar-19 02-Apr-19 19-Nov-18 A 10-Mar-20 -278 100% 88%

4753 RDE_L2_Z02_BoH - MEP 2nd fix 10 03-Jul-19 23-Jul-19 01-Apr-19 A 12-Mar-20 -188 100% 88.32%

4750 RDE_L2_Z02_BoH - Misc Metal Works / Access Panels 48 24-Jul-19 30-Jul-19 01-Aug-19 A 28-Apr-20 -221 100% 84.02%

4752 RDE_L2_Z02_BoH - Seal Wall Opening 14 03-Jul-19 09-Jul-19 01-Aug-19 A 17-Mar-20 -204 100% 88.02%

4754 RDE_L2_Z02_BoH - Door Frame & Plastering of Perimeter Edges 12 03-Jul-19 09-Jul-19 16-Sep-19 A 14-Mar-20 -202 100% 75.09%

4748 RDE_L2_Z02_BoH - Door / Ironmong / Hose Reel Cabs 16 24-Jul-19 01-Aug-19 23-Sep-19 A 19-Mar-20 -186 100% 29.99%

4756 RDE_L2_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 12 24-Jul-19 01-Aug-19 23-Sep-19 A 14-Mar-20 -182 100% 44.01%

4759 RDE_L2_Z02_BoH - Wall epoxy/ emulsion paint final coat 50 02-Aug-19 06-Aug-19 11-Nov-19 A 30-Apr-20 -217 100% 31.95%

4757 RDE_L2_Z02_BoH - Floor sealer 52 06-Aug-19 07-Aug-19 25-Nov-19 A 04-May-20 -218 100% 31.01%

4760 RDE_L2_Z02_BoH - MEP final fix 12 30-Sep-19 15-Oct-19 11-Mar-20 24-Mar-20 -129 100% 0%

4749 RDE_L2_Z02_BoH - All Other Finishes / Make Good & Clean 5 09-Oct-19 22-Oct-19 06-May-20 11-May-20 -162 100% 0%

Toilets - RDE_L2_Z03Toilets - RDE_L2_Z03Toilets - RDE_L2_Z03Toilets - RDE_L2_Z03Toilets - RDE_L2_Z03Toilets - RDE_L2_Z03Toilets - RDE_L2_Z03Toilets - RDE_L2_Z03Toilets - RDE_L2_Z03Toilets - RDE_L2_Z03

4777 RDE_L2_Z03_Toilet - MEP 1st fix Ceiling 6 03-Jun-19 27-Jun-19 04-Mar-19 A 07-Mar-20 -205 100% 92%

4767 RDE_L2_Z03_Toilet - MEP 2nd fix 14 17-Jul-19 30-Jul-19 01-Apr-19 A 18-Mar-20 -187 100% 52%

4773 RDE_L2_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 52 19-Sep-19 27-Sep-19 17-Jun-19 A 02-May-20 -174 100% 25.01%

10023 RDE_L2_Z03_Toilet - Dry Wall Frame & One Side Board 4 18-Nov-19 A 05-Mar-20 0% 58.17%

4772a RDE_L2_Z03_Toilet - Conc flr curing, polishing & install protection 28 03-Feb-20 A 07-Apr-20 0% 70.16%

10024 RDE_L2_Z03_Toilet - MEP 1st fix Dry Wall 12 02-Mar-20 14-Mar-20 0% 0%

4764 RDE_L2_Z03_Toilet - Ceiling Rods/ Grids 5 11-Jul-19 16-Jul-19 09-Mar-20 13-Mar-20 -195 100% 0%

4766 RDE_L2_Z03_Toilet - Seal Wall Opening 3 11-Dec-18 13-Dec-18 09-Mar-20 11-Mar-20 -365 100% 0%

4768 RDE_L2_Z03_Toilet - Door Frame 2 28-Jun-19 29-Jun-19 09-Mar-20 10-Mar-20 -205 100% 0%

10025 RDE_L2_Z03_Toilet - Dry Wall Closing Board 6 13-Mar-20 19-Mar-20 0% 0%

4765 RDE_L2_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 8 31-Jul-19 08-Aug-19 14-Mar-20 23-Mar-20 -183 100% 0%

4769 RDE_L2_Z03_Toilet - MEP final fix 6 24-Sep-19 30-Sep-19 24-Mar-20 30-Mar-20 -145 100% 0%

4776 RDE_L2_Z03_Toilet - Ceiling finishes final coat 3 09-Aug-19 12-Aug-19 24-Mar-20 26-Mar-20 -183 100% 0%

4772 RDE_L2_Z03_Toilet - Finishes Walls 14 02-Sep-19 18-Sep-19 02-Apr-20 18-Apr-20 -171 100% 0%

4762 RDE_L2_Z03_Toilet - Door / Ironmong 2 28-Sep-19 30-Sep-19 02-May-20 04-May-20 -173 100% 0%

4763 RDE_L2_Z03_Toilet -  All Other Finishes / Make Good & Clean 6 02-Oct-19 09-Oct-19 05-May-20 11-May-20 -173 100% 0%

Kitchen - RDE_L2_Z04Kitchen - RDE_L2_Z04Kitchen - RDE_L2_Z04Kitchen - RDE_L2_Z04Kitchen - RDE_L2_Z04Kitchen - RDE_L2_Z04Kitchen - RDE_L2_Z04Kitchen - RDE_L2_Z04Kitchen - RDE_L2_Z04Kitchen - RDE_L2_Z04

4795 RDE_L2_Z04_Kitchen - Install door & ironmongery / Make Good & Clean 20 24-Sep-19 30-Sep-19 12-Aug-19 A 24-Mar-20 -140 100% 80.02%

4778 RDE_L2_Z04_Kitchen - MEP final fix 3 24-Sep-19 26-Sep-19 10-Mar-20 12-Mar-20 -133 100% 0%

Level 3Level 3Level 3Level 3Level 3Level 3Level 3Level 3Level 3Level 3

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L3_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L3_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L3_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L3_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L3_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L3_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L3_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L3_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L3_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L3_Z01

4830 RDE_L3_Z01_FoH - MEP 2nd fix 20 10-May-19 06-Jun-19 01-Apr-19 A 24-Mar-20 -236 100% 76.1%
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

BL Fin
Var

Sch % Curr %

4835 RDE_L3_Z01_FoH - Floor Sealer 28 17-Oct-19 22-Oct-19 24-Feb-20 A 08-Apr-20 -136 100% 70.17%

4829a RDE_L3_Z01_FoH - MEP 1st fix (Part 2) (after material hoist closure) 16 02-Mar-20 19-Mar-20 0% 0%

4831 RDE_L3_Z01_FoH - MEP final fix 18 24-Sep-19 16-Oct-19 16-Mar-20 06-Apr-20 -138 100% 0%

4832 RDE_L3_Z01_FoH - All Other Finishes / Make Good & Clean 12 15-Oct-19 29-Oct-19 02-Apr-20 16-Apr-20 -137 100% 0%

BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L3_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L3_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L3_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L3_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L3_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L3_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L3_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L3_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L3_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L3_Z02

4808 RDE_L3_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 8 18-Mar-19 02-Apr-19 19-Nov-18 A 10-Mar-20 -278 100% 90%

4803 RDE_L3_Z02_BoH - MEP 2nd fix 8 03-Jul-19 23-Jul-19 01-Apr-19 A 10-Mar-20 -186 100% 90.08%

4800 RDE_L3_Z02_BoH - Misc Metal Works / Access Panels 48 24-Jul-19 30-Jul-19 01-Aug-19 A 27-Apr-20 -220 100% 91.02%

4802 RDE_L3_Z02_BoH - Seal Wall Opening 10 03-Jul-19 09-Jul-19 01-Aug-19 A 12-Mar-20 -200 100% 92.52%

4806 RDE_L3_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 12 31-Jul-19 08-Aug-19 23-Sep-19 A 14-Mar-20 -176 100% 42.51%

4798 RDE_L3_Z02_BoH - Door / Ironmong / Hose Reel Cabs 10 24-Jul-19 01-Aug-19 04-Nov-19 A 12-Mar-20 -180 100% 45.01%

4810 RDE_L3_Z02_BoH - MEP final fix 12 30-Sep-19 15-Oct-19 09-Mar-20 21-Mar-20 -127 100% 0%

4799 RDE_L3_Z02_BoH - All Other Finishes / Make Good & Clean 12 09-Oct-19 22-Oct-19 25-Apr-20 09-May-20 -161 100% 0%

4809 RDE_L3_Z02_BoH - Wall epoxy/ emulsion paint final coat 4 09-Aug-19 13-Aug-19 27-Apr-20 30-Apr-20 -211 100% 0%

4807 RDE_L3_Z02_BoH - Floor sealer 2 13-Aug-19 14-Aug-19 30-Apr-20 02-May-20 -211 100% 0%

Toilets - RDE_L3_Z03Toilets - RDE_L3_Z03Toilets - RDE_L3_Z03Toilets - RDE_L3_Z03Toilets - RDE_L3_Z03Toilets - RDE_L3_Z03Toilets - RDE_L3_Z03Toilets - RDE_L3_Z03Toilets - RDE_L3_Z03Toilets - RDE_L3_Z03

4817 RDE_L3_Z03_Toilet - MEP 2nd fix 8 17-Jul-19 30-Jul-19 09-Apr-19 A 10-Mar-20 -180 100% 97.02%

4823 RDE_L3_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 6 08-Oct-19 16-Oct-19 17-Jun-19 A 07-Mar-20 -114 100% 97.06%

4818 RDE_L3_Z03_Toilet - Door Frame 2 28-Jun-19 29-Jun-19 12-Aug-19 A 03-Mar-20 -199 100% 80.02%

4815 RDE_L3_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 12 31-Jul-19 08-Aug-19 01-Nov-19 A 14-Mar-20 -176 100% 56.01%

4812 RDE_L3_Z03_Toilet - Door / Ironmong 8 17-Oct-19 18-Oct-19 11-Nov-19 A 10-Mar-20 -114 100% 35.01%

4819 RDE_L3_Z03_Toilet - MEP final fix 16 08-Oct-19 14-Oct-19 20-Jan-20 A 19-Mar-20 -126 100% 35.4%

4826 RDE_L3_Z03_Toilet - Ceiling finishes final coat 3 09-Aug-19 12-Aug-19 16-Mar-20 18-Mar-20 -176 100% 0%

4813 RDE_L3_Z03_Toilet - All Other Finishes / Make Good & Clean 6 19-Oct-19 25-Oct-19 10-Apr-20 16-Apr-20 -139 100% 0%

Kitchen - RDE_L3_Z04Kitchen - RDE_L3_Z04Kitchen - RDE_L3_Z04Kitchen - RDE_L3_Z04Kitchen - RDE_L3_Z04Kitchen - RDE_L3_Z04Kitchen - RDE_L3_Z04Kitchen - RDE_L3_Z04Kitchen - RDE_L3_Z04Kitchen - RDE_L3_Z04

4840 RDE_L3_Z04_Kitchen - MEP 2nd fix 10 10-May-19 16-May-19 09-Apr-19 A 12-Mar-20 -244 100% 90.23%

4844 RDE_L3_Z04_Kitchen - Install door & ironmongeries / Make Good & Clean 18 24-Sep-19 30-Sep-19 19-Aug-19 A 21-Mar-20 -138 100% 70.02%

4828 RDE_L3_Z04_Kitchen - MEP final fix 3 24-Sep-19 26-Sep-19 12-Mar-20 14-Mar-20 -135 100% 0%

Level 4Level 4Level 4Level 4Level 4Level 4Level 4Level 4Level 4Level 4

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L4_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L4_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L4_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L4_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L4_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L4_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L4_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L4_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L4_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L4_Z01

4879 RDE_L4_Z01_FoH - MEP 2nd fix 20 10-May-19 06-Jun-19 02-May-19 A 24-Mar-20 -236 100% 92.08%

4884 RDE_L4_Z01_FoH - Floor Sealer 32 17-Oct-19 22-Oct-19 26-Feb-20 A 10-Apr-20 -138 100% 60.01%

4878a RDE_L4_Z01_FoH - MEP 1st fix (Part 2) (after material hoist closure) 16 02-Mar-20* 19-Mar-20 0% 0%

4880 RDE_L4_Z01_FoH - MEP final fix 18 24-Sep-19 16-Oct-19 18-Mar-20 08-Apr-20 -140 100% 0%

4881 RDE_L4_Z01_FoH - All Other Finishes / Make Good & Clean 12 15-Oct-19 29-Oct-19 03-Apr-20 17-Apr-20 -138 100% 0%

BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L4_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L4_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L4_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L4_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L4_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L4_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L4_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L4_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L4_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L4_Z02

4857 RDE_L4_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 10 18-Mar-19 02-Apr-19 11-Mar-19 A 12-Mar-20 -280 100% 89%

4852 RDE_L4_Z02_BoH - MEP 2nd fix 10 03-Jul-19 23-Jul-19 15-Apr-19 A 12-Mar-20 -188 100% 85.01%

4849 RDE_L4_Z02_BoH - Misc Metal Works / Access Panels 48 24-Jul-19 30-Jul-19 01-Aug-19 A 27-Apr-20 -220 100% 86.02%

4851 RDE_L4_Z02_BoH - Seal Wall Opening 16 03-Jul-19 09-Jul-19 05-Aug-19 A 19-Mar-20 -206 100% 93.02%

4853 RDE_L4_Z02_BoH - Door Frame & Plastering of Perimeter Edges 6 03-Jul-19 09-Jul-19 12-Aug-19 A 07-Mar-20 -196 100% 75.02%

4847 RDE_L4_Z02_BoH - Door / Ironmong / Hose Reel Cabs 12 24-Jul-19 01-Aug-19 04-Nov-19 A 16-Mar-20 -183 100% 25.49%

4855 RDE_L4_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 12 31-Jul-19 08-Aug-19 11-Nov-19 A 16-Mar-20 -177 100% 60.01%

4858 RDE_L4_Z02_BoH - Wall epoxy/ emulsion paint final coat 50 09-Aug-19 13-Aug-19 25-Nov-19 A 30-Apr-20 -211 100% 30.09%

4856 RDE_L4_Z02_BoH - Floor sealer 52 13-Aug-19 14-Aug-19 27-Feb-20 A 04-May-20 -212 100% 5%

4859 RDE_L4_Z02_BoH - MEP final fix 12 16-Oct-19 29-Oct-19 13-Mar-20 26-Mar-20 -119 100% 0%

4848 RDE_L4_Z02_BoH - All Other Finishes / Make Good & Clean 12 23-Oct-19 05-Nov-19 27-Apr-20 11-May-20 -150 100% 0%

Toilets - RDE_L4_Z03Toilets - RDE_L4_Z03Toilets - RDE_L4_Z03Toilets - RDE_L4_Z03Toilets - RDE_L4_Z03Toilets - RDE_L4_Z03Toilets - RDE_L4_Z03Toilets - RDE_L4_Z03Toilets - RDE_L4_Z03Toilets - RDE_L4_Z03

4866 RDE_L4_Z03_Toilet - MEP 2nd fix 6 17-Jul-19 30-Jul-19 02-May-19 A 07-Mar-20 -178 100% 87.3%

4872 RDE_L4_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 8 24-Oct-19 01-Nov-19 15-Jul-19 A 10-Mar-20 -102 100% 90.03%

4868 RDE_L4_Z03_Toilet - MEP final fix 16 24-Oct-19 30-Oct-19 20-Jan-20 A 19-Mar-20 -112 100% 15.04%

4875 RDE_L4_Z03_Toilet - Ceiling finishes final coat 3 09-Aug-19 12-Aug-19 09-Mar-20* 11-Mar-20 -170 100% 0%

4861 RDE_L4_Z03_Toilet - Door / Ironmong 2 02-Nov-19 04-Nov-19 11-Mar-20 12-Mar-20 -102 100% 0%

4862 RDE_L4_Z03_Toilet - All Other Finishes / Make Good & Clean 6 05-Nov-19 11-Nov-19 10-Apr-20 16-Apr-20 -125 100% 0%

Kitchen - RDE_L4_Z04Kitchen - RDE_L4_Z04Kitchen - RDE_L4_Z04Kitchen - RDE_L4_Z04Kitchen - RDE_L4_Z04Kitchen - RDE_L4_Z04Kitchen - RDE_L4_Z04Kitchen - RDE_L4_Z04Kitchen - RDE_L4_Z04Kitchen - RDE_L4_Z04

4889 RDE_L4_Z04_Kitchen - MEP 2nd fix 6 10-May-19 16-May-19 03-Jun-19 A 07-Mar-20 -240 100% 90.08%

4893 RDE_L4_Z04_Kitchen - Install door & ironmongery / Make Good & Clean 14 24-Sep-19 30-Sep-19 02-Oct-19 A 17-Mar-20 -134 100% 55.01%

4877 RDE_L4_Z04_Kitchen - MEP final fix 3 24-Sep-19 26-Sep-19 10-Mar-20 12-Mar-20 -133 100% 0%

Level 5Level 5Level 5Level 5Level 5Level 5Level 5Level 5Level 5Level 5

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L5_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L5_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L5_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L5_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L5_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L5_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L5_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L5_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L5_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L5_Z01

4928 RDE_L5_Z01_FoH - MEP 2nd fix 18 10-May-19 06-Jun-19 15-Apr-19 A 21-Mar-20 -234 100% 93.08%

4933 RDE_L5_Z01_FoH - Floor Sealer 28 17-Oct-19 22-Oct-19 26-Feb-20 A 02-Apr-20 -132 100% 50.03%

4927a RDE_L5_Z01_FoH - MEP 1st fix (Part 2) (after material hoist closure) 16 02-Mar-20 19-Mar-20 0% 0%

4929 RDE_L5_Z01_FoH - MEP final fix 18 24-Sep-19 16-Oct-19 11-Mar-20 31-Mar-20 -134 100% 0%

4930 RDE_L5_Z01_FoH - All Other Finishes / Make Good & Clean 12 15-Oct-19 29-Oct-19 02-Apr-20 16-Apr-20 -137 100% 0%

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L5_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L5_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L5_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L5_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L5_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L5_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L5_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L5_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L5_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L5_Z02

4907 RDE_L5_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 8 01-Apr-19 17-Apr-19 11-Mar-19 A 10-Mar-20 -266 100% 90%

4902 RDE_L5_Z02_BoH - MEP 2nd fix 10 09-Jul-19 29-Jul-19 15-Apr-19 A 12-Mar-20 -183 100% 82.03%

4899 RDE_L5_Z02_BoH - Misc Metal Works / Access Panels 49 30-Jul-19 05-Aug-19 12-Aug-19 A 28-Apr-20 -216 100% 83%

4901 RDE_L5_Z02_BoH - Seal Wall Opening 16 09-Jul-19 15-Jul-19 02-Sep-19 A 21-Mar-20 -203 100% 90%

4903 RDE_L5_Z02_BoH - Door Frame & Plastering of Perimeter Edges 4 09-Jul-19 15-Jul-19 16-Sep-19 A 05-Mar-20 -189 100% 90%

4897 RDE_L5_Z02_BoH - Door / Ironmong / Hose Reel Cabs 12 30-Jul-19 07-Aug-19 11-Nov-19 A 14-Mar-20 -177 100% 30.01%

4905 RDE_L5_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 14 06-Aug-19 09-Aug-19 11-Nov-19 A 17-Mar-20 -177 100% 10%

4908 RDE_L5_Z02_BoH - Wall epoxy/ emulsion paint final coat 52 10-Aug-19 13-Aug-19 25-Nov-19 A 02-May-20 -212 100% 20.18%

4909 RDE_L5_Z02_BoH - MEP final fix 12 16-Oct-19 29-Oct-19 09-Mar-20 21-Mar-20 -115 100% 0%

4898 RDE_L5_Z02_BoH - All Other Finishes / Make Good & Clean 12 23-Oct-19 05-Nov-19 27-Apr-20 11-May-20 -150 100% 0%

4906 RDE_L5_Z02_BoH - Floor sealer 2 13-Aug-19 14-Aug-19 02-May-20 04-May-20 -212 100% 0%

Toilets - RDE_L5_Z03Toilets - RDE_L5_Z03Toilets - RDE_L5_Z03Toilets - RDE_L5_Z03Toilets - RDE_L5_Z03Toilets - RDE_L5_Z03Toilets - RDE_L5_Z03Toilets - RDE_L5_Z03Toilets - RDE_L5_Z03Toilets - RDE_L5_Z03

4926 RDE_L5_Z03_Toilet - MEP 1st fix Ceiling 4 10-Jun-19 04-Jul-19 03-Jun-19 A 05-Mar-20 -198 100% 98.03%

4916 RDE_L5_Z03_Toilet - MEP 2nd fix 12 18-Jul-19 31-Jul-19 17-Jun-19 A 14-Mar-20 -183 100% 83.05%

4922 RDE_L5_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 6 28-Sep-19 05-Oct-19 15-Jul-19 A 07-Mar-20 -122 100% 80.01%

4913 RDE_L5_Z03_Toilet - Ceiling Rods/ Grids 6 13-Jul-19 17-Jul-19 07-Oct-19 A 07-Mar-20 -189 100% 85.02%

4914 RDE_L5_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 14 01-Aug-19 08-Aug-19 04-Nov-19 A 18-Mar-20 -179 100% 55.01%

4917 RDE_L5_Z03_Toilet - Door Frame 2 05-Jul-19 06-Jul-19 02-Mar-20* 03-Mar-20 -194 100% 0%

4911 RDE_L5_Z03_Toilet - Door / Ironmong 2 08-Oct-19 09-Oct-19 09-Mar-20 10-Mar-20 -122 100% 0%

4918 RDE_L5_Z03_Toilet - MEP final fix 6 28-Sep-19 05-Oct-19 19-Mar-20 25-Mar-20 -137 100% 0%

4925 RDE_L5_Z03_Toilet - Ceiling finishes final coat 3 09-Aug-19 12-Aug-19 19-Mar-20 21-Mar-20 -179 100% 0%

4912 RDE_L5_Z03_Toilet - All Other Finishes / Make Good & Clean 6 10-Oct-19 16-Oct-19 10-Apr-20 16-Apr-20 -147 100% 0%

Level 6Level 6Level 6Level 6Level 6Level 6Level 6Level 6Level 6Level 6

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L6_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L6_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L6_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L6_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L6_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L6_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L6_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L6_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L6_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L6_Z01

4593 RDE_L6_Z01_FoH - Ceiling/Wall/Columns Sealer 2 10-Nov-18 15-Nov-18 12-Apr-19 A 03-Mar-20 -382 100% 95.02%

4594 RDE_L6_Z01_FoH - Wall/Columns Protection 4 16-Nov-18 22-Nov-18 02-May-19 A 05-Mar-20 -378 100% 90.02%

4589 RDE_L6_Z01_FoH - MEP 2nd fix 14 06-Jun-19 05-Jul-19 24-Jun-19 A 17-Mar-20 -207 100% 81.05%

4595 RDE_L6_Z01_FoH - Raised Floor 28 17-Oct-19 22-Oct-19 11-Feb-20 A 06-Apr-20 -134 100% 65.07%

4590 RDE_L6_Z01_FoH - MEP final fix 18 24-Sep-19 16-Oct-19 02-Mar-20 21-Mar-20 -126 100% 0%

4588a RDE_L6_Z01_FoH - MEP 1st fix (Part 2) (after material hoist closure) 12 02-Mar-20 14-Mar-20 0% 0%

4589a RDE_L6_Z01_FoH - Raised Floor MEP Containment/Wiring MEP 1st, 2nd fix 12 16-Mar-20 28-Mar-20 0% 0%

4592 RDE_L6_Z01_FoH - All Other Finishes / Make Good & Clean 12 15-Oct-19 29-Oct-19 02-Apr-20 16-Apr-20 -137 100% 0%

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L6_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L6_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L6_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L6_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L6_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L6_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L6_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L6_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L6_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L6_Z02

4568 RDE_L6_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 10 01-Apr-19 17-Apr-19 11-Mar-19 A 12-Mar-20 -268 100% 84%

4560 RDE_L6_Z02_BoH - Seal Wall Opening 6 09-Jul-19 15-Jul-19 05-Aug-19 A 07-Mar-20 -191 100% 72.02%

4561 RDE_L6_Z02_BoH - MEP 2nd fix 14 09-Jul-19 29-Jul-19 02-Sep-19 A 17-Mar-20 -187 100% 64.12%

4562 RDE_L6_Z02_BoH - Door Frame & Plastering of Perimeter Edges 8 09-Jul-19 13-Jul-19 16-Sep-19 A 10-Mar-20 -194 100% 59.99%

4557 RDE_L6_Z02_BoH - Misc Metal Works / Access Panels 48 30-Jul-19 05-Aug-19 02-Oct-19 A 27-Apr-20 -215 100% 69.01%

4564 RDE_L6_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 10 09-Jul-19 12-Jul-19 04-Nov-19 A 12-Mar-20 -197 100% 24%

4555 RDE_L6_Z02_BoH - Door / Ironmong / Hose Reel Cabs 16 30-Jul-19 06-Aug-19 11-Nov-19 A 20-Mar-20 -183 100% 30%

4565 RDE_L6_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 16 30-Jul-19 02-Aug-19 11-Nov-19 A 20-Mar-20 -186 100% 15%

4570 RDE_L6_Z02_BoH - MEP final fix 12 16-Oct-19 29-Oct-19 13-Mar-20 26-Mar-20 -119 100% 0%

4569 RDE_L6_Z02_BoH - Wall epoxy/ emulsion paint final coat 3 30-Jul-19 01-Aug-19 21-Mar-20 24-Mar-20 -190 100% 0%

4567 RDE_L6_Z02_BoH - Floor sealer 2 01-Aug-19 02-Aug-19 24-Mar-20 25-Mar-20 -190 100% 0%

4556 RDE_L6_Z02_BoH - All Other Finishes / Make Good & Clean 12 23-Oct-19 05-Nov-19 21-Apr-20 05-May-20 -145 100% 0%

Toilets - RDE_L6_Z03Toilets - RDE_L6_Z03Toilets - RDE_L6_Z03Toilets - RDE_L6_Z03Toilets - RDE_L6_Z03Toilets - RDE_L6_Z03Toilets - RDE_L6_Z03Toilets - RDE_L6_Z03Toilets - RDE_L6_Z03Toilets - RDE_L6_Z03

4587 RDE_L6_Z03_Toilet - MEP 1st fix Ceiling 8 10-Jun-19 04-Jul-19 14-Nov-19 A 10-Mar-20 -202 100% 73.25%

4583 RDE_L6_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 21 12-Oct-19 18-Oct-19 25-Nov-19 A 25-Mar-20 -127 100% 25.01%

4577 RDE_L6_Z03_Toilet - MEP 2nd fix 18 18-Jul-19 31-Jul-19 13-Jan-20 A 21-Mar-20 -189 100% 27.24%

10002 RDE_L6_Z03_Toilet - Dry Wall Frame & One Side Board 12 02-Mar-20 14-Mar-20 0% 0%

4585 RDE_L6_Z03_Toilet - MEP 1st fix Dry Wall 8 20-Feb-19 28-Feb-19 09-Mar-20 17-Mar-20 -312 100% 0%

4578 RDE_L6_Z03_Toilet - Door Frame 2 05-Jul-19 06-Jul-19 11-Mar-20 12-Mar-20 -202 100% 0%

10003 RDE_L6_Z03_Toilet - Dry Wall Closing Board 6 16-Mar-20 21-Mar-20 0% 0%

4576 RDE_L6_Z03_Toilet - Seal Wall Opening 3 01-Mar-19 04-Mar-19 23-Mar-20 25-Mar-20 -316 100% 0%

4572 RDE_L6_Z03_Toilet - Door / Ironmong 2 19-Oct-19 21-Oct-19 26-Mar-20 27-Mar-20 -127 100% 0%

4574 RDE_L6_Z03_Toilet - Ceiling Rods/ Grids 4 13-Jul-19 17-Jul-19 26-Mar-20 30-Mar-20 -208 100% 0%

4575 RDE_L6_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 7 01-Aug-19 08-Aug-19 28-Mar-20 06-Apr-20 -194 100% 0%

4579 RDE_L6_Z03_Toilet - MEP final fix 6 12-Oct-19 18-Oct-19 07-Apr-20 13-Apr-20 -142 100% 0%

4586 RDE_L6_Z03_Toilet - Ceiling finishes final coat 3 09-Aug-19 12-Aug-19 07-Apr-20 09-Apr-20 -194 100% 0%

4573 RDE_L6_Z03_Toilet - All Other Finishes / Make Good & Clean 6 22-Oct-19 28-Oct-19 14-Apr-20 20-Apr-20 -140 100% 0%

Level 7Level 7Level 7Level 7Level 7Level 7Level 7Level 7Level 7Level 7

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

Feb Mar Apr May Jun Jul Aug Sep
Qtr 1 Qtr 2 Qtr 3
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

BL Fin
Var

Sch % Curr %

FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L7_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L7_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L7_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L7_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L7_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L7_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L7_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L7_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L7_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L7_Z01

4966 RDE_L7_Z01_FoH - MEP 1st fix (Part 1) 2 16-Jan-19 05-Mar-19 03-Jun-19 A 03-Mar-20 -296 100% 99.08%

4973 RDE_L7_Z01_FoH - Terrace Balustrade (base frame & glass) 4 06-Jul-19 12-Jul-19 03-Jun-19 A 05-Mar-20 -191 100% 95.02%

4967 RDE_L7_Z01_FoH - MEP 2nd fix 18 06-Jun-19 05-Jul-19 09-Sep-19 A 24-Mar-20 -213 100% 62.08%

4972 RDE_L7_Z01_FoH - Raised Floor 22 17-Oct-19 22-Oct-19 14-Feb-20 A 06-Apr-20 -134 100% 65.26%

4966a RDE_L7_Z01_FoH - MEP 1st fix (Part 2) (after material hoist closure) 18 02-Mar-20* 21-Mar-20 0% 0%

4967a RDE_L7_Z01_FoH - Raised Floor MEP Containment/Wiring MEP 1st, 2nd fix 12 16-Mar-20 28-Mar-20 0% 0%

4968 RDE_L7_Z01_FoH - MEP final fix 18 24-Sep-19 16-Oct-19 25-Mar-20 15-Apr-20 -146 100% 0%

4969 RDE_L7_Z01_FoH - All Other Finishes / Make Good & Clean 12 15-Oct-19 29-Oct-19 09-Apr-20 22-Apr-20 -142 100% 0%

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L7_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L7_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L7_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L7_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L7_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L7_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L7_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L7_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L7_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L7_Z02

4946 RDE_L7_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 4 01-Apr-19 17-Apr-19 11-Mar-19 A 05-Mar-20 -262 100% 84%

4939 RDE_L7_Z02_BoH - MEP 1st fix 10 10-Jun-19 08-Jul-19 16-Apr-19 A 12-Mar-20 -201 100% 96.01%

4941 RDE_L7_Z02_BoH - MEP 2nd fix 20 09-Jul-19 29-Jul-19 09-Sep-19 A 24-Mar-20 -193 100% 45.06%

4942 RDE_L7_Z02_BoH - Door Frame & Plastering of Perimeter Edges 14 09-Jul-19 13-Jul-19 23-Sep-19 A 17-Mar-20 -200 100% 80.08%

4938 RDE_L7_Z02_BoH - Misc Metal Works / Access Panels 48 30-Jul-19 05-Aug-19 02-Oct-19 A 27-Apr-20 -215 100% 65.01%

4940 RDE_L7_Z02_BoH - Seal Wall Opening 16 09-Jul-19 15-Jul-19 07-Oct-19 A 19-Mar-20 -201 100% 55.01%

4943 RDE_L7_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 14 09-Jul-19 12-Jul-19 11-Nov-19 A 17-Mar-20 -201 100% 30%

4944 RDE_L7_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 22 06-Aug-19 09-Aug-19 15-Nov-19 A 27-Mar-20 -186 100% 14%

4936 RDE_L7_Z02_BoH - Door / Ironmong / Hose Reel Cabs 22 30-Jul-19 06-Aug-19 18-Nov-19 A 27-Mar-20 -189 100% 28%

4948 RDE_L7_Z02_BoH - MEP final fix 12 30-Oct-19 12-Nov-19 20-Mar-20 02-Apr-20 -113 100% 0%

4947 RDE_L7_Z02_BoH - Wall epoxy/ emulsion paint final coat 3 10-Aug-19 13-Aug-19 28-Mar-20 31-Mar-20 -186 100% 0%

4945 RDE_L7_Z02_BoH - Floor sealer 2 13-Aug-19 14-Aug-19 31-Mar-20 01-Apr-20 -186 100% 0%

4937 RDE_L7_Z02_BoH - All Other Finishes / Make Good & Clean 7 06-Nov-19 19-Nov-19 27-Apr-20 05-May-20 -133 100% 0%

Toilets - RDE_L7_Z03Toilets - RDE_L7_Z03Toilets - RDE_L7_Z03Toilets - RDE_L7_Z03Toilets - RDE_L7_Z03Toilets - RDE_L7_Z03Toilets - RDE_L7_Z03Toilets - RDE_L7_Z03Toilets - RDE_L7_Z03Toilets - RDE_L7_Z03

4965 RDE_L7_Z03_Toilet - MEP 1st fix Ceiling 6 10-Jun-19 04-Jul-19 09-Sep-19 A 07-Mar-20 -200 100% 72.02%

10004 RDE_L7_Z03_Toilet - Dry Wall Frame & One Side Board 8 04-Nov-19 A 10-Mar-20 0% 95%

4961 RDE_L7_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 36 24-Oct-19 30-Oct-19 18-Nov-19 A 21-Apr-20 -139 100% 25.01%

4955 RDE_L7_Z03_Toilet - MEP 2nd fix 28 18-Jul-19 31-Jul-19 27-Dec-19 A 07-Apr-20 -202 100% 31.03%

10005 RDE_L7_Z03_Toilet - Dry Wall Closing Board 22 24-Feb-20 A 26-Mar-20 0% 20%

4956 RDE_L7_Z03_Toilet - Door Frame 2 05-Jul-19 06-Jul-19 09-Mar-20 10-Mar-20 -200 100% 0%

4963 RDE_L7_Z03_Toilet - MEP 1st fix Dry Wall 8 14-Feb-19 22-Feb-19 11-Mar-20 19-Mar-20 -319 100% 0%

4954 RDE_L7_Z03_Toilet - Seal Wall Opening 3 23-Feb-19 26-Feb-19 27-Mar-20 30-Mar-20 -325 100% 0%

4952 RDE_L7_Z03_Toilet - Ceiling Rods/ Grids 4 13-Jul-19 17-Jul-19 31-Mar-20 03-Apr-20 -212 100% 0%

4953 RDE_L7_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 7 01-Aug-19 08-Aug-19 03-Apr-20 11-Apr-20 -199 100% 0%

4960 RDE_L7_Z03_Toilet - Finishes Walls & Floor Tiling 10 12-Oct-19 23-Oct-19 06-Apr-20 16-Apr-20 -141 100% 0%

4964 RDE_L7_Z03_Toilet - Ceiling finishes final coat 3 09-Aug-19 12-Aug-19 13-Apr-20 15-Apr-20 -199 100% 0%

4957 RDE_L7_Z03_Toilet - MEP final fix 6 24-Oct-19 30-Oct-19 17-Apr-20 23-Apr-20 -141 100% 0%

4950 RDE_L7_Z03_Toilet - Door / Ironmong 2 31-Oct-19 01-Nov-19 22-Apr-20 23-Apr-20 -139 100% 0%

4951 RDE_L7_Z03_Toilet - All Other Finishes / Make Good & Clean 6 02-Nov-19 08-Nov-19 24-Apr-20 30-Apr-20 -139 100% 0%

Level 8Level 8Level 8Level 8Level 8Level 8Level 8Level 8Level 8Level 8

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L8_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L8_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L8_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L8_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L8_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L8_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L8_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L8_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L8_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L8_Z01

5907 RDE_L8_Z01_FoH - MEP 1st fix (Part 1) 10 17-Jan-19 06-Mar-19 03-Jun-19 A 12-Mar-20 -303 100% 97.07%

5911 RDE_L8_Z01_FoH - Ceiling/Wall/Columns Sealer 4 04-Jan-19 09-Jan-19 03-Jun-19 A 05-Mar-20 -339 100% 60.01%

5912 RDE_L8_Z01_FoH - Wall/Columns Protection 6 10-Jan-19 16-Jan-19 10-Jun-19 A 07-Mar-20 -335 100% 63.99%

5914 RDE_L8_Z01_FoH - Terrace Balustrade (base frame & glass) 4 03-Aug-19 09-Aug-19 05-Aug-19 A 05-Mar-20 -167 100% 95.02%

5908 RDE_L8_Z01_FoH - MEP 2nd fix 20 06-Jul-19 02-Aug-19 09-Sep-19 A 26-Mar-20 -191 100% 38.06%

5907a RDE_L8_Z01_FoH - MEP 1st fix (Part 2) (after material hoist closure) 6 13-Mar-20 19-Mar-20 0% 0%

5908a RDE_L8_Z01_FoH - Raised Floor MEP Containment/Wiring MEP 1st, 2nd fix 12 20-Mar-20 02-Apr-20 0% 0%

5909 RDE_L8_Z01_FoH - MEP final fix 18 24-Sep-19 16-Oct-19 27-Mar-20 17-Apr-20 -148 100% 0%

5913 RDE_L8_Z01_FoH - Raised Floor 12 17-Oct-19 22-Oct-19 27-Mar-20 10-Apr-20 -138 100% 0%

5910 RDE_L8_Z01_FoH - All Other Finishes / Make Good & Clean 5 15-Oct-19 29-Oct-19 20-Apr-20 24-Apr-20 -144 100% 0%

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L8_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L8_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L8_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L8_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L8_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L8_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L8_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L8_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L8_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L8_Z02

4985 RDE_L8_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 6 15-Apr-19 30-Apr-19 02-May-19 A 07-Mar-20 -253 100% 75%

4978 RDE_L8_Z02_BoH - MEP 1st fix 14 17-Jun-19 15-Jul-19 03-Jun-19 A 17-Mar-20 -199 100% 88.09%

4980 RDE_L8_Z02_BoH - MEP 2nd fix 24 16-Jul-19 05-Aug-19 09-Sep-19 A 28-Mar-20 -191 100% 43.1%

4979 RDE_L8_Z02_BoH - Seal Wall Opening 20 16-Jul-19 22-Jul-19 07-Oct-19 A 24-Mar-20 -199 100% 52.01%

4977 RDE_L8_Z02_BoH - Misc Metal Works / Access Panels 48 06-Aug-19 12-Aug-19 08-Oct-19 A 28-Apr-20 -210 100% 62.01%

4982 RDE_L8_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 18 16-Jul-19 19-Jul-19 11-Nov-19 A 21-Mar-20 -199 100% 25%

4983 RDE_L8_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 26 06-Aug-19 09-Aug-19 15-Nov-19 A 01-Apr-20 -190 100% 15%

4975 RDE_L8_Z02_BoH - Door / Ironmong / Hose Reel Cabs 26 06-Aug-19 13-Aug-19 18-Nov-19 A 01-Apr-20 -187 100% 25%

4986 RDE_L8_Z02_BoH - Wall epoxy/ emulsion paint final coat 3 10-Aug-19 13-Aug-19 02-Apr-20 06-Apr-20 -190 100% 0%

4984 RDE_L8_Z02_BoH - Floor sealer 2 13-Aug-19 14-Aug-19 06-Apr-20 07-Apr-20 -190 100% 0%

4987 RDE_L8_Z02_BoH - MEP final fix 12 30-Oct-19 12-Nov-19 07-Apr-20 20-Apr-20 -127 100% 0%

4976 RDE_L8_Z02_BoH - All Other Finishes / Make Good & Clean 12 06-Nov-19 19-Nov-19 22-Apr-20 06-May-20 -134 100% 0%

Toilets - RDE_L8_Z03Toilets - RDE_L8_Z03Toilets - RDE_L8_Z03Toilets - RDE_L8_Z03Toilets - RDE_L8_Z03Toilets - RDE_L8_Z03Toilets - RDE_L8_Z03Toilets - RDE_L8_Z03Toilets - RDE_L8_Z03Toilets - RDE_L8_Z03

5906 RDE_L8_Z03_Toilet - MEP 1st fix Ceiling 8 17-Jun-19 11-Jul-19 14-Oct-19 A 10-Mar-20 -196 100% 77.16%

10006 RDE_L8_Z03_Toilet - Dry Wall Frame & One Side Board 12 04-Nov-19 A 14-Mar-20 0% 56%

5902 RDE_L8_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 38 15-Oct-19 21-Oct-19 18-Nov-19 A 18-Apr-20 -145 100% 25.03%

4998 RDE_L8_Z03_Toilet - Floor Screed 18 23-Apr-19 26-Apr-19 20-Nov-19 A 21-Mar-20 -268 100% 62.01%

4993 RDE_L8_Z03_Toilet - Seal Wall Opening 22 29-Apr-19 02-May-19 25-Nov-19 A 30-Mar-20 -271 100% 34.99%

4994 RDE_L8_Z03_Toilet - MEP 2nd fix 30 25-Jul-19 07-Aug-19 28-Dec-19 A 07-Apr-20 -196 100% 23.16%

5904 RDE_L8_Z03_Toilet - MEP 1st fix Dry Wall 8 19-Apr-19 27-Apr-19 11-Mar-20 19-Mar-20 -265 100% 0%

10007 RDE_L8_Z03_Toilet - Dry Wall Closing Board 6 20-Mar-20 26-Mar-20 0% 0%

4995 RDE_L8_Z03_Toilet - Door Frame 2 12-Jul-19 13-Jul-19 23-Mar-20 24-Mar-20 -206 100% 0%

4991 RDE_L8_Z03_Toilet - Ceiling Rods/ Grids 4 20-Jul-19 24-Jul-19 31-Mar-20 03-Apr-20 -206 100% 0%

5901 RDE_L8_Z03_Toilet - Finishes Walls & Floor Tiling 10 02-Oct-19 14-Oct-19 06-Apr-20 16-Apr-20 -149 100% 0%

4992 RDE_L8_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 7 08-Aug-19 09-Aug-19 08-Apr-20 15-Apr-20 -201 100% 0%

5905 RDE_L8_Z03_Toilet - Ceiling finishes final coat 3 10-Aug-19 13-Aug-19 16-Apr-20 18-Apr-20 -201 100% 0%

4997 RDE_L8_Z03_Toilet - MEP final fix 6 15-Oct-19 21-Oct-19 17-Apr-20 23-Apr-20 -149 100% 0%

4989 RDE_L8_Z03_Toilet - Door / Ironmong 2 22-Oct-19 23-Oct-19 20-Apr-20 21-Apr-20 -145 100% 0%

4990 RDE_L8_Z03_Toilet - All Other Finishes / Make Good & Clean 6 24-Oct-19 30-Oct-19 24-Apr-20 30-Apr-20 -147 100% 0%

Level 9Level 9Level 9Level 9Level 9Level 9Level 9Level 9Level 9Level 9

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L9_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L9_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L9_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L9_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L9_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L9_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L9_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L9_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L9_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L9_Z01

5946 RDE_L9_Z01_FoH - MEP 1st fix (Part 1) 6 18-Feb-19 30-Mar-19 17-Jun-19 A 07-Mar-20 -278 100% 96.03%

5953 RDE_L9_Z01_FoH - Terrace Balustrade (base frame & glass) 4 03-Aug-19 09-Aug-19 08-Jul-19 A 05-Mar-20 -167 100% 90.02%

5951 RDE_L9_Z01_FoH - Wall/Columns Protection 4 11-Feb-19 16-Feb-19 01-Aug-19 A 05-Mar-20 -312 100% 69.99%

5947 RDE_L9_Z01_FoH - MEP 2nd fix 20 06-Jul-19 02-Aug-19 14-Oct-19 A 24-Mar-20 -189 100% 37.09%

5946a RDE_L9_Z01_FoH - MEP 1st fix (Part 2) (after material hoist closure) 16 02-Mar-20 19-Mar-20 0% 0%

5948 RDE_L9_Z01_FoH - MEP final fix 18 24-Sep-19 16-Oct-19 20-Mar-20 10-Apr-20 -142 100% 0%

5947a RDE_L9_Z01_FoH - Raised Floor MEP Containment/Wiring MEP 1st, 2nd fix 12 20-Mar-20 02-Apr-20 0% 0%

5952 RDE_L9_Z01_FoH - Raised Floor 12 17-Oct-19 22-Oct-19 27-Mar-20 10-Apr-20 -138 100% 0%

5949 RDE_L9_Z01_FoH - All Other Finishes / Make Good & Clean 12 15-Oct-19 29-Oct-19 03-Apr-20 17-Apr-20 -138 100% 0%

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L9_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L9_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L9_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L9_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L9_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L9_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L9_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L9_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L9_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L9_Z02

5926 RDE_L9_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 8 15-Apr-19 30-Apr-19 02-May-19 A 10-Mar-20 -255 100% 74%

5919 RDE_L9_Z02_BoH - MEP 1st fix 12 17-Jun-19 15-Jul-19 17-Jun-19 A 14-Mar-20 -197 100% 88.22%

5922 RDE_L9_Z02_BoH - Door Frame & Plastering of Perimeter Edges 14 16-Jul-19 20-Jul-19 23-Sep-19 A 19-Mar-20 -196 100% 85.15%

5918 RDE_L9_Z02_BoH - Misc Metal Works / Access Panels 46 06-Aug-19 12-Aug-19 08-Oct-19 A 28-Apr-20 -210 100% 83.78%

5920 RDE_L9_Z02_BoH - Seal Wall Opening 18 16-Jul-19 22-Jul-19 14-Oct-19 A 21-Mar-20 -197 100% 34.91%

5921 RDE_L9_Z02_BoH - MEP 2nd fix 20 16-Jul-19 05-Aug-19 14-Oct-19 A 26-Mar-20 -189 100% 34.05%

5923 RDE_L9_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 16 16-Jul-19 19-Jul-19 15-Nov-19 A 19-Mar-20 -197 100% 24%

5924 RDE_L9_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 24 06-Aug-19 09-Aug-19 21-Nov-19 A 31-Mar-20 -189 100% 14%

5916 RDE_L9_Z02_BoH - Door / Ironmong / Hose Reel Cabs 22 06-Aug-19 13-Aug-19 25-Nov-19 A 31-Mar-20 -186 100% 25.04%

5925 RDE_L9_Z02_BoH - Floor sealer 28 13-Aug-19 14-Aug-19 28-Feb-20 A 06-Apr-20 -189 100% 5%

5927 RDE_L9_Z02_BoH - Wall epoxy/ emulsion paint final coat 3 10-Aug-19 13-Aug-19 01-Apr-20 03-Apr-20 -189 100% 0%

5928 RDE_L9_Z02_BoH - MEP final fix 12 30-Oct-19 12-Nov-19 07-Apr-20 20-Apr-20 -127 100% 0%

5917 RDE_L9_Z02_BoH - All Other Finishes / Make Good & Clean 5 06-Nov-19 19-Nov-19 30-Apr-20 06-May-20 -134 100% 0%

Toilets - RDE_L9_Z03Toilets - RDE_L9_Z03Toilets - RDE_L9_Z03Toilets - RDE_L9_Z03Toilets - RDE_L9_Z03Toilets - RDE_L9_Z03Toilets - RDE_L9_Z03Toilets - RDE_L9_Z03Toilets - RDE_L9_Z03Toilets - RDE_L9_Z03

5945 RDE_L9_Z03_Toilet - MEP 1st fix Ceiling 10 17-Jun-19 11-Jul-19 14-Oct-19 A 12-Mar-20 -198 100% 71.03%

10008 RDE_L9_Z03_Toilet - Dry Wall Frame & One Side Board 14 11-Nov-19 A 17-Mar-20 0% 45%

5941 RDE_L9_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 42 26-Oct-19 01-Nov-19 18-Nov-19 A 23-Apr-20 -139 100% 25.01%

5935 RDE_L9_Z03_Toilet - MEP 2nd fix 32 25-Jul-19 07-Aug-19 28-Dec-19 A 14-Apr-20 -202 100% 25.04%

5936 RDE_L9_Z03_Toilet - Door Frame 2 12-Jul-19 13-Jul-19 13-Mar-20 14-Mar-20 -198 100% 0%

5943 RDE_L9_Z03_Toilet - MEP 1st fix Dry Wall 8 19-Apr-19 27-Apr-19 18-Mar-20 26-Mar-20 -271 100% 0%

10009 RDE_L9_Z03_Toilet - Dry Wall Closing Board 6 27-Mar-20 02-Apr-20 0% 0%

5934 RDE_L9_Z03_Toilet - Seal Wall Opening 3 29-Apr-19 02-May-19 03-Apr-20 07-Apr-20 -277 100% 0%

5940 RDE_L9_Z03_Toilet - Finishes Walls & Floor Tiling 10 15-Oct-19 25-Oct-19 06-Apr-20 16-Apr-20 -139 100% 0%

5932 RDE_L9_Z03_Toilet - Ceiling Rods/ Grids 4 20-Jul-19 24-Jul-19 08-Apr-20 11-Apr-20 -212 100% 0%

5933 RDE_L9_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 7 08-Aug-19 15-Aug-19 15-Apr-20 22-Apr-20 -202 100% 0%

5937 RDE_L9_Z03_Toilet - MEP final fix 6 26-Oct-19 01-Nov-19 23-Apr-20 29-Apr-20 -144 100% 0%

5944 RDE_L9_Z03_Toilet - Ceiling finishes final coat 3 16-Aug-19 19-Aug-19 23-Apr-20 25-Apr-20 -202 100% 0%

5930 RDE_L9_Z03_Toilet - Door / Ironmong 2 02-Nov-19 04-Nov-19 24-Apr-20 25-Apr-20 -139 100% 0%

5931 RDE_L9_Z03_Toilet -  All Other Finishes / Make Good & Clean 6 05-Nov-19 11-Nov-19 30-Apr-20 07-May-20 -142 100% 0%

Level 10Level 10Level 10Level 10Level 10Level 10Level 10Level 10Level 10Level 10

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_10_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_10_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_10_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_10_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_10_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_10_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_10_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_10_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_10_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_10_Z01

5985 RDE_L10_Z01_FoH - MEP 1st fix 16 14-Mar-19 25-Apr-19 17-Jun-19 A 20-Mar-20 -268 100% 96.01%

5989 RDE_L10_Z01_FoH - Ceiling/Wall/Columns Sealer 4 01-Mar-19 06-Mar-19 01-Jul-19 A 05-Mar-20 -297 100% 38.01%

5992 RDE_L10_Z01_FoH - Terrace Balustrade (base frame & glass) 6 16-Sep-19 21-Sep-19 15-Jul-19 A 07-Mar-20 -133 100% 91.26%

5990 RDE_L10_Z01_FoH - Wall/Columns Protection 6 07-Mar-19 13-Mar-19 01-Aug-19 A 09-Mar-20 -294 100% 69.01%

5986 RDE_L10_Z01_FoH - MEP 2nd fix 22 17-Aug-19 13-Sep-19 14-Oct-19 A 27-Mar-20 -156 100% 36.02%
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

BL Fin
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Sch % Curr %

5986a RDE_L10_Z01_FoH - Raised Floor MEP Containment/Wiring MEP 1st, 2nd fix 12 21-Mar-20 03-Apr-20 0% 0%

5987 RDE_L10_Z01_FoH - MEP final fix 18 24-Sep-19 16-Oct-19 28-Mar-20 18-Apr-20 -149 100% 0%

5991 RDE_L10_Z01_FoH - Raised Floor 12 17-Oct-19 22-Oct-19 28-Mar-20 11-Apr-20 -139 100% 0%

5988 RDE_L10_Z01_FoH - All Other Finishes / Make Good & Clean 12 15-Oct-19 29-Oct-19 13-Apr-20 25-Apr-20 -145 100% 0%

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L10_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L10_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L10_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L10_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L10_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L10_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L10_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L10_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L10_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L10_Z02

5965 RDE_L10_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 10 15-Apr-19 30-Apr-19 06-May-19 A 12-Mar-20 -257 100% 73.02%

5958 RDE_L10_Z02_BoH - MEP 1st fix 18 17-Jun-19 15-Jul-19 17-Jun-19 A 21-Mar-20 -203 100% 85.16%

5961 RDE_L10_Z02_BoH - Door Frame & Plastering of Perimeter Edges 20 16-Jul-19 20-Jul-19 02-Oct-19 A 24-Mar-20 -200 100% 52.92%

5959 RDE_L10_Z02_BoH - Seal Wall Opening 22 16-Jul-19 22-Jul-19 14-Oct-19 A 28-Mar-20 -203 100% 32.91%

5960 RDE_L10_Z02_BoH - MEP 2nd fix 26 16-Jul-19 05-Aug-19 14-Oct-19 A 01-Apr-20 -194 100% 30.01%

5957 RDE_L10_Z02_BoH - Misc Metal Works / Access Panels 46 06-Aug-19 12-Aug-19 15-Oct-19 A 28-Apr-20 -210 100% 43.88%

5962 RDE_L10_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 20 16-Jul-19 19-Jul-19 15-Nov-19 A 25-Mar-20 -202 100% 26%

5963 RDE_L10_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 30 06-Aug-19 09-Aug-19 21-Nov-19 A 06-Apr-20 -193 100% 14%

5955 RDE_L10_Z02_BoH - Door / Ironmong / Hose Reel Cabs 7 17-Aug-19 24-Aug-19 02-Apr-20 10-Apr-20 -184 100% 0%

5966 RDE_L10_Z02_BoH - Wall epoxy/ emulsion paint final coat 3 10-Aug-19 13-Aug-19 07-Apr-20 09-Apr-20 -193 100% 0%

5967 RDE_L10_Z02_BoH - MEP final fix 12 04-Nov-19 16-Nov-19 07-Apr-20 20-Apr-20 -123 100% 0%

5964 RDE_L10_Z02_BoH - Floor sealer 2 13-Aug-19 14-Aug-19 09-Apr-20 10-Apr-20 -193 100% 0%

5956 RDE_L10_Z02_BoH - All Other Finishes / Make Good & Clean 12 11-Nov-19 23-Nov-19 22-Apr-20 06-May-20 -130 100% 0%

Toilets - RDE_L10_Z03Toilets - RDE_L10_Z03Toilets - RDE_L10_Z03Toilets - RDE_L10_Z03Toilets - RDE_L10_Z03Toilets - RDE_L10_Z03Toilets - RDE_L10_Z03Toilets - RDE_L10_Z03Toilets - RDE_L10_Z03Toilets - RDE_L10_Z03

5984 RDE_L10_Z03_Toilet - MEP 1st fix Ceiling 12 17-Jun-19 11-Jul-19 14-Oct-19 A 14-Mar-20 -200 100% 63.05%

5980 RDE_L10_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 44 07-Nov-19 13-Nov-19 18-Nov-19 A 23-Apr-20 -129 100% 25.01%

5974 RDE_L10_Z03_Toilet - MEP 2nd fix 32 25-Jul-19 07-Aug-19 28-Dec-19 A 14-Apr-20 -202 100% 25.02%

10010 RDE_L10_Z03_Toilet - Dry Wall Frame & One Side Board 14 12-Feb-20 A 17-Mar-20 0% 45%

5975 RDE_L10_Z03_Toilet - Door Frame 2 12-Jul-19 13-Jul-19 16-Mar-20 17-Mar-20 -200 100% 0%

5982 RDE_L10_Z03_Toilet - MEP 1st fix Dry Wall 8 19-Apr-19 27-Apr-19 18-Mar-20 26-Mar-20 -271 100% 0%

10011 RDE_L10_Z03_Toilet - Dry Wall Closing Board 6 27-Mar-20 02-Apr-20 0% 0%

5973 RDE_L10_Z03_Toilet - Seal Wall Opening 3 29-Apr-19 02-May-19 03-Apr-20 07-Apr-20 -277 100% 0%

5979 RDE_L10_Z03_Toilet - Finishes Walls & Floor Tiling 10 26-Oct-19 06-Nov-19 06-Apr-20 16-Apr-20 -129 100% 0%

5971 RDE_L10_Z03_Toilet - Ceiling Rods/ Grids 4 20-Jul-19 24-Jul-19 08-Apr-20 11-Apr-20 -212 100% 0%

5972 RDE_L10_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 7 08-Aug-19 09-Aug-19 15-Apr-20 22-Apr-20 -207 100% 0%

5976 RDE_L10_Z03_Toilet - MEP final fix 6 07-Nov-19 13-Nov-19 21-Apr-20 27-Apr-20 -132 100% 0%

5983 RDE_L10_Z03_Toilet - Ceiling finishes final coat 3 10-Aug-19 13-Aug-19 23-Apr-20 25-Apr-20 -207 100% 0%

5969 RDE_L10_Z03_Toilet - Door / Ironmong 2 14-Nov-19 15-Nov-19 24-Apr-20 25-Apr-20 -129 100% 0%

5970 RDE_L10_Z03_Toilet - All Other Finishes / Make Good & Clean 6 16-Nov-19 22-Nov-19 28-Apr-20 05-May-20 -130 100% 0%

Level 11Level 11Level 11Level 11Level 11Level 11Level 11Level 11Level 11Level 11

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L11_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L11_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L11_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L11_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L11_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L11_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L11_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L11_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L11_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L11_Z01

5124 RDE_L11_Z01_FoH - MEP 1st fix 10 09-Apr-19 21-May-19 17-Jun-19 A 12-Mar-20 -240 100% 93.08%

5128 RDE_L11_Z01_FoH - Ceiling/Wall/Columns Sealer 4 26-Mar-19 30-Mar-19 01-Jul-19 A 05-Mar-20 -276 100% 82.02%

5131 RDE_L11_Z01_FoH - Terrace Balustrade (base frame & glass) 4 16-Sep-19 21-Sep-19 15-Jul-19 A 05-Mar-20 -131 100% 90.02%

5129 RDE_L11_Z01_FoH - Wall/Columns Protection 6 01-Apr-19 08-Apr-19 01-Aug-19 A 07-Mar-20 -272 100% 70.02%

5125 RDE_L11_Z01_FoH - MEP 2nd fix 14 17-Aug-19 13-Sep-19 21-Oct-19 A 17-Mar-20 -147 100% 35.05%

5125a RDE_L11_Z01_FoH - Raised Floor MEP Containment/Wiring MEP 1st, 2nd fix 12 13-Mar-20 26-Mar-20 0% 0%

5126 RDE_L11_Z01_FoH - MEP final fix 18 24-Sep-19 16-Oct-19 18-Mar-20 08-Apr-20 -140 100% 0%

5130 RDE_L11_Z01_FoH - Raised Floor 12 17-Oct-19 22-Oct-19 20-Mar-20 02-Apr-20 -132 100% 0%

5127 RDE_L11_Z01_FoH - All Other Finishes / Make Good & Clean 12 15-Oct-19 29-Oct-19 02-Apr-20 16-Apr-20 -137 100% 0%

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L11_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L11_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L11_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L11_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L11_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L11_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L11_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L11_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L11_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L11_Z02

5104 RDE_L11_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 10 06-May-19 21-May-19 03-Jun-19 A 12-Mar-20 -240 100% 73.02%

5997 RDE_L11_Z02_BoH - MEP 1st fix 16 24-Jun-19 22-Jul-19 17-Jun-19 A 19-Mar-20 -195 100% 67.01%

5100 RDE_L11_Z02_BoH - Door Frame & Plastering of Perimeter Edges 20 23-Jul-19 27-Jul-19 02-Oct-19 A 24-Mar-20 -194 100% 90%

5996 RDE_L11_Z02_BoH - Misc Metal Works / Access Panels 42 13-Aug-19 19-Aug-19 15-Oct-19 A 28-Apr-20 -204 100% 48.87%

1000 RDE_L11_Z02_BoH - MEP 2nd fix 28 23-Jul-19 12-Aug-19 21-Oct-19 A 02-Apr-20 -189 100% 28.08%

5101 RDE_L11_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 20 23-Jul-19 26-Jul-19 21-Nov-19 A 24-Mar-20 -195 100% 23%

5102 RDE_L11_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 30 20-Aug-19 23-Aug-19 27-Nov-19 A 07-Apr-20 -182 100% 12%

5999 RDE_L11_Z02_BoH - Seal Wall Opening 6 23-Jul-19 29-Jul-19 20-Mar-20 26-Mar-20 -195 100% 0%

5994 RDE_L11_Z02_BoH - Door / Ironmong / Hose Reel Cabs 7 17-Aug-19 24-Aug-19 03-Apr-20 11-Apr-20 -185 100% 0%

5105 RDE_L11_Z02_BoH - Wall epoxy/ emulsion paint final coat 3 24-Aug-19 27-Aug-19 08-Apr-20 10-Apr-20 -182 100% 0%

5103 RDE_L11_Z02_BoH - Floor sealer 2 27-Aug-19 28-Aug-19 10-Apr-20 11-Apr-20 -182 100% 0%

5106 RDE_L11_Z02_BoH - MEP final fix 12 04-Nov-19 16-Nov-19 14-Apr-20 27-Apr-20 -129 100% 0%

5995 RDE_L11_Z02_BoH - All Other Finishes / Make Good & Clean 12 11-Nov-19 23-Nov-19 22-Apr-20 06-May-20 -130 100% 0%

Toilets - RDE_L11_Z03Toilets - RDE_L11_Z03Toilets - RDE_L11_Z03Toilets - RDE_L11_Z03Toilets - RDE_L11_Z03Toilets - RDE_L11_Z03Toilets - RDE_L11_Z03Toilets - RDE_L11_Z03Toilets - RDE_L11_Z03Toilets - RDE_L11_Z03

5123 RDE_L11_Z03_Toilet - MEP 1st fix Ceiling 14 24-Jun-19 18-Jul-19 04-Nov-19 A 17-Mar-20 -196 100% 66.07%

5119 RDE_L11_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 46 07-Sep-19 13-Sep-19 25-Nov-19 A 24-Apr-20 -179 100% 25.01%

5113 RDE_L11_Z03_Toilet - MEP 2nd fix 36 01-Aug-19 14-Aug-19 30-Dec-19 A 16-Apr-20 -198 100% 28.15%

10012 RDE_L11_Z03_Toilet - Dry Wall Frame & One Side Board 12 06-Mar-20 19-Mar-20 0% 0%

5114 RDE_L11_Z03_Toilet - Door Frame 2 19-Jul-19 20-Jul-19 18-Mar-20 19-Mar-20 -196 100% 0%

5121 RDE_L11_Z03_Toilet - MEP 1st fix Dry Wall 8 10-May-19 18-May-19 20-Mar-20 28-Mar-20 -256 100% 0%

10013 RDE_L11_Z03_Toilet - Dry Wall Closing Board 6 30-Mar-20 06-Apr-20 0% 0%

5112 RDE_L11_Z03_Toilet - Seal Wall Opening 3 20-May-19 22-May-19 07-Apr-20 09-Apr-20 -262 100% 0%

5118 RDE_L11_Z03_Toilet - Finishes Walls & Floor Tiling 10 27-Aug-19 06-Sep-19 07-Apr-20 17-Apr-20 -179 100% 0%

5110 RDE_L11_Z03_Toilet - Ceiling Rods/ Grids 4 27-Jul-19 31-Jul-19 10-Apr-20 14-Apr-20 -208 100% 0%

5111 RDE_L11_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 7 15-Aug-19 22-Aug-19 11-Apr-20 18-Apr-20 -193 100% 0%

5115 RDE_L11_Z03_Toilet - MEP final fix 6 24-Sep-19 30-Sep-19 18-Apr-20 24-Apr-20 -166 100% 0%

5122 RDE_L11_Z03_Toilet - Ceiling finishes final coat 3 23-Aug-19 26-Aug-19 20-Apr-20 22-Apr-20 -193 100% 0%

5108 RDE_L11_Z03_Toilet - Door / Ironmong 2 16-Sep-19 17-Sep-19 25-Apr-20 27-Apr-20 -179 100% 0%

5109 RDE_L11_Z03_Toilet - All Other Finishes / Make Good & Clean 6 02-Oct-19 09-Oct-19 28-Apr-20 05-May-20 -168 100% 0%

Level 12Level 12Level 12Level 12Level 12Level 12Level 12Level 12Level 12Level 12

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L12_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L12_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L12_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L12_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L12_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L12_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L12_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L12_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L12_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L12_Z01

5167 RDE_L12_Z01_FoH - Ceiling/Wall/Columns Sealer 4 03-May-19 08-May-19 01-Aug-19 A 05-Mar-20 -245 100% 79.02%

5168 RDE_L12_Z01_FoH - Wall/Columns Protection 6 09-May-19 15-May-19 07-Aug-19 A 07-Mar-20 -241 100% 67.01%

5163 RDE_L12_Z01_FoH - MEP 1st fix 14 16-May-19 27-Jun-19 16-Sep-19 A 17-Mar-20 -213 100% 88.09%

5170 RDE_L12_Z01_FoH - Terrace Balustrade (base frame & glass) 10 02-Oct-19 09-Oct-19 04-Nov-19 A 12-Mar-20 -124 100% 90%

5164 RDE_L12_Z01_FoH - MEP 2nd fix 24 02-Sep-19 30-Sep-19 20-Jan-20 A 31-Mar-20 -146 100% 16%

5164a RDE_L12_Z01_FoH - Raised Floor MEP Containment/Wiring MEP 1st, 2nd fix 12 18-Mar-20 31-Mar-20 0% 0%

5169 RDE_L12_Z01_FoH - Raised Floor 12 24-Oct-19 29-Oct-19 25-Mar-20 08-Apr-20 -130 100% 0%

5165 RDE_L12_Z01_FoH - MEP final fix 18 02-Oct-19 23-Oct-19 01-Apr-20 22-Apr-20 -146 100% 0%

5166 RDE_L12_Z01_FoH - All Other Finishes / Make Good & Clean 12 22-Oct-19 05-Nov-19 16-Apr-20 29-Apr-20 -142 100% 0%

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L12_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L12_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L12_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L12_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L12_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L12_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L12_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L12_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L12_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L12_Z02

5143 RDE_L12_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 10 06-May-19 21-May-19 03-Jun-19 A 12-Mar-20 -240 100% 64.01%

5136 RDE_L12_Z02_BoH - MEP 1st fix 18 24-Jun-19 22-Jul-19 16-Sep-19 A 21-Mar-20 -197 100% 60.05%

5139 RDE_L12_Z02_BoH - Door Frame & Plastering of Perimeter Edges 20 23-Jul-19 27-Jul-19 02-Oct-19 A 24-Mar-20 -194 100% 60.05%

5135 RDE_L12_Z02_BoH - Misc Metal Works / Access Panels 48 13-Aug-19 19-Aug-19 15-Oct-19 A 28-Apr-20 -204 100% 42.89%

5140 RDE_L12_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 22 23-Jul-19 26-Jul-19 21-Nov-19 A 26-Mar-20 -197 100% 24%

5141 RDE_L12_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 30 20-Aug-19 23-Aug-19 27-Nov-19 A 09-Apr-20 -184 100% 14%

5138 RDE_L12_Z02_BoH - MEP 2nd fix 26 23-Jul-19 12-Aug-19 20-Jan-20 A 06-Apr-20 -191 100% 11.04%

5137 RDE_L12_Z02_BoH - Seal Wall Opening 6 23-Jul-19 29-Jul-19 23-Mar-20 28-Mar-20 -197 100% 0%

5133 RDE_L12_Z02_BoH - Door / Ironmong / Hose Reel Cabs 7 02-Sep-19 09-Sep-19 07-Apr-20 14-Apr-20 -174 100% 0%

5145 RDE_L12_Z02_BoH - MEP final fix 12 24-Sep-19 09-Oct-19 07-Apr-20 20-Apr-20 -156 100% 0%

5144 RDE_L12_Z02_BoH - Wall epoxy/ emulsion paint final coat 3 24-Aug-19 27-Aug-19 10-Apr-20 13-Apr-20 -184 100% 0%

5142 RDE_L12_Z02_BoH - Floor sealer 2 27-Aug-19 28-Aug-19 13-Apr-20 14-Apr-20 -184 100% 0%

5134 RDE_L12_Z02_BoH - All Other Finishes / Make Good & Clean 12 02-Oct-19 16-Oct-19 22-Apr-20 06-May-20 -163 100% 0%

Toilets - RDE_L12_Z03Toilets - RDE_L12_Z03Toilets - RDE_L12_Z03Toilets - RDE_L12_Z03Toilets - RDE_L12_Z03Toilets - RDE_L12_Z03Toilets - RDE_L12_Z03Toilets - RDE_L12_Z03Toilets - RDE_L12_Z03Toilets - RDE_L12_Z03

5162 RDE_L12_Z03_Toilet - MEP 1st fix Ceiling 18 24-Jun-19 18-Jul-19 11-Nov-19 A 21-Mar-20 -200 100% 61.11%

10014 RDE_L12_Z03_Toilet - Dry Wall Frame & One Side Board 22 11-Nov-19 A 26-Mar-20 0% 22%

5151 RDE_L12_Z03_Toilet - Seal Wall Opening 32 25-May-19 28-May-19 18-Nov-19 A 10-Apr-20 -258 100% 31.99%

5158 RDE_L12_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 46 20-Sep-19 26-Sep-19 25-Nov-19 A 02-May-20 -175 100% 20.01%

5152 RDE_L12_Z03_Toilet - MEP 2nd fix 36 01-Aug-19 14-Aug-19 29-Jan-20 A 22-Apr-20 -203 100% 16.16%

5155 RDE_L12_Z03_Toilet - Floor Screed 4 20-May-19 23-May-19 06-Mar-20* 10-Mar-20 -236 100% 0%

5153 RDE_L12_Z03_Toilet - Door Frame 2 19-Jul-19 20-Jul-19 23-Mar-20 24-Mar-20 -200 100% 0%

5160 RDE_L12_Z03_Toilet - MEP 1st fix Dry Wall 8 16-May-19 24-May-19 27-Mar-20 06-Apr-20 -257 100% 0%

10015 RDE_L12_Z03_Toilet - Dry Wall Closing Board 6 07-Apr-20 13-Apr-20 0% 0%

5149 RDE_L12_Z03_Toilet - Ceiling Rods/ Grids 4 27-Jul-19 31-Jul-19 11-Apr-20 15-Apr-20 -209 100% 0%

5157 RDE_L12_Z03_Toilet - Finishes Walls & Floor Tiling 10 07-Sep-19 19-Sep-19 14-Apr-20 24-Apr-20 -175 100% 0%

5150 RDE_L12_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 7 15-Aug-19 22-Aug-19 23-Apr-20 30-Apr-20 -203 100% 0%

5154 RDE_L12_Z03_Toilet - MEP final fix 6 24-Sep-19 30-Sep-19 02-May-20 08-May-20 -177 100% 0%

5161 RDE_L12_Z03_Toilet - Ceiling finishes final coat 3 23-Aug-19 26-Aug-19 02-May-20 05-May-20 -203 100% 0%

5147 RDE_L12_Z03_Toilet - Door / Ironmong 2 27-Sep-19 28-Sep-19 04-May-20 05-May-20 -175 100% 0%

5148 RDE_L12_Z03_Toilet - All Other Finishes / Make Good & Clean 6 02-Oct-19 09-Oct-19 09-May-20 15-May-20 -177 100% 0%

Level 13Level 13Level 13Level 13Level 13Level 13Level 13Level 13Level 13Level 13

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L13_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L13_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L13_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L13_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L13_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L13_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L13_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L13_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L13_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L13_Z01

5207 RDE_L13_Z01_FoH - Ceiling/Wall/Columns Sealer 4 28-May-19 01-Jun-19 02-Sep-19 A 05-Mar-20 -224 100% 78.52%

5208 RDE_L13_Z01_FoH - Wall/Columns Protection 6 03-Jun-19 10-Jun-19 09-Sep-19 A 07-Mar-20 -220 100% 63.01%

5203 RDE_L13_Z01_FoH - MEP 1st fix 12 11-Jun-19 23-Jul-19 16-Sep-19 A 14-Mar-20 -190 100% 80.15%

5210 RDE_L13_Z01_FoH - Terrace Balustrade (base frame & glass) 18 18-Oct-19 24-Oct-19 02-Oct-19 A 23-Mar-20 -120 100% 90.05%

5204 RDE_L13_Z01_FoH - MEP 2nd fix 24 18-Sep-19 17-Oct-19 21-Feb-20 A 28-Mar-20 -131 100% 12.1%

5204a RDE_L13_Z01_FoH - Raised Floor MEP Containment/Wiring MEP 1st, 2nd fix 12 16-Mar-20 28-Mar-20 0% 0%

5209 RDE_L13_Z01_FoH - Raised Floor 12 08-Nov-19 13-Nov-19 23-Mar-20 06-Apr-20 -115 100% 0%

5205 RDE_L13_Z01_FoH - MEP final fix 18 18-Oct-19 07-Nov-19 30-Mar-20 20-Apr-20 -131 100% 0%

5206 RDE_L13_Z01_FoH - All Other Finishes / Make Good & Clean 12 06-Nov-19 20-Nov-19 14-Apr-20 27-Apr-20 -127 100% 0%

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L13_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L13_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L13_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L13_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L13_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L13_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L13_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L13_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L13_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L13_Z02

Feb Mar Apr May Jun Jul Aug Sep
Qtr 1 Qtr 2 Qtr 3

2020
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

BL Fin
Var

Sch % Curr %

5182 RDE_L13_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 12 28-May-19 13-Jun-19 02-Sep-19 A 14-Mar-20 -223 100% 73.02%

5175 RDE_L13_Z02_BoH - MEP 1st fix 20 24-Jun-19 22-Jul-19 16-Sep-19 A 24-Mar-20 -199 100% 44.04%

5176 RDE_L13_Z02_BoH - Seal Wall Opening 26 23-Jul-19 29-Jul-19 18-Nov-19 A 31-Mar-20 -199 100% 42.39%

5174 RDE_L13_Z02_BoH - Misc Metal Works / Access Panels 46 13-Aug-19 19-Aug-19 20-Nov-19 A 29-Apr-20 -205 100% 42.39%

5172 RDE_L13_Z02_BoH - Door / Ironmong / Hose Reel Cabs 36 18-Sep-19 25-Sep-19 25-Nov-19 A 13-Apr-20 -160 100% 23.03%

5177 RDE_L13_Z02_BoH - MEP 2nd fix 32 23-Jul-19 12-Aug-19 24-Feb-20 A 08-Apr-20 -193 100% 5.02%

5178 RDE_L13_Z02_BoH - Door Frame & Plastering of Perimeter Edges 5 23-Jul-19 27-Jul-19 25-Mar-20 30-Mar-20 -199 100% 0%

5179 RDE_L13_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 4 23-Jul-19 26-Jul-19 08-Apr-20 11-Apr-20 -210 100% 0%

5184 RDE_L13_Z02_BoH - MEP final fix 12 24-Sep-19 09-Oct-19 09-Apr-20 22-Apr-20 -158 100% 0%

5180 RDE_L13_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 4 20-Aug-19 23-Aug-19 13-Apr-20 16-Apr-20 -190 100% 0%

5183 RDE_L13_Z02_BoH - Wall epoxy/ emulsion paint final coat 3 24-Aug-19 27-Aug-19 17-Apr-20 20-Apr-20 -190 100% 0%

5181 RDE_L13_Z02_BoH - Floor sealer 2 27-Aug-19 28-Aug-19 20-Apr-20 21-Apr-20 -190 100% 0%

5173 RDE_L13_Z02_BoH - All Other Finishes / Make Good & Clean 12 02-Oct-19 16-Oct-19 23-Apr-20 07-May-20 -164 100% 0%

Toilets - RDE_L13_Z03Toilets - RDE_L13_Z03Toilets - RDE_L13_Z03Toilets - RDE_L13_Z03Toilets - RDE_L13_Z03Toilets - RDE_L13_Z03Toilets - RDE_L13_Z03Toilets - RDE_L13_Z03Toilets - RDE_L13_Z03Toilets - RDE_L13_Z03

5202 RDE_L13_Z03_Toilet - MEP 1st fix Ceiling 20 24-Jun-19 18-Jul-19 11-Nov-19 A 24-Mar-20 -202 100% 43.09%

5197 RDE_L13_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 48 03-Oct-19 10-Oct-19 28-Dec-19 A 28-Apr-20 -162 100% 15.01%

5191 RDE_L13_Z03_Toilet - MEP 2nd fix 12 01-Aug-19 14-Aug-19 24-Feb-20 A 27-Apr-20 -207 100% 19.04%

10016 RDE_L13_Z03_Toilet - Dry Wall Frame & One Side Board 12 14-Mar-20 27-Mar-20 0% 0%

5194 RDE_L13_Z03_Toilet - Floor Screed 4 14-Jun-19 18-Jun-19 16-Mar-20* 19-Mar-20 -223 100% 0%

5192 RDE_L13_Z03_Toilet - Door Frame 2 19-Jul-19 20-Jul-19 25-Mar-20 26-Mar-20 -202 100% 0%

5200 RDE_L13_Z03_Toilet - MEP 1st fix Dry Wall 8 11-Jun-19 19-Jun-19 28-Mar-20 07-Apr-20 -237 100% 0%

10017 RDE_L13_Z03_Toilet - Dry Wall Closing Board 6 08-Apr-20 14-Apr-20 0% 0%

5190 RDE_L13_Z03_Toilet - Seal Wall Opening 3 20-Jun-19 22-Jun-19 15-Apr-20 17-Apr-20 -243 100% 0%

5196 RDE_L13_Z03_Toilet - Finishes Walls & Floor Tiling 10 20-Sep-19 02-Oct-19 15-Apr-20 25-Apr-20 -166 100% 0%

5188 RDE_L13_Z03_Toilet - Ceiling Rods/ Grids 4 27-Jul-19 31-Jul-19 18-Apr-20 22-Apr-20 -215 100% 0%

5189 RDE_L13_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 7 15-Aug-19 22-Aug-19 28-Apr-20 06-May-20 -207 100% 0%

5186 RDE_L13_Z03_Toilet - Door / Ironmong 2 11-Oct-19 12-Oct-19 29-Apr-20 30-Apr-20 -162 100% 0%

5193 RDE_L13_Z03_Toilet - MEP final fix 6 03-Oct-19 10-Oct-19 07-May-20 13-May-20 -174 100% 0%

5201 RDE_L13_Z03_Toilet - Ceiling finishes final coat 3 23-Aug-19 26-Aug-19 07-May-20 09-May-20 -207 100% 0%

5187 RDE_L13_Z03_Toilet - All Other Finishes / Make Good & Clean 6 14-Oct-19 19-Oct-19 21-May-20 27-May-20 -178 100% 0%

Level 14Level 14Level 14Level 14Level 14Level 14Level 14Level 14Level 14Level 14

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L14_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L14_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L14_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L14_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L14_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L14_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L14_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L14_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L14_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L14_Z01

5242 RDE_L14_Z01_FoH - MEP 1st fix 20 06-Jul-19 16-Aug-19 16-Sep-19 A 24-Mar-20 -177 100% 3%

5249 RDE_L14_Z01_FoH - Terrace Balustrade (base frame & glass) 6 08-Nov-19 14-Nov-19 18-Feb-20 A 02-May-20 -135 100% 40.01%

5246 RDE_L14_Z01_FoH - Ceiling/Wall/Columns Sealer 5 22-Jun-19 27-Jun-19 04-Mar-20* 09-Mar-20 -206 100% 0%

5247 RDE_L14_Z01_FoH - Wall/Columns Protection 6 28-Jun-19 05-Jul-19 09-Mar-20 14-Mar-20 -205 100% 0%

5244 RDE_L14_Z01_FoH - MEP final fix 18 08-Nov-19 28-Nov-19 14-Apr-20 05-May-20 -125 100% 0%

5243 RDE_L14_Z01_FoH - MEP 2nd fix 7 11-Oct-19 07-Nov-19 17-Apr-20 24-Apr-20 -135 100% 0%

5245 RDE_L14_Z01_FoH - All Other Finishes / Make Good & Clean 12 27-Nov-19 11-Dec-19 29-Apr-20 13-May-20 -122 100% 0%

5248 RDE_L14_Z01_FoH - Floor Sealer 4 29-Nov-19 04-Dec-19 30-Apr-20 06-May-20 -122 100% 0%

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L14_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L14_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L14_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L14_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L14_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L14_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L14_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L14_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L14_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L14_Z02

5222 RDE_L14_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 10 05-Aug-19 20-Aug-19 04-Nov-19 A 12-Mar-20 -164 100% 33.01%

5215 RDE_L14_Z02_BoH - MEP 1st fix 16 02-Sep-19 30-Sep-19 11-Nov-19 A 19-Mar-20 -136 100% 23.04%

5216 RDE_L14_Z02_BoH - Seal Wall Opening 22 02-Oct-19 09-Oct-19 18-Nov-19 A 26-Mar-20 -136 100% 13.96%

5217 RDE_L14_Z02_BoH - MEP 2nd fix 18 02-Oct-19 23-Oct-19 18-Mar-20 08-Apr-20 -134 100% 0%

5218 RDE_L14_Z02_BoH - Door Frame & Plastering of Perimeter Edges 5 02-Oct-19 08-Oct-19 20-Mar-20 25-Mar-20 -136 100% 0%

5219 RDE_L14_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 4 02-Oct-19 05-Oct-19 20-Mar-20 24-Mar-20 -136 100% 0%

5212 RDE_L14_Z02_BoH - Door / Ironmong / Hose Reel Cabs 7 24-Oct-19 31-Oct-19 09-Apr-20 16-Apr-20 -134 100% 0%

5220 RDE_L14_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 4 31-Oct-19 04-Nov-19 09-Apr-20 13-Apr-20 -128 100% 0%

5224 RDE_L14_Z02_BoH - MEP final fix 12 04-Nov-19 16-Nov-19 09-Apr-20 22-Apr-20 -125 100% 0%

5223 RDE_L14_Z02_BoH - Wall epoxy/ emulsion paint final coat 3 05-Nov-19 07-Nov-19 14-Apr-20 16-Apr-20 -128 100% 0%

5221 RDE_L14_Z02_BoH - Floor sealer 2 07-Nov-19 08-Nov-19 16-Apr-20 17-Apr-20 -128 100% 0%

5213 RDE_L14_Z02_BoH - All Other Finishes / Make Good & Clean 12 11-Nov-19 23-Nov-19 25-Apr-20 09-May-20 -133 100% 0%

5214 RDE_L14_Z02_BoH - Misc Metal Works / Access Panels 6 24-Oct-19 30-Oct-19 25-Apr-20 02-May-20 -148 100% 0%

Toilets - RDE_L14_Z03Toilets - RDE_L14_Z03Toilets - RDE_L14_Z03Toilets - RDE_L14_Z03Toilets - RDE_L14_Z03Toilets - RDE_L14_Z03Toilets - RDE_L14_Z03Toilets - RDE_L14_Z03Toilets - RDE_L14_Z03Toilets - RDE_L14_Z03

5238 RDE_L14_Z03_Toilet - Conc kerbs, steel posts & block wall 6 22-Jun-19 05-Jul-19 04-Nov-19 A 07-Mar-20 -199 100% 65.06%

5235 RDE_L14_Z03_Toilet - W'proof/Testing & Protective Screed 7 05-Aug-19 12-Aug-19 04-Mar-20 11-Mar-20 -170 100% 0%

5239 RDE_L14_Z03_Toilet - MEP 1st fix Block Wall 8 09-Aug-19 17-Aug-19 09-Mar-20 17-Mar-20 -170 100% 0%

5234 RDE_L14_Z03_Toilet - Floor Screed 4 13-Aug-19 16-Aug-19 12-Mar-20 16-Mar-20 -170 100% 0%

5241 RDE_L14_Z03_Toilet - MEP 1st fix Ceiling 21 02-Sep-19 26-Sep-19 17-Mar-20 10-Apr-20 -157 100% 0%

5230 RDE_L14_Z03_Toilet - Seal Wall Opening 3 19-Aug-19 21-Aug-19 18-Mar-20 20-Mar-20 -170 100% 0%

5232 RDE_L14_Z03_Toilet - Door Frame 2 27-Sep-19 28-Sep-19 11-Apr-20 13-Apr-20 -157 100% 0%

5225 RDE_L14_Z03_Toilet - Wall Plastering (internal & external) 5 30-Sep-19 05-Oct-19 14-Apr-20 18-Apr-20 -157 100% 0%

5228 RDE_L14_Z03_Toilet - Ceiling Rods/ Grids 4 08-Oct-19 11-Oct-19 20-Apr-20 23-Apr-20 -157 100% 0%

5236 RDE_L14_Z03_Toilet - Finishes Walls & Floor Tiling 10 07-Nov-19 18-Nov-19 20-Apr-20 30-Apr-20 -131 100% 0%

5231 RDE_L14_Z03_Toilet - MEP 2nd fix 12 12-Oct-19 25-Oct-19 24-Apr-20 08-May-20 -157 100% 0%

5237 RDE_L14_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 6 19-Nov-19 25-Nov-19 02-May-20 08-May-20 -131 100% 0%

5226 RDE_L14_Z03_Toilet - Door / Ironmong 2 26-Nov-19 27-Nov-19 09-May-20 11-May-20 -131 100% 0%

5229 RDE_L14_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 7 26-Oct-19 02-Nov-19 09-May-20 16-May-20 -157 100% 0%

5233 RDE_L14_Z03_Toilet - MEP final fix 6 19-Nov-19 25-Nov-19 18-May-20 23-May-20 -144 100% 0%

5240 RDE_L14_Z03_Toilet - Ceiling finishes final coat 3 04-Nov-19 06-Nov-19 18-May-20 20-May-20 -157 100% 0%

5227 RDE_L14_Z03_Toilet - All Other Finishes / Make Good & Clean 6 28-Nov-19 04-Dec-19 25-May-20 30-May-20 -142 100% 0%

Level 15Level 15Level 15Level 15Level 15Level 15Level 15Level 15Level 15Level 15

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (RDE/ Auction House, Passenger Lift Lobbies & Terrace) - RDE_L15_Z01FoH Areas (RDE/ Auction House, Passenger Lift Lobbies & Terrace) - RDE_L15_Z01FoH Areas (RDE/ Auction House, Passenger Lift Lobbies & Terrace) - RDE_L15_Z01FoH Areas (RDE/ Auction House, Passenger Lift Lobbies & Terrace) - RDE_L15_Z01FoH Areas (RDE/ Auction House, Passenger Lift Lobbies & Terrace) - RDE_L15_Z01FoH Areas (RDE/ Auction House, Passenger Lift Lobbies & Terrace) - RDE_L15_Z01FoH Areas (RDE/ Auction House, Passenger Lift Lobbies & Terrace) - RDE_L15_Z01FoH Areas (RDE/ Auction House, Passenger Lift Lobbies & Terrace) - RDE_L15_Z01FoH Areas (RDE/ Auction House, Passenger Lift Lobbies & Terrace) - RDE_L15_Z01FoH Areas (RDE/ Auction House, Passenger Lift Lobbies & Terrace) - RDE_L15_Z01

5282 RDE_L15_Z01_FoH - MEP 1st fix 18 17-Aug-19 28-Sep-19 11-Nov-19 A 25-Mar-20 -142 100% 54.13%

5286 RDE_L15_Z01_FoH - Ceiling/Wall/Columns Sealer 4 06-Aug-19 09-Aug-19 03-Mar-20* 06-Mar-20 -168 100% 0%

5287 RDE_L15_Z01_FoH - Wall/Columns Protection 6 10-Aug-19 16-Aug-19 07-Mar-20 13-Mar-20 -168 100% 0%

5358 RDE_L15_Z01_FoH - Dry Wall Frame & Board (one side) 17 19-Oct-19 07-Nov-19 25-Mar-20 14-Apr-20 -126 100% 0%

5359 RDE_L15_Z01_FoH - Dry Wall MEP Services/Conduits (MEP 1st fix) 12 29-Oct-19 11-Nov-19 02-Apr-20 16-Apr-20 -125 100% 0%

5283 RDE_L15_Z01_FoH - MEP 2nd fix 12 19-Oct-19 15-Nov-19 08-Apr-20 21-Apr-20 -125 100% 0%

5360 RDE_L15_Z01_FoH - Close Dry Wall 12 12-Nov-19 25-Nov-19 17-Apr-20 30-Apr-20 -125 100% 0%

5289 RDE_L15_Z01_FoH - Terrace Balustrade (base frame & glass) 6 16-Nov-19 22-Nov-19 22-Apr-20 28-Apr-20 -125 100% 0%

5284 RDE_L15_Z01_FoH - MEP final fix 18 16-Nov-19 06-Dec-19 24-Apr-20 15-May-20 -127 100% 0%

5329 RDE_L15_Z01_FoH - Terrace Timber flooring 6 23-Nov-19 29-Nov-19 29-Apr-20 06-May-20 -125 100% 0%

9766 RDE_L15_Z01_FoH - Dry wall finishes (paint) 8 26-Nov-19 04-Dec-19 02-May-20 11-May-20 -125 100% 0%

5285 RDE_L15_Z01_FoH - All Other Finishes / Make Good & Clean 12 05-Dec-19 19-Dec-19 14-May-20 28-May-20 -127 100% 0%

5288 RDE_L15_Z01_FoH - Floor Sealer 4 07-Dec-19 12-Dec-19 16-May-20 21-May-20 -127 100% 0%

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L15_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L15_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L15_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L15_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L15_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L15_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L15_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L15_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L15_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L15_Z02

5255 RDE_L15_Z02_BoH - MEP 1st fix 14 27-Sep-19 26-Oct-19 19-Feb-20 A 17-Mar-20 -113 100% 13.01%

5262 RDE_L15_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 18 10-Sep-19 26-Sep-19 21-Feb-20 A 21-Mar-20 -141 100% 20%

5257 RDE_L15_Z02_BoH - MEP 2nd fix 18 28-Oct-19 16-Nov-19 18-Mar-20 08-Apr-20 -113 100% 0%

5258 RDE_L15_Z02_BoH - Door Frame & Plastering of Perimeter Edges 5 28-Oct-19 01-Nov-19 18-Mar-20 23-Mar-20 -113 100% 0%

5259 RDE_L15_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 4 28-Oct-19 31-Oct-19 18-Mar-20 21-Mar-20 -113 100% 0%

5256 RDE_L15_Z02_BoH - Seal Wall Opening 6 28-Oct-19 02-Nov-19 23-Mar-20 28-Mar-20 -117 100% 0%

5355 RDE_L15_Z02_BoH - Dry Wall Frame & Board (one side) 8 19-Oct-19 28-Oct-19 25-Mar-20 02-Apr-20 -126 100% 0%

5356 RDE_L15_Z02_BoH - Dry Wall MEP Services/Conduits (MEP 1st fix) 12 23-Oct-19 05-Nov-19 28-Mar-20 11-Apr-20 -126 100% 0%

5251 RDE_L15_Z02_BoH - Door / Ironmong / Hose Reel Cabs 7 18-Nov-19 25-Nov-19 09-Apr-20 16-Apr-20 -113 100% 0%

5260 RDE_L15_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 7 25-Nov-19 02-Dec-19 09-Apr-20 16-Apr-20 -107 100% 0%

5357 RDE_L15_Z02_BoH - Close Dry Wall 6 06-Nov-19 12-Nov-19 13-Apr-20 18-Apr-20 -126 100% 0%

5264 RDE_L15_Z02_BoH - MEP final fix 12 03-Dec-19 16-Dec-19 17-Apr-20 30-Apr-20 -107 100% 0%

5263 RDE_L15_Z02_BoH - Wall epoxy/ emulsion paint final coat 3 03-Dec-19 05-Dec-19 20-Apr-20 22-Apr-20 -109 100% 0%

5261 RDE_L15_Z02_BoH - Floor sealer 2 05-Dec-19 06-Dec-19 22-Apr-20 23-Apr-20 -109 100% 0%

5252 RDE_L15_Z02_BoH - All Other Finishes / Make Good & Clean 12 10-Dec-19 23-Dec-19 25-Apr-20 09-May-20 -108 100% 0%

5253 RDE_L15_Z02_BoH - Misc Metal Works / Access Panels 6 18-Nov-19 23-Nov-19 25-Apr-20 02-May-20 -127 100% 0%

Toilets - RDE_L15_Z03Toilets - RDE_L15_Z03Toilets - RDE_L15_Z03Toilets - RDE_L15_Z03Toilets - RDE_L15_Z03Toilets - RDE_L15_Z03Toilets - RDE_L15_Z03Toilets - RDE_L15_Z03Toilets - RDE_L15_Z03Toilets - RDE_L15_Z03

5278 RDE_L15_Z03_Toilet - Conc kerbs, steel posts & block wall 4 10-Sep-19 13-Sep-19 18-Feb-20 A 05-Mar-20 -137 100% 5%

5275 RDE_L15_Z03_Toilet - W'proof/Testing & Protective Screed 5 18-Sep-19 23-Sep-19 04-Mar-20 09-Mar-20 -133 100% 0%

5279 RDE_L15_Z03_Toilet - MEP 1st fix Block Wall 6 23-Sep-19 28-Sep-19 09-Mar-20 14-Mar-20 -133 100% 0%

5274 RDE_L15_Z03_Toilet - Floor Screed 1 24-Sep-19 24-Sep-19 10-Mar-20 10-Mar-20 -133 100% 0%

5281 RDE_L15_Z03_Toilet - MEP 1st fix Ceiling 6 25-Sep-19 02-Oct-19 11-Mar-20 17-Mar-20 -133 100% 0%

5270 RDE_L15_Z03_Toilet - Seal Wall Opening 1 30-Sep-19 30-Sep-19 16-Mar-20 16-Mar-20 -133 100% 0%

5272 RDE_L15_Z03_Toilet - Door Frame 2 03-Oct-19 04-Oct-19 18-Mar-20 19-Mar-20 -133 100% 0%

5265 RDE_L15_Z03_Toilet - Wall Plastering (internal & external) 2 05-Oct-19 08-Oct-19 20-Mar-20 21-Mar-20 -133 100% 0%

5268 RDE_L15_Z03_Toilet - Ceiling Rods/ Grids 3 09-Oct-19 11-Oct-19 23-Mar-20 25-Mar-20 -133 100% 0%

5276 RDE_L15_Z03_Toilet - Finishes Walls & Floor Tiling 3 22-Oct-19 24-Oct-19 23-Mar-20 25-Mar-20 -122 100% 0%

5271 RDE_L15_Z03_Toilet - MEP 2nd fix 12 12-Oct-19 15-Oct-19 26-Mar-20 09-Apr-20 -142 100% 0%

5277 RDE_L15_Z03_Toilet -  Sanitary ware & fittings 2 25-Oct-19 26-Oct-19 26-Mar-20 27-Mar-20 -122 100% 0%

5266 RDE_L15_Z03_Toilet - Door / Ironmong 2 28-Oct-19 29-Oct-19 28-Mar-20 30-Mar-20 -122 100% 0%

5269 RDE_L15_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 3 16-Oct-19 18-Oct-19 10-Apr-20 13-Apr-20 -142 100% 0%

5273 RDE_L15_Z03_Toilet - MEP final fix 1 31-Oct-19 31-Oct-19 14-Apr-20 14-Apr-20 -132 100% 0%

5280 RDE_L15_Z03_Toilet - Ceiling finishes final coat 2 19-Oct-19 21-Oct-19 14-Apr-20 15-Apr-20 -142 100% 0%

5267 RDE_L15_Z03_Toilet - All Other Finishes / Make Good & Clean 6 01-Nov-19 07-Nov-19 16-Apr-20 22-Apr-20 -133 100% 0%

Level 15 M/FLevel 15 M/FLevel 15 M/FLevel 15 M/FLevel 15 M/FLevel 15 M/FLevel 15 M/FLevel 15 M/FLevel 15 M/FLevel 15 M/F

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (RDE/ Auction House) - RDE_L15M_Z01FoH Areas (RDE/ Auction House) - RDE_L15M_Z01FoH Areas (RDE/ Auction House) - RDE_L15M_Z01FoH Areas (RDE/ Auction House) - RDE_L15M_Z01FoH Areas (RDE/ Auction House) - RDE_L15M_Z01FoH Areas (RDE/ Auction House) - RDE_L15M_Z01FoH Areas (RDE/ Auction House) - RDE_L15M_Z01FoH Areas (RDE/ Auction House) - RDE_L15M_Z01FoH Areas (RDE/ Auction House) - RDE_L15M_Z01FoH Areas (RDE/ Auction House) - RDE_L15M_Z01

5320 RDE_L15M_Z01_FoH - MEP 1st fix 23 21-Sep-19 04-Nov-19 15-Feb-20 A 27-Mar-20 -115 100% 2.05%

5324 RDE_L15M_Z01_FoH - Ceiling/Wall/Columns Sealer 4 10-Sep-19 12-Sep-19 17-Feb-20 A 10-Mar-20 -142 100% 10%

5321 RDE_L15M_Z01_FoH - MEP 2nd fix 24 11-Nov-19 07-Dec-19 24-Mar-20 21-Apr-20 -106 100% 0%

5325 RDE_L15M_Z01_FoH - Wall/Columns Protection 6 13-Sep-19 20-Sep-19 31-Mar-20 07-Apr-20 -159 100% 0%

5372 RDE_L15M_Z01_FoH - Dry Wall Frame & Board (one side) 6 19-Oct-19 25-Oct-19 08-Apr-20 14-Apr-20 -137 100% 0%
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5373 RDE_L15M_Z01_FoH - Dry Wall MEP Services/Conduits (MEP 1st fix) 12 23-Oct-19 05-Nov-19 11-Apr-20 24-Apr-20 -137 100% 0%

5374 RDE_L15M_Z01_FoH - Close Dry Wall 4 06-Nov-19 09-Nov-19 25-Apr-20 29-Apr-20 -137 100% 0%

5322 RDE_L15M_Z01_FoH - MEP Final Fix 18 09-Dec-19 30-Dec-19 27-Apr-20 18-May-20 -110 100% 0%

5323 RDE_L15M_Z01_FoH - All Other Finishes (DOOR) / Make Good & Clean 12 26-Dec-19 09-Jan-20 14-May-20 27-May-20 -110 100% 0%

5326 RDE_L15M_Z01_FoH - Floor Sealer 2 31-Dec-19 02-Jan-20 19-May-20 20-May-20 -110 100% 0%

BoH Plant Rms, Corridor, FS Lift Lobby, Lobbies & Courtyard - RDE_L15M_Z02a, L15M_Z02b & L15M_Z02cBoH Plant Rms, Corridor, FS Lift Lobby, Lobbies & Courtyard - RDE_L15M_Z02a, L15M_Z02b & L15M_Z02cBoH Plant Rms, Corridor, FS Lift Lobby, Lobbies & Courtyard - RDE_L15M_Z02a, L15M_Z02b & L15M_Z02cBoH Plant Rms, Corridor, FS Lift Lobby, Lobbies & Courtyard - RDE_L15M_Z02a, L15M_Z02b & L15M_Z02cBoH Plant Rms, Corridor, FS Lift Lobby, Lobbies & Courtyard - RDE_L15M_Z02a, L15M_Z02b & L15M_Z02cBoH Plant Rms, Corridor, FS Lift Lobby, Lobbies & Courtyard - RDE_L15M_Z02a, L15M_Z02b & L15M_Z02cBoH Plant Rms, Corridor, FS Lift Lobby, Lobbies & Courtyard - RDE_L15M_Z02a, L15M_Z02b & L15M_Z02cBoH Plant Rms, Corridor, FS Lift Lobby, Lobbies & Courtyard - RDE_L15M_Z02a, L15M_Z02b & L15M_Z02cBoH Plant Rms, Corridor, FS Lift Lobby, Lobbies & Courtyard - RDE_L15M_Z02a, L15M_Z02b & L15M_Z02cBoH Plant Rms, Corridor, FS Lift Lobby, Lobbies & Courtyard - RDE_L15M_Z02a, L15M_Z02b & L15M_Z02c

5290 RDE_L15M_Z02a, L15m_Z02b & L15M_Z02c_BoH - Conc. plinths 24 10-Sep-19 24-Oct-19 03-Mar-20* 30-Mar-20 -126 100% 0%

5300 RDE_L15M_Z02a, L15m_Z02b & L15M_Z02c_BoH - Wet Trades 36 11-Oct-19 07-Nov-19 03-Mar-20 14-Apr-20 -126 100% 0%

BoH Rooms for FSD InspectionBoH Rooms for FSD InspectionBoH Rooms for FSD InspectionBoH Rooms for FSD InspectionBoH Rooms for FSD InspectionBoH Rooms for FSD InspectionBoH Rooms for FSD InspectionBoH Rooms for FSD InspectionBoH Rooms for FSD InspectionBoH Rooms for FSD Inspection

5334 RDE_L15M_Z02a_ELE_ICT Rm - MEP 1st/2nd/Final Fix 6 29-Nov-19 04-Jan-20 29-Jan-20 A 07-Mar-20 -47 100% 3.04%

5328 RDE_L15M_Z02a_ELE_ICT Rm - Dry wall; Serv/Cond & u'coat paint 18 08-Nov-19 28-Nov-19 25-Mar-20 15-Apr-20 -109 100% 0%

5335 RDE_L15M_Z02a_ELE_ICT Rm - W_Final Paint, F_Sealer & Door & Ironmong 6 06-Jan-20 11-Jan-20 25-Mar-20 31-Mar-20 -61 100% 0%

5327 RDE_L15M_Z02b_FSI Genset Rm - MEP 1st (incl. EQP) 28 29-Oct-19 31-Dec-19 13-Feb-20 A 07-Apr-20 -75 100% 13.2%

5336 RDE_L15M_Z02b_FSI Genset Rm - Dry wall; Serv/Cond & u'coat paint 24 22-Nov-19 19-Dec-19 02-Mar-20 28-Mar-20 -77 100% 0%

5337 RDE_L15M_Z02b_FSI Genset Rm - MEP 2nd & Final Fix 24 02-Jan-20 06-Feb-20 08-Apr-20 06-May-20 -75 100% 0%

5338 RDE_L15M_Z02b_FSI Genset Rm - W_Final Paint, F_Sealer & Door & Iron. 6 07-Feb-20 13-Feb-20 07-May-20 13-May-20 -75 100% 0%

5339 RDE_L15M_Z02b_FSI Fuel Tank Rm - MEP 1st fix (incl. EQP) 12 08-Nov-19 28-Nov-19 17-Mar-20 30-Mar-20 -96 100% 0%

5340 RDE_L15M_Z02b_FSI Fuel Tank Rm - MEP 2nd & Final Fix 12 06-Dec-19 11-Jan-20 03-Apr-20 17-Apr-20 -75 100% 0%

5345 RDE_L15M_Z02b_FSI Fuel Tank Rm - W_Final Paint, F_Sealer & Door & Ironmong 6 13-Jan-20 18-Jan-20 18-Apr-20 24-Apr-20 -75 100% 0%

5342 RDE_L15M_Z02c_RDE PAU Rm - MEP 1st fix (incl. EQP) 36 08-Nov-19 19-Dec-19 22-Feb-20 A 28-Apr-20 -102 100% 5%

5343 RDE_L15M_Z02c_RDE PAU Rm - MEP 2nd & Final Fix 42 15-Nov-19 27-Dec-19 25-Feb-20 A 06-May-20 -102 100% 13.88%

5344 RDE_L15M_Z02c_RDE PAU Rm - W_Final Paint, F_Sealer & Door & Ironmong 6 28-Dec-19 04-Jan-20 07-May-20 13-May-20 -102 100% 0%

BoH Rooms BalanceBoH Rooms BalanceBoH Rooms BalanceBoH Rooms BalanceBoH Rooms BalanceBoH Rooms BalanceBoH Rooms BalanceBoH Rooms BalanceBoH Rooms BalanceBoH Rooms Balance

5294 RDE_L15M_Z02a_Z02b_Z02c_BoH - Seal Wall Opening 6 06-Dec-19 12-Dec-19 12-May-20 18-May-20 -124 100% 0%

5292 RDE_L15M_Z02a_Z02b_Z02c_BoH - Misc Metal Works / Access Panels 12 13-Jan-20 03-Feb-20 11-Jun-20 24-Jun-20 -120 100% 0%

5330 RDE_L15M_Z02c_PD_MVAC Rm - Dry wall; Serv/Cond & u'coat paint 18 08-Nov-19 28-Nov-19 25-Feb-20 A 21-Apr-20 -114 100% 20%

5332 RDE_L15M_Z02c_PD_MVAC Rm - MEP 1st fix 24 29-Nov-19 27-Dec-19 15-Apr-20 13-May-20 -108 100% 0%

5409 RDE_L15M_Z02c_PD_MVAC Rm - MEP 2nd & Final Fix 12 28-Dec-19 11-Jan-20 14-May-20 27-May-20 -108 100% 0%

5333 RDE_L15M_Z02c_PD_MVAC Rm - W_Final Paint, F_Sealer & Access Panels 4 13-Jan-20 17-Jan-20 28-May-20 02-Jun-20 -108 100% 0%

5327a RDE_L15M_Z02b_Non-FSI Genset/Fuel Tank Rms - MEP 1st (incl. EQP) 48 10-Mar-20 06-May-20 0% 0%

5336a RDE_L15M_Z02b_Non-FSI Genset/Fuel Tank Rms - Dry wall; Serv/Cond & u'coat paint 24 15-Apr-20 13-May-20 0% 0%

5337a RDE_L15M_Z02b_Non-FSI Genset/Fuel Tank Rms - MEP 2nd & Final Fix 24 07-May-20 03-Jun-20 0% 0%

5338a RDE_L15M_Z02b_Non-FSI Genset/Fuel Tank Rms - W_Final Paint, F_Sealer & Door & Iron. 6 04-Jun-20 10-Jun-20 0% 0%

5346 RDE_L15M_Z02a_RDE PW Rm - MEP 1st fix (incl. EQP) 44 22-Nov-19 04-Jan-20 28-Feb-20 A 06-May-20 -96 100% 8.05%

5407 RDE_L15M_Z02a_RDE PW Rm - Install Tanks (Glass fibre) 24 25-Oct-19 21-Nov-19 31-Mar-20 28-Apr-20 -126 100% 0%

5410 RDE_L15M_Z02a_RDE PW Rm - Dry wall; Serv/Cond & u'coat paint 18 08-Nov-19 28-Nov-19 15-Apr-20 06-May-20 -126 100% 0%

5408 RDE_L15M_Z02a_RDE PW Rm - MEP 2nd & Final Fix 24 29-Nov-19 04-Jan-20 07-May-20 03-Jun-20 -120 100% 0%

5347 RDE_L15M_Z02a_RDE PW Rm - W_Final Paint, F_Sealer & Door & Ironmong 6 06-Jan-20 11-Jan-20 04-Jun-20 10-Jun-20 -120 100% 0%

5293 RDE_L15M_Z02a_Lobbies & Corr - MEP 1st fix 24 08-Nov-19 05-Dec-19 15-Apr-20 13-May-20 -126 100% 0%

5297 RDE_L15M_Z02a_Lobbies & Corr ceiling Rods/ Grids 5 06-Dec-19 11-Dec-19 14-May-20 19-May-20 -126 100% 0%

5296 RDE_L15M_Z02a_Lobbies & Corr - Dry wall; Serv/Cond & u'coat paint 18 06-Dec-19 27-Dec-19 14-May-20 03-Jun-20 -126 100% 0%

5295 RDE_L15M_Z02a_Lobbies & Corr - MEP 2nd fix 12 28-Dec-19 11-Jan-20 28-May-20 10-Jun-20 -120 100% 0%

5302 RDE_L15M_Z02a_Lobbies & Corr - MEP Final Fix 6 13-Jan-20 18-Jan-20 08-Jun-20 13-Jun-20 -117 100% 0%

5299 RDE_L15M_Z02a_Lobbies & Corr Close ceiling (board) incl. Cut-Outs 4 13-Jan-20 16-Jan-20 11-Jun-20 15-Jun-20 -120 100% 0%

5301 RDE_L15M_Z02a_Lobbies & Corr - W_Final Paint, F_Sealer & Door & Iron. 6 13-Jan-20 18-Jan-20 11-Jun-20 17-Jun-20 -120 100% 0%

5291 RDE_L15M_Z02a, L15m_Z02b & L15M_Z02c_BoH - All Other Finishes / Make Good & Clean12 07-Feb-20 20-Feb-20 18-Jun-20 03-Jul-20 -111 100% 0%

Toilets - RDE_L15M_Z03Toilets - RDE_L15M_Z03Toilets - RDE_L15M_Z03Toilets - RDE_L15M_Z03Toilets - RDE_L15M_Z03Toilets - RDE_L15M_Z03Toilets - RDE_L15M_Z03Toilets - RDE_L15M_Z03Toilets - RDE_L15M_Z03Toilets - RDE_L15M_Z03

5316 RDE_L15M_Z03_Toilet - Conc kerbs, steel posts & block wall 4 13-Sep-19 26-Sep-19 21-Feb-20 A 05-Mar-20 -127 100% 5%

5313 RDE_L15M_Z03_Toilet - W'proof/Testing & Protective Screed 7 23-Sep-19 30-Sep-19 03-Mar-20 10-Mar-20 -128 100% 0%

5317 RDE_L15M_Z03_Toilet - MEP 1st fix Block Wall 8 27-Sep-19 08-Oct-19 07-Mar-20 16-Mar-20 -128 100% 0%

5312 RDE_L15M_Z03_Toilet - Floor Screed 4 02-Oct-19 05-Oct-19 11-Mar-20 14-Mar-20 -128 100% 0%

5319 RDE_L15M_Z03_Toilet - MEP 1st fix Ceiling 21 08-Oct-19 31-Oct-19 16-Mar-20 09-Apr-20 -128 100% 0%

5308 RDE_L15M_Z03_Toilet - Seal Wall Opening 3 09-Oct-19 11-Oct-19 17-Mar-20 19-Mar-20 -128 100% 0%

5310 RDE_L15M_Z03_Toilet - Door Frame 2 01-Nov-19 02-Nov-19 10-Apr-20 11-Apr-20 -128 100% 0%

5303 RDE_L15M_Z03_Toilet - Wall Plastering (internal & external) 5 04-Nov-19 08-Nov-19 13-Apr-20 17-Apr-20 -128 100% 0%

5306 RDE_L15M_Z03_Toilet - Ceiling Rods/ Grids 4 09-Nov-19 13-Nov-19 18-Apr-20 22-Apr-20 -128 100% 0%

5314 RDE_L15M_Z03_Toilet - Finishes Walls & Floor Tiling 10 10-Dec-19 20-Dec-19 18-Apr-20 29-Apr-20 -102 100% 0%

5309 RDE_L15M_Z03_Toilet - MEP 2nd fix 12 14-Nov-19 27-Nov-19 23-Apr-20 07-May-20 -128 100% 0%

5315 RDE_L15M_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 6 21-Dec-19 28-Dec-19 30-Apr-20 07-May-20 -102 100% 0%

5304 RDE_L15M_Z03_Toilet - Door / Ironmong 2 30-Dec-19 31-Dec-19 08-May-20 09-May-20 -102 100% 0%

5307 RDE_L15M_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 7 28-Nov-19 05-Dec-19 08-May-20 15-May-20 -128 100% 0%

5311 RDE_L15M_Z03_Toilet - MEP final fix 6 21-Dec-19 28-Dec-19 16-May-20 22-May-20 -115 100% 0%

5318 RDE_L15M_Z03_Toilet - Ceiling finishes final coat 3 06-Dec-19 09-Dec-19 16-May-20 19-May-20 -128 100% 0%

5305 RDE_L15M_Z03_Toilet - All Other Finishes / Make Good & Clean 6 02-Jan-20 08-Jan-20 23-May-20 29-May-20 -113 100% 0%

Level 15M/F UF & RFLevel 15M/F UF & RFLevel 15M/F UF & RFLevel 15M/F UF & RFLevel 15M/F UF & RFLevel 15M/F UF & RFLevel 15M/F UF & RFLevel 15M/F UF & RFLevel 15M/F UF & RFLevel 15M/F UF & RF

ABWF & MEP Works (Incl. FSI PAU & Fans Rooms)ABWF & MEP Works (Incl. FSI PAU & Fans Rooms)ABWF & MEP Works (Incl. FSI PAU & Fans Rooms)ABWF & MEP Works (Incl. FSI PAU & Fans Rooms)ABWF & MEP Works (Incl. FSI PAU & Fans Rooms)ABWF & MEP Works (Incl. FSI PAU & Fans Rooms)ABWF & MEP Works (Incl. FSI PAU & Fans Rooms)ABWF & MEP Works (Incl. FSI PAU & Fans Rooms)ABWF & MEP Works (Incl. FSI PAU & Fans Rooms)ABWF & MEP Works (Incl. FSI PAU & Fans Rooms)

5396 RDE_L15MF UF_Z01 - MEP 1st, 2nd & final fix   [***PAU & Fans Rooms VAC required for FSD]36 09-Nov-19 13-Dec-19 26-Feb-20 A 18-May-20 -123 100% 10.04%

5395 RDE_L15MF UF_Z01 - Builder's Works (Dry wall, ceiling/wall sealer) 30 19-Oct-19 29-Nov-19 28-Mar-20 04-May-20 -123 100% 0%

5397 RDE_L15MF UF_Z01 - Wall epoxy/ emulsion paint final coat, flr sealer 12 11-Dec-19 20-Dec-19 19-May-20 01-Jun-20 -129 100% 0%

5365 RDE_L15MF UF_Z01_ & RF_Z01- All Other finishes / Make Good & Clean 12 14-Dec-19 28-Dec-19 09-Jun-20 22-Jun-20 -141 100% 0%

LandscapeLandscapeLandscapeLandscapeLandscapeLandscapeLandscapeLandscapeLandscapeLandscape

5007 RDE_LAN - Install irrigation system 20 24-Mar-20 16-Apr-20 20-May-20 11-Jun-20 -47 0% 0%

5008 RDE_LAN - Fill top soil 18 15-Apr-20 06-May-20 10-Jun-20 02-Jul-20 -47 0% 0%

5009 RDE_LAN - Soft landscaping with drip feed 18 07-May-20 27-May-20 03-Jul-20 23-Jul-20 -47 0% 0%

EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)

External FacadeExternal FacadeExternal FacadeExternal FacadeExternal FacadeExternal FacadeExternal FacadeExternal FacadeExternal FacadeExternal Facade

EWS InstallationEWS InstallationEWS InstallationEWS InstallationEWS InstallationEWS InstallationEWS InstallationEWS InstallationEWS InstallationEWS Installation

3435 RDE_EWS - Install L13 All Sides (140 pnls @ 12/d) 16 02-Sep-19 17-Sep-19 10-Oct-19 A 19-Mar-20 -147 100% 75%

3450 RDE_EWS - Install L14 All Sides (140 pnls @ 12/d) 25 18-Sep-19 03-Oct-19 18-Oct-19 A 30-Mar-20 -143 100% 60%

3486 RDE_EWS - Install 15F & to Roof Level (112pnls @ 6/d) & 15/F Windows (manually) 20 19-Sep-19 14-Oct-19 02-Mar-20 24-Mar-20 -130 100% 0%

3453 RDE_EWS - Install by Pisa Work Platform & Special Lifting Device at RF & Test 2 11-Sep-19 18-Sep-19 06-Mar-20* 07-Mar-20 -136 100% 0%

3496 RDE_EWS -  All Other Finishes/Make Good & Clean 24 21-Sep-19 21-Oct-19 17-Mar-20 14-Apr-20 -141 100% 0%

8391 RDE_EWS - Deferred Rem Facade at TC_1B Tie-back Locations 7 18-Jan-20 08-Feb-20 27-May-20 03-Jun-20 -97 100% 0%

Miscellaneous EWS & Roof LogoMiscellaneous EWS & Roof LogoMiscellaneous EWS & Roof LogoMiscellaneous EWS & Roof LogoMiscellaneous EWS & Roof LogoMiscellaneous EWS & Roof LogoMiscellaneous EWS & Roof LogoMiscellaneous EWS & Roof LogoMiscellaneous EWS & Roof LogoMiscellaneous EWS & Roof Logo

6335 RDE_EWS - Install GF Panels at West 8 09-Sep-19 17-Sep-19 18-Nov-19 A 10-Mar-20 -139 100% 15.02%

5398a RDE_EWS - Install L1 Louvre & 3 Windows 6 23-Nov-19 A 07-Mar-20 0% 50%

111117 RDE_RF - Install Pre-Cast Concrete Tube at Roof (ICGL) 15 13-Jan-20 06-Feb-20 02-Mar-20 18-Mar-20 -35 100% 0%

3489 RDE_EWS - Install Louvre 15MF UF to Roof 12 04-Oct-19 18-Oct-19 10-Mar-20 23-Mar-20 -125 100% 0%

6334 RDE_EWS - Install GF Panels at East 7 31-Aug-19 07-Sep-19 11-Mar-20 18-Mar-20 -153 100% 0%

6337 RDE_EWS - Install GF Panels at South 5 24-Sep-19 28-Sep-19 19-Mar-20* 24-Mar-20 -141 100% 0%

6336 RDE_EWS - Install GF Panels at North 5 18-Sep-19 23-Sep-19 25-Mar-20 30-Mar-20 -151 100% 0%

6338 RDE_EWS - Install GF Doors 18 19-Oct-19 20-Nov-19 31-Mar-20 21-Apr-20 -121 100% 0%

8389 RDE_EWS - Install Facade Doors (L2 to L14) 42 21-Nov-19 03-Jan-20 31-Mar-20 20-May-20 -109 100% 0%

8390 RDE_EWS -  All Other Finishes/Make Good & Clean 24 04-Feb-20 02-Mar-20 29-Apr-20 27-May-20 -72 95.83% 0%

5390 RDE_RF - Install Pre-Cast Concrete Tube at 1/F GL_G'/3'-5' (ICGL) 18 28-Dec-19 17-Feb-20 20-May-20 09-Jun-20 -95 100% 0%

Roof PanelsRoof PanelsRoof PanelsRoof PanelsRoof PanelsRoof PanelsRoof PanelsRoof PanelsRoof PanelsRoof Panels

5361 RDE_RF - W'proof/Testing & Protective Screed 48 03-Oct-19 28-Nov-19 02-Mar-20 27-Apr-20 -119 100% 0%

5364 RDE_RF - Precast Concrete Panels 48 01-Nov-19 27-Dec-19 23-Mar-20 19-May-20 -113 100% 0%

5363 RDE_RF - Roof Edge Gutter w/ Maintenance Grating 36 10-Sep-19 07-Nov-19 14-Apr-20 26-May-20 -161 100% 0%

Vertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical Transportation

LiftsLiftsLiftsLiftsLiftsLiftsLiftsLiftsLiftsLifts

4603 RDE_LT-74/LT-75/LT-76/LT-77 - Passenger lift (2F - 15F) - Lift Pit/Shaft/Overrun MEP 1st/ 2nd/Final Fix18 05-Sep-19 16-Nov-19 25-Nov-19 A 21-Mar-20 -99 100% 50%

4610 RDE_LT - All Other Finishes / Make Good & Clean 24 09-Dec-19 07-Jan-20 09-Mar-20 06-Apr-20 -69 100% 0%

LT-55_FS-Service Lift (B2-15MF)LT-55_FS-Service Lift (B2-15MF)LT-55_FS-Service Lift (B2-15MF)LT-55_FS-Service Lift (B2-15MF)LT-55_FS-Service Lift (B2-15MF)LT-55_FS-Service Lift (B2-15MF)LT-55_FS-Service Lift (B2-15MF)LT-55_FS-Service Lift (B2-15MF)LT-55_FS-Service Lift (B2-15MF)LT-55_FS-Service Lift (B2-15MF)

4566 RDE_LT-55_FS - Service lift (B2 - 15MF) - Lift Pit/Shaft/ MEP 1st/ 2nd/Final Fix 12 14-Oct-19 21-Dec-19 19-Oct-19 A 14-Mar-20 -63 100% 70%

4566a RDE_LT-55_FS - Service lift (B2 - 15MF) - LMR & remaining works 12 23-Dec-19 12-Feb-20 17-Feb-20 A 14-Mar-20 -27 100% 31.6%

5010 RDE_LT-55_FS - Service lift (B2 - 15MF) - Temp. FS + lighting provisions 12 09-Dec-19 07-Jan-20 20-Feb-20 A 14-Mar-20 -51 100% 50%

EscalatorsEscalatorsEscalatorsEscalatorsEscalatorsEscalatorsEscalatorsEscalatorsEscalatorsEscalators

Escalators E-21 to E-24Escalators E-21 to E-24Escalators E-21 to E-24Escalators E-21 to E-24Escalators E-21 to E-24Escalators E-21 to E-24Escalators E-21 to E-24Escalators E-21 to E-24Escalators E-21 to E-24Escalators E-21 to E-24

5367 RDE_E-21/E-22_GL H-I/5-6_GF to 1/F - High Level MEP 1st/ 2nd/Final Fix/ABWF Works 17 22-Apr-19 20-May-19 16-Aug-19 A 20-Mar-20 -248 100% 30%

5368 RDE_E-21/E-22_GL H-I/5-6_GF to 1/F - Escalator Finishes (glazing, cladding, balustrade) 24 13-Jun-19 11-Jul-19 21-Apr-20 19-May-20 -254 100% 0%

5370 RDE_E-23/E-24_GL H-I/5-6_1/F to 2/F - High Level MEP 1st/ 2nd/Final Fix/ABWF Works 17 22-Apr-19 20-May-19 16-Aug-19 A 20-Mar-20 -248 100% 30%

5371 RDE_E-23/E-24_GL H-I/5-6_1/F to 2/F - Escalator Finishes (glazing, cladding, balustrade) 24 13-Jun-19 11-Jul-19 21-Apr-20 19-May-20 -254 100% 0%

RisersRisersRisersRisersRisersRisersRisersRisersRisersRisers

Electrical Riser Duct - Main Power DistributionElectrical Riser Duct - Main Power DistributionElectrical Riser Duct - Main Power DistributionElectrical Riser Duct - Main Power DistributionElectrical Riser Duct - Main Power DistributionElectrical Riser Duct - Main Power DistributionElectrical Riser Duct - Main Power DistributionElectrical Riser Duct - Main Power DistributionElectrical Riser Duct - Main Power DistributionElectrical Riser Duct - Main Power Distribution

8894 RDE_Duct_D - Pull Cable from GF Coiled Up Cables thru Duct_RDE_D to RDE Level 14/F MEP 2nd fix8 12-Aug-19 23-Sep-19 01-Jun-19 A 10-Mar-20 -134 100% 79.99%

8905 RDE_Duct_D - Erect Scaffold @ Riser Duct GL_J 14/F to 15/MF 2 10-Sep-19 17-Sep-19 24-Feb-20 A 03-Mar-20 -133 100% 50.04%

8906 RDE_Duct_D - Apply Sealer @ Riser Duct at GL_J 14/F to 15/MF 6 18-Sep-19 24-Sep-19 04-Mar-20 10-Mar-20 -133 100% 0%

8907 RDE_Duct_D - Cable Containment through Ducts at GL_J 14/F to 15/MF MEP 1st Fix 12 25-Sep-19 10-Oct-19 11-Mar-20 24-Mar-20 -133 100% 0%

8904 RDE_Duct_D - Pull Cable from 14/F Duct RDE_D GL_G+/3 to & thru Ducts at GLJ to 15/MF MEP 2nd fix12 11-Oct-19 24-Oct-19 20-Mar-20 02-Apr-20 -129 100% 0%

StaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircases

ST-71ST-71ST-71ST-71ST-71ST-71ST-71ST-71ST-71ST-71

4622 RDE_ST-71 - MEP 1st fix, 2nd fix 12 24-Dec-18 12-Feb-19 08-Apr-19 A 14-Mar-20 -324 100% 90%

4628 RDE_ST-71 -  All Other Finishes (DOOR) / Make Good & Clean 10 22-Mar-19 04-Apr-19 23-Sep-19 A 12-Mar-20 -278 100% 18.04%

ST-72ST-72ST-72ST-72ST-72ST-72ST-72ST-72ST-72ST-72

4633 RDE_ST-72 - MEP 1st fix, 2nd fix 12 24-Dec-18 12-Feb-19 08-Apr-19 A 14-Mar-20 -324 100% 90%

4638 RDE_ST-72 - All Other Finishes (DOOR) / Make Good & Clean 12 22-Mar-19 04-Apr-19 09-Mar-20 21-Mar-20 -286 100% 0%

ST-73ST-73ST-73ST-73ST-73ST-73ST-73ST-73ST-73ST-73

4643 RDE_ST-73 - MEP 1st fix, 2nd fix 22 26-Aug-19 09-Oct-19 02-May-19 A 26-Mar-20 -136 100% 65%
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Actual Finish

BL Fin
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Sch % Curr %

4642 RDE_ST-73 - Floor Screed 46 19-Aug-19 18-Sep-19 10-Jun-19 A 24-Apr-20 -176 100% 87.5%

4645 RDE_ST-73 - Permanent Hand Rail 44 16-Oct-19 30-Oct-19 17-Jun-19 A 22-Apr-20 -140 100% 87.5%

4646 RDE_ST-73 - Stair Nosing Tile 49 18-Oct-19 01-Nov-19 24-Jun-19 A 28-Apr-20 -143 100% 87.5%

4648 RDE_ST-73 -  All Other Finishes (DOOR) / Make Good & Clean 50 16-Nov-19 29-Nov-19 24-Jun-19 A 06-May-20 -125 100% 10%

4641 RDE_ST-73 - Ceiling Dust Sealer 4 12-Aug-19 10-Sep-19 16-Sep-19 A 05-Mar-20 -140 100% 87.5%

ST-74ST-74ST-74ST-74ST-74ST-74ST-74ST-74ST-74ST-74

4653 RDE_ST-74 - MEP 1st fix, 2nd fix 24 26-Aug-19 09-Oct-19 02-May-19 A 28-Mar-20 -138 100% 65%

4652 RDE_ST-74 - Floor Screed 49 19-Aug-19 18-Sep-19 10-Jun-19 A 28-Apr-20 -179 100% 87.5%

4655 RDE_ST-74 - Permanent Hand Rail 54 16-Oct-19 30-Oct-19 17-Jun-19 A 05-May-20 -150 100% 87.5%

4656 RDE_ST-74 - Stair Nosing Tile 58 18-Oct-19 01-Nov-19 24-Jun-19 A 09-May-20 -152 100% 87.5%

4658 RDE_ST-74 - All Other Finishes (DOOR) / Make Good & Clean 62 16-Nov-19 29-Nov-19 24-Jun-19 A 16-May-20 -134 100% 10%

4651 RDE_ST-74 - Ceiling Dust Sealer 4 12-Aug-19 10-Sep-19 09-Sep-19 A 05-Mar-20 -140 100% 87.5%

Inter-Floor Stair L9 to L12Inter-Floor Stair L9 to L12Inter-Floor Stair L9 to L12Inter-Floor Stair L9 to L12Inter-Floor Stair L9 to L12Inter-Floor Stair L9 to L12Inter-Floor Stair L9 to L12Inter-Floor Stair L9 to L12Inter-Floor Stair L9 to L12Inter-Floor Stair L9 to L12

4787 RDE_FoH - Inter-Floor Stair L9 to L12 - Installation Works 52 24-Nov-18 29-Nov-18 09-Jan-20 A 02-May-20 -420 100% 25%

Testing & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & Commissioning

HVACHVACHVACHVACHVACHVACHVACHVACHVACHVAC

7645 RDE_MEP_Wild_Air - AHU SAT & LMCP SAT 26 20-Dec-19 21-Jan-20 02-May-20 01-Jun-20 -104 100% 0%

7643 RDE_MEP_Wild_Air - Hydraulic Test (CWS/CWR) & Pipes Flushing w/ Water Sample Test 24 06-Jan-20 10-Feb-20 14-May-20 10-Jun-20 -102 100% 0%

7646 RDE_MEP_Wild_Air - Start Up AHU @ Each Level 12 22-Jan-20 12-Feb-20 02-Jun-20 15-Jun-20 -104 100% 0%

7647 RDE_MEP_Wild_Air - Air Flow Test 24 13-Feb-20 11-Mar-20 16-Jun-20 15-Jul-20 -104 62.5% 0%

7648 RDE_MEP_Wild_Air -  AHU Performance Test 12 12-Mar-20 25-Mar-20 16-Jul-20 29-Jul-20 -104 0% 0%

7651 RDE_MEP_Wild_Air - Air System Balancing 36 26-Mar-20 27-Jun-20 30-Jul-20 09-Sep-20 -62 0% 0%

Electrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & Controls

2129 RDE_POW - Test FSD Lifts with Permanenet Power 3 20-Jan-20 20-Jan-20 09-Apr-20 11-Apr-20 -64 100% 0%

7660 RDE_POW - Power & Distribution Insulation/Polarity Checks 36 24-Dec-19 13-Feb-20 16-May-20 27-Jun-20 -113 100% 0%

7662 RDE_POW - Power & Distribution Functional Components Test 36 09-Jan-20 27-Feb-20 30-May-20 13-Jul-20 -113 100% 0%

7656 RDE_POW - Lighting & Control T&C 24 14-Feb-20 12-Mar-20 29-Jun-20 27-Jul-20 -113 58.33% 0%

7659 RDE_POW - BMS Systems Test 24 14-Feb-20 12-Mar-20 29-Jun-20 27-Jul-20 -113 58.33% 0%

7653 RDE_POW - UPS T&C 12 28-Feb-20 12-Mar-20 14-Jul-20 27-Jul-20 -113 16.67% 0%

7657 RDE_POW - IT Systems Test 12 28-Feb-20 12-Mar-20 14-Jul-20 27-Jul-20 -113 16.67% 0%

7658 RDE_POW - AV Systems Test 12 28-Feb-20 12-Mar-20 14-Jul-20 27-Jul-20 -113 16.67% 0%

Plumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & Drainage

7649 RDE_P&D - Hydraulic Tests P&D 48 15-Nov-19 11-Jan-20 30-Dec-19 A 27-May-20 -108 100% 35%

7649a RDE_P&D - Equipment Test & Pumps Rotation Checks 24 29-Apr-20 27-May-20 0% 0%

Fire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire Services

7650 RDE_FS - FS Hydraulic Test Pipe Works 55 29-Nov-19 11-Jan-20 21-Nov-19 A 25-May-20 -106 100% 55%

7663 RDE_FS - FS Power & Controls Insulation/Continuity/Polarity Checks 36 24-Dec-19 13-Feb-20 15-May-20 26-Jun-20 -112 100% 0%

7665 RDE_FS - Sprinkler System Test 24 16-Jan-20 20-Feb-20 26-May-20 22-Jun-20 -103 100% 0%

7666 RDE_FS - AFA Devices Loop & Functional Test 24 23-Jan-20 27-Feb-20 12-Jun-20 11-Jul-20 -112 100% 0%

7667 RDE_FS - Genset Test 12 07-Feb-20 20-Feb-20 12-Jun-20 26-Jun-20 -106 100% 0%

EXTERNAL WORKSEXTERNAL WORKSEXTERNAL WORKSEXTERNAL WORKSEXTERNAL WORKSEXTERNAL WORKSEXTERNAL WORKSEXTERNAL WORKSEXTERNAL WORKSEXTERNAL WORKS

ConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstruction

IPA - Portion 1IPA - Portion 1IPA - Portion 1IPA - Portion 1IPA - Portion 1IPA - Portion 1IPA - Portion 1IPA - Portion 1IPA - Portion 1IPA - Portion 1

4275 EXT_Port1 - EVA granite bett paving finishing (Defer start date to use as Temp Haul Rd) 18 01-Aug-19 28-Aug-19 01-Apr-20* 22-Apr-20 -191 100% 0%

IPA - Portion 4IPA - Portion 4IPA - Portion 4IPA - Portion 4IPA - Portion 4IPA - Portion 4IPA - Portion 4IPA - Portion 4IPA - Portion 4IPA - Portion 4

4307 EXT_Port4 - EVA granite bett paving 48 01-Aug-19 28-Aug-19 16-Sep-19 A 27-Apr-20 -195 100% 90%

Along Buildings boundaryAlong Buildings boundaryAlong Buildings boundaryAlong Buildings boundaryAlong Buildings boundaryAlong Buildings boundaryAlong Buildings boundaryAlong Buildings boundaryAlong Buildings boundaryAlong Buildings boundary

4268 EXT_ABB - Construct Drainage slot & outlet along footpath 15 22-Oct-19 02-Dec-19 24-Feb-20 A 18-Mar-20 -83 100% 5%

4269 EXT_ABB - Reinstatement of footpath w/ U channel 24 03-Dec-19 15-Jan-20 02-Mar-20* 28-Mar-20 -56 100% 0%

4267 EXT_ABB - Construct new road Junct. w/ sprinkler pipes/FTNS 24 16-Aug-19 12-Sep-19 16-Sep-19 A 28-Mar-20 -158 100% 95%

4266 EXT_ABB - Ext'l storm drainage (along M+ & Lyric Theatre) 32 11-Sep-19 25-Oct-19 16-Sep-19 A 08-Apr-20 -132 100% 90%

5003 EXT_ABB - (M+/1'-11+ & A-M+/6'-1 Lay granite bett paving 36 29-Aug-19 23-Nov-19 17-Oct-19 A 13-Apr-20 -111 100% 30%

5001 EXT_ABB - A-M+/13+-14+ Lay  and compact sub-base 24 29-Mar-19 27-Jun-19 22-Nov-19 A 28-Mar-20 -223 100% 60%

5002 EXT_ABB - A-M+/13+-14+ Lay concrete planks 36 01-Nov-19 27-Dec-19 04-Dec-19 A 13-Apr-20 -83 100% 25%

COMPLETION STATUTORY INSPECTIONS & APPROVALSCOMPLETION STATUTORY INSPECTIONS & APPROVALSCOMPLETION STATUTORY INSPECTIONS & APPROVALSCOMPLETION STATUTORY INSPECTIONS & APPROVALSCOMPLETION STATUTORY INSPECTIONS & APPROVALSCOMPLETION STATUTORY INSPECTIONS & APPROVALSCOMPLETION STATUTORY INSPECTIONS & APPROVALSCOMPLETION STATUTORY INSPECTIONS & APPROVALSCOMPLETION STATUTORY INSPECTIONS & APPROVALSCOMPLETION STATUTORY INSPECTIONS & APPROVALS

Basement, Podium, M+ Tower & CSF BuildingBasement, Podium, M+ Tower & CSF BuildingBasement, Podium, M+ Tower & CSF BuildingBasement, Podium, M+ Tower & CSF BuildingBasement, Podium, M+ Tower & CSF BuildingBasement, Podium, M+ Tower & CSF BuildingBasement, Podium, M+ Tower & CSF BuildingBasement, Podium, M+ Tower & CSF BuildingBasement, Podium, M+ Tower & CSF BuildingBasement, Podium, M+ Tower & CSF Building

CLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSD

1756 Lifts & Esc - EMSD Inspection 24 30-Nov-19 28-Dec-19 23-Mar-20 20-Apr-20 -88 100% 0%

7427 Fireman's Lifts - EMSD Inspection 24 21-Sep-19 22-Oct-19 13-Mar-20 10-Apr-20 -138 100% 0%

DSDDSDDSDDSDDSDDSDDSDDSDDSDDSD

1167 Drainage - Last Manhole Connection 12 03-Dec-19 16-Dec-19 09-Apr-20 22-Apr-20 -100 100% 0%

1168 Drainage - DSD Audit Checked 12 03-Dec-19 16-Dec-19 09-Apr-20 22-Apr-20 -100 100% 0%

1169 Drainage - Inspection of Last Manhole 6 17-Dec-19 23-Dec-19 23-Apr-20 29-Apr-20 -100 100% 0%

WSDWSDWSDWSDWSDWSDWSDWSDWSDWSD

1172 Plumbing/Potable/Flushing Water - W.A. Inspection 6 15-Oct-19 21-Oct-19 02-Mar-20 07-Mar-20 -110 100% 0%

1174 Plumbing/Potable/Flushing Water - Water Connection & Water Meter Installaiton 6 29-Oct-19 04-Nov-19 16-Mar-20 21-Mar-20 -110 100% 0%

1190 Plumbing/Potable/Flushing Water - WSD Inspection 24 05-Nov-19 16-Dec-19 23-Mar-20 20-Apr-20 -98 100% 0%

7454 FS Water - W.A Inspection 6 26-Oct-19 01-Nov-19 02-Mar-20 07-Mar-20 -100 100% 0%

7455 FS Water - Water Connection & Water Meter Installaiton 6 02-Nov-19 08-Nov-19 09-Mar-20 14-Mar-20 -100 100% 0%

WSD FS Water - WSD Inspection 24 09-Nov-19 06-Dec-19 16-Mar-20 13-Apr-20 -100 100% 0%

FSD & BDFSD & BDFSD & BDFSD & BDFSD & BDFSD & BDFSD & BDFSD & BDFSD & BDFSD & BD

FSD2a FSD - FSD Informal Pre-inspection (at FSD Discretion. No separate form 501 allowed by FSD) - CSF18 19-Dec-19 10-Jan-20 14-Mar-20 03-Apr-20 -65 100% 0%

FSD2 FSD - FSD MAIN Inspection/Re-Inspection/Remedial Works - BASEMENT & PODIUM 36 20-Dec-19 23-Mar-20 14-May-20 24-Jun-20 -78 73.61% 0%

FSD2b FSD - FSD MAIN Inspection/Re-Inspection/Remedial Works - M+ TOWER 36 03-Jan-20 23-Jan-20 14-May-20 24-Jun-20 -122 100% 0%

BD BD - Inspection/Re-Inspection 24 25-Feb-20 23-Mar-20 28-May-20 24-Jun-20 -78 20.83% 0%

RDE BuildingRDE BuildingRDE BuildingRDE BuildingRDE BuildingRDE BuildingRDE BuildingRDE BuildingRDE BuildingRDE Building

CLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSD

7478a RDE_Fireman's Lifts - Submit F5 & EMSD Inspection LT_55 12 16-Mar-20 28-Mar-20 0% 0%

7475 RDE_Lifts & Esc - EMSD Inspection 12 14-Feb-20 27-Feb-20 30-May-20 12-Jun-20 -89 100% 0%

7478 RDE_Fireman's Lifts - EMSD Inspection 12 23-Jan-20 13-Feb-20 13-Apr-20 25-Apr-20 -61 100% 0%

DSDDSDDSDDSDDSDDSDDSDDSDDSDDSD

7466 RDE_Drainage - Last Manhole Connection 12 02-Nov-19 15-Nov-19 16-Mar-20 28-Mar-20 -106 100% 0%

7468 RDE_Drainage - Inspection of Last Manhole 6 16-Nov-19 22-Nov-19 30-Mar-20 06-Apr-20 -106 100% 0%

WSDWSDWSDWSDWSDWSDWSDWSDWSDWSD

7471 RDE_Plumbing/Potable/Flushing Water - W.A. Inspection 6 20-Dec-19 27-Dec-19 09-May-20 15-May-20 -110 100% 0%

7473 RDE_Plumbing/Potable/Flushing Water - Water Connection & Water Meter Installaiton 6 06-Jan-20 11-Jan-20 23-May-20 29-May-20 -110 100% 0%

7491 RDE_Plumbing/Potable/Flushing Water - WSD Inspection 24 13-Jan-20 17-Feb-20 30-May-20 27-Jun-20 -110 100% 0%

7493 RDE_FS Water - W.A Inspection 6 28-Dec-19 04-Jan-20 12-May-20 18-May-20 -106 100% 0%

7494 RDE_FS Water - Water Connection & Water Meter Installaiton 6 06-Jan-20 11-Jan-20 19-May-20 25-May-20 -106 100% 0%

7496 RDE_FS Water - WSD Inspection 24 13-Jan-20 17-Feb-20 26-May-20 22-Jun-20 -106 100% 0%

FSD & BDFSD & BDFSD & BDFSD & BDFSD & BDFSD & BDFSD & BDFSD & BDFSD & BDFSD & BD

7463 RDE DG - FSD Regional Office Inspection (FSI Gen_Set & Fuel Tanks) 6 02-Jan-20 08-Jan-20 25-Apr-20 02-May-20 -90 100% 0%

RDE_FSD RDE_FSD - FSD Inspection/Re-Inspection/Remedial Works (layouts & systems) 48 28-Feb-20 24-Apr-20 13-Jul-20 05-Sep-20 -112 4.17% 0%

RDE_BD RDE_BD - Inspection/Re-Inspection 24 25-Apr-20 23-May-20 17-Aug-20 12-Sep-20 -94 0% 0%
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Actual Start

F'cast /
Actual Finish

Finish
Var

TF

CMWP - M+ Project Remaining Works @ 10 Sep 2018 Approved Target CMWP (Rev_0_14 UPD_DD_31 Mar 20)CMWP - M+ Project Remaining Works @ 10 Sep 2018 Approved Target CMWP (Rev_0_14 UPD_DD_31 Mar 20)CMWP - M+ Project Remaining Works @ 10 Sep 2018 Approved Target CMWP (Rev_0_14 UPD_DD_31 Mar 20)CMWP - M+ Project Remaining Works @ 10 Sep 2018 Approved Target CMWP (Rev_0_14 UPD_DD_31 Mar 20)CMWP - M+ Project Remaining Works @ 10 Sep 2018 Approved Target CMWP (Rev_0_14 UPD_DD_31 Mar 20)CMWP - M+ Project Remaining Works @ 10 Sep 2018 Approved Target CMWP (Rev_0_14 UPD_DD_31 Mar 20)CMWP - M+ Project Remaining Works @ 10 Sep 2018 Approved Target CMWP (Rev_0_14 UPD_DD_31 Mar 20)CMWP - M+ Project Remaining Works @ 10 Sep 2018 Approved Target CMWP (Rev_0_14 UPD_DD_31 Mar 20)CMWP - M+ Project Remaining Works @ 10 Sep 2018 Approved Target CMWP (Rev_0_14 UPD_DD_31 Mar 20)

GENERAL & PRELIMINARIES (Remaining Works @ 10 SEP 2018)GENERAL & PRELIMINARIES (Remaining Works @ 10 SEP 2018)GENERAL & PRELIMINARIES (Remaining Works @ 10 SEP 2018)GENERAL & PRELIMINARIES (Remaining Works @ 10 SEP 2018)GENERAL & PRELIMINARIES (Remaining Works @ 10 SEP 2018)GENERAL & PRELIMINARIES (Remaining Works @ 10 SEP 2018)GENERAL & PRELIMINARIES (Remaining Works @ 10 SEP 2018)GENERAL & PRELIMINARIES (Remaining Works @ 10 SEP 2018)GENERAL & PRELIMINARIES (Remaining Works @ 10 SEP 2018)

PROJECT KEY COMPLETION DATESPROJECT KEY COMPLETION DATESPROJECT KEY COMPLETION DATESPROJECT KEY COMPLETION DATESPROJECT KEY COMPLETION DATESPROJECT KEY COMPLETION DATESPROJECT KEY COMPLETION DATESPROJECT KEY COMPLETION DATESPROJECT KEY COMPLETION DATES

Completion Obligations  (*constrained dates for critical paths)Completion Obligations  (*constrained dates for critical paths)Completion Obligations  (*constrained dates for critical paths)Completion Obligations  (*constrained dates for critical paths)Completion Obligations  (*constrained dates for critical paths)Completion Obligations  (*constrained dates for critical paths)Completion Obligations  (*constrained dates for critical paths)Completion Obligations  (*constrained dates for critical paths)Completion Obligations  (*constrained dates for critical paths)

OP1 Podium, M+ Tower & CSF - Obtain OP for the Whole of M+ 0 31-Mar-20 10-Jul-20* -101 -102

PC2 CSF - Obtain PC for H'over to Employer (Incl. Zone B2_Z07 - Loading Bays) 0 31-Mar-20 10-Jul-20* -101 -101

OP2 RDE - Obtain OP for H'over to Employer 0 30-May-20 21-Aug-20* -83 -83

PC1a RDE - Obtain PC for H'over to Employer 0 21-Sep-20* -83

PC1 Podium, M+ Tower - Obtain PC for H'over to Employer 0 30-Jun-20 10-Oct-20* -102 -102

Salient Achievement Milestones (*non-constrained dates - open ended)Salient Achievement Milestones (*non-constrained dates - open ended)Salient Achievement Milestones (*non-constrained dates - open ended)Salient Achievement Milestones (*non-constrained dates - open ended)Salient Achievement Milestones (*non-constrained dates - open ended)Salient Achievement Milestones (*non-constrained dates - open ended)Salient Achievement Milestones (*non-constrained dates - open ended)Salient Achievement Milestones (*non-constrained dates - open ended)Salient Achievement Milestones (*non-constrained dates - open ended)

Others Client SpecifiedOthers Client SpecifiedOthers Client SpecifiedOthers Client SpecifiedOthers Client SpecifiedOthers Client SpecifiedOthers Client SpecifiedOthers Client SpecifiedOthers Client Specified

DP2 CSF - Drying Period  - Stage 1 (Air Cooled Chillers 1/F to 5/F) 30 02-Jan-20 A 30-Apr-20 -37

DP3 CSF - Drying Period  - Stage 2 (w/ Air Cooled Chillers GF; 6/F to 8/F & North Roof) 60 03-Apr-20 01-Jun-20 -37

CWA2 CSF - Commence Circulating Wild Air - Stage 2 (w/ Air Cooled Chillers GF; 6/F to 8/F & North Roof)0 30-Nov-19 10-Apr-20 -132 -37

ICT Handover Main IT, Local ICT & Riser Rooms (wild air on, dust free etc.) 0 07-Feb-20 22-Apr-20 -76 171

C1 CEDD Funded Works - Completion of Cost Centre C1 Works (construction only) 0 11-Dec-19 30-Apr-20 -142 163

EWS External Wall SystemEWS External Wall SystemEWS External Wall SystemEWS External Wall SystemEWS External Wall SystemEWS External Wall SystemEWS External Wall SystemEWS External Wall SystemEWS External Wall System

MS32 POD - Install M+ Shop Front Glazing 0 02-Sep-19 01-Apr-20 -170 160

MS33 POD - Complete 1st Glass Wall Section at GF (ID: 8946; DM/2-6) 0 28-Jun-19 03-Apr-20 -227 157

MS26 POD - Podium Weater Tight (incl. B1/GF Glass Walls, L3 openings, TW GF) 0 17-Sep-19 17-Apr-20 -171 146

MS29 RDE - Structure Weather Tight to L15, 15MF, UF & Roof 0 18-Oct-19 17-Apr-20 -146 146

PISA PISA Substantial Completion of the Works - All areas (exc. minor remaining Works, T&C) 0 22-Jun-20 91

ABWF WorksABWF WorksABWF WorksABWF WorksABWF WorksABWF WorksABWF WorksABWF WorksABWF Works

MS41 TW - Complete Builders Works/Initial Wet Trades from 4/F to UR/F 0 31-Jul-19 07-Apr-20 -203 155

MS35 POD - Complete Builders Works/Initial Wet Trades at B1 Level BoH P'rooms & Corr 0 22-Aug-19 08-Apr-20 -184 154

MS66 RDE - Complete Builders Works/Initial Wet Trades from 1/F to 9/F BoH Rooms 0 30-Apr-19 11-Apr-20 -282 151

MS67 POD - Complete Builders Works/Initial Wet Trades at GF Level 0 24-Jul-19 11-Apr-20 -212 151

MS39 RDE - Complete Builders Works/Initial Wet Trades at 15M/F to R/F 0 29-Nov-19 09-May-20 -128 128

MEP WorksMEP WorksMEP WorksMEP WorksMEP WorksMEP WorksMEP WorksMEP WorksMEP Works

MS55 POD - L2 BoH Perimiter Corridor 2nd Fix High & Low Level 0 08-Oct-19 05-Mar-20 A -118

MS46 CSF - Complete Final Fix in AHU Rooms L1 to L5 (for Wild Air Stage 1) 0 15-Jul-19 02-Apr-20 -214 158

MS50 POD - Complete Heat Exchanger Room 1st Fix Zone B2_Z04e 0 09-Jul-19 02-Apr-20 -218 158

MS54 POD - Complete 1st Fix at Level 1MF 0 19-Jul-19 02-Apr-20 -209 158

MS56 TW - Complete MEP 1st Fix ALL Levels 0 05-Aug-19 02-Apr-20 -195 158

MS70 CSF - Complete 2nd Fix to Level 6 0 21-Aug-19 02-Apr-20 -181 158

MS51 POD - Complete Carriageway Electrical Rooms 1st Fix 0 27-Aug-19 03-Apr-20 -177 158

MS52 POD - Complete 1MF 2nd Fix (incl. cable pulling & EQP) 0 15-Oct-19 03-Apr-20 -139 157

MS53 POD - Complete 1MF Final Fix 0 26-Nov-19 06-Apr-20 -104 156

MS47 CSF - Complete Final Terminations at all Levels 0 20-Nov-19 10-Apr-20 -112 152

MS58 TW - Complete MEP 2nd & Final Fix  ALL Levels 0 24-Sep-19 15-Apr-20 -162 149

MS65 RDE - Complete Riser Duct_D Cable Pulling 0 24-Oct-19 24-Apr-20 -147 140

MS59 RDE - Complete MEP 1st Fix to L15 0 26-Oct-19 11-May-20 -158 127

MS62 RDE - Complete Gen Sets/Fuel Tanks 1st Fix 0 31-Dec-19 02-Jun-20 -122 108

MS60 RDE - Complete MEP 2nd Fix to L15 0 04-Dec-19 06-Jun-20 -148 104

MS61 RDE - Complete MEP Final Fix to L15 0 26-Dec-19 22-Jun-20 -143 91

External Project Interface MilestonesExternal Project Interface MilestonesExternal Project Interface MilestonesExternal Project Interface MilestonesExternal Project Interface MilestonesExternal Project Interface MilestonesExternal Project Interface MilestonesExternal Project Interface MilestonesExternal Project Interface Milestones

Phased Handover to WKCD ICT ContractorPhased Handover to WKCD ICT ContractorPhased Handover to WKCD ICT ContractorPhased Handover to WKCD ICT ContractorPhased Handover to WKCD ICT ContractorPhased Handover to WKCD ICT ContractorPhased Handover to WKCD ICT ContractorPhased Handover to WKCD ICT ContractorPhased Handover to WKCD ICT Contractor

Phase 1 Ready for Handover - for Wiring WorksPhase 1 Ready for Handover - for Wiring WorksPhase 1 Ready for Handover - for Wiring WorksPhase 1 Ready for Handover - for Wiring WorksPhase 1 Ready for Handover - for Wiring WorksPhase 1 Ready for Handover - for Wiring WorksPhase 1 Ready for Handover - for Wiring WorksPhase 1 Ready for Handover - for Wiring WorksPhase 1 Ready for Handover - for Wiring Works

9902 POD_B2_Z04d_Other P. Rms - ICT riser & Containment key date 0 30-Apr-19 02-Apr-20 -275 158

9942 POD_1M_Z02 - ICT Containment key date 0 13-Jul-19 02-Apr-20 -214 158

9943 POD_1M_Z03 - ICT Containment key date 0 19-Jul-19 02-Apr-20 -209 158

9944 POD_1M_Z04 - ICT Containment key date 0 19-Jul-19 02-Apr-20 -209 158

9966 POD_L3_ST04 - ICT Pillar Box key date 0 28-May-19 03-Apr-20 -253 157

9967 POD_L3_ST07 - ICT Pillar Box key date 0 02-Jul-19 03-Apr-20 -225 157

9969 POD_L3_ST17 - ICT Pillar Box key date 0 02-Jul-19 03-Apr-20 -225 157

9939 TW_L11_Z02_BoH - ICT Riser Rooms Key Date 0 18-Jul-19 05-Mar-20 A -185

9940 TW_L12 to RF_Z02_BoH - ICT Riser Rooms Key Date 0 16-Aug-19 02-Apr-20 -185 158

9960 RDE_L15M to RF_Z02_BoH_ICT Rooms Key Date 0 04-Jan-20 06-Apr-20 -71 156

9958 RDE_L6 to L10_Z02_BoH_ICT Rooms Key Date 0 15-Jul-19 21-Apr-20 -228 143

9959 RDE_L11 to L15_Z02_BoH_ICT Rooms Key Date 0 26-Oct-19 23-Apr-20 -144 141

Phase 2 Ready for Handover - for Equipment Installation WorksPhase 2 Ready for Handover - for Equipment Installation WorksPhase 2 Ready for Handover - for Equipment Installation WorksPhase 2 Ready for Handover - for Equipment Installation WorksPhase 2 Ready for Handover - for Equipment Installation WorksPhase 2 Ready for Handover - for Equipment Installation WorksPhase 2 Ready for Handover - for Equipment Installation WorksPhase 2 Ready for Handover - for Equipment Installation WorksPhase 2 Ready for Handover - for Equipment Installation Works

9954 ICT Rooms at Podium 0 07-Feb-20 14-May-20 -82 124

9955 ICT Rooms at M+ Tower 0 09-Dec-19 15-Apr-20 -101 148

9956 ICT Rooms at CSF 0 02-Dec-19 08-Apr-20 -100 154

9957 ICT Rooms at RDE 0 12-Mar-20 06-Aug-20 -122 54

Project Wide Permanent Works Design & EngineeringProject Wide Permanent Works Design & EngineeringProject Wide Permanent Works Design & EngineeringProject Wide Permanent Works Design & EngineeringProject Wide Permanent Works Design & EngineeringProject Wide Permanent Works Design & EngineeringProject Wide Permanent Works Design & EngineeringProject Wide Permanent Works Design & EngineeringProject Wide Permanent Works Design & Engineering

Buildings Department (BD) Submissions (RDE)Buildings Department (BD) Submissions (RDE)Buildings Department (BD) Submissions (RDE)Buildings Department (BD) Submissions (RDE)Buildings Department (BD) Submissions (RDE)Buildings Department (BD) Submissions (RDE)Buildings Department (BD) Submissions (RDE)Buildings Department (BD) Submissions (RDE)Buildings Department (BD) Submissions (RDE)

4683 RDE - Metal Balustrade w/ Picket Infill at 15/F_Submission_3rd Ammendment to BD 0 05-Dec-18 03-Apr-20* -392 -40

4689 RDE - Metal Balustrade w/ Mesh Infill at 15/F_BD Review & Appr'l Period 60 05-Dec-18 02-Feb-19 03-Apr-20 01-Jun-20 -485 -47

5348 RDE - Metal Balustrade w/ Mesh Infill at 15/F_BD Consent 30 03-Feb-19 04-Mar-19 02-Jun-20 01-Jul-20 -485 -47

4690 RDE - Metal Railing at 15M/F of RDE_Submission_3rd Ammendment to BD 0 05-Dec-18 03-Apr-20* -392 -40

4695 RDE - Metal Railing at 15M/F of RDE_BD Review & Appr'l Period 60 05-Dec-18 02-Feb-19 03-Apr-20 01-Jun-20 -485 -47

5349 RDE - Metal Railing at 15M/F of RDE_BD Consent 30 03-Feb-19 04-Mar-19 02-Jun-20 01-Jul-20 -485 -47

4716 RDE - Glass Balustrade at G/F - 2/F of RDE_Submission_2nd Ammendment to BD 0 15-Nov-18 29-Apr-20* -430 -61

4726 RDE - Glass Balustrade at G/F - 2/F of RDE_BD Review & Appr'l Period 60 15-Nov-18 13-Jan-19 29-Apr-20 27-Jun-20 -531 -73

5351 RDE - Glass Balustrade at G/F - 2/F of RDE_BD Consent 30 14-Jan-19 12-Feb-19 28-Jun-20 27-Jul-20 -531 -73

111121 RDE - Roof Logo - BD Review & Appr'l Period 0 10-Dec-19 A 02-Mar-20 A

111122 RDE - Roof Logo - BD Consent 1 03-Mar-20 A 01-Apr-20 18

111123 RDE - Roof Logo - Fabricate and Deliver 18 23-Mar-20 A 22-Apr-20 -3

Project Wide Procurement, Manufacture & DeliveryProject Wide Procurement, Manufacture & DeliveryProject Wide Procurement, Manufacture & DeliveryProject Wide Procurement, Manufacture & DeliveryProject Wide Procurement, Manufacture & DeliveryProject Wide Procurement, Manufacture & DeliveryProject Wide Procurement, Manufacture & DeliveryProject Wide Procurement, Manufacture & DeliveryProject Wide Procurement, Manufacture & Delivery

ABWF (Long Lead Items Only)ABWF (Long Lead Items Only)ABWF (Long Lead Items Only)ABWF (Long Lead Items Only)ABWF (Long Lead Items Only)ABWF (Long Lead Items Only)ABWF (Long Lead Items Only)ABWF (Long Lead Items Only)ABWF (Long Lead Items Only)

Doors / Shutters / Gates / PanelsDoors / Shutters / Gates / PanelsDoors / Shutters / Gates / PanelsDoors / Shutters / Gates / PanelsDoors / Shutters / Gates / PanelsDoors / Shutters / Gates / PanelsDoors / Shutters / Gates / PanelsDoors / Shutters / Gates / PanelsDoors / Shutters / Gates / Panels

9680 P_CSF - SR3 O'S Security Door_Procurement & Delivery Last Site Delivery (for B2/B1/F & G/F - 8 nos.)90 01-Apr-19 30-Aug-19 16-Sep-19 A 18-Jul-20 -261 -26

9680a P - O'S Security Door Frame_Procurement & Delivery_1st Site Delivery (for L2 Plaza area - 9nos.)3 16-Sep-19 A 03-Apr-20 -65

9680b P - O'S Security DOOR LEAF/IRON. Proc. & Delivery_1st Site Delivery (for L2 Plaza area - 9nos.)12 16-Mar-20 A 15-Apr-20 63

4214 P_T_CSF - Timber Sliding Door at Toilet, Access Door/Panel _Proc & Del_1st Site Del 12 05-Jan-19 20-Apr-19 17-May-19 A 15-Apr-20 -293 -51

7873 P - Metal Door/ FRR Doors (by PISA) Proc & Site Delivery (temp. for DGS installed in Nov) 12 15-Jul-19 A 15-Apr-20 63

Furniture, Fixtures & Equipment (FF&E)Furniture, Fixtures & Equipment (FF&E)Furniture, Fixtures & Equipment (FF&E)Furniture, Fixtures & Equipment (FF&E)Furniture, Fixtures & Equipment (FF&E)Furniture, Fixtures & Equipment (FF&E)Furniture, Fixtures & Equipment (FF&E)Furniture, Fixtures & Equipment (FF&E)Furniture, Fixtures & Equipment (FF&E)

111130 CSF - Pantry PA2, White Goods (Ngai To)_Design, Manuf & Delivery (2 items) for L6&7_Z0321 20-Jan-20 A 25-Apr-20 -33

11576 CSF - Mobile Screen (Kingfisher)_Manuf & Delivery (Mobile Screen) for L1/2/4_Z01 4 24-Jan-20 A 06-Apr-20 24

11575 CSF - Museum Storage Systems (Dexion)_Manuf & Delivery (3 Items) for CSF-GF-L5_Z01 0 11-Feb-20 A 24-Mar-20 A

111131 CSF - Resin Floor System (MAPEI)_Design, Manuf & Del. for L6&7_Z01 10 03-Mar-20 A 13-Apr-20 47

11577 CSF - Lab Furniture & Loose Furniture (Ngai To)_Manuf & Delivery (6 Items) for L6&7_Z01 38 10-Mar-20 A 16-May-20 19

6341 P_T_CSF - Roller Blinds Proc//Fab/Del (1st Batch) (CR11/20/21/22/23/24/25) 12 15-Jan-19 29-May-19 02-Jan-20 A 15-Apr-20 -261 -49

4218 T - Fixed Furniture _Procurement & Delivery_1st Site Delivery (after OP1) 77 06-Apr-19 30-Sep-19 05-Aug-19 A 03-Jul-20 -223 -38

4220 T - Bamboo Benches_Procurement & Delivery_1st Site Delivery (after Op1) 91 05-Jan-19 06-Apr-19 05-Aug-19 A 20-Jul-20 -384 -22

4661 RDE - Signage_Production & Fabrication for 1st Site Delivery 15 08-Jan-19 30-Apr-19 03-Feb-20 A 18-Apr-20 -288 9

4662 RDE - Signage_1st Site Delivery 0 02-May-19 18-Apr-20 -288 9

6347 P - Cinema Seat Procurement & 1st Site Delivery (after OP1) 67 12-Apr-19 02-Oct-19 03-Jun-19 A 19-Jun-20 -212 -18

6350 P - Curtains (w/ Curtain Tracks delivered)_1st Site Delivery (CR09/07/08/28/29) 61 24-Dec-18 24-Apr-19 23-Dec-19 A 12-Jun-20 -339 -13

6353 P - Fabric Panel to Wall, Ceiling (Soft Cell), Cinema Fabric_1st Site Delivery 0 09-Jan-19 17-Aug-19 31-Aug-19 A 18-Mar-20 A -170

6379 P - Learning Center 1/F Curtain_1st Site Delivery 72 14-Jan-19 28-May-19 29-Apr-20 24-Jul-20 -345 -50

CeilingCeilingCeilingCeilingCeilingCeilingCeilingCeilingCeiling

5454 *T - Open Timber Slat _Procurement & Delivery_1st Site Delivery 36 24-Dec-18 20-Jul-19 08-Apr-20* 20-May-20 -247 11

4187a LTH - Bamboo Slat Ceiling_(2 Batch Delivery) 14 15-Apr-20* 30-Apr-20 0

6375 P - Acoustic Ceiling (Lahnau) - (CL03, CL12, CL14)_1st Site Delivery 0 25-Feb-19 21-May-19 17-Jul-19 A 21-Mar-20 A -248

WallsWallsWallsWallsWallsWallsWallsWallsWalls

8403 T - Bamboo Veneer to Cubicle Partition & Door_Final Shop Dwg 0 24-Jan-19 27-Mar-19 16-Oct-19 A 12-Mar-20 A -285

4216 T - Bamboo Veneer to Cubicle Partition & Door_Proc & Del_1st Site Del 41 21-Dec-18 23-Mar-19 16-Mar-20 A 20-May-20 -345 11

4187 P_T - Timber Wall, Ceiling/Capp. (incl Oak & Bamboo)_Proc READY for 1st Site Del (pending temp HVAC)22 12-Jan-19 10-Jul-19 03-Feb-20 A 27-Apr-20 -237 -1

4202 P_T_CSF - Toilet Cubicle Partition _Procurement & Delivery_1st Site Delivery 12 28-Jan-19 29-Apr-19 26-Aug-19 A 15-Apr-20 -286 -47

4206 T_CSF - Movable Partition _Procurement & Delivery_1st Site Delivery 11 10-Jan-19 10-May-19 24-Jan-20 A 14-Apr-20 -276 -23

6377 P - Movable Partition (Inclined)_1st Site Delivery 65 10-Nov-18 11-Mar-19 30-Jan-20 A 17-Jun-20 -380 -44

FlooringFlooringFlooringFlooringFlooringFlooringFlooringFlooringFlooring

4174 P_T_CSF - SA_Timber Floor_Procurement & Delivery_Ready for 1st Site Delivery 12 12-Jan-19 10-Jul-19 02-May-19 A 15-Apr-20 -227 -26

6345 P - End Grain Timber Floor DW04_Ready for 1st Site Delivery (pending temp. HVAC provisions)30 27-Dec-18 18-Oct-19 27-Dec-18 A 07-May-20 -162 9

Miscellaneous FinishesMiscellaneous FinishesMiscellaneous FinishesMiscellaneous FinishesMiscellaneous FinishesMiscellaneous FinishesMiscellaneous FinishesMiscellaneous FinishesMiscellaneous Finishes

6363 P - Façade Profiled Wood Cladding_Ready for 1st Site Delivery 52 31-Dec-18 27-Jun-19 22-Apr-19 A 03-Jun-20 -277 4

Miscellaneous Metal Work & GlazingMiscellaneous Metal Work & GlazingMiscellaneous Metal Work & GlazingMiscellaneous Metal Work & GlazingMiscellaneous Metal Work & GlazingMiscellaneous Metal Work & GlazingMiscellaneous Metal Work & GlazingMiscellaneous Metal Work & GlazingMiscellaneous Metal Work & Glazing

4612 *RDE - Metal Cladding for Escalator_Mat'l Proc & Del to China for 1st Site Delivery 30 29-Nov-18 04-Jan-19 03-Apr-20* 09-May-20 -397 -25

4614 RDE - Metal Cladding for Escalator_ Cladding_1st Site Delivery for 1st Site Delivery 0 15-Feb-19 09-May-20 -367 -25

4664 RDE - Stainless Steel Grating_Production & Fabrication for 1st Site Delivery 22 28-Nov-18 15-Jan-19 24-Feb-20 A 28-Apr-20 -378 3

4665 RDE - Stainless Steel Grating_1st Site Delivery 0 15-Jan-19 28-Apr-20 -378 3
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Base Line ACT

Base Line MS

Milestone

Current - Other Works

Current - Struct Works

Current - MEP Works

Current - ABWF Works

Current - Facade Works

Critical Works

CMWP Rev 0_14 - Full Integrated Bar Chart_14th Progress

Update (DD: 31.03.20)

Date Revision Checked Approved

01-Feb-19 CMWP Rev. 0 - Approved Master Programme NS BG

09-Apr-20 CMWP Rev. 0_14 - 14th Progress Update RJM BG



ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

Finish
Var

TF

MEP  (Long Lead Items Only)MEP  (Long Lead Items Only)MEP  (Long Lead Items Only)MEP  (Long Lead Items Only)MEP  (Long Lead Items Only)MEP  (Long Lead Items Only)MEP  (Long Lead Items Only)MEP  (Long Lead Items Only)MEP  (Long Lead Items Only)

Project Wide (M+ Tower, RDE, CSF & Podium)Project Wide (M+ Tower, RDE, CSF & Podium)Project Wide (M+ Tower, RDE, CSF & Podium)Project Wide (M+ Tower, RDE, CSF & Podium)Project Wide (M+ Tower, RDE, CSF & Podium)Project Wide (M+ Tower, RDE, CSF & Podium)Project Wide (M+ Tower, RDE, CSF & Podium)Project Wide (M+ Tower, RDE, CSF & Podium)Project Wide (M+ Tower, RDE, CSF & Podium)

Electrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & Controls

4238 T - FOH Architectural Lightings (C84-Lightistic)_Proc & Del_1st Site Delivery 0 28-Feb-19 04-Jul-19 03-Jun-19 A 14-Mar-20 A -206

4238b P - Architectural Lighting (C65-Lightistic)_Procurement and 1st Site Delivery 0 21-Aug-19 A 16-Mar-20 A

4238m P - Archi Lightings (C66-Regent)_Proc & 1st Site Delivery 0 14-Oct-19 A 13-Mar-20 A

4238s P - External Archi Lightings (EX5A/5B/6)_Fab & 1st Site Delivery 25 06-Nov-19 A 30-Apr-20 35

4238r P-T - Archi Lightings (C90-FLOS)_Fab & 1st Site Delivery 14 03-Dec-19 A 17-Apr-20 47

4238d P - Archi Lightings (C41-FLOS)_Proc & 1st Site Delivery 14 03-Dec-19 A 17-Apr-20 46

4238e P - Archi Lightings (C42-FLOS)_Proc & 1st Site Delivery 14 03-Dec-19 A 17-Apr-20 47

4238n P - Archi Lightings (C82-FLOS)_Proc & 1st Site Delivery 14 03-Dec-19 A 17-Apr-20 46

4238p P - Archi Lightings (C87-FLOS)_Proc & 1st Site Delivery 14 03-Dec-19 A 17-Apr-20 49

4238t P - FOH Arch Lightings Butcher Lamp (C86) Tripod System_1st Site Delivery 14 03-Dec-19 A 17-Apr-20 47

4238l T - Archi Lightings (C54A/B)_Proc & 1st Site Delivery 0 13-Dec-19 A 09-Mar-20 A

4238k T - Archi Lightings (C52-Zumtobel)_Proc & 1st Site Delivery 50 30-Mar-20 A 30-May-20 13

4238f P - Archi Lightings (C43-Maxgrand)_Proc & 1st Site Delivery 61 03-Apr-20* 15-Jun-20 -1

4238o P - Archi Lightings (C83-Maxgrand)_Proc & 1st Site Delivery 61 03-Apr-20* 15-Jun-20 -1

EWS External Wall System & Internal GlazingEWS External Wall System & Internal GlazingEWS External Wall System & Internal GlazingEWS External Wall System & Internal GlazingEWS External Wall System & Internal GlazingEWS External Wall System & Internal GlazingEWS External Wall System & Internal GlazingEWS External Wall System & Internal GlazingEWS External Wall System & Internal Glazing

RDE EWS & Internal GlazingRDE EWS & Internal GlazingRDE EWS & Internal GlazingRDE EWS & Internal GlazingRDE EWS & Internal GlazingRDE EWS & Internal GlazingRDE EWS & Internal GlazingRDE EWS & Internal GlazingRDE EWS & Internal Glazing

111191 RDE_EWS - L2 - L14 Facade Doors Procurement & Fabrication 24 15-Nov-19 A 29-Apr-20 -11

111192 RDE_EWS - L2 - L14 Facade Doors Site Delivery (1st batch mid-Feb) 26 05-Mar-20 A 16-May-20 -11

Corrugated Aluminium Perforated PanelsCorrugated Aluminium Perforated PanelsCorrugated Aluminium Perforated PanelsCorrugated Aluminium Perforated PanelsCorrugated Aluminium Perforated PanelsCorrugated Aluminium Perforated PanelsCorrugated Aluminium Perforated PanelsCorrugated Aluminium Perforated PanelsCorrugated Aluminium Perforated Panels

8928 POD_GF_CORR_Panels - Fabricate Corrugated Alum. Perforated Panels 0 31-Dec-18 13-Jun-19 10-Jun-19 A 14-Mar-20 A -222

8927 POD_GF_CORR_Panels - Fab'n Sub-frames/Perforated Panels Carriageway Wall 0 16-May-19 27-Jun-19 28-Oct-19 A 18-Mar-20 A -213

EstablishmentEstablishmentEstablishmentEstablishmentEstablishmentEstablishmentEstablishmentEstablishmentEstablishment

Tower Cranes Establishment & De-establishmentTower Cranes Establishment & De-establishmentTower Cranes Establishment & De-establishmentTower Cranes Establishment & De-establishmentTower Cranes Establishment & De-establishmentTower Cranes Establishment & De-establishmentTower Cranes Establishment & De-establishmentTower Cranes Establishment & De-establishmentTower Cranes Establishment & De-establishment

7410 TC_3.1 - Demob Tower Crane (crane base @  POD L3 GL E-L11-12) 0 12-Dec-19 27-Dec-19 27-Mar-20 A 31-Mar-20 A -73

7415 TC_1.B - Demobilise Tower Crane (crane base @  GL2'+/J) 6 04-Jan-20 17-Jan-20 04-May-20 09-May-20 -88 -2

BASEMENT & PODIUMBASEMENT & PODIUMBASEMENT & PODIUMBASEMENT & PODIUMBASEMENT & PODIUMBASEMENT & PODIUMBASEMENT & PODIUMBASEMENT & PODIUMBASEMENT & PODIUM

ConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstruction

Initial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & Miscellaneous

14238a POD - Architectural Lightings Installation (C41/42/86/90) 12 03-Feb-20 15-Feb-20 13-Jul-20 25-Jul-20 -134 -23

14238b POD - Architectural Lightings Installation (C41/42/43/82/83/86) 12 10-Feb-20 22-Feb-20 14-Jul-20 27-Jul-20 -129 -23

14238c POD - Architectural Lightings Installation (C50/65/88) 12 17-Feb-20 29-Feb-20 15-Jul-20 28-Jul-20 -124 -23

11559 POD_L2_Manual Levelling MS - Post/DP/OP1 works_Sector B 0 20-Apr-20* 7

11569 POD_ST_MS - Commence HANDOVER for Staircases 1st batch 0 06-May-20* 158

11560 POD_L2_Manual Levelling MS - Post/DP/OP1 works_Sector D 0 11-May-20* 30

11565 POD_LG_MS - Commence HANDOVER for LG Plant Rooms 0 15-May-20* 149

11570 POD_ST_MS - Commence HANDOVER for Staircases 2nd batch 0 20-May-20* 144

11558 POD_L2_Manual Levelling MS - Post/DP/OP1 works_Sector A 0 25-May-20* 16

11561 POD_L2_Manual Levelling MS - Post/DP/OP1 works_Centre Core 0 01-Jun-20* -42

11571 POD_ST_MS - Commence HANDOVER for Staircases 3rd batch 0 04-Jun-20* 129

11557 POD_L2_Manual Levelling MS - Post/DP/OP1 works_Sector C 0 08-Jun-20* -34

11572 POD_ST_MS - Commence HANDOVER for Staircases 4th batch 0 18-Jun-20* 115

9970 POD_M+_CSF - Post OP Misellaneous Works (not specifically mentioned in CMWP) 92 11-Jul-20 10-Oct-20 -102

*Auditorium > GF_(SZ7)*Auditorium > GF_(SZ7)*Auditorium > GF_(SZ7)*Auditorium > GF_(SZ7)*Auditorium > GF_(SZ7)*Auditorium > GF_(SZ7)*Auditorium > GF_(SZ7)*Auditorium > GF_(SZ7)*Auditorium > GF_(SZ7)

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

9328 POD_AUD - All Other Finishes/Remedial/Cleaning Works 30 17-Jan-20 28-Feb-20 13-Jun-20 20-Jul-20 -118 -16

Inclined structure High Level WorksInclined structure High Level WorksInclined structure High Level WorksInclined structure High Level WorksInclined structure High Level WorksInclined structure High Level WorksInclined structure High Level WorksInclined structure High Level WorksInclined structure High Level Works

10054 POD_AUD - MEP works Final Fix in TWG panels 0 24-Feb-20 A 12-Mar-20 A

1159 POD_AUD - Remove Susp. Work Platform for HL Ceiling Wrks above Inclined Struct 0 15-Nov-19 28-Nov-19 13-Mar-20 A 25-Mar-20 A -91

9062 POD_AUD - Install LED Screen Panels 12 03-Oct-19 17-Oct-19 11-Jul-20 24-Jul-20 -228 -20

Inclined structure Low Level WorksInclined structure Low Level WorksInclined structure Low Level WorksInclined structure Low Level WorksInclined structure Low Level WorksInclined structure Low Level WorksInclined structure Low Level WorksInclined structure Low Level WorksInclined structure Low Level Works

6859 POD_AUD - Clean Concrete & Glazing Walls 0 10-Jan-20 16-Jan-20 23-Dec-19 A 14-Mar-20 A -42

6857 POD_AUD - Install Metal Balustrade (* 2 shifts) 8 21-Dec-19 02-Jan-20 06-Apr-20* 14-Apr-20 -80 -42

6858 POD_AUD - Erect Metal Scaffold along the wall for curtain install 6 03-Jan-20 09-Jan-20 15-Apr-20 21-Apr-20 -80 31

6856 POD_AUD - Install Plywood Base & Timber Flooring (* 2 shifts) and door/ iron 32 28-Nov-19 21-Dec-19 01-Jun-20 10-Jul-20 -160 -8

6860 POD_AUD - Install Curtains 9 17-Jan-20 07-Feb-20 17-Jun-20 27-Jun-20 -118 -16

6861 POD_AUD - Dismantle Scaffold (after curtains, conc./glazing remedial wrks) 6 24-Jan-20 14-Feb-20 29-Jun-20 06-Jul-20 -118 -16

11542 POD_AUD_HO1 – Auditorium Works HANDOVER 0 24-Jul-20 65

Cinemas (B1-GF)Cinemas (B1-GF)Cinemas (B1-GF)Cinemas (B1-GF)Cinemas (B1-GF)Cinemas (B1-GF)Cinemas (B1-GF)Cinemas (B1-GF)Cinemas (B1-GF)

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

4037 POD_Cinema - All Other Finishes/Remedial/Cleaning Works 36 26-Nov-19 08-Jan-20 13-May-20 23-Jun-20 -134 5

180 Seats Cinema - POD_LG_Z18a180 Seats Cinema - POD_LG_Z18a180 Seats Cinema - POD_LG_Z18a180 Seats Cinema - POD_LG_Z18a180 Seats Cinema - POD_LG_Z18a180 Seats Cinema - POD_LG_Z18a180 Seats Cinema - POD_LG_Z18a180 Seats Cinema - POD_LG_Z18a180 Seats Cinema - POD_LG_Z18a

4016 POD_LG_Z18a_C180 - Low level MEP final fix (temp lighting for FS inspection, permanent after final finishes)5 22-Nov-19 03-Dec-19 19-Oct-19 A 07-Apr-20 -98 -61

4023 POD_LG_Z18a_C180 - Install Cinema Screen & MEP 6 12-Nov-19 25-Nov-19 19-Oct-19 A 08-Apr-20 -106 -62

4011 POD_LG_Z18a_C180 - Ceiling MEP final fix (*2 shifts) (temp lighting for FS inspection) 5 04-Sep-19 11-Sep-19 20-Jan-20 A 07-Apr-20 -166 -61

4019 POD_LG_Z18a_C180 - Door & Ironmong 3 19-Nov-19 21-Nov-19 24-Feb-20 A 03-Apr-20 -106 44

4017 POD_LG_Z18a_C180 - Walls finishes (acoustic panels) 21 15-Oct-19 11-Nov-19 01-Apr-20 25-Apr-20 -133 21

4014 POD_LG_Z18a_C180 - Steps Plywood (*2shifts) 6 27-Sep-19 05-Oct-19 08-Apr-20 14-Apr-20 -153 31

4010a POD_LG_Z18a_C180 - Close Ceilings (acoustic panels over with permanent lighting) 12 17-Apr-20* 30-Apr-20 50

4015 POD_LG_Z18a_C180 - Install Carpets (*2 shifts) 7 21-Nov-19 29-Nov-19 25-Apr-20 05-May-20 -124 22

4036 POD_LG_Z18a_C180 - Install Curtain 3 26-Nov-19 28-Nov-19 13-Jun-20 16-Jun-20 -161 5

4020 POD_LG_Z18a_C180 - Install Seating 12 30-Nov-19 13-Dec-19 11-Jul-20 24-Jul-20 -179 -34

10121 POD_LG_Z18a_HO1 – 180 Seats Cinema HANDOVER 0 11-Jul-20 24-Jul-20* -12 65

60 Seats Cinema - POD_LG_Z18b60 Seats Cinema - POD_LG_Z18b60 Seats Cinema - POD_LG_Z18b60 Seats Cinema - POD_LG_Z18b60 Seats Cinema - POD_LG_Z18b60 Seats Cinema - POD_LG_Z18b60 Seats Cinema - POD_LG_Z18b60 Seats Cinema - POD_LG_Z18b60 Seats Cinema - POD_LG_Z18b

1115 POD_LG_Z18b_C60 - Install Cinema Screen & MEP 5 17-Oct-19 23-Oct-19 17-Oct-19 A 07-Apr-20 -133 -61

1119 POD_LG_Z18b_C60 - Low level MEP final fix (temp lighting for FS inspection, permanent after final finishes)4 30-Oct-19 07-Nov-19 18-Oct-19 A 06-Apr-20 -119 -60

1109 POD_LG_Z18b_C60 - Ceiling MEP final fix 4 29-Aug-19 04-Sep-19 20-Jan-20 A 06-Apr-20 -171 -60

1116 POD_LG_Z18b_C60 - Door & Ironmong 3 24-Oct-19 26-Oct-19 24-Feb-20 A 03-Apr-20 -128 56

1108a POD_LG_Z18b_C60 - Close Ceilings (acoustic panels incl permanent lighting) 8 23-Mar-20 A 10-Apr-20 67

1112 POD_LG_Z18b_C60 - Steps Plywood 6 20-Sep-19 26-Sep-19 07-Apr-20 13-Apr-20 -159 35

1113 POD_LG_Z18b_C60 - Walls finishes (acoustic panels) 12 02-Oct-19 16-Oct-19 14-Apr-20 27-Apr-20 -156 35

1118 POD_LG_Z18b_C60 - Install Carpets 4 28-Oct-19 31-Oct-19 28-Apr-20 02-May-20 -147 35

1117 POD_LG_Z18b_C60 - Install Curtain 2 24-Oct-19 25-Oct-19 13-Jun-20 15-Jun-20 -189 6

1121 POD_LG_Z18b_C60 - Install Seating 7 01-Nov-19 08-Nov-19 25-Jul-20 01-Aug-20 -216 -34

10122 POD_LG_Z18b_HO1 – 60 Seats Cinema HANDOVER 0 11-Jul-20 01-Aug-20* -19 58

40 Seats Cinema - POD_LG_Z18c40 Seats Cinema - POD_LG_Z18c40 Seats Cinema - POD_LG_Z18c40 Seats Cinema - POD_LG_Z18c40 Seats Cinema - POD_LG_Z18c40 Seats Cinema - POD_LG_Z18c40 Seats Cinema - POD_LG_Z18c40 Seats Cinema - POD_LG_Z18c40 Seats Cinema - POD_LG_Z18c

1137 POD_LG_Z18c_C40 - Install Cinema Screen & MEP 5 04-Oct-19 11-Oct-19 17-Oct-19 A 07-Apr-20 -143 -61

1142 POD_LG_Z18c_C40 - Low level MEP final fix (temp lighting for FS inspection, permanent after final finishes)4 18-Oct-19 26-Oct-19 18-Oct-19 A 06-Apr-20 -129 -60

1131 POD_LG_Z18c_C40 - Ceiling MEP final fix 4 19-Aug-19 24-Aug-19 20-Jan-20 A 06-Apr-20 -180 -60

1139 POD_LG_Z18c_C40 - Door & Ironmong 3 12-Oct-19 15-Oct-19 24-Feb-20 A 03-Apr-20 -138 32

1130a POD_LG_Z18c_C40 - Close Ceilings (acoustic panels incl permanent lighting) 6 01-Apr-20 08-Apr-20 69

1135 POD_LG_Z18c_C40 - Walls finishes (acoustic panels) 12 19-Sep-19 03-Oct-19 01-Apr-20 15-Apr-20 -156 148

1134 POD_LG_Z18c_C40 - Steps Plywood 6 07-Sep-19 13-Sep-19 07-Apr-20* 13-Apr-20 -169 25

1141 POD_LG_Z18c_C40 - Install Carpets 4 16-Oct-19 19-Oct-19 14-Apr-20 17-Apr-20 -145 25

1140 POD_LG_Z18c_C40 - Install Curtain 2 12-Oct-19 14-Oct-19 13-Jun-20 15-Jun-20 -199 6

1143 POD_LG_Z18c_C40 - Install Seating 7 21-Oct-19 28-Oct-19 03-Aug-20 10-Aug-20 -233 -34

10129 POD_LG_Z18c_HO1 – 40 Seats Cinema HANDOVER 0 11-Jul-20 10-Aug-20* -26 51

Moving Image Centre Lobby/Bar & Museum Shop No.2 (B1-GF) - POD_B1_Z09bMoving Image Centre Lobby/Bar & Museum Shop No.2 (B1-GF) - POD_B1_Z09bMoving Image Centre Lobby/Bar & Museum Shop No.2 (B1-GF) - POD_B1_Z09bMoving Image Centre Lobby/Bar & Museum Shop No.2 (B1-GF) - POD_B1_Z09bMoving Image Centre Lobby/Bar & Museum Shop No.2 (B1-GF) - POD_B1_Z09bMoving Image Centre Lobby/Bar & Museum Shop No.2 (B1-GF) - POD_B1_Z09bMoving Image Centre Lobby/Bar & Museum Shop No.2 (B1-GF) - POD_B1_Z09bMoving Image Centre Lobby/Bar & Museum Shop No.2 (B1-GF) - POD_B1_Z09bMoving Image Centre Lobby/Bar & Museum Shop No.2 (B1-GF) - POD_B1_Z09b

ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)

8725 POD_B1_Z09b - MEP 1st fix (*2 shifts) 3 24-Aug-19 09-Oct-19 16-Sep-19 A 03-Apr-20 -143 -68

8728 POD_B1_Z09b - MEP 2nd fix (*2 shifts) 5 19-Oct-19 06-Nov-19 18-Nov-19 A 07-Apr-20 -121 -68

8727 POD_B1_Z09b - Ceiling Grids  Moving Image & Expresso Only (*2 shifts) 0 09-Oct-19 19-Oct-19 13-Jan-20 A 07-Mar-20 A -110

8734 POD_B1_Z09b - Door /  Ironmong 2 24-Dec-19 31-Dec-19 20-Jan-20 A 06-Apr-20 -73 66

3907 POD_B1_Z09b - Access to ABWF (Partial after Pisa Glass) 0 26-Jul-19 09-Mar-20 A -182

8726a POD_B1_Z09b - Install security shutter 0 10-Mar-20 A 16-Mar-20 A

8730 POD_B1_Z09b - Close ceiling (panels) w/ In-situ Cut-Out of Openings (*2 shifts) 3 06-Nov-19 22-Nov-19 16-Mar-20 A 10-Apr-20 -110 -68

8731 POD_B1_Z09b - MEP final fix 6 23-Nov-19 03-Dec-19 18-Mar-20 A 16-Apr-20 -105 -68

8732 POD_B1_Z09b - Wall finishes (subframe, ply + timber) @ Espresso Bar 12 27-Nov-19 10-Dec-19 15-Jun-20* 29-Jun-20 -161 -28

8729 POD_B1_Z09b - Floor finishes (resilient layer, ply + timber) @ MIC Lob & Esp. Bar 11 11-Dec-19 23-Dec-19 30-Jun-20 13-Jul-20 -161 -28

8735 POD_B1_Z09b - Install FF&E 12 24-Dec-19 08-Jan-20 14-Jul-20 27-Jul-20 -161 -28

8733 POD_B1_Z09b - All Other Finishes / Make Good & Clean 12 02-Jan-20 15-Jan-20 21-Jul-20 03-Aug-20 -161 -28

10132 POD_B1_Z09b_HO1 – Moving Image Centre Lob/Bar & Museum Shop No.2 HANDOVER 0 04-Jul-20 03-Aug-20* -26 57

Lecture Theatre  & Adjacent AreasLecture Theatre  & Adjacent AreasLecture Theatre  & Adjacent AreasLecture Theatre  & Adjacent AreasLecture Theatre  & Adjacent AreasLecture Theatre  & Adjacent AreasLecture Theatre  & Adjacent AreasLecture Theatre  & Adjacent AreasLecture Theatre  & Adjacent Areas

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

8076 POD_GF_Z04 - All Other Finishes (blackout curtain)/Make Good & Clean 24 12-Dec-19 10-Jan-20 11-Jul-20 07-Aug-20 -169 -32

Lecture Theatre, Lobby & Adjacent BoH Rooms @ G.L. C-D+/ 11-14 - POD_GF_Z04Lecture Theatre, Lobby & Adjacent BoH Rooms @ G.L. C-D+/ 11-14 - POD_GF_Z04Lecture Theatre, Lobby & Adjacent BoH Rooms @ G.L. C-D+/ 11-14 - POD_GF_Z04Lecture Theatre, Lobby & Adjacent BoH Rooms @ G.L. C-D+/ 11-14 - POD_GF_Z04Lecture Theatre, Lobby & Adjacent BoH Rooms @ G.L. C-D+/ 11-14 - POD_GF_Z04Lecture Theatre, Lobby & Adjacent BoH Rooms @ G.L. C-D+/ 11-14 - POD_GF_Z04Lecture Theatre, Lobby & Adjacent BoH Rooms @ G.L. C-D+/ 11-14 - POD_GF_Z04Lecture Theatre, Lobby & Adjacent BoH Rooms @ G.L. C-D+/ 11-14 - POD_GF_Z04Lecture Theatre, Lobby & Adjacent BoH Rooms @ G.L. C-D+/ 11-14 - POD_GF_Z04

8089 POD_GF_Z04_LTH - MEP 2nd Fix 0 10-Sep-19 02-Oct-19 19-Aug-19 A 07-Mar-20 A -124

8088 POD_GF_Z04_LTH - Dry Wall Frame & Board (one side) 0 11-Jul-19 22-Jul-19 18-Nov-19 A 05-Mar-20 A -182

8090 POD_GF_Z04_LTH - Dry Wall MEP Services/Conduits MEP 1st fix 2 23-Jul-19 05-Aug-19 21-Nov-19 A 02-Apr-20 -195 -61

8097 POD_GF_Z04_LTH - Ceiling rods 2 11-Jul-19 18-Jul-19 21-Nov-19 A 02-Apr-20 -210 -63

8098 POD_GF_Z04_LTH - Ceiling grids 3 30-Aug-19 07-Sep-19 25-Nov-19 A 06-Apr-20 -168 -63

8091 POD_GF_Z04_LTH - Close Dry Wall 2 18-Sep-19 02-Oct-19 20-Jan-20 A 08-Apr-20 -151 -62

8095 POD_GF_Z04_LTH - Door /  Ironmong 6 03-Dec-19 09-Dec-19 22-Jan-20 A 08-Apr-20 -94 57

8093 POD_GF_Z04_LTH - MEP Final Fix 6 15-Oct-19 24-Oct-19 09-Mar-20 A 09-Apr-20 -134 -63

8099a POD_GF_Z04_LTH - Guides/Collars for MEP Final Fix positioning at Ceiling 6 02-Apr-20 09-Apr-20 -63

8099 POD_GF_Z04_LTH - Ceiling Finishes (Timber @ 150 seat LTH) 18 03-Oct-19 24-Oct-19 09-May-20 29-May-20 -176 -1

8092 POD_GF_Z04_LTH - Wall finishes (paint, timber, fabric) 12 18-Nov-19 30-Nov-19 27-May-20 09-Jun-20 -153 -1

8094 POD_GF_Z04_LTH - Floor finishes (resilient layer, plywood + timber/ carpet) 12 19-Nov-19 02-Dec-19 03-Jun-20 16-Jun-20 -158 -1
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10133 POD_GF_Z04_LTH_HO1 – Lecture Theatre, Lob & Adj BoH Rms @ G.L. C-D+/ 11-14 HANDOVER0 06-Jun-20 07-Aug-20 -52 53

Workshop & Storages Adjacent to Lecture @ G.L. A-C/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. A-C/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. A-C/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. A-C/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. A-C/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. A-C/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. A-C/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. A-C/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. A-C/ 11-14 - POD_GF_Z04

8060 POD_GF_Z04_LTH - MEP 2nd fix 0 03-Sep-19 02-Oct-19 19-Aug-19 A 07-Mar-20 A -124

8069 POD_GF_Z04_LTH - Dry Wall MEP Services/Conduits MEP 1st fix 2 08-Jul-19 20-Jul-19 09-Dec-19 A 02-Apr-20 -208 -66

8054 POD_GF_Z04_LTH_Wshop_East - Door / Ironmong 3 12-Dec-19 18-Dec-19 23-Dec-19 A 06-Apr-20 -84 65

8068a POD_GF_Z04_LTH_Wshop_East - Wall finishes (paint on dry wall) 0 24-Feb-20 A 10-Mar-20 A

8070 POD_GF_Z04_LTH - MEP final fix 6 03-Oct-19 14-Oct-19 09-Mar-20 A 08-Apr-20 -142 -68

8068 POD_GF_Z04_LTH_Wshop_East - Wall finishes (slatted timber) 9 18-Nov-19 23-Nov-19 18-Jun-20 29-Jun-20 -175 -44

9676 POD_GF_Z04_LTH - Install Acoustic Movabale Partition 12 20-Sep-19 04-Oct-19 18-Jun-20 03-Jul-20 -220 -44

8066 POD_GF_Z04_LTH_Wshop_East - Floor finishes (linoleum) 6 21-Nov-19 27-Nov-19 26-Jun-20 03-Jul-20 -175 -44

8067 POD_GF_Z04_LTH_Wshop_East -  Install FF&E 12 28-Nov-19 11-Dec-19 11-Jul-20 24-Jul-20 -181 -50

10134 POD_GF_Z04_LTH_HO1 – W,shop & Stores Adj to Lecture @ G.L. A-C/ 11-14 HANDOVER0 06-Jun-20 07-Aug-20 -52 53

Workshop & Storages Adjacent to Lecture @ G.L. D+-F/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. D+-F/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. D+-F/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. D+-F/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. D+-F/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. D+-F/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. D+-F/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. D+-F/ 11-14 - POD_GF_Z04Workshop & Storages Adjacent to Lecture @ G.L. D+-F/ 11-14 - POD_GF_Z04

8079 POD_GF_Z04_LTH - MEP 2nd fix 0 03-Sep-19 02-Oct-19 19-Aug-19 A 07-Mar-20 A -124

8083 POD_GF_Z04_LTH - Dry Wall MEP Services/Conduits MEP 1st fix 2 13-Jul-19 26-Jul-19 16-Dec-19 A 02-Apr-20 -203 -65

8075 POD_GF_Z04_LTH_Wshop_West - Door / Ironmong 3 12-Dec-19 18-Dec-19 23-Dec-19 A 03-Apr-20 -83 60

8082a POD_GF_Z04_LTH_Wshop_West - Wall finishes (paint on dry wall) 0 24-Feb-20 A 09-Mar-20 A

8084 POD_GF_Z04_LTH - MEP final fix 6 03-Oct-19 14-Oct-19 09-Mar-20 A 08-Apr-20 -142 -68

9677 POD_GF_Z04_LTH - Install Acoustic Movabale Partition 12 20-Sep-19 04-Oct-19 22-Jun-20 07-Jul-20 -223 -41

8082 POD_GF_Z04_LTH_Wshop_West - Wall finishes (slatted timber) 9 18-Nov-19 23-Nov-19 26-Jun-20 07-Jul-20 -181 -44

8081 POD_GF_Z04_LTH_Wshop_West - Floor finishes (linoleum) 6 21-Nov-19 27-Nov-19 04-Jul-20 10-Jul-20 -181 -44

8145 POD_GF_Z04_LTH_Wshop_West - Install FF&E 12 28-Nov-19 11-Dec-19 18-Jul-20 31-Jul-20 -187 -50

10143 POD_GF_Z04_LTH_HO1 – W,shop & Stores Adj to Lecture @ G.L. D-F/ 11-14 HANDOVER0 06-Jun-20 07-Aug-20 -52 53

Learning Centre & Adjacent Areas (GF & 1/F)Learning Centre & Adjacent Areas (GF & 1/F)Learning Centre & Adjacent Areas (GF & 1/F)Learning Centre & Adjacent Areas (GF & 1/F)Learning Centre & Adjacent Areas (GF & 1/F)Learning Centre & Adjacent Areas (GF & 1/F)Learning Centre & Adjacent Areas (GF & 1/F)Learning Centre & Adjacent Areas (GF & 1/F)Learning Centre & Adjacent Areas (GF & 1/F)

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

Learning Centre - POD_GF_Z05Learning Centre - POD_GF_Z05Learning Centre - POD_GF_Z05Learning Centre - POD_GF_Z05Learning Centre - POD_GF_Z05Learning Centre - POD_GF_Z05Learning Centre - POD_GF_Z05Learning Centre - POD_GF_Z05Learning Centre - POD_GF_Z05

7991 POD_GF_Z05_LC - MEP final fix 6 11-Sep-19 21-Sep-19 09-Mar-20 A 08-Apr-20 -159 -62

7993 POD_GF_Z05_LC - Doors & Ironmong 3 09-Dec-19 14-Dec-19 20-Jan-20 A 03-Apr-20 -86 66

7988 POD_GF_Z05_LC - Ceiling (ply + timber @Pantry; slats @Lounge/Check-in Assbly) 10 18-Nov-19 28-Nov-19 17-Jun-20 29-Jun-20 -171 -13

7992 POD_GF_Z05_LC - Floor finishes (resilient layer, ply + timber) 8 29-Nov-19 07-Dec-19 30-Jun-20 09-Jul-20 -171 -13

7994 POD_GF_Z05_LC - All Other Finishes / Make Good & Clean 12 09-Dec-19 21-Dec-19 03-Jul-20 16-Jul-20 -165 -13

10145 POD_GF_Z05_LC_HO1 – Learning Centre HANDOVER 0 06-Jun-20 16-Jul-20* -33 72

Learning Centre - POD_GF_Z06a & GF_Z06bLearning Centre - POD_GF_Z06a & GF_Z06bLearning Centre - POD_GF_Z06a & GF_Z06bLearning Centre - POD_GF_Z06a & GF_Z06bLearning Centre - POD_GF_Z06a & GF_Z06bLearning Centre - POD_GF_Z06a & GF_Z06bLearning Centre - POD_GF_Z06a & GF_Z06bLearning Centre - POD_GF_Z06a & GF_Z06bLearning Centre - POD_GF_Z06a & GF_Z06b

9309 POD_GF_Z06b_BoH - All Other Finishes / Make Good & Clean 6 25-Jul-19 07-Aug-19 13-Jan-20 A 13-Apr-20 -201 65

8024 POD_GF_Z06a_FoH Toilet Lob - All Other Finishes / Make Good & Clean 12 23-Oct-19 05-Nov-19 24-Jun-20 09-Jul-20 -199 -7

FoH Toilets - Public & Learning Centre (incl. Baby Care Room) - POD_GF_Z06aFoH Toilets - Public & Learning Centre (incl. Baby Care Room) - POD_GF_Z06aFoH Toilets - Public & Learning Centre (incl. Baby Care Room) - POD_GF_Z06aFoH Toilets - Public & Learning Centre (incl. Baby Care Room) - POD_GF_Z06aFoH Toilets - Public & Learning Centre (incl. Baby Care Room) - POD_GF_Z06aFoH Toilets - Public & Learning Centre (incl. Baby Care Room) - POD_GF_Z06aFoH Toilets - Public & Learning Centre (incl. Baby Care Room) - POD_GF_Z06aFoH Toilets - Public & Learning Centre (incl. Baby Care Room) - POD_GF_Z06aFoH Toilets - Public & Learning Centre (incl. Baby Care Room) - POD_GF_Z06a

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

8026 POD_GF_Z06a_FoH Toilet - Conc flr curing, polishing & install protection 0 21-Aug-19 03-Oct-19 14-Nov-19 A 07-Mar-20 A -123

8006 POD_GF_Z06a_FoH Toilet - Wall Tile Finishes 0 04-Oct-19 15-Oct-19 13-Jan-20 A 07-Mar-20 A -114

7999 POD_GF_Z06a_FoH Toilet - Close ceiling (board) incl. Cut-Outs 0 02-Aug-19 09-Aug-19 17-Feb-20 A 07-Mar-20 A -168

8010 POD_GF_Z06a_FoH Toilet - Ceiling finishes final coat 2 10-Aug-19 13-Aug-19 24-Feb-20 A 02-Apr-20 -188 -60

8003 POD_GF_Z06a_FoH Toilet - MEP final fix 4 14-Aug-19 20-Aug-19 16-Mar-20 A 06-Apr-20 -184 -60

8007 POD_GF_Z06a_FoH Toilet - Cubicle partitions & sanitary ware & fittings 6 16-Oct-19 22-Oct-19 14-Apr-20 20-Apr-20 -145 -47

7996 POD_GF_Z06a_FoH Toilet - Door / Ironmong 2 23-Oct-19 24-Oct-19 21-Apr-20 22-Apr-20 -145 51

10170 POD_GF_Z06a_HO1 – FoH Toilet HANDOVER 0 06-Jun-20 09-Jul-20 -27 78

Toilet Lobby/ Vestibule & Baby Care RoomToilet Lobby/ Vestibule & Baby Care RoomToilet Lobby/ Vestibule & Baby Care RoomToilet Lobby/ Vestibule & Baby Care RoomToilet Lobby/ Vestibule & Baby Care RoomToilet Lobby/ Vestibule & Baby Care RoomToilet Lobby/ Vestibule & Baby Care RoomToilet Lobby/ Vestibule & Baby Care RoomToilet Lobby/ Vestibule & Baby Care Room

8021 POD_GF_Z06a_FoH Toilet Lob - Conc flr curing, polishing & install protection 0 21-Aug-19 03-Oct-19 14-Nov-19 A 07-Mar-20 A -123

8022 POD_GF_Z06a_FoH Toilet Lob - Ceiling rods 2 18-May-19 21-May-19 27-Nov-19 A 02-Apr-20 -258 -66

8017 POD_GF_Z06a_FoH Toilet Lob - Ceiling grids 2 13-Jun-19 14-Jun-19 17-Feb-20 A 03-Apr-20 -239 36

8020 POD_GF_Z06a_FoH Toilet Lob - MEP final fix 6 19-Jul-19 25-Jul-19 16-Mar-20 A 13-Apr-20 -212 -66

8019a POD_GF_Z06a_FoH Toilet Lob - Ceiling finishes (MR Gypsum/Plywood backing for timber fin)6 03-Apr-20 10-Apr-20 -66

8019 POD_GF_Z06a_FoH Toilet Lob - Ceiling finishes (Timber) 6 11-Jul-19 17-Jul-19 17-Jun-20 23-Jun-20 -279 -25

8025 POD_GF_Z06a_FoH Toilet Lob - Wall Finishes (Ply + Timber) 6 04-Oct-19 11-Oct-19 24-Jun-20 02-Jul-20 -214 -25

10173 POD_GF_Z06a_HO1 – FoH Toilet Lob HANDOVER 0 06-Jun-20 09-Jul-20 -27 78

BoH of Learning Centre (Lift Lobby & MEP) - POD_GF_Z06bBoH of Learning Centre (Lift Lobby & MEP) - POD_GF_Z06bBoH of Learning Centre (Lift Lobby & MEP) - POD_GF_Z06bBoH of Learning Centre (Lift Lobby & MEP) - POD_GF_Z06bBoH of Learning Centre (Lift Lobby & MEP) - POD_GF_Z06bBoH of Learning Centre (Lift Lobby & MEP) - POD_GF_Z06bBoH of Learning Centre (Lift Lobby & MEP) - POD_GF_Z06bBoH of Learning Centre (Lift Lobby & MEP) - POD_GF_Z06bBoH of Learning Centre (Lift Lobby & MEP) - POD_GF_Z06b

8036 POD_GF_Z06b_BoH - B'wall, tie bolt holes, plaster, screed, Sealer 2 18-May-19 08-Jun-19 23-Sep-19 A 02-Apr-20 -243 66

8041 POD_GF_Z06b_BoH - Door & Ironmong, access panels 3 25-Jul-19 31-Jul-19 23-Dec-19 A 03-Apr-20 -200 66

8039 POD_GF_Z06b_BoH - MEP final fix 2 19-Jul-19 22-Jul-19 09-Mar-20 A 02-Apr-20 -207 -58

8040 POD_GF_Z06b_BoH - Floor sealer 2 23-Jul-19 24-Jul-19 03-Apr-20 06-Apr-20 -207 65

10176 POD_GF_Z06b_HO1 – BoH of Learning Centre HANDOVER 0 09-Jul-20 78

Learning Centre & Associated Areas - POD_L1_Z01Learning Centre & Associated Areas - POD_L1_Z01Learning Centre & Associated Areas - POD_L1_Z01Learning Centre & Associated Areas - POD_L1_Z01Learning Centre & Associated Areas - POD_L1_Z01Learning Centre & Associated Areas - POD_L1_Z01Learning Centre & Associated Areas - POD_L1_Z01Learning Centre & Associated Areas - POD_L1_Z01Learning Centre & Associated Areas - POD_L1_Z01

FoH Learning Centre incl. Corridor & Lift Lobby - POD_L1_Z01FoH Learning Centre incl. Corridor & Lift Lobby - POD_L1_Z01FoH Learning Centre incl. Corridor & Lift Lobby - POD_L1_Z01FoH Learning Centre incl. Corridor & Lift Lobby - POD_L1_Z01FoH Learning Centre incl. Corridor & Lift Lobby - POD_L1_Z01FoH Learning Centre incl. Corridor & Lift Lobby - POD_L1_Z01FoH Learning Centre incl. Corridor & Lift Lobby - POD_L1_Z01FoH Learning Centre incl. Corridor & Lift Lobby - POD_L1_Z01FoH Learning Centre incl. Corridor & Lift Lobby - POD_L1_Z01

9682 POD_L1_Z01_LC - Install Glazing Partition 3 25-Nov-19 07-Dec-19 21-Nov-19 A 14-Apr-20 -100 -42

9732 POD_L1_Z01_LC - Close Dry Wall 0 09-Jul-19 11-Jul-19 16-Dec-19 A 07-Mar-20 A -193

8141 POD_L1_Z01_LC - Doors & Ironmong 3 23-Dec-19 30-Dec-19 20-Jan-20 A 03-Apr-20 -74 66

8144 POD_L1_Z01_LC - MEP final fix 6 02-Oct-19 12-Oct-19 09-Mar-20 A 08-Apr-20 -143 -62

9678 POD_L1_Z01_LC - Install Metal Guard Rail @ Slab Edges 9 13-Jun-19 26-Jun-19 01-Apr-20 11-Apr-20 -235 -42

9733 POD_L1_Z01_LC - Wall finishes on dry wall (timber panels) 6 02-Oct-19 09-Oct-19 17-Jun-20 23-Jun-20 -210 -34

9681 POD_L1_Z01_LC - Install Movable Partition 6 17-Sep-19 30-Sep-19 18-Jun-20 24-Jun-20 -217 -32

8142 POD_L1_Z01_LC - Floor finishes (resilient layer, ply + timber, floor sealer) 12 18-Nov-19 30-Nov-19 20-Jun-20 06-Jul-20 -174 -34

8191 POD_L1_Z01_LC - Facade timber mullion capping 12 02-Dec-19 14-Dec-19 29-Jun-20 13-Jul-20 -168 -16

8146 POD_L1_Z01_LC - Install FF&E 12 09-Dec-19 21-Dec-19 25-Jul-20 07-Aug-20 -184 -50

8143 POD_L1_Z01_LC -  All Other Finishes / Make Good & Clean 12 23-Dec-19 07-Jan-20 01-Aug-20 14-Aug-20 -178 -38

10180 POD_L1_Z01_HO1 – FoH Learning Centre incl. Corridor & Lift Lobby HANDOVER 0 06-Jun-20 21-Aug-20 -64 41

Toilets -  Learning Centre - POD_L1_Z01Toilets -  Learning Centre - POD_L1_Z01Toilets -  Learning Centre - POD_L1_Z01Toilets -  Learning Centre - POD_L1_Z01Toilets -  Learning Centre - POD_L1_Z01Toilets -  Learning Centre - POD_L1_Z01Toilets -  Learning Centre - POD_L1_Z01Toilets -  Learning Centre - POD_L1_Z01Toilets -  Learning Centre - POD_L1_Z01

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

8178 POD_L1_Z01_FoH Toilet - Conc flr curing, polishing & install protection 2 31-Aug-19 15-Oct-19 15-Nov-19 A 02-Apr-20 -137 -37

8154 POD_L1_Z01_FoH Toilet - Door Frame 2 06-Jul-19 08-Jul-19 25-Nov-19 A 02-Apr-20 -219 65

8158 POD_L1_Z01_FoH Toilet - Wall tile Finishes 0 16-Oct-19 24-Oct-19 13-Jan-20 A 10-Mar-20 A -108

8151 POD_L1_Z01_FoH Toilet - Close ceiling (board) incl. Cut-Outs 0 14-Aug-19 20-Aug-19 10-Feb-20 A 07-Mar-20 A -159

8162 POD_L1_Z01_FoH Toilet - Ceiling finishes final coat 2 21-Aug-19 23-Aug-19 17-Feb-20 A 02-Apr-20 -179 -60

8155 POD_L1_Z01_FoH Toilet - MEP final fix 6 24-Aug-19 30-Aug-19 09-Mar-20 A 08-Apr-20 -177 -62

8159 POD_L1_Z01_FoH Toilet - Cubicle partitions & sanitary ware & fittings 6 25-Oct-19 31-Oct-19 14-Apr-20 20-Apr-20 -137 -47

8148 POD_L1_Z01_FoH Toilet - Door / Ironmong 2 01-Nov-19 02-Nov-19 21-Apr-20 22-Apr-20 -137 51

10183 POD_L1_Z01_HO1 – Learning Centre FoH Toilet HANDOVER 0 06-Jun-20 21-Aug-20 -64 41

Toilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ Vestibule

8172 POD_L1_Z01_FoH Toilet Lob - MEP final fix 6 25-Jul-19 31-Jul-19 09-Mar-20 A 10-Apr-20 -205 -64

8174 POD_L1_Z01_FoH Toilet Lob - Ceiling rods 2 25-May-19 28-May-19 23-Mar-20 A 02-Apr-20 -252 -62

8171a POD_L1_Z01_FoH Toilet Lob - Ceiling finishes (MR Gypsum/Plywood backing for timber fin)6 01-Apr-20 08-Apr-20 -64

8169 POD_L1_Z01_FoH Toilet Lob - Ceiling grids 2 13-Jun-19 14-Jun-19 03-Apr-20 06-Apr-20 -240 -62

8171 POD_L1_Z01_FoH Toilet Lob - Ceiling finishes (Timber) 6 11-Jul-19 17-Jul-19 03-Jul-20 09-Jul-20 -291 -25

8177 POD_L1_Z01_FoH Toilet Lob - Wall finishes (Ply + Timber) 6 18-Jul-19 24-Jul-19 10-Jul-20 16-Jul-20 -291 -25

8173 POD_L1_Z01_FoH Toilet Lob - Floor finishes (resilient layer, ply + timber) 6 18-Nov-19 23-Nov-19 17-Jul-20 23-Jul-20 -195 -25

10187 POD_L1_Z01_HO1 – Learning Centre FoH Toilet Lob HANDOVER 0 06-Jun-20 21-Aug-20 -64 41

Moving Image Centre (GF-1M) - POD_GF_Z01Moving Image Centre (GF-1M) - POD_GF_Z01Moving Image Centre (GF-1M) - POD_GF_Z01Moving Image Centre (GF-1M) - POD_GF_Z01Moving Image Centre (GF-1M) - POD_GF_Z01Moving Image Centre (GF-1M) - POD_GF_Z01Moving Image Centre (GF-1M) - POD_GF_Z01Moving Image Centre (GF-1M) - POD_GF_Z01Moving Image Centre (GF-1M) - POD_GF_Z01

ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)ABWF & MEP Works_(SZ7)

8790 POD_GF-1M_Z01 - MEP 2nd fix 0 12-Aug-19 31-Aug-19 07-Oct-19 A 11-Mar-20 A -152

8738 POD_GF-1M_Z01 - Ceiling & wall sealer 3 08-May-19 21-May-19 21-Oct-19 A 03-Apr-20 -259 -68

8743a POD_GF-1M_Z01 - Install security shutters 3 10-Feb-20 A 03-Apr-20 -73

8744 POD_GF-1M_Z01 - Floor concrete pavers 12 20-Sep-19 15-Oct-19 24-Feb-20 A 15-Apr-20 -147 -43

8742 POD_GF-1M_Z01 - MEP final fix 6 09-Sep-19 19-Sep-19 16-Mar-20 A 13-Apr-20 -165 -66

8746 POD_GF-1M_Z01 - Install FF&E 12 16-Oct-19 29-Oct-19 01-Aug-20 14-Aug-20 -236 -50

8745 POD_GF-1M_Z01 -All Other Finishes / Make Good & Clean 12 23-Oct-19 05-Nov-19 08-Aug-20 21-Aug-20 -236 -44

10188 POD_GF-1M_Z01_HO1 – Moving Image Centre (GF-1M) HANDOVER 0 04-Jul-20 21-Aug-20 -42 41

Found & Industrial Spaces (B2-GF) - POD_B2_Z13Found & Industrial Spaces (B2-GF) - POD_B2_Z13Found & Industrial Spaces (B2-GF) - POD_B2_Z13Found & Industrial Spaces (B2-GF) - POD_B2_Z13Found & Industrial Spaces (B2-GF) - POD_B2_Z13Found & Industrial Spaces (B2-GF) - POD_B2_Z13Found & Industrial Spaces (B2-GF) - POD_B2_Z13Found & Industrial Spaces (B2-GF) - POD_B2_Z13Found & Industrial Spaces (B2-GF) - POD_B2_Z13

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

7839 POD_B2_Z13_Found/Indust_S - Doors & Ironmong 2 20-Jan-20 21-Jan-20 20-Apr-20 21-Apr-20 -70 52

7827 POD_Found/Indust_S - All Other Finishes/Remedials 30 22-Jan-20 04-Mar-20 10-Aug-20 12-Sep-20 -161 -63

Industrial SpaceIndustrial SpaceIndustrial SpaceIndustrial SpaceIndustrial SpaceIndustrial SpaceIndustrial SpaceIndustrial SpaceIndustrial Space

3932b POD_B2_Z13_Indust_S - MEP Light Fittings (under Deck) final fix 2 08-Jan-20 A 02-Apr-20 -58

8923b POD_B2_Z13_Indust_S - Floor Finishes (resilient layer, plywood base) 24 27-Jun-20 25-Jul-20 -63

8923 POD_B2_Z13_Indust_S - Floor Finishes (Timber) 30 20-Nov-19 16-Jan-20 27-Jul-20* 29-Aug-20 -183 -63

10189 POD_B2_Z13_HO1 – Industrial Spaces (B2-GF) HANDOVER 0 27-Jun-20 12-Sep-20 -66 22

Found Space_(SZ1, SZ2a & SZ2b)Found Space_(SZ1, SZ2a & SZ2b)Found Space_(SZ1, SZ2a & SZ2b)Found Space_(SZ1, SZ2a & SZ2b)Found Space_(SZ1, SZ2a & SZ2b)Found Space_(SZ1, SZ2a & SZ2b)Found Space_(SZ1, SZ2a & SZ2b)Found Space_(SZ1, SZ2a & SZ2b)Found Space_(SZ1, SZ2a & SZ2b)

6931 POD_B2_Z13_Found_S - MEP 1st, 2nd & final fix 3 04-Jul-19 26-Sep-19 24-Sep-19 A 03-Apr-20 -152 -68

6929 POD_B2_Z13_Found_S - Wall Sealer 4 19-Jun-19 10-Jul-19 22-Oct-19 A 06-Apr-20 -219 -66

6927 POD_B2_Z13_Found_S - Ceiling Sealer 2 06-Jun-19 18-Jun-19 18-Nov-19 A 02-Apr-20 -235 -64

7851 POD_B2_Z13_Found_S - 2no. SR3 O'S Door & Iron. (Use Temp for FSD) 0 16-Sep-19 18-Sep-19 10-Feb-20 A 07-Mar-20 A -135

7851a POD_B2_Z13_Found_S - 2no. SR3 O'S Door & Iron. (Permanent) 4 17-Feb-20 A 21-Jul-20 -17

6935a POD_B2_Z13_Found_S - Floor Finishes (resilient layer, plywood base) 24 06-Jul-20 01-Aug-20 -63

6935 POD_B2_Z13_Found_S - Floor Finishes (Timber) 30 22-Nov-19 18-Jan-20 03-Aug-20 05-Sep-20 -187 -63

10190 POD_B2_Z13_HO1 – Found Spaces (B2-GF) HANDOVER 0 27-Jun-20 12-Sep-20 -66 22

Found/Industrial Space Passages (2 Nos)Found/Industrial Space Passages (2 Nos)Found/Industrial Space Passages (2 Nos)Found/Industrial Space Passages (2 Nos)Found/Industrial Space Passages (2 Nos)Found/Industrial Space Passages (2 Nos)Found/Industrial Space Passages (2 Nos)Found/Industrial Space Passages (2 Nos)Found/Industrial Space Passages (2 Nos)

7833 POD_B2_Z13_Found/Indust_S - MEP 1st fix 2 03-Aug-19 16-Aug-19 23-Sep-19 A 02-Apr-20 -185 -68

7835 POD_B2_Z13_Found/Indust_S - MEP 2nd fix 4 20-Aug-19 26-Aug-19 18-Nov-19 A 06-Apr-20 -179 -68

7837 POD_B2_Z13_Found/Indust_S - MEP final fix 4 03-Sep-19 06-Sep-19 23-Dec-19 A 09-Apr-20 -172 -63

7834 POD_B2_Z13_Found/Indust_S - Metal Ceiling Grids 2 17-Aug-19 19-Aug-19 02-Apr-20 03-Apr-20 -184 -68

7836 POD_B2_Z13_Found/Indust_S - Close ceiling (panels) 4 27-Aug-19 31-Aug-19 03-Apr-20 08-Apr-20 -176 -63

7838 POD_B2_Z13_Found/Indust_S - Walls Sub-Frame & Metal Cladding 12 31-Aug-19 13-Sep-19 06-Apr-20 18-Apr-20 -174 -46

Level B2Level B2Level B2Level B2Level B2Level B2Level B2Level B2Level B2

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

Fire Rated Corridors & Lobbies (Major Routings) - POD_B2_Z01Fire Rated Corridors & Lobbies (Major Routings) - POD_B2_Z01Fire Rated Corridors & Lobbies (Major Routings) - POD_B2_Z01Fire Rated Corridors & Lobbies (Major Routings) - POD_B2_Z01Fire Rated Corridors & Lobbies (Major Routings) - POD_B2_Z01Fire Rated Corridors & Lobbies (Major Routings) - POD_B2_Z01Fire Rated Corridors & Lobbies (Major Routings) - POD_B2_Z01Fire Rated Corridors & Lobbies (Major Routings) - POD_B2_Z01Fire Rated Corridors & Lobbies (Major Routings) - POD_B2_Z01

4009 POD_B2_Z01_Corr - All Other Finishes / Make Good & Clean 12 11-Sep-19 25-Sep-19 11-Apr-20 24-Apr-20 -170 55
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

Finish
Var

TF

Fire Rated Corridors & Lobbies (Major Routings) @ G.L. A-H/ 1-10+ - POD_B2_Z01aFire Rated Corridors & Lobbies (Major Routings) @ G.L. A-H/ 1-10+ - POD_B2_Z01aFire Rated Corridors & Lobbies (Major Routings) @ G.L. A-H/ 1-10+ - POD_B2_Z01aFire Rated Corridors & Lobbies (Major Routings) @ G.L. A-H/ 1-10+ - POD_B2_Z01aFire Rated Corridors & Lobbies (Major Routings) @ G.L. A-H/ 1-10+ - POD_B2_Z01aFire Rated Corridors & Lobbies (Major Routings) @ G.L. A-H/ 1-10+ - POD_B2_Z01aFire Rated Corridors & Lobbies (Major Routings) @ G.L. A-H/ 1-10+ - POD_B2_Z01aFire Rated Corridors & Lobbies (Major Routings) @ G.L. A-H/ 1-10+ - POD_B2_Z01aFire Rated Corridors & Lobbies (Major Routings) @ G.L. A-H/ 1-10+ - POD_B2_Z01a

4006 POD_B2_Z01a_Corr - MEP final fix 3 10-Aug-19 30-Aug-19 20-May-19 A 07-Apr-20 -176 -61

4002 POD_B2_Z01a_Corr - Close ceiling (panels) incl. Cut-Outs 2 26-Jun-19 19-Jul-19 05-Jun-19 A 02-Apr-20 -209 -61

4005 POD_B2_Z01a_Corr - Doors/ 4nos. SR3 Doors & Ironmong 3 11-Sep-19 18-Sep-19 16-Sep-19 A 03-Apr-20 -159 -59

4007 POD_B2_Z01a_Corr - Floor sealer 9 31-Aug-19 10-Sep-19 08-Apr-20* 17-Apr-20 -176 55

10194 POD_B2_Z01a_HO1 – Fire Rated Corridors & Lobbies @ G.L. A-H/ 1-10+ HANDOVER 0 23-May-20 23-May-20* 0 117

Fire Rated Corridors & Lobbies (Major Routings) @  North of G.L. 6' - POD_B2_Z01bFire Rated Corridors & Lobbies (Major Routings) @  North of G.L. 6' - POD_B2_Z01bFire Rated Corridors & Lobbies (Major Routings) @  North of G.L. 6' - POD_B2_Z01bFire Rated Corridors & Lobbies (Major Routings) @  North of G.L. 6' - POD_B2_Z01bFire Rated Corridors & Lobbies (Major Routings) @  North of G.L. 6' - POD_B2_Z01bFire Rated Corridors & Lobbies (Major Routings) @  North of G.L. 6' - POD_B2_Z01bFire Rated Corridors & Lobbies (Major Routings) @  North of G.L. 6' - POD_B2_Z01bFire Rated Corridors & Lobbies (Major Routings) @  North of G.L. 6' - POD_B2_Z01bFire Rated Corridors & Lobbies (Major Routings) @  North of G.L. 6' - POD_B2_Z01b

7521 POD_B2_Z01b_Corr - MEP final fix 2 19-Jul-19 29-Jul-19 21-May-19 A 06-Apr-20 -203 -60

7524 POD_B2_Z01b_Corr - Doors/ 2nos SR3 Doors & Ironmong 2 31-Aug-19 06-Sep-19 16-Sep-19 A 02-Apr-20 -167 -58

7519 POD_B2_Z01b_Corr - Close ceiling (panels) incl. Cut-Outs 2 24-May-19 04-Jun-19 14-Oct-19 A 02-Apr-20 -246 -60

7520 POD_B2_Z01b_Corr - Wall sealer 0 11-Jun-19 19-Jun-19 09-Mar-20 A 13-Mar-20 A -216

7523 POD_B2_Z01b_Corr - Floor sealer 4 30-Jul-19 02-Aug-19 07-Apr-20 10-Apr-20 -203 61

10198 POD_B2_Z01b_HO1 – Fire Rated Corridors & Lobbies @ North of G.L. 6+ HANDOVER 0 23-May-20 23-May-20* 0 117

BoH - CSF Plant Rooms - POD_B2_Z02BoH - CSF Plant Rooms - POD_B2_Z02BoH - CSF Plant Rooms - POD_B2_Z02BoH - CSF Plant Rooms - POD_B2_Z02BoH - CSF Plant Rooms - POD_B2_Z02BoH - CSF Plant Rooms - POD_B2_Z02BoH - CSF Plant Rooms - POD_B2_Z02BoH - CSF Plant Rooms - POD_B2_Z02BoH - CSF Plant Rooms - POD_B2_Z02

4031 POD_B2_Z02b_CSF FS/ Water Pump Rms - All Other Finishes / Make Good & Clean 6 07-Aug-19 20-Aug-19 06-Jan-20 A 10-Apr-20 -188 67

BoH - CSF Plant Rooms -  Other Plantrooms  - POD_B2_Z02bBoH - CSF Plant Rooms -  Other Plantrooms  - POD_B2_Z02bBoH - CSF Plant Rooms -  Other Plantrooms  - POD_B2_Z02bBoH - CSF Plant Rooms -  Other Plantrooms  - POD_B2_Z02bBoH - CSF Plant Rooms -  Other Plantrooms  - POD_B2_Z02bBoH - CSF Plant Rooms -  Other Plantrooms  - POD_B2_Z02bBoH - CSF Plant Rooms -  Other Plantrooms  - POD_B2_Z02bBoH - CSF Plant Rooms -  Other Plantrooms  - POD_B2_Z02bBoH - CSF Plant Rooms -  Other Plantrooms  - POD_B2_Z02b

4026 POD_B2_Z02b_CSF FS/ Water Pump Rms - MEP final fix 2 19-Jul-19 01-Aug-19 10-Jun-19 A 02-Apr-20 -198 -58

10199 POD_B2_Z02b_HO1 – CSF FS/ Water Pump Rms HANDOVER 0 10-Apr-20* 152

BoH - RDE Plant Rooms - POD_B2_Z03BoH - RDE Plant Rooms - POD_B2_Z03BoH - RDE Plant Rooms - POD_B2_Z03BoH - RDE Plant Rooms - POD_B2_Z03BoH - RDE Plant Rooms - POD_B2_Z03BoH - RDE Plant Rooms - POD_B2_Z03BoH - RDE Plant Rooms - POD_B2_Z03BoH - RDE Plant Rooms - POD_B2_Z03BoH - RDE Plant Rooms - POD_B2_Z03

6663 POD_B2_Z03_Plant Rms - All Other Finishes / Make Good & Clean 9 17-Aug-19 30-Aug-19 14-Jan-20 A 18-Apr-20 -186 60

BoH - RDE Plant Rooms - Spr Wtr & FS Tanks @ G.L. H'-J'/ 1-3  - POD_B2_0Z3aBoH - RDE Plant Rooms - Spr Wtr & FS Tanks @ G.L. H'-J'/ 1-3  - POD_B2_0Z3aBoH - RDE Plant Rooms - Spr Wtr & FS Tanks @ G.L. H'-J'/ 1-3  - POD_B2_0Z3aBoH - RDE Plant Rooms - Spr Wtr & FS Tanks @ G.L. H'-J'/ 1-3  - POD_B2_0Z3aBoH - RDE Plant Rooms - Spr Wtr & FS Tanks @ G.L. H'-J'/ 1-3  - POD_B2_0Z3aBoH - RDE Plant Rooms - Spr Wtr & FS Tanks @ G.L. H'-J'/ 1-3  - POD_B2_0Z3aBoH - RDE Plant Rooms - Spr Wtr & FS Tanks @ G.L. H'-J'/ 1-3  - POD_B2_0Z3aBoH - RDE Plant Rooms - Spr Wtr & FS Tanks @ G.L. H'-J'/ 1-3  - POD_B2_0Z3aBoH - RDE Plant Rooms - Spr Wtr & FS Tanks @ G.L. H'-J'/ 1-3  - POD_B2_0Z3a

10202 POD_B2_Z03a_HO1 – RDE Plant Rooms - Spr Wtr & FS Tanks @ G.L. H'-J'/ 1-3 HANDOVER0 18-Apr-20* 145

BoH - RDE Plant Rooms - Other Plantrooms @ G.L. L-M/ 3'-1 - POD_B2_Z03bBoH - RDE Plant Rooms - Other Plantrooms @ G.L. L-M/ 3'-1 - POD_B2_Z03bBoH - RDE Plant Rooms - Other Plantrooms @ G.L. L-M/ 3'-1 - POD_B2_Z03bBoH - RDE Plant Rooms - Other Plantrooms @ G.L. L-M/ 3'-1 - POD_B2_Z03bBoH - RDE Plant Rooms - Other Plantrooms @ G.L. L-M/ 3'-1 - POD_B2_Z03bBoH - RDE Plant Rooms - Other Plantrooms @ G.L. L-M/ 3'-1 - POD_B2_Z03bBoH - RDE Plant Rooms - Other Plantrooms @ G.L. L-M/ 3'-1 - POD_B2_Z03bBoH - RDE Plant Rooms - Other Plantrooms @ G.L. L-M/ 3'-1 - POD_B2_Z03bBoH - RDE Plant Rooms - Other Plantrooms @ G.L. L-M/ 3'-1 - POD_B2_Z03b

6656 POD_B2_Z03b_Other Plant Rms - MEP 2nd fix  (incl. EQP) 2 24-Apr-19 22-May-19 04-Mar-19 A 02-Apr-20 -257 -68

6692 POD_B2_Z03b_Other Plant Rms - MEP final fix 3 19-Jul-19 01-Aug-19 08-Jul-19 A 03-Apr-20 -199 -59

6662 POD_B2_Z03b_Other Plant Rms - Floor sealer 4 02-Aug-19 09-Aug-19 17-Feb-20 A 06-Apr-20 -193 68

6666 POD_B2_Z03b_Other Plant Rms - Rubber Flr @ ELE Rm & RDE Security Eqp Rm 6 02-Aug-19 08-Aug-19 06-Apr-20 11-Apr-20 -199 60

10206 POD_B2_Z03b_HO1 – RDE Other Plantrooms @ G.L. L-M/ 3'-1 HANDOVER 0 18-Apr-20* 145

BoH - M+ and Podium Plant Rooms - POD_B2_Z04BoH - M+ and Podium Plant Rooms - POD_B2_Z04BoH - M+ and Podium Plant Rooms - POD_B2_Z04BoH - M+ and Podium Plant Rooms - POD_B2_Z04BoH - M+ and Podium Plant Rooms - POD_B2_Z04BoH - M+ and Podium Plant Rooms - POD_B2_Z04BoH - M+ and Podium Plant Rooms - POD_B2_Z04BoH - M+ and Podium Plant Rooms - POD_B2_Z04BoH - M+ and Podium Plant Rooms - POD_B2_Z04

6701 POD_B2_Z04_BOH Rms - All Other Finishes / Make Good & Clean 18 21-Oct-19 09-Nov-19 15-Apr-20 06-May-20 -142 46

BoH - M+ and Podium Plant Rooms  - DCS & MCC @ G.L G-M/ 11-13 - POD_B2_Z04aBoH - M+ and Podium Plant Rooms  - DCS & MCC @ G.L G-M/ 11-13 - POD_B2_Z04aBoH - M+ and Podium Plant Rooms  - DCS & MCC @ G.L G-M/ 11-13 - POD_B2_Z04aBoH - M+ and Podium Plant Rooms  - DCS & MCC @ G.L G-M/ 11-13 - POD_B2_Z04aBoH - M+ and Podium Plant Rooms  - DCS & MCC @ G.L G-M/ 11-13 - POD_B2_Z04aBoH - M+ and Podium Plant Rooms  - DCS & MCC @ G.L G-M/ 11-13 - POD_B2_Z04aBoH - M+ and Podium Plant Rooms  - DCS & MCC @ G.L G-M/ 11-13 - POD_B2_Z04aBoH - M+ and Podium Plant Rooms  - DCS & MCC @ G.L G-M/ 11-13 - POD_B2_Z04aBoH - M+ and Podium Plant Rooms  - DCS & MCC @ G.L G-M/ 11-13 - POD_B2_Z04a

6719 POD_B2_Z04a_DCS & MCC - Floor Self Leveling screed 14 27-Apr-19 14-May-19 01-Apr-20* 17-Apr-20 -276 46

6720 POD_B2_Z04a_DCS & MCC - Floor sealer 9 15-May-19 24-May-19 18-Apr-20 28-Apr-20 -276 46

10209 POD_B2_Z04a_HO1 – DCS & MCC @ G.L G-M/ 11-13 HANDOVER 0 06-May-20* 131

BoH - M+ and Podium Plant Rooms  - AHU Rm @ G.L J-K/ 3-4+ - POD_B2_Z04bBoH - M+ and Podium Plant Rooms  - AHU Rm @ G.L J-K/ 3-4+ - POD_B2_Z04bBoH - M+ and Podium Plant Rooms  - AHU Rm @ G.L J-K/ 3-4+ - POD_B2_Z04bBoH - M+ and Podium Plant Rooms  - AHU Rm @ G.L J-K/ 3-4+ - POD_B2_Z04bBoH - M+ and Podium Plant Rooms  - AHU Rm @ G.L J-K/ 3-4+ - POD_B2_Z04bBoH - M+ and Podium Plant Rooms  - AHU Rm @ G.L J-K/ 3-4+ - POD_B2_Z04bBoH - M+ and Podium Plant Rooms  - AHU Rm @ G.L J-K/ 3-4+ - POD_B2_Z04bBoH - M+ and Podium Plant Rooms  - AHU Rm @ G.L J-K/ 3-4+ - POD_B2_Z04bBoH - M+ and Podium Plant Rooms  - AHU Rm @ G.L J-K/ 3-4+ - POD_B2_Z04b

8761 POD_B2_Z04b - AHU - MEP 1st fix 2 26-Feb-19 09-Apr-19 05-Aug-19 A 02-Apr-20 -293 -68

6704 POD_B2_Z04b - AHU - MEP 2nd fix (incl. EQP) 3 11-May-19 31-May-19 19-Aug-19 A 03-Apr-20 -250 -68

6708 POD_B2_Z04b - AHU - MEP final fix 4 19-Jul-19 29-Jul-19 16-Oct-19 A 06-Apr-20 -203 -68

6710 POD_B2_Z04b - AHU - Floor sealer 2 30-Jul-19 31-Jul-19 07-Apr-20 08-Apr-20 -203 63

10210 POD_B2_Z04b_HO1 – AHU Rm @ G.L J-K/ 3-4+ HANDOVER 0 06-May-20* 131

BoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L A-H/ 1-11 - POD_B2_Z04dBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L A-H/ 1-11 - POD_B2_Z04dBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L A-H/ 1-11 - POD_B2_Z04dBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L A-H/ 1-11 - POD_B2_Z04dBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L A-H/ 1-11 - POD_B2_Z04dBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L A-H/ 1-11 - POD_B2_Z04dBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L A-H/ 1-11 - POD_B2_Z04dBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L A-H/ 1-11 - POD_B2_Z04dBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L A-H/ 1-11 - POD_B2_Z04d

9022 POD_B2_Z04d_Other P. Rms - MEP 1st fix (incl. EQP) - rem works 2 26-Feb-19 30-Apr-19 25-Feb-19 A 02-Apr-20 -275 -68

6684 POD_B2_Z04d_Other P. Rms - MEP 2nd fix (incl. EQP) - rem works 3 02-May-19 29-May-19 08-Apr-19 A 03-Apr-20 -252 -68

6688 POD_B2_Z04d_Other P. Rms - MEP final f ix 4 19-Jul-19 08-Aug-19 15-Jul-19 A 06-Apr-20 -194 -60

6687 POD_B2_Z04d_Other P. Rms - Door & Ironmong 3 19-Aug-19 28-Aug-19 16-Sep-19 A 03-Apr-20 -176 58

6690 POD_B2_Z04d_Other P. Rms - Floor sealer 8 09-Aug-19 17-Aug-19 07-Apr-20 15-Apr-20 -194 57

10212 POD_B2_Z04d_HO1 – Other Plantrooms @ G.L A-H/ 1-11 HANDOVER 0 06-May-20* 131

BoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L B'-L/ 1'-1 - POD_B2_Z04eBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L B'-L/ 1'-1 - POD_B2_Z04eBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L B'-L/ 1'-1 - POD_B2_Z04eBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L B'-L/ 1'-1 - POD_B2_Z04eBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L B'-L/ 1'-1 - POD_B2_Z04eBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L B'-L/ 1'-1 - POD_B2_Z04eBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L B'-L/ 1'-1 - POD_B2_Z04eBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L B'-L/ 1'-1 - POD_B2_Z04eBoH - M+ and Podium Plant Rooms - Other Plantrooms @ G.L B'-L/ 1'-1 - POD_B2_Z04e

6767 POD_B2_Z04e_Other P. Rms - Install CWS/CWR Piping MEP 2nd fix 2 02-May-19 12-Jul-19 19-Feb-19 A 02-Apr-20 -215 -68

8763 POD_B2_Z04e_Other P. Rms - MEP 1st fix (rem works) 2 27-May-19 09-Jul-19 18-Mar-19 A 02-Apr-20 -218 -68

6694 POD_B2_Z04e_Other P. Rms - MEP 2nd fix (incl. EQP) 3 13-Jul-19 06-Sep-19 08-Apr-19 A 03-Apr-20 -168 -68

6698 POD_B2_Z04e_Other P. Rms - MEP final f ix 4 07-Sep-19 21-Sep-19 19-Aug-19 A 06-Apr-20 -157 -60

6700 POD_B2_Z04e_Other P. Rms - Floor sealer 12 27-Sep-19 12-Oct-19 07-Apr-20 20-Apr-20 -153 53

10214 POD_B2_Z04e_HO1 –  Other Plantrooms @ G.L B'-L/ 1'-1 HANDOVER 0 06-May-20* 131

FoH/BoH Toilets - POD_B2_Z05 & B2_Z06FoH/BoH Toilets - POD_B2_Z05 & B2_Z06FoH/BoH Toilets - POD_B2_Z05 & B2_Z06FoH/BoH Toilets - POD_B2_Z05 & B2_Z06FoH/BoH Toilets - POD_B2_Z05 & B2_Z06FoH/BoH Toilets - POD_B2_Z05 & B2_Z06FoH/BoH Toilets - POD_B2_Z05 & B2_Z06FoH/BoH Toilets - POD_B2_Z05 & B2_Z06FoH/BoH Toilets - POD_B2_Z05 & B2_Z06

7559 POD_B2_Z05/06_Toilets - All Other Finishes / Make Good & Clean 12 25-Nov-19 07-Dec-19 25-Jul-20 07-Aug-20 -196 -32

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

6739 POD_B2_Z05_FoH Toilet - MEP 1st fix Ceiling 2 06-May-19 29-May-19 23-Apr-19 A 02-Apr-20 -251 -67

6729 POD_B2_Z05_FoH Toilet - MEP 2nd fix 3 12-Jun-19 25-Jun-19 07-Oct-19 A 07-Apr-20 -232 -67

6731 POD_B2_Z05_FoH Toilet - MEP final fix 5 08-Jul-19 13-Jul-19 14-Oct-19 A 14-Apr-20 -223 -67

6763 POD_B2_Z05_FoH Toilet - Conc flr curing, polishing & install protection 3 15-Jul-19 24-Aug-19 16-Dec-19 A 17-Apr-20 -190 53

6726 POD_B2_Z05_FoH Toilet - Ceiling Rods & Grids 2 06-Jun-19 11-Jun-19 25-Dec-19 A 06-Apr-20 -243 -67

6734 POD_B2_Z05_FoH Toilet - Wall tile finishes 2 26-Aug-19 04-Sep-19 24-Feb-20 A 02-Apr-20 -169 -33

6727 POD_B2_Z05_FoH Toilet - Close ceiling (board) incl. Cut-Outs 4 26-Jun-19 03-Jul-19 16-Mar-20 A 09-Apr-20 -228 -67

6730 POD_B2_Z05_FoH Toilet - Door Frame 0 30-May-19 31-May-19 17-Mar-20 A 21-Mar-20 A -238

6735 POD_B2_Z05_FoH Toilet - Cubicle partitions & sanitary ware & fittings 6 05-Sep-19 11-Sep-19 23-Mar-20 A 18-Apr-20 -176 -46

6738 POD_B2_Z05_FoH Toilet - Ceiling finishes final coat 3 04-Jul-19 06-Jul-19 09-Apr-20 11-Apr-20 -227 -67

6724 POD_B2_Z05_FoH Toilet - Door / Ironmong 2 12-Sep-19 13-Sep-19 20-Apr-20 21-Apr-20 -176 52

10217 POD_B2_Z05_HO1 –  Toilet Block HANDOVER 0 27-Jun-20 07-Aug-20* -35 53

Toilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ Vestibule

7552 POD_B2_Z05_FoH Toilet Lob - MEP 1st fix 2 15-Apr-19 27-Apr-19 13-May-19 A 02-Apr-20 -277 -65

7554 POD_B2_Z05_FoH Toilet Lob - MEP 2nd fix 4 02-May-19 08-May-19 07-Oct-19 A 08-Apr-20 -273 -65

7557 POD_B2_Z05_FoH Toilet Lob - MEP final fix 6 22-Jul-19 27-Jul-19 14-Oct-19 A 11-Apr-20 -209 -65

7556a POD_B2_Z05_FoH Toilet Lob - Wall finishes (Plywood backing) 4 16-Jan-20 A 08-Apr-20 -64

7551 POD_B2_Z05_FoH Toilet Lob - Ceiling rods 2 11-Apr-19 13-Apr-19 01-Apr-20 02-Apr-20 -289 -65

7553 POD_B2_Z05_FoH Toilet Lob - Ceiling grids 2 29-Apr-19 30-Apr-19 03-Apr-20 06-Apr-20 -277 -65

7555a POD_B2_Z05_FoH Toilet Lob - Ceiling finishes (Plywood backing for Timber fin) 3 08-Apr-20 10-Apr-20 -65

7558a POD_B2_Z05_FoH Toilet Lob - Floor finishes (resilient layer, plywood base) 3 09-Apr-20 11-Apr-20 54

7555 POD_B2_Z05_FoH Toilet Lob - Ceiling finishes (Timber) 6 11-Jul-19 15-Jul-19 11-Jul-20* 17-Jul-20 -300 -32

7556 POD_B2_Z05_FoH Toilet Lob - Wall finishes (Timber) 6 15-Jul-19 20-Jul-19 18-Jul-20 24-Jul-20 -301 -32

7558 POD_B2_Z05_FoH Toilet Lob - Floor finishes (Timber) 6 18-Nov-19 23-Nov-19 25-Jul-20 31-Jul-20 -202 -32

10219 POD_B2_Z05_HO1 –  Toilet Lobby HANDOVER 0 07-Aug-20* 53

BoH Toilets - POD_B2_Z06BoH Toilets - POD_B2_Z06BoH Toilets - POD_B2_Z06BoH Toilets - POD_B2_Z06BoH Toilets - POD_B2_Z06BoH Toilets - POD_B2_Z06BoH Toilets - POD_B2_Z06BoH Toilets - POD_B2_Z06BoH Toilets - POD_B2_Z06

6751 POD_B2_Z06_BoH Toilet - MEP 1st fix (rem works) 2 13-Apr-19 29-Apr-19 23-Apr-19 A 02-Apr-20 -276 -68

6755 POD_B2_Z06_BoH Toilet - MEP 2nd fix 3 14-May-19 27-May-19 26-Apr-19 A 03-Apr-20 -254 -68

6759 POD_B2_Z06_BoH Toilet - MEP final fix 6 24-Jun-19 29-Jun-19 28-Oct-19 A 09-Apr-20 -230 -63

6756 POD_B2_Z06_BoH Toilet - Close ceiling (board) incl. Cut-Outs 4 28-May-19 05-Jun-19 18-Nov-19 A 07-Apr-20 -248 -63

6761 POD_B2_Z06_BoH Toilet - Door / Ironmong 2 02-Jul-19 03-Jul-19 23-Dec-19 A 02-Apr-20 -223 67

6760 POD_B2_Z06_BoH Toilet - Cubicle partitions & sanitary ware & fittings 6 24-Jun-19 29-Jun-19 17-Feb-20 A 18-Apr-20 -238 -46

6757 POD_B2_Z06_BoH Toilet - Ceiling finishes final coat 4 06-Jun-19 11-Jun-19 08-Apr-20 11-Apr-20 -248 -42

10220 POD_B2_Z06_HO1 – BoH Toilet HANDOVER 0 25-Apr-20 07-Aug-20 -87 53

BoH Other Rooms, Lobbies , Non-FR Corridors , Loading/Unloading Bays/ Docks - POD_B2_Z07 & B2_ Z08BoH Other Rooms, Lobbies , Non-FR Corridors , Loading/Unloading Bays/ Docks - POD_B2_Z07 & B2_ Z08BoH Other Rooms, Lobbies , Non-FR Corridors , Loading/Unloading Bays/ Docks - POD_B2_Z07 & B2_ Z08BoH Other Rooms, Lobbies , Non-FR Corridors , Loading/Unloading Bays/ Docks - POD_B2_Z07 & B2_ Z08BoH Other Rooms, Lobbies , Non-FR Corridors , Loading/Unloading Bays/ Docks - POD_B2_Z07 & B2_ Z08BoH Other Rooms, Lobbies , Non-FR Corridors , Loading/Unloading Bays/ Docks - POD_B2_Z07 & B2_ Z08BoH Other Rooms, Lobbies , Non-FR Corridors , Loading/Unloading Bays/ Docks - POD_B2_Z07 & B2_ Z08BoH Other Rooms, Lobbies , Non-FR Corridors , Loading/Unloading Bays/ Docks - POD_B2_Z07 & B2_ Z08BoH Other Rooms, Lobbies , Non-FR Corridors , Loading/Unloading Bays/ Docks - POD_B2_Z07 & B2_ Z08

6843 POD_B2_Z07/08_BoH - All Other Finishes / Make Good & Clean 18 10-Feb-20 29-Feb-20 11-Jul-20 31-Jul-20 -127 -26

BoH Loading/ Unloading Bays/ Docks - POD_B2_Z07BoH Loading/ Unloading Bays/ Docks - POD_B2_Z07BoH Loading/ Unloading Bays/ Docks - POD_B2_Z07BoH Loading/ Unloading Bays/ Docks - POD_B2_Z07BoH Loading/ Unloading Bays/ Docks - POD_B2_Z07BoH Loading/ Unloading Bays/ Docks - POD_B2_Z07BoH Loading/ Unloading Bays/ Docks - POD_B2_Z07BoH Loading/ Unloading Bays/ Docks - POD_B2_Z07BoH Loading/ Unloading Bays/ Docks - POD_B2_Z07

7425 POD_B2_Z07_BoH - MEP  2nd fix 2 19-Jun-19 07-Aug-19 08-Apr-19 A 02-Apr-20 -193 -68

6888 POD_B2_Z07_BoH - MEP final fix 3 08-Aug-19 04-Sep-19 19-Sep-19 A 06-Apr-20 -171 -60

6890 POD_B2_Z07_BoH - Self leveling screed & Floor sealer 6 05-Sep-19 19-Sep-19 21-Oct-19 A 09-Apr-20 -162 -7

6887 POD_B2_Z07_BoH - Speed gate inst'n & testing @ Loading/Unloading/Ramp, Door & Iron.4 29-Jun-19 13-Jul-19 10-Feb-20 A 06-Apr-20 -216 -35

10224 POD_B2_Z07_HO1 – BoH Loading/ Unloading Bays/ Docks HANDOVER 0 23-May-20 31-Jul-20 -58 59

BoH Rooms - Raised Floor & Susp. Ceiling Area - POD_B2_Z08aBoH Rooms - Raised Floor & Susp. Ceiling Area - POD_B2_Z08aBoH Rooms - Raised Floor & Susp. Ceiling Area - POD_B2_Z08aBoH Rooms - Raised Floor & Susp. Ceiling Area - POD_B2_Z08aBoH Rooms - Raised Floor & Susp. Ceiling Area - POD_B2_Z08aBoH Rooms - Raised Floor & Susp. Ceiling Area - POD_B2_Z08aBoH Rooms - Raised Floor & Susp. Ceiling Area - POD_B2_Z08aBoH Rooms - Raised Floor & Susp. Ceiling Area - POD_B2_Z08aBoH Rooms - Raised Floor & Susp. Ceiling Area - POD_B2_Z08a

6777 POD_B2_Z08a_BoH - MEP final fix 6 19-Jul-19 08-Aug-19 14-Oct-19 A 08-Apr-20 -196 -62

6773 POD_B2_Z08a_BoH - Close ceiling (panels) incl. Cut-Outs 4 14-May-19 28-May-19 13-Nov-19 A 06-Apr-20 -254 -62

6776 POD_B2_Z08a_BoH - Doors & Ironmong 2 13-Aug-19 19-Aug-19 16-Dec-19 A 02-Apr-20 -183 67

6778 POD_B2_Z08a_BoH - Carpet flooring/ rubber tiling 3 09-Aug-19 12-Aug-19 09-Apr-20 11-Apr-20 -196 60

10226 POD_B2_Z08a_HO1 – BoH Rooms - Raised Floor & Susp. Ceiling Area HANDOVER 0 11-Apr-20 31-Jul-20 -93 59

BoH Rooms - Susp. Ceiling Area - POD_B2_Z08bBoH Rooms - Susp. Ceiling Area - POD_B2_Z08bBoH Rooms - Susp. Ceiling Area - POD_B2_Z08bBoH Rooms - Susp. Ceiling Area - POD_B2_Z08bBoH Rooms - Susp. Ceiling Area - POD_B2_Z08bBoH Rooms - Susp. Ceiling Area - POD_B2_Z08bBoH Rooms - Susp. Ceiling Area - POD_B2_Z08bBoH Rooms - Susp. Ceiling Area - POD_B2_Z08bBoH Rooms - Susp. Ceiling Area - POD_B2_Z08b

6814 POD_B2_Z08b_BoH - MEP 1st fix 2 04-May-19 15-Jul-19 13-May-19 A 02-Apr-20 -213 -68

6816 POD_B2_Z08b_BoH - MEP 2nd fix 3 12-Aug-19 07-Sep-19 08-Jul-19 A 03-Apr-20 -167 -68

6822 POD_B2_Z08b_BoH - Wall final paint 4 25-Oct-19 31-Oct-19 22-Aug-19 A 06-Apr-20 -125 65

6824 POD_B2_Z08b_BoH - MEP final fix 5 25-Oct-19 14-Nov-19 14-Oct-19 A 10-Apr-20 -117 -64

6817 POD_B2_Z08b_BoH - Close ceiling (panels) incl. Cut-Outs 5 09-Sep-19 10-Oct-19 06-Jan-20 A 08-Apr-20 -145 -64

6821 POD_B2_Z08b_BoH - Floor sealer 4 15-Nov-19 19-Nov-19 11-Apr-20 15-Apr-20 -117 57

10242 POD_B2_Z08b_HO1 – BoH Rooms - Susp. Ceiling Area HANDOVER 0 11-Apr-20 31-Jul-20 -93 59

BoH Rooms - Refuse/ Recycling Rooms @ North of G.L. 6' - POD_B2_Z08cBoH Rooms - Refuse/ Recycling Rooms @ North of G.L. 6' - POD_B2_Z08cBoH Rooms - Refuse/ Recycling Rooms @ North of G.L. 6' - POD_B2_Z08cBoH Rooms - Refuse/ Recycling Rooms @ North of G.L. 6' - POD_B2_Z08cBoH Rooms - Refuse/ Recycling Rooms @ North of G.L. 6' - POD_B2_Z08cBoH Rooms - Refuse/ Recycling Rooms @ North of G.L. 6' - POD_B2_Z08cBoH Rooms - Refuse/ Recycling Rooms @ North of G.L. 6' - POD_B2_Z08cBoH Rooms - Refuse/ Recycling Rooms @ North of G.L. 6' - POD_B2_Z08cBoH Rooms - Refuse/ Recycling Rooms @ North of G.L. 6' - POD_B2_Z08c

6825 POD_B2_Z08c_BoH - MEP 1st fix (rem works) 2 26-Feb-19 25-Mar-19 08-Apr-19 A 02-Apr-20 -305 -68

6827 POD_B2_Z08c_BoH - MEP 2nd fix 3 26-Mar-19 23-Apr-19 17-Apr-19 A 03-Apr-20 -282 -68

6833 POD_B2_Z08c_BoH - MEP final fix 4 19-Jul-19 01-Aug-19 15-Aug-19 A 06-Apr-20 -200 -60

10245 POD_B2_Z08c_HO1 – BoH Rooms - Refuse/ Recycling Rooms @ North of G.L. 6 HANDOVER0 25-Apr-20 31-Jul-20 -81 59

BoH Rooms, Lobbies, Non-FR Corr_Non Raised Floor & Susp. Ceiling Area - POD_B2_08dBoH Rooms, Lobbies, Non-FR Corr_Non Raised Floor & Susp. Ceiling Area - POD_B2_08dBoH Rooms, Lobbies, Non-FR Corr_Non Raised Floor & Susp. Ceiling Area - POD_B2_08dBoH Rooms, Lobbies, Non-FR Corr_Non Raised Floor & Susp. Ceiling Area - POD_B2_08dBoH Rooms, Lobbies, Non-FR Corr_Non Raised Floor & Susp. Ceiling Area - POD_B2_08dBoH Rooms, Lobbies, Non-FR Corr_Non Raised Floor & Susp. Ceiling Area - POD_B2_08dBoH Rooms, Lobbies, Non-FR Corr_Non Raised Floor & Susp. Ceiling Area - POD_B2_08dBoH Rooms, Lobbies, Non-FR Corr_Non Raised Floor & Susp. Ceiling Area - POD_B2_08dBoH Rooms, Lobbies, Non-FR Corr_Non Raised Floor & Susp. Ceiling Area - POD_B2_08d

6837 POD_B2_Z08d_BoH - MEP 1st fix (rem works) (*2 shifts) 2 02-May-19 03-Aug-19 11-Mar-19 A 02-Apr-20 -196 -68

7424 POD_B2_Z08d_BoH - MEP  2nd fix 4 05-Aug-19 16-Oct-19 15-Apr-19 A 07-Apr-20 -138 -68

6839 POD_B2_Z08d_BoH - Door & Ironmong 2 22-Jan-20 19-Feb-20 11-Sep-19 A 02-Apr-20 -37 67

6840 POD_B2_Z08d_BoH - MEP final fix 6 24-Oct-19 20-Nov-19 16-Sep-19 A 09-Apr-20 -111 -63

6846 POD_B2_Z08d_BoH - Install security shutters (5nos. SR3/  3nos. normal) 3 24-Sep-19 23-Oct-19 14-Oct-19 A 09-Apr-20 -135 -63

6847 POD_B2_Z08d_BoH - 10nos. SR3 Doors/ 3nos. O'S SR3 Doors & Iron., (Use temp for FSD)6 17-Oct-19 30-Oct-19 25-Nov-19 A 13-Apr-20 -132 59

8931 POD_B2_Z08d_BoH - Wall final paint 4 14-Nov-19 07-Jan-20 18-Dec-19 A 09-Apr-20 -72 50

6841a POD_B2_Z08d_BoH - Remove Bench Mark/Mock-up Panel at Rm B2-1-040 4 20-Jan-20 A 06-Apr-20 50

6842 POD_B2_Z08d_BoH - Floor sealer 18 29-Nov-19 21-Jan-20 10-Apr-20 30-Apr-20 -78 44

6847a POD_B2_Z08d_BoH - 3nos. O'S SR3 Doors & Iron., (Permanent) 5 20-Jul-20 24-Jul-20 -26

10246 POD_B2_Z08d_HO1 – Lobbies, Non-FR Corr_Non Raised Floor & Susp. Ceiling Area HANDOVER0 23-May-20 31-Jul-20 -58 59

Level B1Level B1Level B1Level B1Level B1Level B1Level B1Level B1Level B1

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

BoH Plant Rooms & Corridors @ GL (2 to 10/L to M) - POD_B1_Z02BoH Plant Rooms & Corridors @ GL (2 to 10/L to M) - POD_B1_Z02BoH Plant Rooms & Corridors @ GL (2 to 10/L to M) - POD_B1_Z02BoH Plant Rooms & Corridors @ GL (2 to 10/L to M) - POD_B1_Z02BoH Plant Rooms & Corridors @ GL (2 to 10/L to M) - POD_B1_Z02BoH Plant Rooms & Corridors @ GL (2 to 10/L to M) - POD_B1_Z02BoH Plant Rooms & Corridors @ GL (2 to 10/L to M) - POD_B1_Z02BoH Plant Rooms & Corridors @ GL (2 to 10/L to M) - POD_B1_Z02BoH Plant Rooms & Corridors @ GL (2 to 10/L to M) - POD_B1_Z02

8765 POD_B1_Z02_BoH - MEP 1st fix 2 29-Jul-19 23-Sep-19 13-May-19 A 02-Apr-20 -154 -68

7056 POD_B1_Z02_BoH - MEP 2nd fix 3 24-Sep-19 23-Oct-19 15-Jul-19 A 03-Apr-20 -131 -68

Mar Apr May Jun Jul Aug Sep Oct
Qtr 2 Qtr 3 Qtr 4
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

Finish
Var

TF

7059 POD_B1_Z02_BoH - Door & Ironmong 3 26-Nov-19 02-Dec-19 16-Sep-19 A 08-Apr-20 -100 63

7063 POD_B1_Z02_BoH - Ceiling & wall epoxy/ emulsion paint 6 24-Oct-19 06-Nov-19 14-Oct-19 A 08-Apr-20 -122 -64

7060 POD_B1_Z02_BoH - MEP final fix 6 07-Nov-19 20-Nov-19 17-Dec-19 A 10-Apr-20 -112 -64

7061 POD_B1_Z02_BoH - Floor sealer 4 21-Nov-19 25-Nov-19 11-Apr-20 15-Apr-20 -112 57

7062 POD_B1_Z02_BoH - All Other Finishes / Make Good & Clean 12 26-Nov-19 09-Dec-19 09-Apr-20 22-Apr-20 -106 57

10247 POD_B1_Z02_HO1 – BoH Plant Rooms & Corridors @ GL 2-10/L-M HANDOVER 0 21-May-20* 118

BoH Rooms & Plant Rooms @ GL (2 to 4/E to J+) - POD_B1_Z03BoH Rooms & Plant Rooms @ GL (2 to 4/E to J+) - POD_B1_Z03BoH Rooms & Plant Rooms @ GL (2 to 4/E to J+) - POD_B1_Z03BoH Rooms & Plant Rooms @ GL (2 to 4/E to J+) - POD_B1_Z03BoH Rooms & Plant Rooms @ GL (2 to 4/E to J+) - POD_B1_Z03BoH Rooms & Plant Rooms @ GL (2 to 4/E to J+) - POD_B1_Z03BoH Rooms & Plant Rooms @ GL (2 to 4/E to J+) - POD_B1_Z03BoH Rooms & Plant Rooms @ GL (2 to 4/E to J+) - POD_B1_Z03BoH Rooms & Plant Rooms @ GL (2 to 4/E to J+) - POD_B1_Z03

7093 POD_B1_Z03_BoH - Door & Ironmong 3 02-Aug-19 08-Aug-19 23-Sep-19 A 03-Apr-20 -193 63

7096 POD_B1_Z03_BoH - Floor sealer 3 30-Jul-19 01-Aug-19 06-Apr-20 08-Apr-20 -202 63

7097 POD_B1_Z03_BoH - All Other Finishes / Make Good & Clean 9 02-Aug-19 15-Aug-19 17-Feb-20 A 15-Apr-20 -196 63

10249 POD_B1_Z03_HO1 – BoH Rooms & Plant Rooms @ GL 2-4/E-J+ HANDOVER 0 06-Jun-20 06-Jun-20* 0 105

BoH Plant Rooms @ GL (2 to 12/A- to D+) - POD_B1_Z04BoH Plant Rooms @ GL (2 to 12/A- to D+) - POD_B1_Z04BoH Plant Rooms @ GL (2 to 12/A- to D+) - POD_B1_Z04BoH Plant Rooms @ GL (2 to 12/A- to D+) - POD_B1_Z04BoH Plant Rooms @ GL (2 to 12/A- to D+) - POD_B1_Z04BoH Plant Rooms @ GL (2 to 12/A- to D+) - POD_B1_Z04BoH Plant Rooms @ GL (2 to 12/A- to D+) - POD_B1_Z04BoH Plant Rooms @ GL (2 to 12/A- to D+) - POD_B1_Z04BoH Plant Rooms @ GL (2 to 12/A- to D+) - POD_B1_Z04

7107 POD_B1_Z04_BoH - All Other Finishes / Make Good & Clean 18 08-Oct-19 28-Oct-19 01-Apr-20 22-Apr-20 -142 57

BoH Plant Rooms @ GL (2 to 12/A- to D+) - Raised Floor Areas - POD_B1_Z04bBoH Plant Rooms @ GL (2 to 12/A- to D+) - Raised Floor Areas - POD_B1_Z04bBoH Plant Rooms @ GL (2 to 12/A- to D+) - Raised Floor Areas - POD_B1_Z04bBoH Plant Rooms @ GL (2 to 12/A- to D+) - Raised Floor Areas - POD_B1_Z04bBoH Plant Rooms @ GL (2 to 12/A- to D+) - Raised Floor Areas - POD_B1_Z04bBoH Plant Rooms @ GL (2 to 12/A- to D+) - Raised Floor Areas - POD_B1_Z04bBoH Plant Rooms @ GL (2 to 12/A- to D+) - Raised Floor Areas - POD_B1_Z04bBoH Plant Rooms @ GL (2 to 12/A- to D+) - Raised Floor Areas - POD_B1_Z04bBoH Plant Rooms @ GL (2 to 12/A- to D+) - Raised Floor Areas - POD_B1_Z04b

7100 POD_B1_Z04b_BoH - MEP 2nd fix 2 02-Apr-19 29-May-19 23-Apr-19 A 02-Apr-20 -251 -68

7105 POD_B1_Z04b_BoH - Rubber tiles on floor 6 28-Sep-19 05-Oct-19 18-Sep-19 A 13-Apr-20 -152 59

7108 POD_B1_Z04b_BoH - MEP final fix 6 30-Aug-19 27-Sep-19 14-Oct-19 A 09-Apr-20 -155 -63

7101 POD_B1_Z04b_BoH - Close ceiling (panels) incl. Cut-Outs (excl. Main IT Rm) 3 30-May-19 20-Jun-19 17-Feb-20 A 07-Apr-20 -236 -63

10251 POD_B1_Z04b_HO1 – BoH Plant Rooms @ GL 2-12/A-D+ HANDOVER 0 11-Apr-20 22-Apr-20* -10 142

Cafe & Catering Kitchen - POD_B1_Z05Cafe & Catering Kitchen - POD_B1_Z05Cafe & Catering Kitchen - POD_B1_Z05Cafe & Catering Kitchen - POD_B1_Z05Cafe & Catering Kitchen - POD_B1_Z05Cafe & Catering Kitchen - POD_B1_Z05Cafe & Catering Kitchen - POD_B1_Z05Cafe & Catering Kitchen - POD_B1_Z05Cafe & Catering Kitchen - POD_B1_Z05

6926 POD_B1_Z05_Kitchen - MEP 1st, 2nd & final fix 2 28-Jun-19 28-Sep-19 26-Jun-19 A 02-Apr-20 -149 -68

6928 POD_B1_Z05_Kitchen - Door & Ironmong 4 30-Sep-19 04-Oct-19 25-Nov-19 A 06-Apr-20 -147 68

9064 POD_B1_Z05_Kitchen - All Other Finishes / Make Good & Clean 6 30-Sep-19 10-Oct-19 16-Mar-20 A 09-Apr-20 -146 68

10254 POD_B1_Z05_HO1 – Cafe & Catering Kitchen HANDOVER 0 11-Apr-20 11-Apr-20* 0 152

Toilets - POD_B1_Z06a, B1_Z06b, B1_Z06c & B1_Z06dToilets - POD_B1_Z06a, B1_Z06b, B1_Z06c & B1_Z06dToilets - POD_B1_Z06a, B1_Z06b, B1_Z06c & B1_Z06dToilets - POD_B1_Z06a, B1_Z06b, B1_Z06c & B1_Z06dToilets - POD_B1_Z06a, B1_Z06b, B1_Z06c & B1_Z06dToilets - POD_B1_Z06a, B1_Z06b, B1_Z06c & B1_Z06dToilets - POD_B1_Z06a, B1_Z06b, B1_Z06c & B1_Z06dToilets - POD_B1_Z06a, B1_Z06b, B1_Z06c & B1_Z06dToilets - POD_B1_Z06a, B1_Z06b, B1_Z06c & B1_Z06d

6993 POD_B1_Z06 Toilets -  All Other Finishes / Make Good & Clean 18 04-Dec-19 24-Dec-19 10-Jun-20 02-Jul-20 -151 -1

BoH Toilets - Staff - POD_B1_Z06aBoH Toilets - Staff - POD_B1_Z06aBoH Toilets - Staff - POD_B1_Z06aBoH Toilets - Staff - POD_B1_Z06aBoH Toilets - Staff - POD_B1_Z06aBoH Toilets - Staff - POD_B1_Z06aBoH Toilets - Staff - POD_B1_Z06aBoH Toilets - Staff - POD_B1_Z06aBoH Toilets - Staff - POD_B1_Z06a

6972 POD_B1_Z06a_BoH Toilet - MEP final fix 2 19-Jul-19 25-Jul-19 26-Jul-19 A 08-Apr-20 -208 -62

6976 POD_B1_Z06a_BoH Toilet - Cubicle partitions & sanitary ware & fittings 6 10-Jul-19 16-Jul-19 12-Aug-19 A 20-Apr-20 -226 -47

6965 POD_B1_Z06a_BoH Toilet - Door / Ironmong 6 17-Jul-19 18-Jul-19 16-Sep-19 A 18-Apr-20 -223 54

6979 POD_B1_Z06a_BoH Toilet - Ceiling finishes final coat 3 25-Jun-19 27-Jun-19 17-Feb-20 A 03-Apr-20 -228 -62

10255 POD_B1_Z06a_HO1 – BoH Toilets - Staff HANDOVER 0 09-May-20 02-Jul-20 -45 84

FoH Toilets - Public - POD_B1_Z06b_(SZ3)FoH Toilets - Public - POD_B1_Z06b_(SZ3)FoH Toilets - Public - POD_B1_Z06b_(SZ3)FoH Toilets - Public - POD_B1_Z06b_(SZ3)FoH Toilets - Public - POD_B1_Z06b_(SZ3)FoH Toilets - Public - POD_B1_Z06b_(SZ3)FoH Toilets - Public - POD_B1_Z06b_(SZ3)FoH Toilets - Public - POD_B1_Z06b_(SZ3)FoH Toilets - Public - POD_B1_Z06b_(SZ3)

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

6950 POD_B1_Z06b_FoH Toilet - MEP 2nd fix 2 17-Jun-19 29-Jun-19 08-Apr-19 A 02-Apr-20 -225 -68

6952 POD_B1_Z06b_FoH Toilet - MEP final fix 4 27-Jul-19 02-Aug-19 20-Aug-19 A 11-Apr-20 -204 -65

6956 POD_B1_Z06b_FoH Toilet - Cubicle partitions & sanitary ware & fittings 6 30-Sep-19 08-Oct-19 26-Aug-19 A 18-Apr-20 -156 -46

6951 POD_B1_Z06b_FoH Toilet - Door Frame 0 30-Apr-19 02-May-19 23-Sep-19 A 06-Mar-20 A -250

6955 POD_B1_Z06b_FoH Toilet - Wall tile finishes 3 16-Sep-19 28-Sep-19 23-Oct-19 A 08-Apr-20 -152 -51

6948 POD_B1_Z06b_FoH Toilet - Close ceiling (board) incl. Cut-Outs 3 02-Jul-19 19-Jul-19 16-Dec-19 A 06-Apr-20 -211 -65

6959 POD_B1_Z06b_FoH Toilet - Ceiling finishes final coat 3 20-Jul-19 26-Jul-19 23-Dec-19 A 09-Apr-20 -208 -65

6945 POD_B1_Z06b_FoH Toilet - Door / Ironmong 2 09-Oct-19 15-Oct-19 20-Jan-20 A 02-Apr-20 -137 67

10256 POD_B1_Z06b_HO1 – Public Toilet Block HANDOVER 0 02-Jul-20 84

Toilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ Vestibule

7434 POD_B1_Z06b_FoH Toilet Lob - MEP 2nd fix 2 29-Mar-19 04-Apr-19 21-Oct-19 A 07-Apr-20 -299 -65

7438 POD_B1_Z06b_FoH Toilet Lob - Conc flr curing, polishing & install protection 6 03-Aug-19 13-Sep-19 16-Dec-19 A 18-Apr-20 -174 45

7431 POD_B1_Z06b_FoH Toilet Lob - Ceiling rods 2 08-Mar-19 11-Mar-19 13-Jan-20 A 02-Apr-20 -317 -65

7433 POD_B1_Z06b_FoH Toilet Lob - Ceiling grids 3 26-Mar-19 28-Mar-19 20-Jan-20 A 03-Apr-20 -303 -65

7436 POD_B1_Z06b_FoH Toilet Lob - MEP final fix 4 19-Jul-19 25-Jul-19 22-Jan-20 A 11-Apr-20 -211 -65

7435a POD_B1_Z06b_FoH Toilet Lob - Ceiling finishes (Plywood backing for Timber fin) 4 23-Mar-20 A 10-Apr-20 -65

7435 POD_B1_Z06b_FoH Toilet Lob - Ceiling finishes (Timber) 7 11-Jul-19 17-Jul-19 02-Jun-20* 09-Jun-20 -267 2

7453 POD_B1_Z06b_FoH Toilet Lob - Wall finishes (Timber) 9 16-Sep-19 21-Sep-19 10-Jun-20 19-Jun-20 -220 2

10257 POD_B1_Z06b_HO1 – Public Toilet Lobby/ Vestibule HANDOVER 0 04-Jul-20 04-Jul-20* 0 83

FoH Toilets - Cinema - POD_B1_Z06cFoH Toilets - Cinema - POD_B1_Z06cFoH Toilets - Cinema - POD_B1_Z06cFoH Toilets - Cinema - POD_B1_Z06cFoH Toilets - Cinema - POD_B1_Z06cFoH Toilets - Cinema - POD_B1_Z06cFoH Toilets - Cinema - POD_B1_Z06cFoH Toilets - Cinema - POD_B1_Z06cFoH Toilets - Cinema - POD_B1_Z06c

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

6997 POD_B1_Z06c_FoH Toilet - MEP 2nd f ix 3 13-Sep-19 27-Sep-19 23-Oct-19 A 03-Apr-20 -151 -68

7841 POD_B1_Z06c_FoH Toilet - Conc flr curing, polishing & install protection 6 17-Oct-19 27-Nov-19 12-Dec-19 A 11-Apr-20 -107 151

6999 POD_B1_Z06c_FoH Toilet - MEP final fix 4 10-Oct-19 16-Oct-19 17-Feb-20 A 09-Apr-20 -141 -63

7002 POD_B1_Z06c_FoH Toilet - Wall & Fllor tile finishes 3 28-Nov-19 07-Dec-19 18-Feb-20 A 03-Apr-20 -92 -37

6994 POD_B1_Z06c_FoH Toilet - Ceiling Rods & Grids 2 09-Sep-19 12-Sep-19 16-Mar-20 A 02-Apr-20 -162 -68

6995 POD_B1_Z06c_FoH Toilet - Close ceiling (board) incl. Cut-Outs 3 28-Sep-19 04-Oct-19 18-Mar-20 A 06-Apr-20 -147 -63

7003 POD_B1_Z06c_FoH Toilet - Cubicle partitions & sanitary ware & fittings 6 09-Dec-19 14-Dec-19 23-Mar-20 A 18-Apr-20 -98 -46

6998 POD_B1_Z06c_FoH Toilet - Door Frame 2 02-Sep-19 03-Sep-19 01-Apr-20 02-Apr-20 -170 65

7006 POD_B1_Z06c_FoH Toilet - Ceiling finishes final coat 3 05-Oct-19 09-Oct-19 08-Apr-20 A 07-Apr-20 -145 -63

6992 POD_B1_Z06c_FoH Toilet - Door / Ironmong 2 16-Dec-19 17-Dec-19 20-Apr-20 21-Apr-20 -98 52

10258 POD_B1_Z06c_HO1 – Foh Toilet - Cinema HANDOVER 0 04-Jul-20 04-Jul-20* 0 83

FoH Toilets - Cafe - POD_B1_Z06dFoH Toilets - Cafe - POD_B1_Z06dFoH Toilets - Cafe - POD_B1_Z06dFoH Toilets - Cafe - POD_B1_Z06dFoH Toilets - Cafe - POD_B1_Z06dFoH Toilets - Cafe - POD_B1_Z06dFoH Toilets - Cafe - POD_B1_Z06dFoH Toilets - Cafe - POD_B1_Z06dFoH Toilets - Cafe - POD_B1_Z06d

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

8866 POD_B1_Z06d_FoH Toilet - MEP 1st fix Block Wall 0 19-Jun-19 27-Jun-19 09-Sep-19 A 07-Mar-20 A -204

8860 POD_B1_Z06d_FoH Toilet - MEP final fix 5 19-Sep-19 25-Sep-19 21-Oct-19 A 07-Apr-20 -155 -61

8883 POD_B1_Z06d_FoH Toilet - Conc flr curing, polishing & install protection 4 26-Sep-19 08-Nov-19 16-Dec-19 A 08-Apr-20 -120 -41

8863 POD_B1_Z06d_FoH Toilet - Wall finishes 3 09-Nov-19 19-Nov-19 20-Jan-20 A 10-Apr-20 -113 -41

8859 POD_B1_Z06d_FoH Toilet - Door Frame 0 03-Aug-19 05-Aug-19 17-Feb-20 A 04-Mar-20 A -169

8853 POD_B1_Z06d_FoH Toilet - Door / Ironmong 2 27-Nov-19 28-Nov-19 20-Feb-20 A 02-Apr-20 -99 67

8856 POD_B1_Z06d_FoH Toilet - Close ceiling (board) incl. Cut-Outs 0 05-Sep-19 13-Sep-19 09-Mar-20 A 18-Mar-20 A -147

8864 POD_B1_Z06d_FoH Toilet - Cubicle partitions & sanitary ware & fittings 4 20-Nov-19 26-Nov-19 23-Mar-20 A 18-Apr-20 -114 -46

8867 POD_B1_Z06d_FoH Toilet - Ceiling finishes final coat 3 16-Sep-19 18-Sep-19 23-Mar-20 A 03-Apr-20 -159 -59

10260 POD_B1_Z06d_HO1 – Foh Toilet - Cafe HANDOVER 0 04-Jul-20 04-Jul-20* 0 83

Toilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ Vestibule

8880 POD_B1_Z06d_FoH Toilet Lob - MEP 1st f ix 2 11-Jun-19 24-Jun-19 16-Sep-19 A 02-Apr-20 -230 -68

8875 POD_B1_Z06d_FoH Toilet Lob - MEP 2nd fix 4 28-Jun-19 05-Jul-19 19-Sep-19 A 06-Apr-20 -223 -68

8877 POD_B1_Z06d_FoH Toilet Lob - MEP final fix 6 10-Jul-19 16-Jul-19 23-Sep-19 A 11-Apr-20 -219 -65

8878 POD_B1_Z06d_FoH Toilet Lob - Conc flr curing, polishing & install protection 14 26-Sep-19 08-Nov-19 09-Mar-20 A 20-Apr-20 -130 47

8879 POD_B1_Z06d_FoH Toilet Lob - Ceiling rods 0 06-Jun-19 10-Jun-19 09-Mar-20 A 11-Mar-20 A -222

8874 POD_B1_Z06d_FoH Toilet Lob - Ceiling grids 0 25-Jun-19 27-Jun-19 12-Mar-20 A 18-Mar-20 A -213

8876a POD_B1_Z06d_FoH Toilet Lob - Ceiling finishes (Plywood backing for Timber fin) 3 07-Apr-20 09-Apr-20 -65

8876 POD_B1_Z06d_FoH Toilet Lob - Ceiling finishes (Timber) 3 06-Jul-19 09-Jul-19 13-Jun-20 16-Jun-20 -280 -1

8882 POD_B1_Z06d_FoH Toilet Lob - Wall finishes (Timber) 6 09-Nov-19 15-Nov-19 17-Jun-20 23-Jun-20 -178 -1

10261 POD_B1_Z06d_HO1 – FoH Toilet Lobby/ Vestibule - Cafe HANDOVER 0 04-Jul-20 04-Jul-20* 0 83

BoH Other Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+) - POD_B1_Z07a, B1_Z07B & B1_Z07cBoH Other Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+) - POD_B1_Z07a, B1_Z07B & B1_Z07cBoH Other Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+) - POD_B1_Z07a, B1_Z07B & B1_Z07cBoH Other Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+) - POD_B1_Z07a, B1_Z07B & B1_Z07cBoH Other Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+) - POD_B1_Z07a, B1_Z07B & B1_Z07cBoH Other Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+) - POD_B1_Z07a, B1_Z07B & B1_Z07cBoH Other Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+) - POD_B1_Z07a, B1_Z07B & B1_Z07cBoH Other Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+) - POD_B1_Z07a, B1_Z07B & B1_Z07cBoH Other Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+) - POD_B1_Z07a, B1_Z07B & B1_Z07c

7293 POD_B1_Z07_BoH - All Other Finishes / Make Good & Clean 18 06-Sep-19 27-Sep-19 01-Apr-20 22-Apr-20 -166 57

BoH Other Rooms  - Staff Changing/ Shower/ Locker - W & F Tile & Gyp SC - POD_B1_Z07aBoH Other Rooms  - Staff Changing/ Shower/ Locker - W & F Tile & Gyp SC - POD_B1_Z07aBoH Other Rooms  - Staff Changing/ Shower/ Locker - W & F Tile & Gyp SC - POD_B1_Z07aBoH Other Rooms  - Staff Changing/ Shower/ Locker - W & F Tile & Gyp SC - POD_B1_Z07aBoH Other Rooms  - Staff Changing/ Shower/ Locker - W & F Tile & Gyp SC - POD_B1_Z07aBoH Other Rooms  - Staff Changing/ Shower/ Locker - W & F Tile & Gyp SC - POD_B1_Z07aBoH Other Rooms  - Staff Changing/ Shower/ Locker - W & F Tile & Gyp SC - POD_B1_Z07aBoH Other Rooms  - Staff Changing/ Shower/ Locker - W & F Tile & Gyp SC - POD_B1_Z07aBoH Other Rooms  - Staff Changing/ Shower/ Locker - W & F Tile & Gyp SC - POD_B1_Z07a

10263 POD_B1_Z07a_HO1 – BoH Rooms - Staff Changing/ Shower/ Locker HANDOVER 0 09-May-20 09-May-20* 0 129

BoH Other Rooms - Acoustic & Metal Susp. Ceiling Area - B1_Z07bBoH Other Rooms - Acoustic & Metal Susp. Ceiling Area - B1_Z07bBoH Other Rooms - Acoustic & Metal Susp. Ceiling Area - B1_Z07bBoH Other Rooms - Acoustic & Metal Susp. Ceiling Area - B1_Z07bBoH Other Rooms - Acoustic & Metal Susp. Ceiling Area - B1_Z07bBoH Other Rooms - Acoustic & Metal Susp. Ceiling Area - B1_Z07bBoH Other Rooms - Acoustic & Metal Susp. Ceiling Area - B1_Z07bBoH Other Rooms - Acoustic & Metal Susp. Ceiling Area - B1_Z07bBoH Other Rooms - Acoustic & Metal Susp. Ceiling Area - B1_Z07b

7286 POD_B1_Z07b_BoH - MEP 2nd fix (revised) 2 17-Jun-19 15-Jul-19 15-Apr-19 A 02-Apr-20 -213 -68

7294 POD_B1_Z07b_BoH - MEP final fix 4 17-Aug-19 30-Aug-19 15-Jul-19 A 06-Apr-20 -175 -60

7290 POD_B1_Z07b_BoH - Doors & Ironmong 3 04-Sep-19 18-Sep-19 21-Oct-19 A 03-Apr-20 -159 66

7292 POD_B1_Z07b_BoH - Final paint - top coat 3 17-Aug-19 23-Aug-19 20-Jan-20 A 03-Apr-20 -180 66

7291 POD_B1_Z07b_BoH - Floor sealer 3 31-Aug-19 03-Sep-19 07-Apr-20 09-Apr-20 -175 62

10266 POD_B1_Z07b_HO1 – BoH Rooms - Acoustic & Metal Susp. Ceiling Area HANDOVER 0 09-May-20 09-May-20* 0 129

BoH Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+)_Non Susp. Ceiling Area - POD_B1_Z07cBoH Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+)_Non Susp. Ceiling Area - POD_B1_Z07cBoH Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+)_Non Susp. Ceiling Area - POD_B1_Z07cBoH Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+)_Non Susp. Ceiling Area - POD_B1_Z07cBoH Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+)_Non Susp. Ceiling Area - POD_B1_Z07cBoH Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+)_Non Susp. Ceiling Area - POD_B1_Z07cBoH Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+)_Non Susp. Ceiling Area - POD_B1_Z07cBoH Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+)_Non Susp. Ceiling Area - POD_B1_Z07cBoH Rooms, Lobbies, Non-FR Corr - GL (2 to 12/A- to D+)_Non Susp. Ceiling Area - POD_B1_Z07c

7302 POD_B1_Z07c_BoH - MEP final fix 3 07-Aug-19 20-Aug-19 15-Jul-19 A 08-Apr-20 -186 -64

7328 POD_B1_Z07c_BoH - Wall finishes (epoxy/anti fungal paint @ CBS) 4 31-Jul-19 06-Aug-19 14-Oct-19 A 06-Apr-20 -196 -64

7301 POD_B1_Z07c_BoH - 14nos Door/ 1no. SR3 O'S Door & Iron. (Use Temp for FSD) 6 06-Sep-19 20-Sep-19 16-Jan-20 A 10-Apr-20 -162 -64

7301a POD_B1_Z07c_BoH - Door/ 1no. SR3 O'S Door & Iron. (Permanent) 3 20-Jul-20 22-Jul-20 -18

10268 POD_B1_Z07c_HO1 – BoH Rooms - Non-FR Corr 2-12/A _Non Susp. Ceiling Area HANDOVER0 09-May-20 22-Jul-20* -62 67

FoH Group Check-in and Luggage / General Storage - POD_B1_Z07dFoH Group Check-in and Luggage / General Storage - POD_B1_Z07dFoH Group Check-in and Luggage / General Storage - POD_B1_Z07dFoH Group Check-in and Luggage / General Storage - POD_B1_Z07dFoH Group Check-in and Luggage / General Storage - POD_B1_Z07dFoH Group Check-in and Luggage / General Storage - POD_B1_Z07dFoH Group Check-in and Luggage / General Storage - POD_B1_Z07dFoH Group Check-in and Luggage / General Storage - POD_B1_Z07dFoH Group Check-in and Luggage / General Storage - POD_B1_Z07d

7150 POD_B1_Z07d_FoH - MEP 1st fix (rem works) 2 08-Mar-19 19-Apr-19 08-Apr-19 A 02-Apr-20 -284 -68

7155 POD_B1_Z07d_FoH - MEP 2nd fix 3 06-May-19 25-May-19 15-Apr-19 A 07-Apr-20 -257 -68

7163 POD_B1_Z07d_FoH - Conc flr curing, polishing & install protection 6 06-Aug-19 17-Sep-19 13-Jan-20 A 15-Apr-20 -169 27

7151 POD_B1_Z07d_FoH - Maintenance platform @ (B1-1-011) 3 20-Apr-19 04-May-19 15-Jan-20 A 07-Apr-20 -275 -36

7153 POD_B1_Z07d_FoH - Ceiling rods 2 04-Mar-19 07-Mar-19 01-Apr-20* 02-Apr-20 -320 -68

9729 POD_B1_Z07d_FoH - Close Dry Wall 2 06-May-19 07-May-19 01-Apr-20* 02-Apr-20 -270 -68

7458 POD_B1_Z07d_FoH - Ceiling grids 3 20-Apr-19 24-Apr-19 02-Apr-20 06-Apr-20 -282 -68

7154a POD_B1_Z07d_FoH - Ceiling finishes ((Plywood backing for Timber fin) 6 07-Apr-20 13-Apr-20 -68

7162 POD_B1_Z07d_FoH - MEP final fix 7 26-Jul-19 05-Aug-19 08-Apr-20 15-Apr-20 -205 -68

7158 POD_B1_Z07d_FoH - Doors & Ironmong & access panels 6 18-Sep-19 24-Sep-19 13-Apr-20 18-Apr-20 -166 54

7154 POD_B1_Z07d_FoH - Ceiling finishes ((Timber) 13 11-Jul-19 25-Jul-19 07-Jul-20 21-Jul-20 -294 -40

7160 POD_B1_Z07d_FoH - Wall finishes (Timber) 21 18-Sep-19 14-Oct-19 10-Jul-20 03-Aug-20 -239 -40

7161 POD_B1_Z07d_FoH - Built-in lockers & shelvings 12 08-Oct-19 21-Oct-19 28-Jul-20 10-Aug-20 -239 -40

7164 POD_B1_Z07d_FoH -  All Other Finishes / Make Good & Clean 18 30-Sep-19 22-Oct-19 28-Jul-20 17-Aug-20 -244 -40

10271 POD_B1_Z07d_HO1 – FoH Group Check-in & Luggage / Gen Store HANDOVER 0 17-Aug-20 45

FoH Floating Slab - Museum Cafe & Catering Table & Chair Storage - POD_B1_Z08FoH Floating Slab - Museum Cafe & Catering Table & Chair Storage - POD_B1_Z08FoH Floating Slab - Museum Cafe & Catering Table & Chair Storage - POD_B1_Z08FoH Floating Slab - Museum Cafe & Catering Table & Chair Storage - POD_B1_Z08FoH Floating Slab - Museum Cafe & Catering Table & Chair Storage - POD_B1_Z08FoH Floating Slab - Museum Cafe & Catering Table & Chair Storage - POD_B1_Z08FoH Floating Slab - Museum Cafe & Catering Table & Chair Storage - POD_B1_Z08FoH Floating Slab - Museum Cafe & Catering Table & Chair Storage - POD_B1_Z08FoH Floating Slab - Museum Cafe & Catering Table & Chair Storage - POD_B1_Z08

6923 POD_B1_Z08_FoH - MEP 1st, 2nd & final fix 3 24-Jun-19 17-Oct-19 02-Sep-19 A 03-Apr-20 -136 -68

3943 POD_B1_Z08_FoH - B'wall, tie bolt holes, W_sealer, plaster, screed 2 17-Jun-19 22-Jun-19 16-Sep-19 A 02-Apr-20 -231 -68

6922 POD_B1_Z08_FoH - Doors & Ironmong 3 18-Oct-19 24-Oct-19 17-Feb-20 A 03-Apr-20 -130 66

7459 POD_B1_Z08_FoH - All Other Finishes / Make Good & Clean 12 18-Oct-19 31-Oct-19 01-Apr-20 15-Apr-20 -133 63

10272 POD_B1_Z08_HO1 – FoH Museum Cafe & Catering Table & Chair Store HANDOVER 0 11-Apr-20 16-May-20 -30 122

BoH Plant Rooms (incl. AHU)/Corr Adjacent to Cinemas - POD_B1_Z18ABoH Plant Rooms (incl. AHU)/Corr Adjacent to Cinemas - POD_B1_Z18ABoH Plant Rooms (incl. AHU)/Corr Adjacent to Cinemas - POD_B1_Z18ABoH Plant Rooms (incl. AHU)/Corr Adjacent to Cinemas - POD_B1_Z18ABoH Plant Rooms (incl. AHU)/Corr Adjacent to Cinemas - POD_B1_Z18ABoH Plant Rooms (incl. AHU)/Corr Adjacent to Cinemas - POD_B1_Z18ABoH Plant Rooms (incl. AHU)/Corr Adjacent to Cinemas - POD_B1_Z18ABoH Plant Rooms (incl. AHU)/Corr Adjacent to Cinemas - POD_B1_Z18ABoH Plant Rooms (incl. AHU)/Corr Adjacent to Cinemas - POD_B1_Z18A

8764 POD_B1_Z18A_BoH_AHU - MEP 1st fix 2 23-Aug-19 05-Oct-19 18-Sep-19 A 02-Apr-20 -144 -68

6898 POD_B1_Z18A_BoH_AHU - MEP 2nd fix (incl. EQP) 4 08-Oct-19 28-Oct-19 23-Sep-19 A 06-Apr-20 -128 -68

6900 POD_B1_Z18A_BoH_AHU - Door & Ironmong 3 13-Nov-19 19-Nov-19 24-Sep-19 A 03-Apr-20 -108 30

6901 POD_B1_Z18A_BoH_AHU - MEP final fix 6 29-Oct-19 07-Nov-19 13-Jan-20 A 08-Apr-20 -121 -68

6902 POD_B1_Z18A_BoH_AHU - Floor sealer 4 08-Nov-19 12-Nov-19 09-Apr-20 13-Apr-20 -121 23

10275 POD_B1_Z18A_HO1 – BoH Rooms (incl. AHU)/Corr Adjacent to Cinemas HANDOVER 0 13-Apr-20* 150
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

Finish
Var

TF

BoH Rooms Associated with MIC Lobby & Museum Shop No.2 - POD_B1_Z09aBoH Rooms Associated with MIC Lobby & Museum Shop No.2 - POD_B1_Z09aBoH Rooms Associated with MIC Lobby & Museum Shop No.2 - POD_B1_Z09aBoH Rooms Associated with MIC Lobby & Museum Shop No.2 - POD_B1_Z09aBoH Rooms Associated with MIC Lobby & Museum Shop No.2 - POD_B1_Z09aBoH Rooms Associated with MIC Lobby & Museum Shop No.2 - POD_B1_Z09aBoH Rooms Associated with MIC Lobby & Museum Shop No.2 - POD_B1_Z09aBoH Rooms Associated with MIC Lobby & Museum Shop No.2 - POD_B1_Z09aBoH Rooms Associated with MIC Lobby & Museum Shop No.2 - POD_B1_Z09a

3935 POD_B1_Z09a_BoH - B'wall, Drywall; tie bolt hole, plaster, screed, C_Sealer @Storages 0 20-Jul-19 16-Aug-19 09-Sep-19 A 05-Mar-20 A -160

7460 POD_B1_Z09a_BoH - MEP 1st fix 2 21-Aug-19 03-Oct-19 16-Sep-19 A 02-Apr-20 -146 -68

7065 POD_B1_Z09a_BoH - MEP 2nd fix 4 09-Oct-19 29-Oct-19 19-Sep-19 A 06-Apr-20 -127 -68

7069 POD_B1_Z09a_BoH - Doors & Ironmong 6 02-Dec-19 09-Dec-19 23-Sep-19 A 08-Apr-20 -95 27

7070 POD_B1_Z09a_BoH - MEP final fix 6 16-Nov-19 26-Nov-19 14-Jan-20 A 09-Apr-20 -106 -63

7064 POD_B1_Z09a_BoH - Ceiling rods @ AV Workrm Studio, MIC Offices & Dressing Rms 0 17-Aug-19 20-Aug-19 09-Mar-20 A 12-Mar-20 A -163

7066 POD_B1_Z09a_BoH - Close ceiling (panels) w/ Cut-Outs @AV Workrm Studio, MIC Ofc & Dress Rm0 30-Oct-19 08-Nov-19 13-Mar-20 A 24-Mar-20 A -107

7072 POD_B1_Z09a_BoH - Final paint 6 16-Nov-19 22-Nov-19 01-Apr-20* 08-Apr-20 -108 23

7461 POD_B1_Z09a_BoH - Ceiling grids @ AV Workrm Studio, MIC Offices & Dressing Rms 3 04-Oct-19 08-Oct-19 01-Apr-20 03-Apr-20 -144 -68

7071 POD_B1_Z09a_BoH - Floor sealer @ AV Storage 2 & Museum Shop Storage 2 27-Nov-19 28-Nov-19 10-Apr-20 11-Apr-20 -106 24

7074 POD_B1_Z09a_BoH - Floor tiling & Install Protection @ Dressing Rms 4 27-Nov-19 02-Dec-19 10-Apr-20 15-Apr-20 -106 -42

7075 POD_B1_Z09a_BoH - Floor carpet @ AV Workroom Studio 4 27-Nov-19 02-Dec-19 10-Apr-20 15-Apr-20 -106 22

7066a POD_B1_Z09a_BoH - Ceiling finishes (Timber @ B1-1-336 corr only) 3 17-Jun-20* 19-Jun-20 -40

7073 POD_B1_Z09a_BoH - All Other Finishes / Make Good & Clean 12 02-Dec-19 16-Dec-19 20-Jun-20 06-Jul-20 -162 -40

7072a POD_B1_Z09a_BoH - Wall finishes (Timber @ B1-1-336 corr only) 3 20-Jun-20 23-Jun-20 -40

7075a POD_B1_Z09a_BoH - Floor finishes (Timber @ B1-1-336 corr only) 3 24-Jun-20 27-Jun-20 -40

10278 POD_B1_Z09a_HO1 –BoH Rm Associated w/ MIC Lobby & Museum Shop 2 HANDOVER 0 06-Jun-20 06-Jul-20* -24 81

FoH Lobby - POD_B1_Z10_(SZ3 & SZ4)FoH Lobby - POD_B1_Z10_(SZ3 & SZ4)FoH Lobby - POD_B1_Z10_(SZ3 & SZ4)FoH Lobby - POD_B1_Z10_(SZ3 & SZ4)FoH Lobby - POD_B1_Z10_(SZ3 & SZ4)FoH Lobby - POD_B1_Z10_(SZ3 & SZ4)FoH Lobby - POD_B1_Z10_(SZ3 & SZ4)FoH Lobby - POD_B1_Z10_(SZ3 & SZ4)FoH Lobby - POD_B1_Z10_(SZ3 & SZ4)

6916 POD_B1_Z10_FoH Lob - MEP 1st fix (*2 shifts) 2 21-Aug-19 19-Oct-19 21-Aug-19 A 02-Apr-20 -133 -68

8792 POD_B1_Z10_FoH Lob - MEP 2nd fix (*2 shifts) 3 19-Oct-19 16-Nov-19 26-Aug-19 A 03-Apr-20 -110 -68

6915 POD_B1_Z10_FoH Lob - Ceiling & wall sealer (*2 shifts) 2 09-Aug-19 20-Aug-19 09-Sep-19 A 02-Apr-20 -183 67

6919 POD_B1_Z10_FoH Lob - MEP final fix (*2 shifts) 4 16-Nov-19 04-Dec-19 08-Jan-20 A 08-Apr-20 -98 -61

6920a POD_B1_Z10_FoH Lob - Install security shutters 3 16-Mar-20 A 08-Apr-20 -61

6917 POD_B1_Z10_FoH Lob - Conc, curing, polishing & install protection - Part 1 6 05-Dec-19 17-Jan-20 11-Nov-19 A 11-Apr-20 -64 58

9643 POD_B1_Z10_FoH Lob - Conc, curing, polishing & install protection - Part 2 6 18-Jan-20 07-Mar-20 18-Nov-19 A 14-Apr-20 -31 58

6921 POD_B1_Z10_FoH Lob - All Other Finishes (DOOR) / Make Good & Clean 18 09-Mar-20 28-Mar-20 08-Apr-20 28-Apr-20 -25 52

10280 POD_B1_Z10_HO1 –FoH Lobby HANDOVER 0 04-Jul-20 04-Jul-20* 0 83

Fire Rated Corridors (Major Routings) - POD_B1_ Z11Fire Rated Corridors (Major Routings) - POD_B1_ Z11Fire Rated Corridors (Major Routings) - POD_B1_ Z11Fire Rated Corridors (Major Routings) - POD_B1_ Z11Fire Rated Corridors (Major Routings) - POD_B1_ Z11Fire Rated Corridors (Major Routings) - POD_B1_ Z11Fire Rated Corridors (Major Routings) - POD_B1_ Z11Fire Rated Corridors (Major Routings) - POD_B1_ Z11Fire Rated Corridors (Major Routings) - POD_B1_ Z11

8849 POD_B1_Z11_Corr - All Other Finishes / Make Good & Clean 18 03-Dec-19 24-Dec-19 15-Apr-20 06-May-20 -105 46

Fire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z11bFire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z11bFire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z11bFire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z11bFire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z11bFire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z11bFire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z11bFire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z11bFire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z11b

7527 POD_B1_Z11b_Corr - MEP 1st fix (rem) 2 01-Apr-19 14-May-19 19-Jun-19 A 02-Apr-20 -264 -68

7529 POD_B1_Z11b_Corr - MEP 2nd fix 4 04-Jun-19 25-Jun-19 24-Jun-19 A 06-Apr-20 -231 -68

3947 POD_B1_Z11b_Corr - FS Access Panel 6 04-Mar-19 23-Mar-19 12-Aug-19 A 08-Apr-20 -310 -62

7536 POD_B1_Z11b_Corr - Doors & Ironmong 2 01-Aug-19 07-Aug-19 23-Sep-19 A 02-Apr-20 -193 55

7526 POD_B1_Z11b_Corr - Ceiling rods 2 25-Mar-19 30-Mar-19 13-Jan-20 A 02-Apr-20 -300 -68

7528 POD_B1_Z11b_Corr - Ceiling grids 3 15-May-19 17-May-19 20-Jan-20 A 03-Apr-20 -262 -68

7531 POD_B1_Z11b_Corr - Close ceiling (panels) incl. Cut-Outs 3 26-Jun-19 05-Jul-19 10-Feb-20 A 07-Apr-20 -224 -63

7533 POD_B1_Z11b_Corr - MEP final fix 6 19-Jul-19 29-Jul-19 16-Mar-20 A 09-Apr-20 -206 -63

7534 POD_B1_Z11b_Corr - Final paint 6 13-Jul-19 19-Jul-19 08-Apr-20 14-Apr-20 -218 46

7535 POD_B1_Z11b_Corr - Floor sealer 2 30-Jul-19 31-Jul-19 10-Apr-20 11-Apr-20 -206 48

10285 POD_B1_Z11b_HO1 – Fire Rated Corridors & Lobbies (Major Routings) HANDOVER 0 21-May-20* 118

Fire Rated Corridors (Major Routings) - POD_B1_ Z11aFire Rated Corridors (Major Routings) - POD_B1_ Z11aFire Rated Corridors (Major Routings) - POD_B1_ Z11aFire Rated Corridors (Major Routings) - POD_B1_ Z11aFire Rated Corridors (Major Routings) - POD_B1_ Z11aFire Rated Corridors (Major Routings) - POD_B1_ Z11aFire Rated Corridors (Major Routings) - POD_B1_ Z11aFire Rated Corridors (Major Routings) - POD_B1_ Z11aFire Rated Corridors (Major Routings) - POD_B1_ Z11a

8844 POD_B1_Z11a_Corr - Close ceiling (panels) incl. Cut-Outs 3 12-Aug-19 05-Sep-19 16-Sep-19 A 03-Apr-20 -169 -61

8846 POD_B1_Z11a_Corr - Doors & Ironmong 2 12-Aug-19 17-Aug-19 21-Oct-19 A 02-Apr-20 -184 67

8850 POD_B1_Z11a_Corr - MEP final fix 5 06-Sep-19 27-Sep-19 08-Jan-20 A 07-Apr-20 -153 -61

8845 POD_B1_Z11a_Corr - Wall paint 1st coat 8 06-Sep-19 16-Sep-19 06-Apr-20 14-Apr-20 -169 54

8848 POD_B1_Z11a_Corr - Final paint 4 17-Sep-19 20-Sep-19 15-Apr-20 18-Apr-20 -169 54

10287 POD_B1_Z11a_HO1 – Fire Rated Corridors & Lobbies (Major Routings) HANDOVER 0 06-Jun-20 06-Jun-20* 0 105

Fire Rated Corridors (Major Routings) - BOH Corr Adj. to Cinemas & Museum Shop 2 - POD_B1_ Z11cFire Rated Corridors (Major Routings) - BOH Corr Adj. to Cinemas & Museum Shop 2 - POD_B1_ Z11cFire Rated Corridors (Major Routings) - BOH Corr Adj. to Cinemas & Museum Shop 2 - POD_B1_ Z11cFire Rated Corridors (Major Routings) - BOH Corr Adj. to Cinemas & Museum Shop 2 - POD_B1_ Z11cFire Rated Corridors (Major Routings) - BOH Corr Adj. to Cinemas & Museum Shop 2 - POD_B1_ Z11cFire Rated Corridors (Major Routings) - BOH Corr Adj. to Cinemas & Museum Shop 2 - POD_B1_ Z11cFire Rated Corridors (Major Routings) - BOH Corr Adj. to Cinemas & Museum Shop 2 - POD_B1_ Z11cFire Rated Corridors (Major Routings) - BOH Corr Adj. to Cinemas & Museum Shop 2 - POD_B1_ Z11cFire Rated Corridors (Major Routings) - BOH Corr Adj. to Cinemas & Museum Shop 2 - POD_B1_ Z11c

7541 POD_B1_Z11c_Corr - MEP 2nd fix 3 26-Jul-19 23-Aug-19 15-Jul-19 A 03-Apr-20 -181 -68

7548 POD_B1_Z11c_Corr - Doors & Ironmong 4 26-Nov-19 03-Dec-19 18-Nov-19 A 08-Apr-20 -100 63

7540 POD_B1_Z11c_Corr - Ceiling grids 0 18-Jul-19 26-Jul-19 10-Feb-20 A 06-Mar-20 A -180

7543 POD_B1_Z11c_Corr - Ceiling panels incl. cut-outs 2 23-Aug-19 21-Sep-19 09-Mar-20 A 07-Apr-20 -159 -63

7545 POD_B1_Z11c_Corr - MEP final fix 4 21-Sep-19 15-Oct-19 16-Mar-20 A 09-Apr-20 -143 -63

7544 POD_B1_Z11c_Corr - Wall paint 1st coat 8 26-Nov-19 05-Dec-19 08-Apr-20 16-Apr-20 -105 47

7547 POD_B1_Z11c_Corr - Final paint 9 05-Dec-19 16-Dec-19 17-Apr-20 27-Apr-20 -105 47

10288 POD_B1_Z11c_HO1 – BOH Corr Adj. to Cinemas & Museum Shop 2 HANDOVER 0 06-Jun-20 06-Jun-20* 0 105

Fire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z12Fire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z12Fire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z12Fire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z12Fire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z12Fire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z12Fire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z12Fire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z12Fire Rated Corridors & Lobbies (Major Routings) - POD_B1_Z12

7815 POD_B1_Z12_Corr - MEP 2nd fix 2 22-Jul-19 31-Aug-19 10-Jun-19 A 02-Apr-20 -172 -68

7819 POD_B1_Z12_Corr - Doors & Ironmong 3 22-Nov-19 28-Nov-19 17-Sep-19 A 03-Apr-20 -100 66

7821 POD_B1_Z12_Corr - Final paint 6 22-Oct-19 28-Oct-19 17-Feb-20 A 08-Apr-20 -130 63

7823 POD_B1_Z12_Corr - MEP final fix 6 22-Oct-19 11-Nov-19 12-Mar-20 A 08-Apr-20 -118 -62

7820 POD_B1_Z12_Corr - Floor sealer 9 12-Nov-19 21-Nov-19 09-Apr-20 18-Apr-20 -118 54

7822 POD_B1_Z12_Corr - All Other Finishes / Make Good & Clean 12 22-Nov-19 05-Dec-19 13-Apr-20 25-Apr-20 -112 54

10293 POD_B1_Z12_HO1 – Fire Rated Corridors & Lobbies (Major Routings) HANDOVER 0 09-May-20 21-May-20* -11 118

BoH Plant Rooms, Lobby, Non-FR Corridor - North of GL_6' - POD_B1_Z14 & B1_Z16BoH Plant Rooms, Lobby, Non-FR Corridor - North of GL_6' - POD_B1_Z14 & B1_Z16BoH Plant Rooms, Lobby, Non-FR Corridor - North of GL_6' - POD_B1_Z14 & B1_Z16BoH Plant Rooms, Lobby, Non-FR Corridor - North of GL_6' - POD_B1_Z14 & B1_Z16BoH Plant Rooms, Lobby, Non-FR Corridor - North of GL_6' - POD_B1_Z14 & B1_Z16BoH Plant Rooms, Lobby, Non-FR Corridor - North of GL_6' - POD_B1_Z14 & B1_Z16BoH Plant Rooms, Lobby, Non-FR Corridor - North of GL_6' - POD_B1_Z14 & B1_Z16BoH Plant Rooms, Lobby, Non-FR Corridor - North of GL_6' - POD_B1_Z14 & B1_Z16BoH Plant Rooms, Lobby, Non-FR Corridor - North of GL_6' - POD_B1_Z14 & B1_Z16

10059 POD_B1_Z14 & B1_Z16_BoH - Gen/Fuel,Oil Pump,Tanks,Mtr Rms, Door/ Iron 6 14-Oct-19 A 08-Apr-20 57

7120 POD_B1_Z14 & B1_Z16_BoH - Gen/Fuel,Oil Pump,Tanks,Mtr Rms,DG final finishes (incl. door/ iron - internal)12 26-Jul-19 15-Aug-19 16-Oct-19 A 15-Apr-20 -196 57

7124 POD_B1_Z14 & B1_Z16_BoH - ICT, ELV & RDE ELE Rm & Lobby MEP 2nd (incl. EQP) & final fix3 25-Jun-19 25-Jul-19 24-Jun-19 A 03-Apr-20 -205 -68

7122 POD_B1_Z14 & B1_Z16_BoH - ICT, ELV & RDE ELE Rm & Lobby final finishes (incl. door/ iron)6 26-Jul-19 15-Aug-19 17-Oct-19 A 08-Apr-20 -190 -62

7127 POD_B1_Z14 & B1_Z16_BoH - Carriageway SEF/LGHT Centre Rm final finishes 9 03-Oct-19 24-Oct-19 16-Sep-19 A 11-Apr-20 -136 -40

7128 POD_B1_Z14 & B1_Z16_BoH - C'way SEF/LGHT Centre Rm MEP 1st fix (*2 shifts) 2 16-Jul-19 27-Aug-19 17-Jun-19 A 02-Apr-20 -177 -68

7129 POD_B1_Z14 & B1_Z16_BoH - C'way SEF/LGHT Centre Rm MEP 2nd(incl. EQP) & Final Fix (*2 shifts)3 27-Aug-19 03-Oct-19 24-Jun-19 A 03-Apr-20 -148 -68

9654 POD_B1_Z14 & B1_Z16_BoH - Other Plant Rms & Corr Builder's Wrks.(Screed, C&W_Sealer)2 02-May-19 15-May-19 15-Apr-19 A 02-Apr-20 -263 -68

9656 POD_B1_Z14 & B1_Z16_BoH - Other Plant Rms & Corr MEP 1st fix 3 16-May-19 27-Jun-19 03-Jun-19 A 03-Apr-20 -228 -68

9657 POD_B1_Z14 & B1_Z16_BoH - Other Plant Rms & Corr MEP 2nd (incl. EQP) & final Fix 4 28-Jun-19 29-Jul-19 10-Jun-19 A 06-Apr-20 -203 -68

9655a POD_B1_Z14 & B1_Z16_BoH -Temp Door for FSD Inspection deliver (6Nos + 2 w/ openable panel)0 06-Apr-20* -65

9655 POD_B1_Z14 & B1_Z16_BoH - Other Plant Rms & Corr final finishes (incl. door/ iron) 9 30-Jul-19 19-Aug-19 17-Oct-19 A 11-Apr-20 -190 -65

7116 POD_B1_Z14 & B1_Z16_BoH - All Other Finishes / Make Good & Clean 21 03-Oct-19 14-Nov-19 06-Apr-20 29-Apr-20 -133 51

10296 POD_B1_Z14 & B1_Z16_HO1 – BoH Rooms, Lobby, Non-FR Cor - North of GL_6 HANDOVER0 29-Apr-20* 136

Carpark 1 & Ramp - North of GL_6' (B1-LGF) - POD_B1_Z17Carpark 1 & Ramp - North of GL_6' (B1-LGF) - POD_B1_Z17Carpark 1 & Ramp - North of GL_6' (B1-LGF) - POD_B1_Z17Carpark 1 & Ramp - North of GL_6' (B1-LGF) - POD_B1_Z17Carpark 1 & Ramp - North of GL_6' (B1-LGF) - POD_B1_Z17Carpark 1 & Ramp - North of GL_6' (B1-LGF) - POD_B1_Z17Carpark 1 & Ramp - North of GL_6' (B1-LGF) - POD_B1_Z17Carpark 1 & Ramp - North of GL_6' (B1-LGF) - POD_B1_Z17Carpark 1 & Ramp - North of GL_6' (B1-LGF) - POD_B1_Z17

8768 POD-B1_Z17_Carpark 1 - MEP 1st fix (conflict & defect rectification) 2 26-Feb-19 29-May-19 08-Apr-19 A 02-Apr-20 -251 -66

7131 POD-B1_Z17_Carpark 1 - MEP 2nd & final fix (rem) 4 30-May-19 16-Aug-19 15-Apr-19 A 06-Apr-20 -187 -66

7134 POD-B1_Z17_Carpark 1 - All Other Finishes / Make Good & Clean 4 17-Oct-19 30-Oct-19 16-Dec-19 A 09-Apr-20 -129 68

7133 POD_B1_Z17_Carpark 1 - Floor finishes (polyurethane coating) 40 17-Aug-19 23-Oct-19 18-May-20* 04-Jul-20 -206 -3

10303 POD_B1_Z17_HO1 – Carpark 1 & Ramp - North of GL_6 HANDOVER 0 04-Jul-20 04-Jul-20 -1 82

Carriageway & Ramp from B1 to B2 - POD_B1_Z15Carriageway & Ramp from B1 to B2 - POD_B1_Z15Carriageway & Ramp from B1 to B2 - POD_B1_Z15Carriageway & Ramp from B1 to B2 - POD_B1_Z15Carriageway & Ramp from B1 to B2 - POD_B1_Z15Carriageway & Ramp from B1 to B2 - POD_B1_Z15Carriageway & Ramp from B1 to B2 - POD_B1_Z15Carriageway & Ramp from B1 to B2 - POD_B1_Z15Carriageway & Ramp from B1 to B2 - POD_B1_Z15

9081 POD-B1_Z15_Carriageway - MEP 1st fix @ G.L. 1'-3/ A-M 2 23-Apr-19 25-Jul-19 24-Apr-19 A 02-Apr-20 -204 -68

9077 POD-B1_Z15_Carriageway - MEP 2nd fix @ G.L. 1'-3/ A-M 4 27-Aug-19 25-Oct-19 24-Jun-19 A 06-Apr-20 -131 -68

9079 POD-B1_Z15_Carriageway - ABWF finishes @ G.L. 1'-3/ A-M 6 25-Oct-19 21-Nov-19 14-Oct-19 A 10-Apr-20 -111 -14

9083 POD-B1_Z15_Carriageway - MEP final fix @ G.L. 1'-3/ A-M 12 03-Oct-19 31-Oct-19 01-Apr-20* 15-Apr-20 -133 -68

9088 POD-B1_Z15_Carriageway - MEP 1st fix @ G.L. 3-12/ J-M 2 15-May-19 25-Jul-19 17-Jun-19 A 02-Apr-20 -204 -68

9089 POD-B1_Z15_Carriageway - MEP 2nd fix @ G.L. 3-12/ J-M 4 10-Sep-19 25-Oct-19 24-Jun-19 A 06-Apr-20 -131 -68

9090 POD-B1_Z15_Carriageway - ABWF finishes @ G.L. 3-12/ J-M 9 25-Oct-19 21-Nov-19 14-Oct-19 A 13-Apr-20 -113 -16

9091 POD-B1_Z15_Carriageway - MEP final fix @ G.L. 3-12/ J-M 9 18-Oct-19 31-Oct-19 02-Apr-20 13-Apr-20 -131 -66

9080 POD-B1_Z15_Carriageway - All Other Finishes (DOOR) / Make Good & Clean 21 01-Nov-19 28-Nov-19 07-Apr-20 30-Apr-20 -122 -25

10308 POD_B1_Z15_HO1 – Carriageway & Ramp from B1 to B2 HANDOVER 0 25-Jul-20 04-Jul-20 17 82

LandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscaping

9118 POD-B1_LAN - Soft landscaping 24 02-Dec-19 30-Dec-19 01-Apr-20 29-Apr-20 -95 51

Level LGFLevel LGFLevel LGFLevel LGFLevel LGFLevel LGFLevel LGFLevel LGFLevel LGF

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

BoH Plant & Other Rooms/FR Corr & Lob - North of GL_6' - POD_LG_Z01 & LG_Z02BoH Plant & Other Rooms/FR Corr & Lob - North of GL_6' - POD_LG_Z01 & LG_Z02BoH Plant & Other Rooms/FR Corr & Lob - North of GL_6' - POD_LG_Z01 & LG_Z02BoH Plant & Other Rooms/FR Corr & Lob - North of GL_6' - POD_LG_Z01 & LG_Z02BoH Plant & Other Rooms/FR Corr & Lob - North of GL_6' - POD_LG_Z01 & LG_Z02BoH Plant & Other Rooms/FR Corr & Lob - North of GL_6' - POD_LG_Z01 & LG_Z02BoH Plant & Other Rooms/FR Corr & Lob - North of GL_6' - POD_LG_Z01 & LG_Z02BoH Plant & Other Rooms/FR Corr & Lob - North of GL_6' - POD_LG_Z01 & LG_Z02BoH Plant & Other Rooms/FR Corr & Lob - North of GL_6' - POD_LG_Z01 & LG_Z02

7314 POD_LG_Z01 - Z03 - All Other Finishes / Make Good & Clean 18 14-Oct-19 02-Nov-19 09-Apr-20 29-Apr-20 -143 51

BoH Plant Rooms - North of GL_6' - POD_LG_Z01BoH Plant Rooms - North of GL_6' - POD_LG_Z01BoH Plant Rooms - North of GL_6' - POD_LG_Z01BoH Plant Rooms - North of GL_6' - POD_LG_Z01BoH Plant Rooms - North of GL_6' - POD_LG_Z01BoH Plant Rooms - North of GL_6' - POD_LG_Z01BoH Plant Rooms - North of GL_6' - POD_LG_Z01BoH Plant Rooms - North of GL_6' - POD_LG_Z01BoH Plant Rooms - North of GL_6' - POD_LG_Z01

7336 POD_LG_Z01_BoH - RDE ST Press - MEP 2nd (incl. EQP) & final fix 3 05-Jul-19 25-Jul-19 27-May-19 A 03-Apr-20 -205 -59

7334 POD_LG_Z01_BoH - RDE ST Press final fins. (Misc. Metal, Door/ Iron., PolyU on Floor) 6 12-Jul-19 25-Jul-19 18-Nov-19 A 08-Apr-20 -208 51

7340 POD_LG_Z01_BoH - ICT, Ext.Fans & Car. SEF Rms MEP 2nd (incl. EQP) & final fix 3 05-Jul-19 25-Jul-19 23-Apr-19 A 03-Apr-20 -205 -59

7338 POD_LG_Z01_BoH - ICT, Extract Fan Rms & Car. SEF Rm final fins 9 12-Jul-19 01-Aug-19 20-Nov-19 A 11-Apr-20 -205 60

7342 POD_LG_Z01_BoH - M+ Water Tank final finishes 7 05-Jun-19 19-Jun-19 09-Sep-19 A 09-Apr-20 -239 62

7344 POD_LG_Z01_BoH - M+ Water Tank MEP 2nd  (incl. EQP) & final fix 4 29-May-19 19-Jun-19 14-Oct-19 A 06-Apr-20 -236 -60

10318 POD_LG_Z01_HO1 – BoH Plant Rooms - North of GL_6' HANDOVER 0 11-Jul-20* 77

BoH Corridors & Lobbies_North of GL_6' - POD_LG_Z02BoH Corridors & Lobbies_North of GL_6' - POD_LG_Z02BoH Corridors & Lobbies_North of GL_6' - POD_LG_Z02BoH Corridors & Lobbies_North of GL_6' - POD_LG_Z02BoH Corridors & Lobbies_North of GL_6' - POD_LG_Z02BoH Corridors & Lobbies_North of GL_6' - POD_LG_Z02BoH Corridors & Lobbies_North of GL_6' - POD_LG_Z02BoH Corridors & Lobbies_North of GL_6' - POD_LG_Z02BoH Corridors & Lobbies_North of GL_6' - POD_LG_Z02

7315 POD_LG_Z02_BoH - MEP 1st fix 0 06-Mar-19 17-Apr-19 23-May-19 A 07-Mar-20 A -263

7317 POD_LG_Z02_BoH - MEP 2nd fix 0 22-Apr-19 13-May-19 15-Jul-19 A 10-Mar-20 A -244

7321 POD_LG_Z02_BoH - Doors & Ironmong 3 01-Aug-19 07-Aug-19 16-Sep-19 A 03-Apr-20 -194 66

7512 POD_LG_Z02_BoH - Ceiling grids 0 18-Apr-19 20-Apr-19 20-Jan-20 A 04-Mar-20 A -257

7318 POD_LG_Z02_BoH - Close ceiling (board/ panels) incl. Cut-Outs 0 14-May-19 21-May-19 17-Feb-20 A 07-Mar-20 A -235

7320 POD_LG_Z02_BoH - Ceiling & wall paint undercoat 6 22-May-19 28-May-19 01-Apr-20 08-Apr-20 -256 -65

7325 POD_LG_Z02_BoH - MEP final fix 9 19-Jul-19 29-Jul-19 01-Apr-20 11-Apr-20 -208 -65

7323 POD_LG_Z02_BoH - Ceiling & wall final paint 6 29-May-19 04-Jun-19 09-Apr-20 15-Apr-20 -256 57

7322 POD_LG_Z02_BoH - Floor sealer 2 30-Jul-19 31-Jul-19 13-Apr-20 14-Apr-20 -208 58

10321 POD_LG_Z02_HO1 – BoH Corridors & Lobbies_North of GL_6' HANDOVER 0 11-Jul-20 11-Jul-20* 0 77

Carpark 2 Area - North of GL_6' - POD_LG_Z03Carpark 2 Area - North of GL_6' - POD_LG_Z03Carpark 2 Area - North of GL_6' - POD_LG_Z03Carpark 2 Area - North of GL_6' - POD_LG_Z03Carpark 2 Area - North of GL_6' - POD_LG_Z03Carpark 2 Area - North of GL_6' - POD_LG_Z03Carpark 2 Area - North of GL_6' - POD_LG_Z03Carpark 2 Area - North of GL_6' - POD_LG_Z03Carpark 2 Area - North of GL_6' - POD_LG_Z03

8769 POD_LG_Z03_Carpark 2 - MEP 1st fix (Rem: CWS & CWR only) 2 26-Feb-19 29-May-19 25-Mar-19 A 02-Apr-20 -251 -62

7311 POD_LG_Z03_Carpark 2 - MEP 2nd & final fix 4 30-May-19 16-Aug-19 15-Apr-19 A 06-Apr-20 -187 -60

7312 POD_LG_Z03_Carpark 2 - Install fire shutters & door/ ironmongery 2 10-Aug-19 23-Aug-19 21-Aug-19 A 03-Apr-20 -180 -62

7313 POD_LG_Z03_Carpark 2 - Floor finishes (polyurethane coating) 40 17-Aug-19 19-Oct-19 18-May-20* 04-Jul-20 -209 -3

10325 POD_LG_Z03_HO1 – Carpark 2 Area - North of GL_6 HANDOVER 0 11-Jul-20 04-Jul-20 5 82

Add'l Room LG-2-321 (CAI 291B & 291C)Add'l Room LG-2-321 (CAI 291B & 291C)Add'l Room LG-2-321 (CAI 291B & 291C)Add'l Room LG-2-321 (CAI 291B & 291C)Add'l Room LG-2-321 (CAI 291B & 291C)Add'l Room LG-2-321 (CAI 291B & 291C)Add'l Room LG-2-321 (CAI 291B & 291C)Add'l Room LG-2-321 (CAI 291B & 291C)Add'l Room LG-2-321 (CAI 291B & 291C)

9987 *POD_LG_Z03_LG-2-321 - Revised MEP 1st Fix (excl add'l Fan) 0 05-Aug-19 A 07-Mar-20 A

9989 *POD_LG_Z03_LG-2-321 - MEP 2nd & final fix (incl add'l Fan & louvre) 0 14-Oct-19 A 11-Mar-20 A

9990 *POD_LG_Z03_LG-2-321 - Floor Coating & other Finishes 6 18-May-20 23-May-20 31

10327 POD_LG_Z03_HO1 – Add'l Room LG-2-321 HANDOVER 0 11-Jul-20 04-Jul-20 5 82
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

Finish
Var

TF

FoH Multi-Media Lounge, Viewing Balcony, Grp Cinema & Corr - POD_LG_Z04 & LG_Z05FoH Multi-Media Lounge, Viewing Balcony, Grp Cinema & Corr - POD_LG_Z04 & LG_Z05FoH Multi-Media Lounge, Viewing Balcony, Grp Cinema & Corr - POD_LG_Z04 & LG_Z05FoH Multi-Media Lounge, Viewing Balcony, Grp Cinema & Corr - POD_LG_Z04 & LG_Z05FoH Multi-Media Lounge, Viewing Balcony, Grp Cinema & Corr - POD_LG_Z04 & LG_Z05FoH Multi-Media Lounge, Viewing Balcony, Grp Cinema & Corr - POD_LG_Z04 & LG_Z05FoH Multi-Media Lounge, Viewing Balcony, Grp Cinema & Corr - POD_LG_Z04 & LG_Z05FoH Multi-Media Lounge, Viewing Balcony, Grp Cinema & Corr - POD_LG_Z04 & LG_Z05FoH Multi-Media Lounge, Viewing Balcony, Grp Cinema & Corr - POD_LG_Z04 & LG_Z05

7354 POD_LG_Z04 - Z05_FoH - All Other Finishes / Make Good & Clean 24 23-Dec-19 21-Jan-20 08-Jun-20 07-Jul-20 -133 -5

FoH Multi-Media Lounge & Group Cinema _Raised Flr Area - POD_LG_Z04_(SZ7)FoH Multi-Media Lounge & Group Cinema _Raised Flr Area - POD_LG_Z04_(SZ7)FoH Multi-Media Lounge & Group Cinema _Raised Flr Area - POD_LG_Z04_(SZ7)FoH Multi-Media Lounge & Group Cinema _Raised Flr Area - POD_LG_Z04_(SZ7)FoH Multi-Media Lounge & Group Cinema _Raised Flr Area - POD_LG_Z04_(SZ7)FoH Multi-Media Lounge & Group Cinema _Raised Flr Area - POD_LG_Z04_(SZ7)FoH Multi-Media Lounge & Group Cinema _Raised Flr Area - POD_LG_Z04_(SZ7)FoH Multi-Media Lounge & Group Cinema _Raised Flr Area - POD_LG_Z04_(SZ7)FoH Multi-Media Lounge & Group Cinema _Raised Flr Area - POD_LG_Z04_(SZ7)

7355 POD_LG_Z04_FoH - MEP final fix 3 13-Nov-19 22-Nov-19 23-Dec-19 A 03-Apr-20 -105 -59

7351 POD_LG_Z04_FoH - Doors & Ironmong 2 04-Dec-19 10-Dec-19 20-Jan-20 A 02-Apr-20 -89 67

7376 POD_LG_Z04_FoH - Install metal balustrade 12 23-Oct-19 29-Oct-19 21-Jan-20 A 15-Apr-20 -135 -68

7360 POD_LG_Z04_FoH - Fabric covered mullions w/ frame on walls 18 23-Oct-19 12-Nov-19 04-May-20* 23-May-20 -155 25

9683 POD_LG_Z04_FoH - Timber Capping to Metal Hand Rail/Timber Handrail 6 18-Nov-19 23-Nov-19 17-Jun-20* 23-Jun-20 -171 -1

10332 POD_LG_Z04_HO1 – FoH Multi-Media Lounge & Group Cinema_Raised Flr Area1 HANDOVER0 11-Jul-20 11-Jul-20* 0 77

FoH Viewing Balcony & Corridor _Non Raised Floor Area - POD_LG_Z05_(SZ7)FoH Viewing Balcony & Corridor _Non Raised Floor Area - POD_LG_Z05_(SZ7)FoH Viewing Balcony & Corridor _Non Raised Floor Area - POD_LG_Z05_(SZ7)FoH Viewing Balcony & Corridor _Non Raised Floor Area - POD_LG_Z05_(SZ7)FoH Viewing Balcony & Corridor _Non Raised Floor Area - POD_LG_Z05_(SZ7)FoH Viewing Balcony & Corridor _Non Raised Floor Area - POD_LG_Z05_(SZ7)FoH Viewing Balcony & Corridor _Non Raised Floor Area - POD_LG_Z05_(SZ7)FoH Viewing Balcony & Corridor _Non Raised Floor Area - POD_LG_Z05_(SZ7)FoH Viewing Balcony & Corridor _Non Raised Floor Area - POD_LG_Z05_(SZ7)

7364 POD_LG_Z05_FoH - MEP final fix 6 26-Oct-19 05-Nov-19 13-Jan-20 A 08-Apr-20 -123 -62

7366 POD_LG_Z05_FoH - Floor finishes (resilient layer, ply + timber) 12 18-Nov-19 30-Nov-19 25-May-20 06-Jun-20 -151 -5

7362 POD_LG_Z05_FoH - Fabric covered mullions w/ frame 18 02-Dec-19 21-Dec-19 08-Jun-20 29-Jun-20 -151 -5

10335 POD_LG_Z05_HO1 – FoH Viewing Balcony & Corridor _Non Raised Floor Area HANDOVER0 11-Jul-20 11-Jul-20* 0 77

BoH Rooms, Corr & Lobby Adjacent to MM Lounge & Viewing Balcony - POD_LG_Z06BoH Rooms, Corr & Lobby Adjacent to MM Lounge & Viewing Balcony - POD_LG_Z06BoH Rooms, Corr & Lobby Adjacent to MM Lounge & Viewing Balcony - POD_LG_Z06BoH Rooms, Corr & Lobby Adjacent to MM Lounge & Viewing Balcony - POD_LG_Z06BoH Rooms, Corr & Lobby Adjacent to MM Lounge & Viewing Balcony - POD_LG_Z06BoH Rooms, Corr & Lobby Adjacent to MM Lounge & Viewing Balcony - POD_LG_Z06BoH Rooms, Corr & Lobby Adjacent to MM Lounge & Viewing Balcony - POD_LG_Z06BoH Rooms, Corr & Lobby Adjacent to MM Lounge & Viewing Balcony - POD_LG_Z06BoH Rooms, Corr & Lobby Adjacent to MM Lounge & Viewing Balcony - POD_LG_Z06

7848 POD_LG_Z06_BoH - MEP final fix 4 23-Nov-19 03-Dec-19 20-Jan-20 A 06-Apr-20 -97 -60

7845 POD_LG_Z06_BoH - Door & Ironmong 3 06-Dec-19 12-Dec-19 24-Feb-20 A 03-Apr-20 -88 66

7847 POD_LG_Z06_BoH - All Other Finishes / Make Good & Clean 6 06-Dec-19 19-Dec-19 25-Feb-20 A 11-Apr-20 -88 66

10337 POD_LG_Z06_HO1 – BoH Rooms, Corr & Lobby Adjacent to MM Lounge & Viewing Balcony HANDOVER0 11-Jul-20 11-Jul-20* 0 77

BoH Rooms/FoH Cinema Lobby & Sound Light Locks Adjacent to Cinemas - POD_LG_Z18dBoH Rooms/FoH Cinema Lobby & Sound Light Locks Adjacent to Cinemas - POD_LG_Z18dBoH Rooms/FoH Cinema Lobby & Sound Light Locks Adjacent to Cinemas - POD_LG_Z18dBoH Rooms/FoH Cinema Lobby & Sound Light Locks Adjacent to Cinemas - POD_LG_Z18dBoH Rooms/FoH Cinema Lobby & Sound Light Locks Adjacent to Cinemas - POD_LG_Z18dBoH Rooms/FoH Cinema Lobby & Sound Light Locks Adjacent to Cinemas - POD_LG_Z18dBoH Rooms/FoH Cinema Lobby & Sound Light Locks Adjacent to Cinemas - POD_LG_Z18dBoH Rooms/FoH Cinema Lobby & Sound Light Locks Adjacent to Cinemas - POD_LG_Z18dBoH Rooms/FoH Cinema Lobby & Sound Light Locks Adjacent to Cinemas - POD_LG_Z18d

7377 POD_LG_Z18d_FoH/BoH - All Other Finishes / Make Good & Clean 18 20-Dec-19 11-Jan-20 15-Jun-20 07-Jul-20 -141 -5

FoH Cinema Lob & Sound & Light Lock 1, 2 & 3 and Corr Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Lob & Sound & Light Lock 1, 2 & 3 and Corr Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Lob & Sound & Light Lock 1, 2 & 3 and Corr Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Lob & Sound & Light Lock 1, 2 & 3 and Corr Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Lob & Sound & Light Lock 1, 2 & 3 and Corr Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Lob & Sound & Light Lock 1, 2 & 3 and Corr Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Lob & Sound & Light Lock 1, 2 & 3 and Corr Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Lob & Sound & Light Lock 1, 2 & 3 and Corr Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Lob & Sound & Light Lock 1, 2 & 3 and Corr Adjacent to Cinemas - POD_LG_Z18d

7378 POD_LG_Z18d_FoH - MEP final fix 4 16-Oct-19 25-Oct-19 20-Jan-20 A 06-Apr-20 -130 -60

7374 POD_LG_Z18d_FoH - Doors & Ironmong 0 29-Nov-19 05-Dec-19 24-Feb-20 A 05-Mar-20 A -68

7373 POD_LG_Z18d_FoH - Wall finishes (fabric panels) 12 29-Nov-19 12-Dec-19 07-Apr-20* 20-Apr-20 -101 47

7371a POD_LG_Z18d_FoH - Ceiling finishes (Timber @ LG-1-312 corr only 3m2) 2 17-Jun-20* 18-Jun-20 -5

7373a POD_LG_Z18d_FoH - Wall finishes (Timber @ LG-1-312 corr only) 2 19-Jun-20 20-Jun-20 -5

7375 POD_LG_Z18d_FoH - Floor finishes (carpet, resilient layer, ply + timber) 6 13-Dec-19 19-Dec-19 22-Jun-20 29-Jun-20 -153 -5

10344 POD_LG_Z18d_HO1 – FoH Cinema LOb & Sound/Light LOck 1,2,3 & Corr HANDOVER 0 11-Jul-20 11-Jul-20* 0 77

BoH Rooms Adjacent to Cinemas - Shared Control/ Projection Rm, Storage - POD_LG_Z18dBoH Rooms Adjacent to Cinemas - Shared Control/ Projection Rm, Storage - POD_LG_Z18dBoH Rooms Adjacent to Cinemas - Shared Control/ Projection Rm, Storage - POD_LG_Z18dBoH Rooms Adjacent to Cinemas - Shared Control/ Projection Rm, Storage - POD_LG_Z18dBoH Rooms Adjacent to Cinemas - Shared Control/ Projection Rm, Storage - POD_LG_Z18dBoH Rooms Adjacent to Cinemas - Shared Control/ Projection Rm, Storage - POD_LG_Z18dBoH Rooms Adjacent to Cinemas - Shared Control/ Projection Rm, Storage - POD_LG_Z18dBoH Rooms Adjacent to Cinemas - Shared Control/ Projection Rm, Storage - POD_LG_Z18dBoH Rooms Adjacent to Cinemas - Shared Control/ Projection Rm, Storage - POD_LG_Z18d

7388 POD_LG_Z18d_BoH - MEP final fix 2 02-Nov-19 12-Nov-19 09-Dec-19 A 02-Apr-20 -113 -58

7384 POD_LG_Z18d_BoH - Doors & Ironmong 2 01-Nov-19 07-Nov-19 24-Feb-20 A 02-Apr-20 -117 158

10351 POD_LG_Z18d_HO1 – BoH Rm Adj to Cinema HANDOVER 0 11-Jul-20 11-Jul-20* 0 77

FoH Cinema Toilet Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Toilet Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Toilet Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Toilet Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Toilet Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Toilet Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Toilet Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Toilet Adjacent to Cinemas - POD_LG_Z18dFoH Cinema Toilet Adjacent to Cinemas - POD_LG_Z18d

7400 POD_LG_Z18d_FoH Toilet - Ceiling Rods/ Grids 2 05-Aug-19 09-Aug-19 11-Nov-19 A 02-Apr-20 -192 -68

7396 POD_LG_Z18d_FoH Toilet - Ceiling finishes (Susp. MR Gypsum) + painting 3 13-Aug-19 20-Aug-19 18-Nov-19 A 07-Apr-20 -186 -67

7399 POD_LG_Z18d_FoH Toilet - MEP final fix incl. sanitary ware & fittings 6 11-Oct-19 18-Oct-19 08-Apr-20* 14-Apr-20 -144 -67

7401 POD_LG_Z18d_FoH Toilet - Door & Ironmong 2 18-Oct-19 21-Oct-19 16-Apr-20 17-Apr-20 -145 55

10352 POD_LG_Z18d_HO1 – FoH Rm Adj to Cinema HANDOVER 0 11-Jul-20 11-Jul-20* 0 77

Level GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GF

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

BoH Rooms/Toilets/Corr/ Lob adjacent to Auditorium & MIC - POD_GF_Z02BoH Rooms/Toilets/Corr/ Lob adjacent to Auditorium & MIC - POD_GF_Z02BoH Rooms/Toilets/Corr/ Lob adjacent to Auditorium & MIC - POD_GF_Z02BoH Rooms/Toilets/Corr/ Lob adjacent to Auditorium & MIC - POD_GF_Z02BoH Rooms/Toilets/Corr/ Lob adjacent to Auditorium & MIC - POD_GF_Z02BoH Rooms/Toilets/Corr/ Lob adjacent to Auditorium & MIC - POD_GF_Z02BoH Rooms/Toilets/Corr/ Lob adjacent to Auditorium & MIC - POD_GF_Z02BoH Rooms/Toilets/Corr/ Lob adjacent to Auditorium & MIC - POD_GF_Z02BoH Rooms/Toilets/Corr/ Lob adjacent to Auditorium & MIC - POD_GF_Z02

7952 POD_GF_Z02 - All Other Finishes / Make Good & Clean 18 25-Oct-19 14-Nov-19 22-Jun-20 14-Jul-20 -195 -11

FoH Toilets - Public & Auditorium - POD_GF_Z02a_(SZ2a)FoH Toilets - Public & Auditorium - POD_GF_Z02a_(SZ2a)FoH Toilets - Public & Auditorium - POD_GF_Z02a_(SZ2a)FoH Toilets - Public & Auditorium - POD_GF_Z02a_(SZ2a)FoH Toilets - Public & Auditorium - POD_GF_Z02a_(SZ2a)FoH Toilets - Public & Auditorium - POD_GF_Z02a_(SZ2a)FoH Toilets - Public & Auditorium - POD_GF_Z02a_(SZ2a)FoH Toilets - Public & Auditorium - POD_GF_Z02a_(SZ2a)FoH Toilets - Public & Auditorium - POD_GF_Z02a_(SZ2a)

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

7928 POD_GF_Z02a_FoH Toilet - MEP 1st fix Ceiling 0 26-Feb-19 09-Apr-19 28-Aug-19 A 05-Mar-20 A -268

7926 POD_GF_Z02a_FoH Toilet - MEP 1st fix Block Wall 0 15-Feb-19 23-Feb-19 23-Sep-19 A 04-Mar-20 A -304

7929 POD_GF_Z02a_FoH Toilet - Dry Wall Frame & Board (one side) 2 28-Mar-19 19-Apr-19 11-Nov-19 A 02-Apr-20 -284 -54

7943 POD_GF_Z02a_FoH Toilet - Conc flr curing, polishing & install protection 3 26-Jul-19 05-Sep-19 18-Nov-19 A 10-Apr-20 -174 -54

7930 POD_GF_Z02a_FoH Toilet - Dry Wall MEP Services/Conduits (MEP 1st fix) 3 10-Apr-19 23-Apr-19 16-Dec-19 A 03-Apr-20 -282 -54

7915 POD_GF_Z02a_FoH Toilet - Ceiling Rods & Grids 4 15-May-19 18-May-19 13-Jan-20 A 07-Apr-20 -263 -72

7918 POD_GF_Z02a_FoH Toilet - MEP 2nd fix 3 20-May-19 10-Jun-19 15-Jan-20 A 09-Apr-20 -247 -72

7917 POD_GF_Z02a_FoH Toilet - Seal Wall Opening 3 25-Feb-19 27-Feb-19 20-Jan-20 A 03-Apr-20 -328 -72

7931 POD_GF_Z02a_FoH Toilet - Close Dry Wall 4 24-Apr-19 09-May-19 20-Jan-20 A 07-Apr-20 -271 -54

7912 POD_GF_Z02a_FoH Toilet - Wall Plastering (internal & external) 4 10-May-19 14-May-19 22-Jan-20 A 09-Apr-20 -269 -53

7919 POD_GF_Z02a_FoH Toilet - Door Frame 2 10-Apr-19 11-Apr-19 23-Mar-20 A 02-Apr-20 -291 -50

7916 POD_GF_Z02a_FoH Toilet - Close ceiling (board) incl. Cut-Outs 7 11-Jun-19 18-Jun-19 06-Apr-20 13-Apr-20 -243 -72

7923 POD_GF_Z02a_FoH Toilet -  Wall & floor tile finishes 12 30-Sep-19 15-Oct-19 11-Apr-20 24-Apr-20 -155 -54

7920 POD_GF_Z02a_FoH Toilet - MEP final fix 6 19-Jul-19 25-Jul-19 14-Apr-20 20-Apr-20 -218 -72

7927 POD_GF_Z02a_FoH Toilet - Ceiling finishes final coat 3 19-Jun-19 21-Jun-19 14-Apr-20 16-Apr-20 -243 -72

7924 POD_GF_Z02a_FoH Toilet - Cubicle partitions & sanitary ware & fittings 6 16-Oct-19 22-Oct-19 22-Apr-20 28-Apr-20 -152 -54

7913 POD_GF_Z02a_FoH Toilet - Door / Ironmong 2 23-Oct-19 24-Oct-19 29-Apr-20 30-Apr-20 -152 32

10368 POD_GF_Z02a_FoH_HO1 – Toilet Block HANDOVER 0 04-Jul-20 14-Jul-20* -9 74

Toilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ Vestibule

7940 POD_GF_Z02a_FoH Toilet - MEP 1st fix 0 26-Feb-19 11-Mar-19 18-Nov-19 A 07-Mar-20 A -294

7935 POD_GF_Z02a_FoH Toilet - MEP 2nd fix 4 14-Mar-19 20-Mar-19 15-Jan-20 A 08-Apr-20 -313 -70

7939 POD_GF_Z02a_FoH Toilet - Ceiling rods 3 22-Feb-19 25-Feb-19 01-Apr-20 03-Apr-20 -330 -70

7934 POD_GF_Z02a_FoH Toilet - Ceiling grids 2 12-Mar-19 13-Mar-19 06-Apr-20 07-Apr-20 -318 -70

7936 POD_GF_Z02a_FoH Toilet - Ceiling finishes (Plywood backing for Timber fin) 4 11-Jul-19 15-Jul-19 07-Apr-20 10-Apr-20 -219 -66

7937 POD_GF_Z02a_FoH Toilet - MEP final fix 6 16-Jul-19 22-Jul-19 07-Apr-20 13-Apr-20 -215 -66

7938 POD_GF_Z02a_FoH Toilet - Floor concrete pavers 3 03-Sep-19 05-Sep-19 14-Apr-20 16-Apr-20 -179 44

7936a POD_GF_Z02a_FoH Toilet - Ceiling finishes (Timber) 4 17-Jun-20* 20-Jun-20 -11

7942 POD_GF_Z02a_FoH Toilet - Wall finishes (Timber) 6 06-Sep-19 12-Sep-19 22-Jun-20 29-Jun-20 -234 -11

10367 POD_GF_Z02a_FoH_HO1 – Toilet Lobby/ Vestibule HANDOVER 0 04-Jul-20 14-Jul-20* -9 74

BoH Rooms/Corridors/ Lobbies - POD_GF_Z02b_(SZ7)BoH Rooms/Corridors/ Lobbies - POD_GF_Z02b_(SZ7)BoH Rooms/Corridors/ Lobbies - POD_GF_Z02b_(SZ7)BoH Rooms/Corridors/ Lobbies - POD_GF_Z02b_(SZ7)BoH Rooms/Corridors/ Lobbies - POD_GF_Z02b_(SZ7)BoH Rooms/Corridors/ Lobbies - POD_GF_Z02b_(SZ7)BoH Rooms/Corridors/ Lobbies - POD_GF_Z02b_(SZ7)BoH Rooms/Corridors/ Lobbies - POD_GF_Z02b_(SZ7)BoH Rooms/Corridors/ Lobbies - POD_GF_Z02b_(SZ7)

7957 POD_GF_Z02b_BoH - B'wall/ Dry wall, tie-bolt holes, plaster, screed, sealer 2 01-Apr-19 29-Apr-19 08-Jul-19 A 02-Apr-20 -276 -68

7944 POD_GF_Z02b_BoH - MEP 1st fix 2 04-May-19 15-Jun-19 16-Sep-19 A 02-Apr-20 -237 -68

7950 POD_GF_Z02b_BoH - Doors & Ironmong 3 09-Aug-19 15-Aug-19 23-Dec-19 A 06-Apr-20 -188 53

7947 POD_GF_Z02b_BoH - Ceiling finishes (meta panel, board + fabric panels) 4 12-Jul-19 18-Jul-19 17-Feb-20 A 09-Apr-20 -215 -68

7946 POD_GF_Z02b_BoH - MEP 2nd fix 5 20-Jun-19 11-Jul-19 16-Mar-20 A 07-Apr-20 -219 -68

7949 POD_GF_Z02b_BoH - Wall finishes (paint, fabric panels) 6 19-Jul-19 25-Jul-19 06-Apr-20 11-Apr-20 -211 -68

7953 POD_GF_Z02b_BoH - MEP final fix 9 26-Jul-19 05-Aug-19 06-Apr-20 15-Apr-20 -205 -68

7951 POD_GF_Z02b_BoH - Floor finishes (sealer, carpet) 3 06-Aug-19 08-Aug-19 16-Apr-20 18-Apr-20 -205 42

10364 POD_GF_Z02b_BoH_HO1 – BoH Rooms/Corridors/ Lobbies HANDOVER 0 04-Jul-20 14-Jul-20* -9 74

Museum Shop No.1 & Surrounding BoH - POD_GF_Z03Museum Shop No.1 & Surrounding BoH - POD_GF_Z03Museum Shop No.1 & Surrounding BoH - POD_GF_Z03Museum Shop No.1 & Surrounding BoH - POD_GF_Z03Museum Shop No.1 & Surrounding BoH - POD_GF_Z03Museum Shop No.1 & Surrounding BoH - POD_GF_Z03Museum Shop No.1 & Surrounding BoH - POD_GF_Z03Museum Shop No.1 & Surrounding BoH - POD_GF_Z03Museum Shop No.1 & Surrounding BoH - POD_GF_Z03

7971 POD_GF_Z3/3a/3b_FoH/BoH -All Other Finishes (blkout curtain)/Make Good & Clean 24 10-Sep-19 10-Oct-19 20-Jun-20 20-Jul-20 -230 -16

Museum Shop No.1 (GF-1MF) - POD_GF_Z03 & GF_ Z3aMuseum Shop No.1 (GF-1MF) - POD_GF_Z03 & GF_ Z3aMuseum Shop No.1 (GF-1MF) - POD_GF_Z03 & GF_ Z3aMuseum Shop No.1 (GF-1MF) - POD_GF_Z03 & GF_ Z3aMuseum Shop No.1 (GF-1MF) - POD_GF_Z03 & GF_ Z3aMuseum Shop No.1 (GF-1MF) - POD_GF_Z03 & GF_ Z3aMuseum Shop No.1 (GF-1MF) - POD_GF_Z03 & GF_ Z3aMuseum Shop No.1 (GF-1MF) - POD_GF_Z03 & GF_ Z3aMuseum Shop No.1 (GF-1MF) - POD_GF_Z03 & GF_ Z3a

10362 POD_GF_Z03 & Z03a_FoH_HO1 – Museum Shop No.1 (GF-1MF) HANDOVER 0 04-Jul-20 20-Jul-20 -14 69

BoH Surrounding Museum Shop No.1 - POD_GF_Z03bBoH Surrounding Museum Shop No.1 - POD_GF_Z03bBoH Surrounding Museum Shop No.1 - POD_GF_Z03bBoH Surrounding Museum Shop No.1 - POD_GF_Z03bBoH Surrounding Museum Shop No.1 - POD_GF_Z03bBoH Surrounding Museum Shop No.1 - POD_GF_Z03bBoH Surrounding Museum Shop No.1 - POD_GF_Z03bBoH Surrounding Museum Shop No.1 - POD_GF_Z03bBoH Surrounding Museum Shop No.1 - POD_GF_Z03b

7968 POD_GF_Z03b_BoH - Lift Lob & Fire Control Rm  Final fins. (W_paint, door/ iron; F_sealer)2 26-Jul-19 08-Aug-19 19-Aug-19 A 02-Apr-20 -192 61

7972 POD_GF_Z03b_BoH - Lug/Gen Storage 2 & Corr Builders Wrks 3 15-Apr-19 06-May-19 15-Jul-19 A 03-Apr-20 -272 45

7974 POD_GF_Z03b_BoH - Lug/Gen Storage 2 & Corr final finishes (Timber @ G-1-012) 21 20-Aug-19 24-Sep-19 17-Jun-20 13-Jul-20 -236 -16

7979 POD_GF_Z03b_BoH - Baby Care Rm & Lob MEP 2nd & final fix 3 19-Jul-19 19-Aug-19 13-Jan-20 A 03-Apr-20 -184 -68

7977 POD_GF_Z03b_BoH - Baby Care Rm final finishes 30 20-Aug-19 24-Sep-19 06-Apr-20 11-May-20 -184 30

10360 POD_GF_Z03b_BoH_HO1 – BoH Surrounding Museum Shop No.1 HANDOVER 0 04-Jul-20 20-Jul-20 -14 69

FoH Main Lobby - POD_GF_Z07_(SZ2a & SZ2b)FoH Main Lobby - POD_GF_Z07_(SZ2a & SZ2b)FoH Main Lobby - POD_GF_Z07_(SZ2a & SZ2b)FoH Main Lobby - POD_GF_Z07_(SZ2a & SZ2b)FoH Main Lobby - POD_GF_Z07_(SZ2a & SZ2b)FoH Main Lobby - POD_GF_Z07_(SZ2a & SZ2b)FoH Main Lobby - POD_GF_Z07_(SZ2a & SZ2b)FoH Main Lobby - POD_GF_Z07_(SZ2a & SZ2b)FoH Main Lobby - POD_GF_Z07_(SZ2a & SZ2b)

8183 POD_GF_Z07_FoH Lob - Ceiling & wall sealer 3 23-Mar-19 06-Apr-19 29-Jul-19 A 03-Apr-20 -296 -62

8793 POD_GF_Z07_FoH Lob - MEP 2nd fix & final fix (after Pisa ceramic tube walls) 3 22-Jul-19 16-Sep-19 11-Nov-19 A 13-Apr-20 -168 -75

9541 POD_GF_Z07_FoH Lob - Install Metal Balustrade 0 24-Oct-19 20-Nov-19 18-Nov-19 A 07-Mar-20 A -83

8187 POD_GF_Z07_FoH Lob - Lay screeding/w'proof/insulation/final screed 9 09-Mar-19 11-Jun-19 12-Dec-19 A 11-Apr-20 -248 -43

8207 POD_GF_Z07_FoH Lob - Lay PC concrete planks 9 09-Sep-19 06-Nov-19 16-Dec-19 A 15-Apr-20 -128 -43

8189a POD_GF_Z07_FoH Lob - Install security shutters 3 23-Dec-19 A 09-Apr-20 -75

8186 POD_GF_Z07_FoH Lob - All Other Finishes / Make Good & Clean 18 21-Nov-19 11-Dec-19 14-Apr-20 05-May-20 -114 47

10358 POD_GF_Z07_FoH Lob_HO1 – FoH Main Lobby HANDOVER 0 11-Jul-20 20-Jul-20 -8 69

FoH External Perimeter Areas (GF-1MF) - POD_GF_Z08FoH External Perimeter Areas (GF-1MF) - POD_GF_Z08FoH External Perimeter Areas (GF-1MF) - POD_GF_Z08FoH External Perimeter Areas (GF-1MF) - POD_GF_Z08FoH External Perimeter Areas (GF-1MF) - POD_GF_Z08FoH External Perimeter Areas (GF-1MF) - POD_GF_Z08FoH External Perimeter Areas (GF-1MF) - POD_GF_Z08FoH External Perimeter Areas (GF-1MF) - POD_GF_Z08FoH External Perimeter Areas (GF-1MF) - POD_GF_Z08

8798 POD_GF_Z08_Ext - Ceiling & wall sealer 4 25-May-19 19-Jun-19 03-May-19 A 06-Apr-20 -236 -60

8797 POD_GF_Z08_Ext - Patching-up tie bolt holes 6 18-May-19 08-Jun-19 15-Jul-19 A 08-Apr-20 -247 -60

8800 POD_GF_Z08_Ext - Floor concrete planks & Drains 12 18-May-19 20-Aug-19 24-Sep-19 A 15-Apr-20 -192 -60

8802 POD_GF_Z08_Ext - Install Balustrade 6 03-Jul-19 03-Oct-19 12-Dec-19 A 09-Apr-20 -151 -38

8808 POD_GF_Z08_Ext - MEP final fix @ floor level 12 07-Aug-19 03-Sep-19 15-Jan-20 A 18-Apr-20 -183 -60

8801 POD_GF_Z08_Ext - All Other Finishes / Make Good & Clean 18 19-Sep-19 18-Oct-19 06-Apr-20 25-Apr-20 -153 54

10357 POD_GF_Z08_Ext_HO1 – FoH External Courtyard (GF-1MF) HANDOVER 0 11-Jul-20 20-Jul-20 -8 69

FoH External Courtyard (GF-1MF @ Top of Lect. Theatre - POD_GF_Z04FoH External Courtyard (GF-1MF @ Top of Lect. Theatre - POD_GF_Z04FoH External Courtyard (GF-1MF @ Top of Lect. Theatre - POD_GF_Z04FoH External Courtyard (GF-1MF @ Top of Lect. Theatre - POD_GF_Z04FoH External Courtyard (GF-1MF @ Top of Lect. Theatre - POD_GF_Z04FoH External Courtyard (GF-1MF @ Top of Lect. Theatre - POD_GF_Z04FoH External Courtyard (GF-1MF @ Top of Lect. Theatre - POD_GF_Z04FoH External Courtyard (GF-1MF @ Top of Lect. Theatre - POD_GF_Z04FoH External Courtyard (GF-1MF @ Top of Lect. Theatre - POD_GF_Z04

8817 POD_GF_Z04_Ext - MEP 1st & 2nd fix (floor/ steps) 6 25-Jul-19 19-Sep-19 05-Nov-19 A 11-Apr-20 -164 -55

8810 POD_GF_Z04_Ext - C/S bedding, W'proof/screed & rail post/kickplate for balustrade & channel6 18-Jun-19 24-Jul-19 16-Dec-19 A 08-Apr-20 -209 -55

8818 POD_GF_Z04_Ext - Install concrete planks 18 20-Sep-19 19-Oct-19 20-Dec-19 A 22-Apr-20 -149 -40

8821 POD_GF_Z04_Ext - Install metal balustrade & drainage channel covers 9 05-Oct-19 02-Nov-19 23-Dec-19 A 11-Apr-20 -128 -40

8819 POD_GF_Z04_Ext - MEP final fix (floor/ steps) 12 21-Oct-19 16-Nov-19 01-Apr-20 15-Apr-20 -119 -55

8820 POD_GF_Z04_Ext - All Other Finishes / Make Good & Clean 12 11-Nov-19 23-Nov-19 09-Apr-20 22-Apr-20 -119 57

10353 POD_GF_Z04_Ext_HO1 – FoH External Courtyard (GF-1MF @ Top of LTH HANDOVER 0 06-Jun-20 20-Jul-20 -36 69

Temporary Exibition 1A & 1B (GF-1MF) - POD_GF_Z09Temporary Exibition 1A & 1B (GF-1MF) - POD_GF_Z09Temporary Exibition 1A & 1B (GF-1MF) - POD_GF_Z09Temporary Exibition 1A & 1B (GF-1MF) - POD_GF_Z09Temporary Exibition 1A & 1B (GF-1MF) - POD_GF_Z09Temporary Exibition 1A & 1B (GF-1MF) - POD_GF_Z09Temporary Exibition 1A & 1B (GF-1MF) - POD_GF_Z09Temporary Exibition 1A & 1B (GF-1MF) - POD_GF_Z09Temporary Exibition 1A & 1B (GF-1MF) - POD_GF_Z09

8121 POD_GF_Z09_FoH - Raised floor panels incl. cut-outs 3 20-Sep-19 02-Oct-19 14-Oct-19 A 03-Apr-20 -148 -68

8114 POD_GF_Z09_FoH - Close Dry Wall 3 03-Oct-19 19-Oct-19 16-Dec-19 A 06-Apr-20 -135 -68

8111 POD_GF_Z09_FoH - Wall finishes (paint) 3 10-Oct-19 23-Oct-19 23-Dec-19 A 08-Apr-20 -134 -68

8113 POD_GF_Z09_FoH - MEP final fix 6 17-Oct-19 30-Oct-19 16-Mar-20 A 15-Apr-20 -134 -68

8105 POD_GF_Z09_FoH - Door & Ironmong 5 10-Dec-19 16-Dec-19 23-Mar-20 A 08-Apr-20 -88 63

9668 POD_GF_Z09_FoH - 1no. SR3 O'S Door & Iron. (Use Temp for FSD) 3 03-Oct-19 05-Oct-19 07-Apr-20 09-Apr-20 -149 -63

8110 POD_GF_Z09_FoH - Floor finishes (resilient layer, ply + timber) 19 18-Nov-19 09-Dec-19 25-May-20* 15-Jun-20 -151 4

9668a POD_GF_Z09_FoH - 1no. SR3 O'S Door & Iron. (Permanent) 3 20-Jul-20 22-Jul-20 -18

10350 POD_GF_Z09_FoH_HO1 – Temp Exhibition 1A & 1B (GF-1MF) HANDOVER 0 09-May-20 22-Jul-20 -62 67

BoH Surrounding Temporary Exibition 1A & 1B - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B - POD_GF_Z09a

8829 POD_GF_Z09/9a_BoH - All Other Finishes / Make Good & Clean 18 10-Dec-19 31-Dec-19 18-Jun-20 10-Jul-20 -153 -8

BoH Surrounding Temporary Exibition 1A & 1B @ G.L. 7-8/ A-D - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 7-8/ A-D - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 7-8/ A-D - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 7-8/ A-D - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 7-8/ A-D - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 7-8/ A-D - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 7-8/ A-D - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 7-8/ A-D - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 7-8/ A-D - POD_GF_Z09a

8126 POD_GF_Z09a_BoH - B'wall, plaster, screed, C_sealer (rem. works) 3 17-Apr-19 08-May-19 15-Jul-19 A 03-Apr-20 -270 -59

8124 POD_GF_Z09a_BoH - MEP 2nd fix 3 17-Jun-19 08-Jul-19 16-Dec-19 A 03-Apr-20 -220 -68
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish
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TF

8127 POD_GF_Z09a_BoH - Wall paint undercoat 4 09-Jul-19 15-Jul-19 01-Apr-20 06-Apr-20 -215 -65

8128 POD_GF_Z09a_BoH - Doors/ 1no. SR3 Doors & Ironmong 6 06-Aug-19 12-Aug-19 06-Apr-20 11-Apr-20 -196 -59

8130 POD_GF_Z09a_BoH - Wall final paint 4 16-Jul-19 22-Jul-19 06-Apr-20 09-Apr-20 -212 -65

8132 POD_GF_Z09a_BoH - MEP final fix 6 23-Jul-19 01-Aug-19 06-Apr-20 11-Apr-20 -205 -65

8129 POD_GF_Z09a_BoH - Floor sealer 3 02-Aug-19 05-Aug-19 13-Apr-20 15-Apr-20 -205 45

BoH Surrounding Temporary Exibition 1A & 1B @ G.L. 2-4/ A- D+ - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 2-4/ A- D+ - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 2-4/ A- D+ - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 2-4/ A- D+ - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 2-4/ A- D+ - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 2-4/ A- D+ - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 2-4/ A- D+ - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 2-4/ A- D+ - POD_GF_Z09aBoH Surrounding Temporary Exibition 1A & 1B @ G.L. 2-4/ A- D+ - POD_GF_Z09a

9735 POD_GF_Z09a_BoH - Dry Wall Frame & Board (one side) 3 09-May-19 25-May-19 25-Jul-19 A 03-Apr-20 -255 -65

8824 POD_GF_Z09a_BoH - MEP 2nd fix 3 02-Jul-19 22-Jul-19 09-Dec-19 A 03-Apr-20 -208 -68

9736 POD_GF_Z09a_BoH  - Dry Wall MEP Services/Conduits MEP 1st fix 4 27-May-19 17-Jun-19 10-Feb-20 A 07-Apr-20 -239 -65

9669 POD_GF_Z09a_BoH - 1no. SR3 Door & Ironmong @ Corridor 3 05-Aug-19 10-Aug-19 23-Mar-20 A 07-Apr-20 -193 -58

9737 POD_GF_Z09a_BoH - Close Dry Wall 6 18-Jun-19 29-Jun-19 02-Apr-20 09-Apr-20 -230 -65

8830 POD_GF_Z09a_BoH - MEP final fix 7 23-Jul-19 01-Aug-19 06-Apr-20 13-Apr-20 -206 -66

8825 POD_GF_Z09a_BoH - Staff Ent./ Sec. Rm/ Corr/ Lob Ceiling finishes (ply + timber) 8 18-Nov-19 26-Nov-19 23-Mar-20 A 24-Jun-20 -170 -8

8828 POD_GF_Z09a_BoH - Staff Ent./ Sec. Rm/ Corr/ Lob Wall finishes (ply + t imber) 8 27-Nov-19 05-Dec-19 24-Mar-20 A 03-Jul-20 -168 -8

8826 POD_GF_Z09a_BoH - Staff Ent./ Sec. Rm/ Corr/ Toilet Lob floor concrete pavers 6 02-Aug-19 08-Aug-19 14-Apr-20 20-Apr-20 -206 47

8834 POD_GF_Z09a_BoH - Toilets & Lobby Ceiling Finishes (gypsum + paint, metal) 6 03-Sep-19 09-Sep-19 21-Oct-19 A 08-Apr-20 -169 -42

8835 POD_GF_Z09a_BoH - Toilets wall tiling, sanitary ware & fittings 5 16-Oct-19 21-Oct-19 10-Apr-20 15-Apr-20 -142 -43

8836 POD_GF_Z09a_BoH - Corr & Storage Wall finishes (paint) 6 23-Jul-19 29-Jul-19 10-Apr-20 16-Apr-20 -212 145

8838 POD_GF_Z09a_BoH - Corr & Storage floor sealer 2 02-Aug-19 03-Aug-19 17-Apr-20 18-Apr-20 -209 145

8827 POD_GF_Z09a_BoH - Doors & Ironmong 6 06-Dec-19 12-Dec-19 24-Feb-20 A 11-Apr-20 -94 60

10343 POD_GF_Z09a_BoH_HO1 – BoH Surr. Temp Exhibition 1A & 1B HANDOVER 0 09-May-20 10-Jul-20 -52 77

Courtyard Hanging PlanterCourtyard Hanging PlanterCourtyard Hanging PlanterCourtyard Hanging PlanterCourtyard Hanging PlanterCourtyard Hanging PlanterCourtyard Hanging PlanterCourtyard Hanging PlanterCourtyard Hanging Planter

6988 POD_GF - Courtyard Irrigation & drainage pipe installation 18 29-Nov-19 18-Jan-20 10-Dec-19 A 22-Apr-20 -73 -37

7040* POD_GF - Courtyard Mock up installation for silicon pot & S.S cage 18 29-Nov-19 19-Dec-19 27-Dec-19 A 22-Apr-20 -97 -55

7078 POD_GF - Courtyard installation of pots & cages 18 20-Dec-19 18-Jan-20 09-Apr-20 29-Apr-20 -79 -55

7088 POD_GF - Courtyard soft landscape 18 06-Jan-20 10-Feb-20 16-Apr-20 07-May-20 -73 -55

7090 POD_GF - Courtyard exterior frame 18 20-Jan-20 17-Feb-20 23-Apr-20 14-May-20 -73 -55

Level 1Level 1Level 1Level 1Level 1Level 1Level 1Level 1Level 1

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

Museum Shop No.1 Offices/Storage & Lift Lobby - POD_L1_Z02Museum Shop No.1 Offices/Storage & Lift Lobby - POD_L1_Z02Museum Shop No.1 Offices/Storage & Lift Lobby - POD_L1_Z02Museum Shop No.1 Offices/Storage & Lift Lobby - POD_L1_Z02Museum Shop No.1 Offices/Storage & Lift Lobby - POD_L1_Z02Museum Shop No.1 Offices/Storage & Lift Lobby - POD_L1_Z02Museum Shop No.1 Offices/Storage & Lift Lobby - POD_L1_Z02Museum Shop No.1 Offices/Storage & Lift Lobby - POD_L1_Z02Museum Shop No.1 Offices/Storage & Lift Lobby - POD_L1_Z02

8195 POD_L1_Z02 - Patching-up tie bolt holes, wall & ceiling sealer, screed 2 11-Apr-19 02-May-19 20-May-19 A 02-Apr-20 -274 -62

8197 POD_L1_Z02 - MEP 2nd fix 2 15-Jun-19 06-Jul-19 09-Dec-19 A 06-Apr-20 -222 -63

8193 POD_L1_Z02 - Door / Ironmong 2 06-Aug-19 12-Aug-19 23-Dec-19 A 06-Apr-20 -191 65

8201 POD_L1_Z02 - Dry Wall MEP Services/Conduits MEP 1st fix 3 07-May-19 13-May-19 06-Jan-20 A 06-Apr-20 -267 -63

8199 POD_L1_Z02 - Floor finishes (linoleum, sealer) 6 30-Jul-19 05-Aug-19 17-Feb-20 A 14-Apr-20 -204 46

8198 POD_L1_Z02 - Dry Wall Frame & Board (one side) 3 03-May-19 06-May-19 01-Apr-20 03-Apr-20 -272 -63

8202 POD_L1_Z02 - MEP final fix 9 19-Jul-19 29-Jul-19 01-Apr-20 11-Apr-20 -208 -65

8203 POD_L1_Z02 - Close Dry Wall 2 14-May-19 15-May-19 07-Apr-20 08-Apr-20 -267 48

8211 POD_L1_Z02 - Install FF&E 12 06-Aug-19 19-Aug-19 08-Aug-20 21-Aug-20 -300 -50

8194 POD_L1_Z02 - All Other Finishes / Make Good & Clean 12 20-Aug-19 02-Sep-19 15-Aug-20 28-Aug-20 -294 -50

10331 POD_L1_Z02_HO1 – Museum Shop No.1 Offices/Storage & Lift Lobby HANDOVER 0 04-Jul-20 28-Aug-20 -48 35

Level 1MFLevel 1MFLevel 1MFLevel 1MFLevel 1MFLevel 1MFLevel 1MFLevel 1MFLevel 1MF

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

8244 POD_1M_Z01-04 - All Other Finishes / Make Good & Clean 12 14-Dec-19 14-Jan-20 06-Jan-20 A 15-Apr-20 -72 63

MEP Plantrooms, Lobbies & Corridors - POD_1M_Z01MEP Plantrooms, Lobbies & Corridors - POD_1M_Z01MEP Plantrooms, Lobbies & Corridors - POD_1M_Z01MEP Plantrooms, Lobbies & Corridors - POD_1M_Z01MEP Plantrooms, Lobbies & Corridors - POD_1M_Z01MEP Plantrooms, Lobbies & Corridors - POD_1M_Z01MEP Plantrooms, Lobbies & Corridors - POD_1M_Z01MEP Plantrooms, Lobbies & Corridors - POD_1M_Z01MEP Plantrooms, Lobbies & Corridors - POD_1M_Z01

8214 POD_1M_Z01 - MEP 2nd fix (incl. EQP) 2 02-Aug-19 15-Oct-19 08-Apr-19 A 02-Apr-20 -138 -68

8283 POD_1M_Z01 - Install Catwalk 0 24-May-19 13-Jul-19 08-Jul-19 A 07-Mar-20 A -191

8212 POD_1M_Z01 - MEP final fix 3 15-Oct-19 26-Nov-19 21-Oct-19 A 03-Apr-20 -103 -68

8217 POD_1M_Z01 - Wall final paint @ all areas 6 15-Oct-19 05-Nov-19 09-Dec-19 A 08-Apr-20 -124 75

10329 POD_1M_Z01_HO1 – MEP Plantrooms, Lobbies & Corridors HANDOVER 0 21-May-20* 118

MEP Plantrooms, Lobbies & Corridors - POD_1M_Z02MEP Plantrooms, Lobbies & Corridors - POD_1M_Z02MEP Plantrooms, Lobbies & Corridors - POD_1M_Z02MEP Plantrooms, Lobbies & Corridors - POD_1M_Z02MEP Plantrooms, Lobbies & Corridors - POD_1M_Z02MEP Plantrooms, Lobbies & Corridors - POD_1M_Z02MEP Plantrooms, Lobbies & Corridors - POD_1M_Z02MEP Plantrooms, Lobbies & Corridors - POD_1M_Z02MEP Plantrooms, Lobbies & Corridors - POD_1M_Z02

8218 POD_1M_Z02 - MEP 1st fix (Rem Works) 2 20-Mar-19 13-Jul-19 01-Mar-19 A 02-Apr-20 -214 -68

8226 POD_1M_Z02 - MEP 2nd fix (incl. EQP) 3 02-Aug-19 15-Oct-19 08-Apr-19 A 03-Apr-20 -139 -68

8284 POD_1M_Z02 - Install Catwalk 0 24-May-19 13-Jul-19 08-Jul-19 A 07-Mar-20 A -191

8223 POD_1M_Z02 - MEP final fix 3 15-Oct-19 26-Nov-19 21-Oct-19 A 06-Apr-20 -104 -63

8228 POD_1M_Z02 - Wall final paint @ all areas 6 15-Oct-19 24-Oct-19 10-Dec-19 A 10-Apr-20 -136 73

10326 POD_1M_Z02_HO1 – MEP Plantrooms, Lobbies & Corridors HANDOVER 0 21-May-20* 118

MEP Plantrooms, Lobbies & Corridors - POD_1M_Z03MEP Plantrooms, Lobbies & Corridors - POD_1M_Z03MEP Plantrooms, Lobbies & Corridors - POD_1M_Z03MEP Plantrooms, Lobbies & Corridors - POD_1M_Z03MEP Plantrooms, Lobbies & Corridors - POD_1M_Z03MEP Plantrooms, Lobbies & Corridors - POD_1M_Z03MEP Plantrooms, Lobbies & Corridors - POD_1M_Z03MEP Plantrooms, Lobbies & Corridors - POD_1M_Z03MEP Plantrooms, Lobbies & Corridors - POD_1M_Z03

8229 POD_1M_Z03 - MEP 1st fix 2 26-Feb-19 19-Jul-19 02-Apr-19 A 02-Apr-20 -209 -68

8229a POD_1M_Z03 - MEP 1st fix Connect Duct Work to Pisa Louvres 2 21-Oct-19 A 02-Apr-20 -58

8237 POD_1M_Z03 - MEP 2nd fix (incl. EQP) 2 02-Aug-19 15-Oct-19 08-Apr-19 A 03-Apr-20 -139 -63

8285 POD_1M_Z03 - Install Catwalk 3 30-May-19 19-Jul-19 08-Jul-19 A 03-Apr-20 -210 -34

8234 POD_1M_Z03 - MEP final fix 3 15-Oct-19 19-Nov-19 21-Oct-19 A 06-Apr-20 -110 -63

8239 POD_1M_Z03 - Wall final paint @ all areas 3 15-Oct-19 24-Oct-19 12-Dec-19 A 07-Apr-20 -133 73

10323 POD_1M_Z03_HO1 – MEP Plantrooms, Lobbies & Corridors HANDOVER 0 21-May-20* 118

MEP Plantrooms, Lobbies & Corridors - POD_1M_Z04MEP Plantrooms, Lobbies & Corridors - POD_1M_Z04MEP Plantrooms, Lobbies & Corridors - POD_1M_Z04MEP Plantrooms, Lobbies & Corridors - POD_1M_Z04MEP Plantrooms, Lobbies & Corridors - POD_1M_Z04MEP Plantrooms, Lobbies & Corridors - POD_1M_Z04MEP Plantrooms, Lobbies & Corridors - POD_1M_Z04MEP Plantrooms, Lobbies & Corridors - POD_1M_Z04MEP Plantrooms, Lobbies & Corridors - POD_1M_Z04

8240 POD_1M_Z04 - MEP 1st fix 2 26-Feb-19 19-Jul-19 02-Apr-19 A 02-Apr-20 -209 -68

8240a POD_1M_Z04 - MEP 1st fix Connect Duct Work to Pisa Louvres 0 21-Oct-19 A 07-Mar-20 A

8248 POD_1M_Z04 - MEP 2nd fix (incl. EQP) 3 02-Aug-19 15-Oct-19 09-Apr-19 A 03-Apr-20 -139 -68

8286 POD_1M_Z04 - Install Catwalk 3 30-May-19 19-Jul-19 08-Jul-19 A 03-Apr-20 -210 -34

8245 POD_1M_Z04 - MEP final fix 3 15-Oct-19 19-Nov-19 21-Oct-19 A 06-Apr-20 -110 -63

8250 POD_1M_Z04 - Wall final paint @ all areas 3 15-Oct-19 24-Oct-19 16-Dec-19 A 07-Apr-20 -133 73

10319 POD_1M_Z04_HO1 – MEP Plantrooms, Lobbies & Corridors HANDOVER 0 21-May-20* 118

Level 2Level 2Level 2Level 2Level 2Level 2Level 2Level 2Level 2

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

Revised Smoke Extraction (CAI xx) POD_L2_Z01a & Z03a_(SZ8 & SZ6)Revised Smoke Extraction (CAI xx) POD_L2_Z01a & Z03a_(SZ8 & SZ6)Revised Smoke Extraction (CAI xx) POD_L2_Z01a & Z03a_(SZ8 & SZ6)Revised Smoke Extraction (CAI xx) POD_L2_Z01a & Z03a_(SZ8 & SZ6)Revised Smoke Extraction (CAI xx) POD_L2_Z01a & Z03a_(SZ8 & SZ6)Revised Smoke Extraction (CAI xx) POD_L2_Z01a & Z03a_(SZ8 & SZ6)Revised Smoke Extraction (CAI xx) POD_L2_Z01a & Z03a_(SZ8 & SZ6)Revised Smoke Extraction (CAI xx) POD_L2_Z01a & Z03a_(SZ8 & SZ6)Revised Smoke Extraction (CAI xx) POD_L2_Z01a & Z03a_(SZ8 & SZ6)

10046 *POD_L2_Z03a_Dismantle and Re-install (new design) 0 22-Jul-19 A 07-Mar-20 A

Temporary Exhibition & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z01Temporary Exhibition & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z01Temporary Exhibition & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z01Temporary Exhibition & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z01Temporary Exhibition & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z01Temporary Exhibition & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z01Temporary Exhibition & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z01Temporary Exhibition & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z01Temporary Exhibition & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z01

Temporary Exibition 2a, 2b & 2c and Gallery Circ. 2-1-372/384 - POD_L2_Z01a_(SZ8)Temporary Exibition 2a, 2b & 2c and Gallery Circ. 2-1-372/384 - POD_L2_Z01a_(SZ8)Temporary Exibition 2a, 2b & 2c and Gallery Circ. 2-1-372/384 - POD_L2_Z01a_(SZ8)Temporary Exibition 2a, 2b & 2c and Gallery Circ. 2-1-372/384 - POD_L2_Z01a_(SZ8)Temporary Exibition 2a, 2b & 2c and Gallery Circ. 2-1-372/384 - POD_L2_Z01a_(SZ8)Temporary Exibition 2a, 2b & 2c and Gallery Circ. 2-1-372/384 - POD_L2_Z01a_(SZ8)Temporary Exibition 2a, 2b & 2c and Gallery Circ. 2-1-372/384 - POD_L2_Z01a_(SZ8)Temporary Exibition 2a, 2b & 2c and Gallery Circ. 2-1-372/384 - POD_L2_Z01a_(SZ8)Temporary Exibition 2a, 2b & 2c and Gallery Circ. 2-1-372/384 - POD_L2_Z01a_(SZ8)

8405b POD_L2_Z01a_FoH - Ceiling board (east) 0 09-Dec-19 A 05-Mar-20 A

8370b POD_L2_Z01a_FoH - MEP  Ceiling Final Fix (east) 4 06-Jan-20 A 06-Apr-20 -66

8406 POD_L2_Z01a_FoH - Ceiling finishes (insulation/acoustic plaster) (east) 30 18-Nov-19 24-Jan-20 17-Jun-20 23-Jul-20 -144 -37

8405d POD_L2_Z01a_FoH - Ceiling board (west) 0 05-Dec-19 A 05-Mar-20 A

8370d POD_L2_Z01a_FoH - MEP Final Fix (west) 4 12-Dec-19 A 06-Apr-20 -66

8367 POD_L2_Z01a_FoH - 2nos. SR3 O'S Doors / Ironmong 6 25-Sep-19 02-Oct-19 17-Feb-20 A 08-Apr-20 -151 -62

8372a POD_L2_Z01a_FoH - Flr finishes (resilient layer, ply) 18 17-Jun-20 09-Jul-20 -41

9684 POD_L2_Z01a_FoH - Install Roller Blinds 12 08-Jan-20 21-Jan-20 15-Apr-20* 29-Apr-20 -77 21

8406a POD_L2_Z01a_FoH - Ceiling finishes (insulation/acoustic plaster) (west) 30 17-Jun-20 23-Jul-20 -37

8406b POD_L2_Z01a_FoH - Ceiling finishes (Timber @ circ/Passage only)) 4 09-Mar-20 A 22-Jun-20 -6

8374 POD_L2_Z01a_FoH - Wall finishes (paint/Timber @circ/Passage) 30 23-Dec-19 22-Feb-20 16-Mar-20 A 30-Jul-20 -132 -37

8372 POD_L2_Z01a_FoH - Flr finishes (timber) + flr grilles 30 15-Jan-20 07-Mar-20 23-Mar-20 A 11-Aug-20 -130 -41

8368 POD_L2_Z01a_FoH/BoH - All Other Finishes / Make Good & Clean 30 10-Feb-20 06-Apr-20 15-Jul-20 18-Aug-20 -112 -41

10264 POD_L2_Z01a_FoH_HO1 – Temp Exhibition 2a, 2b, 2c & Gallery Circ. HANDOVER 0 27-Jun-20 18-Aug-20 -44 44

Gallery BoH_Perimeter - POD_L2_Z01bGallery BoH_Perimeter - POD_L2_Z01bGallery BoH_Perimeter - POD_L2_Z01bGallery BoH_Perimeter - POD_L2_Z01bGallery BoH_Perimeter - POD_L2_Z01bGallery BoH_Perimeter - POD_L2_Z01bGallery BoH_Perimeter - POD_L2_Z01bGallery BoH_Perimeter - POD_L2_Z01bGallery BoH_Perimeter - POD_L2_Z01b

8410 POD_L2_Z01b_BoH_West - MEP 2nd fix 0 24-Aug-19 13-Sep-19 25-Jun-19 A 04-Mar-20 A -135

8415 POD_L2_Z01b_BoH_West - Wall finishes  (paint incl. door & iron) 2 16-Sep-19 28-Sep-19 16-Dec-19 A 02-Apr-20 -149 -59

8416 POD_L2_Z01b_BoH_West - MEP final fix 2 14-Oct-19 23-Oct-19 09-Jan-20 A 03-Apr-20 -131 -59

9616 POD_L2_Z01b_BoH_North - MEP 2nd fix 0 17-May-19 06-Jun-19 08-Apr-19 A 04-Mar-20 A -218

9620 POD_L2_Z01b_BoH_North - Wall finishes  (paint incl. door & iron) 2 08-Jun-19 21-Jun-19 23-Dec-19 A 02-Apr-20 -232 -56

10265 POD_L2_Z01b_FoH_HO1 – Gallery BoH_Perimeter HANDOVER 0 27-Jun-20 18-Aug-20 -44 44

Gallery BoH_Internal - POD_L2_Z01cGallery BoH_Internal - POD_L2_Z01cGallery BoH_Internal - POD_L2_Z01cGallery BoH_Internal - POD_L2_Z01cGallery BoH_Internal - POD_L2_Z01cGallery BoH_Internal - POD_L2_Z01cGallery BoH_Internal - POD_L2_Z01cGallery BoH_Internal - POD_L2_Z01cGallery BoH_Internal - POD_L2_Z01c

8431 POD_L2_Z01c_BoH - Door / Ironmong 2 07-Aug-19 13-Aug-19 28-Oct-19 A 02-Apr-20 -188 43

10317 POD_L2_Z01c_BoH_HO1 – Gallery BoH_Internal HANDOVER 0 27-Jun-20 18-Aug-20 -44 44

BoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z01dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z01dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z01dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z01dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z01dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z01dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z01dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z01dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z01d

8553 POD_L2_Z01d_BoH - MEP 2nd fix 1 30-Jul-19 19-Aug-19 08-Apr-19 A 01-Apr-20 -182 -68

8560 POD_L2_Z01d_BoH - MEP final fix 2 20-Aug-19 29-Aug-19 23-Sep-19 A 02-Apr-20 -174 -60

8556 POD_L2_Z01d_BoH - Doors/ 3nos. SR3 Doors & Ironmong 4 03-Sep-19 09-Sep-19 25-Nov-19 A 06-Apr-20 -167 -60

8557 POD_L2_Z01d_BoH - Floor sealer 3 30-Aug-19 02-Sep-19 03-Apr-20 07-Apr-20 -174 40

10316 POD_L2_Z01d_BoH_HO1 – BoH Rooms, Corridors & Lobbies HANDOVER 0 27-Jun-20 18-Aug-20 -44 44

Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z02Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z02Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z02Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z02Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z02Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z02Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z02Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z02Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z02

8517 POD_L2_Z02a&b_FoH - All Other Finishes / Make Good & Clean 30 03-Mar-20 28-Apr-20 09-Jun-20 15-Jul-20 -64 -12

8490 POD_L2_Z02_BoH - All Other Finishes / Make Good & Clean 9 11-Oct-19 31-Oct-19 09-Mar-20 A 18-Apr-20 -136 60

8464 POD_L2_Z02_FoH Toilet Lob - All Other Finishes / Make Good & Clean 12 28-Nov-19 11-Dec-19 23-Jun-20 08-Jul-20 -167 -6

Skylight Gallery and Gallery Circ. 2 - POD_L2_Z02aSkylight Gallery and Gallery Circ. 2 - POD_L2_Z02aSkylight Gallery and Gallery Circ. 2 - POD_L2_Z02aSkylight Gallery and Gallery Circ. 2 - POD_L2_Z02aSkylight Gallery and Gallery Circ. 2 - POD_L2_Z02aSkylight Gallery and Gallery Circ. 2 - POD_L2_Z02aSkylight Gallery and Gallery Circ. 2 - POD_L2_Z02aSkylight Gallery and Gallery Circ. 2 - POD_L2_Z02aSkylight Gallery and Gallery Circ. 2 - POD_L2_Z02a

8479 POD_L2_Z02a_FoH - Close Dry Wall / Board 0 08-Oct-19 18-Oct-19 14-Oct-19 A 04-Mar-20 A -108

8485a POD_L2_Z02a_FoH - Ceiling finishes  (board) 2 11-Dec-19 A 02-Apr-20 -60

8481 POD_L2_Z02a_FoH - Raised floor pedestal 0 27-Jun-19 13-Jul-19 16-Dec-19 A 04-Mar-20 A -188

9638 POD_L2_Z02a_FoH - Underfloor MEP 2nd fix 2 30-Aug-19 20-Sep-19 23-Dec-19 A 02-Apr-20 -156 -68

8478 POD_L2_Z02a_FoH - MEP final fix 3 21-Sep-19 21-Oct-19 17-Jan-20 A 06-Apr-20 -134 -60

8483 POD_L2_Z02a_FoH - Raised floor panels incl. cut-outs 0 21-Sep-19 05-Oct-19 05-Feb-20 A 09-Mar-20 A -122

8470 POD_L2_Z02a_FoH - Door/ 1no. SR3 O'S Door / Ironmong 3 08-Oct-19 10-Oct-19 23-Mar-20 A 07-Apr-20 -144 -61

8537 POD_L2_Z02a_FoH - Roller Blind System Inst'n 24 17-Jan-20 21-Feb-20 18-Apr-20 18-May-20 -72 21

8475a POD_L2_Z02a_FoH - Flr finishes (resilient layer, ply) 18 18-May-20 06-Jun-20 1

8485 POD_L2_Z02a_FoH - Ceiling finishes  (insulation, acoustic plaster, Timber at Circ/Passage)24 06-Dec-19 02-Jan-20 18-May-20 13-Jun-20 -131 -5

8476 POD_L2_Z02a_FoH - Wall finishes (Timber @ Circ-passage only) 30 03-Jan-20 07-Feb-20 16-Mar-20 A 29-Jun-20 -118 -10

8475 POD_L2_Z02a_FoH - Flr finishes (Timber) + flr grilles 30 08-Feb-20 24-Mar-20 23-Mar-20 A 06-Jul-20 -85 -10

10315 POD_L2_Z02a_FoH_HO1 – Skylight Gallery and Gallery Circ. 2 HANDOVER 0 23-May-20 15-Jul-20 -44 73

Gallery 1-6, Tall Gallery 1&2, Plaza View Gallery and Gallery Circ. - POD_L2_Z02bGallery 1-6, Tall Gallery 1&2, Plaza View Gallery and Gallery Circ. - POD_L2_Z02bGallery 1-6, Tall Gallery 1&2, Plaza View Gallery and Gallery Circ. - POD_L2_Z02bGallery 1-6, Tall Gallery 1&2, Plaza View Gallery and Gallery Circ. - POD_L2_Z02bGallery 1-6, Tall Gallery 1&2, Plaza View Gallery and Gallery Circ. - POD_L2_Z02bGallery 1-6, Tall Gallery 1&2, Plaza View Gallery and Gallery Circ. - POD_L2_Z02bGallery 1-6, Tall Gallery 1&2, Plaza View Gallery and Gallery Circ. - POD_L2_Z02bGallery 1-6, Tall Gallery 1&2, Plaza View Gallery and Gallery Circ. - POD_L2_Z02bGallery 1-6, Tall Gallery 1&2, Plaza View Gallery and Gallery Circ. - POD_L2_Z02b

8519 POD_L2_Z02b_FoH - MEP 2nd fix 0 04-Jul-19 07-Aug-19 08-Apr-19 A 04-Mar-20 A -167

8528 POD_L2_Z02b_FoH - Underfloor MEP 1st fix 0 25-Jul-19 11-Sep-19 17-Jun-19 A 04-Mar-20 A -137

9639 POD_L2_Z02b_FoH - Underfloor MEP 2nd fix 2 12-Sep-19 12-Oct-19 23-Sep-19 A 02-Apr-20 -139 -68

8524 POD_L2_Z02b_FoH - MEP final fix 3 17-Oct-19 13-Nov-19 21-Oct-19 A 06-Apr-20 -114 -60

8516 POD_L2_Z02b_FoH - 1no. SR3 O'S Door / Ironmong 3 31-Oct-19 02-Nov-19 17-Feb-20 A 08-Apr-20 -125 -62
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

Finish
Var

TF

9685 POD_L2_Z02b_FoH - Install Roller Blinds 12 09-Jan-20 22-Jan-20 07-May-20 21-May-20 -94 21

8521a POD_L2_Z02b_FoH - Flr finishes (resilient layer, plywood base) 18 18-May-20 06-Jun-20 1

8531 POD_L2_Z02b_FoH - Ceiling finishes (insulation, acoustic plaster/Timber @ Circ-passage only)24 18-Nov-19 08-Jan-20 16-Mar-20 A 22-Jun-20 -133 -12

8522 POD_L2_Z02b_FoH - Wall finishes (Timber @ Circ-passage only) 30 25-Nov-19 17-Jan-20 19-Mar-20 A 30-Jun-20 -131 -12

8521 POD_L2_Z02b_FoH - Flr finishes (Timber) + flr grilles 24 09-Jan-20 02-Mar-20 09-Jun-20 08-Jul-20 -106 -12

10313 POD_L2_Z02b_FoH_HO1 – Gallery 1-6, Tall Gallery 1&2,etc HANDOVER 0 23-May-20 15-Jul-20 -44 73

Focus Gallery & Gallery Circ. - POD_L2_Z02cFocus Gallery & Gallery Circ. - POD_L2_Z02cFocus Gallery & Gallery Circ. - POD_L2_Z02cFocus Gallery & Gallery Circ. - POD_L2_Z02cFocus Gallery & Gallery Circ. - POD_L2_Z02cFocus Gallery & Gallery Circ. - POD_L2_Z02cFocus Gallery & Gallery Circ. - POD_L2_Z02cFocus Gallery & Gallery Circ. - POD_L2_Z02cFocus Gallery & Gallery Circ. - POD_L2_Z02c

8544 POD_L2_Z02c_FoH - MEP final fix 4 19-Jul-19 29-Jul-19 21-Oct-19 A 08-Apr-20 -205 -62

9749 POD_L2_Z02c_FoH - Dry Wall MEP Services/Conduits MEP 1st fix 2 10-Jul-19 16-Jul-19 26-Nov-19 A 02-Apr-20 -212 -68

8550 POD_L2_Z02c_FoH - Conc flr curing, polishing & install protection, door/ iron 2 30-Jul-19 09-Sep-19 06-Jan-20 A 10-Apr-20 -171 -45

8549 POD_L2_Z02c_FoH - Ceiling rods @ Gallery Circ. 0 19-Mar-19 22-Mar-19 24-Feb-20 A 04-Mar-20 A -282

8541 POD_L2_Z02c_FoH - Ceiling Grids @ Gallery Circ. 2 06-May-19 08-May-19 01-Apr-20 02-Apr-20 -270 -61

8543 POD_L2_Z02c_FoH - Ceiling Metal Cladding @ Gallery Circ 5 24-Jun-19 29-Jun-19 01-Apr-20 07-Apr-20 -228 -62

8545 POD_L2_Z02c_FoH - Walls Sub-Frame & Metal Cladding @ Gallery Circ. 12 10-Sep-19 24-Sep-19 03-Apr-20 17-Apr-20 -165 -45

10311 POD_L2_Z02c_FoH_HO1 – Focus Gallery & Gallery Circ. HANDOVER 0 23-May-20 15-Jul-20 -44 73

Gallery BoH_Perimeter - POD_L2_Z02dGallery BoH_Perimeter - POD_L2_Z02dGallery BoH_Perimeter - POD_L2_Z02dGallery BoH_Perimeter - POD_L2_Z02dGallery BoH_Perimeter - POD_L2_Z02dGallery BoH_Perimeter - POD_L2_Z02dGallery BoH_Perimeter - POD_L2_Z02dGallery BoH_Perimeter - POD_L2_Z02dGallery BoH_Perimeter - POD_L2_Z02d

8492 POD_L2_Z02d_BoH - MEP 2nd fix 0 08-Aug-19 28-Aug-19 15-Apr-19 A 04-Mar-20 A -149

8488 POD_L2_Z02d_BoH - PISA louvres & duct interface work MEP 1st fix 0 11-Jun-19 24-Jun-19 13-May-19 A 05-Mar-20 A -205

8496 POD_L2_Z02d_BoH - MEP final fix 0 15-Oct-19 24-Oct-19 17-Dec-19 A 07-Mar-20 A -106

9640 POD_L2_Z02d_BoH - Underfloor MEP 2nd  Fix 0 27-Sep-19 04-Oct-19 02-Jan-20 A 04-Mar-20 A -119

10310 POD_L2_Z02d_BoH_HO1 – Gallery BoH_Perimeter HANDOVER 0 23-May-20 15-Jul-20 -44 73

Gallery BoH_Internal - POD_L2_Z02eGallery BoH_Internal - POD_L2_Z02eGallery BoH_Internal - POD_L2_Z02eGallery BoH_Internal - POD_L2_Z02eGallery BoH_Internal - POD_L2_Z02eGallery BoH_Internal - POD_L2_Z02eGallery BoH_Internal - POD_L2_Z02eGallery BoH_Internal - POD_L2_Z02eGallery BoH_Internal - POD_L2_Z02e

8506 POD_L2_Z02e_BoH - MEP 2nd fix 0 28-Jun-19 19-Jul-19 05-Jun-19 A 04-Mar-20 A -183

8503 POD_L2_Z02e_BoH - Door / Ironmong 2 04-Sep-19 18-Sep-19 18-Nov-19 A 02-Apr-20 -158 67

8510 POD_L2_Z02e_BoH - MEP final fix 3 24-Aug-19 03-Sep-19 23-Dec-19 A 03-Apr-20 -171 -59

10309 POD_L2_Z02e_BoH_HO1 – Gallery BoH_Internal HANDOVER 0 23-May-20 15-Jul-20 -44 73

BoH Rooms, Corridors & Lobbies_Non Raised Floor Areas - POD_L2_Z02fBoH Rooms, Corridors & Lobbies_Non Raised Floor Areas - POD_L2_Z02fBoH Rooms, Corridors & Lobbies_Non Raised Floor Areas - POD_L2_Z02fBoH Rooms, Corridors & Lobbies_Non Raised Floor Areas - POD_L2_Z02fBoH Rooms, Corridors & Lobbies_Non Raised Floor Areas - POD_L2_Z02fBoH Rooms, Corridors & Lobbies_Non Raised Floor Areas - POD_L2_Z02fBoH Rooms, Corridors & Lobbies_Non Raised Floor Areas - POD_L2_Z02fBoH Rooms, Corridors & Lobbies_Non Raised Floor Areas - POD_L2_Z02fBoH Rooms, Corridors & Lobbies_Non Raised Floor Areas - POD_L2_Z02f

8563 POD_L2_Z02f_BoH - MEP 2nd fix 0 01-Jun-19 22-Jun-19 10-Jun-19 A 05-Mar-20 A -206

8570 POD_L2_Z02f_BoH - MEP final fix 3 19-Jul-19 29-Jul-19 20-Dec-19 A 06-Apr-20 -203 -65

8568 POD_L2_Z02f_BoH - Wall final paint 3 05-Jul-19 15-Jul-19 10-Feb-20 A 03-Apr-20 -214 -65

8566 POD_L2_Z02f_BoH - Doors/ 11nos. SR3 Doors & Ironmong 3 02-Aug-19 15-Aug-19 17-Feb-20 A 11-Apr-20 -193 -65

8567 POD_L2_Z02f_BoH - Floor sealer 3 30-Jul-19 01-Aug-19 07-Apr-20 09-Apr-20 -203 -65

10306 POD_L2_Z02f_BoH_HO1 – BoH Rooms, Corridors & Lobbies HANDOVER 0 23-May-20 15-Jul-20 -44 73

FoH Toilets - Public - POD_L2_Z02gFoH Toilets - Public - POD_L2_Z02gFoH Toilets - Public - POD_L2_Z02gFoH Toilets - Public - POD_L2_Z02gFoH Toilets - Public - POD_L2_Z02gFoH Toilets - Public - POD_L2_Z02gFoH Toilets - Public - POD_L2_Z02gFoH Toilets - Public - POD_L2_Z02gFoH Toilets - Public - POD_L2_Z02g

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

8440 POD_L2_Z02g_FoH Toilet - MEP 2nd f ix 2 22-Jul-19 03-Aug-19 10-Jun-19 A 02-Apr-20 -196 -68

8450 POD_L2_Z02g_FoH Toilet - Ceiling finishes final coat 2 14-Aug-19 16-Aug-19 15-Nov-19 A 02-Apr-20 -185 -60

8442 POD_L2_Z02g_FoH Toilet - MEP final fix 3 17-Aug-19 23-Aug-19 18-Nov-19 A 06-Apr-20 -181 -60

8447 POD_L2_Z02g_FoH Toilet - Cubicle partitions & sanitary ware & fittings 4 19-Oct-19 25-Oct-19 20-Jan-20 A 18-Apr-20 -141 -46

8441 POD_L2_Z02g_FoH Toilet - Door Frame 2 27-Apr-19 29-Apr-19 24-Feb-20 A 02-Apr-20 -276 65

8435 POD_L2_Z02g_FoH Toilet - Door / Ironmong 2 26-Oct-19 28-Oct-19 20-Apr-20 21-Apr-20 -141 52

10301 POD_L2_Z02g_FoH_HO1 – Toilet Block HANDOVER 0 30-May-20 08-Jul-20 -32 79

Toilet Lobby/ Gallery CircToilet Lobby/ Gallery CircToilet Lobby/ Gallery CircToilet Lobby/ Gallery CircToilet Lobby/ Gallery CircToilet Lobby/ Gallery CircToilet Lobby/ Gallery CircToilet Lobby/ Gallery CircToilet Lobby/ Gallery Circ

8465a POD_L2_Z02g_FoH Toilet Lob - Wall Finishes (Plywood backing) 3 12-Feb-20 A 03-Apr-20 58

8459a POD_L2_Z02g_FoH Toilet Lob - Ceiling finishes (Plywood backing for Timber fin) 3 17-Feb-20 A 03-Apr-20 -62

8460 POD_L2_Z02g_FoH Toilet Lob - MEP f inal fix 5 21-Nov-19 27-Nov-19 23-Mar-20 A 08-Apr-20 -104 -62

8461a POD_L2_Z02g_FoH Toilet Lob - Floor finishes (resilient layer, ply base) 4 17-Jun-20 20-Jun-20 -3

8459 POD_L2_Z02g_FoH Toilet Lob - Ceiling finishes (Timber) 3 18-Nov-19 20-Nov-19 17-Jun-20 19-Jun-20 -171 -6

8465 POD_L2_Z02g_FoH Toilet Lob - Wall Finishes (Timber) 4 21-Nov-19 27-Nov-19 20-Jun-20 24-Jun-20 -169 -6

8461 POD_L2_Z02g_FoH Toilet Lob - Floor finishes (timber) 4 28-Nov-19 04-Dec-19 26-Jun-20 30-Jun-20 -167 -6

10300 POD_L2_Z02g_FoH_HO1 – Toilet Lobby/ Gallery Circ. HANDOVER 0 30-May-20 08-Jul-20 -32 79

Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z03Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z03Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z03Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z03Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z03Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z03Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z03Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z03Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors - POD_L2_Z03

8612 POD_L2_Z03b/c_BoH - All Other Finishes / Make Good & Clean 12 06-Aug-19 19-Aug-19 08-Apr-20 21-Apr-20 -198 58

8573 POD_L2_Z03a_FoH - All Other Finishes / Make Good & Clean 30 19-Mar-20 15-May-20 15-Jun-20 21-Jul-20 -55 -17

Gallery 12 & 13, Open Gallery, Harbour View Gallery 2 and Gallery Circ. - POD_L2_Z03a_(SZ6)Gallery 12 & 13, Open Gallery, Harbour View Gallery 2 and Gallery Circ. - POD_L2_Z03a_(SZ6)Gallery 12 & 13, Open Gallery, Harbour View Gallery 2 and Gallery Circ. - POD_L2_Z03a_(SZ6)Gallery 12 & 13, Open Gallery, Harbour View Gallery 2 and Gallery Circ. - POD_L2_Z03a_(SZ6)Gallery 12 & 13, Open Gallery, Harbour View Gallery 2 and Gallery Circ. - POD_L2_Z03a_(SZ6)Gallery 12 & 13, Open Gallery, Harbour View Gallery 2 and Gallery Circ. - POD_L2_Z03a_(SZ6)Gallery 12 & 13, Open Gallery, Harbour View Gallery 2 and Gallery Circ. - POD_L2_Z03a_(SZ6)Gallery 12 & 13, Open Gallery, Harbour View Gallery 2 and Gallery Circ. - POD_L2_Z03a_(SZ6)Gallery 12 & 13, Open Gallery, Harbour View Gallery 2 and Gallery Circ. - POD_L2_Z03a_(SZ6)

8574 POD_L2_Z03a_FoH - MEP 1st fix 0 27-Apr-19 24-Jun-19 25-Mar-19 A 05-Mar-20 A -205

8575 POD_L2_Z03a_FoH - MEP 2nd fix (partly) 2 15-Jul-19 10-Aug-19 08-Apr-19 A 02-Apr-20 -190 -70

8579 POD_L2_Z03a_FoH - Dry Wall MEP Services/Conduits MEP 1st fix 0 18-Jun-19 16-Jul-19 19-Aug-19 A 04-Mar-20 A -186

8575a POD_L2_Z03a_FoH - MEP 2nd fix 2 06-Nov-19 A 02-Apr-20 -71

8588a POD_L2_Z03a_FoH - Ceiling board 3 21-Oct-19 A 03-Apr-20 -71

8575b POD_L2_Z03a_FoH - MEP Final Fix 4 10-Feb-20 A 07-Apr-20 -67

8583 POD_L2_Z03a_FoH - Raised floor pedestal 0 22-Jul-19 27-Aug-19 16-Dec-19 A 07-Mar-20 A -153

8584 POD_L2_Z03a_FoH - Underfloor MEP 1st fix 0 05-Aug-19 23-Sep-19 19-Dec-19 A 10-Mar-20 A -133

9641 POD_L2_Z03a_FoH - Underfloor MEP 2nd fix 0 24-Sep-19 23-Oct-19 21-Dec-19 A 11-Mar-20 A -110

8585 POD_L2_Z03a_FoH - Raised floor panels incl. cut-outs 0 24-Oct-19 09-Nov-19 24-Dec-19 A 14-Mar-20 A -98

8580 POD_L2_Z03a_FoH - MEP final fix (in Raised Floor) 3 28-Oct-19 23-Nov-19 27-Dec-19 A 06-Apr-20 -105 -66

8572 POD_L2_Z03a_FoH - Door/ 2nos. SR3 O'S Doors / Ironmong 9 11-Nov-19 16-Nov-19 30-Dec-19 A 11-Apr-20 -116 -65

9686 POD_L2_Z03a_FoH - Install Roller Blinds 12 11-Feb-20 24-Feb-20 11-May-20 25-May-20 -76 21

8577a POD_L2_Z03a_FoH - Flr finishes (resilient layer, ply base) 14 18-May-20 02-Jun-20 -13

8587 POD_L2_Z03a_FoH - Ceiling finishes  (insulation/acoustic plaster, Timber at Circ/Passage) 30 06-Dec-19 07-Feb-20 18-May-20 20-Jun-20 -113 -17

8578 POD_L2_Z03a_FoH - Wall finishes (paint/Timber @ Circ-passage only) 30 20-Jan-20 25-Mar-20 25-May-20 29-Jun-20 -79 -17

8577 POD_L2_Z03a_FoH - Flr finishes (timber) + flr grilles 30 29-Feb-20 09-Apr-20 08-Jun-20 14-Jul-20 -79 -17

8590 POD_L2_Z03a_FoH - Facade timber mullion capping 12 10-Apr-20 23-Apr-20 30-Jun-20 14-Jul-20 -67 -17

10298 POD_L2_Z03a_FoH_HO1 – Gallery 12 & 13, Open Gallery,etc HANDOVER 0 02-May-20 21-Jul-20 -67 68

Gallery BoH_Internal - POD_L2_Z03bGallery BoH_Internal - POD_L2_Z03bGallery BoH_Internal - POD_L2_Z03bGallery BoH_Internal - POD_L2_Z03bGallery BoH_Internal - POD_L2_Z03bGallery BoH_Internal - POD_L2_Z03bGallery BoH_Internal - POD_L2_Z03bGallery BoH_Internal - POD_L2_Z03bGallery BoH_Internal - POD_L2_Z03b

8619 POD_L2_Z03b_BoH - MEP 2nd fix 0 03-Jun-19 24-Jun-19 10-Jun-19 A 04-Mar-20 A -204

8627 POD_L2_Z03b_BoH - Install Safe grid metal deck 0 13-Jul-19 16-Jul-19 17-Dec-19 A 04-Mar-20 A -186

8623 POD_L2_Z03b_BoH - MEP final fix 3 19-Jul-19 29-Jul-19 19-Dec-19 A 03-Apr-20 -202 -61

8616 POD_L2_Z03b_BoH - Door / Ironmong 3 30-Jul-19 05-Aug-19 23-Dec-19 A 03-Apr-20 -196 66

9689 POD_L2_Z03b_BoH - 1no. SRE Door / Ironmong in bet. Gal. BoH & Aud. 2 30-Jul-19 31-Jul-19 06-Apr-20 07-Apr-20 -202 -61

10292 POD_L2_Z03b_BoH_HO1 – Gallery BoH_Internal HANDOVER 0 02-May-20 21-Jul-20 -67 68

BoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z03cBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z03cBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z03cBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z03cBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z03cBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z03cBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z03cBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z03cBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z03c

8606 POD_L2_Z03c_BoH - MEP 2nd fix 2 20-May-19 17-Jun-19 23-Jul-19 A 02-Apr-20 -236 -68

8613 POD_L2_Z03c_BoH - MEP final fix 3 19-Jul-19 01-Aug-19 16-Dec-19 A 07-Apr-20 -201 -61

8608 POD_L2_Z03c_BoH - Wall paint 2 18-Jun-19 27-Jun-19 17-Feb-20 A 03-Apr-20 -228 -61

8609 POD_L2_Z03c_BoH - Doors/ 4nos. SR3 Doors & Ironmong 4 06-Aug-19 12-Aug-19 20-Feb-20 A 06-Apr-20 -191 -60

8611 POD_L2_Z03c_BoH - Wall final paint 4 28-Jun-19 09-Jul-19 02-Apr-20 07-Apr-20 -221 -61

8610 POD_L2_Z03c_BoH - Floor sealer 3 02-Aug-19 05-Aug-19 08-Apr-20 10-Apr-20 -201 152

10290 POD_L2_Z03c_BoH_HO1 – BoH Rooms, Corridors & Lobbies HANDOVER 0 02-May-20 21-Jul-20 -67 68

Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors, Toilets - POD_L2_Z04Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors, Toilets - POD_L2_Z04Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors, Toilets - POD_L2_Z04Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors, Toilets - POD_L2_Z04Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors, Toilets - POD_L2_Z04Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors, Toilets - POD_L2_Z04Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors, Toilets - POD_L2_Z04Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors, Toilets - POD_L2_Z04Galleries & Gallery Circ, Gallery BOH, BoH Rms, Lobbies & Corridors, Toilets - POD_L2_Z04

8651 POD_L2_Z04b/c/d_BoH - All Other Finishes / Make Good & Clean 18 17-Sep-19 09-Oct-19 01-Apr-20 22-Apr-20 -158 57

8706 POD_L2_Z04e_BoH - All Other Finishes / Make Good & Clean 12 28-Nov-19 11-Dec-19 23-Jun-20 08-Jul-20 -167 -6

8630 POD_L2_Z04a_FoH - All Other Finishes / Make Good & Clean 30 26-Mar-20 22-May-20 24-Jun-20 30-Jul-20 -57 -25

Gallery 7 to 10, Study Area, Other Galleries and Gallery Circ. - POD_L2_Z04aGallery 7 to 10, Study Area, Other Galleries and Gallery Circ. - POD_L2_Z04aGallery 7 to 10, Study Area, Other Galleries and Gallery Circ. - POD_L2_Z04aGallery 7 to 10, Study Area, Other Galleries and Gallery Circ. - POD_L2_Z04aGallery 7 to 10, Study Area, Other Galleries and Gallery Circ. - POD_L2_Z04aGallery 7 to 10, Study Area, Other Galleries and Gallery Circ. - POD_L2_Z04aGallery 7 to 10, Study Area, Other Galleries and Gallery Circ. - POD_L2_Z04aGallery 7 to 10, Study Area, Other Galleries and Gallery Circ. - POD_L2_Z04aGallery 7 to 10, Study Area, Other Galleries and Gallery Circ. - POD_L2_Z04a

8632 POD_L2_Z04a_FoH - MEP 2nd Fix (*2 shifts) 2 23-Jul-19 13-Aug-19 16-May-19 A 02-Apr-20 -188 -68

9642 POD_L2_Z04a_FoH - Underfloor MEP 2nd Fix 0 24-Sep-19 23-Oct-19 14-Oct-19 A 05-Mar-20 A -105

8644a POD_L2_Z04a_FoH - Ceiling finishes (board) 4 17-Oct-19 A 07-Apr-20 20

8642 POD_L2_Z04a_FoH - Raised floor panels incl. cut-outs 2 14-Oct-19 30-Oct-19 18-Nov-19 A 02-Apr-20 -124 -60

8629 POD_L2_Z04a_FoH - Door / Ironmong 3 16-Apr-20 22-Apr-20 27-Nov-19 A 03-Apr-20 15 70

8637 POD_L2_Z04a_FoH - MEP Final Fix 4 24-Oct-19 20-Nov-19 16-Dec-19 A 07-Apr-20 -108 -60

9688 POD_L2_Z04a_FoH - 3nos. SR3 O'S Doors / Ironmong 6 24-Oct-19 30-Oct-19 19-Feb-20 A 08-Apr-20 -128 -62

9687 POD_L2_Z04a_FoH - Install Roller Blinds 12 17-Feb-20 29-Feb-20 14-May-20 28-May-20 -74 21

8634a POD_L2_Z04a_FoH - Floor finishes (resilient layer, ply base) 14 18-May-20 02-Jun-20 -13

8644 POD_L2_Z04a_FoH - Ceiling finishes (insulation, ac. plaster, fabric, Timber at Circ/Passage)28 12-Dec-19 06-Feb-20 16-Mar-20 A 29-Jun-20 -119 -25

8635 POD_L2_Z04a_FoH - Wall finishes (paint/Timber @ Circ-passage only) 30 03-Feb-20 31-Mar-20 18-Mar-20 A 06-Jul-20 -79 -25

8634 POD_L2_Z04a_FoH - Floor finishes (timber) + flr grilles 24 05-Mar-20 15-Apr-20 17-Jun-20 16-Jul-20 -76 -25

8647 POD_L2_Z04a_FoH - Facade timber mullion capping 13 16-Apr-20 30-Apr-20 09-Jul-20 23-Jul-20 -69 -25

10286 POD_L2_Z04a_FoH_HO1 – Gallery 7 to 10, Study Area HANDOVER 0 06-Jun-20 30-Jul-20 -45 60

Gallery BoH_Perimeter - POD_L2_Z04bGallery BoH_Perimeter - POD_L2_Z04bGallery BoH_Perimeter - POD_L2_Z04bGallery BoH_Perimeter - POD_L2_Z04bGallery BoH_Perimeter - POD_L2_Z04bGallery BoH_Perimeter - POD_L2_Z04bGallery BoH_Perimeter - POD_L2_Z04bGallery BoH_Perimeter - POD_L2_Z04bGallery BoH_Perimeter - POD_L2_Z04b

8653 POD_L2_Z04b_BoH_West - MEP 2nd Fix 0 31-Jul-19 20-Aug-19 20-May-19 A 05-Mar-20 A -157

8655 POD_L2_Z04b_BoH_West - Wall finishes (paint incl. door & iron) 3 21-Aug-19 03-Sep-19 16-Dec-19 A 03-Apr-20 -171 -60

8657 POD_L2_Z04b_BoH_West - MEP Final Fix 3 17-Sep-19 26-Sep-19 20-Dec-19 A 06-Apr-20 -153 -60

9630 POD_L2_Z04b_BoH_South - MEP 2nd Fix 0 31-May-19 21-Jun-19 22-Jul-19 A 04-Mar-20 A -206

9632 POD_L2_Z04b_BoH_South - Wall finishes (paint incl. door & iron) 3 20-Jul-19 02-Aug-19 06-Feb-20 A 03-Apr-20 -198 -60

9636 POD_L2_Z04b_BoH_South - MEP Final Fix 3 03-Aug-19 13-Aug-19 14-Feb-20 A 06-Apr-20 -190 -60

10283 POD_L2_Z04b_BoH_HO1 – Gallery BoH_Perimeter HANDOVER 0 06-Jun-20 30-Jul-20 -45 60

Gallery BoH_Internal - POD_L2_Z04cGallery BoH_Internal - POD_L2_Z04cGallery BoH_Internal - POD_L2_Z04cGallery BoH_Internal - POD_L2_Z04cGallery BoH_Internal - POD_L2_Z04cGallery BoH_Internal - POD_L2_Z04cGallery BoH_Internal - POD_L2_Z04cGallery BoH_Internal - POD_L2_Z04cGallery BoH_Internal - POD_L2_Z04c

8667 POD_L2_Z04c_BoH - MEP 2nd Fix 0 07-May-19 27-May-19 13-May-19 A 04-Mar-20 A -227

8674 POD_L2_Z04c_BoH - Underfloor MEP 1st & 2nd Fix 0 04-Jun-19 25-Jun-19 20-May-19 A 07-Mar-20 A -206

8664 POD_L2_Z04c_BoH - Door / Ironmong 3 09-Aug-19 22-Aug-19 25-Nov-19 A 03-Apr-20 -181 66

8671 POD_L2_Z04c_BoH - MEP Final Fix 3 30-Jul-19 08-Aug-19 20-Dec-19 A 03-Apr-20 -193 -59

10276 POD_L2_Z04c_BoH_HO1 – Gallery BoH_Internal HANDOVER 0 06-Jun-20 30-Jul-20 -45 60

BoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z04dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z04dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z04dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z04dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z04dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z04dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z04dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z04dBoH Rooms, Corridors & Lobbies_Non-RF Areas - POD_L2_Z04d

8748 POD_L2_Z04d_BoH - MEP 2nd fix 0 09-May-19 29-May-19 13-May-19 A 04-Mar-20 A -225

8755 POD_L2_Z04d_BoH - MEP final fix 3 19-Jul-19 29-Jul-19 19-Dec-19 A 07-Apr-20 -204 -61

8753 POD_L2_Z04d_BoH - Wall final paint 3 11-Jun-19 20-Jun-19 06-Feb-20 A 03-Apr-20 -234 -61

8751 POD_L2_Z04d_BoH - Doors/ 7nos. SR3 Doors & Ironmong 4 02-Aug-19 15-Aug-19 17-Feb-20 A 06-Apr-20 -188 -60

8752 POD_L2_Z04d_BoH - Floor sealer 3 30-Jul-19 01-Aug-19 08-Apr-20 10-Apr-20 -204 61

10274 POD_L2_Z04d_BoH_HO1 – BoH Rooms, Corridors & Lobbies HANDOVER 0 06-Jun-20 30-Jul-20 -45 60

FoH Toilets - Public - POD_L2_Z04eFoH Toilets - Public - POD_L2_Z04eFoH Toilets - Public - POD_L2_Z04eFoH Toilets - Public - POD_L2_Z04eFoH Toilets - Public - POD_L2_Z04eFoH Toilets - Public - POD_L2_Z04eFoH Toilets - Public - POD_L2_Z04eFoH Toilets - Public - POD_L2_Z04eFoH Toilets - Public - POD_L2_Z04e

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

8685 POD_L2_Z04e_FoH Toilet - MEP Final Fix 3 27-Jul-19 02-Aug-19 18-Nov-19 A 06-Apr-20 -199 -60

8692 POD_L2_Z04e_FoH Toilet - Ceiling Finishes Final Coat 3 20-Jul-19 26-Jul-19 18-Dec-19 A 03-Apr-20 -204 -60

8689 POD_L2_Z04e_FoH Toilet - Cubicle partitions & sanitary ware & fittings 12 28-Sep-19 14-Oct-19 23-Dec-19 A 17-Apr-20 -150 -45

8684 POD_L2_Z04e_FoH Toilet - Door Frame 2 06-May-19 07-May-19 24-Feb-20 A 02-Apr-20 -270 61
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Actual Start
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Actual Finish
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8678 POD_L2_Z04e_FoH Toilet - Door / Ironmong 6 15-Oct-19 21-Oct-19 18-Apr-20 24-Apr-20 -150 49

10273 POD_L2_Z04e_FoH Toilet_HO1 – Toilet Block HANDOVER 0 30-May-20 08-Jul-20 -32 79

Toilet Lobby/ CorridorToilet Lobby/ CorridorToilet Lobby/ CorridorToilet Lobby/ CorridorToilet Lobby/ CorridorToilet Lobby/ CorridorToilet Lobby/ CorridorToilet Lobby/ CorridorToilet Lobby/ Corridor

8702 POD_L2_Z04e_FoH Toilet Lob - MEP f inal fix 4 21-Nov-19 27-Nov-19 18-Dec-19 A 06-Apr-20 -102 -60

8701 POD_L2_Z04e_FoH Toilet Lob - Ceiling finishes (Timber) 3 18-Nov-19 20-Nov-19 17-Jun-20 19-Jun-20 -171 -6

8703a POD_L2_Z04e_FoH Toilet Lob - Floor finishes (resilient layer, plywood base) 4 17-Jun-20 20-Jun-20 -3

8707 POD_L2_Z04e_FoH Toilet Lob - Wall Finishes (Timber) 4 21-Nov-19 27-Nov-19 20-Jun-20 24-Jun-20 -169 -6

8703 POD_L2_Z04e_FoH Toilet Lob - Floor finishes (Timber) 4 28-Nov-19 04-Dec-19 26-Jun-20 30-Jun-20 -167 -6

10270 POD_L2_Z04e_FoH Toilet Lob_HO1 – Plaza HANDOVER 0 30-May-20 08-Jul-20 -32 79

PlazaPlazaPlazaPlazaPlazaPlazaPlazaPlazaPlaza

Plaza - POD_L2_Z05_(SZ5)Plaza - POD_L2_Z05_(SZ5)Plaza - POD_L2_Z05_(SZ5)Plaza - POD_L2_Z05_(SZ5)Plaza - POD_L2_Z05_(SZ5)Plaza - POD_L2_Z05_(SZ5)Plaza - POD_L2_Z05_(SZ5)Plaza - POD_L2_Z05_(SZ5)Plaza - POD_L2_Z05_(SZ5)

8715 POD_L2_Z05_Plaza - MEP 1st fix 2 08-Jul-19 17-Sep-19 08-Apr-19 A 02-Apr-20 -160 -68

8794 POD_L2_Z05_Plaza - MEP 2nd fix 3 17-Sep-19 24-Oct-19 10-Jun-19 A 03-Apr-20 -131 -68

8718 POD_L2_Z05_Plaza - MEP final fix 4 24-Oct-19 14-Nov-19 15-Jul-19 A 07-Apr-20 -115 -67

8720 POD_L2_Z05_Plaza - Floor screeding 7 25-Jun-19 11-Jul-19 14-Oct-19 A 09-Apr-20 -221 -66

9739 POD_L2_Z05_Plaza - Dry Wall Frame 2 04-Jul-19 22-Jul-19 21-Oct-19 A 02-Apr-20 -207 -67

9741 POD_L2_Z05_Plaza - Close Dry Wall 2 13-Aug-19 26-Aug-19 20-Nov-19 A 03-Apr-20 -178 -67

9542 POD_L2_Z05_Plaza - Install Metal Balustrade 0 24-Oct-19 14-Nov-19 20-Dec-19 A 14-Mar-20 A -95

9742 POD_L2_Z05_Plaza - Wall finishes (paint on dry wall) 4 27-Aug-19 12-Sep-19 23-Dec-19 A 06-Apr-20 -164 -67

8716a POD_L2_Z05_Plaza - Floor finishes (resilient layer, plywood backing) 24 18-May-20 13-Jun-20 -29

8716 POD_L2_Z05_Plaza - Floor finishes (Timber) 48 18-Nov-19 09-Jan-20 17-Jun-20 13-Aug-20 -175 -49

8717 POD_L2_Z05_Plaza - All Other Finishes / Make Good & Clean 18 30-Dec-19 20-Jan-20 07-Aug-20 27-Aug-20 -178 -49

10269 POD_L2_Z05_Plaza_HO1 – Plaza HANDOVER 0 30-May-20 27-Aug-20 -75 36

Plaza  Mezzanine Level BoH Corridor - POD_L2M_Z05aPlaza  Mezzanine Level BoH Corridor - POD_L2M_Z05aPlaza  Mezzanine Level BoH Corridor - POD_L2M_Z05aPlaza  Mezzanine Level BoH Corridor - POD_L2M_Z05aPlaza  Mezzanine Level BoH Corridor - POD_L2M_Z05aPlaza  Mezzanine Level BoH Corridor - POD_L2M_Z05aPlaza  Mezzanine Level BoH Corridor - POD_L2M_Z05aPlaza  Mezzanine Level BoH Corridor - POD_L2M_Z05aPlaza  Mezzanine Level BoH Corridor - POD_L2M_Z05a

9650 POD_L2M_Z05a_BoH - LL MEP 1st, 2nd & Final Fix (Ducts, FS Pipe, Drainage-no cables) 3 29-Jun-19 10-Aug-19 24-Jun-19 A 03-Apr-20 -191 -59

10267 POD_L2M_Z05a_BoH_HO1 – Plaza  Mezzanine Level BoH Corridor HANDOVER 0 27-Aug-20 36

Level L3Level L3Level L3Level L3Level L3Level L3Level L3Level L3Level L3

ABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP WorksABWF Works & MEP Works

FoH & BoH Areas @ Tower Footprint - POD_L3_Z01a, L3_Z01b & L3_Z01cFoH & BoH Areas @ Tower Footprint - POD_L3_Z01a, L3_Z01b & L3_Z01cFoH & BoH Areas @ Tower Footprint - POD_L3_Z01a, L3_Z01b & L3_Z01cFoH & BoH Areas @ Tower Footprint - POD_L3_Z01a, L3_Z01b & L3_Z01cFoH & BoH Areas @ Tower Footprint - POD_L3_Z01a, L3_Z01b & L3_Z01cFoH & BoH Areas @ Tower Footprint - POD_L3_Z01a, L3_Z01b & L3_Z01cFoH & BoH Areas @ Tower Footprint - POD_L3_Z01a, L3_Z01b & L3_Z01cFoH & BoH Areas @ Tower Footprint - POD_L3_Z01a, L3_Z01b & L3_Z01cFoH & BoH Areas @ Tower Footprint - POD_L3_Z01a, L3_Z01b & L3_Z01c

8332 POD_L3_Z01a_d_FoH - All Other Finishes (floor mat) / Make Good & Clean 12 08-Nov-19 22-Nov-19 01-Jun-20 13-Jun-20 -165 13

8363 POD_L3_Z01b & Z01c_BoH - All Other Finishes / Make Good & Clean 12 02-Aug-19 15-Aug-19 23-Apr-20 07-May-20 -214 45

8280 POD_L3_Z01d_FoH Toilet Lob - All Other Finishes / Make Good & Clean 12 27-Sep-19 14-Oct-19 30-May-20 12-Jun-20 -198 14

FoH - Museum Cafe 2 & Warming Kitchen and BOH @ Tower Footprint - POD_L3_Z01aFoH - Museum Cafe 2 & Warming Kitchen and BOH @ Tower Footprint - POD_L3_Z01aFoH - Museum Cafe 2 & Warming Kitchen and BOH @ Tower Footprint - POD_L3_Z01aFoH - Museum Cafe 2 & Warming Kitchen and BOH @ Tower Footprint - POD_L3_Z01aFoH - Museum Cafe 2 & Warming Kitchen and BOH @ Tower Footprint - POD_L3_Z01aFoH - Museum Cafe 2 & Warming Kitchen and BOH @ Tower Footprint - POD_L3_Z01aFoH - Museum Cafe 2 & Warming Kitchen and BOH @ Tower Footprint - POD_L3_Z01aFoH - Museum Cafe 2 & Warming Kitchen and BOH @ Tower Footprint - POD_L3_Z01aFoH - Museum Cafe 2 & Warming Kitchen and BOH @ Tower Footprint - POD_L3_Z01a

8321 POD_L3_Z01a_FoH - MEP 1st fix 3 08-Jun-19 05-Aug-19 02-May-19 A 03-Apr-20 -197 -68

8795 POD_L3_Z01a_FoH - MEP 2nd fix 4 05-Aug-19 02-Sep-19 09-Dec-19 A 06-Apr-20 -174 -68

8322 POD_L3_Z01a_FoH - MEP final fix 9 02-Sep-19 17-Sep-19 18-Jan-20 A 11-Apr-20 -167 -65

8323 POD_L3_Z01a_FoH - Floor sealer @ Museum Cafe 2 & BOH 5 02-Oct-19 09-Oct-19 13-Apr-20 17-Apr-20 -155 47

8319 POD_L3_Z01a_FoH - Door / Ironmong 2 09-Oct-19 11-Oct-19 18-Apr-20 20-Apr-20 -155 47

8320 POD_L3_Z01a_FoH_HO1 - Museum Cafe 2 & Warming Kitchen and BOH @ Tower HANDOVER0 11-Apr-20 13-Jun-20 -54 98

BoH Plantrooms, Corridors & Lobbies @ Tower Footprint - POD_L3_Z01b & L3_ Z01cBoH Plantrooms, Corridors & Lobbies @ Tower Footprint - POD_L3_Z01b & L3_ Z01cBoH Plantrooms, Corridors & Lobbies @ Tower Footprint - POD_L3_Z01b & L3_ Z01cBoH Plantrooms, Corridors & Lobbies @ Tower Footprint - POD_L3_Z01b & L3_ Z01cBoH Plantrooms, Corridors & Lobbies @ Tower Footprint - POD_L3_Z01b & L3_ Z01cBoH Plantrooms, Corridors & Lobbies @ Tower Footprint - POD_L3_Z01b & L3_ Z01cBoH Plantrooms, Corridors & Lobbies @ Tower Footprint - POD_L3_Z01b & L3_ Z01cBoH Plantrooms, Corridors & Lobbies @ Tower Footprint - POD_L3_Z01b & L3_ Z01cBoH Plantrooms, Corridors & Lobbies @ Tower Footprint - POD_L3_Z01b & L3_ Z01c

8355 POD_L3_Z01b & L3_Z01c_BoH - MEP 1st fix 3 19-Apr-19 31-May-19 01-Aug-19 A 03-Apr-20 -250 -68

8357 POD_L3_Z01b & L3_Z01c_BoH - MEP 2nd fix 6 05-Jun-19 26-Jun-19 19-Aug-19 A 08-Apr-20 -232 -68

8360 POD_L3_Z01b & L3_Z01c_BoH - MEP final fix 9 19-Jul-19 29-Jul-19 18-Jan-20 A 11-Apr-20 -208 -65

8354 POD_L3_Z01b & L3_Z01c_BoH - Ceiling rods 3 16-Apr-19 18-Apr-19 01-Apr-20* 03-Apr-20 -286 -68

8358 POD_L3_Z01b & L3_Z01c_BoH - Ceiling finishes (boards + paint) 6 27-Jun-19 04-Jul-19 06-Apr-20 11-Apr-20 -229 45

8356 POD_L3_Z01b & L3_Z01c_BoH - Ceiling grids 3 01-Jun-19 04-Jun-19 06-Apr-20 08-Apr-20 -250 -68

8359 POD_L3_Z01b & L3_Z01c_BoH - Wall finishes (paint) 6 05-Jul-19 11-Jul-19 13-Apr-20 18-Apr-20 -229 45

8361 POD_L3_Z01b & L3_Z01c_BoH - Floor sealer 3 30-Jul-19 01-Aug-19 20-Apr-20 22-Apr-20 -214 45

8362 POD_L3_Z01b & L3_Z01c_BoH - Doors & Ironmong 6 02-Aug-19 08-Aug-19 23-Apr-20 29-Apr-20 -214 45

8396 POD_L3_Z01b & L3_Z01c_BoH_HO1 - BoH Plantrms, Corr & Lob @ Tower Footprint HANDOVER0 09-May-20 13-Jun-20 -31 98

FoH - Corridor & Concourse @ Tower Footprint - POD_L3_Z01dFoH - Corridor & Concourse @ Tower Footprint - POD_L3_Z01dFoH - Corridor & Concourse @ Tower Footprint - POD_L3_Z01dFoH - Corridor & Concourse @ Tower Footprint - POD_L3_Z01dFoH - Corridor & Concourse @ Tower Footprint - POD_L3_Z01dFoH - Corridor & Concourse @ Tower Footprint - POD_L3_Z01dFoH - Corridor & Concourse @ Tower Footprint - POD_L3_Z01dFoH - Corridor & Concourse @ Tower Footprint - POD_L3_Z01dFoH - Corridor & Concourse @ Tower Footprint - POD_L3_Z01d

8796 POD_L3_Z01d_FoH - MEP 1st fix 2 17-Jun-19 12-Aug-19 17-Jul-19 A 02-Apr-20 -189 -68

8328 POD_L3_Z01d_FoH - MEP 2nd fix 3 02-Sep-19 02-Oct-19 12-Aug-19 A 03-Apr-20 -149 -68

8333 POD_L3_Z01d_FoH - MEP final fix 4 18-Oct-19 29-Oct-19 18-Jan-20 A 06-Apr-20 -128 -60

8327 POD_L3_Z01d_FoH - Ceiling rods 2 16-Apr-19 19-Apr-19 30-Mar-20 A 02-Apr-20 -284 -68

8330 POD_L3_Z01d_FoH - Doors & Ironmong 2 13-Nov-19 15-Nov-19 01-Apr-20 02-Apr-20 -111 67

8329 POD_L3_Z01d_FoH - Ceiling finishes (bamboo slats) 15 02-Oct-19 18-Oct-19 04-May-20 20-May-20 -174 13

8331 POD_L3_Z01d_FoH - Floor finishes (concrete pavers) 15 29-Oct-19 13-Nov-19 21-May-20 06-Jun-20 -167 13

8336 POD_L3_Z01d_FoH_HO1 - Corridor & Concourse @ Tower Footprint HANDOVER 0 13-Jun-20 13-Jun-20* -1 98

FoH Toilets - Cafe Toilets @ Tower Footprint - POD_L3_Z01dFoH Toilets - Cafe Toilets @ Tower Footprint - POD_L3_Z01dFoH Toilets - Cafe Toilets @ Tower Footprint - POD_L3_Z01dFoH Toilets - Cafe Toilets @ Tower Footprint - POD_L3_Z01dFoH Toilets - Cafe Toilets @ Tower Footprint - POD_L3_Z01dFoH Toilets - Cafe Toilets @ Tower Footprint - POD_L3_Z01dFoH Toilets - Cafe Toilets @ Tower Footprint - POD_L3_Z01dFoH Toilets - Cafe Toilets @ Tower Footprint - POD_L3_Z01dFoH Toilets - Cafe Toilets @ Tower Footprint - POD_L3_Z01d

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

8267 POD_L3_Z01d_FoH Toilet - MEP 1st fix Ceiling 2 13-May-19 05-Jun-19 08-Aug-19 A 02-Apr-20 -245 -72

8265 POD_L3_Z01d_FoH Toilet - MEP 1st fix Block Wall 3 04-May-19 13-May-19 04-Nov-19 A 03-Apr-20 -266 -71

8269 POD_L3_Z01d_FoH Toilet - Dry Wall MEP Services/Conduits (MEP 1st fix) 3 11-May-19 24-May-19 09-Dec-19 A 07-Apr-20 -258 -56

8257 POD_L3_Z01d_FoH Toilet - MEP 2nd f ix 6 21-Jun-19 05-Jul-19 16-Dec-19 A 08-Apr-20 -225 -71

8268 POD_L3_Z01d_FoH Toilet - Dry Wall Frame & Board (one side) 3 08-May-19 13-May-19 01-Feb-20 A 03-Apr-20 -266 -56

8259 POD_L3_Z01d_FoH Toilet - MEP final fix 12 19-Jul-19 25-Jul-19 17-Feb-20 A 20-Apr-20 -218 -72

8256 POD_L3_Z01d_FoH Toilet - Seal Wall Opening 0 14-May-19 16-May-19 02-Mar-20 A 04-Mar-20 A -236

8251 POD_L3_Z01d_FoH Toilet - Wall Plastering (internal & external) 4 10-Jun-19 13-Jun-19 11-Mar-20 A 14-Apr-20 -248 -56

8254 POD_L3_Z01d_FoH Toilet - Ceiling Rods & Grids 4 14-Jun-19 20-Jun-19 01-Apr-20 06-Apr-20 -235 -72

8258 POD_L3_Z01d_FoH Toilet - Door Frame 2 06-Jun-19 08-Jun-19 03-Apr-20 06-Apr-20 -245 -50

8255 POD_L3_Z01d_FoH Toilet - Close ceiling (board) incl. Cut-Outs 7 06-Jul-19 13-Jul-19 07-Apr-20 14-Apr-20 -223 -72

8270 POD_L3_Z01d_FoH Toilet - Close Dry Wall 3 25-May-19 28-May-19 08-Apr-20 10-Apr-20 -258 -56

8262 POD_L3_Z01d_FoH Toilet - Wall Tile Finishes 8 06-Sep-19 16-Sep-19 15-Apr-20 23-Apr-20 -177 -56

8266 POD_L3_Z01d_FoH Toilet - Ceiling finishes final coat 3 15-Jul-19 17-Jul-19 15-Apr-20 17-Apr-20 -223 -72

8263 POD_L3_Z01d_FoH Toilet - Cubicle partitions & sanitary ware & fittings 6 17-Sep-19 23-Sep-19 24-Apr-20 30-Apr-20 -177 -56

8252 POD_L3_Z01d_FoH Toilet - Door / Ironmong 2 24-Sep-19 25-Sep-19 02-May-20 04-May-20 -177 36

Toilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ VestibuleToilet Lobby/ Vestibule

8279 POD_L3_Z01d_FoH Toilet Lob - MEP 1st fix 5 05-Aug-19 17-Aug-19 02-Dec-19 A 07-Apr-20 -187 -68

8274 POD_L3_Z01d_FoH Toilet Lob - MEP 2nd fix 7 02-Sep-19 09-Sep-19 16-Dec-19 A 09-Apr-20 -171 -68

8276 POD_L3_Z01d_FoH Toilet Lob - MEP f inal fix 12 27-Sep-19 05-Oct-19 17-Feb-20 A 15-Apr-20 -155 -68

8278 POD_L3_Z01d_FoH Toilet Lob - Ceiling rods 2 01-Aug-19 03-Aug-19 02-Apr-20 03-Apr-20 -197 -68

8273 POD_L3_Z01d_FoH Toilet Lob - Ceiling grids 2 19-Aug-19 20-Aug-19 06-Apr-20 07-Apr-20 -185 -68

8277 POD_L3_Z01d_FoH Toilet Lob - Floor concrete pavers 3 09-Sep-19 12-Sep-19 17-Apr-20 20-Apr-20 -177 51

8275 POD_L3_Z01d_FoH Toilet Lob - Ceiling finishes (Timber) 3 12-Sep-19 20-Sep-19 28-Apr-20 30-Apr-20 -180 42

8275a POD_L3_Z01d_FoH Toilet Lob - Ceiling finishes (MR Gypsum/ Plywood backing for Timber fin)22 29-Apr-20 25-May-20 14

8281a POD_L3_Z01d_FoH Toilet Lob - Wall finishes (Plywood backing) 8 26-May-20 03-Jun-20 14

8281 POD_L3_Z01d_FoH Toilet Lob - Wall finishes ( Timber) 4 20-Sep-19 27-Sep-19 02-Jun-20 05-Jun-20 -204 14

10166 POD_L3_Z01b & L3_Z01c_BoH_HO1 - FoH Toilets - Cafe Toilets @ Tower Footprint HANDOVER0 09-May-20 12-Jun-20* -30 99

Roof Terrace Toilets, Lobbies, Storage & Lift Vestibule @ G.L. 10+-13/ B+-D - POD_L3_Z02Roof Terrace Toilets, Lobbies, Storage & Lift Vestibule @ G.L. 10+-13/ B+-D - POD_L3_Z02Roof Terrace Toilets, Lobbies, Storage & Lift Vestibule @ G.L. 10+-13/ B+-D - POD_L3_Z02Roof Terrace Toilets, Lobbies, Storage & Lift Vestibule @ G.L. 10+-13/ B+-D - POD_L3_Z02Roof Terrace Toilets, Lobbies, Storage & Lift Vestibule @ G.L. 10+-13/ B+-D - POD_L3_Z02Roof Terrace Toilets, Lobbies, Storage & Lift Vestibule @ G.L. 10+-13/ B+-D - POD_L3_Z02Roof Terrace Toilets, Lobbies, Storage & Lift Vestibule @ G.L. 10+-13/ B+-D - POD_L3_Z02Roof Terrace Toilets, Lobbies, Storage & Lift Vestibule @ G.L. 10+-13/ B+-D - POD_L3_Z02Roof Terrace Toilets, Lobbies, Storage & Lift Vestibule @ G.L. 10+-13/ B+-D - POD_L3_Z02

8289 POD_L3_Z02_- All Other Finishes / Make Good & Clean 12 28-Sep-19 14-Oct-19 27-Apr-20 11-May-20 -169 42

FoH Toilets - Roof TerraceToilets - POD_L3_Z02FoH Toilets - Roof TerraceToilets - POD_L3_Z02FoH Toilets - Roof TerraceToilets - POD_L3_Z02FoH Toilets - Roof TerraceToilets - POD_L3_Z02FoH Toilets - Roof TerraceToilets - POD_L3_Z02FoH Toilets - Roof TerraceToilets - POD_L3_Z02FoH Toilets - Roof TerraceToilets - POD_L3_Z02FoH Toilets - Roof TerraceToilets - POD_L3_Z02FoH Toilets - Roof TerraceToilets - POD_L3_Z02

Toilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet BlockToilet Block

8303 POD_L3_Z02_FoH Toilet - MEP 1st fix Ceiling 3 26-Apr-19 21-May-19 03-Jun-19 A 03-Apr-20 -259 -67

8301 POD_L3_Z02_FoH Toilet - MEP 1st fix Block Wall 3 19-Apr-19 26-Apr-19 12-Aug-19 A 03-Apr-20 -279 -68

8304 POD_L3_Z02_FoH Toilet - Dry Wall Frame & Board (one side) 0 23-Apr-19 29-Apr-19 20-Aug-19 A 04-Mar-20 A -250

8305 POD_L3_Z02_FoH Toilet - Dry Wall MEP Services/Conduits (MEP 1st fix) 9 26-Apr-19 10-May-19 26-Aug-19 A 11-Apr-20 -274 -55

8292 POD_L3_Z02_FoH Toilet - Seal Wall Opening 3 27-Apr-19 30-Apr-19 17-Feb-20 A 06-Apr-20 -277 -68

8293 POD_L3_Z02_FoH Toilet - MEP 2nd fix 6 01-Jun-19 15-Jun-19 03-Mar-20 A 08-Apr-20 -241 -68

8306 POD_L3_Z02_FoH Toilet - Close Dry Wall 4 11-May-19 15-May-19 12-Mar-20 A 13-Apr-20 -271 -52

8290 POD_L3_Z02_FoH Toilet - Ceiling Rods & Grids 3 29-May-19 31-May-19 03-Apr-20 07-Apr-20 -252 -68

8294 POD_L3_Z02_FoH Toilet - Door Frame 2 22-May-19 23-May-19 06-Apr-20 07-Apr-20 -259 -50

8291 POD_L3_Z02_FoH Toilet - Close ceiling (board) incl. Cut-Outs 4 17-Jun-19 20-Jun-19 08-Apr-20 11-Apr-20 -240 -67

8318 POD_L3_Z02_FoH Toilet - Conc flr curing, polishing & install protection 14 26-Jul-19 05-Sep-19 08-Apr-20 23-Apr-20 -185 -54

8295 POD_L3_Z02_FoH Toilet - MEP final fix 6 19-Jul-19 25-Jul-19 09-Apr-20 15-Apr-20 -214 -68

8287 POD_L3_Z02_FoH Toilet - Wall Plastering (internal & external) 4 24-May-19 28-May-19 10-Apr-20 14-Apr-20 -261 -52

8302 POD_L3_Z02_FoH Toilet - Ceiling finishes final coat 3 21-Jun-19 24-Jun-19 13-Apr-20 15-Apr-20 -240 57

8298 POD_L3_Z02_FoH Toilet - Wall Tile Finishes 8 17-Sep-19 25-Sep-19 17-Apr-20 25-Apr-20 -171 -54

8299 POD_L3_Z02_FoH Toilet - Cubicle partitions & sanitary ware & fittings 6 26-Sep-19 03-Oct-19 22-Apr-20 28-Apr-20 -167 -54

8288 POD_L3_Z02_FoH Toilet - Door / Ironmong. 2 04-Oct-19 05-Oct-19 29-Apr-20 30-Apr-20 -167 44

Toilet LobbyToilet LobbyToilet LobbyToilet LobbyToilet LobbyToilet LobbyToilet LobbyToilet LobbyToilet Lobby

9704 POD_L3_Z02_FoH Toilet Lob - MEP 1st fix 4 12-Jun-19 25-Jun-19 10-Jun-19 A 06-Apr-20 -231 -69

9706 POD_L3_Z02_FoH Toilet Lob - MEP 2nd fix 7 26-Jun-19 10-Jul-19 03-Mar-20 A 09-Apr-20 -222 -69

9703 POD_L3_Z02_FoH Toilet Lob - Ceiling & Wall sealer 2 10-Jun-19 11-Jun-19 01-Apr-20* 02-Apr-20 -241 -69

9709 POD_L3_Z02_FoH Toilet Lob - MEP final fix MEP Final fix 6 19-Jul-19 25-Jul-19 10-Apr-20 16-Apr-20 -215 -69

9702 POD_L3_Z02_FoH Toilet Lob - Floor concrete pavers 3 03-Sep-19 05-Sep-19 21-Apr-20 23-Apr-20 -185 42

9705 POD_L3_Z02_FoH Toilet Lob - Door / Ironmong. 2 06-Sep-19 07-Sep-19 24-Apr-20 25-Apr-20 -185 42

10167 POD_L3_Z02_FoH_HO1 - FoH Toilets - Roof Terrace Toilets HANDOVER 0 16-May-20 122

BoH - Storage - POD_L3_Z02BoH - Storage - POD_L3_Z02BoH - Storage - POD_L3_Z02BoH - Storage - POD_L3_Z02BoH - Storage - POD_L3_Z02BoH - Storage - POD_L3_Z02BoH - Storage - POD_L3_Z02BoH - Storage - POD_L3_Z02BoH - Storage - POD_L3_Z02

8342 POD_L3_Z02_BoH - Patch-up tie bolt holes, screed, C_sealer 0 08-Apr-19 20-Apr-19 03-Jun-19 A 01-Apr-20 -281 -68

8344 POD_L3_Z02_BoH - MEP 1st fix 2 22-Apr-19 03-Jun-19 10-Jun-19 A 02-Apr-20 -247 -68

8345 POD_L3_Z02_BoH - MEP 2nd fix 5 04-Jun-19 25-Jun-19 17-Jun-19 A 07-Apr-20 -232 -68

8348 POD_L3_Z02_BoH - MEP final fix MEP Final fix 6 19-Jul-19 29-Jul-19 16-Mar-20 A 10-Apr-20 -207 -64

8346 POD_L3_Z02_BoH - Wall paint undercoat 6 26-Jun-19 10-Jul-19 01-Apr-20 08-Apr-20 -221 -64

8347 POD_L3_Z02_BoH - Wall final paint 6 11-Jul-19 17-Jul-19 03-Apr-20 10-Apr-20 -217 -64

8349 POD_L3_Z02_BoH - Floor sealer 2 30-Jul-19 31-Jul-19 11-Apr-20 13-Apr-20 -207 53

8350 POD_L3_Z02_BoH - Doors & Ironmong 2 01-Aug-19 02-Aug-19 14-Apr-20 15-Apr-20 -207 57

10168 POD_L3_Z02_BoH_HO1 - Storage HANDOVER 0 21-May-20 118

Lift (LT22) Vestibule @ G.L 10+/ A+-B+Lift (LT22) Vestibule @ G.L 10+/ A+-B+Lift (LT22) Vestibule @ G.L 10+/ A+-B+Lift (LT22) Vestibule @ G.L 10+/ A+-B+Lift (LT22) Vestibule @ G.L 10+/ A+-B+Lift (LT22) Vestibule @ G.L 10+/ A+-B+Lift (LT22) Vestibule @ G.L 10+/ A+-B+Lift (LT22) Vestibule @ G.L 10+/ A+-B+Lift (LT22) Vestibule @ G.L 10+/ A+-B+

9713 POD_L3_Z02_Lift Vest. - MEP 1st fix 5 17-Aug-19 23-Aug-19 15-Jul-19 A 07-Apr-20 -182 -70

9714 POD_L3_Z02_Lift Vest. - Glass partition @ Lift Openings (2 sides) 6 07-Sep-19 13-Sep-19 03-Feb-20 A 16-Apr-20 -172 -44

9715 POD_L3_Z02_Lift Vest. - MEP 2nd fix 6 24-Aug-19 30-Aug-19 09-Mar-20 A 10-Apr-20 -179 -70

9716 POD_L3_Z02_Lift Vest. - MEP final fix 3 31-Aug-19 03-Sep-19 10-Apr-20 13-Apr-20 -178 -66

9711 POD_L3_Z02_Lift Vest. - Floor concrete pavers & tactiles to Roof Terrace Toilet Lobby 3 04-Sep-19 06-Sep-19 14-Apr-20 16-Apr-20 -178 -44

10169 POD_L3_Z02_Lift Vest_HO1 - Lift )LT22) Vestible @ G.L. 10+/ A+-B+ HANDOVER 0 16-May-20 122

Mar Apr May Jun Jul Aug Sep Oct
Qtr 2 Qtr 3 Qtr 4

2020

 CMWP - M Target Project Remaining Works Programme_14th Progress Update (DD: 31 Mar 2020) Page 10 / 27



ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

Finish
Var

TF

Level 3 Hard & Soft LandscapingLevel 3 Hard & Soft LandscapingLevel 3 Hard & Soft LandscapingLevel 3 Hard & Soft LandscapingLevel 3 Hard & Soft LandscapingLevel 3 Hard & Soft LandscapingLevel 3 Hard & Soft LandscapingLevel 3 Hard & Soft LandscapingLevel 3 Hard & Soft Landscaping

GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral

14238g POD_LAN - Architectural Lightings Installation (EX5A/5B/6) 12 17-Feb-20 29-Feb-20 11-Jul-20 24-Jul-20 -121 -23

9061 POD_LAN_ALL - Install balustrades along perimeter/Benches 6 19-Aug-19 31-Oct-19 02-Dec-19 A 09-Apr-20 -129 -38

9063 POD_LAN_ALL - Hard landscape 45 12-Dec-19 13-Feb-20 15-Apr-20 06-Jun-20 -97 19

11562 POD_LAN_ALL_HO1 – L3 Hard & Soft Landscape HANDOVER 0 13-Jun-20 24-Jul-20* -34 65

North Section AM/1-6.5North Section AM/1-6.5North Section AM/1-6.5North Section AM/1-6.5North Section AM/1-6.5North Section AM/1-6.5North Section AM/1-6.5North Section AM/1-6.5North Section AM/1-6.5

9048 POD_LAN_N - AM/1-6.5 Levelling screed/ W'proof & testing 4 03-May-19 03-Aug-19 18-Mar-19 A 06-Apr-20 -198 -60

9049 POD_LAN_N - AM/1-6.5 Lay insulation & screed to fall 6 15-Jun-19 17-Aug-19 21-May-19 A 09-Apr-20 -189 -60

9050 POD_LAN_N - AM/1-6.5 Construct RC screed 9 22-Jun-19 16-Sep-19 03-Jun-19 A 13-Apr-20 -168 -60

9051 POD_LAN_N - AM/1-6.5 Construct sleeper wall + ducts & drawpits 7 22-Jul-19 30-Sep-19 10-Jul-19 A 09-Apr-20 -153 -57

9053 POD_LAN_N - AM/1-6.5 Soft landscaping 12 28-Nov-19 06-Feb-20 11-Nov-19 A 20-Apr-20 -62 -5

9052 POD_LAN_N - AM/1-6.5 Install precast concrete pavers 6 02-Sep-19 27-Nov-19 25-Nov-19 A 08-Apr-20 -104 -43

9071 POD_LAN_N - AM/1-6.5 MEP 1st & 2nd fix 9 02-Sep-19 09-Oct-19 27-Nov-19 A 16-Apr-20 -153 -60

9072 POD_LAN_N - AM/1-6.5 MEP final fix (FS hose reel system) 9 17-Sep-19 30-Sep-19 29-Nov-19 A 16-Apr-20 -159 -60

9075 POD_LAN_N - AM/1-6.5 MEP final fix (rem) 12 28-Nov-19 11-Dec-19 10-Apr-20 23-Apr-20 -105 -50

South Section AM/8.5-14South Section AM/8.5-14South Section AM/8.5-14South Section AM/8.5-14South Section AM/8.5-14South Section AM/8.5-14South Section AM/8.5-14South Section AM/8.5-14South Section AM/8.5-14

7041 POD_LAN_S - AM/8.5-14 Lay insulation & screed to fall 2 19-Jun-19 22-Aug-19 05-Jul-19 A 02-Apr-20 -181 -66

7042 POD_LAN_S - AM/8.5-14 Construct RC screed 2 26-Jun-19 20-Sep-19 15-Jul-19 A 03-Apr-20 -158 -66

7043 POD_LAN_S - AM/8.5-14 Construct sleeper wall + ducts & drawpits 6 25-Jul-19 05-Oct-19 04-Sep-19 A 09-Apr-20 -150 -66

7125 POD_LAN_S - AM/8.5-14 MEP 1st & 2nd fix 9 05-Sep-19 14-Oct-19 25-Nov-19 A 13-Apr-20 -147 -66

7130 POD_LAN_S - AM/8.5-14 MEP final fix (FS hose reel system) 9 20-Sep-19 05-Oct-19 27-Nov-19 A 13-Apr-20 -153 -66

7111 POD_LAN_S - AM/8.5-14 Soft landscaping 12 02-Dec-19 11-Feb-20 23-Dec-19 A 17-Apr-20 -57 -3

7057 POD_LAN_S - AM/8.5-14 Pp'cast pavers & Interface with Escalator localised area (w'proof/screed/slab) )9 05-Sep-19 02-Dec-19 02-Jan-20 A 14-Apr-20 -106 -3

7187 POD_LAN_S - AM/8.5-14 MEP final fix (rem) 12 02-Dec-19 16-Dec-19 07-Apr-20 20-Apr-20 -99 -47

Midle Section - AM/6.5-8.5Midle Section - AM/6.5-8.5Midle Section - AM/6.5-8.5Midle Section - AM/6.5-8.5Midle Section - AM/6.5-8.5Midle Section - AM/6.5-8.5Midle Section - AM/6.5-8.5Midle Section - AM/6.5-8.5Midle Section - AM/6.5-8.5

9056 POD_LAN_M - AM/6.5-8.5 Construct RC screed 0 17-Oct-19 14-Nov-19 09-Dec-19 A 07-Mar-20 A -89

9057 POD_LAN_M - AM/6.5-8.5 Construct sleeper wall + ducts & drawpats 3 31-Oct-19 28-Nov-19 20-Dec-19 A 03-Apr-20 -101 -45

9066 POD_LAN_M - AM/6.5-8.5 MEP 1st & 2nd fix (no FSD services) 6 12-Dec-19 27-Dec-19 06-Jan-20 A 11-Apr-20 -83 -45

9058 POD_LAN_M - AM/6.5-8.5 Install precast concrete pavers 9 28-Nov-19 12-Dec-19 17-Jan-20 A 11-Apr-20 -95 -45

9059 POD_LAN_M - AM/6.5-8.5 Soft landscaping 12 11-Jan-20 17-Feb-20 16-Mar-20 A 17-Apr-20 -52 -3

9074 POD_LAN_M - AM/6.5-8.5 MEP final fix (no FSD) 12 27-Dec-19 11-Jan-20 03-Apr-20 17-Apr-20 -76 -45

EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)

Skylight, Glazing, Internal Glass Walls & CladdingSkylight, Glazing, Internal Glass Walls & CladdingSkylight, Glazing, Internal Glass Walls & CladdingSkylight, Glazing, Internal Glass Walls & CladdingSkylight, Glazing, Internal Glass Walls & CladdingSkylight, Glazing, Internal Glass Walls & CladdingSkylight, Glazing, Internal Glass Walls & CladdingSkylight, Glazing, Internal Glass Walls & CladdingSkylight, Glazing, Internal Glass Walls & Cladding

B1/F - Southern Perimeter Glass WallB1/F - Southern Perimeter Glass WallB1/F - Southern Perimeter Glass WallB1/F - Southern Perimeter Glass WallB1/F - Southern Perimeter Glass WallB1/F - Southern Perimeter Glass WallB1/F - Southern Perimeter Glass WallB1/F - Southern Perimeter Glass WallB1/F - Southern Perimeter Glass Wall

InstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallation

7189 POD_B1_GW - G+M/13+ Pisa Glass M_Shop 2/M_Image (B1_Z09b) (Pisa 08-04; 08-06) - Oct_UPD: EF 21Dec2 27-Jun-19 25-Jul-19 14-Oct-19 A 02-Apr-20 -204 -58

7191 POD_B1_GW - E+G/12+ Pisa Glass (South Entrance) 2 22-Aug-19 11-Sep-19 08-Jan-20 A 02-Apr-20 -163 -37

6895 POD_B1_GW - Pisa Inner Glass Museum Caffe (B1_Z08) (Pisa 08-02) Oct_UPD: EF 14 Dec2 04-May-19 15-Jun-19 13-Jan-20 A 02-Apr-20 -237 -37

6895a POD_B1_GW - Pisa Outter Glass Museum Caffe (B1_Z08) (Pisa 08-02) Oct_UPD: EF 30Dec3 13-Jan-20 A 03-Apr-20 -38

7191a POD_B1_GW - E+G/3+ Pisa Glass (North Entrance) (Pisa: 08-05) - Oct_UPD: EF 7Dec 3 21-Jan-20 A 03-Apr-20 -38

7191b POD_GW - Door Actuator First Delivery (South Entrance - 15 Nos) 0 30-Mar-20 A

7191c POD_B1_GW - E+G/12+ Glass Door Actuator Installation + test (South Entrance - 6 Nos) 12 01-Apr-20 15-Apr-20 -68

G/F to 1M/F Soffit - Glass Walls, Columns & Walls Ceramic CladdingG/F to 1M/F Soffit - Glass Walls, Columns & Walls Ceramic CladdingG/F to 1M/F Soffit - Glass Walls, Columns & Walls Ceramic CladdingG/F to 1M/F Soffit - Glass Walls, Columns & Walls Ceramic CladdingG/F to 1M/F Soffit - Glass Walls, Columns & Walls Ceramic CladdingG/F to 1M/F Soffit - Glass Walls, Columns & Walls Ceramic CladdingG/F to 1M/F Soffit - Glass Walls, Columns & Walls Ceramic CladdingG/F to 1M/F Soffit - Glass Walls, Columns & Walls Ceramic CladdingG/F to 1M/F Soffit - Glass Walls, Columns & Walls Ceramic Cladding

Priority 1 - Atrium/Circ_Box  & Cer_Tubes (MEP Plenum Voids)Priority 1 - Atrium/Circ_Box  & Cer_Tubes (MEP Plenum Voids)Priority 1 - Atrium/Circ_Box  & Cer_Tubes (MEP Plenum Voids)Priority 1 - Atrium/Circ_Box  & Cer_Tubes (MEP Plenum Voids)Priority 1 - Atrium/Circ_Box  & Cer_Tubes (MEP Plenum Voids)Priority 1 - Atrium/Circ_Box  & Cer_Tubes (MEP Plenum Voids)Priority 1 - Atrium/Circ_Box  & Cer_Tubes (MEP Plenum Voids)Priority 1 - Atrium/Circ_Box  & Cer_Tubes (MEP Plenum Voids)Priority 1 - Atrium/Circ_Box  & Cer_Tubes (MEP Plenum Voids)

InstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallation

1001 POD_GF_Z07_P1 - G-M/8-13 Pisa Glass & Tube Walls (ACC 16Oct) 3 08-Jul-19 17-Aug-19 19-Aug-19 A 03-Apr-20 -185 -73

8596 POD_GF_Z07_P1 - B-G/8-13 Pisa Balance Glass & Tube Walls (ACC 19Oct) 3 08-Jun-19 20-Jul-19 16-Sep-19 A 03-Apr-20 -209 -71

8935 POD_GF_Z07_P1 - AE/9-11 Pisa Install Ceramic Tube Learning Centre (ACC 21 Sep) OctUPD" EF 10Dec3 29-Jul-19 07-Sep-19 07-Oct-19 A 03-Apr-20 -167 -71

8946 POD_GF_Z07_P1 - AM/1-7 Pisa GLass & Tube Walls (ACC 19Oct) 3 17-May-19 28-Jun-19 26-Oct-19 A 03-Apr-20 -227 -75

8335 POD_GF_Z07_P1 - B-G/8-13 Pisa Lecture Theatre/W'shops Install Glass (ACC 9Oct) OctUP: EF 17Dec3 06-Aug-19 17-Sep-19 03-Dec-19 A 03-Apr-20 -160 -68

1001a POD_GW - Door Actuator 2nd Delivery (South Entrance - 27 Nos) 0 15-Apr-20* -84

1001b POD_GW - Glass Door Actuator Installation + 6d test (South Entrance - 27 Nos + 1 mock-up installed on 28Feb20)17 15-Apr-20 05-May-20 -84

Priority 2 - External Glass; Cer_Tubes (MEP Jet Nozzles)Priority 2 - External Glass; Cer_Tubes (MEP Jet Nozzles)Priority 2 - External Glass; Cer_Tubes (MEP Jet Nozzles)Priority 2 - External Glass; Cer_Tubes (MEP Jet Nozzles)Priority 2 - External Glass; Cer_Tubes (MEP Jet Nozzles)Priority 2 - External Glass; Cer_Tubes (MEP Jet Nozzles)Priority 2 - External Glass; Cer_Tubes (MEP Jet Nozzles)Priority 2 - External Glass; Cer_Tubes (MEP Jet Nozzles)Priority 2 - External Glass; Cer_Tubes (MEP Jet Nozzles)

ProcurementProcurementProcurementProcurementProcurementProcurementProcurementProcurementProcurement

10108 POD_GF_P2 - Fab/Del GF Priority 2 Windows (AM/1-7) - [ACC 1st 12 Oct; last 29 Oct] 0 09-Dec-19 A 05-Mar-20 A

InstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallation

9874 POD_GF_Z07_P2 - Pisa (all P2 areas) - Install 1st Fix (shared access with MEP) 0 08-May-19 06-Jun-19 15-Jun-19 A 06-Mar-20 A -220

8558 POD_GF_Z07_P2 - Pisa (all P2 areas) - Install Ceramic Tube Wall (ACC 26Nov) 3 29-Jun-19 10-Aug-19 16-Sep-19 A 03-Apr-20 -191 -71

8945 POD_GF_Z07_P2 - GM/8-13 Pisa - Install Glass Wall (ACC 26Nov) OctUPD: EF 6Dec 3 08-Jun-19 20-Jul-19 11-Nov-19 A 03-Apr-20 -209 -64

10111 POD_GF_Z07_P2 - BG/8-13 Pisa - Install Glass Wall (LC area) (ACC 18Nov) OctUPD: EF 7 Dec3 06-Jan-20 A 03-Apr-20 -61

10109 POD_GF_Z07_P2 - AM-/1-7 Pisa - Install Windows (3 off) (ACC 4Nov) OctUPD: EF 9Dec 3 05-Mar-20 A 03-Apr-20 -40

Priority 3 - Decorative Walls & Dry FixPriority 3 - Decorative Walls & Dry FixPriority 3 - Decorative Walls & Dry FixPriority 3 - Decorative Walls & Dry FixPriority 3 - Decorative Walls & Dry FixPriority 3 - Decorative Walls & Dry FixPriority 3 - Decorative Walls & Dry FixPriority 3 - Decorative Walls & Dry FixPriority 3 - Decorative Walls & Dry Fix

InstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallation

9884 POD_GF_Z07_P3 - AM/1-7 Pisa - Ext. & Decorative Walls (ACC 5Dec) OctYPD: EF 2 Dec 3 30-Apr-19 13-Jun-19 01-Aug-19 A 03-Apr-20 -241 -57

9885 POD_GF_Z07_P3 -  GM/8-13 Pisa - Ext. & Decorative Walls (ACC 2Dec) OctUPd: EF 30Dec3 23-Apr-19 05-Jun-19 23-Sep-19 A 03-Apr-20 -247 -57

9886 POD_GF_Z07_P3 - BG/8-13 Pisa - Ext. & Decorative Walls (ACC 30Nov) OctUP: EF 30Nov 3 18-May-19 29-Jun-19 04-Nov-19 A 03-Apr-20 -226 -57

2/F - Glass With Pre-cast Concrete Mullions2/F - Glass With Pre-cast Concrete Mullions2/F - Glass With Pre-cast Concrete Mullions2/F - Glass With Pre-cast Concrete Mullions2/F - Glass With Pre-cast Concrete Mullions2/F - Glass With Pre-cast Concrete Mullions2/F - Glass With Pre-cast Concrete Mullions2/F - Glass With Pre-cast Concrete Mullions2/F - Glass With Pre-cast Concrete Mullions

8603 POD_L2_Z04a_GW - BF/11-13 Pisa Install East GW 3 03-Jul-19 30-Jul-19 01-Oct-19 A 03-Apr-20 -201 -38

8953 POD_L2_Z04a_GW - BF/11-13 Pisa Install West GW 3 14-Aug-19 10-Sep-19 01-Oct-19 A 03-Apr-20 -165 -38

Corrugated Aluminium Perf. Panels & Pre-Cast Concrete TubesCorrugated Aluminium Perf. Panels & Pre-Cast Concrete TubesCorrugated Aluminium Perf. Panels & Pre-Cast Concrete TubesCorrugated Aluminium Perf. Panels & Pre-Cast Concrete TubesCorrugated Aluminium Perf. Panels & Pre-Cast Concrete TubesCorrugated Aluminium Perf. Panels & Pre-Cast Concrete TubesCorrugated Aluminium Perf. Panels & Pre-Cast Concrete TubesCorrugated Aluminium Perf. Panels & Pre-Cast Concrete TubesCorrugated Aluminium Perf. Panels & Pre-Cast Concrete Tubes

1228 POD_GF - Set Out & Install Angle Supports/Panels//Louvres - Type A Angle 186-End 9 16-Aug-19 04-Nov-19 27-Jul-19 A 11-Apr-20 -127 -67

1229 POD_GF - Set Out & Install Angle Supports/Panels//Louvres - Type B C'way GL_A-G 9 28-Jun-19 13-Sep-19 09-Sep-19 A 11-Apr-20 -168 -67

1225 POD_GF - Set Out & Install Angle Supports/Panels//Louvres - Type C GL_1-H' 9 10-Apr-19 22-May-19 21-Oct-19 A 11-Apr-20 -264 -67

1226 POD_GF - Set Out & Install Angle Supports/Panels//Louvres - Type C G_LH'-F' 9 23-May-19 27-Jun-19 21-Oct-19 A 11-Apr-20 -234 -67

1230 POD_GF - Set Out & Install Angle Supports/Panels//Louvres - Type B C'way GL_H-M 7 16-Sep-19 05-Nov-19 21-Oct-19 A 09-Apr-20 -124 -67

1227 POD_GF - Set Out & Install Angle Supports/Panels//Louvres - Type A/C GL_F'-angle186 9 19-Jul-19 05-Sep-19 18-Nov-19 A 11-Apr-20 -175 -67

1231 POD_GF - Set Out & Install Angle Supports/Panels//Louvres - Type A C'wayGL_A-End 9 06-Nov-19 24-Dec-19 08-Jan-20 A 11-Apr-20 -84 -67

111168 POD_GF - Install Doors including FRP Doors 6 16-Jan-20 A 14-Apr-20 -67

9780 POD_GF - Install Pre-Cast Concrete Tube at West (A+/3-7) 18 23-Aug-19 20-Sep-19 03-Apr-20* 24-Apr-20 -174 -51

Vertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical Transportation

LiftsLiftsLiftsLiftsLiftsLiftsLiftsLiftsLifts

9333 POD_LT07 - Passenger Lift (B2 -  3F) - Lift Pit/Shaft/Machine Room MEP 1st, 2nd & Final Fix6 11-Apr-19 21-Jun-19 23-Jul-19 A 08-Apr-20 -236 -57

9341 POD_LT08 - Passenger Lift (B2 -  2F) - Lift Pit/Shaft/Machine Room MEP 1st, 2nd & Final Fix6 11-Apr-19 21-Jun-19 23-Jul-19 A 08-Apr-20 -236 -57

9327 POD_LT22 - Passenger/disabled Lift (GF -  3F) - Lift Installation MEP 1st, 2nd & Final Fix 10 04-Jun-19 14-Aug-19 18-Nov-19 A 13-Apr-20 -195 -61

EscalatorsEscalatorsEscalatorsEscalatorsEscalatorsEscalatorsEscalatorsEscalatorsEscalators

Escalator No. and grid location by user)_(SZ1)Escalator No. and grid location by user)_(SZ1)Escalator No. and grid location by user)_(SZ1)Escalator No. and grid location by user)_(SZ1)Escalator No. and grid location by user)_(SZ1)Escalator No. and grid location by user)_(SZ1)Escalator No. and grid location by user)_(SZ1)Escalator No. and grid location by user)_(SZ1)Escalator No. and grid location by user)_(SZ1)

9498 POD_ES01-02_GL D-E/8-10_B2 to B1 - Install Truss Assy/Steps/Hand Rail MEP 1st, 2nd & Final Fix4 04-May-19 15-Jul-19 22-Oct-19 A 06-Apr-20 -215 -68

9499 POD_ES01-02_GL D-E/8-10_B2 to B1 - High Level MEP 1st, 2nd & final fix/ ABWF works 7 16-Jul-19 12-Aug-19 23-Mar-20 A 09-Apr-20 -194 -68

9500 POD_ES01-02_GL D-E/8-10_B2 to B1 - Escalator Finishes (glazing, cladding,. balustrade)14 13-Aug-19 09-Sep-19 08-Apr-20 23-Apr-20 -182 -50

9504 POD_ES05-06_GL D-E/4-7_GF to 2F - Install Truss Assy/Steps/Hand Rail MEP 1st, 2nd & Final Fix4 20-May-19 30-Jul-19 12-Nov-19 A 06-Apr-20 -202 -68

9505 POD_ES05-06_GL D-E/4-7_GF to 2F -  High Level MEP 1st, 2nd & final fix/ ABWF works 7 31-Jul-19 27-Aug-19 09-Dec-19 A 09-Apr-20 -181 -68

9506 POD_ES05-06_GL D-E/4-7_GF to 2F - Escalator Finishes (glazing, cladding,. balustrade) 14 28-Aug-19 25-Sep-19 18-Dec-19 A 17-Apr-20 -164 -45

9510 POD_ES03-04_GL D-E/5-6_B1 to GF - Install Truss Assy/Steps/Hand Rail MEP 1st, 2nd & Final Fix4 04-May-19 15-Jul-19 25-Oct-19 A 06-Apr-20 -215 -68

9511 POD_ES03-04_GL D-E/5-6_B1 to GF -  High Level MEP 1st, 2nd & final fix/ ABWF works 7 16-Jul-19 12-Aug-19 09-Dec-19 A 09-Apr-20 -194 -68

9512 POD_ES03-04_GL D-E/5-6_B1 to GF - Escalator Finishes (glazing, cladding,. balustrade) 21 13-Aug-19 09-Sep-19 01-Apr-20 25-Apr-20 -184 -52

9519 POD_ES11-12_GL C-D/2-3_B1 to GF - Install Truss Assy/Steps/Hand Rail MEP 1st, 2nd & Final Fix2 04-May-19 15-Jul-19 12-Sep-19 A 02-Apr-20 -213 -66

9522 POD_ES11-12_GL C-D/2-3_B1 to GF - Escalator Finishes (glazing, cladding,. balustrade) 12 13-Aug-19 09-Sep-19 21-Oct-19 A 15-Apr-20 -175 -43

9521 POD_ES11-12_GL C-D/2-3_B1 to GF -  High Level MEP 1st, 2nd & final fix/ ABWF works 7 16-Jul-19 12-Aug-19 16-Mar-20 A 09-Apr-20 -194 -68

9544 POD_ES13-14_GL D-G/11-12_LT to 3F - Complete Escalator Installation (*2 shifts) 21 30-Jul-19 11-Oct-19 23-Mar-20 A 29-Apr-20 -162 -61

9545 POD_ES13-14_GL D-G/11-12_LT to 3F - High Lvl MEP 1st,2nd,final fix/ABWF works(*2 shifts)12 11-Oct-19 01-Nov-19 01-Apr-20 15-Apr-20 -132 -74

9546 POD_ES13-14_GL D-G/11-12_LT to 3F - Escalator Finishes (minor ABWF works) 12 02-Nov-19 29-Nov-19 23-Apr-20 08-May-20 -126 -61

StaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircases

Staircases Required for PressurisationStaircases Required for PressurisationStaircases Required for PressurisationStaircases Required for PressurisationStaircases Required for PressurisationStaircases Required for PressurisationStaircases Required for PressurisationStaircases Required for PressurisationStaircases Required for Pressurisation

8969 POD_ST01B_FS - MEP 1st fix, 2nd fix 3 14-May-19 25-Jun-19 08-Apr-19 A 03-Apr-20 -230 -68

8970 POD_ST01B_FS - Wall Dust Sealer 21 10-Jun-19 10-Jul-19 01-Apr-20* 25-Apr-20 -236 51

8973 POD_ST01B_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 13-Jul-19 26-Jul-19 16-Apr-20 29-Apr-20 -225 51

11330 POD_ST01B_HO1 - POD_ST01B_HANDOVER (Pressurisation ST) 0 04-Jun-20 107

8977 POD_ST03B_FS - MEP 1st fix, 2nd fix 6 14-May-19 25-Jun-19 22-Jul-19 A 08-Apr-20 -233 -68

8979 POD_ST03B_FS - Permanent Hand Rail 6 03-Jul-19 17-Jul-19 18-Nov-19 A 08-Apr-20 -215 -62

8981 POD_ST03B_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 13-Jul-19 26-Jul-19 18-Nov-19 A 07-May-20 -231 45

8975 POD_ST03B_FS - Ceiling Dust Sealer 21 01-Apr-19 02-May-19 01-Apr-20* 25-Apr-20 -293 39

8978 POD_ST03B_FS - Wall Dust Sealer 21 10-Jun-19 10-Jul-19 09-Apr-20 04-May-20 -242 45

11340 POD_ST03B_HO1 - POD_ST03B_HANDOVER 0 18-Jun-20 95

8985 POD_ST04B_FS - MEP 1st fix, 2nd fix 3 14-May-19 25-Jun-19 08-Apr-19 A 03-Apr-20 -230 -68

8989 POD_ST04B_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 13-Jul-19 26-Jul-19 18-Nov-19 A 04-May-20 -228 48

8983 POD_ST04B_FS - Ceiling Dust Sealer 21 01-Apr-19 02-May-19 01-Apr-20* 25-Apr-20 -293 48

8986 POD_ST04B_FS - Wall Dust Sealer 21 10-Jun-19 10-Jul-19 06-Apr-20 29-Apr-20 -239 48

11350 POD_ST04B_HO1 - POD_ST04B_HANDOVER 0 04-Jun-20 107

8997 POD_ST05_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 24-Aug-19 06-Sep-19 09-Mar-20 A 07-May-20 -195 45

8991 POD_ST05_FS - Ceiling Dust Sealer 21 03-May-19 01-Jun-19 01-Apr-20* 25-Apr-20 -267 45

8994 POD_ST05_FS - Wall Dust Sealer 21 23-Jul-19 21-Aug-19 09-Apr-20 04-May-20 -206 45

11360 POD_ST05_HO1 - POD_ST05_HANDOVER 0 04-Jun-20 107

9001 POD_ST07B_FS - MEP 1st fix, 2nd fix 0 26-Jun-19 07-Aug-19 15-Apr-19 A 11-Mar-20 A -173

9005 POD_ST07B_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 24-Aug-19 06-Sep-19 25-Nov-19 A 07-May-20 -195 45

8999 POD_ST07B_FS - Ceiling Dust Sealer 21 03-May-19 01-Jun-19 01-Apr-20* 25-Apr-20 -267 45

9002 POD_ST07B_FS - Wall Dust Sealer 21 23-Jul-19 21-Aug-19 09-Apr-20 04-May-20 -206 45

11370 POD_ST07B_HO1 - POD_ST07B_HANDOVER 0 04-Jun-20 107

9009 POD_ST08B_FS - MEP 1st fix, 2nd fix 3 26-Jun-19 07-Aug-19 22-Jul-19 A 03-Apr-20 -194 -68

9011 POD_ST08B_FS - Permanent Hand Rail 0 14-Aug-19 28-Aug-19 14-Oct-19 A 21-Mar-20 A -164

9013 POD_ST08B_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 24-Aug-19 06-Sep-19 18-Nov-19 A 07-May-20 -195 45

9007 POD_ST08B_FS - Ceiling Dust Sealer 21 03-Jun-19 04-Jul-19 01-Apr-20* 25-Apr-20 -241 45

9010 POD_ST08B_FS - Wall Dust Sealer 21 23-Jul-19 21-Aug-19 09-Apr-20 04-May-20 -206 45
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11380 POD_ST08B_HO1 - POD_ST08B_HANDOVER 0 04-Jun-20 107

9017 POD_ST14B_FS - MEP 1st fix, 2nd fix 0 08-Aug-19 19-Sep-19 15-Apr-19 A 07-Mar-20 A -134

9019 POD_ST14B_FS - Permanent Hand Rail 0 26-Sep-19 12-Oct-19 14-Oct-19 A 21-Mar-20 A -128

9021 POD_ST14B_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 09-Oct-19 22-Oct-19 25-Nov-19 A 06-May-20 -158 46

9015 POD_ST14B_FS - Ceiling Dust Sealer 21 06-May-19 04-Jun-19 01-Apr-20* 25-Apr-20 -265 46

9018 POD_ST14B_FS - Wall Dust Sealer 21 03-Sep-19 04-Oct-19 09-Apr-20 04-May-20 -170 46

11390 POD_ST14B_HO1 - POD_ST14B_HANDOVER 0 06-May-20 131

9026 POD_ST18_FS - MEP 1st fix, 2nd fix 0 08-Aug-19 19-Sep-19 14-Oct-19 A 14-Mar-20 A -140

9028 POD_ST18_FS - Permanent Hand Rail 0 26-Sep-19 12-Oct-19 15-Oct-19 A 18-Mar-20 A -125

9024 POD_ST18_FS - Ceiling Dust Sealer 21 05-Jun-19 06-Jul-19 01-Apr-20* 25-Apr-20 -239 46

9027 POD_ST18_FS - Wall Dust Sealer 21 03-Sep-19 04-Oct-19 09-Apr-20 04-May-20 -170 46

9030 POD_ST18_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 09-Oct-19 22-Oct-19 22-Apr-20 06-May-20 -158 46

11400 POD_ST18_HO1 - POD_ST18_HANDOVER 0 06-May-20 131

9038 POD_ST20B_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 09-Oct-19 22-Oct-19 18-Nov-19 A 07-May-20 -159 45

9036 POD_ST20B_FS - Permanent Hand Rail 0 26-Sep-19 12-Oct-19 25-Nov-19 A 21-Mar-20 A -128

9034 POD_ST20B_FS - MEP 1st fix, 2nd fix 5 08-Aug-19 19-Sep-19 16-Mar-20 A 07-Apr-20 -160 -68

9032 POD_ST20B_FS - Ceiling Dust Sealer 21 05-Jun-19 06-Jul-19 01-Apr-20* 25-Apr-20 -239 45

9035 POD_ST20B_FS - Wall Dust Sealer 21 03-Sep-19 04-Oct-19 09-Apr-20 04-May-20 -170 45

11450 POD_ST20B_HO1 - POD_ST20B_HANDOVER 0 20-May-20 120

9578 POD_ST51B_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 19-Jul-19 01-Aug-19 26-Nov-19 A 07-May-20 -226 45

9572 POD_ST51B_FS - Ceiling Dust Sealer 21 06-May-19 04-Jun-19 01-Apr-20* 25-Apr-20 -265 45

9575 POD_ST51B_FS - Wall Dust Sealer 21 15-Jun-19 16-Jul-19 09-Apr-20 04-May-20 -237 45

11460 POD_ST51B_HO1 - POD_ST51B_HANDOVER 0 18-Jun-20 95

9584 POD_ST53B_FS - Permanent Hand Rail 0 09-Jul-19 23-Jul-19 14-Oct-19 A 11-Mar-20 A -186

9586 POD_ST53B_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 19-Jul-19 01-Aug-19 25-Nov-19 A 07-May-20 -226 45

9582 POD_ST53B_FS - MEP 1st fix, 2nd fix 5 20-May-19 02-Jul-19 16-Mar-20 A 07-Apr-20 -227 -68

9580 POD_ST53B_FS - Ceiling Dust Sealer 21 06-May-19 04-Jun-19 01-Apr-20* 25-Apr-20 -265 45

9583 POD_ST53B_FS - Wall Dust Sealer 21 15-Jun-19 16-Jul-19 06-Apr-20 29-Apr-20 -234 45

11470 POD_ST53B_HO1 - POD_ST53B_HANDOVER 0 18-Jun-20 95

9590 POD_ST54B_FS - MEP 1st fix, 2nd fix 4 15-Jun-19 27-Jul-19 23-Sep-19 A 06-Apr-20 -204 -68

9592 POD_ST54B_FS - Permanent Hand Rail 0 03-Aug-19 17-Aug-19 18-Nov-19 A 13-Mar-20 A -166

9594 POD_ST54B_FS -  All Other Finishes (DOOR) / Make Good & Clean 12 14-Aug-19 27-Aug-19 18-Nov-19 A 07-May-20 -204 45

9588 POD_ST54B_FS - Ceiling Dust Sealer 21 31-May-19 02-Jul-19 01-Apr-20* 25-Apr-20 -243 45

9591 POD_ST54B_FS - Wall Dust Sealer 21 12-Jul-19 10-Aug-19 09-Apr-20 04-May-20 -215 45

11480 POD_ST54B_HO1 - POD_ST54B_HANDOVER 0 18-Jun-20 95
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9097 POD_ST81 - Permanent Hand Rail 3 16-Sep-19 30-Sep-19 10-Dec-19 A 03-Apr-20 -149 -59

9093 POD_ST81 - Ceiling Dust Sealer 21 15-Jul-19 13-Aug-19 01-Apr-20* 25-Apr-20 -207 42

9095 POD_ST81 -  MEP 1st fix, 2nd fix 6 29-Jul-19 07-Sep-19 01-Apr-20 08-Apr-20 -170 -62

9096 POD_ST81 - Wall Dust Sealer 21 23-Aug-19 23-Sep-19 09-Apr-20 04-May-20 -179 45

9099 POD_ST81 -  All Other Finishes / Make Good & Clean 12 26-Sep-19 11-Oct-19 27-Apr-20 11-May-20 -171 42

11000 POD_ST81_HO1 - POD_ST81_HANDOVER 0 21-May-20 118

9103 POD_ST17B -  MEP 1st fix, 2nd fix 9 08-Jul-19 17-Aug-19 01-Apr-19 A 11-Apr-20 -191 -65

9105 POD_ST17B - Permanent Hand Rail 3 24-Aug-19 07-Sep-19 21-Oct-19 A 03-Apr-20 -167 -59

9107 POD_ST17B -  All Other Finishes (DOOR) / Make Good & Clean 12 04-Sep-19 18-Sep-19 18-Nov-19 A 07-May-20 -186 45

9101 POD_ST17B - Ceiling Dust Sealer 21 22-Jun-19 23-Jul-19 01-Apr-20* 25-Apr-20 -225 45

9104 POD_ST17B - Wall Dust Sealer 21 02-Aug-19 31-Aug-19 09-Apr-20 04-May-20 -197 45

11010 POD_ST17B_HO1 - POD_ST17B_HANDOVER 0 21-May-20 118

9111 POD_ST15B -  MEP 1st fix, 2nd fix 3 15-Jul-19 24-Aug-19 19-Jun-19 A 03-Apr-20 -179 -68

9113 POD_ST15B - Permanent Hand Rail 3 31-Aug-19 16-Sep-19 21-Nov-19 A 03-Apr-20 -161 -59

9115 POD_ST15B -  All Other Finishes (DOOR) / Make Good & Clean 12 11-Sep-19 25-Sep-19 25-Nov-19 A 11-May-20 -183 42

9109 POD_ST15B - Ceiling Dust Sealer 21 29-Jun-19 30-Jul-19 06-Apr-20* 29-Apr-20 -222 42

9112 POD_ST15B - Wall Dust Sealer 21 09-Aug-19 07-Sep-19 13-Apr-20 07-May-20 -194 42

11020 POD_ST15B_HO1 - POD_ST15B_HANDOVER 0 21-May-20 118

9248 POD_ST71 -  MEP 1st fix, 2nd fix 3 24-Jun-19 05-Aug-19 16-Sep-19 A 03-Apr-20 -196 -68

9250 POD_ST71 - Permanent Hand Rail 3 12-Aug-19 26-Aug-19 03-Feb-20 A 03-Apr-20 -178 -65

9247 POD_ST71 - Floor W'proof Screed 26 17-Jun-19 17-Jul-19 01-Apr-20* 02-May-20 -235 37

9246 POD_ST71 - Ceiling Dust Sealer 26 10-Jun-19 10-Jul-19 06-Apr-20* 06-May-20 -244 37

9249 POD_ST71 - Wall Dust Sealer 26 20-Jul-19 19-Aug-19 13-Apr-20 13-May-20 -216 37

9251 POD_ST71 - Stair Nosing Tile 13 14-Aug-19 28-Aug-19 17-Apr-20 02-May-20 -199 43

9252 POD_ST71 - All Other Finishes / Make Good & Clean 12 22-Aug-19 04-Sep-19 04-May-20 16-May-20 -205 37

11030 POD_ST71_HO1 - POD_ST71_HANDOVER 0 21-May-20 118

9176 POD_ST30-31-32-33 -  MEP 1st fix, 2nd fix 5 06-Aug-19 17-Sep-19 16-Sep-19 A 07-Apr-20 -162 -68

9178 POD_ST30-31-32-33 - Permanent Hand Rail 4 24-Sep-19 10-Oct-19 21-Oct-19 A 06-Apr-20 -143 -60

9174 POD_ST30-31-32-33 - Ceiling Dust Sealer 21 23-Jul-19 21-Aug-19 01-Apr-20* 25-Apr-20 -200 45

9177 POD_ST30-31-32-33 - Wall Dust Sealer 21 31-Aug-19 02-Oct-19 09-Apr-20 04-May-20 -172 45

9180 POD_ST30-31-32-33 -  All Other Finishes (DOOR) / Make Good & Clean 12 05-Oct-19 19-Oct-19 23-Apr-20 07-May-20 -161 45

11040 POD_ST30-31-32-33_HO1 - POD_ST30-31-32-33_HANDOVER 0 21-May-20 118

9184 POD_ST73 -  MEP 1st fix, 2nd fix 3 14-Aug-19 25-Sep-19 16-Sep-19 A 03-Apr-20 -153 -68

9186 POD_ST73 - Permanent Hand Rail 5 03-Oct-19 18-Oct-19 08-Feb-20 A 07-Apr-20 -137 -61

9183 POD_ST73 - Floor W'proof Screed 21 07-Aug-19 05-Sep-19 01-Apr-20* 25-Apr-20 -187 42

9182 POD_ST73 - Ceiling Dust Sealer 21 31-Jul-19 29-Aug-19 06-Apr-20* 29-Apr-20 -196 42

9187 POD_ST73 - Stair Nosing Tile 13 05-Oct-19 21-Oct-19 11-Apr-20 25-Apr-20 -151 48

9185 POD_ST73 - Wall Dust Sealer 21 09-Sep-19 11-Oct-19 13-Apr-20 07-May-20 -168 42

9188 POD_ST73 -  All Other Finishes / Make Good & Clean 12 15-Oct-19 28-Oct-19 27-Apr-20 11-May-20 -157 42

11050 POD_ST73_HO1 - POD_ST73_HANDOVER 0 21-May-20 118

9192 POD_ST74 - MEP 1st fix, 2nd fix 6 03-Aug-19 13-Sep-19 16-Sep-19 A 08-Apr-20 -165 -68

9191 POD_ST74 - Floor W'proof Screed 21 27-Jul-19 26-Aug-19 01-Apr-20* 25-Apr-20 -196 42

9194 POD_ST74 - Permanent Hand Rail 13 21-Sep-19 08-Oct-19 01-Apr-20 16-Apr-20 -154 -56

9190 POD_ST74 - Ceiling Dust Sealer 21 20-Jul-19 19-Aug-19 06-Apr-20* 29-Apr-20 -205 42

9195 POD_ST74 - Stair Nosing Tile 13 24-Sep-19 10-Oct-19 11-Apr-20 25-Apr-20 -160 48

9193 POD_ST74 - Wall Dust Sealer 21 29-Aug-19 28-Sep-19 13-Apr-20 07-May-20 -177 42

9196 POD_ST74 -  All Other Finishes / Make Good & Clean 12 03-Oct-19 17-Oct-19 27-Apr-20 11-May-20 -166 42

11060 POD_ST74_HO1 - POD_ST74_HANDOVER 0 21-May-20 118

9200 POD_ST34 -  MEP 1st fix, 2nd fix 6 03-Aug-19 13-Sep-19 02-Sep-19 A 08-Apr-20 -165 -68

9202 POD_ST34 - Permanent Hand Rail 6 21-Sep-19 08-Oct-19 18-Nov-19 A 08-Apr-20 -147 -62

9198 POD_ST34 - Ceiling Dust Sealer 21 20-Jul-19 19-Aug-19 01-Apr-20* 25-Apr-20 -202 45

9201 POD_ST34 - Wall Dust Sealer 21 29-Aug-19 28-Sep-19 09-Apr-20 04-May-20 -174 45

9204 POD_ST34 -  All Other Finishes / Make Good & Clean 12 03-Oct-19 17-Oct-19 23-Apr-20 07-May-20 -163 45

11070 POD_ST34_HO1 - POD_ST34_HANDOVER 0 21-May-20 118

9208 POD_ST72 -  MEP 1st fix, 2nd fix 6 03-Aug-19 13-Sep-19 09-Sep-19 A 08-Apr-20 -165 -68

9210 POD_ST72 - Permanent Hand Rail 6 21-Sep-19 08-Oct-19 15-Feb-20 A 10-Apr-20 -149 -64

9207 POD_ST72 - Floor W'proof Screed 21 27-Jul-19 26-Aug-19 01-Apr-20* 25-Apr-20 -196 42

9206 POD_ST72 - Ceiling Dust Sealer 21 20-Jul-19 19-Aug-19 06-Apr-20* 29-Apr-20 -205 42

9211 POD_ST72 - Stair Nosing Tile 13 24-Sep-19 10-Oct-19 11-Apr-20 25-Apr-20 -160 48

9209 POD_ST72 - Wall Dust Sealer 21 29-Aug-19 28-Sep-19 13-Apr-20 07-May-20 -177 42

9212 POD_ST72 - All Other Finishes / Make Good & Clean 12 03-Oct-19 17-Oct-19 27-Apr-20 11-May-20 -166 42

11080 POD_ST72_HO1 - POD_ST72_HANDOVER 0 21-May-20 118

9218 POD_ST75 - Permanent Hand Rail & Balustrade 3 09-Jul-19 23-Jul-19 03-Feb-20 A 03-Apr-20 -207 -59

9216 POD_ST75 - MEP 1st fix, 2nd fix 6 20-May-19 02-Jul-19 16-Mar-20 A 08-Apr-20 -228 -62

9215 POD_ST75 - Timber step treads and landing 21 13-May-19 12-Jun-19 06-Apr-20* 29-Apr-20 -262 42

9214 POD_ST75 - Ceiling Dust Sealer 21 06-May-19 04-Jun-19 09-Apr-20* 04-May-20 -271 42

9217 POD_ST75 - Wall Dust Sealer 21 15-Jun-19 16-Jul-19 13-Apr-20 07-May-20 -240 42

9220 POD_ST75 -  All Other Finishes / Make Good & Clean 12 19-Jul-19 01-Aug-19 27-Apr-20 11-May-20 -229 42

11090 POD_ST75_HO1 - POD_ST75_HANDOVER 0 21-May-20 118

9224 POD_ST16 - MEP 1st fix, 2nd fix 6 05-Jun-19 18-Jul-19 14-Oct-19 A 08-Apr-20 -214 -68

9228 POD_ST16 -  All Other Finishes (DOOR) / Make Good & Clean 12 05-Aug-19 17-Aug-19 16-Mar-20 A 04-May-20 -209 48

9222 POD_ST16 - Ceiling Dust Sealer 21 22-May-19 21-Jun-19 01-Apr-20* 25-Apr-20 -251 48

9225 POD_ST16 - Wall Dust Sealer 21 03-Jul-19 01-Aug-19 06-Apr-20 29-Apr-20 -220 48

11100 POD_ST16_HO1 - POD_ST16_HANDOVER 0 21-May-20 118

9232 POD_ST09 - MEP 1st fix, 2nd fix 6 20-May-19 02-Jul-19 26-Apr-19 A 08-Apr-20 -228 -68

9236 POD_ST09 -  All Other Finishes (DOOR) / Make Good & Clean 9 19-Jul-19 01-Aug-19 09-Mar-20 A 07-May-20 -226 45

9230 POD_ST09 - Ceiling Dust Sealer 21 06-May-19 04-Jun-19 01-Apr-20* 25-Apr-20 -265 45

9233 POD_ST09 - Wall Dust Sealer 21 15-Jun-19 16-Jul-19 09-Apr-20 04-May-20 -237 45

11110 POD_ST09_HO1 - POD_ST09_HANDOVER 0 04-Jun-20 107

9240 POD_ST11 - MEP 1st fix, 2nd fix 6 20-May-19 02-Jul-19 06-May-19 A 08-Apr-20 -228 -68

9239 POD_ST11 - Floor W'proof Screed 9 13-May-19 12-Jun-19 26-Aug-19 A 11-Apr-20 -247 36

9243 POD_ST11 - Stair Nosing Tile 9 11-Jul-19 25-Jul-19 02-Sep-19 A 11-Apr-20 -211 60

9244 POD_ST11 -  All Other Finishes (DOOR) / Make Good & Clean 9 19-Jul-19 01-Aug-19 16-Mar-20 A 18-May-20 -235 36

9238 POD_ST11 - Ceiling Dust Sealer 21 06-May-19 04-Jun-19 13-Apr-20* 07-May-20 -274 36

9241 POD_ST11 - Wall Dust Sealer 21 15-Jun-19 16-Jul-19 20-Apr-20* 14-May-20 -246 36

11120 POD_ST11_HO1 - POD_ST11_HANDOVER 0 04-Jun-20 107

9256 POD_ST10 - MEP 1st fix, 2nd fix 6 12-Jun-19 24-Jul-19 24-Jun-19 A 08-Apr-20 -209 -68

9260 POD_ST10 -  All Other Finishes (DOOR) / Make Good & Clean 9 10-Aug-19 23-Aug-19 16-Mar-20 A 07-May-20 -207 45

9254 POD_ST10 - Ceiling Dust Sealer 21 28-May-19 27-Jun-19 01-Apr-20* 25-Apr-20 -246 45

9257 POD_ST10 - Wall Dust Sealer 21 09-Jul-19 07-Aug-19 09-Apr-20 04-May-20 -218 45

11130 POD_ST10_HO1 - POD_ST10_HANDOVER 0 04-Jun-20 107

9264 POD_ST03 -  MEP 1st fix, 2nd fix 6 16-Apr-19 28-May-19 21-Oct-19 A 08-Apr-20 -256 -68

9263 POD_ST03 - Floor W'proof Screed 9 09-Apr-19 09-May-19 16-Dec-19 A 11-Apr-20 -275 -58

9267 POD_ST03 - Stair Nosing Tile 9 06-Jun-19 21-Jun-19 16-Dec-19 A 11-Apr-20 -239 60

9266 POD_ST03 - Permanent Hand Rail 9 04-Jun-19 19-Jun-19 16-Mar-20 A 14-Apr-20 -243 -58

9262 POD_ST03 - Ceiling Dust Sealer 21 01-Apr-19 02-May-19 09-Apr-20 04-May-20 -299 39

9265 POD_ST03 - Wall Dust Sealer 21 13-May-19 12-Jun-19 16-Apr-20 11-May-20 -271 39

9268 POD_ST03 - All Other Finishes / Make Good & Clean 12 15-Jun-19 28-Jun-19 30-Apr-20 14-May-20 -260 39

11140 POD_ST03_HO1 - POD_ST03_HANDOVER 0 18-Jun-20 95
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9345 POD_ST12-13 -  MEP 1st fix, 2nd fix 3 16-Apr-19 28-May-19 24-Jun-19 A 03-Apr-20 -253 -68

9347 POD_ST12-13 - Permanent Hand Rail 3 04-Jun-19 19-Jun-19 16-Oct-19 A 03-Apr-20 -235 -59

9349 POD_ST12-13 - All Other Finishes (DOOR) / Make Good & Clean 12 15-Jun-19 28-Jun-19 16-Mar-20 A 11-May-20 -257 42

9343 POD_ST12-13 - Ceiling Dust Sealer 21 01-Apr-19 02-May-19 06-Apr-20* 29-Apr-20 -296 42

9346 POD_ST12-13 - Wall Dust Sealer 21 13-May-19 12-Jun-19 13-Apr-20 07-May-20 -268 42

11150 POD_ST12-13_HO1 - POD_ST12-13_HANDOVER 0 21-May-20 118

9272 POD_ST18 -  MEP 1st fix, 2nd fix 3 16-Apr-19 28-May-19 19-Aug-19 A 03-Apr-20 -253 -68

9276 POD_ST18 - All Other Finishes / Make Good & Clean 9 15-Jun-19 28-Jun-19 09-Mar-20 A 11-May-20 -257 42

9270 POD_ST18 - Ceiling Dust Sealer 21 01-Apr-19 02-May-19 06-Apr-20* 29-Apr-20 -296 42

9273 POD_ST18 - Wall Dust Sealer 21 13-May-19 12-Jun-19 13-Apr-20 07-May-20 -268 42

11160 POD_ST18_HO1 - POD_ST18_HANDOVER 0 18-Jun-20 95

9356 POD_ST15 - MEP 1st fix, 2nd fix 3 20-May-19 02-Jul-19 28-May-19 A 03-Apr-20 -225 -68

9360 POD_ST15 -  All Other Finishes (DOOR) / Make Good & Clean 9 19-Jul-19 01-Aug-19 09-Mar-20 A 07-May-20 -226 45

9354 POD_ST15 - Ceiling Dust Sealer 21 06-May-19 04-Jun-19 01-Apr-20* 25-Apr-20 -265 45

9357 POD_ST15 - Wall Dust Sealer 21 15-Jun-19 16-Jul-19 09-Apr-20 04-May-20 -237 45

11170 POD_ST15_HO1 - POD_ST15_HANDOVER 0 21-May-20 118

9366 POD_ST08 - MEP 1st fix, 2nd fix 4 15-Jun-19 27-Jul-19 24-Apr-19 A 06-Apr-20 -204 -68

9365 POD_ST08 - Floor W'proof Screed 18 08-Jun-19 09-Jul-19 15-Jul-19 A 22-Apr-20 -234 24

9369 POD_ST08 - Stair Nosing Tile 20 06-Aug-19 20-Aug-19 02-Sep-19 A 24-Apr-20 -200 49

9364 POD_ST08 - Ceiling Dust Sealer 21 31-May-19 02-Jul-19 23-Apr-20* 18-May-20 -261 24

9367 POD_ST08 - Wall Dust Sealer 21 12-Jul-19 10-Aug-19 30-Apr-20 25-May-20 -233 27

9370 POD_ST08 -  All Other Finishes / Make Good & Clean 12 14-Aug-19 27-Aug-19 19-May-20 01-Jun-20 -225 24

11180 POD_ST08_HO1 - POD_ST08_HANDOVER 0 18-Jun-20 95

9392 POD_ST02 - Floor W'proof Screed 9 13-May-19 12-Jun-19 15-Jul-19 A 11-Apr-20 -247 33

9395 POD_ST02 - Permanent Hand Rail 6 09-Jul-19 23-Jul-19 25-Nov-19 A 08-Apr-20 -210 -62

9396 POD_ST02 - Stair Nosing Tile 9 11-Jul-19 25-Jul-19 25-Nov-19 A 13-Apr-20 -212 59

9397 POD_ST02 -  All Other Finishes (DOOR) / Make Good & Clean 12 19-Jul-19 01-Aug-19 09-Mar-20 A 21-May-20 -238 33

9391 POD_ST02 - Ceiling Dust Sealer 21 06-May-19 04-Jun-19 13-Apr-20* 07-May-20 -274 33

9394 POD_ST02 - Wall Dust Sealer 21 15-Jun-19 16-Jul-19 20-Apr-20 14-May-20 -246 36

11190 POD_ST02_HO1 - POD_ST02_HANDOVER 0 04-Jun-20 107

9407 POD_ST14 -  All Other Finishes (DOOR) / Make Good & Clean 9 15-Jun-19 28-Jun-19 09-Mar-20 A 07-May-20 -254 45

9401 POD_ST14 - Ceiling Dust Sealer 21 01-Apr-19 02-May-19 01-Apr-20* 25-Apr-20 -293 45

9404 POD_ST14 - Wall Dust Sealer 21 13-May-19 12-Jun-19 09-Apr-20 04-May-20 -265 45

11210 POD_ST14_HO1 - POD_ST14_HANDOVER 0 21-May-20 118

9413 POD_ST04 -  MEP 1st fix, 2nd fix 3 16-Apr-19 28-May-19 23-Apr-19 A 03-Apr-20 -253 -68

9417 POD_ST04 -  All Other Finishes / Make Good & Clean 4 15-Jun-19 28-Jun-19 09-Mar-20 A 11-Apr-20 -233 66

11220 POD_ST04_HO1 - POD_ST04_HANDOVER 0 04-Jun-20 107

9421 POD_ST07 - MEP 1st fix, 2nd fix 3 20-May-19 02-Jul-19 23-Apr-19 A 03-Apr-20 -225 -68

9419 POD_ST07 - Ceiling Dust Sealer 21 06-May-19 04-Jun-19 06-Apr-20* 29-Apr-20 -268 42

9422 POD_ST07 - Wall Dust Sealer 21 15-Jun-19 16-Jul-19 13-Apr-20 07-May-20 -240 42

9425 POD_ST07 -  All Other Finishes / Make Good & Clean 12 19-Jul-19 01-Aug-19 27-Apr-20 11-May-20 -229 42

11230 POD_ST07_HO1 - POD_ST07_HANDOVER 0 18-Jun-20 95

9430 POD_ST06 -  MEP 1st fix, 2nd fix 3 16-Apr-19 28-May-19 29-Apr-19 A 03-Apr-20 -253 -68

9434 POD_ST06 -  All Other Finishes (DOOR) / Make Good & Clean 12 15-Jun-19 28-Jun-19 09-Mar-20 A 07-May-20 -254 45

9428 POD_ST06 - Ceiling Dust Sealer 21 01-Apr-19 02-May-19 01-Apr-20* 25-Apr-20 -293 45

9431 POD_ST06 - Wall Dust Sealer 21 13-May-19 12-Jun-19 09-Apr-20 04-May-20 -265 45

11240 POD_ST06_HO1 - POD_ST06_HANDOVER 0 04-Jun-20 107

9438 POD_ST17 - MEP 1st fix, 2nd fix 3 20-May-19 02-Jul-19 19-Jun-19 A 03-Apr-20 -225 -68

9442 POD_ST17 - All Other Finishes (DOOR) / Make Good & Clean 12 19-Jul-19 01-Aug-19 09-Mar-20 A 07-May-20 -226 45

9436 POD_ST17 - Ceiling Dust Sealer 21 06-May-19 04-Jun-19 01-Apr-20* 25-Apr-20 -265 45

9439 POD_ST17 - Wall Dust Sealer 21 15-Jun-19 16-Jul-19 09-Apr-20 04-May-20 -237 45

11250 POD_ST17_HO1 - POD_ST17_HANDOVER 0 18-Jun-20 95

9446 POD_ST76 - MEP 1st fix, 2nd fix 9 16-Apr-19 28-May-19 17-Feb-20 A 11-Apr-20 -259 -68

9445 POD_ST76 - Floor W'proof Screed 21 09-Apr-19 09-May-19 01-Apr-20* 25-Apr-20 -287 42

9448 POD_ST76 - Permanent Hand Rail 13 04-Jun-19 19-Jun-19 03-Apr-20 18-Apr-20 -247 -58

9444 POD_ST76 - Ceiling Dust Sealer 21 01-Apr-19 02-May-19 06-Apr-20* 29-Apr-20 -296 42

9449 POD_ST76 - Stair Nosing Tile 13 06-Jun-19 21-Jun-19 11-Apr-20 25-Apr-20 -251 48

9447 POD_ST76 - Wall Dust Sealer 21 13-May-19 12-Jun-19 13-Apr-20 07-May-20 -268 42

9450 POD_ST76 -  All Other Finishes / Make Good & Clean 12 15-Jun-19 28-Jun-19 27-Apr-20 11-May-20 -257 42

11260 POD_ST76_HO1 - POD_ST76_HANDOVER 0 18-Jun-20 95

9596 POD_ST52B - Ceiling Dust Sealer 14 22-Jul-19 20-Aug-19 20-May-19 A 17-Apr-20 -194 58

9598 POD_ST52B - MEP 1st fix, 2nd fix 3 05-Aug-19 16-Sep-19 09-Sep-19 A 03-Apr-20 -161 -68

9600 POD_ST52B - Permanent Hand Rail 3 23-Sep-19 09-Oct-19 11-Nov-19 A 03-Apr-20 -143 -59

9602 POD_ST52B -  All Other Finishes / Make Good & Clean 6 04-Oct-19 18-Oct-19 18-Nov-19 A 21-Apr-20 -149 58

9599 POD_ST52B - Wall Dust Sealer 21 30-Aug-19 30-Sep-19 01-Apr-20 25-Apr-20 -167 139

11270 POD_ST52B_HO1 - POD_ST52B_HANDOVER 0 18-Jun-20 95

9610 POD_ST22 -  All Other Finishes (DOOR) / Make Good & Clean 12 21-Aug-19 03-Sep-19 22-Jul-19 A 07-May-20 -198 45

9606 POD_ST22 -  MEP 1st fix, 2nd fix 6 22-Jun-19 03-Aug-19 16-Sep-19 A 08-Apr-20 -200 -68

9608 POD_ST22 - Permanent Hand Rail 3 10-Aug-19 24-Aug-19 21-Nov-19 A 03-Apr-20 -179 -59

9604 POD_ST22 - Ceiling Dust Sealer 21 08-Jun-19 09-Jul-19 01-Apr-20* 25-Apr-20 -237 45

9607 POD_ST22 - Wall Dust Sealer 21 19-Jul-19 17-Aug-19 09-Apr-20 04-May-20 -209 45

11280 POD_ST22_HO1 - POD_ST22_HANDOVER 0 18-Jun-20 95

10065 POD_ST78 - Permanent Hand Rail 0 17-Oct-19 31-Oct-19 25-Nov-19 A 16-Mar-20 A -108

10061 POD_ST78 - Ceiling Dust Sealer 21 13-Aug-19 11-Sep-19 01-Apr-20* 25-Apr-20 -182 34

10063 POD_ST78 -  MEP 1st fix, 2nd fix 5 27-Aug-19 10-Oct-19 01-Apr-20 07-Apr-20 -144 -68

10064 POD_ST78 - Wall Dust Sealer 21 23-Sep-19 24-Oct-19 09-Apr-20 04-May-20 -154 45

10067 POD_ST78 -  All Other Finishes / Make Good & Clean 12 28-Oct-19 09-Nov-19 23-Apr-20 07-May-20 -143 45

11290 POD_ST78_HO1 - POD_ST78_HANDOVER 0 21-May-20 118

10073 POD_ST79 - Permanent Hand Rail 0 17-Oct-19 31-Oct-19 26-Nov-19 A 16-Mar-20 A -108

10069 POD_ST79 - Ceiling Dust Sealer 12 13-Aug-19 11-Sep-19 01-Apr-20 15-Apr-20 -173 34

10071 POD_ST79 -  MEP 1st fix, 2nd fix 9 27-Aug-19 10-Oct-19 01-Apr-20 11-Apr-20 -148 -68

10072 POD_ST79 - Wall Dust Sealer 12 23-Sep-19 24-Oct-19 09-Apr-20 22-Apr-20 -145 54

10075 POD_ST79 -  All Other Finishes / Make Good & Clean 12 28-Oct-19 09-Nov-19 13-Apr-20 25-Apr-20 -134 54

11300 POD_ST79_HO1 - POD_ST79_HANDOVER 0 21-May-20 118

10081 POD_ST24 - Permanent Hand Rail 4 21-Jun-19 06-Jul-19 04-Nov-19 A 06-Apr-20 -222 -60

10083 POD_ST24 -  All Other Finishes / Make Good & Clean 12 03-Jul-19 16-Jul-19 18-Nov-19 A 20-May-20 -251 34

10079 POD_ST24 -  MEP 1st fix, 2nd fix 5 03-May-19 14-Jun-19 01-Apr-20 07-Apr-20 -241 -68

10077 POD_ST24 - Ceiling Dust Sealer 26 18-Apr-19 18-May-19 09-Apr-20* 09-May-20 -290 34

10080 POD_ST24 - Wall Dust Sealer 26 29-May-19 28-Jun-19 16-Apr-20 16-May-20 -262 34

11310 POD_ST24_HO1 - POD_ST24_HANDOVER 0 21-May-20 118

10089 POD_ST55B - Permanent Hand Rail 3 01-Nov-19 15-Nov-19 07-Oct-19 A 03-Apr-20 -111 -59

10091 POD_ST55B -  All Other Finishes / Make Good & Clean 12 12-Nov-19 25-Nov-19 25-Nov-19 A 14-May-20 -136 39

10087 POD_ST55B -  MEP 1st fix, 2nd fix 9 11-Sep-19 25-Oct-19 01-Apr-20* 11-Apr-20 -135 -68

10085 POD_ST55B - Ceiling Dust Sealer 21 28-Aug-19 27-Sep-19 09-Apr-20 04-May-20 -175 39

10088 POD_ST55B - Wall Dust Sealer 21 10-Oct-19 08-Nov-19 16-Apr-20 11-May-20 -147 39

11320 POD_ST55B_HO1 - POD_ST55B_HANDOVER 0 18-Jun-20 95

Testing & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & Commissioning

GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral

GFWT POD_GF - Weather Tight 0 17-Sep-19 03-Apr-20 -160 -38

1236 POD_WA - Complete Closure of L3 Openings for Wild Air & Drying Period 0 02-Sep-19 01-Apr-20 -170 -35

9073 POD_WA - Complete Moving Image & Museum Shop Glazing (for WIld Air/Drying) 0 11-Sep-19 03-Apr-20 -164 -38

9076 POD_WA - Complete L2 Glazing (for drying period) 0 10-Sep-19 03-Apr-20 -165 -38

PWA POD_WA - Wild Air On for the Podium Available (all levels) 0 07-Feb-20 10-Apr-20 -53 -42

WT POD_WA - Podium Weather Tight - Building Drying Period Commences 0 17-Sep-19 17-Apr-20 -171 -49

DP POD_WA - Drying of Building - Structure Weather Tight, Wild Air ON 60 18-Sep-19 17-Nov-19 18-Apr-20 16-Jun-20 -212 -58

HVACHVACHVACHVACHVACHVACHVACHVACHVAC

7564 POD_MEP_Wild_Air - Pipes Flushing w/ Water Sample Test (Excl. Cinema Areas CWS/CWR)0 06-Nov-19 22-Nov-19 26-Oct-19 A 16-Mar-20 A -89

7568 POD_MEP_Wild_Air - AHU SAT & LMCP SAT 0 02-Nov-19 03-Dec-19 26-Oct-19 A 11-Mar-20 A -77

7569 POD_MEP_Wild_Air - Start Up AHU @ Each Level 0 03-Dec-19 17-Dec-19 30-Nov-19 A 14-Mar-20 A -68

7570 POD_MEP_Wild_Air - Air Flow Test 24 17-Dec-19 16-Jan-20 16-Mar-20 A 29-Apr-20 -82 37

7572 POD_MEP_Wild_Air - Air System Balancing 38 07-Feb-20 11-May-20 28-Mar-20 A 16-May-20 -6 37

7571 POD_MEP_Wild_Air - AHU Performance Test 32 16-Jan-20 07-Feb-20 28-Mar-20 A 09-May-20 -78 37

7573 POD_MEP_Wild_Air - Balanced Air Available (all levels) 0 11-May-20 16-May-20 -6 37

Electrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & Controls

9469 POD_EL - Test non-FSD Lifts w/ Permanent Power (9 nos) 16 15-Aug-19 11-Sep-19 02-Sep-19 A 20-Apr-20 -177 -61

7585 POD_EL - Power & Distribution Insulation/Polarity Checks 25 26-Nov-19 09-Jan-20 13-Nov-19 A 04-May-20 -91 -67

9468 POD_EL - Test FSD Lifts w/ Permanent Power (4 nos) 12 13-Sep-19 21-Sep-19 19-Nov-19 A 15-Apr-20 -166 -58

7586 POD_EL - Power & Distribution Functional Components Test 28 03-Dec-19 16-Jan-20 21-Nov-19 A 07-May-20 -88 -67

9470 POD_EL - Test Escalators w/ Permanent Power for ES01 to 06, ES11 to 12 0 02-Nov-19 29-Nov-19 15-Jan-20 A 30-Mar-20 A -94

7577 POD_EL - UPS T&C 34 02-Jan-20 07-Feb-20 07-Feb-20 A 14-May-20 -82 -67

7580 POD_EL - Lighting & Control T&C 36 17-Dec-19 07-Feb-20 25-Feb-20 A 14-May-20 -82 -67

7583 POD_EL - AV Systems Test 36 17-Dec-19 07-Feb-20 25-Feb-20 A 14-May-20 -82 39

9540 POD_EL - Test Escalators w/ Permanent Power for ES 03 to 06, ES11 to 14 (High Level MEP)4 02-Nov-19 29-Nov-19 09-Mar-20 A 20-Apr-20 -111 -66

7584 POD_EL - BMS Systems Test 24 02-Jan-20 07-Feb-20 16-Apr-20 14-May-20 -82 -67

POD_FF POD_EL - ALL AREAS Sub-Mains Power On (final fix completed - temp ceiling where timber)0 04-Dec-19 20-Apr-20 -108 -56

Plumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & Drainage

1195 POD_P&D - Hydraulic Tests P&D 18 08-Oct-19 02-Dec-19 25-Sep-19 A 23-Apr-20 -112 -58

1197 POD_P&D - Equipment Test & Pumps Rotation Checks 18 05-Nov-19 02-Dec-19 04-Nov-19 A 24-Apr-20 -114 -51

Fire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire Services

1196 POD_FS - FS Hydraulic Test Pipe Works 24 11-Oct-19 05-Dec-19 28-Sep-19 A 29-Apr-20 -115 -56

7587 POD_FS - FS Power & Controls Insulation/Continuity/Polarity Checks 0 24-Oct-19 05-Dec-19 22-Oct-19 A 31-Mar-20 A -91

7589 POD_FS - Staircases Pressurisation Test 12 05-Nov-19 17-Dec-19 05-Dec-19 A 15-Apr-20 -94 -68

9293 POD_FS - Fire Shutters & Smoke Curtains Test (*2 shifts) 10 07-Nov-19 05-Dec-19 18-Feb-20 A 16-Apr-20 -104 -68
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

Finish
Var

TF

ATRIUM POD_FS - Atrium & Circulation Box Air Flow Test (*assume temp doors/windows, if late) 10 02-Dec-19 14-Jan-20 10-Mar-20 A 13-Apr-20 -69 -66

POD_L2 POD_FS - L2 Galleris and Lobby Air Flow Test (*assume temp doors/windows, if late) 12 02-Dec-19 07-Jan-20 16-Mar-20 A 15-Apr-20 -77 -68

7592 POD_FS - AFA Devices Loop & Function Test (*2 shifts) 12 21-Nov-19 19-Dec-19 18-Mar-20 A 24-Apr-20 -99 -75

7595 POD_FS - Gas Flooding Test 7 14-Nov-19 05-Dec-19 19-Mar-20 A 17-Apr-20 -106 -70

AUDIT POD_FS - Auditorium Air Flow Test 12 02-Dec-19 21-Dec-19 20-Mar-20 A 15-Apr-20 -89 -68

7590 POD_FS - Sprinkler & Pre-action System Test (*2 shifts) 38 21-Nov-19 19-Dec-19 25-Mar-20 A 21-May-20 -121 -60

7594 POD_FS - Smoke Extraction Test 6 08-Feb-20 21-Feb-20 25-Mar-20 A 17-Apr-20 -47 -64

7596 POD_FS - Integrated Systems Test & Hot Smoke Test (w/ FSD) 12 08-Feb-20 21-Feb-20 18-Jun-20 03-Jul-20 -110 -84

M+ TOWERM+ TOWERM+ TOWERM+ TOWERM+ TOWERM+ TOWERM+ TOWERM+ TOWERM+ TOWER

ConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstruction

Initial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & Miscellaneous

14238e TW - Architectural Lightings Installation (C45/48/52/54A&B/84) 12 03-Feb-20 15-Feb-20 15-Jul-20 28-Jul-20 -136 -23

11566 TW_MS - Commence Area HANDOVER 0 15-Apr-20* 119

11554 TW_Manual Levelling MS - Post/DP/OP1 works_L3, L6 & L11 0 29-Apr-20 -15

11555 TW_Manual Levelling MS - Post/DP/OP1 works_L9 & L10 0 18-May-20 -18

11556 TW_Manual Levelling MS - Post/DP/OP1 works_L7 & L8 0 11-Jun-20 -30

11556a TW_Manual Levelling MS - Post/DP/OP1 works_L4 & L5 0 23-Jun-20 -18

Level 4Level 4Level 4Level 4Level 4Level 4Level 4Level 4Level 4

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

Raised Floor Area (Offices, Concourse, Lobbies) - TW_L4_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L4_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L4_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L4_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L4_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L4_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L4_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L4_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L4_Z01

3493 TW_L4_Z01_RF.Area - MEP 2nd fix 2 12-Jul-19 01-Aug-19 15-Apr-19 A 02-Apr-20 -198 -65

3517 TW_L4_Z01_RF.Offices - Glass Partition & Doors/Ironmong 9 18-Oct-19 23-Oct-19 08-Jul-19 A 11-Apr-20 -137 -40

3540 TW_L4_Z01_RF.Area - Close ceiling (Open Cell Metal) incl. Cut-Outs (excl. offices) 9 02-Aug-19 13-Aug-19 10-Jul-19 A 11-Apr-20 -195 -40

3520 TW_L4_Z01_RF.Offices - Wall Painting 5 26-Sep-19 02-Oct-19 09-Sep-19 A 07-Apr-20 -150 61

3495 TW_L4_Z01_RF.Area - MEP final fix (excl. offices) 3 07-Aug-19 20-Aug-19 16-Sep-19 A 03-Apr-20 -183 -68

3515 TW_L4_Z01_RF.Offices - MEP 2nd & final fix (offices) 3 12-Sep-19 26-Sep-19 16-Sep-19 A 03-Apr-20 -152 -68

3514 TW_L4_Z01_RF.Offices - Close ceiling (Open Cell Metal) incl. Cut-Outs 12 26-Aug-19 10-Sep-19 03-Apr-20 17-Apr-20 -176 -45

3516 TW_L4_Z01_RF.Area - Final floor finishes (timber flooring) 12 20-Sep-19 16-Oct-19 23-Jun-20 08-Jul-20 -215 -12

3534 TW_L4_Z01_RF.Area - Bamboo Capping 6 17-Oct-19 23-Oct-19 02-Jul-20 08-Jul-20 -209 -12

3521 TW_L4_Z01_RF.Area - All Other Finishes / Make Good & Clean 12 17-Oct-19 30-Oct-19 16-Jul-20 29-Jul-20 -221 -24

3545 TW_L4_Z01_RF.Offices - SR3 doors & ironmong 3 27-May-19 31-May-19 20-Jul-20* 22-Jul-20 -340 -24

10359 TW_L4_Z01_RF.Area_HO1 - Raised Floor Area HANDOVER 0 25-Apr-20 29-Jul-20 -79 61

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L4_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L4_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L4_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L4_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L4_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L4_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L4_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L4_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L4_Z02

3527 TW_L4_Z02_BoH - Seal Wall Opening 0 06-Aug-19 12-Aug-19 02-Sep-19 A 07-Mar-20 A -166

3529 TW_L4_Z02_BoH - Door Frame & Plastering of Perimeter Edges 5 06-Aug-19 14-Aug-19 02-Sep-19 A 07-Apr-20 -190 -67

3537 TW_L4_Z02_BoH - Wall Epoxy/Emulsion Paint 9 27-Aug-19 12-Sep-19 09-Sep-19 A 11-Apr-20 -169 -47

3539 TW_L4_Z02_BoH - MEP final fix 3 27-Aug-19 02-Sep-19 16-Sep-19 A 03-Apr-20 -172 -68

3535 TW_L4_Z02_BoH - Floor sealer 10 12-Sep-19 13-Sep-19 23-Sep-19 A 13-Apr-20 -169 -47

3524 TW_L4_Z02_BoH - Misc Metal Works / Access Panels 6 13-Aug-19 19-Aug-19 01-Oct-19 A 08-Apr-20 -187 -43

3522 TW_L4_Z02_BoH - Door / Ironmong / Hose Reel Cabs 12 27-Aug-19 06-Sep-19 07-Oct-19 A 15-Apr-20 -177 -68

3523 TW_L4_Z02_BoH - All Other Finishes / Make Good & Clean 12 07-Sep-19 21-Sep-19 09-Apr-20 22-Apr-20 -171 -49

10356 TW_L4_Z02_BoH_HO1 - Plant Rooms, Corridors & Lift Lobbies HANDOVER 0 25-Apr-20 25-Apr-20* 0 140

Level 5Level 5Level 5Level 5Level 5Level 5Level 5Level 5Level 5

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

Raised Floor Area (Offices, Concourse, Lobbies) - TW_L5_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L5_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L5_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L5_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L5_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L5_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L5_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L5_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L5_Z01

3985 TW_L5_Z01_RF.Area - MEP 2nd fix 2 09-Jul-19 29-Jul-19 15-Apr-19 A 02-Apr-20 -201 -68

3989 TW_L5_Z01_RF.Area - MEP final fix (excl. offices) 3 03-Aug-19 16-Aug-19 16-Sep-19 A 03-Apr-20 -186 -68

4364 TW_L5_Z01_RF.Area - Close ceiling (Open Cell Metal) incl. Cut-Out (excl.offices) 10 30-Jul-19 09-Aug-19 06-Apr-20 16-Apr-20 -202 -44

3997 TW_L5_Z01_RF.Area - Final floor finishes (timber flooring) 12 18-Sep-19 12-Oct-19 23-Jun-20 08-Jul-20 -218 -18

4309 TW_L5_Z01_RF.Area - Bamboo Capping 6 14-Oct-19 19-Oct-19 09-Jul-20 15-Jul-20 -218 -18

3998 TW_L5_Z01_RF.Offices - Glass Partition & Doors/Ironmong 9 15-Oct-19 19-Oct-19 01-Jul-19 A 11-Apr-20 -140 -40

3994 TW_L5_Z01_RF.Offices - MEP 2nd & final fix (offices) 3 10-Sep-19 24-Sep-19 16-Sep-19 A 03-Apr-20 -154 -68

3996 TW_L5_Z01_RF.Offices - Wall Painting 3 23-Sep-19 27-Sep-19 01-Oct-19 A 03-Apr-20 -151 57

3992 TW_L5_Z01_RF.Offices - Close ceiling (Open Cell Metal) incl. Cut-Outs 7 23-Aug-19 06-Sep-19 03-Apr-20 11-Apr-20 -174 -40

4550 TW_L5_Z01_RF.Offices - Fixed Furniture 6 18-Oct-19 24-Oct-19 11-Jul-20 17-Jul-20 -216 -44

3999 TW_L5_Z01_RF.Area - All Other Finishes / Make Good & Clean 12 18-Oct-19 31-Oct-19 16-Jul-20 29-Jul-20 -220 -24

11553 TW_L5_Z01_RF.Offices - SR3 door & ironmong 3 20-Jul-20* 22-Jul-20 -24

10171 TW_L5_Z01_RF.Area_HO1 - Raised Floor Area HANDOVER 0 25-Apr-20 29-Jul-20 -79 61

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L5_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L5_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L5_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L5_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L5_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L5_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L5_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L5_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L5_Z02

4103 TW_L5_Z02_BoH - Seal Wall Opening 6 06-Aug-19 12-Aug-19 02-Sep-19 A 08-Apr-20 -193 -46

4106 TW_L5_Z02_BoH - Door Frame & Plastering of Perimeter Edges 2 06-Aug-19 14-Aug-19 02-Sep-19 A 02-Apr-20 -187 -67

4347 TW_L5_Z02_BoH - MEP Final Fix 3 13-Sep-19 20-Sep-19 16-Sep-19 A 03-Apr-20 -157 -68

4108 TW_L5_Z02_BoH - Door / Ironmong. / Hose Reel Cabs 4 27-Aug-19 06-Sep-19 01-Oct-19 A 10-Apr-20 -173 -64

4104 TW_L5_Z02_BoH - Misc Metal Works / Access Panels 9 27-Aug-19 02-Sep-19 01-Oct-19 A 11-Apr-20 -178 -46

4135 TW_L5_Z02_BoH - Wall Epoxy/Emulsion Paint 2 27-Aug-19 12-Sep-19 02-Oct-19 A 02-Apr-20 -162 -67

4109 TW_L5_Z02_BoH - All Other Finishes / Make Good & Clean 12 17-Sep-19 30-Sep-19 06-Apr-20 18-Apr-20 -161 -46

4133 TW_L5_Z02_BoH - Floor sealer 2 21-Sep-19 23-Sep-19 06-Apr-20 07-Apr-20 -157 -42

4212 TW_L5_Z02_BoH_HO1 - Plant Rooms, Corridors & Lift Lobbies HANDOVER 0 25-Apr-20 25-Apr-20* 0 140

Toilets - TW_L5_Z03Toilets - TW_L5_Z03Toilets - TW_L5_Z03Toilets - TW_L5_Z03Toilets - TW_L5_Z03Toilets - TW_L5_Z03Toilets - TW_L5_Z03Toilets - TW_L5_Z03Toilets - TW_L5_Z03

4120 TW_L5_Z03_Toilet - MEP Final Fix 6 27-Jul-19 02-Aug-19 16-Sep-19 A 08-Apr-20 -201 -68

4123 TW_L5_Z03_Toilet - Sanitary ware & fittings 10 03-Oct-19 10-Oct-19 23-Sep-19 A 13-Apr-20 -149 -49

4115 TW_L5_Z03_Toilet - Ceiling Rods/ Grids 0 19-Jun-19 22-Jun-19 11-Nov-19 A 03-Mar-20 A -204

4121 TW_L5_Z03_Toilet - Wall finishes (tiling) 8 16-Sep-19 02-Oct-19 03-Feb-20 A 10-Apr-20 -153 -49

4125 TW_L5_Z03_Toilet - All Other Finishes / Make Good & Clean 12 05-Oct-19 19-Oct-19 23-Mar-20 A 23-Apr-20 -150 -50

4119 TW_L5_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 2 16-Jul-19 22-Jul-19 01-Apr-20 02-Apr-20 -207 -68

4117 TW_L5_Z03_Toilet - Door Frame 2 03-Jun-19 04-Jun-19 01-Apr-20 02-Apr-20 -246 -41

4131 TW_L5_Z03_Toilet - Ceiling Finishes (painting) 4 23-Jul-19 26-Jul-19 01-Apr-20 06-Apr-20 -205 -68

4124 TW_L5_Z03_Toilet - Door / Ironmong 2 11-Oct-19 12-Oct-19 15-Apr-20 16-Apr-20 -150 -50

10355 TW_L5_Z03_Toilet_HO1 - Toilets HANDOVER 0 09-May-20 09-May-20* 0 129

Level 6Level 6Level 6Level 6Level 6Level 6Level 6Level 6Level 6

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

Raised Floor Area (Offices, Concourse, Lobbies) - TW_L6_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L6_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L6_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L6_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L6_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L6_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L6_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L6_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L6_Z01

3434 TW_L6_Z01_RF.Area - MEP Final Fix (excl. offices) 3 18-Jul-19 31-Jul-19 12-Aug-19 A 03-Apr-20 -200 -68

3457 TW_L6_Z01_RF.Area - Final floor finishes (timber flooring) 22 05-Sep-19 02-Oct-19 29-Apr-20 25-May-20 -190 14

3480 TW_L6_Z01_RF.Area - Bamboo Capping 10 03-Oct-19 10-Oct-19 26-May-20 05-Jun-20 -194 14

3458 TW_L6_Z01_RF.Offices - Glass Partition & Doors/Ironmong 6 30-Sep-19 10-Oct-19 01-Jul-19 A 08-Apr-20 -145 -37

3461 TW_L6_Z01_RF.Offices - Wall Painting 0 10-Sep-19 16-Sep-19 05-Aug-19 A 03-Mar-20 A -133

3456 TW_L6_Z01_RF.Offices - MEP 2nd & final fix (offices) 3 29-Aug-19 11-Sep-19 12-Aug-19 A 03-Apr-20 -164 -68

4249 TW_L6_Z01_RF.Offices - Fixed Furniture 6 04-Oct-19 11-Oct-19 16-Jul-20 22-Jul-20 -231 -44

3462 TW_L6_Z01_RF.Area - All Other Finishes / Make Good & Clean 12 04-Oct-19 18-Oct-19 16-Mar-20 A 29-Jul-20 -231 -24

10172 TW_L6_Z01_RF.Area_HO1 - Raised Floor Area HANDOVER 0 09-May-20 29-Jul-20 -68 61

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L6_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L6_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L6_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L6_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L6_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L6_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L6_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L6_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L6_Z02

3485 TW_L6_Z02_BoH - MEP final fix 3 14-Aug-19 20-Aug-19 12-Aug-19 A 03-Apr-20 -183 -68

3470 TW_L6_Z02_BoH - Door Frame & Plastering of Perimeter Edges 2 02-Apr-19 11-Apr-19 02-Sep-19 A 02-Apr-20 -291 -61

3463 TW_L6_Z02_BoH - Door / Ironmong/ Hose Reel Cabs 5 16-Jul-19 26-Jul-19 07-Oct-19 A 07-Apr-20 -206 -61

3464 TW_L6_Z02_BoH - All Other Finishes / Make Good & Clean 9 16-Aug-19 29-Aug-19 01-Feb-20 A 11-Apr-20 -181 -40

3481 TW_L6_Z02_BoH - Floor sealer 2 21-Aug-19 22-Aug-19 09-Mar-20 A 06-Apr-20 -182 -38

10192 TW_L6_Z02_BoH_HO1 - Plant Rooms, Corridors & Lift Lobbies HANDOVER 0 09-May-20 09-May-20* 0 129

Toilets - TW_L6_Z03Toilets - TW_L6_Z03Toilets - TW_L6_Z03Toilets - TW_L6_Z03Toilets - TW_L6_Z03Toilets - TW_L6_Z03Toilets - TW_L6_Z03Toilets - TW_L6_Z03Toilets - TW_L6_Z03

3448 TW_L6_Z03_Toilet - MEP final fix 3 13-Aug-19 19-Aug-19 16-Sep-19 A 03-Apr-20 -184 -68

3452 TW_L6_Z03_Toilet - Sanitary ware & fittings 0 02-Nov-19 08-Nov-19 23-Sep-19 A 07-Mar-20 A -93

3451 TW_L6_Z03_Toilet - Wall finishes (tiling) 0 17-Oct-19 01-Nov-19 14-Oct-19 A 04-Mar-20 A -96

3441 TW_L6_Z03_Toilet - All Other Finishes / Make Good & Clean 15 05-Nov-19 18-Nov-19 11-Feb-20 A 20-Apr-20 -122 -47

3440 TW_L6_Z03_Toilet - Door / Ironmong 13 09-Nov-19 11-Nov-19 26-Feb-20 A 16-Apr-20 -125 -47

10211 TW_L6_Z03_Toilet_HO1 - Toilets HANDOVER 0 09-May-20 09-May-20* 0 129

Level 7Level 7Level 7Level 7Level 7Level 7Level 7Level 7Level 7

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

Raised Floor Area (Offices, Concourse, Lobbies) - TW_L7_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L7_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L7_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L7_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L7_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L7_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L7_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L7_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L7_Z01

3373 TW_L7_Z01_RF.Area - MEP final fix (excl. offices) 3 18-Jul-19 31-Jul-19 12-Aug-19 A 03-Apr-20 -200 -68

3396 TW_L7_Z01_RF.Area - Final floor finishes (timber flooring) 18 05-Sep-19 28-Sep-19 11-Jun-20 03-Jul-20 -224 -30

3419 TW_L7_Z01_RF.Area - Bamboo Capping 6 30-Sep-19 08-Oct-19 04-Jul-20 10-Jul-20 -224 -14

3397 TW_L7_Z01_RF.Offices - Glass Partition & Doors/Ironmong 6 27-Sep-19 08-Oct-19 08-Jul-19 A 08-Apr-20 -147 -37

3395 TW_L7_Z01_RF.Offices - MEP 2nd & final Fix (offices) 3 29-Aug-19 11-Sep-19 12-Aug-19 A 03-Apr-20 -164 -68

3400 TW_L7_Z01_RF.Offices - Wall Painting 5 13-Sep-19 19-Sep-19 09-Sep-19 A 07-Apr-20 -160 39

4250 TW_L7_Z01_RF.Offices - Fixed Furniture 6 02-Oct-19 09-Oct-19 21-Jul-20 27-Jul-20 -237 -44

3401 TW_L7_Z01_RF.Area - All Other Finishes / Make Good & Clean 12 02-Oct-19 16-Oct-19 21-Jul-20 03-Aug-20 -237 -28

10174 TW_L7_Z01_RF.Area_HO1 - Raised Floor Area HANDOVER 0 09-May-20 03-Aug-20 -72 57

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L7_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L7_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L7_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L7_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L7_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L7_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L7_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L7_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L7_Z02

3427 TW_L7_Z02_BoH - Close Dry Wall 2 17-May-19 23-May-19 08-Jul-19 A 02-Apr-20 -256 -68

3424 TW_L7_Z02_BoH - MEP final fix 7 10-Sep-19 17-Sep-19 12-Aug-19 A 09-Apr-20 -164 -68

3409 TW_L7_Z02_BoH - Door Frame & Plastering of Perimeter Edges 2 02-Aug-19 10-Aug-19 02-Sep-19 A 02-Apr-20 -190 -68

3407 TW_L7_Z02_BoH - Seal Wall Opening 6 02-Aug-19 08-Aug-19 09-Sep-19 A 08-Apr-20 -196 -31

3422 TW_L7_Z02_BoH - Wall Epoxy/Emulsion Paint 5 23-Aug-19 09-Sep-19 02-Oct-19 A 07-Apr-20 -168 -68

3402 TW_L7_Z02_BoH - Door / Ironmong/ Hose Reel Cabs 5 23-Aug-19 03-Sep-19 21-Oct-19 A 07-Apr-20 -173 -61

3403 TW_L7_Z02_BoH - All Other Finishes / Make Good & Clean 9 12-Sep-19 26-Sep-19 09-Apr-20 18-Apr-20 -164 -46

3420 TW_L7_Z02_BoH - Floor sealer 2 18-Sep-19 19-Sep-19 10-Apr-20 11-Apr-20 -164 -46

10193 TW_L7_Z02_BoH_HO1 - Plant Rooms, Corridors & Lift Lobbies HANDOVER 0 09-May-20 09-May-20* 0 129

Toilets - TW_L7_Z03Toilets - TW_L7_Z03Toilets - TW_L7_Z03Toilets - TW_L7_Z03Toilets - TW_L7_Z03Toilets - TW_L7_Z03Toilets - TW_L7_Z03Toilets - TW_L7_Z03Toilets - TW_L7_Z03

3415 TW_L7_Z03_Toilet - Dry Wall Closing Board 0 24-May-19 28-May-19 15-Jul-19 A 03-Mar-20 A -225

3387 TW_L7_Z03_Toilet - MEP final fix 4 06-Aug-19 12-Aug-19 16-Sep-19 A 06-Apr-20 -191 -68

3391 TW_L7_Z03_Toilet - Sanitary ware & fittings 8 07-Nov-19 13-Nov-19 23-Sep-19 A 10-Apr-20 -118 -47

3378 TW_L7_Z03_Toilet - Dry Wall Frame & Board - DR63 (external) 3 15-Jun-19 28-Jun-19 01-Oct-19 A 03-Apr-20 -227 39
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

Finish
Var

TF

3381 TW_L7_Z03_Toilet - Ceiling Rods/ Grids 0 28-Jun-19 03-Jul-19 18-Nov-19 A 05-Mar-20 A -198

3390 TW_L7_Z03_Toilet - Wall finishes (tiling) 5 22-Oct-19 06-Nov-19 04-Jan-20 A 07-Apr-20 -121 -47

3416 TW_L7_Z03_Toilet - Ceiling Finishes (painting) 3 01-Aug-19 05-Aug-19 05-Mar-20 A 03-Apr-20 -196 -68

3382 TW_L7_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 0 25-Jul-19 31-Jul-19 06-Mar-20 A 09-Mar-20 A -177

3386 TW_L7_Z03_Toilet - Door Frame 2 13-Jun-19 14-Jun-19 01-Apr-20 02-Apr-20 -238 -41

3380 TW_L7_Z03_Toilet - All Other Finishes / Make Good & Clean 12 09-Nov-19 22-Nov-19 09-Apr-20 22-Apr-20 -120 -49

3379 TW_L7_Z03_Toilet - Door / Ironmong 2 14-Nov-19 15-Nov-19 14-Apr-20 15-Apr-20 -120 -49

10213 TW_L7_Z03_Toilet_HO1 - Toilets HANDOVER 0 09-May-20 09-May-20* 0 129

Level 8Level 8Level 8Level 8Level 8Level 8Level 8Level 8Level 8

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

Raised Floor Area (Offices, Concourse, Lobbies) - TW_L8_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L8_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L8_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L8_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L8_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L8_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L8_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L8_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L8_Z01

6450 TW_L8_Z01_RF.Area - MEP final fix (excl. offices) 3 26-Jul-19 08-Aug-19 14-Oct-19 A 03-Apr-20 -193 -68

3365 TW_L8_Z01_RF.Area - Close ceiling (Open Cell Metal) w/ In-situ Cut-Out (excl. offices) 6 16-Jul-19 01-Aug-19 18-Dec-19 A 08-Apr-20 -202 -37

3335 TW_L8_Z01_RF.Area - Final floor finishes (timber flooring) 18 13-Sep-19 11-Oct-19 11-Jun-20 03-Jul-20 -215 -26

3358 TW_L8_Z01_RF.Area - Bamboo Capping 6 12-Oct-19 18-Oct-19 04-Jul-20 10-Jul-20 -215 -14

3336 TW_L8_Z01_RF.Offices - Glass Partition & Doors/Ironmong 6 10-Oct-19 18-Oct-19 01-Jul-19 A 08-Apr-20 -138 -37

3339 TW_L8_Z01_RF.Offices - Wall Painting 15 06-Sep-19 11-Sep-19 02-Oct-19 A 18-Apr-20 -176 33

3334 TW_L8_Z01_RF.Offices - MEP 2nd & final fix (offices) 4 06-Sep-19 20-Sep-19 14-Oct-19 A 06-Apr-20 -158 -68

3333 TW_L8_Z01_RF.Offices - Close ceiling (Open Cell Metal) incl. Cut-Outs 9 13-Aug-19 23-Aug-19 16-Dec-19 A 11-Apr-20 -186 -40

6461 TW_L8_Z01_RF.Offices - Movable Partition 6 09-Oct-19 15-Oct-19 23-Mar-20 A 07-Jul-20 -215 -11

4251 TW_L8_Z01_RF.Offices - Fixed Furniture 6 14-Oct-19 19-Oct-19 25-Jul-20 31-Jul-20 -232 -44

3340 TW_L8_Z01_RF.Area - All Other Finishes / Make Good & Clean 12 14-Oct-19 26-Oct-19 25-Jul-20 07-Aug-20 -232 -32

10175 TW_L8_Z01_RF.Area_HO1 - Raised Floor Area HANDOVER 0 23-May-20 07-Aug-20 -64 53

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L8_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L8_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L8_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L8_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L8_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L8_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L8_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L8_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L8_Z02

3348 TW_L8_Z02_BoH - Door Frame & Plastering of Perimeter Edges 3 02-Apr-19 11-Apr-19 09-Sep-19 A 03-Apr-20 -292 -61

3361 TW_L8_Z02_BoH - Wall Epoxy/Emulsion Paint 6 19-Jul-19 05-Aug-19 09-Sep-19 A 08-Apr-20 -199 -44

3363 TW_L8_Z02_BoH - MEP final fix 3 19-Jul-19 25-Jul-19 16-Sep-19 A 03-Apr-20 -205 -68

3366 TW_L8_Z02_BoH - Close Dry Wall 0 03-Jun-19 10-Jun-19 23-Sep-19 A 05-Mar-20 A -217

3341 TW_L8_Z02_BoH - Door / Ironmong / Hose Reel Cabs 4 19-Jul-19 30-Jul-19 07-Oct-19 A 07-Apr-20 -203 -61

3359 TW_L8_Z02_BoH - Floor sealer 2 05-Aug-19 06-Aug-19 11-Mar-20 A 09-Apr-20 -199 -44

3342 TW_L8_Z02_BoH - All Other Finishes / Make Good & Clean 12 31-Jul-19 13-Aug-19 02-Apr-20 16-Apr-20 -199 -44

10195 TW_L8_Z02_BoH_HO1 - Plant Rooms, Corridors & Lift Lobbies HANDOVER 0 23-May-20 23-May-20* 0 117

Toilets - TW_L8_Z03Toilets - TW_L8_Z03Toilets - TW_L8_Z03Toilets - TW_L8_Z03Toilets - TW_L8_Z03Toilets - TW_L8_Z03Toilets - TW_L8_Z03Toilets - TW_L8_Z03Toilets - TW_L8_Z03

3330 TW_L8_Z03_Toilet - Sanitary ware & fittings 5 13-Nov-19 19-Nov-19 23-Sep-19 A 07-Apr-20 -110 -44

6604 TW_L8_Z03_Toilet - MEP final fix 4 19-Aug-19 24-Aug-19 14-Oct-19 A 06-Apr-20 -180 -68

6538 TW_L8_Z03_Toilet - Ceiling Rods/ Grids 0 17-Jul-19 19-Jul-19 18-Nov-19 A 02-Mar-20 A -181

6637 TW_L8_Z03_Toilet - Wall finishes (tiling) 2 05-Nov-19 12-Nov-19 03-Feb-20 A 02-Apr-20 -113 -44

6549 TW_L8_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 0 10-Aug-19 14-Aug-19 03-Mar-20 A 06-Mar-20 A -163

6593 TW_L8_Z03_Toilet - Door Frame 2 29-Jun-19 02-Jul-19 01-Apr-20 02-Apr-20 -224 -41

3355 TW_L8_Z03_Toilet - Ceiling Finishes (painting) 3 15-Aug-19 17-Aug-19 01-Apr-20 03-Apr-20 -185 -68

6505 TW_L8_Z03_Toilet - Dry Wall Frame & Board - DR63 (external) 12 03-Jul-19 16-Jul-19 01-Apr-20 15-Apr-20 -222 33

6527 TW_L8_Z03_Toilet - All Other Finishes / Make Good & Clean 12 15-Nov-19 28-Nov-19 11-Apr-20 24-Apr-20 -117 -51

6516 TW_L8_Z03_Toilet - Door / Ironmong 2 20-Nov-19 21-Nov-19 16-Apr-20 17-Apr-20 -117 -51

10215 TW_L8_Z03_Toilet_HO1 - Toilets HANDOVER 0 23-May-20 23-May-20* 0 117

Level 9Level 9Level 9Level 9Level 9Level 9Level 9Level 9Level 9

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

Raised Floor Area (Offices, Concourse, Lobbies) -  TW_L9_Z01Raised Floor Area (Offices, Concourse, Lobbies) -  TW_L9_Z01Raised Floor Area (Offices, Concourse, Lobbies) -  TW_L9_Z01Raised Floor Area (Offices, Concourse, Lobbies) -  TW_L9_Z01Raised Floor Area (Offices, Concourse, Lobbies) -  TW_L9_Z01Raised Floor Area (Offices, Concourse, Lobbies) -  TW_L9_Z01Raised Floor Area (Offices, Concourse, Lobbies) -  TW_L9_Z01Raised Floor Area (Offices, Concourse, Lobbies) -  TW_L9_Z01Raised Floor Area (Offices, Concourse, Lobbies) -  TW_L9_Z01

3251 TW_L9_Z01_RF.Area - MEP final fix (excl. offices) 3 01-Aug-19 14-Aug-19 14-Oct-19 A 03-Apr-20 -188 -68

6362 TW_L9_Z01_RF.Area - Close ceiling (Open Cell Metal) w/ In-situ Cut-Out (excl. offices) 8 30-Jul-19 07-Aug-19 06-Apr-20 14-Apr-20 -202 -42

3274 TW_L9_Z01_RF.Area - Final floor finishes (timber flooring) 28 17-Sep-19 11-Oct-19 18-May-20 18-Jun-20 -204 -11

6285 TW_L9_Z01_RF.Area - Bamboo Capping 6 12-Oct-19 18-Oct-19 19-Jun-20 26-Jun-20 -204 -3

3275 TW_L9_Z01_RF.Offices - Glass Partition & Doors/Ironmong 12 14-Oct-19 18-Oct-19 01-Aug-19 A 15-Apr-20 -144 -43

3278 TW_L9_Z01_RF.Offices - Wall Painting 3 21-Sep-19 26-Sep-19 09-Sep-19 A 03-Apr-20 -152 49

3273 TW_L9_Z01_RF.Offices - MEP 2nd & final fix (offices) 4 09-Sep-19 23-Sep-19 14-Oct-19 A 06-Apr-20 -156 -68

3272 TW_L9_Z01_RF.Offices - Close ceiling (Open Cell Metal) incl. Cut-Outs 15 24-Aug-19 10-Sep-19 01-Apr-20 18-Apr-20 -177 -46

4252 TW_L9_Z01_RF.Offices - Fixed Furniture 6 17-Oct-19 23-Oct-19 30-Jul-20 05-Aug-20 -233 -44

3279 TW_L9_Z01_RF.Area - All Other Finishes / Make Good & Clean 12 17-Oct-19 30-Oct-19 30-Jul-20 12-Aug-20 -233 -36

10177 TW_L9_Z01_RF.Area_HO1 - Raised Floor Area HANDOVER 0 23-May-20 12-Aug-20 -68 49

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L9_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L9_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L9_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L9_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L9_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L9_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L9_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L9_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L9_Z02

6373 TW_L9_Z02_BoH - Close Dry Wall 0 27-Jun-19 04-Jul-19 05-Aug-19 A 03-Mar-20 A -195

6153 TW_L9_Z02_BoH - Seal Wall Opening 0 02-Apr-19 09-Apr-19 05-Sep-19 A 02-Mar-20 A -265

6175 TW_L9_Z02_BoH - Door Frame & Plastering of Perimeter Edges 4 02-Apr-19 11-Apr-19 09-Sep-19 A 06-Apr-20 -293 -64

6318 TW_L9_Z02_BoH - Wall Epoxy/Emulsion Paint 7 30-Aug-19 17-Sep-19 09-Sep-19 A 09-Apr-20 -164 -45

6340 TW_L9_Z02_BoH - MEP final fix 3 30-Aug-19 05-Sep-19 23-Sep-19 A 03-Apr-20 -169 -68

3280 TW_L9_Z02_BoH - Door / Ironmong / Hose Reel Cabs 8 30-Aug-19 10-Sep-19 03-Feb-20 A 10-Apr-20 -170 -64

6109 TW_L9_Z02_BoH - All Other Finishes / Make Good & Clean 12 11-Sep-19 25-Sep-19 04-Mar-20 A 17-Apr-20 -164 -45

6296 TW_L9_Z02_BoH - Floor sealer 2 17-Sep-19 18-Sep-19 09-Apr-20 10-Apr-20 -164 -45

10196 TW_L9_Z02_BoH_HO1 - Plant Rooms, Corridors & Lift Lobbies HANDOVER 0 23-May-20 23-May-20* 0 117

Toilets - TW_L9_Z03Toilets - TW_L9_Z03Toilets - TW_L9_Z03Toilets - TW_L9_Z03Toilets - TW_L9_Z03Toilets - TW_L9_Z03Toilets - TW_L9_Z03Toilets - TW_L9_Z03Toilets - TW_L9_Z03

3265 TW_L9_Z03_Toilet - MEP final fix 2 16-Sep-19 21-Sep-19 14-Oct-19 A 07-Apr-20 -158 -67

3269 TW_L9_Z03_Toilet - Sanitary ware & fittings 8 22-Nov-19 28-Nov-19 21-Oct-19 A 10-Apr-20 -105 -47

3268 TW_L9_Z03_Toilet - Wall finishes (tiling) 3 06-Nov-19 21-Nov-19 10-Feb-20 A 03-Apr-20 -106 -46

3258 TW_L9_Z03_Toilet - All Other Finishes / Make Good & Clean 12 25-Nov-19 07-Dec-19 23-Mar-20 A 24-Apr-20 -109 -51

3260 TW_L9_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 3 03-Sep-19 09-Sep-19 25-Mar-20 A 03-Apr-20 -166 -67

3264 TW_L9_Z03_Toilet - Door Frame 2 24-Jul-19 25-Jul-19 01-Apr-20 02-Apr-20 -204 -41

6252 TW_L9_Z03_Toilet - Ceiling Finishes (painting) 2 10-Sep-19 13-Sep-19 03-Apr-20 06-Apr-20 -163 -67

3257 TW_L9_Z03_Toilet - Door / Ironmong 2 29-Nov-19 30-Nov-19 16-Apr-20 17-Apr-20 -109 -51

10216 TW_L9_Z03_Toilet_HO1 - Toilets HANDOVER 0 23-May-20 02-May-20 17 134

Level 10Level 10Level 10Level 10Level 10Level 10Level 10Level 10Level 10

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

Raised Floor Area (Offices, Concourse, Lobbies) - TW_L10_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L10_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L10_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L10_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L10_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L10_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L10_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L10_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L10_Z01

3191 TW_L10_Z01_RF.Area - MEP final fix (excl. offices) 3 12-Aug-19 24-Aug-19 21-Oct-19 A 03-Apr-20 -179 -68

3243 TW_L10_Z01_RF.Area - Close ceiling (Open Cell Metal) w/ In-situ Cut-Out (excl. offices) 8 09-Aug-19 17-Aug-19 06-Apr-20 14-Apr-20 -193 -42

3214 TW_L10_Z01_RF.Area - Final floor finishes (timber flooring) 28 24-Sep-19 21-Oct-19 18-May-20 18-Jun-20 -196 -7

3237 TW_L10_Z01_RF.Area - Bamboo Capping 6 22-Oct-19 28-Oct-19 19-Jun-20 26-Jun-20 -196 -3

3215 TW_L10_Z01_RF.Offices - Glass Partition & Doors/Ironmong 5 19-Oct-19 28-Oct-19 01-Aug-19 A 08-Apr-20 -130 -37

3217 TW_L10_Z01_RF.Offices - Close Dry Wall 2 24-Sep-19 02-Oct-19 15-Aug-19 A 02-Apr-20 -147 -67

3218 TW_L10_Z01_RF.Offices - Wall Painting 5 03-Oct-19 09-Oct-19 18-Sep-19 A 07-Apr-20 -145 51

3213 TW_L10_Z01_RF.Offices - MEP 2nd & final fix (offices) 5 17-Sep-19 30-Sep-19 21-Oct-19 A 07-Apr-20 -151 -68

3212 TW_L10_Z01_RF.Offices - Close ceiling (Open Cell Metal) incl. Cut-Outs 11 29-Aug-19 18-Sep-19 01-Apr-20 14-Apr-20 -167 -42

4253 TW_L10_Z01_RF.Offices - Fixed Furniture 6 23-Oct-19 29-Oct-19 04-Aug-20 10-Aug-20 -232 -44

3219 TW_L10_Z01_RF.Area - All Other Finishes / Make Good & Clean 12 23-Oct-19 05-Nov-19 04-Aug-20 17-Aug-20 -232 -40

10178 TW_L10_Z01_RF.Area_HO1 - Raised Floor Area HANDOVER 0 06-Jun-20 17-Aug-20 -60 45

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L10_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L10_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L10_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L10_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L10_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L10_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L10_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L10_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L10_Z02

3227 TW_L10_Z02_BoH - Door Frame & Plastering of Perimeter Edges 4 18-Apr-19 26-Apr-19 09-Sep-19 A 06-Apr-20 -280 -63

3225 TW_L10_Z02_BoH - Seal Wall Opening 2 18-Apr-19 24-Apr-19 10-Sep-19 A 02-Apr-20 -280 -31

3242 TW_L10_Z02_BoH - MEP final fix 3 30-Aug-19 05-Sep-19 23-Sep-19 A 03-Apr-20 -169 -68

3240 TW_L10_Z02_BoH - Wall Epoxy/Emulsion Paint 7 30-Aug-19 17-Sep-19 02-Oct-19 A 09-Apr-20 -164 -45

3220 TW_L10_Z02_BoH - Door / Ironmong / Hose Reel Cabs 7 30-Aug-19 10-Sep-19 10-Feb-20 A 09-Apr-20 -169 -63

3221 TW_L10_Z02_BoH - All Other Finishes / Make Good & Clean 12 11-Sep-19 25-Sep-19 23-Mar-20 A 17-Apr-20 -164 -45

3238 TW_L10_Z02_BoH - Floor sealer 2 17-Sep-19 18-Sep-19 09-Apr-20 10-Apr-20 -164 -45

10197 TW_L10_Z02_BoH_HO1 - Plant Rooms, Corridors & Lift Lobbies HANDOVER 0 06-Jun-20 06-Jun-20* 0 105

Toilets  - TW_ L10_Z03Toilets  - TW_ L10_Z03Toilets  - TW_ L10_Z03Toilets  - TW_ L10_Z03Toilets  - TW_ L10_Z03Toilets  - TW_ L10_Z03Toilets  - TW_ L10_Z03Toilets  - TW_ L10_Z03Toilets  - TW_ L10_Z03

3233 TW_L10_Z03_Toilet- Dry Wall Closing Board 0 05-Jul-19 09-Jul-19 22-Jul-19 A 02-Mar-20 A -190

3205 TW_L10_Z03_Toilet - MEP final fix 4 16-Sep-19 21-Sep-19 21-Oct-19 A 06-Apr-20 -157 -68

3209 TW_L10_Z03_Toilet - Sanitary ware & fittings 12 22-Nov-19 28-Nov-19 21-Oct-19 A 15-Apr-20 -109 -50

3204 TW_L10_Z03_Toilet - Door Frame 2 24-Jul-19 25-Jul-19 11-Nov-19 A 02-Apr-20 -204 -40

3196 TW_L10_Z03_Toilet - Dry Wall Frame & Board - DR63 (external) 2 26-Jul-19 08-Aug-19 03-Feb-20 A 02-Apr-20 -192 51

3197 TW_L10_Z03_Toilet - Door / Ironmong 13 29-Nov-19 30-Nov-19 10-Feb-20 A 16-Apr-20 -108 -50

3208 TW_L10_Z03_Toilet - Wall finishes (tiling) 6 06-Nov-19 21-Nov-19 03-Mar-20 A 08-Apr-20 -109 -50

3200 TW_L10_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 4 03-Sep-19 09-Sep-19 01-Apr-20 06-Apr-20 -167 -68

3234 TW_L10_Z03_Toilet - Ceiling Finishes (painting) 4 10-Sep-19 13-Sep-19 01-Apr-20 06-Apr-20 -163 -68

3198 TW_L10_Z03_Toilet - All Other Finishes / Make Good & Clean 12 25-Nov-19 07-Dec-19 10-Apr-20 23-Apr-20 -108 -50

10218 TW_L10_Z03_Toilet_HO1 - Toilets HANDOVER 0 06-Jun-20 06-Jun-20* 0 105

Level 11Level 11Level 11Level 11Level 11Level 11Level 11Level 11Level 11

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

Raised Floor Area (Offices, Concourse, Lobbies) - TW_L11_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L11_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L11_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L11_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L11_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L11_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L11_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L11_Z01Raised Floor Area (Offices, Concourse, Lobbies) - TW_L11_Z01

4505 TW_L11_Z01_RF.Area - MEP 1st fix 1 26-Feb-19 23-Apr-19 16-Apr-19 A 01-Apr-20 -280 -67

4506 TW_L11_Z01_RF.Area - MEP 2nd fix 4 02-Jul-19 22-Jul-19 15-Jul-19 A 06-Apr-20 -209 -68

3183 TW_L11_Z01_RF.Area - MEP 1st fix (Lighting Conduits) 0 08-Nov-18 14-Nov-18 23-Sep-19 A 03-Mar-20 A -382

4508 TW_L11_Z01_RF.Area - MEP final fix (except offices) 6 23-Jul-19 05-Aug-19 04-Nov-19 A 08-Apr-20 -199 -68

4507 TW_L11_Z01_RF.Area - Extend Droppers & Install Ceiling Grids (except offices) 0 24-Apr-19 06-May-19 03-Feb-20 A 07-Mar-20 A -248

3184 TW_L11_Z01_RF.Area - Close ceiling (slat ceiling) (excl. offices) 30 23-Jul-19 29-Jul-19 25-Apr-20 30-May-20 -249 19

3154 TW_L11_Z01_RF.Area - Final floor finishes (timber flooring) 20 11-Sep-19 02-Oct-19 11-May-20 02-Jun-20 -197 11

3501 TW_L11_Z01_RF.Area - Bamboo Planks Finish on Wall & Ceiling 8 03-Oct-19 09-Oct-19 27-May-20 04-Jun-20 -195 15

3177 TW_L11_Z01_RF.Area - Bamboo Capping 8 03-Oct-19 10-Oct-19 29-May-20 06-Jun-20 -195 13

3158 TW_L11_Z01_RF.Offices - Wall Painting 13 16-Sep-19 20-Sep-19 18-Sep-19 A 16-Apr-20 -167 47

3153 TW_L11_Z01_RF.Offices - MEP 2nd fix & final fix (offices) 3 04-Sep-19 18-Sep-19 04-Nov-19 A 03-Apr-20 -159 -68

3152 TW_L11_Z01_RF.Offices - Close ceiling (slat ceiling) 16 14-Aug-19 30-Aug-19 13-May-20 30-May-20 -221 11

4254 TW_L11_Z01_RF.Offices - Fixed Furniture 6 09-Oct-19 15-Oct-19 08-Aug-20 14-Aug-20 -248 -44

3159 TW_L11_Z01_RF.Area - All Other Finishes / Make Good & Clean 12 09-Oct-19 22-Oct-19 08-Aug-20 21-Aug-20 -248 -44

10179 TW_L11_Z01_RF.Area_HO1 - Raised Floor Area HANDOVER 0 06-Jun-20 21-Aug-20 -64 41

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L11_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L11_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L11_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L11_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L11_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L11_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L11_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L11_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L11_Z02

Mar Apr May Jun Jul Aug Sep Oct
Qtr 2 Qtr 3 Qtr 4

2020
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

Finish
Var

TF

3164 TW_L11_Z02_BoH - MEP 1st fix 0 11-Mar-19 15-Apr-19 01-Apr-19 A 05-Mar-20 A -263

3166 TW_L11_Z02_BoH - MEP 2nd fix 0 09-Aug-19 29-Aug-19 22-Jul-19 A 07-Mar-20 A -151

3163 TW_L11_Z02_BoH - Wall & Ceiling Sealer 3 04-Mar-19 08-Mar-19 05-Aug-19 A 03-Apr-20 -320 -64

3165 TW_L11_Z02_BoH - Seal Wall Opening 0 16-Apr-19 22-Apr-19 10-Sep-19 A 04-Mar-20 A -256

3180 TW_L11_Z02_BoH - Wall Epoxy/Emulsion Paint 10 30-Aug-19 17-Sep-19 18-Sep-19 A 13-Apr-20 -167 -45

3162 TW_L11_Z02_BoH - Misc Metal Works / Access Panels 6 30-Aug-19 05-Sep-19 07-Oct-19 A 08-Apr-20 -172 -40

3182 TW_L11_Z02_BoH - MEP final fix 4 30-Aug-19 05-Sep-19 04-Nov-19 A 06-Apr-20 -170 -68

3160 TW_L11_Z02_BoH - Door / Ironmong / Hose Reel Cabs 6 30-Aug-19 10-Sep-19 13-Feb-20 A 08-Apr-20 -168 -62

3161 TW_L11_Z02_BoH - All Other Finishes / Make Good & Clean 14 11-Sep-19 25-Sep-19 18-Feb-20 A 17-Apr-20 -164 -45

3178 TW_L11_Z02_BoH - Floor sealer 2 17-Sep-19 18-Sep-19 13-Apr-20 14-Apr-20 -167 -45

10200 TW_L11_Z02_BoH_HO1 - Plant Rooms, Corridors & Lift Lobbies HANDOVER 0 06-Jun-20 06-Jun-20* 0 105

Toilets - TW_L11_Z03Toilets - TW_L11_Z03Toilets - TW_L11_Z03Toilets - TW_L11_Z03Toilets - TW_L11_Z03Toilets - TW_L11_Z03Toilets - TW_L11_Z03Toilets - TW_L11_Z03Toilets - TW_L11_Z03

3175 TW_L11_Z03_Toilet - MEP 1st fix Ceiling 0 19-Jun-19 17-Jul-19 02-May-19 A 04-Mar-20 A -185

4520 TW_L11_Z03_Toilet - MEP 2nd fix 4 07-Aug-19 27-Aug-19 11-Nov-19 A 06-Apr-20 -178 -68

4522 TW_L11_Z03_Toilet - MEP final fix 6 09-Sep-19 16-Sep-19 16-Dec-19 A 09-Apr-20 -165 -68

3149 TW_L11_Z03_Toilet - Sanitary ware & fittings 15 16-Nov-19 26-Nov-19 20-Dec-19 A 18-Apr-20 -114 -46

3171 TW_L11_Z03_Toilet - Dry Wall Frame & One Side Board 0 11-Jun-19 13-Jun-19 06-Jan-20 A 04-Mar-20 A -213

4516 TW_L11_Z03_Toilet - Ceiling Rods/ Grids 0 02-Aug-19 06-Aug-19 05-Feb-20 A 06-Mar-20 A -170

3173 TW_L11_Z03_Toilet - Dry Wall Closing Board 0 28-Jun-19 29-Jun-19 10-Feb-20 A 03-Mar-20 A -198

4513 TW_L11_Z03_Toilet - Dry Wall Frame & Board (external) 12 20-Jul-19 02-Aug-19 18-Feb-20 A 15-Apr-20 -207 -46

4513a TW_L11_Z03_Toilet - Wall Plastering (internal) 0 07-Mar-20 A 20-Mar-20 A

4517 TW_L11_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 5 28-Aug-19 03-Sep-19 01-Apr-20 07-Apr-20 -173 -68

4521 TW_L11_Z03_Toilet - Door Frame 2 18-Jul-19 19-Jul-19 01-Apr-20 02-Apr-20 -209 64

3174 TW_L11_Z03_Toilet - Ceiling Finishes (painting) 3 04-Sep-19 07-Sep-19 06-Apr-20 08-Apr-20 -170 -68

3148 TW_L11_Z03_Toilet - Wall finishes (bamboo planks) 14 31-Oct-19 15-Nov-19 16-Jun-20 03-Jul-20 -185 -11

3502 TW_L11_Z03_Toilet - Cubicle Partition (with bamboo veneer) 6 30-Apr-19 07-May-19 16-Jun-20 22-Jun-20 -337 0

4515 TW_L11_Z03_Toilet - All Other Finishes / Make Good & Clean 12 23-Nov-19 06-Dec-19 30-Jun-20 14-Jul-20 -176 -11

4514 TW_L11_Z03_Toilet - Door / Ironmong 3 27-Nov-19 29-Nov-19 04-Jul-20 07-Jul-20 -176 -11

10221 TW_L11_Z03_Toilet_HO1 - Toilets HANDOVER 0 06-Jun-20 14-Jul-20* -31 74

Level 12Level 12Level 12Level 12Level 12Level 12Level 12Level 12Level 12

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Concourse & Lobbies) - TW_L12_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L12_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L12_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L12_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L12_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L12_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L12_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L12_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L12_Z01

3543 TW_L12_Z01_FoH - MEP 2nd fix 0 24-Apr-19 15-May-19 15-Jul-19 A 07-Mar-20 A -240

3544 TW_L12_Z01_FoH - MEP final fix 3 05-Jul-19 18-Jul-19 16-Dec-19 A 03-Apr-20 -211 -68

3549 TW_L12_Z01_FoH - Wall finishes (painting or sealer) 3 19-Jun-19 24-Jun-19 20-Feb-20 A 03-Apr-20 -231 66

3550 TW_L12_Z01_FoH - All Other Finishes / Make Good & Clean 12 18-Jul-19 31-Jul-19 01-Apr-20 15-Apr-20 -209 63

10181 TW_L12_Z01_RF.Area_HO1 - FoH Areas HANDOVER 0 09-May-20 09-May-20* 0 129

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L12_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L12_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L12_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L12_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L12_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L12_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L12_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L12_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L12_Z02

3558 TW_L12_Z02_BoH - MEP 2nd fix 0 31-Jul-19 20-Aug-19 22-Jul-19 A 04-Mar-20 A -156

3555 TW_L12_Z02_BoH - Wall & Ceiling Sealer 2 04-Mar-19 08-Mar-19 05-Aug-19 A 02-Apr-20 -319 -65

3554 TW_L12_Z02_BoH - Misc Metal Works / Access Panels 9 21-Aug-19 27-Aug-19 14-Oct-19 A 11-Apr-20 -183 -43

3566 TW_L12_Z02_BoH - Wall Epoxy/Emulsion Paint 3 21-Aug-19 29-Aug-19 09-Dec-19 A 03-Apr-20 -175 -68

3568 TW_L12_Z02_BoH - MEP final fix 5 30-Aug-19 05-Sep-19 16-Dec-19 A 07-Apr-20 -171 -68

3552 TW_L12_Z02_BoH - Door / Ironmong / Hose Reel Cabs 5 21-Aug-19 31-Aug-19 10-Feb-20 A 07-Apr-20 -175 -61

3553 TW_L12_Z02_BoH - All Other Finishes / Make Good & Clean 9 02-Sep-19 16-Sep-19 14-Feb-20 A 15-Apr-20 -170 -43

3564 TW_L12_Z02_BoH - Floor sealer 2 06-Sep-19 07-Sep-19 12-Mar-20 A 08-Apr-20 -170 -40

10201 TW_L12_Z02_BoH_HO1 - Plant Rooms, Corridors & Lift Lobbies HANDOVER 0 09-May-20 09-May-20* 0 129

Toilets - TW_L12_Z03Toilets - TW_L12_Z03Toilets - TW_L12_Z03Toilets - TW_L12_Z03Toilets - TW_L12_Z03Toilets - TW_L12_Z03Toilets - TW_L12_Z03Toilets - TW_L12_Z03Toilets - TW_L12_Z03

3651 TW_L12_Z03_Toilet - MEP 1st fix Ceiling 2 07-May-19 03-Jun-19 02-May-19 A 02-Apr-20 -247 -68

3647 TW_L12_Z03_Toilet - Dry Wall Frame & One Side Board 0 23-Apr-19 30-Apr-19 01-Oct-19 A 04-Mar-20 A -249

3637 TW_L12_Z03_Toilet - MEP 1st fix Dry Wall 0 02-May-19 15-May-19 04-Nov-19 A 06-Mar-20 A -239

3639 TW_L12_Z03_Toilet - MEP 2nd fix 3 25-Jun-19 16-Jul-19 11-Nov-19 A 03-Apr-20 -213 -68

3649 TW_L12_Z03_Toilet - Dry Wall Closing Board 9 16-May-19 21-May-19 02-Dec-19 A 11-Apr-20 -265 -48

3641 TW_L12_Z03_Toilet - MEP final fix 4 29-Jul-19 03-Aug-19 16-Dec-19 A 06-Apr-20 -198 -68

3645 TW_L12_Z03_Toilet - Sanitary ware & fittings 14 27-Nov-19 03-Dec-19 20-Dec-19 A 17-Apr-20 -107 -48

3632 TW_L12_Z03_Toilet - Dry Wall Frame & Board - DR63 (external) 0 06-Jun-19 20-Jun-19 06-Feb-20 A 07-Mar-20 A -210

3635 TW_L12_Z03_Toilet - Ceiling Rods/ Grids 2 20-Jun-19 24-Jun-19 05-Mar-20 A 02-Apr-20 -230 -68

3640 TW_L12_Z03_Toilet - Door Frame 2 04-Jun-19 05-Jun-19 06-Mar-20 A 03-Apr-20 -246 -39

3633 TW_L12_Z03_Toilet - Door / Ironmong 2 04-Dec-19 05-Dec-19 13-Mar-20 A 17-Apr-20 -105 -48

3644 TW_L12_Z03_Toilet - Wall finishes (tiling) 3 13-Nov-19 26-Nov-19 13-Mar-20 A 15-Apr-20 -111 -48

3636 TW_L12_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 3 17-Jul-19 23-Jul-19 02-Apr-20 06-Apr-20 -208 -68

3650 TW_L12_Z03_Toilet - Ceiling Finishes (painting) 3 24-Jul-19 27-Jul-19 03-Apr-20 07-Apr-20 -205 -44

3634 TW_L12_Z03_Toilet - All Other Finishes / Make Good & Clean 12 29-Nov-19 12-Dec-19 08-Apr-20 21-Apr-20 -102 -48

10222 TW_L12_Z03_Toilet_HO1 - Toilets HANDOVER 0 09-May-20 09-May-20* 0 129

Level 13Level 13Level 13Level 13Level 13Level 13Level 13Level 13Level 13

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Concourse & Lobbies) - TW_L13_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L13_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L13_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L13_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L13_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L13_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L13_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L13_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L13_Z01

3780 TW_L13_Z01_FoH - MEP 1st fix 0 26-Feb-19 23-Apr-19 01-Jun-19 A 05-Mar-20 A -256

3786 TW_L13_Z01_FoH - MEP final fix 2 14-Aug-19 27-Aug-19 23-Dec-19 A 02-Apr-20 -176 -68

3788 TW_L13_Z01_FoH - Wall finishes (painting or sealer) 3 21-Aug-19 26-Aug-19 13-Feb-20 A 03-Apr-20 -178 -37

3790 TW_L13_Z01_FoH - All Other Finishes / Make Good & Clean 8 26-Aug-19 09-Sep-19 09-Mar-20 A 10-Apr-20 -172 -39

3778 TW_L13_Z01_FoH - Ceiling Sealer 2 08-Dec-18 14-Dec-18 01-Apr-20* 02-Apr-20 -383 158

10182 TW_L13_Z01_RF.Area_HO1 - FoH Areas HANDOVER 0 09-May-20 09-May-20* 0 129

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L13_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L13_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L13_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L13_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L13_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L13_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L13_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L13_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L13_Z02

3575 TW_L13_Z02_BoH - MEP 1st fix 0 13-Apr-19 18-May-19 06-May-19 A 06-Mar-20 A -236

3574 TW_L13_Z02_BoH - Wall & Ceiling Sealer 3 06-Apr-19 11-Apr-19 12-Aug-19 A 03-Apr-20 -292 -66

3584 TW_L13_Z02_BoH - Wall Plastering/ Rendering 2 29-Mar-19 15-Apr-19 15-Aug-19 A 02-Apr-20 -288 -68

3578 TW_L13_Z02_BoH - Door Frame & Plastering of Perimeter Edges 2 20-May-19 28-May-19 16-Sep-19 A 02-Apr-20 -252 -68

3573 TW_L13_Z02_BoH - Misc Metal Works / Access Panels 2 24-Aug-19 30-Aug-19 14-Oct-19 A 02-Apr-20 -173 -36

3571 TW_L13_Z02_BoH - Door / Ironmong / Hose Reel Cabs 5 24-Aug-19 04-Sep-19 18-Nov-19 A 08-Apr-20 -173 -62

3587 TW_L13_Z02_BoH - MEP final fix 4 11-Sep-19 18-Sep-19 23-Dec-19 A 06-Apr-20 -160 -68

3585 TW_L13_Z02_BoH - Wall Epoxy/Emulsion Paint 4 24-Aug-19 10-Sep-19 03-Feb-20 A 06-Apr-20 -166 -68

3581 TW_L13_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 0 24-Aug-19 04-Sep-19 06-Feb-20 A 04-Mar-20 A -143

3576 TW_L13_Z02_BoH - Seal Wall Opening 0 20-May-19 25-May-19 08-Feb-20 A 07-Mar-20 A -231

3572 TW_L13_Z02_BoH - All Other Finishes / Make Good & Clean 12 13-Sep-19 27-Sep-19 12-Feb-20 A 15-Apr-20 -160 -43

3583 TW_L13_Z02_BoH - Floor sealer 9 19-Sep-19 20-Sep-19 01-Apr-20 11-Apr-20 -163 -43

10203 TW_L13_Z02_BoH_HO1 - Plant Rooms, Corridors & Lift Lobbies HANDOVER 0 09-May-20 09-May-20* 0 129

Toilets (FoH & BoH) - TW_L13_Z03Toilets (FoH & BoH) - TW_L13_Z03Toilets (FoH & BoH) - TW_L13_Z03Toilets (FoH & BoH) - TW_L13_Z03Toilets (FoH & BoH) - TW_L13_Z03Toilets (FoH & BoH) - TW_L13_Z03Toilets (FoH & BoH) - TW_L13_Z03Toilets (FoH & BoH) - TW_L13_Z03Toilets (FoH & BoH) - TW_L13_Z03

3671 TW_L13_Z03_Toilet - MEP 1st fix Ceiling 0 21-May-19 18-Jun-19 02-May-19 A 04-Mar-20 A -209

3661 TW_L13_Z03_Toilet - MEP final fix 4 10-Aug-19 16-Aug-19 16-Dec-19 A 06-Apr-20 -187 -68

3665 TW_L13_Z03_Toilet - Sanitary ware & fittings 6 04-Dec-19 12-Dec-19 23-Dec-19 A 08-Apr-20 -91 -41

3660 TW_L13_Z03_Toilet - Door Frame 0 19-Jun-19 20-Jun-19 06-Feb-20 A 05-Mar-20 A -208

3654 TW_L13_Z03_Toilet - All Other Finishes / Make Good & Clean 16 09-Dec-19 21-Dec-19 21-Feb-20 A 20-Apr-20 -93 -47

3669 TW_L13_Z03_Toilet - Dry Wall Closing Board 0 29-May-19 06-Jun-19 21-Feb-20 A 10-Mar-20 A -223

3653 TW_L13_Z03_Toilet - Door / Ironmong 7 13-Dec-19 14-Dec-19 26-Feb-20 A 16-Apr-20 -96 -47

10223 TW_L13_Z03_Toilet_HO1 - Toilets (FoH & BoH) HANDOVER 0 09-May-20 09-May-20* 0 129

BoH Kitchen - TW_L13_Z04BoH Kitchen - TW_L13_Z04BoH Kitchen - TW_L13_Z04BoH Kitchen - TW_L13_Z04BoH Kitchen - TW_L13_Z04BoH Kitchen - TW_L13_Z04BoH Kitchen - TW_L13_Z04BoH Kitchen - TW_L13_Z04BoH Kitchen - TW_L13_Z04

3631 TW_L13_Z04_Kitchen - MEP 1st fix 0 01-Apr-19 15-Apr-19 02-May-19 A 03-Mar-20 A -261

3832 TW_L13_Z04_Kitchen - Wall & Floor Tiles 4 04-May-19 16-May-19 04-Nov-19 A 06-Apr-20 -265 -45

3628 TW_L13_Z04_Kitchen - MEP final Fix 11 21-May-19 24-May-19 23-Dec-19 A 15-Apr-20 -265 -45

4136 TW_L13_Z04_Kitchen - All Other Finishes (DOOR) / Make Good & Clean 12 21-May-19 28-May-19 23-Feb-20 A 18-Apr-20 -265 -45

3831 TW_L13_Z04_Kitchen - Ceiling Soffit Sealer 4 16-May-19 21-May-19 07-Apr-20 11-Apr-20 -265 -45

10354 TW_L13_Z04_Kitchen_HO1 - BoH Kitchen HANDOVER 0 09-May-20 09-May-20* 0 129

Level 14Level 14Level 14Level 14Level 14Level 14Level 14Level 14Level 14

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Concourse & Lobbies) - TW_L14_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L14_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L14_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L14_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L14_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L14_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L14_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L14_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L14_Z01

3799 TW_L14_Z01_FoH - MEP final fix 4 21-Aug-19 03-Sep-19 23-Dec-19 A 06-Apr-20 -172 -68

3801 TW_L14_Z01_FoH - Wall finishes (painting or sealer) 4 28-Aug-19 02-Sep-19 08-Feb-20 A 06-Apr-20 -173 -41

3791 TW_L14_Z01_FoH - Ceiling Sealer 3 08-Dec-18 14-Dec-18 01-Apr-20* 03-Apr-20 -384 157

3803 TW_L14_Z01_FoH - All Other Finishes / Make Good & Clean 12 02-Sep-19 17-Sep-19 08-Apr-20 22-Apr-20 -175 -49

10184 TW_L14_Z01_RF.Area_HO1 - FoH Areas HANDOVER 0 09-May-20 09-May-20* 0 129

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L14_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L14_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L14_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L14_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L14_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L14_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L14_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L14_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L14_Z02

3593 TW_L14_Z02_BoH - Wall & Ceiling Sealer 3 06-Apr-19 11-Apr-19 12-Aug-19 A 03-Apr-20 -292 -65

3592 TW_L14_Z02_BoH - Misc Metal Works / Access Panels 2 24-Aug-19 30-Aug-19 14-Oct-19 A 02-Apr-20 -173 -39

3606 TW_L14_Z02_BoH - MEP final fix 3 11-Sep-19 18-Sep-19 23-Dec-19 A 03-Apr-20 -159 -68

3590 TW_L14_Z02_BoH - Door / Ironmong / Hose Reel Cabs 2 24-Aug-19 04-Sep-19 06-Jan-20 A 08-Apr-20 -173 -62

3604 TW_L14_Z02_BoH - Wall Epoxy/Emulsion Paint 3 24-Aug-19 10-Sep-19 05-Feb-20 A 03-Apr-20 -165 -68

3595 TW_L14_Z02_BoH - Seal Wall Opening 0 20-May-19 25-May-19 07-Feb-20 A 02-Mar-20 A -226

3600 TW_L14_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 0 24-Aug-19 04-Sep-19 10-Feb-20 A 09-Mar-20 A -147

3591 TW_L14_Z02_BoH - All Other Finishes / Make Good & Clean 12 13-Sep-19 27-Sep-19 01-Apr-20 15-Apr-20 -160 -43

3602 TW_L14_Z02_BoH - Floor sealer 2 19-Sep-19 20-Sep-19 06-Apr-20 07-Apr-20 -159 -42

10204 TW_L14_Z02_BoH_HO1 - Plant Rooms, Corridors & Lift Lobbies HANDOVER 0 09-May-20 09-May-20* 0 129

Toilets (FoH & BoH) - TW_L14_Z03Toilets (FoH & BoH) - TW_L14_Z03Toilets (FoH & BoH) - TW_L14_Z03Toilets (FoH & BoH) - TW_L14_Z03Toilets (FoH & BoH) - TW_L14_Z03Toilets (FoH & BoH) - TW_L14_Z03Toilets (FoH & BoH) - TW_L14_Z03Toilets (FoH & BoH) - TW_L14_Z03Toilets (FoH & BoH) - TW_L14_Z03

3691 TW_L14_Z03_Toilet - MEP 1st fix Ceiling 0 01-Jun-19 29-Jun-19 23-Jul-19 A 07-Mar-20 A -202

3687 TW_L14_Z03_Toilet - Dry Wall Frame & One Side Board 0 15-May-19 27-May-19 16-Sep-19 A 04-Mar-20 A -227

3681 TW_L14_Z03_Toilet - MEP final fix 0 28-Aug-19 03-Sep-19 16-Dec-19 A 14-Mar-20 A -153

3685 TW_L14_Z03_Toilet - Sanitary ware & fittings 5 04-Dec-19 12-Dec-19 23-Dec-19 A 07-Apr-20 -90 -40

3680 TW_L14_Z03_Toilet - Door Frame 2 02-Jul-19 03-Jul-19 10-Feb-20 A 02-Apr-20 -223 -37

3674 TW_L14_Z03_Toilet - All Other Finishes / Make Good & Clean 15 09-Dec-19 21-Dec-19 21-Feb-20 A 20-Apr-20 -93 -47

3673 TW_L14_Z03_Toilet - Door / Ironmong 13 13-Dec-19 14-Dec-19 26-Feb-20 A 16-Apr-20 -96 -47

3689 TW_L14_Z03_Toilet - Dry Wall Closing Board 0 12-Jun-19 20-Jun-19 03-Mar-20 A 10-Mar-20 A -212

10225 TW_L14_Z03_Toilet_HO1 - Toilets (FoH & BoH) HANDOVER 0 09-May-20 09-May-20* 0 129

BoH Kitchen - TW_L14_Z04BoH Kitchen - TW_L14_Z04BoH Kitchen - TW_L14_Z04BoH Kitchen - TW_L14_Z04BoH Kitchen - TW_L14_Z04BoH Kitchen - TW_L14_Z04BoH Kitchen - TW_L14_Z04BoH Kitchen - TW_L14_Z04BoH Kitchen - TW_L14_Z04

4143 TW_L14_Z04_Kitchen - Wall & Floor Tiles 0 16-May-19 28-May-19 04-Nov-19 A 12-Mar-20 A -234
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Actual Start

F'cast /
Actual Finish

Finish
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4144 TW_L14_Z04_Kitchen - MEP final fix 6 28-May-19 31-May-19 23-Dec-19 A 10-Apr-20 -255 -41

4146 TW_L14_Z04_Kitchen - All Other Finishes (DOOR) / Make Good & Clean 10 28-May-19 04-Jun-19 24-Feb-20 A 14-Apr-20 -255 -41

4145 TW_L14_Z04_Kitchen - Ceiling Soffit Sealer 4 16-Apr-19 20-Apr-19 01-Apr-20 07-Apr-20 -286 -41

10229 TW_L14_Z04_Kitchen_HO1 - BoH Kitchen HANDOVER 0 09-May-20 09-May-20* 0 129

Level 15Level 15Level 15Level 15Level 15Level 15Level 15Level 15Level 15

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Concourse & Lobbies) - TW_L15_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L15_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L15_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L15_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L15_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L15_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L15_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L15_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L15_Z01

3812 TW_L15_Z01_FoH - MEP final fix 4 05-Jul-19 18-Jul-19 23-Dec-19 A 06-Apr-20 -212 -68

3814 TW_L15_Z01_FoH - Wall finishes (painting or sealer) 4 14-Jun-19 20-Jun-19 07-Feb-20 A 06-Apr-20 -236 -68

3804 TW_L15_Z01_FoH - Ceiling Sealer 3 27-Dec-18 03-Jan-19 01-Apr-20* 03-Apr-20 -369 157

3816 TW_L15_Z01_FoH - All Other Finishes / Make Good & Clean 12 17-Jul-19 31-Jul-19 08-Apr-20 22-Apr-20 -215 -49

10185 TW_L15_Z01_RF.Area_HO1 - FoH Areas HANDOVER 0 09-May-20 09-May-20* 0 129

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L15_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L15_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L15_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L15_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L15_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L15_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L15_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L15_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L15_Z02

3612 TW_L15_Z02_BoH - Wall & Ceiling Sealer 3 06-Apr-19 11-Apr-19 12-Aug-19 A 03-Apr-20 -292 -64

3611 TW_L15_Z02_BoH - Misc Metal Works / Access Panels 4 20-Jun-19 27-Jun-19 14-Oct-19 A 06-Apr-20 -230 -41

3609 TW_L15_Z02_BoH - Door / Ironmong / Hose Reel Cabs 5 20-Jun-19 03-Jul-19 20-Nov-19 A 07-Apr-20 -227 -61

3623 TW_L15_Z02_BoH - Wall Epoxy/Emulsion Paint 4 20-Jun-19 09-Jul-19 02-Dec-19 A 06-Apr-20 -221 -68

3625 TW_L15_Z02_BoH - MEP final fix 4 09-Jul-19 16-Jul-19 16-Dec-19 A 06-Apr-20 -215 -68

3614 TW_L15_Z02_BoH - Seal Wall Opening 0 20-May-19 25-May-19 06-Jan-20 A 02-Mar-20 A -226

3619 TW_L15_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 0 20-Jun-19 03-Jul-19 10-Feb-20 A 09-Mar-20 A -202

3621 TW_L15_Z02_BoH - Floor sealer 2 16-Jul-19 18-Jul-19 11-Mar-20 A 07-Apr-20 -214 -42

3610 TW_L15_Z02_BoH - All Other Finishes / Make Good & Clean 12 11-Jul-19 25-Jul-19 01-Apr-20 15-Apr-20 -215 -43

10205 TW_L15_Z02_BoH_HO1 - Plant Rooms, Corridors & Lift Lobbies HANDOVER 0 09-May-20 09-May-20* 0 129

Toilets (FoH & BoH) - TW_L15_Z03Toilets (FoH & BoH) - TW_L15_Z03Toilets (FoH & BoH) - TW_L15_Z03Toilets (FoH & BoH) - TW_L15_Z03Toilets (FoH & BoH) - TW_L15_Z03Toilets (FoH & BoH) - TW_L15_Z03Toilets (FoH & BoH) - TW_L15_Z03Toilets (FoH & BoH) - TW_L15_Z03Toilets (FoH & BoH) - TW_L15_Z03

3711 TW_L15_Z03_Toilet - MEP 1st fix Ceiling 0 11-Jun-19 10-Jul-19 13-May-19 A 04-Mar-20 A -192

3701 TW_L15_Z03_Toilet - MEP final fix 0 02-Sep-19 09-Sep-19 16-Dec-19 A 14-Mar-20 A -149

3705 TW_L15_Z03_Toilet - Sanitary ware & fittings 5 14-Nov-19 23-Nov-19 23-Dec-19 A 07-Apr-20 -107 -40

3700 TW_L15_Z03_Toilet - Door Frame 2 10-Jul-19 12-Jul-19 06-Feb-20 A 02-Apr-20 -216 -37

3694 TW_L15_Z03_Toilet - All Other Finishes / Make Good & Clean 16 19-Nov-19 03-Dec-19 21-Feb-20 A 20-Apr-20 -110 -47

3693 TW_L15_Z03_Toilet - Door / Ironmong 13 23-Nov-19 26-Nov-19 26-Feb-20 A 16-Apr-20 -113 -47

10227 TW_L15_Z03_Toilet_HO1 - Toilets (FoH & BoH) HANDOVER 0 09-May-20 09-May-20* 0 129

BoH Kitchen - TW_L15_Z04BoH Kitchen - TW_L15_Z04BoH Kitchen - TW_L15_Z04BoH Kitchen - TW_L15_Z04BoH Kitchen - TW_L15_Z04BoH Kitchen - TW_L15_Z04BoH Kitchen - TW_L15_Z04BoH Kitchen - TW_L15_Z04BoH Kitchen - TW_L15_Z04

4153 TW_L15_Z04_Kitchen - Wall & Floor Tiles 0 19-Jun-19 12-Jul-19 11-Nov-19 A 14-Mar-20 A -199

4154 TW_L15_Z04_Kitchen - MEP final fix 3 12-Jul-19 16-Jul-19 23-Dec-19 A 11-Apr-20 -220 -43

4156 TW_L15_Z04_Kitchen - All Other Finishes (DOOR) / Make Good & Clean 10 16-Jul-19 23-Jul-19 27-Feb-20 A 15-Apr-20 -217 -43

4155 TW_L15_Z04_Kitchen - Ceiling Soffit Sealer 6 12-Jul-19 19-Jul-19 01-Apr-20 08-Apr-20 -214 -43

10230 TW_L15_Z04_Kitchen_HO1 - BoH Kitchen HANDOVER 0 09-May-20 09-May-20* 0 129

Level 16Level 16Level 16Level 16Level 16Level 16Level 16Level 16Level 16

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Concourse & Lobbies) - TW_L16_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L16_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L16_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L16_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L16_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L16_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L16_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L16_Z01FoH Areas (Offices, Concourse & Lobbies) - TW_L16_Z01

3825 TW_L16_Z01_FoH - MEP final fix 3 05-Jul-19 18-Jul-19 23-Dec-19 A 03-Apr-20 -211 -68

3827 TW_L16_Z01_FoH - Wall finishes (painting or sealer) 3 15-Jun-19 21-Jun-19 08-Feb-20 A 03-Apr-20 -234 -68

3817 TW_L16_Z01_FoH - Ceiling Sealer 3 08-Dec-18 14-Dec-18 01-Apr-20* 03-Apr-20 -384 -40

3829 TW_L16_Z01_FoH - All Other Finishes / Make Good & Clean 12 17-Jul-19 31-Jul-19 08-Apr-20 22-Apr-20 -215 -49

10186 TW_L16_Z01_RF.Area_HO1 - FoH Areas HANDOVER 0 09-May-20 09-May-20* 0 129

BoH Plant Rooms, Corridors & Lift Lobbies - TW_L16_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L16_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L16_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L16_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L16_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L16_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L16_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L16_Z02BoH Plant Rooms, Corridors & Lift Lobbies - TW_L16_Z02

3740 TW_L16_Z02_BoH - Door Frame & Plastering of Perimeter Edges 2 04-Jul-19 12-Jul-19 23-Sep-19 A 02-Apr-20 -215 -67

3735 TW_L16_Z02_BoH - Misc Metal Works / Access Panels 5 25-Jul-19 31-Jul-19 14-Oct-19 A 07-Apr-20 -202 -42

3733 TW_L16_Z02_BoH - Door / Ironmong / Hose Reel Cabs 3 25-Jul-19 05-Aug-19 20-Nov-19 A 10-Apr-20 -201 -64

3738 TW_L16_Z02_BoH - Seal Wall Opening 0 04-Jul-19 10-Jul-19 16-Dec-19 A 03-Mar-20 A -190

3749 TW_L16_Z02_BoH - MEP final fix 3 12-Aug-19 17-Aug-19 23-Dec-19 A 03-Apr-20 -185 -68

3743 TW_L16_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 0 25-Jul-19 05-Aug-19 07-Feb-20 A 09-Mar-20 A -173

3747 TW_L16_Z02_BoH - Wall Epoxy/Emulsion Paint 3 25-Jul-19 10-Aug-19 03-Mar-20 A 03-Apr-20 -191 -68

3745 TW_L16_Z02_BoH - Floor sealer 2 19-Aug-19 20-Aug-19 11-Mar-20 A 06-Apr-20 -184 -41

3736 TW_L16_Z02_BoH - Wall & Ceiling Sealer 5 21-May-19 25-May-19 01-Apr-20* 07-Apr-20 -257 -64

3734 TW_L16_Z02_BoH - All Other Finishes / Make Good & Clean 12 14-Aug-19 27-Aug-19 03-Apr-20 17-Apr-20 -188 -45

10207 TW_L16_Z02_BoH_HO1 - Plant Rooms, Corridors & Lift Lobbies HANDOVER 0 09-May-20 09-May-20* 0 129

Toilets (FoH & BoH) - TW_L16_Z03Toilets (FoH & BoH) - TW_L16_Z03Toilets (FoH & BoH) - TW_L16_Z03Toilets (FoH & BoH) - TW_L16_Z03Toilets (FoH & BoH) - TW_L16_Z03Toilets (FoH & BoH) - TW_L16_Z03Toilets (FoH & BoH) - TW_L16_Z03Toilets (FoH & BoH) - TW_L16_Z03Toilets (FoH & BoH) - TW_L16_Z03

3731 TW_L16_Z03_Toilet - MEP 1st fix Ceiling 0 11-Jun-19 03-Jul-19 02-May-19 A 04-Mar-20 A -198

3718 TW_L16_Z03_Toilet - Seal Wall Opening 0 21-May-19 23-May-19 14-Oct-19 A 05-Mar-20 A -231

3719 TW_L16_Z03_Toilet - MEP 2nd fix 0 23-Jul-19 06-Aug-19 11-Nov-19 A 09-Mar-20 A -173

3721 TW_L16_Z03_Toilet - MEP final fix 0 19-Aug-19 26-Aug-19 16-Dec-19 A 12-Mar-20 A -159

3725 TW_L16_Z03_Toilet - Sanitary ware & fittings 4 31-Oct-19 09-Nov-19 23-Dec-19 A 06-Apr-20 -118 -39

3729 TW_L16_Z03_Toilet - Dry Wall Closing Board 0 20-Jun-19 29-Jun-19 23-Dec-19 A 04-Mar-20 A -200

3714 TW_L16_Z03_Toilet - All Other Finishes / Make Good & Clean 16 05-Nov-19 19-Nov-19 21-Feb-20 A 20-Apr-20 -122 -47

3713 TW_L16_Z03_Toilet - Door / Ironmong 13 09-Nov-19 12-Nov-19 26-Feb-20 A 16-Apr-20 -125 -47

10228 TW_L16_Z03_Toilet_HO1 - Toilets (FoH & BoH) HANDOVER 0 09-May-20 09-May-20* 0 129

BoH Kitchen - TW_L16_Z04BoH Kitchen - TW_L16_Z04BoH Kitchen - TW_L16_Z04BoH Kitchen - TW_L16_Z04BoH Kitchen - TW_L16_Z04BoH Kitchen - TW_L16_Z04BoH Kitchen - TW_L16_Z04BoH Kitchen - TW_L16_Z04BoH Kitchen - TW_L16_Z04

4163 TW_L16_Z04_Kitchen - Wall & Floor Tiles 0 12-Jul-19 03-Aug-19 11-Nov-19 A 18-Mar-20 A -183

4166 TW_L16_Z04_Kitchen - All Other Finishes (DOOR) / Make Good & Clean 11 03-Aug-19 10-Aug-19 20-Nov-19 A 15-Apr-20 -201 -43

4164 TW_L16_Z04_Kitchen - MEP final fix 3 03-Aug-19 07-Aug-19 23-Dec-19 A 11-Apr-20 -201 -43

4165 TW_L16_Z04_Kitchen - Ceiling Soffit Sealer 6 23-May-19 30-May-19 01-Apr-20 08-Apr-20 -255 -43

10231 TW_L16_Z04_Kitchen_HO1 - BoH Kitchen HANDOVER 0 09-May-20 09-May-20* 0 129

Level RFLevel RFLevel RFLevel RFLevel RFLevel RFLevel RFLevel RFLevel RF

ABWF & MEP Works - TW_RF_Z01 & RF_Z02ABWF & MEP Works - TW_RF_Z01 & RF_Z02ABWF & MEP Works - TW_RF_Z01 & RF_Z02ABWF & MEP Works - TW_RF_Z01 & RF_Z02ABWF & MEP Works - TW_RF_Z01 & RF_Z02ABWF & MEP Works - TW_RF_Z01 & RF_Z02ABWF & MEP Works - TW_RF_Z01 & RF_Z02ABWF & MEP Works - TW_RF_Z01 & RF_Z02ABWF & MEP Works - TW_RF_Z01 & RF_Z02

4222 TW_RF_Z01 & RF_Z02 - Builders Works Plant Rooms 2 29-Mar-19 13-May-19 01-May-19 A 02-Apr-20 -266 -68

4223 TW_RF_Z01 & RF_Z02 - MEP 1st fix Plant Rooms & Service Trenches 2 27-Apr-19 03-Jul-19 06-May-19 A 02-Apr-20 -224 -68

4224 TW_RF_Z01 & RF_Z02 - MEP 2nd Fix Plant Rooms & Service Trenches 2 03-Jul-19 14-Aug-19 20-May-19 A 02-Apr-20 -188 -68

4225 TW_RF_Z01 - MEP final fix Plant Rooms 3 14-Aug-19 11-Sep-19 23-Sep-19 A 03-Apr-20 -165 -68

3833 TW_RF_Z01 & Z02 - All Other Finishes (DOOR) / Make Good & Clean 10 23-Sep-19 09-Oct-19 03-Jun-19 A 13-Apr-20 -151 -41

10361 TW_RF_Z01 & RF_Z02_HO1 HANDOVER 0 09-May-20* 129

Level URFLevel URFLevel URFLevel URFLevel URFLevel URFLevel URFLevel URFLevel URF

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

5004 TW_URF - MEP 1st, 2nd & Final Fix 3 27-Jul-19 23-Sep-19 21-Oct-19 A 03-Apr-20 -156 -68

EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)

M+ Tower LED SystemM+ Tower LED SystemM+ Tower LED SystemM+ Tower LED SystemM+ Tower LED SystemM+ Tower LED SystemM+ Tower LED SystemM+ Tower LED SystemM+ Tower LED System

Access Dates & ReadinessAccess Dates & ReadinessAccess Dates & ReadinessAccess Dates & ReadinessAccess Dates & ReadinessAccess Dates & ReadinessAccess Dates & ReadinessAccess Dates & ReadinessAccess Dates & Readiness

111147 POD_LED - GCL Main Power Ready - Podium 0 27-Dec-19 11-Mar-20 A -55

111150 POD_LED - PISA Conditional Light ON Test Completed 0 12-Feb-20 02-May-20* -67 2

111154 POD_LED - BMU Availiable to PISA Lighting Rectification 0 03-Feb-20 04-May-20* -76 0

111153 POD_LED - BMU Availiable to PISA for Consultant T&C Final Inspection 0 09-Mar-20 08-Jun-20* -76 0

Installation, T&CInstallation, T&CInstallation, T&CInstallation, T&CInstallation, T&CInstallation, T&CInstallation, T&CInstallation, T&CInstallation, T&C

InstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallationInstallation

111143 POD_TW_LED - Riser & Connection to B2 (fibre optic, conns to Ethernet, B2 AOM, ELV to AOM)0 03-Dec-19 15-Jan-20 09-Dec-19 A 07-Mar-20 A -38

111139 TW_LED - ELV Rooms (L5/7/9/11/13/15) Cabling, RJ45, EQP rack, Ethernet Switch.. 0 05-Dec-19 15-Jan-20 11-Dec-19 A 07-Mar-20 A -38

111145 POD_LED - B2 Cntrl Room Works (HDMI/DVI/DVD/LCE-FX2/Monitors) 0 31-Dec-19 14-Jan-20 02-Mar-20 A 14-Mar-20 A -45

111162 TW_LED - GCL Property Manag Room (B2-1-026) Power ON Checks, ESSW... 0 20-Dec-19 27-Dec-19 05-Mar-20 A 10-Mar-20 A -55

111155 TW_LED - Lighting Rectification Worls 42 11-Feb-20 30-Mar-20 05-May-20 22-Jun-20 -70 0

T&CT&CT&CT&CT&CT&CT&CT&CT&C

111148 TW_LED - Ad Hoc Connection Test (AOM Checks, Light on floor/facade) 30 20-Dec-19 17-Feb-20 17-Feb-20 A 07-May-20 -67 -3

111158 TW_LED - Documentation & Training 42 12-Feb-20 31-Mar-20 02-May-20 19-Jun-20 -67 8

111149 TW_LED - Planned Integrated Conneciton Test (AOM, Light on floor/facade) 30 18-Feb-20 23-Mar-20 08-May-20 11-Jun-20 -67 -3

111151 TW_LED - T&C with Consultant Pre-Check (ad hoc) 30 18-Feb-20 23-Mar-20 08-May-20 11-Jun-20 -67 -3

111152 TW_LED - T&C with Consultant Planned & Final Inspection (BMU required) 18 24-Mar-20 14-Apr-20 12-Jun-20 04-Jul-20 -67 -3

Install EWS (External Wall System - Facade)Install EWS (External Wall System - Facade)Install EWS (External Wall System - Facade)Install EWS (External Wall System - Facade)Install EWS (External Wall System - Facade)Install EWS (External Wall System - Facade)Install EWS (External Wall System - Facade)Install EWS (External Wall System - Facade)Install EWS (External Wall System - Facade)

3834 TW_EWS - All Other Finishes / Make Good & Clean 30 04-Jul-19 29-Aug-19 01-Jul-19 A 07-May-20 -203 -61

3764 TW_EWS - Install Ancilaries @ Roof (flushings/cladding/cable connections/balustrade) 24 04-Jul-19 15-Aug-19 01-Oct-19 A 29-Apr-20 -209 -61

Vertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical Transportation

LiftsLiftsLiftsLiftsLiftsLiftsLiftsLiftsLifts

6533 TW_LT03/04 Central - Staff Lifts (B2F - 13F) - Lift Pit/Shaft/Machine Rm MEP 1st, 2nd, Final Fix14 19-Jun-19 28-Aug-19 26-Dec-19 A 17-Apr-20 -187 -45

6535 TW_LT05/06 Central - Public Lifts (B2F - 16F) - Lift Pit/Shaft/Machine Rm MEP 1st, 2nd, Final Fix6 18-Jun-19 27-Aug-19 23-Jul-19 A 08-Apr-20 -180 -57

6537 TW_LT09_FS/10 East - Service Lifts (GF -  16F) - Lift Pit/Shaft/Machine Rm MEP 1st, 2nd, Final Fix10 18-Jun-19 28-Aug-19 16-Aug-19 A 13-Apr-20 -184 53

6437 TW_Lifts - All Other Finishes / Make Good & Clean 24 29-Aug-19 26-Sep-19 09-Apr-20 07-May-20 -179 45

StaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircases

ST-02a CentralST-02a CentralST-02a CentralST-02a CentralST-02a CentralST-02a CentralST-02a CentralST-02a CentralST-02a Central

4195 TW_ST02a Central - MEP 1st fix, 2nd fix 3 14-Feb-19 27-Mar-19 06-May-19 A 03-Apr-20 -304 -68

4193 TW_ST02a Central - Ceiling Dust Sealer 24 24-Jan-19 01-Mar-19 01-Apr-20* 29-Apr-20 -347 39

4196 TW_ST02a Central - Wall Dust Sealer 24 12-Mar-19 11-Apr-19 01-Apr-20 29-Apr-20 -313 47

4198 TW_ST02a Central - Floor Bamboo Plank 4/F to 11/F 16 11-Jul-19 29-Jul-19 16-Jun-20 06-Jul-20 -278 -10

6438 TW_ST02a Central - All Other Finishes (DOOR) / Make Good & Clean 12 23-Jul-19 05-Aug-19 29-Jun-20 13-Jul-20 -278 -10

11410 TW_ST02a Central_HO1 - ST-02a Central HANDOVER 0 13-Jul-20* 75

ST-02 CentralST-02 CentralST-02 CentralST-02 CentralST-02 CentralST-02 CentralST-02 CentralST-02 CentralST-02 Central

4186 TW_ST02 Central - MEP 1st fix, 2nd fix 3 14-Feb-19 27-Mar-19 06-May-19 A 03-Apr-20 -304 -68

4184 TW_ST02 Central - Ceiling Dust Sealer 24 24-Jan-19 01-Mar-19 01-Apr-20* 29-Apr-20 -347 39

4188 TW_ST02 Central - Wall Dust Sealer 24 12-Mar-19 11-Apr-19 09-Apr-20 07-May-20 -319 42

4191 TW_ST02 Central - Floor Dust Sealer 13 22-Apr-19 07-May-19 16-Apr-20 30-Apr-20 -293 44

6440 TW_ST02 Central - All Other Finishes (DOOR) / Make Good & Clean 12 08-May-19 21-May-19 30-Apr-20 14-May-20 -292 39

11420 TW_ST02 Central_HO1 - ST-02 Central HANDOVER 0 14-May-20* 124

ST-03 East CoreST-03 East CoreST-03 East CoreST-03 East CoreST-03 East CoreST-03 East CoreST-03 East CoreST-03 East CoreST-03 East Core

4180 TW_ST03_East - MEP 1st fix, 2nd fix 3 01-Aug-19 12-Sep-19 02-May-19 A 03-Apr-20 -164 -68

6441 TW_ST03_East - All Other Finishes (DOOR) / Make Good & Clean 25 30-Sep-19 16-Oct-19 16-Sep-19 A 02-May-20 -161 -57
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

Finish
Var

TF

4182 TW_ST03_East - Permanent Hand Rail 5 19-Sep-19 05-Oct-19 23-Sep-19 A 07-Apr-20 -148 -61

9872 TW_ST03_East - Metal Balustrade 11 27-Jul-19 24-Aug-19 14-Oct-19 A 14-Apr-20 -188 -48

4179 TW_ST03_East - Floor W'proof Screed 12 25-Jul-19 24-Aug-19 25-Nov-19 A 15-Apr-20 -189 -51

4183 TW_ST03_East - Stair Nosing Tile 12 21-Sep-19 09-Oct-19 02-Mar-20 A 17-Apr-20 -155 -51

4178 TW_ST03_East - Ceiling & Beam Dust Sealer 10 18-Jul-19 17-Aug-19 09-Mar-20 A 14-Apr-20 -194 -46

4181 TW_ST03_East - Wall Dust Sealer 21 27-Aug-19 27-Sep-19 02-Apr-20* 27-Apr-20 -171 -57

11430 TW_ST03_ East_HO1 - ST-03 East HANDOVER 0 09-May-20* 129

ST-01 West CoreST-01 West CoreST-01 West CoreST-01 West CoreST-01 West CoreST-01 West CoreST-01 West CoreST-01 West CoreST-01 West Core

4170 TW_ST01_East - MEP 1st fix, 2nd fix 3 01-Aug-19 12-Sep-19 06-May-19 A 03-Apr-20 -164 -68

6442 TW_ST01_East -  All Other Finishes (DOOR) / Make Good & Clean 32 30-Sep-19 16-Oct-19 16-Sep-19 A 09-May-20 -167 -63

3982 TW_ST01_East -  Floor W'proof Screed 12 25-Jul-19 24-Aug-19 24-Feb-20 A 15-Apr-20 -189 -51

4168 TW_ST01_East - Ceiling & Beam Dust Sealer 18 18-Jul-19 17-Aug-19 02-Mar-20 A 22-Apr-20 -201 142

4173 TW_ST01_East - Stair Nosing Tile 14 21-Sep-19 09-Oct-19 02-Mar-20 A 17-Apr-20 -155 -51

4171 TW_ST01_East - Wall Dust Sealer 26 27-Aug-19 27-Sep-19 01-Apr-20 02-May-20 -175 -63

11440 TW_ST01_ East_HO1 - ST-01 East HANDOVER 0 09-May-20* 128

Testing & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & Commissioning

HVACHVACHVACHVACHVACHVACHVACHVACHVAC

7603 TW_MEP_Wild_Air - Pipes Flushing w/ Water Sample Test 0 03-Sep-19 20-Sep-19 26-Oct-19 A 24-Mar-20 A -148

7599 TW_MEP_Wild_Air - Hydraulic Test (CWS/CWR) 0 06-Aug-19 02-Sep-19 23-Dec-19 A 19-Mar-20 A -159

7607 TW_MEP_Wild_Air - AHU SAT & LMCP SAT 0 21-Sep-19 23-Oct-19 30-Jan-20 A 20-Mar-20 A -119

7608 TW_MEP_Wild_Air - Start Up AHU @ Each Level 0 14-Oct-19 26-Oct-19 17-Feb-20 A 25-Mar-20 A -119

7610 TW_MEP_Wild_Air - Air System Balancing 8 25-Nov-19 07-Dec-19 25-Mar-20 A 11-Apr-20 -98 -30

7615 TW_MEP_Wild_Air - AHU Performance Test 8 09-Dec-19 18-Mar-20 25-Mar-20 A 14-Apr-20 -22 -30

7609 TW_MEP_Wild_Air - Air Flow Test 7 28-Oct-19 23-Nov-19 25-Mar-20 A 09-Apr-20 -108 -63

7637 TW_FS - Air Flow & Smoke Extraction Test (Pls Refer to 7609) 12 25-Oct-19 21-Nov-19 01-Apr-20 15-Apr-20 -115 -68

7616 TW_MEP_Wild_Air - Balanced Air Available (all levels) 0 18-Mar-20 14-Apr-20 -22 64

TWA TW_MEP_Wild_Air - Wild Air Available to M+ Tower (all levels) 0 09-Dec-19 15-Apr-20 -100 -30

DP9 TW - Drying Period 4/F to 9/F 52 31-Jan-19 10-Apr-19 15-Apr-20 15-Jun-20 -354 -12

DP12 TW - Drying Period 10/F to 11/F 52 16-Mar-19 18-May-19 15-Apr-20 15-Jun-20 -322 -11

Electrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & Controls

9467 TW_POW - Test non-FSD Lifts w/ Permanent Power (8 nos) 12 19-Sep-19 18-Oct-19 01-Oct-19 A 20-Apr-20 -148 -61

7628 TW_POW - Power & Distribution Insulation/Polarity Checks 12 25-Sep-19 24-Oct-19 09-Nov-19 A 15-Apr-20 -139 -71

7629 TW_POW - Power & Distribution Functional Components Test 12 11-Oct-19 07-Nov-19 19-Nov-19 A 15-Apr-20 -127 -71

7624 TW_POW - Lighting & Control T&C 18 25-Oct-19 21-Nov-19 18-Feb-20 A 22-Apr-20 -121 -74

7625 TW_POW - IT Systems Test 18 25-Oct-19 21-Nov-19 01-Apr-20 22-Apr-20 -121 -74

2116 TW_POW - Final Fix Completed @ All Levels - FoH Areas (FYI - open ended) 0 30-Sep-19 08-Apr-20 -152 154

7626 TW_POW - AV Systems Test 12 08-Nov-19 21-Nov-19 09-Apr-20 22-Apr-20 -121 -49

2113 TW_POW - Final Fix Completed @ All Levels - BoH (FYI - open ended) 0 23-Sep-19 09-Apr-20 -160 153

2114 TW_POW - Final Fix Completed @ All Levels - Toilets (FYI - open ended) 0 21-Sep-19 09-Apr-20 -160 153

2115 TW_POW - POWER AVAILABLE TO ALL LEVELS & ZONES IN M+ TOWER (FYI - open ended)0 30-Sep-19 15-Apr-20 -157 149

2100 TW_POW - Final Fix Completed @ All Levels - Kitchen 0 07-Aug-19 15-Apr-20 -203 149

Plumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & Drainage

7612 TW_P&D - Hydraulic Tests P&D 14 12-Sep-19 28-Oct-19 15-Jul-19 A 17-Apr-20 -139 -54

9463 TW_P&D - Equipment Test & Pumps Rotation Checks 22 28-Oct-19 25-Nov-19 01-Apr-20 27-Apr-20 -123 -53

Fire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire Services

7613 TW_FS - FS Hydraulic Test Pipe Works 6 12-Sep-19 28-Oct-19 15-Jul-19 A 08-Apr-20 -131 -65

7632 TW_FS - FS Power & Controls Insulation/Continuity/Polarity Checks 0 25-Sep-19 24-Oct-19 04-Nov-19 A 25-Mar-20 A -122

7634 TW_FS - Sprinkler System Test 12 28-Oct-19 25-Nov-19 16-Dec-19 A 15-Apr-20 -113 -68

7635 TW_FS - AFA Devices Loop & Functional Test 0 25-Oct-19 21-Nov-19 16-Dec-19 A 31-Mar-20 A -103

CSF BUILDINGCSF BUILDINGCSF BUILDINGCSF BUILDINGCSF BUILDINGCSF BUILDINGCSF BUILDINGCSF BUILDINGCSF BUILDING

ConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstruction

Initial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & Miscellaneous

11567 CSF - MS - Commence Area HANDOVER 0 01-Apr-20* 108

Level GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GF

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_GF_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_GF_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_GF_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_GF_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_GF_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_GF_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_GF_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_GF_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_GF_Z01

5738 CSF_GF_Z01_FoH - Gypsum Block wall MEP Services/Conduits (MEP 1st fix) 0 17-May-19 30-May-19 22-Apr-19 A 03-Mar-20 A -224

5733 CSF_GF_Z01_FoH - MEP 2nd fix 2 20-Jul-19 09-Aug-19 22-Apr-19 A 02-Apr-20 -191 -58

5736 CSF_GF_Z01_FoH - MEP 2nd fix Gypsum Block wall 0 24-May-19 14-Jun-19 22-Jul-19 A 05-Mar-20 A -214

5734 CSF_GF_Z01_FoH - MEP final fix 4 28-Aug-19 10-Sep-19 23-Sep-19 A 06-Apr-20 -166 -56

5740 CSF_GF_Z01_FoH - Ceiling & wall finishes (painting) 6 10-Aug-19 03-Sep-19 28-Oct-19 A 08-Apr-20 -174 -23

6112 CSF_GF_Z01_FoH - Exh. Layout Rm, Vis. Storage & Lift Lob Close ceiling (board) incl. Cut-Outs8 03-Aug-19 19-Aug-19 09-Dec-19 A 10-Apr-20 -189 -23

5741 CSF_GF_Z01_FoH - All Other Finishes / Make Good & Clean 30 12-Feb-20 25-Feb-20 12-Feb-20 A 09-May-20 -62 -32

6108 CSF_GF_Z01_FoH - Exh. Layout Rm Timber flooring 24 22-Jan-20 11-Feb-20 30-Mar-20 A 02-May-20 -68 -32

5743 CSF_GF_Z01_FoH - Floor Sealer 2 04-Sep-19 06-Sep-19 09-Apr-20 10-Apr-20 -173 -14

6107 CSF_GF_Z01_FoH - Exh. Layout Rm & Vis. Storage Roller Blind System Inst'n 9 20-Aug-19 29-Aug-19 11-Apr-20* 21-Apr-20 -189 -23

5737a CSF_GF_Z01_FoH - 1no O'S SR3 Doors & Iron., (Permanent) 3 20-Jul-20 22-Jul-20 -18

111136 CSF_GF_Z01_FoH - Museum Storage System (Fixed Screen & Dwg Cabinets) Installation 12 03-Aug-20* 15-Aug-20 46

10050 CSF_GF_Z01_FoH_HO1 – FoH Areas H’over HANDOVER 0 11-Apr-20 15-Aug-20 -106 46

Corridors with Suspended Ceilings - CSF_GF_Z02Corridors with Suspended Ceilings - CSF_GF_Z02Corridors with Suspended Ceilings - CSF_GF_Z02Corridors with Suspended Ceilings - CSF_GF_Z02Corridors with Suspended Ceilings - CSF_GF_Z02Corridors with Suspended Ceilings - CSF_GF_Z02Corridors with Suspended Ceilings - CSF_GF_Z02Corridors with Suspended Ceilings - CSF_GF_Z02Corridors with Suspended Ceilings - CSF_GF_Z02

5748 CSF_GF_Z02_Corr - MEP final fix 2 03-Aug-19 09-Aug-19 19-Aug-19 A 02-Apr-20 -191 -56

5757 CSF_GF_Z02_Corr - All Other Finishes (DOOR) / Make Good & Clean 6 07-Aug-19 13-Aug-19 22-Nov-19 A 11-Apr-20 -195 -9

5756 CSF_GF_Z02_Corr - Floor Sealer 3 03-Aug-19 06-Aug-19 06-Apr-20* 08-Apr-20 -198 -9

10135 CSF_GF_Z02_Corr_HO1 – Corridors w/ Suspended Ceilings HANDOVER 0 11-Apr-20 11-Apr-20* -1 151

BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_GF_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_GF_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_GF_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_GF_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_GF_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_GF_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_GF_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_GF_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_GF_Z03

5767 CSF_GF_Z03_BoH - All Other Finishes (DOOR) / Make Good & Clean 6 01-Aug-19 07-Aug-19 23-Nov-19 A 09-Apr-20 -198 -7

5766 CSF_GF_Z03_BoH - Floor Sealer 2 24-Jul-19 24-Jul-19 06-Apr-20* 07-Apr-20 -208 -7

10147 CSF_GF_Z03_BoH_HO1 – BOH HANDOVER 0 11-Apr-20 11-Apr-20* 0 152

AHU Room - CSF_GF_Z04AHU Room - CSF_GF_Z04AHU Room - CSF_GF_Z04AHU Room - CSF_GF_Z04AHU Room - CSF_GF_Z04AHU Room - CSF_GF_Z04AHU Room - CSF_GF_Z04AHU Room - CSF_GF_Z04AHU Room - CSF_GF_Z04

5781 CSF_GF_Z04_AHU - All Other Finishes (DOOR) / Make Good & Clean 6 13-Jul-19 19-Jul-19 09-Dec-19 A 10-Apr-20 -215 -8

5780 CSF_GF_Z04_AHU - Floor Sealer 2 15-Jul-19 16-Jul-19 06-Apr-20* 07-Apr-20 -215 -8

10148 CSF_GF_Z04_AHU_HO1 – AHU Room HANDOVER 0 11-Apr-20 11-Apr-20* 0 152

Level 1Level 1Level 1Level 1Level 1Level 1Level 1Level 1Level 1

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L1_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L1_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L1_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L1_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L1_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L1_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L1_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L1_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L1_Z01

11583 CSF_L1_Z01_FoH - Mobile Screen Installation 47 29-Jun-20 22-Aug-20 -45

11580 CSF_L1_Z01_FoH - Museum Storage System (3 Items) Installation 30 11-Jul-20 14-Aug-20 -38

5426 CSF_L1_Z01_FoH - MEP final fix 2 06-Aug-19 19-Aug-19 29-Jul-19 A 02-Apr-20 -183 -56

5431 CSF_L1_Z01_FoH - All Other Finishes / Make Good & Clean 12 13-Aug-19 26-Aug-19 13-Dec-19 A 18-Apr-20 -190 -15

5432 CSF_L1_Z01_FoH - Floor Sealer 10 13-Aug-19 17-Aug-19 06-Apr-20* 16-Apr-20 -196 -15

10123 CSF_L1_Z01_FoH_HO1 – FoH Areas HANDOVER 0 02-May-20 22-Aug-20 -95 40

Corridors with Suspended Ceilings - CSF_L1_Z02Corridors with Suspended Ceilings - CSF_L1_Z02Corridors with Suspended Ceilings - CSF_L1_Z02Corridors with Suspended Ceilings - CSF_L1_Z02Corridors with Suspended Ceilings - CSF_L1_Z02Corridors with Suspended Ceilings - CSF_L1_Z02Corridors with Suspended Ceilings - CSF_L1_Z02Corridors with Suspended Ceilings - CSF_L1_Z02Corridors with Suspended Ceilings - CSF_L1_Z02

5445 CSF_L1_Z02_Corr - All Other Finishes (DOOR) / Make Good & Clean 4 06-Aug-19 12-Aug-19 24-Jun-19 A 10-Apr-20 -195 -8

5443 CSF_L1_Z02_Corr - MEP final fix 2 02-Aug-19 08-Aug-19 29-Jul-19 A 02-Apr-20 -192 -56

5442 CSF_L1_Z02_Corr - Floor Sealer 3 02-Aug-19 05-Aug-19 06-Apr-20* 08-Apr-20 -199 -8

10136 CSF_L1_Z02_Corr_HO1 – Corridors w/ Suspended Ceilings HANDOVER 0 02-May-20 02-May-20* 0 135

BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L1_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L1_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L1_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L1_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L1_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L1_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L1_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L1_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L1_Z03

5459 CSF_L1_Z03_BoH - All Other Finishes (DOOR) / Make Good & Clean 4 17-Jun-19 22-Jun-19 18-Nov-19 A 06-Apr-20 -233 -4

10149 CSF_L1_Z03_BoH_HO1 – BOH HANDOVER 0 02-May-20 02-May-20* 0 135

AHU Room - CSF_L1_Z04AHU Room - CSF_L1_Z04AHU Room - CSF_L1_Z04AHU Room - CSF_L1_Z04AHU Room - CSF_L1_Z04AHU Room - CSF_L1_Z04AHU Room - CSF_L1_Z04AHU Room - CSF_L1_Z04AHU Room - CSF_L1_Z04

5474 CSF_L1_Z04_AHU - Floor Sealer 8 04-May-19 06-May-19 17-Jun-19 A 10-Apr-20 -277 -10

5475 CSF_L1_Z04_AHU - All Other Finishes (DOOR) / Make Good & Clean 10 03-May-19 09-May-19 26-Aug-19 A 13-Apr-20 -276 -10

10156 CSF_L1_Z04_AHU_HO1 – AHU Room HANDOVER 0 02-May-20 02-May-20* 0 135

Level 2Level 2Level 2Level 2Level 2Level 2Level 2Level 2Level 2

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L2_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L2_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L2_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L2_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L2_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L2_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L2_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L2_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L2_Z01

11579 CSF_L2_Z01_FoH - Museum Storage System (2 Items) Installation 28 29-Jun-20 31-Jul-20 -26

11584 CSF_L2_Z01_FoH - Mobile Screen Installation 28 29-Jun-20 31-Jul-20 -26

5683 CSF_L2_Z01_FoH - Doors/Ironmong 2 26-Aug-19 31-Aug-19 24-Jun-19 A 02-Apr-20 -172 -9

5686 CSF_L2_Z01_FoH - Wall finishes (painting or sealer) 4 03-Aug-19 24-Aug-19 28-Oct-19 A 06-Apr-20 -180 -9

5687 CSF_L2_Z01_FoH - All Other Finishes / Make Good & Clean 12 26-Aug-19 07-Sep-19 14-Dec-19 A 15-Apr-20 -176 -12

5689 CSF_L2_Z01_FoH - Floor Sealer 4 26-Aug-19 30-Aug-19 07-Apr-20* 11-Apr-20 -181 -12

10124 CSF_L2_Z01_FoH_HO1 – FoH Areas HANDOVER 0 02-May-20 31-Jul-20 -76 59

Corridors with Suspended Ceilings - CSF_L2_Z02Corridors with Suspended Ceilings - CSF_L2_Z02Corridors with Suspended Ceilings - CSF_L2_Z02Corridors with Suspended Ceilings - CSF_L2_Z02Corridors with Suspended Ceilings - CSF_L2_Z02Corridors with Suspended Ceilings - CSF_L2_Z02Corridors with Suspended Ceilings - CSF_L2_Z02Corridors with Suspended Ceilings - CSF_L2_Z02Corridors with Suspended Ceilings - CSF_L2_Z02

5701 CSF_L2_Z02_Corr - All Other Finishes (DOOR) / Make Good & Clean 8 07-Aug-19 13-Aug-19 24-Jun-19 A 11-Apr-20 -195 -9

5700 CSF_L2_Z02_Corr - Floor Sealer 3 03-Aug-19 06-Aug-19 07-Apr-20* 09-Apr-20 -199 -9

10137 CSF_L2_Z02_Corr_HO1 – Corridors w/ Suspended Ceilings HANDOVER 0 02-May-20 02-May-20* 0 135

BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L2_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L2_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L2_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L2_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L2_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L2_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L2_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L2_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L2_Z03

5710 CSF_L2_Z03_BoH - All Other Finishes (DOOR) / Make Good & Clean 3 03-Aug-19 09-Aug-19 19-Nov-19 A 03-Apr-20 -192 -3

10150 CSF_L2_Z03_BoH_HO1 – BOH HANDOVER 0 02-May-20 02-May-20* 0 135

AHU Room - CSF-L2_Z04AHU Room - CSF-L2_Z04AHU Room - CSF-L2_Z04AHU Room - CSF-L2_Z04AHU Room - CSF-L2_Z04AHU Room - CSF-L2_Z04AHU Room - CSF-L2_Z04AHU Room - CSF-L2_Z04AHU Room - CSF-L2_Z04

5723 CSF_L2_Z04_AHU - Floor Sealer 7 23-Apr-19 24-Apr-19 24-Jun-19 A 09-Apr-20 -285 -9

5724 CSF_L2_Z04_AHU - All Other Finishes (DOOR) / Make Good & Clean 9 22-Apr-19 27-Apr-19 24-Jun-19 A 11-Apr-20 -284 -9

10157 CSF_L2_Z04_AHU_HO1 – AHU Room HANDOVER 0 02-May-20 02-May-20* 0 135

Level 3Level 3Level 3Level 3Level 3Level 3Level 3Level 3Level 3

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L3_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L3_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L3_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L3_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L3_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L3_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L3_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L3_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L3_Z01

11581 CSF_L3_Z01_FoH -  Museum Storage System (2 Items) Installation 28 29-Jun-20 31-Jul-20 -26

5627 CSF_L3_Z01_FoH - Doors/Ironmong 2 13-Aug-19 19-Aug-19 09-Sep-19 A 02-Apr-20 -183 -5

5631 CSF_L3_Z01_FoH - All Other Finishes / Make Good & Clean 5 13-Aug-19 26-Aug-19 07-Feb-20 A 07-Apr-20 -180 -5
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

Finish
Var

TF

10125 CSF_L3_Z01_FoH_HO1 – FoH Areas HANDOVER 0 23-May-20 31-Jul-20 -58 59

Corridors with Suspended Ceilings - CSF_L3_Z02Corridors with Suspended Ceilings - CSF_L3_Z02Corridors with Suspended Ceilings - CSF_L3_Z02Corridors with Suspended Ceilings - CSF_L3_Z02Corridors with Suspended Ceilings - CSF_L3_Z02Corridors with Suspended Ceilings - CSF_L3_Z02Corridors with Suspended Ceilings - CSF_L3_Z02Corridors with Suspended Ceilings - CSF_L3_Z02Corridors with Suspended Ceilings - CSF_L3_Z02

5644 CSF_L3_Z02_Corr - All Other Finishes (DOOR) / Make Good & Clean 8 07-Aug-19 13-Aug-19 13-Feb-20 A 11-Apr-20 -195 -9

5643 CSF_L3_Z02_Corr - Floor Sealer 3 03-Aug-19 06-Aug-19 07-Apr-20* 09-Apr-20 -199 -9

10138 CSF_L3_Z02_Corr_HO1 – Corridors w/ Suspended Ceilings HANDOVER 0 23-May-20 23-May-20* 0 117

BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L3_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L3_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L3_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L3_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L3_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L3_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L3_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L3_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L3_Z03

5654 CSF_L3_Z03_BoH - All Other Finishes (DOOR) / Make Good & Clean 3 20-Jul-19 26-Jul-19 22-Nov-19 A 03-Apr-20 -204 -3

10151 CSF_L3_Z03_BoH_HO1 – BOH HANDOVER 0 23-May-20 23-May-20* 0 117

AHU Room - CSF_L3_Z04AHU Room - CSF_L3_Z04AHU Room - CSF_L3_Z04AHU Room - CSF_L3_Z04AHU Room - CSF_L3_Z04AHU Room - CSF_L3_Z04AHU Room - CSF_L3_Z04AHU Room - CSF_L3_Z04AHU Room - CSF_L3_Z04

5667 CSF_L3_Z04_AHU - Floor Sealer 8 22-May-19 23-May-19 10-Jun-19 A 10-Apr-20 -262 -10

5668 CSF_L3_Z04_AHU - All Other Finishes (DOOR) / Make Good & Clean 10 21-May-19 27-May-19 20-Nov-19 A 13-Apr-20 -261 -10

10158 CSF_L3_Z04_AHU_HO1 – AHU Room HANDOVER 0 23-May-20 23-May-20* 0 117

Level 4Level 4Level 4Level 4Level 4Level 4Level 4Level 4Level 4

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L4_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L4_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L4_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L4_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L4_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L4_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L4_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L4_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L4_Z01

11585 CSF_L4_Z01_FoH - Mobile Screen Installation 35 29-Jun-20 08-Aug-20 -33

111137 CSF_L4_Z01_FoH - Museum Storage System (Drawing Cabinets) Installation 35 29-Jun-20 08-Aug-20 -33

5572 CSF_L4_Z01_FoH - Doors/Ironmong 4 24-Aug-19 30-Aug-19 28-Oct-19 A 06-Apr-20 -175 -10

5575 CSF_L4_Z01_FoH - Wall finishes (painting or sealer) 2 07-Aug-19 23-Aug-19 09-Dec-19 A 02-Apr-20 -179 -10

5576 CSF_L4_Z01_FoH - All Other Finishes / Make Good & Clean 12 24-Aug-19 06-Sep-19 13-Dec-19 A 17-Apr-20 -178 -13

5577 CSF_L4_Z01_FoH - Floor Sealer 4 24-Aug-19 29-Aug-19 08-Apr-20* 13-Apr-20 -182 -13

10126 CSF_L4_Z01_FoH_HO1 – FoH Areas HANDOVER 0 23-May-20 08-Aug-20 -65 52

Corridors with Suspended Ceilings - CSF_L4_Z02Corridors with Suspended Ceilings - CSF_L4_Z02Corridors with Suspended Ceilings - CSF_L4_Z02Corridors with Suspended Ceilings - CSF_L4_Z02Corridors with Suspended Ceilings - CSF_L4_Z02Corridors with Suspended Ceilings - CSF_L4_Z02Corridors with Suspended Ceilings - CSF_L4_Z02Corridors with Suspended Ceilings - CSF_L4_Z02Corridors with Suspended Ceilings - CSF_L4_Z02

5589 CSF_L4_Z02_Corr - All Other Finishes (DOOR) / Make Good & Clean 10 07-Aug-19 13-Aug-19 12-Dec-19 A 13-Apr-20 -196 -10

5588 CSF_L4_Z02_Corr - Floor Sealer 3 03-Aug-19 06-Aug-19 08-Apr-20* 10-Apr-20 -200 -10

10139 CSF_L4_Z02_Corr_HO1 – Corridors w/ Suspended Ceilings HANDOVER 0 23-May-20 23-May-20* 0 117

BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L4_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L4_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L4_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L4_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L4_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L4_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L4_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L4_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L4_Z03

5593 CSF_L4_Z03_BoH - MEP final fix 2 17-Jul-19 23-Jul-19 29-Jul-19 A 02-Apr-20 -206 -56

5598 CSF_L4_Z03_BoH - All Other Finishes (DOOR)) / Make Good & Clean 4 20-Jul-19 26-Jul-19 18-Nov-19 A 06-Apr-20 -205 -4

10152 CSF_L4_Z03_BoH_HO1 – BOH HANDOVER 0 23-May-20 23-May-20* 0 117

AHU Room - CSF_L4_Z04AHU Room - CSF_L4_Z04AHU Room - CSF_L4_Z04AHU Room - CSF_L4_Z04AHU Room - CSF_L4_Z04AHU Room - CSF_L4_Z04AHU Room - CSF_L4_Z04AHU Room - CSF_L4_Z04AHU Room - CSF_L4_Z04

5612 CSF_L4_Z04_AHU - All Other Finishes (DOOR) / Make Good & Clean 10 10-Jul-19 16-Jul-19 20-Nov-19 A 14-Apr-20 -221 -11

5611 CSF_L4_Z04_AHU - Floor Sealer 2 08-Jul-19 09-Jul-19 08-Apr-20* 09-Apr-20 -223 -11

10159 CSF_L4_Z04_AHU_HO1 – AHU Room HANDOVER 0 23-May-20 23-May-20* 0 117

Level 5Level 5Level 5Level 5Level 5Level 5Level 5Level 5Level 5

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L5_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L5_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L5_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L5_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L5_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L5_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L5_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L5_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L5_Z01

11582 CSF_L5_Z01_FoH -  Museum Storage System (3 Items) Installation 35 29-Jun-20 08-Aug-20 -33

5511 CSF_L5_Z01_FoH - Wall finishes (painting or sealer) 0 07-Aug-19 23-Aug-19 21-Oct-19 A 05-Mar-20 A -155

5508 CSF_L5_Z01_FoH - Doors/Ironmong 4 24-Aug-19 30-Aug-19 28-Oct-19 A 06-Apr-20 -175 -8

5512 CSF_L5_Z01_FoH - All Other Finishes / Make Good & Clean 14 24-Aug-19 06-Sep-19 13-Dec-19 A 17-Apr-20 -179 -14

5515 CSF_L5_Z01_FoH - Floor Sealer 4 24-Aug-19 29-Aug-19 08-Apr-20* 13-Apr-20 -183 -14

10127 CSF_L5_Z01_FoH_HO1 – FoH Areas HANDOVER 0 06-Jun-20 08-Aug-20 -53 52

Corridors with Suspended Ceilings - CSF_L5_Z02Corridors with Suspended Ceilings - CSF_L5_Z02Corridors with Suspended Ceilings - CSF_L5_Z02Corridors with Suspended Ceilings - CSF_L5_Z02Corridors with Suspended Ceilings - CSF_L5_Z02Corridors with Suspended Ceilings - CSF_L5_Z02Corridors with Suspended Ceilings - CSF_L5_Z02Corridors with Suspended Ceilings - CSF_L5_Z02Corridors with Suspended Ceilings - CSF_L5_Z02

5529 CSF_L5_Z02_Corr - All Other Finishes (DOOR) / Make Good & Clean 12 07-Aug-19 13-Aug-19 23-Sep-19 A 15-Apr-20 -198 -12

5528 CSF_L5_Z02_Corr - Floor Sealer 3 03-Aug-19 06-Aug-19 08-Apr-20* 10-Apr-20 -200 -12

10140 CSF_L5_Z02_Corr_HO1 – Corridors w/ Suspended Ceilings HANDOVER 0 06-Jun-20 06-Jun-20* 0 105

BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L5_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L5_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L5_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L5_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L5_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L5_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L5_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L5_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L5_Z03

5540 CSF_L5_Z03_BoH - All Other Finishes (DOOR) / Make Good & Clean 4 28-Aug-19 03-Sep-19 25-Nov-19 A 06-Apr-20 -172 -4

10153 CSF_L5_Z03_BoH_HO1 – BOH HANDOVER 0 06-Jun-20 06-Jun-20* 0 105

AHU Room - CSF_L5_Z04AHU Room - CSF_L5_Z04AHU Room - CSF_L5_Z04AHU Room - CSF_L5_Z04AHU Room - CSF_L5_Z04AHU Room - CSF_L5_Z04AHU Room - CSF_L5_Z04AHU Room - CSF_L5_Z04AHU Room - CSF_L5_Z04

5549 CSF_L5_Z04_AHU - MEP final fix (Wild Air Stage 1) 2 29-Jun-19 15-Jul-19 29-Jul-19 A 02-Apr-20 -214 -56

5556 CSF_L5_Z04_AHU - All Other Finishes (DOOR) / Make Good & Clean 10 10-Jul-19 16-Jul-19 16-Nov-19 A 14-Apr-20 -221 -11

5555 CSF_L5_Z04_AHU - Floor Sealer 2 08-Jul-19 09-Jul-19 08-Apr-20* 09-Apr-20 -223 -11

10160 CSF_L5_Z04_AHU_HO1 – AHU Room HANDOVER 0 06-Jun-20 06-Jun-20* 0 105

Level 6Level 6Level 6Level 6Level 6Level 6Level 6Level 6Level 6

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L6_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L6_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L6_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L6_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L6_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L6_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L6_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L6_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L6_Z01

111132 CSF_L6_Z01_FoH - Resin Floor System Installation 12 14-Apr-20* 27-Apr-20 47

11586 CSF_L6_Z01_FoH - Lab Furniture & Loose Furniture Installation @ Paper Scroll & Sci Lab 18 18-May-20 06-Jun-20 19

5794 CSF_L6_Z01_FoH - MEP final fix 5 02-Sep-19 16-Sep-19 18-Sep-19 A 07-Apr-20 -163 -56

5800 CSF_L6_Z01_FoH - Wall finishes (painting or sealer) 3 07-Aug-19 28-Aug-19 14-Oct-19 A 03-Apr-20 -176 -55

5797 CSF_L6_Z01_FoH - Doors/Ironmong 5 29-Aug-19 04-Sep-19 28-Oct-19 A 07-Apr-20 -172 -11

6132 CSF_L6_Z01_FoH - Close ceiling (panels) 3 07-Aug-19 31-Aug-19 04-Jan-20 A 03-Apr-20 -173 -34

6227 CSF_L6_Z01_FoH - Glass Partition & Doors/Ironmong 3 02-Sep-19 07-Sep-19 04-Jan-20 A 03-Apr-20 -167 -34

5801 CSF_L6_Z01_FoH - All Other Finishes / Make Good & Clean 24 20-Sep-19 04-Oct-19 24-Mar-20 A 02-May-20 -169 -26

5804 CSF_L6_Z01_FoH - Floor Sealer 3 29-Aug-19 31-Aug-19 06-Apr-20* 08-Apr-20 -176 -12

6229 CSF_L6_Z01_FoH - Roller Blind System Inst'n 9 02-Sep-19 11-Sep-19 14-Apr-20 24-Apr-20 -181 -26

10128 CSF_L6_Z01_FoH_HO1 – FoH Areas HANDOVER 0 11-Apr-20 06-Jun-20 -48 104

Corridors with Suspended Ceilings - CSF_L6_Z02Corridors with Suspended Ceilings - CSF_L6_Z02Corridors with Suspended Ceilings - CSF_L6_Z02Corridors with Suspended Ceilings - CSF_L6_Z02Corridors with Suspended Ceilings - CSF_L6_Z02Corridors with Suspended Ceilings - CSF_L6_Z02Corridors with Suspended Ceilings - CSF_L6_Z02Corridors with Suspended Ceilings - CSF_L6_Z02Corridors with Suspended Ceilings - CSF_L6_Z02

5815 CSF_L6_Z02_Corr - Ceiling & Wall (painting & sealer) 4 27-Jul-19 02-Aug-19 28-Oct-19 A 06-Apr-20 -199 -9

5817 CSF_L6_Z02_Corr - All Other Finishes (DOOR) / Make Good & Clean 12 07-Aug-19 13-Aug-19 09-Dec-19 A 15-Apr-20 -198 -12

5816 CSF_L6_Z02_Corr - Floor Sealer 3 03-Aug-19 06-Aug-19 09-Apr-20* 11-Apr-20 -201 -12

10141 CSF_L6_Z02_Corr_HO1 – Corridors w/ Suspended Ceilings HANDOVER 0 11-Apr-20 15-Apr-20* -4 148

BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L6_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L6_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L6_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L6_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L6_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L6_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L6_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L6_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L6_Z03

111134 CSF_L6_Z03_BoH - Pantry PA2 & White Goods Installation 6 27-Apr-20 04-May-20 -33

6265 CSF_L6_Z03_BoH - MEP Rms @ G.L. F' MEP works (1st, 2nd & final fix) 0 25-Jul-19 21-Aug-19 22-Jul-19 A 07-Mar-20 A -159

5819 CSF_L6_Z03_BoH - MEP final fix 0 17-Jul-19 23-Jul-19 29-Jul-19 A 10-Mar-20 A -186

5825 CSF_L6_Z03_BoH - All Other Finishes (DOOR) / Make Good & Clean 12 29-Aug-19 04-Sep-19 23-Nov-19 A 15-Apr-20 -179 -12

5824 CSF_L6_Z03_BoH - Floor Sealer 2 17-Jul-19 17-Jul-19 09-Apr-20* 10-Apr-20 -217 -12

10154 CSF_L6_Z03_BoH_HO1 – BOH HANDOVER 0 11-Apr-20 04-May-20* -19 133

AHU Room-  CSF_L6_Z04AHU Room-  CSF_L6_Z04AHU Room-  CSF_L6_Z04AHU Room-  CSF_L6_Z04AHU Room-  CSF_L6_Z04AHU Room-  CSF_L6_Z04AHU Room-  CSF_L6_Z04AHU Room-  CSF_L6_Z04AHU Room-  CSF_L6_Z04

5833 CSF_L6_Z04_AHU - MEP final fix incl. cladding/ insulation 0 10-Jul-19 26-Jul-19 29-Jul-19 A 03-Mar-20 A -177

5839 CSF_L6_Z04_AHU - All Other Finishes (DOOR) / Make Good & Clean 6 24-Jul-19 30-Jul-19 10-Dec-19 A 08-Apr-20 -204 -6

5838 CSF_L6_Z04_AHU - Floor Sealer 0 17-Jul-19 18-Jul-19 13-Mar-20 A 14-Mar-20 A -194

10161 CSF_L6_Z04_AHU_HO1 – AHU Room HANDOVER 0 11-Apr-20 11-Apr-20* 0 152

Toilets - CSF_L6_Z05Toilets - CSF_L6_Z05Toilets - CSF_L6_Z05Toilets - CSF_L6_Z05Toilets - CSF_L6_Z05Toilets - CSF_L6_Z05Toilets - CSF_L6_Z05Toilets - CSF_L6_Z05Toilets - CSF_L6_Z05

8787 CSF_L6_Z05_Toilet - Conc flr curing, polishing & install protection 0 12-Aug-19 23-Sep-19 02-Sep-19 A 13-Mar-20 A -137

6145 CSF_L6_Z05_Toilet - MEP final fix 8 03-Aug-19 09-Aug-19 23-Sep-19 A 10-Apr-20 -197 -56

6140 CSF_L6_Z05_Toilet - Close ceiling (board) incl. Cut-Outs 0 25-Jul-19 30-Jul-19 16-Nov-19 A 05-Mar-20 A -176

6149 CSF_L6_Z05_Toilet - Cubicle partitions & sanitary ware & fittings 14 04-Oct-19 11-Oct-19 16-Nov-19 A 17-Apr-20 -152 -45

6148 CSF_L6_Z05_Toilet - Wall finishes (tiling) 7 24-Sep-19 03-Oct-19 02-Jan-20 A 09-Apr-20 -151 -40

6137 CSF_L6_Z05_Toilet - Door / Ironmong 20 12-Oct-19 14-Oct-19 11-Jan-20 A 24-Apr-20 -156 -23

6152 CSF_L6_Z05_Toilet - Ceiling finishes final coat 3 31-Jul-19 02-Aug-19 03-Apr-20* 07-Apr-20 -200 -55

6138 CSF_L6_Z05_Toilet -  All Other Finishes / Make Good & Clean 6 15-Oct-19 21-Oct-19 22-Apr-20 28-Apr-20 -153 -23

10162 CSF_L6_Z05_Toilet_HO1 – Toilet HANDOVER 0 11-Apr-20 28-Apr-20* -15 137

TerraceTerraceTerraceTerraceTerraceTerraceTerraceTerraceTerrace

6174 CSF_L6_Terrace - Precast Floor Concrete Pavers 5 03-Jun-19 10-Jun-19 26-Feb-20 A 07-Apr-20 -245 155

10163 CSF_L6_Terrace_HO1 – Terrace HANDOVER 0 11-Apr-20 13-Apr-20* -2 150

Level 7Level 7Level 7Level 7Level 7Level 7Level 7Level 7Level 7

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L7_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L7_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L7_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L7_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L7_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L7_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L7_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L7_Z01FoH Areas (Storages, Offices, Lift Lobby. etc) - CSF_L7_Z01

111133 CSF_L7_Z01_FoH - Resin Floor System Installation 12 21-Apr-20 05-May-20 47

11587 CSF_L7_Z01_FoH - Lab Furniture & Loose Furniture Installation @ Paper Scroll & Sci Lab 18 18-May-20 06-Jun-20 19

5853 CSF_L7_Z01_FoH - MEP final fix (* 2 shifts) 5 09-Nov-19 20-Nov-19 14-Oct-19 A 09-Apr-20 -111 -58

5856 CSF_L7_Z01_FoH - Doors/Ironmong 3 11-Nov-19 16-Nov-19 14-Oct-19 A 03-Apr-20 -110 -58

5859 CSF_L7_Z01_FoH - Wall finishes (painting or sealer) 5 25-Oct-19 09-Nov-19 02-Dec-19 A 07-Apr-20 -118 -58

6135 CSF_L7_Z01_FoH - Close ceiling (panels) incl. Cut-Outs 3 25-Oct-19 09-Nov-19 09-Jan-20 A 03-Apr-20 -116 -34

6228 CSF_L7_Z01_FoH - Glass Partition & Doors/Ironmong 1 14-Nov-19 20-Nov-19 09-Jan-20 A 01-Apr-20 -105 -32

6160 CSF_L7_Z01_FoH - Movable Partition & Cabinet 16 09-Sep-19 19-Sep-19 20-Jan-20 A 21-Apr-20 -172 -23

5863 CSF_L7_Z01_FoH - Floor Sealer 3 11-Nov-19 13-Nov-19 07-Apr-20* 09-Apr-20 -117 -13

6231 CSF_L7_Z01_FoH - Roller Blind System Inst'n 9 11-Nov-19 20-Nov-19 14-Apr-20* 24-Apr-20 -124 -32

5860 CSF_L7_Z01_FoH - All Other Finishes / Make Good & Clean 10 21-Nov-19 04-Dec-19 27-Apr-20 09-May-20 -124 -32

10130 CSF_L7_Z01_FoH_HO1 – FoH Areas HANDOVER 0 11-Apr-20 06-Jun-20 -48 104

Corridors with Suspended Ceilings - CSF_L7_Z02Corridors with Suspended Ceilings - CSF_L7_Z02Corridors with Suspended Ceilings - CSF_L7_Z02Corridors with Suspended Ceilings - CSF_L7_Z02Corridors with Suspended Ceilings - CSF_L7_Z02Corridors with Suspended Ceilings - CSF_L7_Z02Corridors with Suspended Ceilings - CSF_L7_Z02Corridors with Suspended Ceilings - CSF_L7_Z02Corridors with Suspended Ceilings - CSF_L7_Z02

5867 CSF_L7_Z02_Corr - MEP final fix 0 12-Aug-19 17-Aug-19 23-Sep-19 A 05-Mar-20 A -160

5876 CSF_L7_Z02_Corr - All Other Finishes (DOOR) / Make Good & Clean 12 15-Aug-19 21-Aug-19 23-Dec-19 A 15-Apr-20 -191 -12

5875 CSF_L7_Z02_Corr - Floor Sealer 3 12-Aug-19 14-Aug-19 09-Apr-20* 11-Apr-20 -194 -11

10142 CSF_L7_Z02_Corr_HO1 – Corridors w/ Suspended Ceilings HANDOVER 0 11-Apr-20 15-Apr-20* -4 148

BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L7_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L7_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L7_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L7_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L7_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L7_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L7_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L7_Z03BOH (GL B'-B'+; 5'-6' & G.L. F', 4'+-5'+) - CSF_L7_Z03

111135 CSF_L7_Z03_BoH - Pantry PA2 & White Goods Installation 6 05-May-20 11-May-20 -33

5883 CSF_L7_Z03_BoH - All Other Finishes (DOOR) / Make Good & Clean 12 30-Aug-19 05-Sep-19 17-Jan-20 A 15-Apr-20 -178 -12

5882 CSF_L7_Z03_BoH - Floor Sealer 2 30-Jul-19 30-Jul-19 09-Apr-20* 10-Apr-20 -206 -12

10155 CSF_L7_Z03_BoH_HO1 – BOH HANDOVER 0 11-Apr-20 11-May-20* -25 127

AHU Room - CSF_L7_Z04AHU Room - CSF_L7_Z04AHU Room - CSF_L7_Z04AHU Room - CSF_L7_Z04AHU Room - CSF_L7_Z04AHU Room - CSF_L7_Z04AHU Room - CSF_L7_Z04AHU Room - CSF_L7_Z04AHU Room - CSF_L7_Z04

5891 CSF_L7_Z04_AHU - MEP final fix 2 23-Jul-19 08-Aug-19 31-Jul-19 A 02-Apr-20 -192 -58

5897 CSF_L7_Z04_AHU - All Other Finishes (DOOR) / Make Good & Clean 12 06-Aug-19 12-Aug-19 12-Mar-20 A 15-Apr-20 -199 -12

6101 CSF_L7_Z04_AHU - Celing Sealer 2 02-Jan-19 03-Jan-19 07-Apr-20* 08-Apr-20 -372 -29

5896 CSF_L7_Z04_AHU - Floor Sealer 2 30-Jul-19 31-Jul-19 09-Apr-20* 10-Apr-20 -205 -12

10164 CSF_L7_Z04_AHU_HO1 – AHU Room HANDOVER 0 11-Apr-20 15-Apr-20* -4 148

Toilets - CSF_L7_Z05Toilets - CSF_L7_Z05Toilets - CSF_L7_Z05Toilets - CSF_L7_Z05Toilets - CSF_L7_Z05Toilets - CSF_L7_Z05Toilets - CSF_L7_Z05Toilets - CSF_L7_Z05Toilets - CSF_L7_Z05

8788 CSF_L7_Z05_Toilet - Conc flr curing, polishing & install protection 0 24-Sep-19 06-Nov-19 25-Sep-19 A 12-Mar-20 A -100

6207 CSF_L7_Z05_Toilet - MEP final fix 6 16-Aug-19 22-Aug-19 28-Oct-19 A 09-Apr-20 -185 -57
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

Finish
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TF

6203 CSF_L7_Z05_Toilet - Close ceiling (board) incl. Cut-Outs 2 07-Aug-19 12-Aug-19 09-Dec-19 A 02-Apr-20 -189 -56

6213 CSF_L7_Z05_Toilet - Cubicle partitions & sanitary ware & fittings 12 16-Nov-19 22-Nov-19 21-Dec-19 A 15-Apr-20 -114 -43

6212 CSF_L7_Z05_Toilet - Wall finishes (tiling) 8 07-Nov-19 15-Nov-19 07-Jan-20 A 10-Apr-20 -116 -43

6200 CSF_L7_Z05_Toilet - Door / Ironmong 14 23-Nov-19 25-Nov-19 22-Jan-20 A 17-Apr-20 -114 -20

6216 CSF_L7_Z05_Toilet - Ceiling finishes final coat 3 13-Aug-19 15-Aug-19 03-Apr-20* 07-Apr-20 -189 -57

6201 CSF_L7_Z05_Toilet -  All Other Finishes / Make Good & Clean 6 26-Nov-19 02-Dec-19 18-Apr-20 24-Apr-20 -114 -20

10165 CSF_L7_Z05_Toilet_HO1 – Toilet HANDOVER 0 11-Apr-20 24-Apr-20* -12 140

Level 8 & Roof LevelLevel 8 & Roof LevelLevel 8 & Roof LevelLevel 8 & Roof LevelLevel 8 & Roof LevelLevel 8 & Roof LevelLevel 8 & Roof LevelLevel 8 & Roof LevelLevel 8 & Roof Level

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

North Roof Area (Wild Air Stage 1 SoW) - CSF_L8_Z01North Roof Area (Wild Air Stage 1 SoW) - CSF_L8_Z01North Roof Area (Wild Air Stage 1 SoW) - CSF_L8_Z01North Roof Area (Wild Air Stage 1 SoW) - CSF_L8_Z01North Roof Area (Wild Air Stage 1 SoW) - CSF_L8_Z01North Roof Area (Wild Air Stage 1 SoW) - CSF_L8_Z01North Roof Area (Wild Air Stage 1 SoW) - CSF_L8_Z01North Roof Area (Wild Air Stage 1 SoW) - CSF_L8_Z01North Roof Area (Wild Air Stage 1 SoW) - CSF_L8_Z01

10131 CSF_L8_Z01_HO1 – North Roof Area (Wild Air Stage 1 NoW) HANDOVER 0 11-Apr-20* 152

South Roof Area (Wild Air Stage 1 SoW) - CSF_L8_Z02South Roof Area (Wild Air Stage 1 SoW) - CSF_L8_Z02South Roof Area (Wild Air Stage 1 SoW) - CSF_L8_Z02South Roof Area (Wild Air Stage 1 SoW) - CSF_L8_Z02South Roof Area (Wild Air Stage 1 SoW) - CSF_L8_Z02South Roof Area (Wild Air Stage 1 SoW) - CSF_L8_Z02South Roof Area (Wild Air Stage 1 SoW) - CSF_L8_Z02South Roof Area (Wild Air Stage 1 SoW) - CSF_L8_Z02South Roof Area (Wild Air Stage 1 SoW) - CSF_L8_Z02

10144 CSF_L8_Z02_HO1 – South Roof Area (Wild Air Stage 1 SoW) HANDOVER 0 11-Apr-20* 152

Balance of the Works - CSF_L8_Z01 & L8_Z02Balance of the Works - CSF_L8_Z01 & L8_Z02Balance of the Works - CSF_L8_Z01 & L8_Z02Balance of the Works - CSF_L8_Z01 & L8_Z02Balance of the Works - CSF_L8_Z01 & L8_Z02Balance of the Works - CSF_L8_Z01 & L8_Z02Balance of the Works - CSF_L8_Z01 & L8_Z02Balance of the Works - CSF_L8_Z01 & L8_Z02Balance of the Works - CSF_L8_Z01 & L8_Z02

3857 CSF_L8_Z02_BoH - Water Tank & Pump Rm Builder's Works 4 27-Apr-19 10-Jun-19 27-May-19 A 06-Apr-20 -244 -27

3881 CSF_L8_Z02_BoH - Plant Rm Builders Wrks(Kerb, Plinths, Waterpfng, Screed,Drywall,C/W Sealer)2 11-Jun-19 16-Jul-19 17-Jun-19 A 02-Apr-20 -212 -25

3882 CSF_L8_Z02_BoH - Plant Rm Final finishes (wall paint, misc. metal works, door/ iron, sealer)10 21-Aug-19 10-Sep-19 04-Dec-19 A 13-Apr-20 -172 -16

3883 CSF_L8_Z01_BoH - AHU Rm Builder's Wrks. (Kerb, Plinths, Waterpfng, Screed, Dry wall, Sealer)4 16-Aug-19 07-Sep-19 22-Jul-19 A 06-Apr-20 -168 -27

3885 CSF_L8_Z01_BoH - Corridor Builder's Wrks. (Conc Kerb, Screed, Dry wall, C/W Sealer) 2 16-Aug-19 12-Sep-19 17-Jun-19 A 02-Apr-20 -162 -25

3886 CSF_L8_Z01_BoH - Corridor Final finishes (wall paint, door/ iron., floor sealer) 8 28-Sep-19 14-Oct-19 04-Dec-19 A 10-Apr-20 -144 -14

3887 CSF_L8_Z01 & L8_Z02_BoH -  All Other finishes / Make Good & Clean 25 05-Nov-19 02-Dec-19 03-Feb-20 A 30-Apr-20 -119 -25

10146 CSF_L8_Z01 & L8_Z02_BoH_HO1 – L8 Balance of the Works HANDOVER 0 30-Apr-20* 135

LandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscaping

3942 CSF_LAN - Install irrigation system 25 23-Jan-20 28-Feb-20 06-Apr-20* 05-May-20 -55 14

3944 CSF_ LAN - Fill top soil 12 29-Feb-20 13-Mar-20 06-May-20 19-May-20 -55 14

3950 CSF_LAN - Soft Landscaping with drip feed system 21 14-Mar-20 08-Apr-20 20-May-20 12-Jun-20 -55 14

Vertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical Transportation

LiftsLiftsLiftsLiftsLiftsLiftsLiftsLiftsLifts

5488 CSF_LT-53 - Service lift  (B2 - L7) -  Lift Pit/Shaft/Machine Room MEP 1st/2nd/final fix 8 17-Sep-19 27-Nov-19 13-Nov-19 A 10-Apr-20 -106 -41

StaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircases

Staircase ST-51Staircase ST-51Staircase ST-51Staircase ST-51Staircase ST-51Staircase ST-51Staircase ST-51Staircase ST-51Staircase ST-51

6169 CSF_ST51_GL_4F - Wall Dust Sealer 16 29-Apr-19 23-May-19 02-May-19 A 20-Apr-20 -270 0

6172 CSF_ST51_GL_4F -  All Other Finishes (DOOR) / Make Good & Clean 14 27-May-19 10-Jun-19 22-Jul-19 A 17-Apr-20 -254 -14

11490 CSF_ST51_HO1 - CSF_ST51 HANDOVER 0 20-Apr-20* 144

Staircase ST-52Staircase ST-52Staircase ST-52Staircase ST-52Staircase ST-52Staircase ST-52Staircase ST-52Staircase ST-52Staircase ST-52

6178 CSF_ST52_GL_B6 -  Ceiling Dust Sealer 14 29-Mar-19 23-Apr-19 22-Jul-19 A 17-Apr-20 -293 -23

6181 CSF_ST52_GL_B6 -  Wall Dust Sealer 16 11-May-19 04-Jun-19 23-Sep-19 A 21-Apr-20 -261 -23

6184 CSF_ST52_GL_B6 -  All Other Finishes (DOOR) / Make Good & Clean 22 08-Jun-19 21-Jun-19 25-Nov-19 A 28-Apr-20 -253 -23

11500 CSF_ST52_HO1 - CSF_ST52 HANDOVER 0 28-Apr-20* 137

Testing & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & Commissioning

Wild Air Stage 2 - T&C (Balance) - DCS & Air Cooled ChillersWild Air Stage 2 - T&C (Balance) - DCS & Air Cooled ChillersWild Air Stage 2 - T&C (Balance) - DCS & Air Cooled ChillersWild Air Stage 2 - T&C (Balance) - DCS & Air Cooled ChillersWild Air Stage 2 - T&C (Balance) - DCS & Air Cooled ChillersWild Air Stage 2 - T&C (Balance) - DCS & Air Cooled ChillersWild Air Stage 2 - T&C (Balance) - DCS & Air Cooled ChillersWild Air Stage 2 - T&C (Balance) - DCS & Air Cooled ChillersWild Air Stage 2 - T&C (Balance) - DCS & Air Cooled Chillers

6324 CSF_MEP - FLOORS GF & 6/F to 8/F - SAT 2 09-Oct-19 07-Nov-19 08-Nov-19 A 06-Apr-20 -119 -58

6325 CSF_MEP - FLOORS GF & 6/F to 8/F - Start Up 0 08-Nov-19 14-Nov-19 25-Nov-19 A 07-Mar-20 A -89

6327 CSF_MEP - FLOORS GF & 6/F to 8/F - AHU Performance Test 8 25-Nov-19 30-Nov-19 23-Dec-19 A 10-Apr-20 -103 -31

6326 CSF_MEP - FLOORS GF & 6/F to 8/F - Air Flow Test 6 15-Nov-19 23-Nov-19 26-Dec-19 A 08-Apr-20 -107 -31

6354 CSF_MEP - FLOORS GF & 6/F to 8/F - AHU System Balancing 10 02-Dec-19 11-Mar-20 20-Jan-20 A 13-Apr-20 -27 65

9747 CSF_MEP - Wild Air Available (all levels) 0 02-Dec-19 14-Mar-20 A -80

9746 CSF_MEP - Balanced Air Available (all levels) 0 11-Mar-20 13-Apr-20 -27 65

Electrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & Controls

7688 CSF_POW - Lighting & Control T&C 0 19-Nov-19 02-Dec-19 29-Jul-19 A 06-Mar-20 A -73

7694 CSF_POW - Power & Distribution Functional Components Test 0 05-Nov-19 02-Dec-19 16-Sep-19 A 06-Mar-20 A -73

7700 CSF_POW - EMSD Test Other Lifts w/ Permanent Power & Issue Cert. 10 28-Nov-19 28-Nov-19 23-Oct-19 A 13-Apr-20 -108 -41

7692 CSF_POW - BMS Systems Test 10 03-Dec-19 16-Dec-19 23-Nov-19 A 13-Apr-20 -92 -41

7685 CSF_POW - UPS T&C 6 12-Nov-19 25-Nov-19 03-Feb-20 A 08-Apr-20 -106 -56

7689 CSF_POW - IT Systems Test 7 19-Nov-19 02-Dec-19 06-Feb-20 A 09-Apr-20 -101 -38

7687 CSF_POW - ALL Areas & Services POWER ON 0 02-Dec-19 07-Mar-20 A -73

2120 CSF_POW - Final Fix Completed @ All Levels - BoH 0 18-Nov-19 02-Apr-20 -108 158

7690 CSF_POW - AV Systems Test 10 03-Dec-19 16-Dec-19 03-Apr-20 15-Apr-20 -94 -43

2121 CSF_POW - Final Fix Completed @ All Levels - FoH Areas 0 20-Nov-19 09-Apr-20 -111 153

2122 CSF_POW - POWER AVAILABLE TO ALL LEVELS & ZONES IN CSF ( For Info Only - Open Ended)0 27-Nov-19 10-Apr-20 -106 152

2118 CSF_POW - Final Fix Completed @ All Levels - Toilets 0 22-Aug-19 10-Apr-20 -186 152

RDE BUILDINGRDE BUILDINGRDE BUILDINGRDE BUILDINGRDE BUILDINGRDE BUILDINGRDE BUILDINGRDE BUILDINGRDE BUILDING

ConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstruction

Initial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & MiscellaneousInitial Works, Establishment & Miscellaneous

14238f RDE - Architectural Lightings Installation (C46) 12 10-Feb-20 22-Feb-20 11-Jul-20 24-Jul-20 -127 -20

7423 RDE_MH No.6 - Cease Operation of MH No.6 (L1 to L15) - GL I'-J'/4'-5" 0 19-Aug-19 30-Apr-20* -205 136

9788 RDE_MEP - Manual RES Leveling MS MEP Final Fix (Concurent flrs) 0 30-Sep-19 06-Apr-20* -150 -44

11568 RDE_MS - Commence Area HANDOVER 0 31-Jul-20* 60

7442 *RDE_ABWF - Material Procurement/ Fabrication (L6 to L13 Toilets) 20 28-Jun-19 A 24-Apr-20 -35

9743 *RDE_ABWF - Glass Partition Shop Dwg/ Mat'l Sub/ Appr'l,  & Mat'l Procurement & 1st Site Delivery36 05-Nov-19 16-Dec-19 02-Sep-19 A 14-May-20 -118 -27

9699 RDE_ABWF - Close Off Slab & Sealer on Mat'l Hoist 16 opening @ L1-L5 28 25-Oct-19 28-Nov-19 03-Apr-20* 07-May-20 -127 -33

9701 RDE_MEP - Minor MEP Works MH16 opening L1-L5 30 08-Nov-19 12-Dec-19 21-Apr-20 26-May-20 -131 -33

9794a RDE - Post OP Miscellaneous Works (not specifically mentioned in the program) 31 22-Aug-20 21-Sep-20 -83

Level GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GFLevel GF

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_GF_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_GF_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_GF_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_GF_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_GF_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_GF_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_GF_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_GF_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_GF_Z01

4691 RDE_GF_Z01_FoH - MEP 1st fix (Part 1) 1 16-Jan-19 05-Mar-19 07-Jan-19 A 01-Apr-20 -321 -28

4692 RDE_GF_Z01_FoH - MEP 2nd fix 16 30-Sep-19 29-Oct-19 02-Sep-19 A 21-Apr-20 -140 -28

4698 RDE_GF_Z01_FoH - Floor Sealer 30 20-Nov-19 25-Nov-19 28-Feb-20 A 08-May-20 -131 38

4691a RDE_GF_Z01_FoH - MEP 1st fix (Part 2) (after material hoist closure) 14 02-Apr-20 18-Apr-20 -28

4693 RDE_GF_Z01_FoH - MEP final fix 18 30-Oct-19 19-Nov-19 15-Apr-20 06-May-20 -134 -28

4746 RDE_GF_Z01_FoH - Glass Partition installation 26 05-Dec-19 11-Dec-19 15-May-20 13-Jun-20 -148 -27

4694 RDE_GF_Z01_FoH - All Other Finishes / Make Good & Clean 12 19-Nov-19 02-Dec-19 08-Jun-20 20-Jun-20 -162 7

10363 RDE_GF_Z01_FoH_HO1 - FoH Areas (Retail, Lift Lobbies & Terrace) HANDOVER 0 29-Aug-20 21-Sep-20 -20 15

BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_GF_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_GF_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_GF_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_GF_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_GF_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_GF_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_GF_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_GF_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_GF_Z02

4686 RDE_GF_Z02_BoH - Wet Trades (plaster/screed/ceiling sealer/wall_sealer/undercoat) 7 29-Dec-18 15-Jan-19 07-Jan-19 A 09-Apr-20 -363 20

4680 RDE_GF_Z02_BoH - MEP 2nd fix 14 10-May-19 30-May-19 01-Apr-19 A 17-Apr-20 -262 -23

4682 RDE_GF_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 0 20-Feb-19 23-Feb-19 12-Aug-19 A 12-Mar-20 A -312

4679 RDE_GF_Z02_BoH - Seal Wall Opening 13 20-Feb-19 26-Feb-19 02-Sep-19 A 16-Apr-20 -339 20

4681 RDE_GF_Z02_BoH - Door Frame & Plastering of Perimeter Edges 3 27-Feb-19 04-Mar-19 02-Oct-19 A 03-Apr-20 -324 24

4677 RDE_GF_Z02_BoH - Misc Metal Works / Access Panels 26 31-May-19 06-Jun-19 01-Nov-19 A 04-May-20 -268 11

4687 RDE_GF_Z02_BoH - Wall epoxy/ emulsion paint final coat 28 10-Jun-19 13-Jun-19 04-Nov-19 A 07-May-20 -266 36

4675 RDE_GF_Z02_BoH - Door / Ironmong / Hose Reel Cabs 16 31-May-19 08-Jun-19 11-Nov-19 A 21-Apr-20 -258 10

4684 RDE_GF_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 0 31-May-19 08-Jun-19 18-Nov-19 A 23-Mar-20 A -234

4685 RDE_GF_Z02_BoH - WP / Screed / Floor sealer 32 13-Jun-19 14-Jun-19 25-Nov-19 A 12-May-20 -269 36

4688 RDE_GF_Z02_BoH - MEP final fix 12 24-Sep-19 09-Oct-19 16-Apr-20 29-Apr-20 -164 -23

4676 RDE_GF_Z02_BoH - All Other Finishes / Make Good & Clean 12 02-Oct-19 16-Oct-19 05-May-20 19-May-20 -173 36

10365 RDE_GF_Z02_BoH_HO1 - BoH Plant Rms, Corr, FS & Serv. Lift Lobb HANDOVER 0 29-Aug-20 21-Sep-20 -20 15

Level 1Level 1Level 1Level 1Level 1Level 1Level 1Level 1Level 1

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_L1_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_L1_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_L1_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_L1_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_L1_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_L1_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_L1_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_L1_Z01FoH Areas (Retail, Passenger Lift Lobbies & Terrace) - RDE_L1_Z01

4736 RDE_L1_Z01_FoH - MEP 2nd fix 16 07-Nov-19 04-Dec-19 02-May-19 A 21-Apr-20 -109 -32

4741 RDE_L1_Z01_FoH - Floor Sealer 28 27-Dec-19 31-Dec-19 28-Mar-20 A 15-May-20 -107 32

4735a RDE_L1_Z01_FoH - MEP 1st fix (Part 2) (after material hoist closure) 14 02-Apr-20* 18-Apr-20 -32

4737 RDE_L1_Z01_FoH - MEP final fix 18 05-Dec-19 26-Dec-19 20-Apr-20 11-May-20 -107 -32

10116 RDE_L1_Z01_FoH - Glass Partition installation 26 18-May-20 16-Jun-20 -27

4738 RDE_L1_Z01_FoH - All Other Finishes / Make Good & Clean 12 24-Dec-19 08-Jan-20 10-Jun-20 23-Jun-20 -134 5

10232 RDE_L1_Z01_FoH_HO1 - FoH Areas (Retail, Lift Lobbies & Terrace) HANDOVER 0 29-Aug-20 21-Sep-20 -20 15

BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L1_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L1_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L1_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L1_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L1_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L1_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L1_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L1_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L1_Z02

4713 RDE_L1_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 9 29-Mar-19 15-Apr-19 16-Nov-18 A 11-Apr-20 -295 -31

4708 RDE_L1_Z02_BoH - MEP 2nd fix 12 25-Oct-19 14-Nov-19 01-Apr-19 A 15-Apr-20 -121 -21

4709 RDE_L1_Z02_BoH - Door Frame & Plastering of Perimeter Edges 4 15-May-19 21-May-19 12-Aug-19 A 06-Apr-20 -260 21

4704 RDE_L1_Z02_BoH - Misc Metal Works / Access Panels 28 15-Nov-19 21-Nov-19 02-Sep-19 A 08-May-20 -133 7

4711 RDE_L1_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 14 22-Nov-19 28-Nov-19 07-Oct-19 A 17-Apr-20 -111 23

4714 RDE_L1_Z02_BoH - Wall epoxy/ emulsion paint final coat 32 29-Nov-19 02-Dec-19 04-Nov-19 A 12-May-20 -127 33

4702 RDE_L1_Z02_BoH - Door / Ironmong / Hose Reel Cabs 30 15-Nov-19 23-Nov-19 11-Nov-19 A 07-May-20 -131 -3

4712 RDE_L1_Z02_BoH - Floor sealer 36 02-Dec-19 03-Dec-19 25-Nov-19 A 15-May-20 -129 33

4715 RDE_L1_Z02_BoH - MEP final fix 12 15-Nov-19 28-Nov-19 14-Apr-20 27-Apr-20 -119 -21

4703 RDE_L1_Z02_BoH - All Other Finishes / Make Good & Clean 12 27-Nov-19 10-Dec-19 08-May-20 22-May-20 -129 33

10259 RDE_L1_Z02_BoH_HO1 - Plant Rms, Corr, FS & Serv. Lift  Lobb HANDOVER 0 29-Aug-20 21-Sep-20 -20 15

Toilets - RDE_L1_Z03Toilets - RDE_L1_Z03Toilets - RDE_L1_Z03Toilets - RDE_L1_Z03Toilets - RDE_L1_Z03Toilets - RDE_L1_Z03Toilets - RDE_L1_Z03Toilets - RDE_L1_Z03Toilets - RDE_L1_Z03

4723 RDE_L1_Z03_Toilet - MEP 2nd fix 4 06-Mar-19 19-Mar-19 01-Apr-19 A 06-Apr-20 -312 -13

4730 RDE_L1_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 4 13-Apr-19 19-Apr-19 17-Jun-19 A 06-Apr-20 -286 3

4722 RDE_L1_Z03_Toilet - Seal Wall Opening 2 08-Dec-18 11-Dec-18 01-Aug-19 A 02-Apr-20 -386 1

4725 RDE_L1_Z03_Toilet - MEP final fix 14 24-Sep-19 30-Sep-19 20-Jan-20 A 17-Apr-20 -160 -13

4733 RDE_L1_Z03_Toilet - Ceiling finishes final coat 3 27-Mar-19 29-Mar-19 07-Apr-20 09-Apr-20 -306 62

4718 RDE_L1_Z03_Toilet - Door / Ironmong 2 30-Sep-19 02-Oct-19 29-Apr-20 30-Apr-20 -170 44

4719 RDE_L1_Z03_Toilet -  All Other Finishes / Make Good & Clean 1 03-Oct-19 10-Oct-19 08-May-20 08-May-20 -170 44

10366 RDE_L1_Z03_Toilet_HO1 - Toilets HANDOVER 0 29-Aug-20 21-Sep-20 -20 15

Level 2Level 2Level 2Level 2Level 2Level 2Level 2Level 2Level 2

Mar Apr May Jun Jul Aug Sep Oct
Qtr 2 Qtr 3 Qtr 4
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

Finish
Var

TF

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L2_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L2_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L2_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L2_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L2_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L2_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L2_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L2_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L2_Z01

4780 RDE_L2_Z01_FoH - MEP 2nd fix 16 10-May-19 06-Jun-19 01-Apr-19 A 21-Apr-20 -259 -28

4785 RDE_L2_Z01_FoH - Floor Sealer 30 17-Oct-19 22-Oct-19 27-Mar-20 A 08-May-20 -161 38

4779a RDE_L2_Z01_FoH - MEP 1st fix (Part 2) (after material hoist closure) 14 02-Apr-20* 18-Apr-20 -28

4796 RDE_L2_Z01_FoH - Terrace Balustrade (base frame & glass) 18 27-Jun-19 04-Jul-19 07-Apr-20* 27-Apr-20 -242 15

4781 RDE_L2_Z01_FoH - MEP final fix 18 24-Sep-19 16-Oct-19 15-Apr-20 06-May-20 -163 -28

4782 RDE_L2_Z01_FoH - All Other Finishes / Make Good & Clean 12 15-Oct-19 29-Oct-19 02-May-20 15-May-20 -161 38

10233 RDE_L2_Z01_FoH_HO1 - FoH Areas (RDE, Lift Lobbies & Terrace) HANDOVER 0 29-Aug-20 21-Sep-20 -20 15

BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L2_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L2_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L2_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L2_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L2_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L2_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L2_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L2_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L2_Z02

4758 RDE_L2_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 7 18-Mar-19 02-Apr-19 19-Nov-18 A 09-Apr-20 -303 21

4753 RDE_L2_Z02_BoH - MEP 2nd fix 9 03-Jul-19 23-Jul-19 01-Apr-19 A 11-Apr-20 -213 -18

4750 RDE_L2_Z02_BoH - Misc Metal Works / Access Panels 22 24-Jul-19 30-Jul-19 01-Aug-19 A 02-May-20 -223 12

4752 RDE_L2_Z02_BoH - Seal Wall Opening 13 03-Jul-19 09-Jul-19 01-Aug-19 A 16-Apr-20 -229 21

4754 RDE_L2_Z02_BoH - Door Frame & Plastering of Perimeter Edges 11 03-Jul-19 09-Jul-19 16-Sep-19 A 14-Apr-20 -227 12

4748 RDE_L2_Z02_BoH - Door / Ironmong / Hose Reel Cabs 15 24-Jul-19 01-Aug-19 23-Sep-19 A 18-Apr-20 -211 12

4756 RDE_L2_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 0 24-Jul-19 01-Aug-19 23-Sep-19 A 14-Mar-20 A -182

4759 RDE_L2_Z02_BoH - Wall epoxy/ emulsion paint final coat 28 02-Aug-19 06-Aug-19 11-Nov-19 A 07-May-20 -221 36

4757 RDE_L2_Z02_BoH - Floor sealer 32 06-Aug-19 07-Aug-19 25-Nov-19 A 12-May-20 -224 36

4760 RDE_L2_Z02_BoH - MEP final fix 12 30-Sep-19 15-Oct-19 10-Apr-20 23-Apr-20 -154 -18

4749 RDE_L2_Z02_BoH - All Other Finishes / Make Good & Clean 5 09-Oct-19 22-Oct-19 13-May-20 19-May-20 -168 36

10277 RDE_L2_Z02_BoH_HO1 - Plant Rms, Corr, FS & Serv. Lift  Lobb HANDOVER 0 29-Aug-20 21-Sep-20 -20 15

Toilets - RDE_L2_Z03Toilets - RDE_L2_Z03Toilets - RDE_L2_Z03Toilets - RDE_L2_Z03Toilets - RDE_L2_Z03Toilets - RDE_L2_Z03Toilets - RDE_L2_Z03Toilets - RDE_L2_Z03Toilets - RDE_L2_Z03

4777 RDE_L2_Z03_Toilet - MEP 1st fix Ceiling 5 03-Jun-19 27-Jun-19 04-Mar-19 A 07-Apr-20 -230 -39

4767 RDE_L2_Z03_Toilet - MEP 2nd fix 14 17-Jul-19 30-Jul-19 01-Apr-19 A 17-Apr-20 -212 -39

4773 RDE_L2_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 48 19-Sep-19 27-Sep-19 17-Jun-19 A 28-May-20 -196 -41

10023 RDE_L2_Z03_Toilet - Dry Wall Frame & One Side Board 3 18-Nov-19 A 03-Apr-20 -26

4772a RDE_L2_Z03_Toilet - Conc flr curing, polishing & install protection 28 03-Feb-20 A 07-May-20 -39

4772 RDE_L2_Z03_Toilet - Finishes Walls 35 02-Sep-19 18-Sep-19 14-Mar-20 A 19-May-20 -196 -39

10024 RDE_L2_Z03_Toilet - MEP 1st fix Dry Wall 11 02-Apr-20* 15-Apr-20 -31

4764 RDE_L2_Z03_Toilet - Ceiling Rods/ Grids 5 11-Jul-19 16-Jul-19 08-Apr-20 13-Apr-20 -220 -39

4766 RDE_L2_Z03_Toilet - Seal Wall Opening 3 11-Dec-18 13-Dec-18 08-Apr-20 10-Apr-20 -390 -39

4768 RDE_L2_Z03_Toilet - Door Frame 2 28-Jun-19 29-Jun-19 08-Apr-20 09-Apr-20 -230 60

4765 RDE_L2_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 8 31-Jul-19 08-Aug-19 14-Apr-20 22-Apr-20 -208 -39

10025 RDE_L2_Z03_Toilet - Dry Wall Closing Board 6 14-Apr-20 20-Apr-20 -31

4769 RDE_L2_Z03_Toilet - MEP final fix 6 24-Sep-19 30-Sep-19 23-Apr-20 29-Apr-20 -170 -39

4776 RDE_L2_Z03_Toilet - Ceiling finishes final coat 3 09-Aug-19 12-Aug-19 23-Apr-20 25-Apr-20 -208 -26

4762 RDE_L2_Z03_Toilet - Door / Ironmong 2 28-Sep-19 30-Sep-19 28-May-20 29-May-20 -195 20

4763 RDE_L2_Z03_Toilet -  All Other Finishes / Make Good & Clean 6 02-Oct-19 09-Oct-19 30-May-20 05-Jun-20 -195 20

10320 RDE_L2_Z03_Toilet_HO1 - Toilets HANDOVER 0 29-Aug-20 21-Sep-20 -20 15

Kitchen - RDE_L2_Z04Kitchen - RDE_L2_Z04Kitchen - RDE_L2_Z04Kitchen - RDE_L2_Z04Kitchen - RDE_L2_Z04Kitchen - RDE_L2_Z04Kitchen - RDE_L2_Z04Kitchen - RDE_L2_Z04Kitchen - RDE_L2_Z04

4795 RDE_L2_Z04_Kitchen - Install door & ironmongery / Make Good & Clean 14 24-Sep-19 30-Sep-19 12-Aug-19 A 17-Apr-20 -160 61

4778 RDE_L2_Z04_Kitchen - MEP final fix 3 24-Sep-19 26-Sep-19 08-Apr-20 10-Apr-20 -157 -19

4837 RDE_L2_Z04_Kitchen_HO1 - Kitchen HANDOVER 0 29-Nov-18 21-Sep-20 -539 15

Level 3Level 3Level 3Level 3Level 3Level 3Level 3Level 3Level 3

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L3_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L3_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L3_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L3_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L3_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L3_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L3_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L3_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L3_Z01

4830 RDE_L3_Z01_FoH - MEP 2nd fix 19 10-May-19 06-Jun-19 01-Apr-19 A 23-Apr-20 -261 -28

4835 RDE_L3_Z01_FoH - Floor Sealer 0 17-Oct-19 22-Oct-19 24-Feb-20 A 28-Mar-20 A -128

4829a RDE_L3_Z01_FoH - MEP 1st fix (Part 2) (after material hoist closure) 15 02-Apr-20* 20-Apr-20 -28

4831 RDE_L3_Z01_FoH - MEP final fix 18 24-Sep-19 16-Oct-19 15-Apr-20 06-May-20 -163 -28

4832 RDE_L3_Z01_FoH - All Other Finishes / Make Good & Clean 12 15-Oct-19 29-Oct-19 29-Apr-20 13-May-20 -159 40

10234 RDE_L3_Z01_FoH_HO1 - FoH Areas (RDE, Lift Lobbies & Terrace) HANDOVER 0 29-Aug-20 21-Sep-20 -20 15

BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L3_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L3_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L3_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L3_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L3_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L3_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L3_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L3_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L3_Z02

4808 RDE_L3_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 7 18-Mar-19 02-Apr-19 19-Nov-18 A 09-Apr-20 -303 25

4803 RDE_L3_Z02_BoH - MEP 2nd fix 7 03-Jul-19 23-Jul-19 01-Apr-19 A 09-Apr-20 -211 -16

4800 RDE_L3_Z02_BoH - Misc Metal Works / Access Panels 26 24-Jul-19 30-Jul-19 01-Aug-19 A 04-May-20 -224 11

4802 RDE_L3_Z02_BoH - Seal Wall Opening 9 03-Jul-19 09-Jul-19 01-Aug-19 A 11-Apr-20 -225 25

4806 RDE_L3_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 11 31-Jul-19 08-Aug-19 23-Sep-19 A 14-Apr-20 -201 26

4798 RDE_L3_Z02_BoH - Door / Ironmong / Hose Reel Cabs 9 24-Jul-19 01-Aug-19 04-Nov-19 A 11-Apr-20 -205 18

4810 RDE_L3_Z02_BoH - MEP final fix 12 30-Sep-19 15-Oct-19 08-Apr-20 21-Apr-20 -152 -16

4799 RDE_L3_Z02_BoH - All Other Finishes / Make Good & Clean 12 09-Oct-19 22-Oct-19 30-Apr-20 15-May-20 -165 39

4809 RDE_L3_Z02_BoH - Wall epoxy/ emulsion paint final coat 4 09-Aug-19 13-Aug-19 02-May-20 07-May-20 -215 39

4807 RDE_L3_Z02_BoH - Floor sealer 2 13-Aug-19 14-Aug-19 06-May-20 08-May-20 -215 39

10279 RDE_L3_Z02_BoH_HO1 - Plant Rms, Corr, FS & Serv. Lift  Lobb HANDOVER 0 29-Aug-20 21-Sep-20 -20 15

Toilets - RDE_L3_Z03Toilets - RDE_L3_Z03Toilets - RDE_L3_Z03Toilets - RDE_L3_Z03Toilets - RDE_L3_Z03Toilets - RDE_L3_Z03Toilets - RDE_L3_Z03Toilets - RDE_L3_Z03Toilets - RDE_L3_Z03

4817 RDE_L3_Z03_Toilet - MEP 2nd fix 0 17-Jul-19 30-Jul-19 09-Apr-19 A 10-Mar-20 A -180

4823 RDE_L3_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 0 08-Oct-19 16-Oct-19 17-Jun-19 A 07-Mar-20 A -114

4818 RDE_L3_Z03_Toilet - Door Frame 2 28-Jun-19 29-Jun-19 12-Aug-19 A 02-Apr-20 -225 63

4815 RDE_L3_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 0 31-Jul-19 08-Aug-19 01-Nov-19 A 14-Mar-20 A -176

4812 RDE_L3_Z03_Toilet - Door / Ironmong 6 17-Oct-19 18-Oct-19 11-Nov-19 A 08-Apr-20 -138 63

4819 RDE_L3_Z03_Toilet - MEP final fix 10 08-Oct-19 14-Oct-19 20-Jan-20 A 14-Apr-20 -147 -10

4826 RDE_L3_Z03_Toilet - Ceiling finishes final coat 3 09-Aug-19 12-Aug-19 03-Apr-20* 07-Apr-20 -192 64

4813 RDE_L3_Z03_Toilet - All Other Finishes / Make Good & Clean 6 19-Oct-19 25-Oct-19 20-Apr-20 25-Apr-20 -147 54

10322 RDE_L3_Z03_Toilet_HO1 - Toilets HANDOVER 0 29-Aug-20 21-Sep-20 -20 15

Kitchen - RDE_L3_Z04Kitchen - RDE_L3_Z04Kitchen - RDE_L3_Z04Kitchen - RDE_L3_Z04Kitchen - RDE_L3_Z04Kitchen - RDE_L3_Z04Kitchen - RDE_L3_Z04Kitchen - RDE_L3_Z04Kitchen - RDE_L3_Z04

4840 RDE_L3_Z04_Kitchen - MEP 2nd fix 8 10-May-19 16-May-19 09-Apr-19 A 10-Apr-20 -268 -21

4844 RDE_L3_Z04_Kitchen - Install door & ironmongeries / Make Good & Clean 16 24-Sep-19 30-Sep-19 19-Aug-19 A 20-Apr-20 -162 59

4828 RDE_L3_Z04_Kitchen - MEP final fix 3 24-Sep-19 26-Sep-19 10-Apr-20 13-Apr-20 -159 -21

10348 RDE_L3_Z04_Kitchen_HO1 - Kitchen HANDOVER 0 29-Aug-20 21-Sep-20 -20 15

Level 4Level 4Level 4Level 4Level 4Level 4Level 4Level 4Level 4

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L4_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L4_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L4_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L4_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L4_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L4_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L4_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L4_Z01FoH Areas (RDE, Passenger Lift Lobbies & Terrace) - RDE_L4_Z01

4879 RDE_L4_Z01_FoH - MEP 2nd fix 19 10-May-19 06-Jun-19 02-May-19 A 23-Apr-20 -261 -37

4884 RDE_L4_Z01_FoH - Floor Sealer 32 17-Oct-19 22-Oct-19 26-Feb-20 A 11-May-20 -163 36

4878a RDE_L4_Z01_FoH - MEP 1st fix (Part 2) (after material hoist closure) 14 02-Apr-20* 18-Apr-20 -37

4880 RDE_L4_Z01_FoH - MEP final fix 18 24-Sep-19 16-Oct-19 17-Apr-20 08-May-20 -165 -30

4881 RDE_L4_Z01_FoH - All Other Finishes / Make Good & Clean 12 15-Oct-19 29-Oct-19 05-May-20 18-May-20 -163 36

10235 RDE_L4_Z01_FoH_HO1 - FoH Areas (RDE, Lift Lobbies & Terrace) HANDOVER 0 29-Aug-20 21-Sep-20 -20 15

BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L4_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L4_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L4_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L4_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L4_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L4_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L4_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L4_Z02BoH Plant Rooms, Corridors, FS & Service Lift Lobbies - RDE_L4_Z02

4857 RDE_L4_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 9 18-Mar-19 02-Apr-19 11-Mar-19 A 11-Apr-20 -305 17

4852 RDE_L4_Z02_BoH - MEP 2nd fix 9 03-Jul-19 23-Jul-19 15-Apr-19 A 11-Apr-20 -213 -20

4849 RDE_L4_Z02_BoH - Misc Metal Works / Access Panels 24 24-Jul-19 30-Jul-19 01-Aug-19 A 30-Apr-20 -222 13

4851 RDE_L4_Z02_BoH - Seal Wall Opening 15 03-Jul-19 09-Jul-19 05-Aug-19 A 18-Apr-20 -231 17

4853 RDE_L4_Z02_BoH - Door Frame & Plastering of Perimeter Edges 5 03-Jul-19 09-Jul-19 12-Aug-19 A 07-Apr-20 -221 19

4847 RDE_L4_Z02_BoH - Door / Ironmong / Hose Reel Cabs 12 24-Jul-19 01-Aug-19 04-Nov-19 A 15-Apr-20 -208 15

4855 RDE_L4_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 12 31-Jul-19 08-Aug-19 11-Nov-19 A 15-Apr-20 -202 25

4858 RDE_L4_Z02_BoH - Wall epoxy/ emulsion paint final coat 26 09-Aug-19 13-Aug-19 25-Nov-19 A 05-May-20 -213 40

4856 RDE_L4_Z02_BoH - Floor sealer 28 13-Aug-19 14-Aug-19 27-Feb-20 A 07-May-20 -214 40

4859 RDE_L4_Z02_BoH - MEP final fix 12 16-Oct-19 29-Oct-19 13-Apr-20 25-Apr-20 -144 -20

4848 RDE_L4_Z02_BoH - All Other Finishes / Make Good & Clean 12 23-Oct-19 05-Nov-19 29-Apr-20 14-May-20 -152 40

10281 RDE_L4_Z02_BoH_HO1 - Plant Rms, Corr, FS & Serv. Lift  Lobb HANDOVER 0 29-Aug-20 21-Sep-20 -20 15

Toilets - RDE_L4_Z03Toilets - RDE_L4_Z03Toilets - RDE_L4_Z03Toilets - RDE_L4_Z03Toilets - RDE_L4_Z03Toilets - RDE_L4_Z03Toilets - RDE_L4_Z03Toilets - RDE_L4_Z03Toilets - RDE_L4_Z03

4866 RDE_L4_Z03_Toilet - MEP 2nd fix 5 17-Jul-19 30-Jul-19 02-May-19 A 07-Apr-20 -203 -22

4872 RDE_L4_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 7 24-Oct-19 01-Nov-19 15-Jul-19 A 09-Apr-20 -127 0

4868 RDE_L4_Z03_Toilet - MEP final fix 12 24-Oct-19 30-Oct-19 20-Jan-20 A 15-Apr-20 -134 -23

4875 RDE_L4_Z03_Toilet - Ceiling finishes final coat 3 09-Aug-19 12-Aug-19 01-Apr-20* 03-Apr-20 -190 66

4861 RDE_L4_Z03_Toilet - Door / Ironmong 2 02-Nov-19 04-Nov-19 10-Apr-20 11-Apr-20 -127 60

4862 RDE_L4_Z03_Toilet - All Other Finishes / Make Good & Clean 6 05-Nov-19 11-Nov-19 20-Apr-20 25-Apr-20 -133 54

10324 RDE_L4_Z03_Toilet_HO1 - Toilets HANDOVER 0 29-Aug-20 21-Sep-20 -20 15

Kitchen - RDE_L4_Z04Kitchen - RDE_L4_Z04Kitchen - RDE_L4_Z04Kitchen - RDE_L4_Z04Kitchen - RDE_L4_Z04Kitchen - RDE_L4_Z04Kitchen - RDE_L4_Z04Kitchen - RDE_L4_Z04Kitchen - RDE_L4_Z04

4889 RDE_L4_Z04_Kitchen - MEP 2nd fix 4 10-May-19 16-May-19 03-Jun-19 A 06-Apr-20 -264 -19

4893 RDE_L4_Z04_Kitchen - Install door & ironmongery / Make Good & Clean 12 24-Sep-19 30-Sep-19 02-Oct-19 A 15-Apr-20 -158 63

4877 RDE_L4_Z04_Kitchen - MEP final fix 3 24-Sep-19 26-Sep-19 08-Apr-20 10-Apr-20 -157 -19

10349 RDE_L4_Z04_Kitchen_HO1 - Kitchen HANDOVER 0 29-Aug-20 21-Sep-20 -20 15

Level 5Level 5Level 5Level 5Level 5Level 5Level 5Level 5Level 5

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L5_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L5_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L5_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L5_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L5_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L5_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L5_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L5_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L5_Z01

4928 RDE_L5_Z01_FoH - MEP 2nd fix 18 10-May-19 06-Jun-19 15-Apr-19 A 22-Apr-20 -260 -25

4933 RDE_L5_Z01_FoH - Floor Sealer 28 17-Oct-19 22-Oct-19 26-Feb-20 A 05-May-20 -158 41

4927a RDE_L5_Z01_FoH - MEP 1st fix (Part 2) (after material hoist closure) 16 01-Apr-20 20-Apr-20 -34

4929 RDE_L5_Z01_FoH - MEP final fix 18 24-Sep-19 16-Oct-19 11-Apr-20 02-May-20 -160 -25

4930 RDE_L5_Z01_FoH - All Other Finishes / Make Good & Clean 12 15-Oct-19 29-Oct-19 28-Apr-20 12-May-20 -158 41

10236 RDE_L5_Z01_FoH_HO1 - FoH Areas (Offices, Passenger Lift Lobbies & Terrace) HANDOVER0 01-Aug-20 29-Aug-20 -25 34

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L5_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L5_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L5_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L5_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L5_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L5_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L5_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L5_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L5_Z02

4907 RDE_L5_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 7 01-Apr-19 17-Apr-19 11-Mar-19 A 09-Apr-20 -291 16

4902 RDE_L5_Z02_BoH - MEP 2nd fix 10 09-Jul-19 29-Jul-19 15-Apr-19 A 13-Apr-20 -209 -25

4899 RDE_L5_Z02_BoH - Misc Metal Works / Access Panels 24 30-Jul-19 05-Aug-19 12-Aug-19 A 04-May-20 -219 11

4901 RDE_L5_Z02_BoH - Seal Wall Opening 16 09-Jul-19 15-Jul-19 02-Sep-19 A 21-Apr-20 -228 16

4903 RDE_L5_Z02_BoH - Door Frame & Plastering of Perimeter Edges 4 09-Jul-19 15-Jul-19 16-Sep-19 A 06-Apr-20 -215 21

4897 RDE_L5_Z02_BoH - Door / Ironmong / Hose Reel Cabs 12 30-Jul-19 07-Aug-19 11-Nov-19 A 15-Apr-20 -203 15

4905 RDE_L5_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 6 06-Aug-19 09-Aug-19 11-Nov-19 A 08-Apr-20 -195 -25

4908 RDE_L5_Z02_BoH - Wall epoxy/ emulsion paint final coat 26 10-Aug-19 13-Aug-19 25-Nov-19 A 07-May-20 -215 39
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

Finish
Var

TF

4909 RDE_L5_Z02_BoH - MEP final fix 12 16-Oct-19 29-Oct-19 06-Apr-20 18-Apr-20 -138 -26

4898 RDE_L5_Z02_BoH - All Other Finishes / Make Good & Clean 12 23-Oct-19 05-Nov-19 30-Apr-20 15-May-20 -153 39

4906 RDE_L5_Z02_BoH - Floor sealer 2 13-Aug-19 14-Aug-19 06-May-20 08-May-20 -215 39

10282 RDE_L5_Z02_BoH_HO1 - Plant Rms, Corr, FS Lift Lobb HANDOVER 0 01-Aug-20 29-Aug-20 -25 34

Toilets - RDE_L5_Z03Toilets - RDE_L5_Z03Toilets - RDE_L5_Z03Toilets - RDE_L5_Z03Toilets - RDE_L5_Z03Toilets - RDE_L5_Z03Toilets - RDE_L5_Z03Toilets - RDE_L5_Z03Toilets - RDE_L5_Z03

4926 RDE_L5_Z03_Toilet - MEP 1st fix Ceiling 3 10-Jun-19 04-Jul-19 03-Jun-19 A 07-Apr-20 -225 -23

4916 RDE_L5_Z03_Toilet - MEP 2nd fix 10 18-Jul-19 31-Jul-19 17-Jun-19 A 14-Apr-20 -208 -16

4922 RDE_L5_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 6 28-Sep-19 05-Oct-19 15-Jul-19 A 08-Apr-20 -148 1

4913 RDE_L5_Z03_Toilet - Ceiling Rods/ Grids 0 13-Jul-19 17-Jul-19 07-Oct-19 A 07-Mar-20 A -189

4914 RDE_L5_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 0 01-Aug-19 08-Aug-19 04-Nov-19 A 18-Mar-20 A -179

4917 RDE_L5_Z03_Toilet - Door Frame 2 05-Jul-19 06-Jul-19 02-Apr-20* 03-Apr-20 -221 -23

4925 RDE_L5_Z03_Toilet - Ceiling finishes final coat 3 09-Aug-19 12-Aug-19 02-Apr-20* 06-Apr-20 -191 65

4911 RDE_L5_Z03_Toilet - Door / Ironmong 2 08-Oct-19 09-Oct-19 09-Apr-20 10-Apr-20 -148 61

4918 RDE_L5_Z03_Toilet - MEP final fix 6 28-Sep-19 05-Oct-19 15-Apr-20 21-Apr-20 -159 -16

4912 RDE_L5_Z03_Toilet - All Other Finishes / Make Good & Clean 6 10-Oct-19 16-Oct-19 22-Apr-20 28-Apr-20 -157 52

10328 RDE_L5_Z03_Toilet_HO1 - Toilets HANDOVER 0 01-Aug-20 29-Aug-20 -25 34

Level 6Level 6Level 6Level 6Level 6Level 6Level 6Level 6Level 6

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L6_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L6_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L6_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L6_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L6_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L6_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L6_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L6_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L6_Z01

4593 RDE_L6_Z01_FoH - Ceiling/Wall/Columns Sealer 2 10-Nov-18 15-Nov-18 12-Apr-19 A 02-Apr-20 -408 -22

4594 RDE_L6_Z01_FoH - Wall/Columns Protection 4 16-Nov-18 22-Nov-18 02-May-19 A 06-Apr-20 -404 -22

4589 RDE_L6_Z01_FoH - MEP 2nd fix 14 06-Jun-19 05-Jul-19 24-Jun-19 A 17-Apr-20 -233 -18

4595 RDE_L6_Z01_FoH - Raised Floor 18 17-Oct-19 22-Oct-19 11-Feb-20 A 25-Apr-20 -151 48

4588a RDE_L6_Z01_FoH - MEP 1st fix (Part 2) (after material hoist closure) 11 02-Apr-20* 15-Apr-20 -30

4590 RDE_L6_Z01_FoH - MEP final fix 17 24-Sep-19 16-Oct-19 03-Apr-20 23-Apr-20 -153 -18

4589a RDE_L6_Z01_FoH - Raised Floor MEP Containment/Wiring MEP 1st, 2nd fix 12 06-Apr-20 18-Apr-20 48

4592 RDE_L6_Z01_FoH - All Other Finishes / Make Good & Clean 12 15-Oct-19 29-Oct-19 20-Apr-20 04-May-20 -151 48

10237 RDE_L6_Z01_FoH_HO1 - FoH Areas (Office/ OACF, Lift Lobb & Terrace) HANDOVER 0 01-Aug-20 29-Aug-20 -25 34

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L6_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L6_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L6_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L6_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L6_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L6_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L6_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L6_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L6_Z02

4568 RDE_L6_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 9 01-Apr-19 17-Apr-19 11-Mar-19 A 11-Apr-20 -293 56

4560 RDE_L6_Z02_BoH - Seal Wall Opening 5 09-Jul-19 15-Jul-19 05-Aug-19 A 07-Apr-20 -216 29

4561 RDE_L6_Z02_BoH - MEP 2nd fix 13 09-Jul-19 29-Jul-19 02-Sep-19 A 16-Apr-20 -212 -20

4562 RDE_L6_Z02_BoH - Door Frame & Plastering of Perimeter Edges 7 09-Jul-19 13-Jul-19 16-Sep-19 A 09-Apr-20 -219 17

4557 RDE_L6_Z02_BoH - Misc Metal Works / Access Panels 26 30-Jul-19 05-Aug-19 02-Oct-19 A 04-May-20 -219 11

4564 RDE_L6_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 9 09-Jul-19 12-Jul-19 04-Nov-19 A 11-Apr-20 -222 -20

4555 RDE_L6_Z02_BoH - Door / Ironmong / Hose Reel Cabs 15 30-Jul-19 06-Aug-19 11-Nov-19 A 20-Apr-20 -208 11

4565 RDE_L6_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 15 30-Jul-19 02-Aug-19 11-Nov-19 A 20-Apr-20 -211 21

4570 RDE_L6_Z02_BoH - MEP final fix 12 16-Oct-19 29-Oct-19 13-Apr-20 25-Apr-20 -144 -20

4569 RDE_L6_Z02_BoH - Wall epoxy/ emulsion paint final coat 3 30-Jul-19 01-Aug-19 21-Apr-20 23-Apr-20 -215 49

4567 RDE_L6_Z02_BoH - Floor sealer 2 01-Aug-19 02-Aug-19 23-Apr-20 24-Apr-20 -215 49

4556 RDE_L6_Z02_BoH - All Other Finishes / Make Good & Clean 12 23-Oct-19 05-Nov-19 25-Apr-20 11-May-20 -149 43

10284 RDE_L6_Z02_BoH_HO1 - Plant Rms, Corr, FS Lift Lobb HANDOVER 0 01-Aug-20 29-Aug-20 -25 34

Toilets - RDE_L6_Z03Toilets - RDE_L6_Z03Toilets - RDE_L6_Z03Toilets - RDE_L6_Z03Toilets - RDE_L6_Z03Toilets - RDE_L6_Z03Toilets - RDE_L6_Z03Toilets - RDE_L6_Z03Toilets - RDE_L6_Z03

4587 RDE_L6_Z03_Toilet - MEP 1st fix Ceiling 7 10-Jun-19 04-Jul-19 14-Nov-19 A 09-Apr-20 -227 -33

4583 RDE_L6_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 20 12-Oct-19 18-Oct-19 25-Nov-19 A 24-Apr-20 -152 -13

4577 RDE_L6_Z03_Toilet - MEP 2nd fix 17 18-Jul-19 31-Jul-19 13-Jan-20 A 21-Apr-20 -214 -31

10002 RDE_L6_Z03_Toilet - Dry Wall Frame & One Side Board 10 25-Mar-20 A 13-Apr-20 -33

4585 RDE_L6_Z03_Toilet - MEP 1st fix Dry Wall 8 20-Feb-19 28-Feb-19 07-Apr-20 15-Apr-20 -336 -33

4578 RDE_L6_Z03_Toilet - Door Frame 2 05-Jul-19 06-Jul-19 10-Apr-20 11-Apr-20 -227 -26

10003 RDE_L6_Z03_Toilet - Dry Wall Closing Board 6 14-Apr-20 20-Apr-20 -33

4576 RDE_L6_Z03_Toilet - Seal Wall Opening 3 01-Mar-19 04-Mar-19 21-Apr-20 23-Apr-20 -340 -33

4574 RDE_L6_Z03_Toilet - Ceiling Rods/ Grids 4 13-Jul-19 17-Jul-19 24-Apr-20 28-Apr-20 -232 -33

4572 RDE_L6_Z03_Toilet - Door / Ironmong 2 19-Oct-19 21-Oct-19 25-Apr-20 27-Apr-20 -152 47

4575 RDE_L6_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 7 01-Aug-19 08-Aug-19 27-Apr-20 05-May-20 -218 -33

4579 RDE_L6_Z03_Toilet - MEP final fix 6 12-Oct-19 18-Oct-19 06-May-20 12-May-20 -166 -33

4586 RDE_L6_Z03_Toilet - Ceiling finishes final coat 3 09-Aug-19 12-Aug-19 06-May-20 08-May-20 -218 38

4573 RDE_L6_Z03_Toilet - All Other Finishes / Make Good & Clean 6 22-Oct-19 28-Oct-19 13-May-20 19-May-20 -164 35

10330 RDE_L6_Z03_Toilet_HO1 - Toilets HANDOVER 0 01-Aug-20 29-Aug-20 -25 34

Level 7Level 7Level 7Level 7Level 7Level 7Level 7Level 7Level 7

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L7_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L7_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L7_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L7_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L7_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L7_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L7_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L7_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L7_Z01

4966 RDE_L7_Z01_FoH - MEP 1st fix (Part 1) 0 16-Jan-19 05-Mar-19 03-Jun-19 A 03-Mar-20 A -296

4973 RDE_L7_Z01_FoH - Terrace Balustrade (base frame & glass) 3 06-Jul-19 12-Jul-19 03-Jun-19 A 03-Apr-20 -216 34

4967 RDE_L7_Z01_FoH - MEP 2nd fix 20 06-Jun-19 05-Jul-19 09-Sep-19 A 24-Apr-20 -239 -37

4972 RDE_L7_Z01_FoH - Raised Floor 22 17-Oct-19 22-Oct-19 14-Feb-20 A 05-May-20 -158 -29

4966a RDE_L7_Z01_FoH - MEP 1st fix (Part 2) (after material hoist closure) 17 02-Apr-20* 22-Apr-20 -37

4967a RDE_L7_Z01_FoH - Raised Floor MEP Containment/Wiring MEP 1st, 2nd fix 12 16-Apr-20 29-Apr-20 -29

4968 RDE_L7_Z01_FoH - MEP final fix 18 24-Sep-19 16-Oct-19 25-Apr-20 16-May-20 -172 -37

4969 RDE_L7_Z01_FoH - All Other Finishes / Make Good & Clean 12 15-Oct-19 29-Oct-19 11-May-20 23-May-20 -168 31

10238 RDE_L7_Z01- FoH_HO1 - FoH Areas (Office/ OACF, Lift Lobb & Terrace) HANDOVER 0 01-Aug-20 29-Aug-20 -25 34

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L7_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L7_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L7_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L7_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L7_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L7_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L7_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L7_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L7_Z02

4946 RDE_L7_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 3 01-Apr-19 17-Apr-19 11-Mar-19 A 03-Apr-20 -287 -26

4939 RDE_L7_Z02_BoH - MEP 1st fix 9 10-Jun-19 08-Jul-19 16-Apr-19 A 11-Apr-20 -226 -26

4941 RDE_L7_Z02_BoH - MEP 2nd fix 19 09-Jul-19 29-Jul-19 09-Sep-19 A 23-Apr-20 -218 -26

4942 RDE_L7_Z02_BoH - Door Frame & Plastering of Perimeter Edges 13 09-Jul-19 13-Jul-19 23-Sep-19 A 16-Apr-20 -225 11

4938 RDE_L7_Z02_BoH - Misc Metal Works / Access Panels 24 30-Jul-19 05-Aug-19 02-Oct-19 A 30-Apr-20 -217 13

4940 RDE_L7_Z02_BoH - Seal Wall Opening 15 09-Jul-19 15-Jul-19 07-Oct-19 A 18-Apr-20 -226 19

4943 RDE_L7_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 13 09-Jul-19 12-Jul-19 11-Nov-19 A 16-Apr-20 -226 -26

4944 RDE_L7_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 22 06-Aug-19 09-Aug-19 15-Nov-19 A 27-Apr-20 -211 15

4936 RDE_L7_Z02_BoH - Door / Ironmong / Hose Reel Cabs 22 30-Jul-19 06-Aug-19 18-Nov-19 A 27-Apr-20 -214 5

4948 RDE_L7_Z02_BoH - MEP final fix 12 30-Oct-19 12-Nov-19 20-Apr-20 04-May-20 -138 -26

4947 RDE_L7_Z02_BoH - Wall epoxy/ emulsion paint final coat 3 10-Aug-19 13-Aug-19 28-Apr-20 30-Apr-20 -211 43

4945 RDE_L7_Z02_BoH - Floor sealer 2 13-Aug-19 14-Aug-19 30-Apr-20 02-May-20 -211 43

4937 RDE_L7_Z02_BoH - All Other Finishes / Make Good & Clean 7 06-Nov-19 19-Nov-19 04-May-20 11-May-20 -138 42

10289 RDE_L7_Z02_BoH_HO1 - Plant Rms, Corr, FS Lift Lobb HANDOVER 0 01-Aug-20 29-Aug-20 -25 34

Toilets - RDE_L7_Z03Toilets - RDE_L7_Z03Toilets - RDE_L7_Z03Toilets - RDE_L7_Z03Toilets - RDE_L7_Z03Toilets - RDE_L7_Z03Toilets - RDE_L7_Z03Toilets - RDE_L7_Z03Toilets - RDE_L7_Z03

4965 RDE_L7_Z03_Toilet - MEP 1st fix Ceiling 5 10-Jun-19 04-Jul-19 09-Sep-19 A 07-Apr-20 -225 -25

10004 RDE_L7_Z03_Toilet - Dry Wall Frame & One Side Board 0 04-Nov-19 A 10-Mar-20 A

4961 RDE_L7_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 36 24-Oct-19 30-Oct-19 18-Nov-19 A 14-May-20 -158 -29

4955 RDE_L7_Z03_Toilet - MEP 2nd fix 28 18-Jul-19 31-Jul-19 27-Dec-19 A 05-May-20 -225 -37

10005 RDE_L7_Z03_Toilet - Dry Wall Closing Board 0 24-Feb-20 A 26-Mar-20 A

4963 RDE_L7_Z03_Toilet - MEP 1st fix Dry Wall 8 14-Feb-19 22-Feb-19 01-Apr-20 10-Apr-20 -337 -26

4956 RDE_L7_Z03_Toilet - Door Frame 2 05-Jul-19 06-Jul-19 08-Apr-20 09-Apr-20 -225 -25

4954 RDE_L7_Z03_Toilet - Seal Wall Opening 3 23-Feb-19 26-Feb-19 11-Apr-20 14-Apr-20 -337 -26

4952 RDE_L7_Z03_Toilet - Ceiling Rods/ Grids 4 13-Jul-19 17-Jul-19 15-Apr-20 18-Apr-20 -224 -26

4960 RDE_L7_Z03_Toilet - Finishes Walls & Floor Tiling 10 12-Oct-19 23-Oct-19 25-Apr-20 07-May-20 -158 -35

4953 RDE_L7_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 7 01-Aug-19 08-Aug-19 02-May-20 09-May-20 -222 -37

4957 RDE_L7_Z03_Toilet - MEP final fix 6 24-Oct-19 30-Oct-19 11-May-20 16-May-20 -160 -37

4964 RDE_L7_Z03_Toilet - Ceiling finishes final coat 3 09-Aug-19 12-Aug-19 11-May-20 13-May-20 -222 34

4950 RDE_L7_Z03_Toilet - Door / Ironmong 2 31-Oct-19 01-Nov-19 15-May-20 16-May-20 -158 31

4951 RDE_L7_Z03_Toilet - All Other Finishes / Make Good & Clean 6 02-Nov-19 08-Nov-19 18-May-20 23-May-20 -158 31

10333 RDE_L7_Z03_Toilet_HO1 - Toilets HANDOVER 0 01-Aug-20 29-Aug-20 -25 34

Level 8Level 8Level 8Level 8Level 8Level 8Level 8Level 8Level 8

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L8_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L8_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L8_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L8_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L8_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L8_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L8_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L8_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L8_Z01

5907 RDE_L8_Z01_FoH - MEP 1st fix (Part 1) 10 17-Jan-19 06-Mar-19 03-Jun-19 A 13-Apr-20 -329 -39

5911 RDE_L8_Z01_FoH - Ceiling/Wall/Columns Sealer 4 04-Jan-19 09-Jan-19 03-Jun-19 A 06-Apr-20 -365 -39

5912 RDE_L8_Z01_FoH - Wall/Columns Protection 6 10-Jan-19 16-Jan-19 10-Jun-19 A 08-Apr-20 -361 -39

5914 RDE_L8_Z01_FoH - Terrace Balustrade (base frame & glass) 4 03-Aug-19 09-Aug-19 05-Aug-19 A 06-Apr-20 -193 33

5908 RDE_L8_Z01_FoH - MEP 2nd fix 22 06-Jul-19 02-Aug-19 09-Sep-19 A 27-Apr-20 -217 -39

5913 RDE_L8_Z01_FoH - Raised Floor 34 17-Oct-19 22-Oct-19 27-Mar-20 A 12-May-20 -164 35

5907a RDE_L8_Z01_FoH - MEP 1st fix (Part 2) (after material hoist closure) 6 14-Apr-20 20-Apr-20 -39

5908a RDE_L8_Z01_FoH - Raised Floor MEP Containment/Wiring MEP 1st, 2nd fix 12 21-Apr-20 05-May-20 35

5909 RDE_L8_Z01_FoH - MEP final fix 18 24-Sep-19 16-Oct-19 28-Apr-20 19-May-20 -174 -39

5910 RDE_L8_Z01_FoH - All Other Finishes / Make Good & Clean 5 15-Oct-19 29-Oct-19 21-May-20 26-May-20 -170 29

10239 RDE_L8_Z01- FoH_HO1 - FoH Areas (Office/ OACF, Lift Lobb & Terrace) HANDOVER 0 01-Aug-20 29-Aug-20 -25 34

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L8_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L8_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L8_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L8_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L8_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L8_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L8_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L8_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L8_Z02

4985 RDE_L8_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 6 15-Apr-19 30-Apr-19 02-May-19 A 08-Apr-20 -279 -35

4978 RDE_L8_Z02_BoH - MEP 1st fix 14 17-Jun-19 15-Jul-19 03-Jun-19 A 17-Apr-20 -225 -35

4980 RDE_L8_Z02_BoH - MEP 2nd fix 24 16-Jul-19 05-Aug-19 09-Sep-19 A 29-Apr-20 -217 -35

4979 RDE_L8_Z02_BoH - Seal Wall Opening 20 16-Jul-19 22-Jul-19 07-Oct-19 A 24-Apr-20 -225 14

4977 RDE_L8_Z02_BoH - Misc Metal Works / Access Panels 26 06-Aug-19 12-Aug-19 08-Oct-19 A 04-May-20 -214 10

4982 RDE_L8_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 18 16-Jul-19 19-Jul-19 11-Nov-19 A 22-Apr-20 -225 -35

4983 RDE_L8_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 26 06-Aug-19 09-Aug-19 15-Nov-19 A 04-May-20 -216 10

4975 RDE_L8_Z02_BoH - Door / Ironmong / Hose Reel Cabs 26 06-Aug-19 13-Aug-19 18-Nov-19 A 04-May-20 -213 0

4986 RDE_L8_Z02_BoH - Wall epoxy/ emulsion paint final coat 3 10-Aug-19 13-Aug-19 05-May-20 07-May-20 -216 38

4987 RDE_L8_Z02_BoH - MEP final fix 12 30-Oct-19 12-Nov-19 05-May-20 18-May-20 -150 -38

4984 RDE_L8_Z02_BoH - Floor sealer 2 13-Aug-19 14-Aug-19 07-May-20 08-May-20 -216 38

4976 RDE_L8_Z02_BoH - All Other Finishes / Make Good & Clean 12 06-Nov-19 19-Nov-19 12-May-20 25-May-20 -150 30

10291 RDE_L8_Z02_BoH_HO1 - Plant Rms, Corr, FS Lift Lobb HANDOVER 0 01-Aug-20 29-Aug-20 -25 34

Toilets - RDE_L8_Z03Toilets - RDE_L8_Z03Toilets - RDE_L8_Z03Toilets - RDE_L8_Z03Toilets - RDE_L8_Z03Toilets - RDE_L8_Z03Toilets - RDE_L8_Z03Toilets - RDE_L8_Z03Toilets - RDE_L8_Z03

5906 RDE_L8_Z03_Toilet - MEP 1st fix Ceiling 8 17-Jun-19 11-Jul-19 14-Oct-19 A 10-Apr-20 -222 -31

10006 RDE_L8_Z03_Toilet - Dry Wall Frame & One Side Board 0 04-Nov-19 A 14-Mar-20 A

5902 RDE_L8_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 30 15-Oct-19 21-Oct-19 18-Nov-19 A 07-May-20 -160 -23
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

Finish
Var

TF

4998 RDE_L8_Z03_Toilet - Floor Screed 0 23-Apr-19 26-Apr-19 20-Nov-19 A 21-Mar-20 A -268

4993 RDE_L8_Z03_Toilet - Seal Wall Opening 13 29-Apr-19 02-May-19 25-Nov-19 A 16-Apr-20 -285 -31

4994 RDE_L8_Z03_Toilet - MEP 2nd fix 19 25-Jul-19 07-Aug-19 28-Dec-19 A 23-Apr-20 -210 -31

5901 RDE_L8_Z03_Toilet - Finishes Walls & Floor Tiling 24 02-Oct-19 14-Oct-19 04-Mar-20 A 29-Apr-20 -160 -29

10007 RDE_L8_Z03_Toilet - Dry Wall Closing Board 0 20-Mar-20 A 26-Mar-20 A

5904 RDE_L8_Z03_Toilet - MEP 1st fix Dry Wall 8 19-Apr-19 27-Apr-19 03-Apr-20* 13-Apr-20 -285 -31

4995 RDE_L8_Z03_Toilet - Door Frame 2 12-Jul-19 13-Jul-19 11-Apr-20 13-Apr-20 -222 -31

4991 RDE_L8_Z03_Toilet - Ceiling Rods/ Grids 4 20-Jul-19 24-Jul-19 17-Apr-20 21-Apr-20 -220 -31

4992 RDE_L8_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 7 08-Aug-19 09-Aug-19 24-Apr-20 02-May-20 -215 -31

4997 RDE_L8_Z03_Toilet - MEP final fix 6 15-Oct-19 21-Oct-19 04-May-20 09-May-20 -162 -31

5905 RDE_L8_Z03_Toilet - Ceiling finishes final coat 3 10-Aug-19 13-Aug-19 04-May-20 06-May-20 -215 40

4989 RDE_L8_Z03_Toilet - Door / Ironmong 2 22-Oct-19 23-Oct-19 08-May-20 09-May-20 -160 37

4990 RDE_L8_Z03_Toilet - All Other Finishes / Make Good & Clean 6 24-Oct-19 30-Oct-19 11-May-20 16-May-20 -160 37

10334 RDE_L8_Z03_Toilet_HO1 - Toilets HANDOVER 0 01-Aug-20 29-Aug-20 -25 34

Level 9Level 9Level 9Level 9Level 9Level 9Level 9Level 9Level 9

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L9_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L9_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L9_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L9_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L9_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L9_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L9_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L9_Z01FoH Areas (Office/ OACF, Passenger Lift Lobbies & Terrace) - RDE_L9_Z01

5946 RDE_L9_Z01_FoH - MEP 1st fix (Part 1) 5 18-Feb-19 30-Mar-19 17-Jun-19 A 07-Apr-20 -303 -30

5953 RDE_L9_Z01_FoH - Terrace Balustrade (base frame & glass) 3 03-Aug-19 09-Aug-19 08-Jul-19 A 03-Apr-20 -192 34

5951 RDE_L9_Z01_FoH - Wall/Columns Protection 3 11-Feb-19 16-Feb-19 01-Aug-19 A 03-Apr-20 -337 -30

5947 RDE_L9_Z01_FoH - MEP 2nd fix 18 06-Jul-19 02-Aug-19 14-Oct-19 A 23-Apr-20 -214 -32

5946a RDE_L9_Z01_FoH - MEP 1st fix (Part 2) (after material hoist closure) 16 02-Apr-20* 21-Apr-20 -32

5948 RDE_L9_Z01_FoH - MEP final fix 18 24-Sep-19 16-Oct-19 20-Apr-20 11-May-20 -167 -32

5947a RDE_L9_Z01_FoH - Raised Floor MEP Containment/Wiring MEP 1st, 2nd fix 12 22-Apr-20 06-May-20 34

5952 RDE_L9_Z01_FoH - Raised Floor 12 17-Oct-19 22-Oct-19 29-Apr-20 13-May-20 -165 34

5949 RDE_L9_Z01_FoH - All Other Finishes / Make Good & Clean 12 15-Oct-19 29-Oct-19 07-May-20 20-May-20 -165 34

10240 RDE_L9_Z01- FoH_HO1 - FoH Areas (Office/ OACF, Lift Lobb & Terrace) HANDOVER 0 01-Aug-20 29-Aug-20 -25 34

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L9_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L9_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L9_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L9_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L9_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L9_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L9_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L9_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L9_Z02

5926 RDE_L9_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 7 15-Apr-19 30-Apr-19 02-May-19 A 09-Apr-20 -280 -32

5919 RDE_L9_Z02_BoH - MEP 1st fix 10 17-Jun-19 15-Jul-19 17-Jun-19 A 14-Apr-20 -222 -32

5922 RDE_L9_Z02_BoH - Door Frame & Plastering of Perimeter Edges 13 16-Jul-19 20-Jul-19 23-Sep-19 A 18-Apr-20 -221 9

5918 RDE_L9_Z02_BoH - Misc Metal Works / Access Panels 25 06-Aug-19 12-Aug-19 08-Oct-19 A 02-May-20 -212 12

5920 RDE_L9_Z02_BoH - Seal Wall Opening 17 16-Jul-19 22-Jul-19 14-Oct-19 A 21-Apr-20 -222 17

5921 RDE_L9_Z02_BoH - MEP 2nd fix 18 16-Jul-19 05-Aug-19 14-Oct-19 A 25-Apr-20 -214 -32

5923 RDE_L9_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 15 16-Jul-19 19-Jul-19 15-Nov-19 A 18-Apr-20 -222 -32

5924 RDE_L9_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 23 06-Aug-19 09-Aug-19 21-Nov-19 A 30-Apr-20 -214 12

5916 RDE_L9_Z02_BoH - Door / Ironmong / Hose Reel Cabs 21 06-Aug-19 13-Aug-19 25-Nov-19 A 30-Apr-20 -211 2

5925 RDE_L9_Z02_BoH - Floor sealer 27 13-Aug-19 14-Aug-19 28-Feb-20 A 07-May-20 -215 39

5927 RDE_L9_Z02_BoH - Wall epoxy/ emulsion paint final coat 3 10-Aug-19 13-Aug-19 02-May-20 05-May-20 -214 39

5928 RDE_L9_Z02_BoH - MEP final fix 12 30-Oct-19 12-Nov-19 05-May-20 18-May-20 -150 -38

5917 RDE_L9_Z02_BoH - All Other Finishes / Make Good & Clean 5 06-Nov-19 19-Nov-19 20-May-20 25-May-20 -150 30

10294 RDE_L9_Z02_BoH_HO1 - Plant Rms, Corr, FS Lift Lobb HANDOVER 0 01-Aug-20 29-Aug-20 -25 34

Toilets - RDE_L9_Z03Toilets - RDE_L9_Z03Toilets - RDE_L9_Z03Toilets - RDE_L9_Z03Toilets - RDE_L9_Z03Toilets - RDE_L9_Z03Toilets - RDE_L9_Z03Toilets - RDE_L9_Z03Toilets - RDE_L9_Z03

5945 RDE_L9_Z03_Toilet - MEP 1st fix Ceiling 8 17-Jun-19 11-Jul-19 14-Oct-19 A 10-Apr-20 -222 -35

10008 RDE_L9_Z03_Toilet - Dry Wall Frame & One Side Board 0 11-Nov-19 A 17-Mar-20 A

5941 RDE_L9_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 31 26-Oct-19 01-Nov-19 18-Nov-19 A 09-May-20 -152 -25

5935 RDE_L9_Z03_Toilet - MEP 2nd fix 22 25-Jul-19 07-Aug-19 28-Dec-19 A 28-Apr-20 -214 -35

5940 RDE_L9_Z03_Toilet - Finishes Walls & Floor Tiling 8 15-Oct-19 25-Oct-19 16-Mar-20 A 02-May-20 -152 -31

10009 RDE_L9_Z03_Toilet - Dry Wall Closing Board 0 20-Mar-20 A 26-Mar-20 A

5943 RDE_L9_Z03_Toilet - MEP 1st fix Dry Wall 8 19-Apr-19 27-Apr-19 02-Apr-20* 11-Apr-20 -284 -34

5936 RDE_L9_Z03_Toilet - Door Frame 2 12-Jul-19 13-Jul-19 11-Apr-20 13-Apr-20 -222 -35

5934 RDE_L9_Z03_Toilet - Seal Wall Opening 3 29-Apr-19 02-May-19 14-Apr-20 16-Apr-20 -285 -35

5932 RDE_L9_Z03_Toilet - Ceiling Rods/ Grids 4 20-Jul-19 24-Jul-19 17-Apr-20 21-Apr-20 -220 -35

5933 RDE_L9_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 7 08-Aug-19 15-Aug-19 29-Apr-20 07-May-20 -214 -35

5937 RDE_L9_Z03_Toilet - MEP final fix 6 26-Oct-19 01-Nov-19 08-May-20 14-May-20 -156 -35

5944 RDE_L9_Z03_Toilet - Ceiling finishes final coat 3 16-Aug-19 19-Aug-19 08-May-20 11-May-20 -214 36

5930 RDE_L9_Z03_Toilet - Door / Ironmong 2 02-Nov-19 04-Nov-19 11-May-20 12-May-20 -152 35

5931 RDE_L9_Z03_Toilet -  All Other Finishes / Make Good & Clean 6 05-Nov-19 11-Nov-19 15-May-20 21-May-20 -154 33

10336 RDE_L9_Z03_Toilet_HO1 - Toilets HANDOVER 0 01-Aug-20 29-Aug-20 -25 34

Level 10Level 10Level 10Level 10Level 10Level 10Level 10Level 10Level 10

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_10_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_10_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_10_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_10_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_10_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_10_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_10_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_10_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_10_Z01

5985 RDE_L10_Z01_FoH - MEP 1st fix 17 14-Mar-19 25-Apr-19 17-Jun-19 A 21-Apr-20 -294 -40

5989 RDE_L10_Z01_FoH - Ceiling/Wall/Columns Sealer 4 01-Mar-19 06-Mar-19 01-Jul-19 A 06-Apr-20 -323 -40

5992 RDE_L10_Z01_FoH - Terrace Balustrade (base frame & glass) 6 16-Sep-19 21-Sep-19 15-Jul-19 A 08-Apr-20 -159 31

5990 RDE_L10_Z01_FoH - Wall/Columns Protection 6 07-Mar-19 13-Mar-19 01-Aug-19 A 09-Apr-20 -320 -40

5986 RDE_L10_Z01_FoH - MEP 2nd fix 22 17-Aug-19 13-Sep-19 14-Oct-19 A 28-Apr-20 -182 -40

5986a RDE_L10_Z01_FoH - Raised Floor MEP Containment/Wiring MEP 1st, 2nd fix 12 22-Apr-20 06-May-20 34

5987 RDE_L10_Z01_FoH - MEP final fix 18 24-Sep-19 16-Oct-19 29-Apr-20 20-May-20 -175 -40

5991 RDE_L10_Z01_FoH - Raised Floor 12 17-Oct-19 22-Oct-19 29-Apr-20 13-May-20 -165 34

5988 RDE_L10_Z01_FoH - All Other Finishes / Make Good & Clean 12 15-Oct-19 29-Oct-19 14-May-20 27-May-20 -171 28

10241 RDE_L10_Z01- FoH_HO1 - FoH Areas (Offices, Lift Lobb & Terrace) HANDOVER 0 01-Aug-20 29-Aug-20 -25 34

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L10_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L10_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L10_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L10_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L10_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L10_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L10_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L10_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L10_Z02

5965 RDE_L10_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 9 15-Apr-19 30-Apr-19 06-May-19 A 11-Apr-20 -282 -37

5958 RDE_L10_Z02_BoH - MEP 1st fix 17 17-Jun-19 15-Jul-19 17-Jun-19 A 21-Apr-20 -228 -37

5961 RDE_L10_Z02_BoH - Door Frame & Plastering of Perimeter Edges 19 16-Jul-19 20-Jul-19 02-Oct-19 A 23-Apr-20 -225 1

5959 RDE_L10_Z02_BoH - Seal Wall Opening 22 16-Jul-19 22-Jul-19 14-Oct-19 A 28-Apr-20 -228 11

5960 RDE_L10_Z02_BoH - MEP 2nd fix 26 16-Jul-19 05-Aug-19 14-Oct-19 A 02-May-20 -219 -37

5957 RDE_L10_Z02_BoH - Misc Metal Works / Access Panels 29 06-Aug-19 12-Aug-19 15-Oct-19 A 06-May-20 -216 8

5962 RDE_L10_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 20 16-Jul-19 19-Jul-19 15-Nov-19 A 24-Apr-20 -227 -37

5963 RDE_L10_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 29 06-Aug-19 09-Aug-19 21-Nov-19 A 06-May-20 -218 8

5955 RDE_L10_Z02_BoH - Door / Ironmong / Hose Reel Cabs 7 17-Aug-19 24-Aug-19 04-May-20 11-May-20 -209 -6

5967 RDE_L10_Z02_BoH - MEP final fix 12 04-Nov-19 16-Nov-19 05-May-20 18-May-20 -146 -38

5966 RDE_L10_Z02_BoH - Wall epoxy/ emulsion paint final coat 3 10-Aug-19 13-Aug-19 07-May-20 09-May-20 -218 36

5964 RDE_L10_Z02_BoH - Floor sealer 2 13-Aug-19 14-Aug-19 09-May-20 11-May-20 -218 36

5956 RDE_L10_Z02_BoH - All Other Finishes / Make Good & Clean 12 11-Nov-19 23-Nov-19 12-May-20 25-May-20 -146 30

10295 RDE_L10_Z02_BoH_HO1 - Plant Rms, Corr, FS Lift Lobb HANDOVER 0 01-Aug-20 29-Aug-20 -25 34

Toilets - RDE_L10_Z03Toilets - RDE_L10_Z03Toilets - RDE_L10_Z03Toilets - RDE_L10_Z03Toilets - RDE_L10_Z03Toilets - RDE_L10_Z03Toilets - RDE_L10_Z03Toilets - RDE_L10_Z03Toilets - RDE_L10_Z03

5984 RDE_L10_Z03_Toilet - MEP 1st fix Ceiling 12 17-Jun-19 11-Jul-19 14-Oct-19 A 15-Apr-20 -226 -33

5980 RDE_L10_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 44 07-Nov-19 13-Nov-19 18-Nov-19 A 23-May-20 -154 -37

5974 RDE_L10_Z03_Toilet - MEP 2nd fix 32 25-Jul-19 07-Aug-19 28-Dec-19 A 09-May-20 -223 -42

10010 RDE_L10_Z03_Toilet - Dry Wall Frame & One Side Board 0 12-Feb-20 A 17-Mar-20 A

10011 RDE_L10_Z03_Toilet - Dry Wall Closing Board 0 18-Mar-20 A 24-Mar-20 A

5979 RDE_L10_Z03_Toilet - Finishes Walls & Floor Tiling 9 26-Oct-19 06-Nov-19 24-Mar-20 A 02-May-20 -142 -31

5982 RDE_L10_Z03_Toilet - MEP 1st fix Dry Wall 8 19-Apr-19 27-Apr-19 01-Apr-20 10-Apr-20 -283 -27

5975 RDE_L10_Z03_Toilet - Door Frame 2 12-Jul-19 13-Jul-19 16-Apr-20 17-Apr-20 -226 -33

5973 RDE_L10_Z03_Toilet - Seal Wall Opening 3 29-Apr-19 02-May-19 18-Apr-20 21-Apr-20 -289 -33

5971 RDE_L10_Z03_Toilet - Ceiling Rods/ Grids 4 20-Jul-19 24-Jul-19 22-Apr-20 25-Apr-20 -224 -33

5972 RDE_L10_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 7 08-Aug-19 09-Aug-19 11-May-20 18-May-20 -228 -42

5976 RDE_L10_Z03_Toilet - MEP final fix 6 07-Nov-19 13-Nov-19 16-May-20 22-May-20 -153 -42

5983 RDE_L10_Z03_Toilet - Ceiling finishes final coat 3 10-Aug-19 13-Aug-19 19-May-20 21-May-20 -228 27

5969 RDE_L10_Z03_Toilet - Door / Ironmong 2 14-Nov-19 15-Nov-19 25-May-20 26-May-20 -154 23

5970 RDE_L10_Z03_Toilet - All Other Finishes / Make Good & Clean 6 16-Nov-19 22-Nov-19 27-May-20 02-Jun-20 -154 23

10338 RDE_L10_Z03_Toilet_HO1 - Toilets HANDOVER 0 01-Aug-20 29-Aug-20 -25 34

Level 11Level 11Level 11Level 11Level 11Level 11Level 11Level 11Level 11

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L11_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L11_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L11_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L11_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L11_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L11_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L11_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L11_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L11_Z01

5124 RDE_L11_Z01_FoH - MEP 1st fix 9 09-Apr-19 21-May-19 17-Jun-19 A 11-Apr-20 -265 -30

5128 RDE_L11_Z01_FoH - Ceiling/Wall/Columns Sealer 3 26-Mar-19 30-Mar-19 01-Jul-19 A 03-Apr-20 -301 -30

5131 RDE_L11_Z01_FoH - Terrace Balustrade (base frame & glass) 3 16-Sep-19 21-Sep-19 15-Jul-19 A 03-Apr-20 -156 34

5129 RDE_L11_Z01_FoH - Wall/Columns Protection 5 01-Apr-19 08-Apr-19 01-Aug-19 A 07-Apr-20 -297 -30

5125 RDE_L11_Z01_FoH - MEP 2nd fix 13 17-Aug-19 13-Sep-19 21-Oct-19 A 16-Apr-20 -172 -30

5125a RDE_L11_Z01_FoH - Raised Floor MEP Containment/Wiring MEP 1st, 2nd fix 12 13-Apr-20 25-Apr-20 42

5126 RDE_L11_Z01_FoH - MEP final fix 18 24-Sep-19 16-Oct-19 17-Apr-20 08-May-20 -165 -30

5130 RDE_L11_Z01_FoH - Raised Floor 12 17-Oct-19 22-Oct-19 20-Apr-20 04-May-20 -157 42

5127 RDE_L11_Z01_FoH - All Other Finishes / Make Good & Clean 12 15-Oct-19 29-Oct-19 02-May-20 15-May-20 -161 38

10243 RDE_L11_Z01- FoH_HO1 - FoH Areas (Offices, Lift Lobb & Terrace) HANDOVER 0 01-Aug-20 29-Aug-20 -25 34

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L11_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L11_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L11_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L11_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L11_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L11_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L11_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L11_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L11_Z02

5104 RDE_L11_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 10 06-May-19 21-May-19 03-Jun-19 A 13-Apr-20 -266 -39

5997 RDE_L11_Z02_BoH - MEP 1st fix 16 24-Jun-19 22-Jul-19 17-Jun-19 A 20-Apr-20 -221 -39

5100 RDE_L11_Z02_BoH - Door Frame & Plastering of Perimeter Edges 20 23-Jul-19 27-Jul-19 02-Oct-19 A 24-Apr-20 -220 0

5996 RDE_L11_Z02_BoH - Misc Metal Works / Access Panels 31 13-Aug-19 19-Aug-19 15-Oct-19 A 08-May-20 -212 6

1000 RDE_L11_Z02_BoH - MEP 2nd fix 28 23-Jul-19 12-Aug-19 21-Oct-19 A 05-May-20 -215 -39

5101 RDE_L11_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 20 23-Jul-19 26-Jul-19 21-Nov-19 A 24-Apr-20 -221 -39

5102 RDE_L11_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 31 20-Aug-19 23-Aug-19 27-Nov-19 A 08-May-20 -208 6

5103 RDE_L11_Z02_BoH - Floor sealer 34 27-Aug-19 28-Aug-19 30-Mar-20 A 13-May-20 -208 34

5999 RDE_L11_Z02_BoH - Seal Wall Opening 6 23-Jul-19 29-Jul-19 21-Apr-20 27-Apr-20 -221 12

5994 RDE_L11_Z02_BoH - Door / Ironmong / Hose Reel Cabs 7 17-Aug-19 24-Aug-19 06-May-20 13-May-20 -211 -8

5105 RDE_L11_Z02_BoH - Wall epoxy/ emulsion paint final coat 3 24-Aug-19 27-Aug-19 09-May-20 12-May-20 -208 34

5106 RDE_L11_Z02_BoH - MEP final fix 12 04-Nov-19 16-Nov-19 12-May-20 25-May-20 -152 -44

5995 RDE_L11_Z02_BoH - All Other Finishes / Make Good & Clean 12 11-Nov-19 23-Nov-19 19-May-20 01-Jun-20 -152 24

10297 RDE_L11_Z02_BoH_HO1 - Plant Rms, Corr, FS Lift Lobb HANDOVER 0 01-Aug-20 29-Aug-20 -25 34

Toilets - RDE_L11_Z03Toilets - RDE_L11_Z03Toilets - RDE_L11_Z03Toilets - RDE_L11_Z03Toilets - RDE_L11_Z03Toilets - RDE_L11_Z03Toilets - RDE_L11_Z03Toilets - RDE_L11_Z03Toilets - RDE_L11_Z03

5123 RDE_L11_Z03_Toilet - MEP 1st fix Ceiling 11 24-Jun-19 18-Jul-19 04-Nov-19 A 14-Apr-20 -219 -37
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

Finish
Var

TF

5119 RDE_L11_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 46 07-Sep-19 13-Sep-19 25-Nov-19 A 26-May-20 -205 -39

5113 RDE_L11_Z03_Toilet - MEP 2nd fix 36 01-Aug-19 14-Aug-19 30-Dec-19 A 14-May-20 -221 -41

10012 RDE_L11_Z03_Toilet - Dry Wall Frame & One Side Board 13 19-Mar-20 A 16-Apr-20 -37

5118 RDE_L11_Z03_Toilet - Finishes Walls & Floor Tiling 10 27-Aug-19 06-Sep-19 20-Mar-20 A 27-Apr-20 -187 -27

10013 RDE_L11_Z03_Toilet - Dry Wall Closing Board 15 30-Mar-20 A 18-Apr-20 -37

5114 RDE_L11_Z03_Toilet - Door Frame 2 19-Jul-19 20-Jul-19 15-Apr-20 16-Apr-20 -219 -27

5121 RDE_L11_Z03_Toilet - MEP 1st fix Dry Wall 8 10-May-19 18-May-19 20-Apr-20 28-Apr-20 -281 -37

5112 RDE_L11_Z03_Toilet - Seal Wall Opening 3 20-May-19 22-May-19 29-Apr-20 02-May-20 -281 -37

5110 RDE_L11_Z03_Toilet - Ceiling Rods/ Grids 4 27-Jul-19 31-Jul-19 04-May-20 07-May-20 -227 -37

5111 RDE_L11_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 7 15-Aug-19 22-Aug-19 09-May-20 16-May-20 -216 -41

5115 RDE_L11_Z03_Toilet - MEP final fix 6 24-Sep-19 30-Sep-19 15-May-20 21-May-20 -188 -41

5122 RDE_L11_Z03_Toilet - Ceiling finishes final coat 3 23-Aug-19 26-Aug-19 18-May-20 20-May-20 -216 28

5108 RDE_L11_Z03_Toilet - Door / Ironmong 2 16-Sep-19 17-Sep-19 27-May-20 28-May-20 -205 21

5109 RDE_L11_Z03_Toilet - All Other Finishes / Make Good & Clean 6 02-Oct-19 09-Oct-19 29-May-20 04-Jun-20 -194 21

10339 RDE_L11_Z03_Toilet_HO1 - Toilets HANDOVER 0 01-Aug-20 29-Aug-20 -25 34

Level 12Level 12Level 12Level 12Level 12Level 12Level 12Level 12Level 12

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L12_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L12_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L12_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L12_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L12_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L12_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L12_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L12_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L12_Z01

5167 RDE_L12_Z01_FoH - Ceiling/Wall/Columns Sealer 3 03-May-19 08-May-19 01-Aug-19 A 03-Apr-20 -270 -40

5168 RDE_L12_Z01_FoH - Wall/Columns Protection 5 09-May-19 15-May-19 07-Aug-19 A 07-Apr-20 -266 -40

5163 RDE_L12_Z01_FoH - MEP 1st fix 12 16-May-19 27-Jun-19 16-Sep-19 A 16-Apr-20 -238 -40

5170 RDE_L12_Z01_FoH - Terrace Balustrade (base frame & glass) 9 02-Oct-19 09-Oct-19 04-Nov-19 A 11-Apr-20 -149 28

5164 RDE_L12_Z01_FoH - MEP 2nd fix 22 02-Sep-19 30-Sep-19 20-Jan-20 A 28-Apr-20 -169 -40

5164a RDE_L12_Z01_FoH - Raised Floor MEP Containment/Wiring MEP 1st, 2nd fix 12 17-Apr-20 30-Apr-20 38

5169 RDE_L12_Z01_FoH - Raised Floor 12 24-Oct-19 29-Oct-19 24-Apr-20 08-May-20 -155 38

5165 RDE_L12_Z01_FoH - MEP final fix 18 02-Oct-19 23-Oct-19 29-Apr-20 20-May-20 -169 -40

5166 RDE_L12_Z01_FoH - All Other Finishes / Make Good & Clean 12 22-Oct-19 05-Nov-19 14-May-20 27-May-20 -165 28

10244 RDE_L12_Z01- FoH_HO1 - FoH Areas (Offices, Lift Lobb & Terrace) HANDOVER 0 01-Aug-20 29-Aug-20 -25 34

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L12_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L12_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L12_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L12_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L12_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L12_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L12_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L12_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L12_Z02

5143 RDE_L12_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 9 06-May-19 21-May-19 03-Jun-19 A 11-Apr-20 -265 -39

5136 RDE_L12_Z02_BoH - MEP 1st fix 16 24-Jun-19 22-Jul-19 16-Sep-19 A 20-Apr-20 -221 -39

5139 RDE_L12_Z02_BoH - Door Frame & Plastering of Perimeter Edges 18 23-Jul-19 27-Jul-19 02-Oct-19 A 22-Apr-20 -218 2

5135 RDE_L12_Z02_BoH - Misc Metal Works / Access Panels 30 13-Aug-19 19-Aug-19 15-Oct-19 A 08-May-20 -212 6

5140 RDE_L12_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 20 23-Jul-19 26-Jul-19 21-Nov-19 A 24-Apr-20 -221 -39

5141 RDE_L12_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 30 20-Aug-19 23-Aug-19 27-Nov-19 A 08-May-20 -208 6

5138 RDE_L12_Z02_BoH - MEP 2nd fix 26 23-Jul-19 12-Aug-19 20-Jan-20 A 05-May-20 -215 -39

5137 RDE_L12_Z02_BoH - Seal Wall Opening 6 23-Jul-19 29-Jul-19 21-Apr-20 27-Apr-20 -221 12

5133 RDE_L12_Z02_BoH - Door / Ironmong / Hose Reel Cabs 7 02-Sep-19 09-Sep-19 06-May-20 13-May-20 -198 -8

5145 RDE_L12_Z02_BoH - MEP final fix 12 24-Sep-19 09-Oct-19 06-May-20 19-May-20 -180 -39

5144 RDE_L12_Z02_BoH - Wall epoxy/ emulsion paint final coat 3 24-Aug-19 27-Aug-19 09-May-20 12-May-20 -208 34

5142 RDE_L12_Z02_BoH - Floor sealer 2 27-Aug-19 28-Aug-19 12-May-20 13-May-20 -208 34

5134 RDE_L12_Z02_BoH - All Other Finishes / Make Good & Clean 12 02-Oct-19 16-Oct-19 13-May-20 26-May-20 -180 29

10299 RDE_L12_Z02_BoH_HO1 - Plant Rms, Corr, FS Lift Lobb HANDOVER 0 01-Aug-20 29-Aug-20 -25 34

Toilets - RDE_L12_Z03Toilets - RDE_L12_Z03Toilets - RDE_L12_Z03Toilets - RDE_L12_Z03Toilets - RDE_L12_Z03Toilets - RDE_L12_Z03Toilets - RDE_L12_Z03Toilets - RDE_L12_Z03Toilets - RDE_L12_Z03

5162 RDE_L12_Z03_Toilet - MEP 1st fix Ceiling 16 24-Jun-19 18-Jul-19 11-Nov-19 A 20-Apr-20 -224 -56

10014 RDE_L12_Z03_Toilet - Dry Wall Frame & One Side Board 20 11-Nov-19 A 24-Apr-20 -56

5151 RDE_L12_Z03_Toilet - Seal Wall Opening 32 25-May-19 28-May-19 18-Nov-19 A 12-May-20 -284 -56

5158 RDE_L12_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 30 20-Sep-19 26-Sep-19 25-Nov-19 A 09-May-20 -181 5

5152 RDE_L12_Z03_Toilet - MEP 2nd fix 44 01-Aug-19 14-Aug-19 29-Jan-20 A 23-May-20 -229 -56

5155 RDE_L12_Z03_Toilet - Floor Screed 0 20-May-19 23-May-19 06-Mar-20 A 10-Mar-20 A -236

10015 RDE_L12_Z03_Toilet - Dry Wall Closing Board 22 23-Mar-20 A 27-Apr-20 -56

5157 RDE_L12_Z03_Toilet - Finishes Walls & Floor Tiling 24 07-Sep-19 19-Sep-19 25-Mar-20 A 02-May-20 -181 -31

5153 RDE_L12_Z03_Toilet - Door Frame 2 19-Jul-19 20-Jul-19 21-Apr-20 22-Apr-20 -224 49

5160 RDE_L12_Z03_Toilet - MEP 1st fix Dry Wall 8 16-May-19 24-May-19 28-Apr-20 07-May-20 -283 -56

5147 RDE_L12_Z03_Toilet - Door / Ironmong 2 27-Sep-19 28-Sep-19 11-May-20 12-May-20 -181 35

5149 RDE_L12_Z03_Toilet - Ceiling Rods/ Grids 4 27-Jul-19 31-Jul-19 13-May-20 16-May-20 -235 -56

5150 RDE_L12_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 7 15-Aug-19 22-Aug-19 25-May-20 01-Jun-20 -229 -56

5154 RDE_L12_Z03_Toilet - MEP final fix 6 24-Sep-19 30-Sep-19 02-Jun-20 08-Jun-20 -203 -56

5161 RDE_L12_Z03_Toilet - Ceiling finishes final coat 3 23-Aug-19 26-Aug-19 02-Jun-20 04-Jun-20 -229 15

5148 RDE_L12_Z03_Toilet - All Other Finishes / Make Good & Clean 6 02-Oct-19 09-Oct-19 09-Jun-20 15-Jun-20 -203 12

10340 RDE_L12_Z03_Toilet_HO1 - Toilets HANDOVER 0 01-Aug-20 29-Aug-20 -25 34

Level 13Level 13Level 13Level 13Level 13Level 13Level 13Level 13Level 13

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L13_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L13_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L13_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L13_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L13_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L13_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L13_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L13_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L13_Z01

5207 RDE_L13_Z01_FoH - Ceiling/Wall/Columns Sealer 3 28-May-19 01-Jun-19 02-Sep-19 A 03-Apr-20 -249 -34

5208 RDE_L13_Z01_FoH - Wall/Columns Protection 5 03-Jun-19 10-Jun-19 09-Sep-19 A 07-Apr-20 -245 -34

5203 RDE_L13_Z01_FoH - MEP 1st fix 11 11-Jun-19 23-Jul-19 16-Sep-19 A 14-Apr-20 -215 -34

5210 RDE_L13_Z01_FoH - Terrace Balustrade (base frame & glass) 18 18-Oct-19 24-Oct-19 02-Oct-19 A 22-Apr-20 -145 19

5204 RDE_L13_Z01_FoH - MEP 2nd fix 18 18-Sep-19 17-Oct-19 21-Feb-20 A 22-Apr-20 -151 -35

5204a RDE_L13_Z01_FoH - Raised Floor MEP Containment/Wiring MEP 1st, 2nd fix 12 15-Apr-20 28-Apr-20 40

5209 RDE_L13_Z01_FoH - Raised Floor 12 08-Nov-19 13-Nov-19 22-Apr-20 06-May-20 -140 40

5205 RDE_L13_Z01_FoH - MEP final fix 18 18-Oct-19 07-Nov-19 23-Apr-20 14-May-20 -151 -35

5206 RDE_L13_Z01_FoH - All Other Finishes / Make Good & Clean 12 06-Nov-19 20-Nov-19 08-May-20 21-May-20 -147 33

10248 RDE_L13_Z01- FoH_HO1 - FoH Areas (Offices, Lift Lobb & Terrace) HANDOVER 0 29-Aug-20 21-Sep-20 -20 15

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L13_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L13_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L13_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L13_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L13_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L13_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L13_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L13_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L13_Z02

5182 RDE_L13_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 11 28-May-19 13-Jun-19 02-Sep-19 A 14-Apr-20 -248 -42

5175 RDE_L13_Z02_BoH - MEP 1st fix 18 24-Jun-19 22-Jul-19 16-Sep-19 A 23-Apr-20 -224 -42

5176 RDE_L13_Z02_BoH - Seal Wall Opening 25 23-Jul-19 29-Jul-19 18-Nov-19 A 30-Apr-20 -224 9

5174 RDE_L13_Z02_BoH - Misc Metal Works / Access Panels 34 13-Aug-19 19-Aug-19 20-Nov-19 A 12-May-20 -215 3

5172 RDE_L13_Z02_BoH - Door / Ironmong / Hose Reel Cabs 35 18-Sep-19 25-Sep-19 25-Nov-19 A 13-May-20 -185 -8

5177 RDE_L13_Z02_BoH - MEP 2nd fix 28 23-Jul-19 12-Aug-19 24-Feb-20 A 08-May-20 -218 -42

5178 RDE_L13_Z02_BoH - Door Frame & Plastering of Perimeter Edges 5 23-Jul-19 27-Jul-19 24-Apr-20 29-Apr-20 -224 0

5179 RDE_L13_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 4 23-Jul-19 26-Jul-19 08-May-20 12-May-20 -235 -1

5184 RDE_L13_Z02_BoH - MEP final fix 12 24-Sep-19 09-Oct-19 09-May-20 22-May-20 -183 -42

5180 RDE_L13_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 4 20-Aug-19 23-Aug-19 13-May-20 16-May-20 -215 -1

5173 RDE_L13_Z02_BoH - All Other Finishes / Make Good & Clean 12 02-Oct-19 16-Oct-19 16-May-20 29-May-20 -183 26

5183 RDE_L13_Z02_BoH - Wall epoxy/ emulsion paint final coat 3 24-Aug-19 27-Aug-19 18-May-20 20-May-20 -215 27

5181 RDE_L13_Z02_BoH - Floor sealer 2 27-Aug-19 28-Aug-19 20-May-20 21-May-20 -215 27

10302 RDE_L13_Z02_BoH_HO1 - Plant Rms, Corr, FS Lift Lobb HANDOVER 0 29-Aug-20 21-Sep-20 -20 15

Toilets - RDE_L13_Z03Toilets - RDE_L13_Z03Toilets - RDE_L13_Z03Toilets - RDE_L13_Z03Toilets - RDE_L13_Z03Toilets - RDE_L13_Z03Toilets - RDE_L13_Z03Toilets - RDE_L13_Z03Toilets - RDE_L13_Z03

5202 RDE_L13_Z03_Toilet - MEP 1st fix Ceiling 16 24-Jun-19 18-Jul-19 11-Nov-19 A 20-Apr-20 -224 -56

5197 RDE_L13_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 45 03-Oct-19 10-Oct-19 28-Dec-19 A 25-May-20 -184 -31

5191 RDE_L13_Z03_Toilet - MEP 2nd fix 44 01-Aug-19 14-Aug-19 24-Feb-20 A 23-May-20 -229 -56

5194 RDE_L13_Z03_Toilet - Floor Screed 0 14-Jun-19 18-Jun-19 16-Mar-20 A 19-Mar-20 A -223

10016 RDE_L13_Z03_Toilet - Dry Wall Frame & One Side Board 12 10-Apr-20 23-Apr-20 -56

5192 RDE_L13_Z03_Toilet - Door Frame 2 19-Jul-19 20-Jul-19 21-Apr-20 22-Apr-20 -224 -41

5200 RDE_L13_Z03_Toilet - MEP 1st fix Dry Wall 8 11-Jun-19 19-Jun-19 24-Apr-20 04-May-20 -259 -56

10017 RDE_L13_Z03_Toilet - Dry Wall Closing Board 6 05-May-20 11-May-20 -56

5190 RDE_L13_Z03_Toilet - Seal Wall Opening 3 20-Jun-19 22-Jun-19 12-May-20 14-May-20 -265 -56

5196 RDE_L13_Z03_Toilet - Finishes Walls & Floor Tiling 10 20-Sep-19 02-Oct-19 12-May-20 22-May-20 -188 -48

5188 RDE_L13_Z03_Toilet - Ceiling Rods/ Grids 4 27-Jul-19 31-Jul-19 15-May-20 19-May-20 -237 -56

5189 RDE_L13_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 7 15-Aug-19 22-Aug-19 25-May-20 01-Jun-20 -229 -56

5186 RDE_L13_Z03_Toilet - Door / Ironmong 2 11-Oct-19 12-Oct-19 26-May-20 27-May-20 -184 22

5193 RDE_L13_Z03_Toilet - MEP final fix 6 03-Oct-19 10-Oct-19 02-Jun-20 08-Jun-20 -196 -56

5201 RDE_L13_Z03_Toilet - Ceiling finishes final coat 3 23-Aug-19 26-Aug-19 02-Jun-20 04-Jun-20 -229 15

5187 RDE_L13_Z03_Toilet - All Other Finishes / Make Good & Clean 6 14-Oct-19 19-Oct-19 16-Jun-20 22-Jun-20 -200 6

10341 RDE_L13_Z03_Toilet_HO1 - Toilets HANDOVER 0 29-Aug-20 21-Sep-20 -20 15

Level 14Level 14Level 14Level 14Level 14Level 14Level 14Level 14Level 14

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L14_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L14_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L14_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L14_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L14_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L14_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L14_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L14_Z01FoH Areas (Offices, Passenger Lift Lobbies & Terrace) - RDE_L14_Z01

5242 RDE_L14_Z01_FoH - MEP 1st fix 18 06-Jul-19 16-Aug-19 16-Sep-19 A 22-Apr-20 -201 -31

5249 RDE_L14_Z01_FoH - Terrace Balustrade (base frame & glass) 20 08-Nov-19 14-Nov-19 18-Feb-20 A 24-Apr-20 -129 -31

5246 RDE_L14_Z01_FoH - Ceiling/Wall/Columns Sealer 5 22-Jun-19 27-Jun-19 02-Apr-20* 08-Apr-20 -231 150

5247 RDE_L14_Z01_FoH - Wall/Columns Protection 6 28-Jun-19 05-Jul-19 21-Apr-20 27-Apr-20 -241 138

5244 RDE_L14_Z01_FoH - MEP final fix 18 08-Nov-19 28-Nov-19 23-Apr-20 14-May-20 -133 -35

5243 RDE_L14_Z01_FoH - MEP 2nd fix 7 11-Oct-19 07-Nov-19 27-Apr-20 05-May-20 -143 -35

5245 RDE_L14_Z01_FoH - All Other Finishes / Make Good & Clean 12 27-Nov-19 11-Dec-19 09-May-20 22-May-20 -130 32

5248 RDE_L14_Z01_FoH - Floor Sealer 4 29-Nov-19 04-Dec-19 11-May-20 15-May-20 -130 32

10250 RDE_L14_Z01- FoH_HO1 - FoH Areas (Offices, Lift Lobb & Terrace) HANDOVER 0 29-Aug-20 21-Sep-20 -20 15

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L14_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L14_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L14_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L14_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L14_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L14_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L14_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L14_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L14_Z02

5222 RDE_L14_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 10 05-Aug-19 20-Aug-19 04-Nov-19 A 13-Apr-20 -190 -43

5215 RDE_L14_Z02_BoH - MEP 1st fix 16 02-Sep-19 30-Sep-19 11-Nov-19 A 20-Apr-20 -162 -43

5216 RDE_L14_Z02_BoH - Seal Wall Opening 22 02-Oct-19 09-Oct-19 18-Nov-19 A 27-Apr-20 -162 9

5218 RDE_L14_Z02_BoH - Door Frame & Plastering of Perimeter Edges 18 02-Oct-19 08-Oct-19 23-Mar-20 A 22-Apr-20 -159 2

5217 RDE_L14_Z02_BoH - MEP 2nd fix 18 02-Oct-19 23-Oct-19 18-Apr-20 09-May-20 -160 -43

5219 RDE_L14_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 4 02-Oct-19 05-Oct-19 21-Apr-20 24-Apr-20 -162 -43

5212 RDE_L14_Z02_BoH - Door / Ironmong / Hose Reel Cabs 7 24-Oct-19 31-Oct-19 11-May-20 18-May-20 -160 -12

5214 RDE_L14_Z02_BoH - Misc Metal Works / Access Panels 6 24-Oct-19 30-Oct-19 11-May-20 16-May-20 -160 -1

5220 RDE_L14_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 4 31-Oct-19 04-Nov-19 11-May-20 14-May-20 -154 1

5224 RDE_L14_Z02_BoH - MEP final fix 12 04-Nov-19 16-Nov-19 11-May-20 23-May-20 -151 -43

5223 RDE_L14_Z02_BoH - Wall epoxy/ emulsion paint final coat 3 05-Nov-19 07-Nov-19 15-May-20 18-May-20 -154 29

5213 RDE_L14_Z02_BoH - All Other Finishes / Make Good & Clean 12 11-Nov-19 23-Nov-19 18-May-20 30-May-20 -151 25

5221 RDE_L14_Z02_BoH - Floor sealer 2 07-Nov-19 08-Nov-19 18-May-20 19-May-20 -154 29

10304 RDE_L14_Z02_BoH_HO1 - Plant Rms, Corr, FS Lift Lobb HANDOVER 0 29-Aug-20 21-Sep-20 -20 15
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

Finish
Var

TF

Toilets - RDE_L14_Z03Toilets - RDE_L14_Z03Toilets - RDE_L14_Z03Toilets - RDE_L14_Z03Toilets - RDE_L14_Z03Toilets - RDE_L14_Z03Toilets - RDE_L14_Z03Toilets - RDE_L14_Z03Toilets - RDE_L14_Z03

5238 RDE_L14_Z03_Toilet - Conc kerbs, steel posts & block wall 5 22-Jun-19 05-Jul-19 04-Nov-19 A 07-Apr-20 -224 -68

5235 RDE_L14_Z03_Toilet - W'proof/Testing & Protective Screed 6 05-Aug-19 12-Aug-19 03-Apr-20 10-Apr-20 -195 -68

5239 RDE_L14_Z03_Toilet - MEP 1st fix Block Wall 8 09-Aug-19 17-Aug-19 08-Apr-20 16-Apr-20 -195 -46

5234 RDE_L14_Z03_Toilet - Floor Screed 4 13-Aug-19 16-Aug-19 11-Apr-20 15-Apr-20 -195 -68

5241 RDE_L14_Z03_Toilet - MEP 1st fix Ceiling 21 02-Sep-19 26-Sep-19 16-Apr-20 11-May-20 -182 -68

5230 RDE_L14_Z03_Toilet - Seal Wall Opening 3 19-Aug-19 21-Aug-19 17-Apr-20 20-Apr-20 -195 -44

5232 RDE_L14_Z03_Toilet - Door Frame 2 27-Sep-19 28-Sep-19 12-May-20 13-May-20 -182 -68

5225 RDE_L14_Z03_Toilet - Wall Plastering (internal & external) 5 30-Sep-19 05-Oct-19 14-May-20 19-May-20 -182 -68

5228 RDE_L14_Z03_Toilet - Ceiling Rods/ Grids 4 08-Oct-19 11-Oct-19 20-May-20 23-May-20 -182 -68

5236 RDE_L14_Z03_Toilet - Finishes Walls & Floor Tiling 10 07-Nov-19 18-Nov-19 20-May-20 30-May-20 -156 -55

5231 RDE_L14_Z03_Toilet - MEP 2nd fix 12 12-Oct-19 25-Oct-19 25-May-20 06-Jun-20 -182 -68

5237 RDE_L14_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 6 19-Nov-19 25-Nov-19 01-Jun-20 06-Jun-20 -156 -45

5226 RDE_L14_Z03_Toilet - Door / Ironmong 2 26-Nov-19 27-Nov-19 08-Jun-20 09-Jun-20 -156 11

5229 RDE_L14_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 7 26-Oct-19 02-Nov-19 08-Jun-20 15-Jun-20 -182 -68

5233 RDE_L14_Z03_Toilet - MEP final fix 6 19-Nov-19 25-Nov-19 16-Jun-20 22-Jun-20 -169 -68

5240 RDE_L14_Z03_Toilet - Ceiling finishes final coat 3 04-Nov-19 06-Nov-19 16-Jun-20 18-Jun-20 -182 3

5227 RDE_L14_Z03_Toilet - All Other Finishes / Make Good & Clean 6 28-Nov-19 04-Dec-19 23-Jun-20 30-Jun-20 -167 0

10342 RDE_L14_Z03_Toilet_HO1 - Toilets HANDOVER 0 29-Aug-20 21-Sep-20 -20 15

Level 15Level 15Level 15Level 15Level 15Level 15Level 15Level 15Level 15

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (RDE/ Auction House, Passenger Lift Lobbies & Terrace) - RDE_L15_Z01FoH Areas (RDE/ Auction House, Passenger Lift Lobbies & Terrace) - RDE_L15_Z01FoH Areas (RDE/ Auction House, Passenger Lift Lobbies & Terrace) - RDE_L15_Z01FoH Areas (RDE/ Auction House, Passenger Lift Lobbies & Terrace) - RDE_L15_Z01FoH Areas (RDE/ Auction House, Passenger Lift Lobbies & Terrace) - RDE_L15_Z01FoH Areas (RDE/ Auction House, Passenger Lift Lobbies & Terrace) - RDE_L15_Z01FoH Areas (RDE/ Auction House, Passenger Lift Lobbies & Terrace) - RDE_L15_Z01FoH Areas (RDE/ Auction House, Passenger Lift Lobbies & Terrace) - RDE_L15_Z01FoH Areas (RDE/ Auction House, Passenger Lift Lobbies & Terrace) - RDE_L15_Z01

5282 RDE_L15_Z01_FoH - MEP 1st fix 14 17-Aug-19 28-Sep-19 11-Nov-19 A 22-Apr-20 -165 -47

5286 RDE_L15_Z01_FoH - Ceiling/Wall/Columns Sealer 4 06-Aug-19 09-Aug-19 03-Apr-20* 08-Apr-20 -195 -52

5287 RDE_L15_Z01_FoH - Wall/Columns Protection 6 10-Aug-19 16-Aug-19 07-Apr-20 13-Apr-20 -193 -52

5358 RDE_L15_Z01_FoH - Dry Wall Frame & Board (one side) 17 19-Oct-19 07-Nov-19 18-Apr-20 08-May-20 -146 -56

5359 RDE_L15_Z01_FoH - Dry Wall MEP Services/Conduits (MEP 1st fix) 12 29-Oct-19 11-Nov-19 27-Apr-20 11-May-20 -145 -56

5283 RDE_L15_Z01_FoH - MEP 2nd fix 12 19-Oct-19 15-Nov-19 02-May-20 15-May-20 -145 -56

5360 RDE_L15_Z01_FoH - Close Dry Wall 12 12-Nov-19 25-Nov-19 12-May-20 25-May-20 -145 12

5289 RDE_L15_Z01_FoH - Terrace Balustrade (base frame & glass) 6 16-Nov-19 22-Nov-19 16-May-20 22-May-20 -145 -6

5284 RDE_L15_Z01_FoH - MEP final fix 18 16-Nov-19 06-Dec-19 19-May-20 08-Jun-20 -147 -56

5329 RDE_L15_Z01_FoH - Terrace Timber flooring 6 23-Nov-19 29-Nov-19 23-May-20 29-May-20 -145 20

9766 RDE_L15_Z01_FoH - Dry wall finishes (paint) 8 26-Nov-19 04-Dec-19 26-May-20 03-Jun-20 -145 12

5285 RDE_L15_Z01_FoH - All Other Finishes / Make Good & Clean 12 05-Dec-19 19-Dec-19 06-Jun-20 20-Jun-20 -147 8

5288 RDE_L15_Z01_FoH - Floor Sealer 4 07-Dec-19 12-Dec-19 09-Jun-20 13-Jun-20 -147 8

10252 RDE_L15_Z01- FoH_HO1 - FoH Areas (RDE/ Auc Hse, Lift Lobb & Terrace) HANDOVER 0 29-Aug-20 21-Sep-20 -20 15

BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L15_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L15_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L15_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L15_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L15_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L15_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L15_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L15_Z02BoH Plant Rooms, Corridors, FS Lift Lobby - RDE_L15_Z02

5255 RDE_L15_Z02_BoH - MEP 1st fix 10 27-Sep-19 26-Oct-19 19-Feb-20 A 13-Apr-20 -135 -46

5262 RDE_L15_Z02_BoH - Wet Trades (plaster/screed/C&W_sealer/undercoat) 14 10-Sep-19 26-Sep-19 21-Feb-20 A 17-Apr-20 -163 -2

5257 RDE_L15_Z02_BoH - MEP 2nd fix 18 28-Oct-19 16-Nov-19 14-Apr-20 05-May-20 -135 -46

5258 RDE_L15_Z02_BoH - Door Frame & Plastering of Perimeter Edges 5 28-Oct-19 01-Nov-19 14-Apr-20 18-Apr-20 -135 5

5259 RDE_L15_Z02_BoH - Lobbies & Corr Ceiling Rods/ Grids 4 28-Oct-19 31-Oct-19 14-Apr-20 17-Apr-20 -135 -44

5256 RDE_L15_Z02_BoH - Seal Wall Opening 6 28-Oct-19 02-Nov-19 18-Apr-20 24-Apr-20 -139 11

5355 RDE_L15_Z02_BoH - Dry Wall Frame & Board (one side) 8 19-Oct-19 28-Oct-19 18-Apr-20 27-Apr-20 -146 -2

5356 RDE_L15_Z02_BoH - Dry Wall MEP Services/Conduits (MEP 1st fix) 12 23-Oct-19 05-Nov-19 22-Apr-20 06-May-20 -146 -2

5251 RDE_L15_Z02_BoH - Door / Ironmong / Hose Reel Cabs 7 18-Nov-19 25-Nov-19 06-May-20 13-May-20 -135 -8

5253 RDE_L15_Z02_BoH - Misc Metal Works / Access Panels 6 18-Nov-19 23-Nov-19 06-May-20 12-May-20 -135 3

5260 RDE_L15_Z02_BoH - Lobbies & Corr Close ceiling (board) incl. Cut-Outs 7 25-Nov-19 02-Dec-19 06-May-20 13-May-20 -129 -46

5357 RDE_L15_Z02_BoH - Close Dry Wall 6 06-Nov-19 12-Nov-19 07-May-20 13-May-20 -146 30

5263 RDE_L15_Z02_BoH - Wall epoxy/ emulsion paint final coat 3 03-Dec-19 05-Dec-19 14-May-20 16-May-20 -129 30

5264 RDE_L15_Z02_BoH - MEP final fix 12 03-Dec-19 16-Dec-19 14-May-20 27-May-20 -129 -46

5261 RDE_L15_Z02_BoH - Floor sealer 2 05-Dec-19 06-Dec-19 16-May-20 18-May-20 -129 30

5252 RDE_L15_Z02_BoH - All Other Finishes / Make Good & Clean 12 10-Dec-19 23-Dec-19 21-May-20 03-Jun-20 -129 22

10305 RDE_L15_Z02_BoH_HO1 - Plant Rms, Corr, FS Lift Lobb HANDOVER 0 29-Aug-20 21-Sep-20 -20 15

Toilets - RDE_L15_Z03Toilets - RDE_L15_Z03Toilets - RDE_L15_Z03Toilets - RDE_L15_Z03Toilets - RDE_L15_Z03Toilets - RDE_L15_Z03Toilets - RDE_L15_Z03Toilets - RDE_L15_Z03Toilets - RDE_L15_Z03

5278 RDE_L15_Z03_Toilet - Conc kerbs, steel posts & block wall 4 10-Sep-19 13-Sep-19 18-Feb-20 A 06-Apr-20 -163 -39

5268 RDE_L15_Z03_Toilet - Ceiling Rods/ Grids 10 09-Oct-19 11-Oct-19 23-Mar-20 A 14-Apr-20 -149 -38

5281 RDE_L15_Z03_Toilet - MEP 1st fix Ceiling 8 25-Sep-19 02-Oct-19 26-Mar-20 A 11-Apr-20 -154 -38

5275 RDE_L15_Z03_Toilet - W'proof/Testing & Protective Screed 4 18-Sep-19 23-Sep-19 03-Apr-20 08-Apr-20 -158 -39

5274 RDE_L15_Z03_Toilet - Floor Screed 1 24-Sep-19 24-Sep-19 09-Apr-20 09-Apr-20 -158 -38

5279 RDE_L15_Z03_Toilet - MEP 1st fix Block Wall 6 23-Sep-19 28-Sep-19 09-Apr-20 15-Apr-20 -159 -39

5272 RDE_L15_Z03_Toilet - Door Frame 2 03-Oct-19 04-Oct-19 13-Apr-20 14-Apr-20 -154 -33

5265 RDE_L15_Z03_Toilet - Wall Plastering (internal & external) 2 05-Oct-19 08-Oct-19 16-Apr-20 17-Apr-20 -155 -34

5270 RDE_L15_Z03_Toilet - Seal Wall Opening 1 30-Sep-19 30-Sep-19 16-Apr-20 16-Apr-20 -159 147

5271 RDE_L15_Z03_Toilet - MEP 2nd fix 12 12-Oct-19 15-Oct-19 16-Apr-20 29-Apr-20 -159 -39

5276 RDE_L15_Z03_Toilet - Finishes Walls & Floor Tiling 3 22-Oct-19 24-Oct-19 18-Apr-20 21-Apr-20 -144 -34

5277 RDE_L15_Z03_Toilet -  Sanitary ware & fittings 2 25-Oct-19 26-Oct-19 22-Apr-20 23-Apr-20 -144 -12

5266 RDE_L15_Z03_Toilet - Door / Ironmong 2 28-Oct-19 29-Oct-19 24-Apr-20 25-Apr-20 -144 48

5269 RDE_L15_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 3 16-Oct-19 18-Oct-19 30-Apr-20 04-May-20 -159 -39

5273 RDE_L15_Z03_Toilet - MEP final fix 1 31-Oct-19 31-Oct-19 05-May-20 05-May-20 -149 -39

5280 RDE_L15_Z03_Toilet - Ceiling finishes final coat 2 19-Oct-19 21-Oct-19 05-May-20 06-May-20 -159 40

5267 RDE_L15_Z03_Toilet - All Other Finishes / Make Good & Clean 6 01-Nov-19 07-Nov-19 07-May-20 13-May-20 -150 40

10345 RDE_L15_Z03_Toilet_HO1 - Toilets HANDOVER 0 29-Aug-20 21-Sep-20 -20 15

Level 15 M/FLevel 15 M/FLevel 15 M/FLevel 15 M/FLevel 15 M/FLevel 15 M/FLevel 15 M/FLevel 15 M/FLevel 15 M/F

ABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP WorksABWF & MEP Works

FoH Areas (RDE/ Auction House) - RDE_L15M_Z01FoH Areas (RDE/ Auction House) - RDE_L15M_Z01FoH Areas (RDE/ Auction House) - RDE_L15M_Z01FoH Areas (RDE/ Auction House) - RDE_L15M_Z01FoH Areas (RDE/ Auction House) - RDE_L15M_Z01FoH Areas (RDE/ Auction House) - RDE_L15M_Z01FoH Areas (RDE/ Auction House) - RDE_L15M_Z01FoH Areas (RDE/ Auction House) - RDE_L15M_Z01FoH Areas (RDE/ Auction House) - RDE_L15M_Z01

5320 RDE_L15M_Z01_FoH - MEP 1st fix 16 21-Sep-19 04-Nov-19 15-Feb-20 A 20-Apr-20 -134 -49

5324 RDE_L15M_Z01_FoH - Ceiling/Wall/Columns Sealer 6 10-Sep-19 12-Sep-19 17-Feb-20 A 08-Apr-20 -166 -62

5321 RDE_L15M_Z01_FoH - MEP 2nd fix 28 11-Nov-19 07-Dec-19 24-Mar-20 A 09-May-20 -121 -53

5325 RDE_L15M_Z01_FoH - Wall/Columns Protection 6 13-Sep-19 20-Sep-19 23-Apr-20 29-Apr-20 -178 -16

5372 RDE_L15M_Z01_FoH - Dry Wall Frame & Board (one side) 6 19-Oct-19 25-Oct-19 30-Apr-20 07-May-20 -156 -16

5373 RDE_L15M_Z01_FoH - Dry Wall MEP Services/Conduits (MEP 1st fix) 12 23-Oct-19 05-Nov-19 05-May-20 18-May-20 -156 -16

5322 RDE_L15M_Z01_FoH - MEP Final Fix 18 09-Dec-19 30-Dec-19 15-May-20 04-Jun-20 -125 -53

5374 RDE_L15M_Z01_FoH - Close Dry Wall 4 06-Nov-19 09-Nov-19 19-May-20 22-May-20 -156 -16

5323 RDE_L15M_Z01_FoH - All Other Finishes (DOOR) / Make Good & Clean 12 26-Dec-19 09-Jan-20 01-Jun-20 13-Jun-20 -125 13

5326 RDE_L15M_Z01_FoH - Floor Sealer 2 31-Dec-19 02-Jan-20 05-Jun-20 06-Jun-20 -125 13

10253 RDE_L15M_Z01- FoH_HO1 - FoH Areas (RDE/ Auction House) HANDOVER 0 29-Aug-20 21-Sep-20 -20 15

BoH Plant Rms, Corridor, FS Lift Lobby, Lobbies & Courtyard - RDE_L15M_Z02a, L15M_Z02b & L15M_Z02cBoH Plant Rms, Corridor, FS Lift Lobby, Lobbies & Courtyard - RDE_L15M_Z02a, L15M_Z02b & L15M_Z02cBoH Plant Rms, Corridor, FS Lift Lobby, Lobbies & Courtyard - RDE_L15M_Z02a, L15M_Z02b & L15M_Z02cBoH Plant Rms, Corridor, FS Lift Lobby, Lobbies & Courtyard - RDE_L15M_Z02a, L15M_Z02b & L15M_Z02cBoH Plant Rms, Corridor, FS Lift Lobby, Lobbies & Courtyard - RDE_L15M_Z02a, L15M_Z02b & L15M_Z02cBoH Plant Rms, Corridor, FS Lift Lobby, Lobbies & Courtyard - RDE_L15M_Z02a, L15M_Z02b & L15M_Z02cBoH Plant Rms, Corridor, FS Lift Lobby, Lobbies & Courtyard - RDE_L15M_Z02a, L15M_Z02b & L15M_Z02cBoH Plant Rms, Corridor, FS Lift Lobby, Lobbies & Courtyard - RDE_L15M_Z02a, L15M_Z02b & L15M_Z02cBoH Plant Rms, Corridor, FS Lift Lobby, Lobbies & Courtyard - RDE_L15M_Z02a, L15M_Z02b & L15M_Z02c

5290 RDE_L15M_Z02a, L15m_Z02b & L15M_Z02c_BoH - Conc. plinths 20 10-Sep-19 24-Oct-19 23-Mar-20 A 24-Apr-20 -147 -67

5300 RDE_L15M_Z02a, L15m_Z02b & L15M_Z02c_BoH - Wet Trades 32 11-Oct-19 07-Nov-19 24-Mar-20 A 09-May-20 -147 -67

22221 RDE_L15M - FSI Gen_Set & Fuel Tank - Clearance, Floating Slab (Gen Set) & Screeding 8 02-Apr-20* 11-Apr-20 151

111127 RDE_L15M - Non-FSI Gen Set Room Floating Slab & Screeding 9 06-Apr-20* 15-Apr-20 -69

BoH Rooms for FSD InspectionBoH Rooms for FSD InspectionBoH Rooms for FSD InspectionBoH Rooms for FSD InspectionBoH Rooms for FSD InspectionBoH Rooms for FSD InspectionBoH Rooms for FSD InspectionBoH Rooms for FSD InspectionBoH Rooms for FSD Inspection

5334 RDE_L15M_Z02a_ELE_ICT Rm - MEP 1st/2nd/Final Fix 4 29-Nov-19 04-Jan-20 29-Jan-20 A 06-Apr-20 -71 -62

5328 RDE_L15M_Z02a_ELE_ICT Rm - Dry wall; Serv/Cond & u'coat paint 18 08-Nov-19 28-Nov-19 18-Apr-20 09-May-20 -129 128

5335 RDE_L15M_Z02a_ELE_ICT Rm - W_Final Paint, F_Sealer & Door & Ironmong 6 06-Jan-20 11-Jan-20 18-Apr-20 24-Apr-20 -81 49

5327 RDE_L15M_Z02b_FSI Genset Rm - MEP 1st (incl. EQP) 28 29-Oct-19 31-Dec-19 13-Feb-20 A 05-May-20 -98 -51

5336 RDE_L15M_Z02b_FSI Genset Rm - Dry wall; Serv/Cond & u'coat paint 24 22-Nov-19 19-Dec-19 01-Apr-20 29-Apr-20 -103 -47

5337 RDE_L15M_Z02b_FSI Genset Rm - MEP 2nd & Final Fix 24 02-Jan-20 06-Feb-20 06-May-20 02-Jun-20 -98 -51

5338 RDE_L15M_Z02b_FSI Genset Rm - W_Final Paint, F_Sealer & Door & Iron. 6 07-Feb-20 13-Feb-20 03-Jun-20 09-Jun-20 -98 11

5339 RDE_L15M_Z02b_FSI Fuel Tank Rm - MEP 1st fix (incl. EQP) 18 08-Nov-19 28-Nov-19 17-Mar-20 A 22-Apr-20 -115 -30

5340 RDE_L15M_Z02b_FSI Fuel Tank Rm - MEP 2nd & Final Fix 28 06-Dec-19 11-Jan-20 20-Mar-20 A 06-May-20 -90 -22

5345 RDE_L15M_Z02b_FSI Fuel Tank Rm - W_Final Paint, F_Sealer & Door & Ironmong 6 13-Jan-20 18-Jan-20 07-May-20 13-May-20 -90 34

5342 RDE_L15M_Z02c_RDE PAU Rm - MEP 1st fix (incl. EQP) 36 08-Nov-19 19-Dec-19 22-Feb-20 A 23-May-20 -123 -52

5343 RDE_L15M_Z02c_RDE PAU Rm - MEP 2nd & Final Fix 42 15-Nov-19 27-Dec-19 25-Feb-20 A 30-May-20 -123 -49

5344 RDE_L15M_Z02c_RDE PAU Rm - W_Final Paint, F_Sealer & Door & Ironmong 6 28-Dec-19 04-Jan-20 01-Jun-20 06-Jun-20 -123 13

BoH Rooms BalanceBoH Rooms BalanceBoH Rooms BalanceBoH Rooms BalanceBoH Rooms BalanceBoH Rooms BalanceBoH Rooms BalanceBoH Rooms BalanceBoH Rooms Balance

5294 RDE_L15M_Z02a_Z02b_Z02c_BoH - Seal Wall Opening 6 06-Dec-19 12-Dec-19 18-May-20 23-May-20 -129 -19

5292 RDE_L15M_Z02a_Z02b_Z02c_BoH - Misc Metal Works / Access Panels 12 13-Jan-20 03-Feb-20 17-Jun-20 02-Jul-20 -125 -39

5330 RDE_L15M_Z02c_PD_MVAC Rm - Dry wall; Serv/Cond & u'coat paint 18 08-Nov-19 28-Nov-19 25-Feb-20 A 16-May-20 -135 -57

5332 RDE_L15M_Z02c_PD_MVAC Rm - MEP 1st fix 24 29-Nov-19 27-Dec-19 19-Mar-20 A 30-May-20 -123 -57

5409 RDE_L15M_Z02c_PD_MVAC Rm - MEP 2nd & Final Fix 12 28-Dec-19 11-Jan-20 01-Jun-20 13-Jun-20 -123 -57

5333 RDE_L15M_Z02c_PD_MVAC Rm - W_Final Paint, F_Sealer & Access Panels 4 13-Jan-20 17-Jan-20 15-Jun-20 19-Jun-20 -123 3

11544 RDE_L15M_Z02c_BoH_HO1 - PD, MVAC and RDE PAU Rms HANDOVER 0 29-Aug-20 21-Sep-20 -20 15

10307 RDE_L15M_Z02a_BoH_HO1 - ELE & ICT, RDE PAU and RDE PW RMs, Lobbies & Corr HANDOVER0 29-Aug-20 21-Sep-20 -20 15

5327a RDE_L15M_Z02b_Non-FSI Genset/Fuel Tank Rms - MEP 1st (incl. EQP) 48 07-Apr-20 02-Jun-20 -69

5336a RDE_L15M_Z02b_Non-FSI Genset/Fuel Tank Rms - Dry wall; Serv/Cond & u'coat paint 24 11-May-20 06-Jun-20 -61

5337a RDE_L15M_Z02b_Non-FSI Genset/Fuel Tank Rms - MEP 2nd & Final Fix 24 03-Jun-20 02-Jul-20 -69

5338a RDE_L15M_Z02b_Non-FSI Genset/Fuel Tank Rms - W_Final Paint, F_Sealer & Door & Iron.6 03-Jul-20 09-Jul-20 -13

11543 RDE_L15M_Z02b_BoH_HO1 - Fuel Tank & Genset Rms HANDOVER 0 29-Aug-20 21-Sep-20 -20 15

5346 RDE_L15M_Z02a_RDE PW Rm - MEP 1st fix (incl. EQP) 44 22-Nov-19 04-Jan-20 28-Feb-20 A 04-Jun-20 -121 -65

5407 RDE_L15M_Z02a_RDE PW Rm - Install Tanks (Glass fibre) 24 25-Oct-19 21-Nov-19 30-Apr-20 28-May-20 -151 -65

5410 RDE_L15M_Z02a_RDE PW Rm - Dry wall; Serv/Cond & u'coat paint 18 08-Nov-19 28-Nov-19 11-May-20 30-May-20 -147 -67

5408 RDE_L15M_Z02a_RDE PW Rm - MEP 2nd & Final Fix 24 29-Nov-19 04-Jan-20 01-Jun-20 29-Jun-20 -141 -67

5347 RDE_L15M_Z02a_RDE PW Rm - W_Final Paint, F_Sealer & Door & Ironmong 6 06-Jan-20 11-Jan-20 30-Jun-20 07-Jul-20 -141 -11

5293 RDE_L15M_Z02a_Lobbies & Corr - MEP 1st fix 24 08-Nov-19 05-Dec-19 23-Mar-20 A 19-May-20 -131 -58

5297 RDE_L15M_Z02a_Lobbies & Corr ceiling Rods/ Grids 5 06-Dec-19 11-Dec-19 20-May-20 25-May-20 -131 -51

5296 RDE_L15M_Z02a_Lobbies & Corr - Dry wall; Serv/Cond & u'coat paint 18 06-Dec-19 27-Dec-19 20-May-20 09-Jun-20 -131 -58

5302 RDE_L15M_Z02a_Lobbies & Corr - MEP Final Fix 6 13-Jan-20 18-Jan-20 13-Jun-20 19-Jun-20 -122 -58

5295 RDE_L15M_Z02a_Lobbies & Corr - MEP 2nd fix 12 28-Dec-19 11-Jan-20 17-Jun-20 A 16-Jun-20 -125 -58

5299 RDE_L15M_Z02a_Lobbies & Corr Close ceiling (board) incl. Cut-Outs 4 13-Jan-20 16-Jan-20 17-Jun-20 20-Jun-20 -125 1

5301 RDE_L15M_Z02a_Lobbies & Corr - W_Final Paint, F_Sealer & Door & Iron. 6 13-Jan-20 18-Jan-20 17-Jun-20 23-Jun-20 -125 -1

5291 RDE_L15M_Z02a, L15m_Z02b & L15M_Z02c_BoH - All Other Finishes / Make Good & Clean12 07-Feb-20 20-Feb-20 03-Jul-20 16-Jul-20 -122 -13

Toilets - RDE_L15M_Z03Toilets - RDE_L15M_Z03Toilets - RDE_L15M_Z03Toilets - RDE_L15M_Z03Toilets - RDE_L15M_Z03Toilets - RDE_L15M_Z03Toilets - RDE_L15M_Z03Toilets - RDE_L15M_Z03Toilets - RDE_L15M_Z03

Mar Apr May Jun Jul Aug Sep Oct
Qtr 2 Qtr 3 Qtr 4

2020
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

Finish
Var

TF

5316 RDE_L15M_Z03_Toilet - Conc kerbs, steel posts & block wall 3 13-Sep-19 26-Sep-19 21-Feb-20 A 03-Apr-20 -152 -63

5313 RDE_L15M_Z03_Toilet - W'proof/Testing & Protective Screed 6 23-Sep-19 30-Sep-19 02-Apr-20 09-Apr-20 -153 -63

5317 RDE_L15M_Z03_Toilet - MEP 1st fix Block Wall 8 27-Sep-19 08-Oct-19 08-Apr-20 16-Apr-20 -154 -42

5312 RDE_L15M_Z03_Toilet - Floor Screed 4 02-Oct-19 05-Oct-19 10-Apr-20 14-Apr-20 -153 -63

5319 RDE_L15M_Z03_Toilet - MEP 1st fix Ceiling 21 08-Oct-19 31-Oct-19 15-Apr-20 09-May-20 -153 -63

5308 RDE_L15M_Z03_Toilet - Seal Wall Opening 3 09-Oct-19 11-Oct-19 17-Apr-20 20-Apr-20 -154 -40

5310 RDE_L15M_Z03_Toilet - Door Frame 2 01-Nov-19 02-Nov-19 11-May-20 12-May-20 -153 -63

5303 RDE_L15M_Z03_Toilet - Wall Plastering (internal & external) 5 04-Nov-19 08-Nov-19 13-May-20 18-May-20 -153 -63

5306 RDE_L15M_Z03_Toilet - Ceiling Rods/ Grids 4 09-Nov-19 13-Nov-19 19-May-20 22-May-20 -153 -63

5314 RDE_L15M_Z03_Toilet - Finishes Walls & Floor Tiling 10 10-Dec-19 20-Dec-19 19-May-20 29-May-20 -127 -50

5309 RDE_L15M_Z03_Toilet - MEP 2nd fix 12 14-Nov-19 27-Nov-19 23-May-20 05-Jun-20 -153 -63

5315 RDE_L15M_Z03_Toilet - Cubicle partitions & sanitary ware & fittings 6 21-Dec-19 28-Dec-19 30-May-20 05-Jun-20 -127 -44

5304 RDE_L15M_Z03_Toilet - Door / Ironmong 2 30-Dec-19 31-Dec-19 06-Jun-20 08-Jun-20 -127 12

5307 RDE_L15M_Z03_Toilet - Close ceiling (board) incl. Cut-Outs 7 28-Nov-19 05-Dec-19 06-Jun-20 13-Jun-20 -153 -63

5311 RDE_L15M_Z03_Toilet - MEP final fix 6 21-Dec-19 28-Dec-19 15-Jun-20 20-Jun-20 -140 -63

5318 RDE_L15M_Z03_Toilet - Ceiling finishes final coat 3 06-Dec-19 09-Dec-19 15-Jun-20 17-Jun-20 -153 4

5305 RDE_L15M_Z03_Toilet - All Other Finishes / Make Good & Clean 6 02-Jan-20 08-Jan-20 22-Jun-20 29-Jun-20 -138 1

10346 RDE_L15M_Z03_Toilet_HO1 - Toilets HANDOVER 0 29-Aug-20 21-Sep-20 -20 15

Level 15M/F UF & RFLevel 15M/F UF & RFLevel 15M/F UF & RFLevel 15M/F UF & RFLevel 15M/F UF & RFLevel 15M/F UF & RFLevel 15M/F UF & RFLevel 15M/F UF & RFLevel 15M/F UF & RF

StructuralStructuralStructuralStructuralStructuralStructuralStructuralStructuralStructural

Access Dates to TCsAccess Dates to TCsAccess Dates to TCsAccess Dates to TCsAccess Dates to TCsAccess Dates to TCsAccess Dates to TCsAccess Dates to TCsAccess Dates to TCs

111118 RDE_Roof - Access to ICGL for Concrete Tubes Installation @ Roof 0 09-Mar-20 A

111115 RDE_Roof - Access to ICGL West Roof for W'proof/drains/roof panels 0 26-Mar-20 A

Temporary WorksTemporary WorksTemporary WorksTemporary WorksTemporary WorksTemporary WorksTemporary WorksTemporary WorksTemporary Works

111119 RDE - Remove Work Platform after ICGL (tubes) & PISA (roof louvre) 0 23-Mar-20 A 25-Mar-20 A

ABWF & MEP Works (Incl. FSI PAU & Fans Rooms)ABWF & MEP Works (Incl. FSI PAU & Fans Rooms)ABWF & MEP Works (Incl. FSI PAU & Fans Rooms)ABWF & MEP Works (Incl. FSI PAU & Fans Rooms)ABWF & MEP Works (Incl. FSI PAU & Fans Rooms)ABWF & MEP Works (Incl. FSI PAU & Fans Rooms)ABWF & MEP Works (Incl. FSI PAU & Fans Rooms)ABWF & MEP Works (Incl. FSI PAU & Fans Rooms)ABWF & MEP Works (Incl. FSI PAU & Fans Rooms)

5396 RDE_L15MF UF_Z01 - MEP 1st, 2nd & final fix   [***PAU & Fans Rooms VAC required for FSD]36 09-Nov-19 13-Dec-19 26-Feb-20 A 16-May-20 -122 -44

5395 RDE_L15MF UF_Z01 - Builder's Works (Dry wall, ceiling/wall sealer) 26 19-Oct-19 29-Nov-19 27-Mar-20 A 02-May-20 -122 -44

5397 RDE_L15MF UF_Z01 - Wall epoxy/ emulsion paint final coat, flr sealer 12 11-Dec-19 20-Dec-19 18-May-20 30-May-20 -128 -29

5391 RDE_All Level - Install signage 18 18-May-20 06-Jun-20 -29

5365 RDE_L15MF UF_Z01_ & RF_Z01- All Other finishes / Make Good & Clean 12 14-Dec-19 28-Dec-19 08-Jun-20 20-Jun-20 -140 7

10312 RDE_L15MF UF_Z01_HO1 - Plant Rms, Corr, FS Lift Lobb HANDOVER 0 21-Sep-20 15

LandscapeLandscapeLandscapeLandscapeLandscapeLandscapeLandscapeLandscapeLandscape

5007 RDE_LAN - Install irrigation system 20 24-Mar-20 16-Apr-20 04-May-20 26-May-20 -33 -25

5008 RDE_LAN - Fill top soil 18 15-Apr-20 06-May-20 25-May-20 13-Jun-20 -33 -25

5009 RDE_LAN - Soft landscaping with drip feed 18 07-May-20 27-May-20 15-Jun-20 07-Jul-20 -33 -5

EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)EWS (External Wall System)

External FacadeExternal FacadeExternal FacadeExternal FacadeExternal FacadeExternal FacadeExternal FacadeExternal FacadeExternal Facade

EWS InstallationEWS InstallationEWS InstallationEWS InstallationEWS InstallationEWS InstallationEWS InstallationEWS InstallationEWS Installation

3435 RDE_EWS - Install L13 All Sides (140 pnls @ 12/d) 12 02-Sep-19 17-Sep-19 10-Oct-19 A 15-Apr-20 -169 -35

3450 RDE_EWS - Install L14 All Sides (140 pnls @ 12/d) 21 18-Sep-19 03-Oct-19 18-Oct-19 A 25-Apr-20 -165 -32

3453 RDE_EWS - Install by Pisa Work Platform & Special Lifting Device at RF & Test 0 11-Sep-19 18-Sep-19 09-Mar-20 A 12-Mar-20 A -140

3486 RDE_EWS - Install 15F & to Roof Level (112pnls @ 6/d) & 15/F Windows (manually) 14 19-Sep-19 14-Oct-19 16-Mar-20 A 17-Apr-20 -150 -56

3496 RDE_EWS -  All Other Finishes/Make Good & Clean 24 21-Sep-19 21-Oct-19 15-Apr-20 13-May-20 -165 40

5403 RDE_EWS - Structure Weather Tight to L13 0 17-Sep-19 15-Apr-20 -169 -35

5405 RDE - Structure Weather Tight to L15, 15MF, UF & Roof 0 18-Oct-19 17-Apr-20 -146 -56

5404 RDE_EWS - Structure Weather Tight to L14 0 03-Oct-19 25-Apr-20 -165 -32

5406 RDE_EWS - Structure Weather Tight GF to L1 (excluding doors) 0 28-Sep-19 28-Apr-20 -170 -14

8391 RDE_EWS - Deferred Rem Facade at TC_1B Tie-back Locations 7 18-Jan-20 08-Feb-20 11-May-20 18-May-20 -83 -2

Miscellaneous EWS & Roof LogoMiscellaneous EWS & Roof LogoMiscellaneous EWS & Roof LogoMiscellaneous EWS & Roof LogoMiscellaneous EWS & Roof LogoMiscellaneous EWS & Roof LogoMiscellaneous EWS & Roof LogoMiscellaneous EWS & Roof LogoMiscellaneous EWS & Roof Logo

6335 RDE_EWS - Install GF Panels at West 8 09-Sep-19 17-Sep-19 18-Nov-19 A 10-Apr-20 -165 -14

5398a RDE_EWS - Install L1 Louvre & 3 Windows 0 23-Nov-19 A 07-Mar-20 A

111117 RDE_RF - Install Pre-Cast Concrete Tube at Roof (ICGL) 0 13-Jan-20 06-Feb-20 10-Mar-20 A 26-Mar-20 A -42

3489 RDE_EWS - Install Louvre 15MF UF to Roof 0 04-Oct-19 18-Oct-19 10-Mar-20 A 23-Mar-20 A -125

111169 RDE_EWS - GF Glass Delivery 4 03-Apr-20* 08-Apr-20 -14

6334 RDE_EWS - Install GF Panels at East 7 31-Aug-19 07-Sep-19 11-Apr-20 18-Apr-20 -179 -14

6337 RDE_EWS - Install GF Panels at South 5 24-Sep-19 28-Sep-19 20-Apr-20* 24-Apr-20 -167 -14

6336 RDE_EWS - Install GF Panels at North 5 18-Sep-19 23-Sep-19 23-Apr-20 28-Apr-20 -175 -14

111124 RDE_RF - Install Roof Logo (scaffold, install logo, T&C, remove scaffold) 12 23-Apr-20 07-May-20 -3

8389 RDE_EWS - Install Facade Doors (L2 to L14) 36 21-Nov-19 03-Jan-20 27-Apr-20 08-Jun-20 -125 -20

6338 RDE_EWS - Install GF Doors 18 19-Oct-19 20-Nov-19 29-Apr-20 20-May-20 -145 -4

5390 RDE_RF - Install Pre-Cast Concrete Tube at 1/F GL_G'/3'-5' (ICGL) 18 28-Dec-19 17-Feb-20 04-May-20 23-May-20 -81 -7

8390 RDE_EWS -  All Other Finishes/Make Good & Clean 24 04-Feb-20 02-Mar-20 19-May-20 15-Jun-20 -88 12

Roof PanelsRoof PanelsRoof PanelsRoof PanelsRoof PanelsRoof PanelsRoof PanelsRoof PanelsRoof Panels

5361 RDE_RF - W'proof/Testing & Protective Screed 21 03-Oct-19 28-Nov-19 26-Mar-20 A 25-Apr-20 -118 -20

5363 RDE_RF - Roof Edge Gutter w/ Maintenance Grating 32 10-Sep-19 07-Nov-19 26-Mar-20 A 09-May-20 -147 5

5364 RDE_RF - Precast Concrete Panels 26 01-Nov-19 27-Dec-19 27-Mar-20 A 02-May-20 -99 -25

Vertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical TransportationVertical Transportation

LiftsLiftsLiftsLiftsLiftsLiftsLiftsLiftsLifts

4603 RDE_LT-74/LT-75/LT-76/LT-77 - Passenger lift (2F - 15F) - Lift Pit/Shaft/Overrun MEP 1st/ 2nd/Final Fix14 05-Sep-19 16-Nov-19 25-Nov-19 A 17-Apr-20 -121 -13

4610 RDE_LT - All Other Finishes / Make Good & Clean 24 09-Dec-19 07-Jan-20 03-Apr-20 02-May-20 -91 49

LT-55_FS-Service Lift (B2-15MF)LT-55_FS-Service Lift (B2-15MF)LT-55_FS-Service Lift (B2-15MF)LT-55_FS-Service Lift (B2-15MF)LT-55_FS-Service Lift (B2-15MF)LT-55_FS-Service Lift (B2-15MF)LT-55_FS-Service Lift (B2-15MF)LT-55_FS-Service Lift (B2-15MF)LT-55_FS-Service Lift (B2-15MF)

4566 RDE_LT-55_FS - Service lift (B2 - 15MF) - Lift Pit/Shaft/ MEP 1st/ 2nd/Final Fix 0 14-Oct-19 21-Dec-19 19-Oct-19 A 14-Mar-20 A -63

4566a RDE_LT-55_FS - Service lift (B2 - 15MF) - LMR & remaining works 0 23-Dec-19 12-Feb-20 17-Feb-20 A 14-Mar-20 A -27

5010 RDE_LT-55_FS - Service lift (B2 - 15MF) - Temp. FS + lighting provisions 0 09-Dec-19 07-Jan-20 20-Feb-20 A 14-Mar-20 A -51

EscalatorsEscalatorsEscalatorsEscalatorsEscalatorsEscalatorsEscalatorsEscalatorsEscalators

Escalators E-21 to E-24Escalators E-21 to E-24Escalators E-21 to E-24Escalators E-21 to E-24Escalators E-21 to E-24Escalators E-21 to E-24Escalators E-21 to E-24Escalators E-21 to E-24Escalators E-21 to E-24

5367 RDE_E-21/E-22_GL H-I/5-6_GF to 1/F - High Level MEP 1st/ 2nd/Final Fix/ABWF Works 12 22-Apr-19 20-May-19 16-Aug-19 A 15-Apr-20 -269 -5

5368 RDE_E-21/E-22_GL H-I/5-6_GF to 1/F - Escalator Finishes (glazing, cladding, balustrade) 24 13-Jun-19 11-Jul-19 11-May-20 06-Jun-20 -270 -25

5370 RDE_E-23/E-24_GL H-I/5-6_1/F to 2/F - High Level MEP 1st/ 2nd/Final Fix/ABWF Works 12 22-Apr-19 20-May-19 16-Aug-19 A 15-Apr-20 -269 -5

5371 RDE_E-23/E-24_GL H-I/5-6_1/F to 2/F - Escalator Finishes (glazing, cladding, balustrade) 24 13-Jun-19 11-Jul-19 11-May-20 06-Jun-20 -270 -25

RisersRisersRisersRisersRisersRisersRisersRisersRisers

Electrical Riser Duct - Main Power DistributionElectrical Riser Duct - Main Power DistributionElectrical Riser Duct - Main Power DistributionElectrical Riser Duct - Main Power DistributionElectrical Riser Duct - Main Power DistributionElectrical Riser Duct - Main Power DistributionElectrical Riser Duct - Main Power DistributionElectrical Riser Duct - Main Power DistributionElectrical Riser Duct - Main Power Distribution

8894 RDE_Duct_D - Pull Cable from GF Coiled Up Cables thru Duct_RDE_D to RDE Level 14/F MEP 2nd fix6 12-Aug-19 23-Sep-19 01-Jun-19 A 08-Apr-20 -158 -45

8905 RDE_Duct_D - Erect Scaffold @ Riser Duct GL_J 14/F to 15/MF 0 10-Sep-19 17-Sep-19 24-Feb-20 A 03-Mar-20 A -133

8907 RDE_Duct_D - Cable Containment through Ducts at GL_J 14/F to 15/MF MEP 1st Fix 12 25-Sep-19 10-Oct-19 11-Mar-20 A 15-Apr-20 -151 -53

8904 RDE_Duct_D - Pull Cable from 14/F Duct RDE_D GL_G+/3 to & thru Ducts at GLJ to 15/MF MEP 2nd fix20 11-Oct-19 24-Oct-19 20-Mar-20 A 24-Apr-20 -147 -53

8906 RDE_Duct_D - Apply Sealer @ Riser Duct at GL_J 14/F to 15/MF 6 18-Sep-19 24-Sep-19 11-Apr-20 17-Apr-20 -165 146

StaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircasesStaircases

ST-71ST-71ST-71ST-71ST-71ST-71ST-71ST-71ST-71

4622 RDE_ST-71 - MEP 1st fix, 2nd fix 10 24-Dec-18 12-Feb-19 08-Apr-19 A 13-Apr-20 -348 -22

4628 RDE_ST-71 -  All Other Finishes (DOOR) / Make Good & Clean 10 22-Mar-19 04-Apr-19 23-Sep-19 A 13-Apr-20 -304 65

11510 RDE_ST-71_HO1 - RDE_ST-71 HANDOVER 0 21-Sep-20 15

ST-72ST-72ST-72ST-72ST-72ST-72ST-72ST-72ST-72

4633 RDE_ST-72 - MEP 1st fix, 2nd fix 10 24-Dec-18 12-Feb-19 08-Apr-19 A 13-Apr-20 -348 -22

4638 RDE_ST-72 - All Other Finishes (DOOR) / Make Good & Clean 12 22-Mar-19 04-Apr-19 07-Apr-20 20-Apr-20 -310 59

11520 RDE_ST-72_HO1 - RDE_ST-72 HANDOVER 0 21-Sep-20 15

ST-73ST-73ST-73ST-73ST-73ST-73ST-73ST-73ST-73

4643 RDE_ST-73 - MEP 1st fix, 2nd fix 22 26-Aug-19 09-Oct-19 02-May-19 A 27-Apr-20 -162 -34

4642 RDE_ST-73 - Floor Screed 46 19-Aug-19 18-Sep-19 10-Jun-19 A 26-May-20 -202 22

4645 RDE_ST-73 - Permanent Hand Rail 0 16-Oct-19 30-Oct-19 17-Jun-19 A 28-Mar-20 A -120

4646 RDE_ST-73 - Stair Nosing Tile 0 18-Oct-19 01-Nov-19 24-Jun-19 A 28-Mar-20 A -118

4648 RDE_ST-73 -  All Other Finishes (DOOR) / Make Good & Clean 50 16-Nov-19 29-Nov-19 24-Jun-19 A 03-Jun-20 -149 22

4641 RDE_ST-73 - Ceiling Dust Sealer 4 12-Aug-19 10-Sep-19 16-Sep-19 A 06-Apr-20 -166 65

11530 RDE_ST-73_HO1 - RDE_ST-73 HANDOVER 0 21-Sep-20 15

ST-74ST-74ST-74ST-74ST-74ST-74ST-74ST-74ST-74

4653 RDE_ST-74 - MEP 1st fix, 2nd fix 24 26-Aug-19 09-Oct-19 02-May-19 A 29-Apr-20 -164 -34

4652 RDE_ST-74 - Floor Screed 49 19-Aug-19 18-Sep-19 10-Jun-19 A 29-May-20 -205 20

4655 RDE_ST-74 - Permanent Hand Rail 0 16-Oct-19 30-Oct-19 17-Jun-19 A 28-Mar-20 A -120

4656 RDE_ST-74 - Stair Nosing Tile 0 18-Oct-19 01-Nov-19 24-Jun-19 A 28-Mar-20 A -117

4658 RDE_ST-74 - All Other Finishes (DOOR) / Make Good & Clean 62 16-Nov-19 29-Nov-19 24-Jun-19 A 13-Jun-20 -158 13

4651 RDE_ST-74 - Ceiling Dust Sealer 4 12-Aug-19 10-Sep-19 09-Sep-19 A 06-Apr-20 -166 65

11540 RDE_ST-74_HO1 - RDE_ST-74 HANDOVER 0 21-Sep-20 15

Inter-Floor Stair L9 to L12Inter-Floor Stair L9 to L12Inter-Floor Stair L9 to L12Inter-Floor Stair L9 to L12Inter-Floor Stair L9 to L12Inter-Floor Stair L9 to L12Inter-Floor Stair L9 to L12Inter-Floor Stair L9 to L12Inter-Floor Stair L9 to L12

4787 RDE_FoH - Inter-Floor Stair L9 to L12 - Installation Works 30 24-Nov-18 29-Nov-18 09-Jan-20 A 07-May-20 -424 -14

4789 RDE_FoH - Inter-Floor Stair L9 to L12 - Finishes 21 30-Jan-19 12-Feb-19 08-May-20 01-Jun-20 -389 -14

Testing & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & CommissioningTesting & Commissioning

HVACHVACHVACHVACHVACHVACHVACHVACHVAC

7643 RDE_MEP_Wild_Air - Hydraulic Test (CWS/CWR) & Pipes Flushing w/ Water Sample Test 58 06-Jan-20 10-Feb-20 27-Mar-20 A 09-Jun-20 -101 -31

7645 RDE_MEP_Wild_Air - AHU SAT & LMCP SAT 26 20-Dec-19 21-Jan-20 20-May-20 18-Jun-20 -119 -51

7647 RDE_MEP_Wild_Air - Air Flow Test 24 13-Feb-20 11-Mar-20 05-Jun-20 04-Jul-20 -95 -51

7646 RDE_MEP_Wild_Air - Start Up AHU @ Each Level 12 22-Jan-20 12-Feb-20 12-Jun-20 26-Jun-20 -113 -51

7648 RDE_MEP_Wild_Air -  AHU Performance Test 12 12-Mar-20 25-Mar-20 06-Jul-20 18-Jul-20 -95 -51

RWA RDE_MEP_Wild_Air - Wild Air Available (all levels) 0 26-Mar-20 18-Jul-20 -95 -15

7651 RDE_MEP_Wild_Air - Air System Balancing 36 26-Mar-20 27-Jun-20 20-Jul-20 29-Aug-20 -53 -51

7652 RDE_MEP_Wild_Air - Balanced Air Available (all levels) 0 27-Jun-20 29-Aug-20 -53 -51

Electrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & ControlsElectrical & Controls

7660 RDE_POW - Power & Distribution Insulation/Polarity Checks 72 24-Dec-19 13-Feb-20 26-Mar-20 A 09-Jul-20 -122 -69

7656 RDE_POW - Lighting & Control T&C 92 14-Feb-20 12-Mar-20 28-Mar-20 A 25-Jul-20 -112 -59
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ID Activity RD BL Start BL Finish F'cast /
Actual Start

F'cast /
Actual Finish

Finish
Var

TF

2124 RDE_POW - Final Fix Completed @ All Levels - Kitchen 0 24-Oct-19 24-Apr-20 -147 140

2128 RDE_POW - Power Available to FSD Lifts 0 18-Jan-20 05-May-20 -83 -30

2129 RDE_POW - Test FSD Lifts with Permanenet Power 3 20-Jan-20 20-Jan-20 06-May-20 08-May-20 -86 -30

2126 RDE_POW - Final Fix Completed @ All Levels - FoH Areas 0 30-Dec-19 08-Jun-20 -128 103

7662 RDE_POW - Power & Distribution Functional Components Test 36 09-Jan-20 27-Feb-20 10-Jun-20 23-Jul-20 -122 -69

2127 RDE_POW - Final Fix Completed @ All Levels - Toilets 0 28-Dec-19 22-Jun-20 -141 91

2130 RDE_POW - POWER AVAILABLE TO ALL LEVELS & ZONES IN RDE TOWER (for Info - open ended)0 06-Feb-20 02-Jul-20 -122 84

2131 RDE_POW - Final Fix Completed @ All Levels - BoH 0 06-Feb-20 02-Jul-20 -122 -39

7659 RDE_POW - BMS Systems Test 24 14-Feb-20 12-Mar-20 10-Jul-20 06-Aug-20 -122 -69

7653 RDE_POW - UPS T&C 12 28-Feb-20 12-Mar-20 24-Jul-20 06-Aug-20 -122 -69

7657 RDE_POW - IT Systems Test 12 28-Feb-20 12-Mar-20 24-Jul-20 06-Aug-20 -122 -69

7658 RDE_POW - AV Systems Test 12 28-Feb-20 12-Mar-20 24-Jul-20 06-Aug-20 -122 -69

Plumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & DrainagePlumbing & Drainage

7649 RDE_P&D - Hydraulic Tests P&D 48 15-Nov-19 11-Jan-20 30-Dec-19 A 11-Jun-20 -121 -29

7649a RDE_P&D - Equipment Test & Pumps Rotation Checks 24 15-May-20 11-Jun-20 -23

Fire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire Services

7650 RDE_FS - FS Hydraulic Test Pipe Works 48 29-Nov-19 11-Jan-20 21-Nov-19 A 09-Jun-20 -119 -58

7663 RDE_FS - FS Power & Controls Insulation/Continuity/Polarity Checks 30 24-Dec-19 13-Feb-20 10-Jun-20 16-Jul-20 -128 -69

7665 RDE_FS - Sprinkler System Test 24 16-Jan-20 20-Feb-20 10-Jun-20 09-Jul-20 -116 -55

7666 RDE_FS - AFA Devices Loop & Functional Test 22 23-Jan-20 27-Feb-20 30-Jun-20 25-Jul-20 -124 -69

7667 RDE_FS - Genset Test 12 07-Feb-20 20-Feb-20 10-Jul-20 23-Jul-20 -128 -67

EXTERNAL WORKSEXTERNAL WORKSEXTERNAL WORKSEXTERNAL WORKSEXTERNAL WORKSEXTERNAL WORKSEXTERNAL WORKSEXTERNAL WORKSEXTERNAL WORKS

ConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstruction

IPA - Portion 1IPA - Portion 1IPA - Portion 1IPA - Portion 1IPA - Portion 1IPA - Portion 1IPA - Portion 1IPA - Portion 1IPA - Portion 1

4275 EXT_Port1 - EVA granite bett paving finishing (Defer start date to use as Temp Haul Rd) 18 01-Aug-19 28-Aug-19 01-Apr-20* 22-Apr-20 -191 -49

IPA - Portion 4IPA - Portion 4IPA - Portion 4IPA - Portion 4IPA - Portion 4IPA - Portion 4IPA - Portion 4IPA - Portion 4IPA - Portion 4

4307 EXT_Port4 - EVA granite bett paving 21 01-Aug-19 28-Aug-19 16-Sep-19 A 25-Apr-20 -194 -52

Along Buildings boundaryAlong Buildings boundaryAlong Buildings boundaryAlong Buildings boundaryAlong Buildings boundaryAlong Buildings boundaryAlong Buildings boundaryAlong Buildings boundaryAlong Buildings boundary

4268 EXT_ABB - Construct Drainage slot & outlet along footpath 9 22-Oct-19 02-Dec-19 24-Feb-20 A 11-Apr-20 -103 -58

4269 EXT_ABB - Reinstatement of footpath w/ U channel 18 03-Dec-19 15-Jan-20 01-Apr-20* 22-Apr-20 -76 -49

4267 EXT_ABB - Construct new road Junct. w/ sprinkler pipes/FTNS 12 16-Aug-19 12-Sep-19 16-Sep-19 A 15-Apr-20 -172 -67

4266 EXT_ABB - Ext'l storm drainage (along M+ & Lyric Theatre) 9 11-Sep-19 25-Oct-19 16-Sep-19 A 11-Apr-20 -135 -58

5003 EXT_ABB - (M+/1'-11+ & A-M+/6'-1 Lay granite bett paving 21 29-Aug-19 23-Nov-19 17-Oct-19 A 25-Apr-20 -122 -56

5001 EXT_ABB - A-M+/13+-14+ Lay  and compact sub-base 18 29-Mar-19 27-Jun-19 22-Nov-19 A 22-Apr-20 -243 48

5002 EXT_ABB - A-M+/13+-14+ Lay concrete planks 24 01-Nov-19 27-Dec-19 04-Dec-19 A 04-May-20 -100 48

COMPLETION STATUTORY INSPECTIONS & APPROVALSCOMPLETION STATUTORY INSPECTIONS & APPROVALSCOMPLETION STATUTORY INSPECTIONS & APPROVALSCOMPLETION STATUTORY INSPECTIONS & APPROVALSCOMPLETION STATUTORY INSPECTIONS & APPROVALSCOMPLETION STATUTORY INSPECTIONS & APPROVALSCOMPLETION STATUTORY INSPECTIONS & APPROVALSCOMPLETION STATUTORY INSPECTIONS & APPROVALSCOMPLETION STATUTORY INSPECTIONS & APPROVALS

Basement, Podium, M+ Tower & CSF BuildingBasement, Podium, M+ Tower & CSF BuildingBasement, Podium, M+ Tower & CSF BuildingBasement, Podium, M+ Tower & CSF BuildingBasement, Podium, M+ Tower & CSF BuildingBasement, Podium, M+ Tower & CSF BuildingBasement, Podium, M+ Tower & CSF BuildingBasement, Podium, M+ Tower & CSF BuildingBasement, Podium, M+ Tower & CSF Building

CLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSD

1756 Lifts & Esc - EMSD Inspection 21 30-Nov-19 28-Dec-19 06-Jan-20 A 25-Apr-20 -93 -66

1177 Lifts & Esc - Obtain Form 6 from EMSD 6 30-Dec-19 06-Jan-20 07-May-20 13-May-20 -101 -66

7427 Fireman's Lifts - EMSD Inspection 22 21-Sep-19 22-Oct-19 06-Jan-20 A 29-Apr-20 -154 -58

7426 Fireman's Lifts - Submit Form 5 to EMSD 0 06-Sep-19 13-Mar-20 A -150

7428 Fireman's Lifts - Obtain Form 6 from EMSD 34 22-Oct-19 29-Oct-19 13-Mar-20 A 14-May-20 -160 -58

DSDDSDDSDDSDDSDDSDDSDDSDDSD

1170 Drainage - Tech Audit Application HBP1 to DSD 0 18-Nov-19 03-Apr-20 -109 -58

1167 Drainage - Last Manhole Connection 12 03-Dec-19 16-Dec-19 13-Apr-20 25-Apr-20 -103 -58

1168 Drainage - DSD Audit Checked 12 03-Dec-19 16-Dec-19 13-Apr-20 25-Apr-20 -103 -58

1169 Drainage - Inspection of Last Manhole 6 17-Dec-19 23-Dec-19 27-Apr-20 04-May-20 -103 -58

WSDWSDWSDWSDWSDWSDWSDWSDWSD

1173 Plumbing/Potable/Flushing Water - Submit Form WW 0132 to WSD 0 22-Oct-19 28-Oct-19 16-Mar-20 A 21-Mar-20 A -116

1171 Plumbing/Potable/Flushing Water - Submit Form WW046 Part IV 0 24-Feb-20 16-Apr-20* -44 -50

1190 Plumbing/Potable/Flushing Water - WSD Inspection (Same as 1172) 18 05-Nov-19 16-Dec-19 29-Apr-20 20-May-20 -123 -75

1172 Plumbing/Potable/Flushing Water - W.A. Inspection 12 15-Oct-19 21-Oct-19 04-May-20* 16-May-20 -168 -75

1174 Plumbing/Potable/Flushing Water - Water Connection & Water Meter Installaiton 3 29-Oct-19 04-Nov-19 18-May-20 20-May-20 -159 -75

1178 Plumbing/Potable/Flushing Water - Obtain WSD Water Certificate 3 17-Dec-19 23-Dec-19 21-May-20 23-May-20 -120 -75

7454 FS Water - W.A Inspection 6 26-Oct-19 01-Nov-19 01-Apr-20 08-Apr-20 -126 -37

7455 FS Water - Water Connection & Water Meter Installaiton 6 02-Nov-19 08-Nov-19 09-Apr-20 15-Apr-20 -126 -37

7452 FS Water - Submit Form WW046 Part IV 0 08-Nov-19 15-Apr-20 -126 -37

WSD FS Water - WSD Inspection 12 09-Nov-19 06-Dec-19 16-Apr-20 29-Apr-20 -114 -37

7457 FS Water - Obtain WSD Water Certificate 6 07-Dec-19 13-Dec-19 30-Apr-20 07-May-20 -114 -37

FSD & BDFSD & BDFSD & BDFSD & BDFSD & BDFSD & BDFSD & BDFSD & BDFSD & BD

FSD2a FSD - FSD Informal Pre-inspection (at FSD Discretion. No separate form 501 allowed by FSD) - CSF0 19-Dec-19 10-Jan-20 09-Mar-20 A 28-Mar-20 A -60

1183 FSD - Submitt Form 314 & Form 501 for Basement/Podium/M+ Tower (concurrnt with remaining T&C)0 05-Nov-19 27-Apr-20* -139 -42

FSD2 FSD - FSD MAIN Inspection/Re-Inspection/Remedial Works - BASEMENT & PODIUM 49 20-Dec-19 23-Mar-20 06-May-20 03-Jul-20 -84 -84

FSD2b FSD - FSD MAIN Inspection/Re-Inspection/Remedial Works - M+ TOWER 49 03-Jan-20 23-Jan-20 06-May-20 03-Jul-20 -128 -84

1185 FSD - Obtain Fire Certification FS172 6 24-Mar-20 30-Mar-20 04-Jul-20 10-Jul-20 -84 -84

1187 BD - Submit Form BA 13 to BD 0 18-Jan-20 06-May-20 -84 -84

BD BD - Inspection/Re-Inspection 24 25-Feb-20 23-Mar-20 04-Jun-20 03-Jul-20 -84 -84

1189 BD - Obtain OP for Basement/Podium/M+/CSF 6 24-Mar-20 30-Mar-20 04-Jul-20 10-Jul-20 -84 -84

1192 POD/M+ Tower - Miscellaneous Post OP Works 76 01-Apr-20 30-Jun-20 11-Jul-20 09-Oct-20 -84 -84

RDE BuildingRDE BuildingRDE BuildingRDE BuildingRDE BuildingRDE BuildingRDE BuildingRDE BuildingRDE Building

CLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSDCLP/HKE; EMSD

7478a RDE_Fireman's Lifts - Submit F5 & EMSD Inspection LT_55 9 16-Mar-20 A 11-Apr-20 -66

7478b RDE_Fireman's Lifts - EMSD Issue Use Permit (F6) LT_55 6 07-Apr-20 13-Apr-20 -66

7475 RDE_Lifts & Esc - EMSD Inspection 18 14-Feb-20 27-Feb-20 24-Mar-20 A 30-May-20 -78 -25

7476 RDE_Lifts & Esc - Obtain Form 6 from EMSD 4 28-Feb-20 05-Mar-20 30-Mar-20 A 13-Jun-20 -84 -25

7474 RDE_Lifts & Esc - Submit Form 5 to EMSD 0 22-Jan-20 30-Apr-20* -77 -12

7477 RDE_Fireman's Lifts - Submit Form 5 to EMSD 0 08-Jan-20 16-Mar-20 A -50

7478 RDE_Fireman's Lifts - EMSD Inspection 12 23-Jan-20 13-Feb-20 09-May-20 22-May-20 -83 -30

7479 RDE_Fireman's Lifts - Obtain Form 6 from EMSD 6 14-Feb-20 20-Feb-20 23-May-20 29-May-20 -83 -30

DSDDSDDSDDSDDSDDSDDSDDSDDSD

7469 RDE_Drainage - Tech Audit Application HBP1 to DSD 0 18-Oct-19 02-Apr-20* -133 14

7466 RDE_Drainage - Last Manhole Connection 10 02-Nov-19 15-Nov-19 10-Apr-20 21-Apr-20 -125 14

7468 RDE_Drainage - Inspection of Last Manhole 6 16-Nov-19 22-Nov-19 22-Apr-20 28-Apr-20 -125 14

WSDWSDWSDWSDWSDWSDWSDWSDWSD

7470 RDE_Plumbing/Potable/Flushing Water - Submit Form WW046 Part IV 0 05-Dec-19 13-May-20* -126 -40

7471 RDE_Plumbing/Potable/Flushing Water - W.A. Inspection 9 20-Dec-19 27-Dec-19 04-Jun-20* 13-Jun-20 -135 -46

7491 RDE_Plumbing/Potable/Flushing Water - WSD Inspection (Same as 7471) 24 13-Jan-20 17-Feb-20 04-Jun-20 03-Jul-20 -114 -46

7472 RDE_Plumbing/Potable/Flushing Water - Submit Form WW 0132 to WSD 6 28-Dec-19 04-Jan-20 18-Jun-20 24-Jun-20 -138 -46

7473 RDE_Plumbing/Potable/Flushing Water - Water Connection & Water Meter Installaiton 6 06-Jan-20 11-Jan-20 26-Jun-20 03-Jul-20 -138 -46

7480 RDE_Plumbing/Potable/Flushing Water - Obtain WSD Water Certificate 6 18-Feb-20 24-Feb-20 04-Jul-20 10-Jul-20 -114 -46

7492 RDE_FS Water - Submit Form WW046 Part IV 0 12-Dec-19 12-May-20 -119 -58

7493 RDE_FS Water - W.A Inspection 6 28-Dec-19 04-Jan-20 27-May-20 02-Jun-20 -119 -58

7494 RDE_FS Water - Water Connection & Water Meter Installaiton 6 06-Jan-20 11-Jan-20 03-Jun-20 09-Jun-20 -119 -58

7496 RDE_FS Water - WSD Inspection 14 13-Jan-20 17-Feb-20 10-Jun-20 26-Jun-20 -109 -58

7495 RDE_FS Water - Obtain WSD Water Certificate 5 18-Feb-20 24-Feb-20 27-Jun-20 03-Jul-20 -108 -58

FSD & BDFSD & BDFSD & BDFSD & BDFSD & BDFSD & BDFSD & BDFSD & BDFSD & BD

7462 RDE DG - Apply for DG Inspection (FSI Gen_Set & Fuel Tanks) 0 31-Dec-19 28-Apr-20* -93 -34

7463 RDE DG - FSD Regional Office Inspection (FSI Gen_Set & Fuel Tanks) 6 02-Jan-20 08-Jan-20 29-Apr-20 06-May-20 -93 -34

7464 RDE DG - Obtain DG Licence (FSI Gen_Set & Fuel Tanks @ 15MF) 24 09-Jan-20 13-Feb-20 07-May-20 03-Jun-20 -93 -34

9763 RDE DG - Obtain EPD Permit (Fuel Tanks @ 15MF - linked to RDE BD OP) 24 14-Feb-20 12-Mar-20 04-Jun-20 03-Jul-20 -93 -33

7484 RDE_FSD - Submit Form 314 & Form 501 0 20-Feb-20 16-Jul-20 -122 -69

7487 RDE_FSD - Ventilation - Submit Form 501 (Vent) 0 20-Feb-20 16-Jul-20 -122 -69

9973 RDE_FSD - LT_55 Submitt Form 501 0 16-Jul-20* -61

RDE_FSD RDE_FSD - FSD Inspection/Re-Inspection/Remedial Works (layouts & systems) 15 28-Feb-20 24-Apr-20 27-Jul-20 12-Aug-20 -91 -69

7486 RDE_FSD - Obtain Fire Certification FS172 7 25-Apr-20 02-May-20 13-Aug-20 20-Aug-20 -92 -69

7488 RDE_BD - Submit Form BA 13 to BD 0 10-Apr-20 23-Jul-20 -86 -69

RDE_BD RDE_BD - Inspection/Re-Inspection 10 25-Apr-20 23-May-20 07-Aug-20 18-Aug-20 -72 -69

7490 RDE_BD - Obtain OP for RDE 6 25-May-20 30-May-20 15-Aug-20 21-Aug-20 -69 -69
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Activity ID Activity Name Start Date Finish Date

L1 Contract for Lyric Theatre Complex (3MRP)L1 Contract for Lyric Theatre Complex (3MRP)L1 Contract for Lyric Theatre Complex (3MRP)L1 Contract for Lyric Theatre Complex (3MRP)

Cost Centre B - Excavation and Lateral Support (ELS) Stage 2Cost Centre B - Excavation and Lateral Support (ELS) Stage 2Cost Centre B - Excavation and Lateral Support (ELS) Stage 2Cost Centre B - Excavation and Lateral Support (ELS) Stage 2

Excavation and ELS Works (Stage 2)Excavation and ELS Works (Stage 2)Excavation and ELS Works (Stage 2)Excavation and ELS Works (Stage 2)

CB161035 [South - Area 1 & 2] Excavate South Soil Berm to -12.4mPD 23-Dec-19 A 02-Mar-20

CB161040 [South - Area 1 & 2] Pile Head Treatment at South (11 nr BP) 02-Jan-20 A 03-Mar-20

CB161060 [South - Area 1 & 2] Excavate East Soil Berm to -12.0mPD 23-Jan-20 A 24-Feb-20 A

CB161070 [South - Area 1 & 2] Install 6th Layer of Strut S6 25-Feb-20 A 11-Mar-20

CB161100 [South - Area 1 & 2] Excavate East Berm to Formation Level -14.2mPD 12-Mar-20 01-Apr-20

CB161200 [South - Area 1 & 2] Pile Head Treatment at East (14 nr BP) 23-Mar-20 18-Apr-20

Cost Centre C - BasementCost Centre C - BasementCost Centre C - BasementCost Centre C - Basement

Cost Centre C1 - Essential Basement Structure (Excl. AET Protection & Box Culvert)Cost Centre C1 - Essential Basement Structure (Excl. AET Protection & Box Culvert)Cost Centre C1 - Essential Basement Structure (Excl. AET Protection & Box Culvert)Cost Centre C1 - Essential Basement Structure (Excl. AET Protection & Box Culvert)

Central Area (GL. M1-X1 / 62-70.1)Central Area (GL. M1-X1 / 62-70.1)Central Area (GL. M1-X1 / 62-70.1)Central Area (GL. M1-X1 / 62-70.1)

CC100420 [South - L01] Construct Central B2-B1 Columns & Structural Walls 02-Oct-19 A 05-Mar-20

CC100440 [South - L01] Construct Central B1 Beam & Slab 06-Dec-19 A 14-Mar-20

CC100510 [South - L01] Construct B1-B1M Central Columns & Structural Walls 24-Feb-20 A 23-Apr-20

CC100520 [South - L01] Construct B1M Central Beam & Slab 24-Apr-20 13-Jun-20

South / West Area (GL. W1-AA1 / 62-71 & M1-AA1 / 68.1-71)South / West Area (GL. W1-AA1 / 62-71 & M1-AA1 / 68.1-71)South / West Area (GL. W1-AA1 / 62-71 & M1-AA1 / 68.1-71)South / West Area (GL. W1-AA1 / 62-71 & M1-AA1 / 68.1-71)

CC100220 [South - L01] Construct South / West Pile Cap / B2 Slab at -12.4mPD 22-Dec-19 A 13-Mar-20

CC100405 [South - L01] Remove Strut Layer S5 West 02-Mar-20* 14-Mar-20

CC100406 [South - L01] Remove Strut Layer S5 South 16-Mar-20 02-Apr-20

CC100408a [South - L01] Construct B2-B1 South / West Basement Wall 1st Pour 26-Mar-20 14-Apr-20

CC100410a [South - L01] Remove Strut Layer S4 South / West 15-Apr-20 29-Apr-20

CC100410b [South - L01] Construct B2-B1 South / West Basement Wall to bottom of S3 18-Apr-20 04-May-20

CC100410c [South - L01] Install Re-prop 29-Apr-20 13-May-20

CC100410d [South - L01] Remove Strut Layer S3 South / West 14-May-20 28-May-20

CC100410e [South - L01] Construct B2-B1 South / West Internal Walls / Columns 29-May-20 17-Jun-20

CC100415 [South - L01] Construct Mega Culumns / Walls Supporting Wall Beam WF 21-Feb-20 A 06-Mar-20

CC100418 [South - L01] Construct Beam & Slab Suppporting Wall Beam WF 07-Mar-20 18-Mar-20

CC100419 [South - L01] Construct Mega Columns & Walls up to Soffit Wall Beam WF 19-Mar-20 01-Apr-20

East Area (GL. M1-A1 / 60-62)East Area (GL. M1-A1 / 60-62)East Area (GL. M1-A1 / 60-62)East Area (GL. M1-A1 / 60-62)

CC100290 [South - L01] Blinding Layer for Pile Cap / B2 Slab at East 17-Apr-20 08-May-20
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Activity ID Activity Name Start Date Finish Date

CC100300 [South - L01] Construct East Pile Cap / B2 Slab at -14.2mPD 20-Apr-20 23-May-20

CC100305 [South/North] BA14 Completion of Pile Cap - BD Submission & Acknowledgement 25-May-20 30-May-20

CC100400 [South - L01] Remove Strut Layer S6 East 07-May-20 30-May-20

CC100400a [South - L01] Construct B2-B1 East Internal Walls & Columns 22-May-20 16-Jun-20

CC100400b [South - L01] Construct B2-B1 Basement Wall to bottom of S4 16-May-20 05-Jun-20

North Area (GL. B1-M1 / 59.1 - 69)North Area (GL. B1-M1 / 59.1 - 69)North Area (GL. B1-M1 / 59.1 - 69)North Area (GL. B1-M1 / 59.1 - 69)

CC101600 [North - L04] Remove Strut Layer S4 (Phase 2, affected by IC18) 23-Dec-19 A 09-Mar-20

CC101665 [North - L04] Construct B2-B1 Columns (West) 07-Nov-19 A 09-Mar-20

CC101675 [North - L04] Construct B2-B1 Internal Walls 12-Jan-20 A 17-Mar-20

CC101685 [North - L04] Construct B2-B1 Perimeter Walls / Mega Columns (West) 06-Jan-20 A 14-Mar-20

CC101700 [North - L04] Construct B2-B1 Perimeter Walls & Columns (East) 19-Jan-20 A 26-Mar-20

CC101780 [North - L04] Construct B1 Beam & Slab 13-Jan-20 A 24-Apr-20

CC101800 [North - L04] Remove Strut Layer S3 & S2 15-Apr-20 21-May-20

CC101835 [North - L04] Construct B1-G/F Columns 12-May-20 03-Jun-20

CC101845 [North - L04] Construct B1-G/F Internal Wall 20-May-20 11-Jun-20

Area 6Area 6Area 6Area 6

CC102420 [Area 6 - L06] Construct B1-B1M Columns & Structural Walls 10-Dec-18 A 07-Mar-20

CC102430 [Area 6 - L06] Construct B1M Beam & Slab 14-Jan-19 A 20-Mar-20

CC102510 [Area 6 - L06] Construct B1M- G/F Columns & Structural Walls 13-May-19 A 24-Mar-20

Cost Centre C3 - AET ProtectionCost Centre C3 - AET ProtectionCost Centre C3 - AET ProtectionCost Centre C3 - AET Protection

Wall Beam WFWall Beam WFWall Beam WFWall Beam WF

CC300100 Complete South Basement Mega Column & Area 6 Column for WF 01-Apr-20

CC300190a WF: Stage 1.1 - Install Temporary Bearing 02-Apr-20 06-Apr-20

CC300190b WF: Stage 1.2 - Install Sand Layer & Soffit Formwork 02-Apr-20 14-Apr-20

CC300190c WF: Stage 1.3 - Cast Extended Base Slab 15-Apr-20 29-Apr-20

CC300190d WF: Stage 1.4 - Cast Wall Stem 02-May-20 08-May-20

CC300200 WF: Stage 1.5 - Apply Pre-stress 09-May-20 13-May-20

CC300205a WF: Stage 2.1 - Washout Sand Layer 14-May-20 16-May-20

CC300205b WF: Stage 2.2 - Cast Side Section against ECM 18-May-20 28-May-20

CC300210 WF: Stage 2.3 - Apply Pre-stress 29-May-20 02-Jun-20

Wall Beam W2Wall Beam W2Wall Beam W2Wall Beam W2
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Activity ID Activity Name Start Date Finish Date

CC300100a Complete North Basement B1 Slab for PT Wall Beams 24-Apr-20

CC300795a W2: Stage 1.1 - Install Temporary Bearing 25-Apr-20 28-Apr-20

CC300795b W2: Stage 1.2 - Install Sand Layer & Soffit Formwork 25-Apr-20 05-May-20

CC300795c W2: Stage 1.3 - Cast Extended Base Slab 06-May-20 20-May-20

CC300795d W2: Stage 1.4 - Cast Wall Stem 21-May-20 27-May-20

CC300800 W2: Stage 1.5 - Apply Pre-stress 28-May-20 01-Jun-20

Wall Beam W1Wall Beam W1Wall Beam W1Wall Beam W1

CC300695a W1: Stage 1.1 - Install Temporary Bearing 25-Apr-20 28-Apr-20

CC300695b W1: Stage 1.2 - Install Sand Layer & Soffit Formwork 25-Apr-20 05-May-20

CC300695c W1: Stage 1.3 - Cast Extended Base Slab 06-May-20 20-May-20

CC300695d W1: Stage 1.4 - Cast Wall Stem 21-May-20 27-May-20

CC300700 W1: Stage 1.5 - Apply Pre-stress 28-May-20 01-Jun-20

Cost Centre D - Public Infrastructure Works (PIW)Cost Centre D - Public Infrastructure Works (PIW)Cost Centre D - Public Infrastructure Works (PIW)Cost Centre D - Public Infrastructure Works (PIW)

Cost Centre D2 - Austin Road West Lay-byCost Centre D2 - Austin Road West Lay-byCost Centre D2 - Austin Road West Lay-byCost Centre D2 - Austin Road West Lay-by

Cost Centre D2.1 Roadworks and RemainingCost Centre D2.1 Roadworks and RemainingCost Centre D2.1 Roadworks and RemainingCost Centre D2.1 Roadworks and Remaining

MC30-Ch.170 to MC30-Ch.150MC30-Ch.170 to MC30-Ch.150MC30-Ch.170 to MC30-Ch.150MC30-Ch.170 to MC30-Ch.150

CD210730 MC30-Ch170-150: Roadworks & Footpath 30-Jan-19 A 20-Mar-20

CD210750 MC30-Ch170-150: Install Street Furniture & Lighting 21-Mar-20 15-Apr-20

MC30-Ch.150 to MC30-Ch.100MC30-Ch.150 to MC30-Ch.100MC30-Ch.150 to MC30-Ch.100MC30-Ch.150 to MC30-Ch.100

CD210630 MC30-Ch150-100: Roadworks & Footpath 13-Feb-19 A 27-Mar-20

CD210650 MC30-Ch150-100: Install Street Furniture & Lighting 16-Apr-20 08-May-20

MC30-Ch.100 to MC30-Ch.50MC30-Ch.100 to MC30-Ch.50MC30-Ch.100 to MC30-Ch.50MC30-Ch.100 to MC30-Ch.50

CD210530 MC30-Ch100-50: Roadworks & Footpath 11-Jul-19 A 15-Apr-20

CD210535 MC30-Ch100-50: Maintenance Staircase 21-Mar-20 15-Apr-20

CD210550 MC30-Ch100-50: Install Street Furniture & Lighting 09-May-20 29-May-20

MC30-Ch.50 to MC30-Ch.00MC30-Ch.50 to MC30-Ch.00MC30-Ch.50 to MC30-Ch.00MC30-Ch.50 to MC30-Ch.00

CD210420 MC30-Ch50-00: DN450 Freshwater (0+64 - 0+14) 14-Mar-19 A 14-Feb-20 A

CD210425 MC30-Ch50-00: DN450 Salt Water (0+062 - 0+12) 14-Mar-19 A 14-Feb-20 A

CD210430 MC30-Ch50-00: Roadworks & Footpath 16-Apr-20 03-Jun-20

MC20-Ch.140 to MC20-Ch.100MC20-Ch.140 to MC20-Ch.100MC20-Ch.140 to MC20-Ch.100MC20-Ch.140 to MC20-Ch.100

CD210310 MC20-Ch140-100: Road Drainage (WL1.12 to WL1.9) 06-Jun-19 A 27-Mar-20
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Activity ID Activity Name Start Date Finish Date

CD210320 MC20-Ch140-100: DN450 Freshwater (0+14 - 0+00) 17-Feb-20 A 07-Mar-20

CD210325 MC20-Ch140-100: DN450 Salt Water (0+12 - 0+00) 17-Feb-20 A 07-Mar-20

Cost Centre D2.2 DrainageCost Centre D2.2 DrainageCost Centre D2.2 DrainageCost Centre D2.2 Drainage

MC20-Ch.140 to MC20-Ch.00MC20-Ch.140 to MC20-Ch.00MC20-Ch.140 to MC20-Ch.00MC20-Ch.140 to MC20-Ch.00

CD220190 MC20-Ch140-00: 1800mm dia Drainage (SF1.1 to SF1.1B) - 30m 02-Jul-19 A 11-Mar-20

Cost Centre E - Miscellaneous WorksCost Centre E - Miscellaneous WorksCost Centre E - Miscellaneous WorksCost Centre E - Miscellaneous Works

Cost Centre E2 - External UtilitiesCost Centre E2 - External UtilitiesCost Centre E2 - External UtilitiesCost Centre E2 - External Utilities

Cost Centre E2.1 - External Utilities - DrainageCost Centre E2.1 - External Utilities - DrainageCost Centre E2.1 - External Utilities - DrainageCost Centre E2.1 - External Utilities - Drainage

CE210320 N: Install 600mm dia Storm Drainage (DMH1.2 to DMH1.2A) - 21m 25-Mar-20 25-Apr-20

CE210330 N: Install 300mm dia Storm Drainage (DMH1.5 to DMH1.2) - 5m 27-Apr-20 12-May-20

CE210340 N: Install 450mm dia Storm Drainage (DMH1.1 to DMH1.2) - 3m 27-Apr-20 12-May-20

CE210410 N: Install 600mm dia Storm Drainage (DMH1.2A to DMH1.3) - 10m 13-May-20 26-May-20

CE210510 N: Install 300mm dia Sewerage (SMH1.2 to F1.2) - 9m 24-Feb-20 A 29-Feb-20 A

CE210520 N: Install 300mm dia Sewerage (SMH1.3 to SMH1.3A) - 20m 02-Mar-20 21-Mar-20

CE210530 N: Install 300mm dia Sewerage (SMH1.3A to F1.3) - 12m 23-Mar-20 16-Apr-20

CE210540 N: Install 300mm dia Sewerage (SMH1.1 to F1.5) - 18m 01-Aug-20 21-Aug-20

Cost Centre E2.2 - External Utilities - Water WorksCost Centre E2.2 - External Utilities - Water WorksCost Centre E2.2 - External Utilities - Water WorksCost Centre E2.2 - External Utilities - Water Works

CE220210 N: Install DN150 FR.N.P. Freshwater Main (FW) at GL 70 to 69 (12m) 17-Apr-20 16-May-20

CE220220 N: Install DN100 F.S.P. Freshwater Main (Fire) at Grid 70 to 69 (12.3m) 17-Apr-20 16-May-20

CE220230 N: Install DN100 FL.W.P. Saltwater Main at Grid 70 to 69 (13.7m) 17-Apr-20 16-May-20
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Activity ID Activity Name Start Date Finish Date

L1 Contract for Lyric Theatre Complex (3MRP)L1 Contract for Lyric Theatre Complex (3MRP)L1 Contract for Lyric Theatre Complex (3MRP)L1 Contract for Lyric Theatre Complex (3MRP)

Cost Centre B - Excavation and Lateral Support (ELS) Stage 2Cost Centre B - Excavation and Lateral Support (ELS) Stage 2Cost Centre B - Excavation and Lateral Support (ELS) Stage 2Cost Centre B - Excavation and Lateral Support (ELS) Stage 2

Excavation and ELS Works (Stage 2)Excavation and ELS Works (Stage 2)Excavation and ELS Works (Stage 2)Excavation and ELS Works (Stage 2)

CB161070 [South - Area 1 & 2] Install 6th Layer of Strut S6 ->incl. pre-load 26-Feb-20 A 28-Mar-20 A

CB161100 [South - Area 1 & 2] Excavate East Berm to Formation Level -14.2mPD 09-Mar-20 A 15-Apr-20

CB161200 [South - Area 1 & 2] Pile Head Treatment at East (14 nr BP) 13-Mar-20 A 25-Apr-20

Cost Centre C - BasementCost Centre C - BasementCost Centre C - BasementCost Centre C - Basement

Cost Centre C1 - Essential Basement Structure (Excl. AET Protection & Box Culvert)Cost Centre C1 - Essential Basement Structure (Excl. AET Protection & Box Culvert)Cost Centre C1 - Essential Basement Structure (Excl. AET Protection & Box Culvert)Cost Centre C1 - Essential Basement Structure (Excl. AET Protection & Box Culvert)

Central Area (GL. M1-X1 / 62-70.1)Central Area (GL. M1-X1 / 62-70.1)Central Area (GL. M1-X1 / 62-70.1)Central Area (GL. M1-X1 / 62-70.1)

CC100440 [South - L01] Construct Central B1 Beam & Slab 06-Dec-19 A 09-Apr-20

CC100510 [South - L01] Construct B1-B1M Central Columns & Structural Walls 24-Feb-20 A 23-Apr-20

CC100520 [South - L01] Construct B1M Central Beam & Slab 24-Apr-20 13-Jun-20

CC100560 [South - L01] Construct B1M- G/F Central Columns & Structural Walls 15-Jun-20 04-Aug-20

South / West Area (GL. W1-AA1 / 62-71 & M1-AA1 / 68.1-71)South / West Area (GL. W1-AA1 / 62-71 & M1-AA1 / 68.1-71)South / West Area (GL. W1-AA1 / 62-71 & M1-AA1 / 68.1-71)South / West Area (GL. W1-AA1 / 62-71 & M1-AA1 / 68.1-71)

CC100220 [South - L01] Construct South / West Pile Cap / B2 Slab at -12.4mPD 22-Dec-19 A 13-Mar-20 A

CC100405 [South - L01] Remove Strut Layer S5 West 08-Feb-20 A 15-Feb-20 A

CC100406 [South - L01] Remove Strut Layer S5 South 14-Mar-20 A 09-Apr-20

CC100408a [South - L01] Construct B2-B1 South / West Basement Wall 1st Pour 14-Mar-20 A 18-Apr-20

CC100410a [South - L01] Remove Strut Layer S4 South / West 15-Apr-20 29-Apr-20

CC100410b [South - L01] Construct B2-B1 South / West Basement Wall to bottom of S3 18-Apr-20 04-May-20

CC100410c [South - L01] Install Re-prop 29-Apr-20 13-May-20

CC100410d [South - L01] Remove Strut Layer S3 South / West 14-May-20 28-May-20

CC100410e [South - L01] Construct B2-B1 South / West Internal Walls / Columns 29-May-20 17-Jun-20

CC100415 [South - L01] Construct Mega Culumns / Walls Supporting Wall Beam WF 21-Feb-20 A 07-Apr-20

CC100418 [South - L01] Construct Beam & Slab Suppporting Wall Beam WF 16-Mar-20 A 14-Apr-20

CC100419 [South - L01] Construct Mega Columns & Walls up to Soffit Wall Beam WF 23-Mar-20 A 17-Apr-20

CC100485a [South - L01] Construct B1 South / West Beam & Slab 13-Jun-20 09-Jul-20
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CC100505 [South - L01] Remove Strut Layer S3 & S2 South / West 20-Jun-20 27-Jul-20

East Area (GL. M1-A1 / 60-62)East Area (GL. M1-A1 / 60-62)East Area (GL. M1-A1 / 60-62)East Area (GL. M1-A1 / 60-62)

CC100290 [South - L01] Blinding Layer for Pile Cap / B2 Slab at East 27-Feb-20 A 07-May-20

CC100300 [South - L01] Construct East Pile Cap / B2 Slab at -14.2mPD 04-Mar-20 A 22-May-20

CC100305 [South/North] BA14 Completion of Pile Cap - BD Submission & Acknowledgement 23-May-20 29-May-20

CC100400 [South - L01] Remove Strut Layer S6 East 06-May-20 29-May-20

CC100400a [South - L01] Construct B2-B1 East Internal Walls & Columns 21-May-20 15-Jun-20

CC100400b [South - L01] Construct B2-B1 Basement Wall to bottom of S4 15-May-20 04-Jun-20

CC100400c [South - L01] Install Re-prop 05-Jun-20 10-Jun-20

CC100400d [South - L01] Remove Strut Layer S4 East 11-Jun-20 26-Jun-20

CC100400e [South - L01] Construct B2-B1 Basement Wall to Soffit of B1 19-Jun-20 11-Jul-20

North Area (GL. B1-M1 / 59.1 - 69)North Area (GL. B1-M1 / 59.1 - 69)North Area (GL. B1-M1 / 59.1 - 69)North Area (GL. B1-M1 / 59.1 - 69)

CC101600 [North - L04] Remove Strut Layer S4 (Phase 2, affected by IC18) 23-Dec-19 A 09-Apr-20

CC101665 [North - L04] Construct B2-B1 Columns (West) 07-Nov-19 A 09-Apr-20

CC101675 [North - L04] Construct B2-B1 Internal Walls 12-Jan-20 A 15-Apr-20

CC101685 [North - L04] Construct B2-B1 Perimeter Walls / Mega Columns (West) 06-Jan-20 A 15-Apr-20

CC101700 [North - L04] Construct B2-B1 Perimeter Walls & Columns (East) 19-Jan-20 A 17-Apr-20

CC101780 [North - L04] Construct B1 Beam & Slab 13-Jan-20 A 24-Apr-20

CC101800 [North - L04] Remove Strut Layer S3 & S2 15-Apr-20 21-May-20

CC101835 [North - L04] Construct B1-G/F Columns 12-May-20 03-Jun-20

CC101845 [North - L04] Construct B1-G/F Internal Wall 20-May-20 11-Jun-20

CC101855 [North - L04] Construct B1-G/F Perimeter Walls / Mega Columns (GL K1-G1/68-65.1) 30-May-20 19-Jun-20

CC101865 [North - L04] Construct B1-G/F Perimeter Walls / Mega Columns (GL G1-C1/65.1-63.1) 08-Jun-20 29-Jun-20

CC101870 [North - L04] Construct B1-G/F Perimeter Walls & Columns (GL C1/63.1-59.1) 16-Jun-20 08-Jul-20

CC101900 [North - L04] Construct  G/F Beam & Slab 02-Jun-20 29-Jul-20

Area 6Area 6Area 6Area 6
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CC102420 [Area 6 - L06] Construct B1-B1M Columns & Structural Walls 10-Dec-18 A 03-Apr-20

CC102430 [Area 6 - L06] Construct B1M Beam & Slab 14-Jan-19 A 15-Apr-20

CC102510 [Area 6 - L06] Construct B1M- G/F Columns & Structural Walls 13-May-19 A 18-Apr-20

Cost Centre C3 - AET ProtectionCost Centre C3 - AET ProtectionCost Centre C3 - AET ProtectionCost Centre C3 - AET Protection

Design & SubmissionDesign & SubmissionDesign & SubmissionDesign & Submission

CC300070 Revise Design Calculation, Method Statement, Material Submission 02-Jan-20 A 08-Apr-20

CC300075 CA Review Design Calc, Method Statement, Material Submission & Approve 25-Feb-20 A 15-Apr-20

CC300080 Procure Material / Equipment (Strands / Jacks) & Deliver to Site 29-Feb-20 A 18-Apr-20

Wall Beam WFWall Beam WFWall Beam WFWall Beam WF

CC300190a WF: Stage 1.1 - Install Temporary Bearing 20-Apr-20 22-Apr-20

CC300190b WF: Stage 1.2 - Install Sand Layer & Soffit Formwork 27-Mar-20 A 03-Apr-20

CC300190c WF: Stage 1.3 - Cast Extended Base Slab 06-Apr-20 23-Apr-20

CC300190d WF: Stage 1.4 - Cast Wall Stem 24-Apr-20 02-May-20

CC300200 WF: Stage 1.5 - Apply Pre-stress 04-May-20 07-May-20

CC300205a WF: Stage 2.1 - Washout Sand Layer 08-May-20 11-May-20

CC300205b WF: Stage 2.2 - Cast Side Section against ECM 12-May-20 22-May-20

CC300210 WF: Stage 2.3 - Apply Pre-stress 23-May-20 27-May-20

CC300215 WF: Stage 3.1 - Cast Remaining Side Section 28-May-20 10-Jun-20

CC300220 WF: Stage 3.2 - Apply Pre-stress 11-Jun-20 15-Jun-20

CC300225a WF: Stage 4.1 - Cast Topping 16-Jun-20 19-Jun-20

CC300225b WF: Stage 4.2 - Apply Pre-stress 20-Jun-20 24-Jun-20

CC300225d WF: Stage 5.1 - Cast Column Monolithic Connection 26-Jun-20 29-Jun-20

CC300225e WF: Stage 5.2 - Pressure Grout at Temporary Bearing 30-Jun-20 30-Jun-20

Wall Beam W2Wall Beam W2Wall Beam W2Wall Beam W2

CC300795a W2: Stage 1.1 - Install Temporary Bearing 25-Apr-20 28-Apr-20

CC300795b W2: Stage 1.2 - Install Sand Layer & Soffit Formwork 25-Apr-20 05-May-20
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Activity ID Activity Name Start Date Finish Date

CC300795c W2: Stage 1.3 - Cast Extended Base Slab 06-May-20 20-May-20

CC300795d W2: Stage 1.4 - Cast Wall Stem 21-May-20 27-May-20

CC300800 W2: Stage 1.5 - Apply Pre-stress 28-May-20 01-Jun-20

CC300805a W2: Stage 2.1 - Washout Sand Layer 02-Jun-20 04-Jun-20

CC300805b W2: Stage 2.2 - Cast Side Section against ECM 05-Jun-20 16-Jun-20

CC300810 W2: Stage 2.3 - Apply Pre-stress 17-Jun-20 20-Jun-20

CC300815 W2: Stage 3.1 - Cast Remaining Side Section 22-Jun-20 07-Jul-20

Wall Beam W1Wall Beam W1Wall Beam W1Wall Beam W1

CC300695a W1: Stage 1.1 - Install Temporary Bearing 25-Apr-20 28-Apr-20

CC300695b W1: Stage 1.2 - Install Sand Layer & Soffit Formwork 25-Apr-20 05-May-20

CC300695c W1: Stage 1.3 - Cast Extended Base Slab 06-May-20 20-May-20

CC300695d W1: Stage 1.4 - Cast Wall Stem 21-May-20 27-May-20

CC300700 W1: Stage 1.5 - Apply Pre-stress 28-May-20 01-Jun-20

CC300705a W1: Stage 2.1 - Washout Sand Layer 02-Jun-20 04-Jun-20

CC300705b W1: Stage 2.2 - Cast Side Section against ECM 05-Jun-20 16-Jun-20

CC300710 W1: Stage 2.3 - Apply Pre-stress 17-Jun-20 20-Jun-20

CC300715 W1: Stage 3.1 - Cast Remaining Side Section 22-Jun-20 07-Jul-20

Wall Beam WBWall Beam WBWall Beam WBWall Beam WB

CC300595a WB: Stage 1.1 - Install Temporary Bracing 05-Jun-20 09-Jun-20

CC300595b WB: Stage 1.2 - Install Temporary Corbel & Bearing 10-Jun-20 13-Jun-20

CC300600 WB: Stage 1.3 - Install Sand Layer & Soffit Formwork 15-Jun-20 18-Jun-20

CC300605a W2: Stage 2.1 - Cast Extended Base Slab 19-Jun-20 27-Jun-20

CC300605b W2: Stage 2.2 - Cast Wall Stem 29-Jun-20 07-Jul-20

Cost Centre D - Public Infrastructure Works (PIW)Cost Centre D - Public Infrastructure Works (PIW)Cost Centre D - Public Infrastructure Works (PIW)Cost Centre D - Public Infrastructure Works (PIW)

Cost Centre D2 - Austin Road West Lay-byCost Centre D2 - Austin Road West Lay-byCost Centre D2 - Austin Road West Lay-byCost Centre D2 - Austin Road West Lay-by

Cost Centre D2.1 Roadworks and RemainingCost Centre D2.1 Roadworks and RemainingCost Centre D2.1 Roadworks and RemainingCost Centre D2.1 Roadworks and Remaining

MC30-Ch.170 to MC30-Ch.150MC30-Ch.170 to MC30-Ch.150MC30-Ch.170 to MC30-Ch.150MC30-Ch.170 to MC30-Ch.150
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CD210730 MC30-Ch170-150: Roadworks & Footpath 30-Jan-19 A 14-Apr-20

CD210750 MC30-Ch170-150: Install Street Furniture & Lighting 15-Apr-20 07-May-20

MC30-Ch.150 to MC30-Ch.100MC30-Ch.150 to MC30-Ch.100MC30-Ch.150 to MC30-Ch.100MC30-Ch.150 to MC30-Ch.100

CD210650 MC30-Ch150-100: Install Street Furniture & Lighting 08-May-20 28-May-20

MC30-Ch.100 to MC30-Ch.50MC30-Ch.100 to MC30-Ch.50MC30-Ch.100 to MC30-Ch.50MC30-Ch.100 to MC30-Ch.50

CD210530 MC30-Ch100-50: Roadworks & Footpath 11-Jul-19 A 07-Mar-20 A

CD210535 MC30-Ch100-50: Maintenance Staircase 01-Apr-20 25-Apr-20

CD210550 MC30-Ch100-50: Install Street Furniture & Lighting 29-May-20 18-Jun-20

MC30-Ch.50 to MC30-Ch.00MC30-Ch.50 to MC30-Ch.00MC30-Ch.50 to MC30-Ch.00MC30-Ch.50 to MC30-Ch.00

CD210430 MC30-Ch50-00: Roadworks & Footpath 17-Jan-20 A 29-Apr-20

CD210450 MC30-Ch50-00: Install Street Furniture & Lighting 19-Jun-20 11-Jul-20

MC20-Ch.140 to MC20-Ch.100MC20-Ch.140 to MC20-Ch.100MC20-Ch.140 to MC20-Ch.100MC20-Ch.140 to MC20-Ch.100

CD210310 MC20-Ch140-100: Road Drainage (WL1.12 to WL1.9) 06-Jun-19 A 29-Apr-20

CD210320 MC20-Ch140-100: DN450 Freshwater (0+14 - 0+00) 17-Feb-20 A 08-Apr-20

CD210325 MC20-Ch140-100: DN450 Salt Water (0+12 - 0+00) 17-Feb-20 A 08-Apr-20

CD210330 MC20-Ch140-100: Roadworks & Footpath 02-May-20 12-Jun-20

Cost Centre D2.2 DrainageCost Centre D2.2 DrainageCost Centre D2.2 DrainageCost Centre D2.2 Drainage

MC20-Ch.140 to MC20-Ch.00MC20-Ch.140 to MC20-Ch.00MC20-Ch.140 to MC20-Ch.00MC20-Ch.140 to MC20-Ch.00

CD220190 MC20-Ch140-00: 1800mm dia Drainage (SF1.1 to SF1.1B) - 30m 02-Jul-19 A 15-Apr-20

CD230200 MC20-Ch140-00: 1800mm dia Drainage (SF1.1 to SF1.1A) - 35m 25-Apr-20 15-Jun-20

Cost Centre D2.3 SewerageCost Centre D2.3 SewerageCost Centre D2.3 SewerageCost Centre D2.3 Sewerage

MC20-Ch.140 to MC20-Ch.00MC20-Ch.140 to MC20-Ch.00MC20-Ch.140 to MC20-Ch.00MC20-Ch.140 to MC20-Ch.00

CD230160 MC20-Ch140-00: 450mm dia Sewer (F1.6B to F1.6A) - 16m 16-Jun-20 08-Jul-20

Cost Centre E - Miscellaneous WorksCost Centre E - Miscellaneous WorksCost Centre E - Miscellaneous WorksCost Centre E - Miscellaneous Works

Cost Centre E1 - DCS Outfall (Construct With Box Culvert Outfall)Cost Centre E1 - DCS Outfall (Construct With Box Culvert Outfall)Cost Centre E1 - DCS Outfall (Construct With Box Culvert Outfall)Cost Centre E1 - DCS Outfall (Construct With Box Culvert Outfall)

Cost Centre E1.1 - DCS Outfall ExcavationCost Centre E1.1 - DCS Outfall ExcavationCost Centre E1.1 - DCS Outfall ExcavationCost Centre E1.1 - DCS Outfall Excavation

CE110815 Prepare Precast Design & Submit to CA (DCS Outfall) 30-Mar-20 A 02-May-20

CE110820 CA Review Precast Design & Submit to DSD (DCS Outfall) 04-May-20 16-May-20
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CE110825 DSD Review Precast Design & Comment (DCS Outfall) 18-May-20 13-Jun-20

CE110830 Revise Precast Design & Submit to CA / DSD (DCS Outfall) 15-Jun-20 29-Jun-20

CE110835 DSD Review Amended Precast Design & Approve (DCS Outfall) 30-Jun-20 28-Jul-20

Cost Centre E2 - External UtilitiesCost Centre E2 - External UtilitiesCost Centre E2 - External UtilitiesCost Centre E2 - External Utilities

Cost Centre E2.1 - External Utilities - DrainageCost Centre E2.1 - External Utilities - DrainageCost Centre E2.1 - External Utilities - DrainageCost Centre E2.1 - External Utilities - Drainage

CE210320 N: Install 600mm dia Storm Drainage (DMH1.2 to DMH1.2A) - 21m 01-Apr-20 05-May-20

CE210330 N: Install 300mm dia Storm Drainage (DMH1.5 to DMH1.2) - 5m 10-Mar-20 A 21-Mar-20 A

CE210340 N: Install 450mm dia Storm Drainage (DMH1.1 to DMH1.2) - 3m 06-May-20 19-May-20

CE210410 N: Install 600mm dia Storm Drainage (DMH1.2A to DMH1.3) - 10m 20-May-20 02-Jun-20

CE210420 N: Install 600mm dia Storm Drainage (DMH1.3 to SF1.1A) - 28m 16-Jun-20 17-Jul-20

CE210520 N: Install 300mm dia Sewerage (SMH1.3 to SMH1.3A) - 20m 09-Mar-20 A 21-Mar-20 A

CE210530 N: Install 300mm dia Sewerage (SMH1.3A to F1.3) - 12m 06-May-20 26-May-20

CE210540 N: Install 300mm dia Sewerage (SMH1.1 to F1.5) - 18m 01-Aug-20 21-Aug-20

Cost Centre E2.2 - External Utilities - Water WorksCost Centre E2.2 - External Utilities - Water WorksCost Centre E2.2 - External Utilities - Water WorksCost Centre E2.2 - External Utilities - Water Works

CE220210 N: Install DN150 FR.N.P. Freshwater Main (FW) at GL 70 to 69 (12m) 27-May-20 23-Jun-20

CE220220 N: Install DN100 F.S.P. Freshwater Main (Fire) at Grid 70 to 69 (12.3m) 27-May-20 23-Jun-20

CE220230 N: Install DN100 FL.W.P. Saltwater Main at Grid 70 to 69 (13.7m) 27-May-20 23-Jun-20
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Activity ID Activity Name Start Date Finish Date

L1 Contract for Lyric Theatre Complex (3MRP)L1 Contract for Lyric Theatre Complex (3MRP)L1 Contract for Lyric Theatre Complex (3MRP)L1 Contract for Lyric Theatre Complex (3MRP)

Cost Centre B - Excavation and Lateral Support (ELS) Stage 2Cost Centre B - Excavation and Lateral Support (ELS) Stage 2Cost Centre B - Excavation and Lateral Support (ELS) Stage 2Cost Centre B - Excavation and Lateral Support (ELS) Stage 2

Excavation and ELS Works (Stage 2)Excavation and ELS Works (Stage 2)Excavation and ELS Works (Stage 2)Excavation and ELS Works (Stage 2)

CB161100 [South - Area 1 & 2] Excavate East Berm to Formation Level -14.2mPD 09-Mar-20 A 25-Apr-20 A

CB161200 [South - Area 1 & 2] Pile Head Treatment at East (14 nr BP) 13-Mar-20 A 25-Apr-20 A

CB161210 [South/North] BA14 Completion of ELS - BD Submission & Acknowledgement 27-Apr-20 A 04-May-20

Cost Centre C - BasementCost Centre C - BasementCost Centre C - BasementCost Centre C - Basement

Cost Centre C1 - Essential Basement Structure (Excl. AET Protection & Box Culvert)Cost Centre C1 - Essential Basement Structure (Excl. AET Protection & Box Culvert)Cost Centre C1 - Essential Basement Structure (Excl. AET Protection & Box Culvert)Cost Centre C1 - Essential Basement Structure (Excl. AET Protection & Box Culvert)

South Basement - Central Area (GL. M1-X1 / 62-70.1)South Basement - Central Area (GL. M1-X1 / 62-70.1)South Basement - Central Area (GL. M1-X1 / 62-70.1)South Basement - Central Area (GL. M1-X1 / 62-70.1)

CC100440 [South] B1/F Construct Central B1 Beam & Slab 06-Dec-19 A 07-May-20

CC100510 [South] B1/F Construct B1-B1M Central Columns & Structural Walls 24-Feb-20 A 16-May-20

CC100520 [South] B1M/F Construct B1M Central Beam & Slab 18-May-20 07-Jul-20

CC100560 [South] B1M/F Construct B1M- G/F Central Columns & Structural Walls 08-Jul-20 25-Aug-20

CC100580 [South] B1/F Construct Remaining B1 Beam & Slab (GL. Q1-M1/70.1-64.1) 20-Jul-20 15-Aug-20

South Basement - South / West Area (GL. W1-AA1 / 62-71 & M1-AA1 / 68.1-71)South Basement - South / West Area (GL. W1-AA1 / 62-71 & M1-AA1 / 68.1-71)South Basement - South / West Area (GL. W1-AA1 / 62-71 & M1-AA1 / 68.1-71)South Basement - South / West Area (GL. W1-AA1 / 62-71 & M1-AA1 / 68.1-71)

CC100406 [South] B2/F Remove Strut Layer S5 South 14-Mar-20 A 02-May-20

CC100408a [South] B2/F Construct B2-B1 South / West Basement Wall 1st Pour 14-Mar-20 A 06-May-20

CC100410a [South] B2/F Remove Strut Layer S4 South / West 27-Apr-20 A 07-May-20

CC100410b [South] B2/F Construct B2-B1 South / West Basement Wall to bottom of S3 22-Apr-20 A 08-May-20

CC100410c [South] B2/F Install Re-prop to South / West Basement Wall 29-Apr-20 A 09-May-20

CC100410d [South] B2/F Remove Strut Layer S3 South / West 11-May-20 25-May-20

CC100410e [South] B2/F Construct B2-B1 South / West Internal Walls / Columns 26-May-20 13-Jun-20

CC100412 [South] B2/F Construct B2 Upper  South / West Beam & Slab 02-Jun-20 22-Jun-20

CC100415 [South] B2/F Construct Mega Columns / Walls Supporting Wall Beam WF 21-Feb-20 A 06-May-20

CC100418 [South] B1/F Construct Beam & Slab Suppporting Wall Beam WF 16-Mar-20 A 08-May-20
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CC100419 [South] B1/F Construct Mega Columns & Walls up to Soffit Wall Beam WF 23-Mar-20 A 11-May-20

CC100485a [South] B1/F Construct B1 South / West Beam & Slab 10-Jun-20 06-Jul-20

CC100505 [South] B1/F Remove Strut Layer S2 South / West 17-Jun-20 23-Jul-20

CC100515 [South] B1/F Construct B1-B1M South / West Columns 07-Jul-20 27-Jul-20

CC100536 [South] B1/F Construct B1-B1M South / West Internal Walls 07-Jul-20 27-Jul-20

CC100545 [South] B1/F Construct B1-B1M South / West Perimeter Walls / Columns 07-Jul-20 27-Jul-20

CC100545a [South] B1M/F Remove Strut Layer S1 South / West 28-Jul-20 12-Aug-20

South Basement - East Area (GL. M1-Z1 / 60-62)South Basement - East Area (GL. M1-Z1 / 60-62)South Basement - East Area (GL. M1-Z1 / 60-62)South Basement - East Area (GL. M1-Z1 / 60-62)

CC100290 [South] B2/F Blinding Layer for Pile Cap / B2 Slab at East 27-Feb-20 A 25-Apr-20 A

CC100300 [South] B2/F Construct East Pile Cap / B2 Slab at -14.2mPD 04-Mar-20 A 18-May-20

CC100305 [South/North] BA14 Completion of Pile Cap - BD Submission & Acknowledgement 19-May-20 25-May-20

CC100400 [South] B2/F Remove Strut Layer S6 East 15-Apr-20 A 25-May-20

CC100400a [South] B2/F Construct B2-B1 East Internal Walls & Columns 25-Apr-20 A 10-Jun-20

CC100400a1 [South] B2/F Construct B2 Upper East Beam & Slab 02-Jun-20 24-Jun-20

CC100400b [South] B2/F Construct B2-B1 Basement Wall to bottom of S4 23-Apr-20 A 30-May-20

CC100400c [South] B2/F Install Re-prop to East Basement Wall 01-Jun-20 05-Jun-20

CC100400d [South] B2/F Remove Strut Layer S4 East 06-Jun-20 20-Jun-20

CC100400e [South] B2/F Construct B2-B1 Basement Wall to Soffit of B1 15-Jun-20 07-Jul-20

CC100400f [South] B1/F Construct B1 East Beam & Slab 15-Jun-20 14-Jul-20

CC100400g [South] B1/F Remove Strut Layer S2 East 15-Jul-20 30-Jul-20

CC100400h [South] B1/F Remove Strut Layer S5 & S3 East 15-Jul-20 18-Aug-20

CC100400i [South] B1/F Construct B1-B1M East Columns & Walls to bottom of S1 22-Jul-20 11-Aug-20

South Basement - Staircases (GL M1-AA1 / 60-71)South Basement - Staircases (GL M1-AA1 / 60-71)South Basement - Staircases (GL M1-AA1 / 60-71)South Basement - Staircases (GL M1-AA1 / 60-71)

CC103120 [South] B2 Construct Staircase S35 (GL Q1.1-Q1.1/63.1-63) 30-Jun-20 14-Jul-20

CC103140 [South] B2-GF Construct Staircase S36 (GL P1-O1/64-63.1) 15-Jul-20 11-Aug-20
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North Basement - North Area (GL. B1-M1 / 59.1 - 69)North Basement - North Area (GL. B1-M1 / 59.1 - 69)North Basement - North Area (GL. B1-M1 / 59.1 - 69)North Basement - North Area (GL. B1-M1 / 59.1 - 69)

CC101600 [North] B2/F Remove Strut Layer S4 (Phase 2, affected by IC18) 23-Dec-19 A 08-May-20

CC101665 [North] B2/F Construct B2-B1 Columns (West) 07-Nov-19 A 08-May-20

CC101675 [North] B2/F Construct B2-B1 Internal Walls 13-Jan-20 A 08-May-20

CC101685 [North] B2/F Construct B2-B1 Perimeter Walls / Mega Columns (West) 06-Jan-20 A 08-May-20

CC101700 [North] B2/F Construct B2-B1 Perimeter Walls & Columns (East) 20-Jan-20 A 08-May-20

CC101780 [North] B1/F Construct B1 Beam & Slab 13-Jan-20 A 09-May-20

CC101800 [North] B1/F Remove Strut Layer S3 & S2 20-Apr-20 A 26-May-20

CC101835 [North] B1/F Construct B1-G/F Columns 14-Apr-20 A 08-Jun-20

CC101845 [North] B1/F Construct B1-G/F Internal Wall 25-May-20 16-Jun-20

CC101855 [North] B1/F Construct B1-G/F Perimeter Walls / Mega Columns (GL K1-G1/68-65.1) 04-Jun-20 24-Jun-20

CC101865 [North] B1/F Construct B1-G/F Perimeter Walls / Mega Columns (GL G1-C1/65.1-63.1) 12-Jun-20 04-Jul-20

CC101870 [North] B1/F Construct B1-G/F Perimeter Walls & Columns (GL C1/63.1-59.1) 20-Jun-20 13-Jul-20

CC101900 [North] G/F Construct  G/F Beam & Slab 06-Jun-20 03-Aug-20

CC102000 [North] G/F Remove Strut Layer S1 24-Jul-20 27-Aug-20

North Basement - Area 6North Basement - Area 6North Basement - Area 6North Basement - Area 6

CC102430 [Area 6] B1M/F Construct B1M Beam & Slab 14-Jan-19 A 12-May-20

CC102510 [Area 6] B1M/F Construct B1M- G/F Columns & Structural Walls 13-May-19 A 15-May-20

North Basement - Staircases (GL. B1-M1 / 59.1 - 69)North Basement - Staircases (GL. B1-M1 / 59.1 - 69)North Basement - Staircases (GL. B1-M1 / 59.1 - 69)North Basement - Staircases (GL. B1-M1 / 59.1 - 69)

CC103320 [North] B2-B1 Construct Staircase S40 (GL T1.1-S1/61-60) 11-May-20 30-May-20

CC103340 [North] B2-GF Construct Staircase S44 (GL H1-G1/65.1-65) 01-Jun-20 29-Jun-20

CC103360 [North] B2-GF Construct Staircase S38 (GL F1-E1/63.1-63) 30-Jun-20 28-Jul-20

CC103380 [North] B2-GF Construct Staircase S31 (GL M1-K1/60.1-59.1) 29-Jul-20 25-Aug-20

Cost Centre C3 - AET ProtectionCost Centre C3 - AET ProtectionCost Centre C3 - AET ProtectionCost Centre C3 - AET Protection

Wall Beam WFWall Beam WFWall Beam WFWall Beam WF
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CC300190b WF: Stage 1.2 - Install Sand Layer & Soffit Formwork 27-Mar-20 A 25-Apr-20 A

CC300190c WF: Stage 1.3 - Cast Extended Base Slab 13-Apr-20 A 06-May-20

CC300190d WF: Stage 1.4 - Cast Wall Stem 16-Apr-20 A 09-May-20

CC300200 WF: Stage 1.5 - Apply Pre-stress 11-May-20 14-May-20

CC300205a WF: Stage 2.1 - Washout Sand Layer 15-May-20 18-May-20

CC300205b WF: Stage 2.2 - Cast Side Section against ECM 19-May-20 29-May-20

CC300210 WF: Stage 2.3 - Apply Pre-stress 30-May-20 03-Jun-20

CC300215 WF: Stage 3.1 - Cast Remaining Side Section 04-Jun-20 17-Jun-20

CC300220 WF: Stage 3.2 - Apply Pre-stress 18-Jun-20 22-Jun-20

CC300225a WF: Stage 4.1 - Cast Topping 23-Jun-20 27-Jun-20

CC300225b WF: Stage 4.2 - Apply Pre-stress 29-Jun-20 03-Jul-20

CC300225d WF: Stage 5.1 - Cast Column Monolithic Connection 04-Jul-20 07-Jul-20

CC300225e WF: Stage 5.2 - Pressure Grout at Temporary Bearing 08-Jul-20 08-Jul-20

CC300230 WF: Stage 6.1 Remove Temporary Infill & Extend Base Slab 09-Jul-20 10-Jul-20

Wall Beam WEWall Beam WEWall Beam WEWall Beam WE

CC300295a WE: Stage 1.1 - Install Sand Layer & Soffit Formwork 11-Jul-20 13-Jul-20

CC300295b WE: Stage 1.2 - Cast Extended Base Slab 14-Jul-20 17-Jul-20

CC300295c WE: Stage 1.3 - Cast Wall Stem 18-Jul-20 22-Jul-20

CC300295d WE: Stage 1.4 - Apply Temporary Stress 23-Jul-20 24-Jul-20

CC300295e WE: Stage 2.1 - Wash Out Sand Layer 25-Jul-20 25-Jul-20

Wall Beam W2Wall Beam W2Wall Beam W2Wall Beam W2

CC300795b W2: Stage 1.2 - Install Sand Layer & Soffit Formwork 18-Apr-20 A 05-May-20

CC300795c W2: Stage 1.3 - Cast Extended Base Slab 06-May-20 20-May-20

CC300795d W2: Stage 1.4 - Cast Wall Stem 21-May-20 27-May-20

CC300800 W2: Stage 1.5 - Apply Pre-stress 28-May-20 01-Jun-20
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CC300805a W2: Stage 2.1 - Washout Sand Layer 02-Jun-20 04-Jun-20

CC300805b W2: Stage 2.2 - Cast Side Section against ECM 05-Jun-20 16-Jun-20

CC300810 W2: Stage 2.3 - Apply Pre-stress 17-Jun-20 20-Jun-20

CC300815 W2: Stage 3.1 - Cast Remaining Side Section 22-Jun-20 07-Jul-20

CC300820 W2: Stage 3.2 - Apply Pre-stress 08-Jul-20 11-Jul-20

CC300825a W2: Stage 4.1 - Cast Topping 13-Jul-20 16-Jul-20

CC300825b W2: Stage 4.2 - Apply Pre-stress 17-Jul-20 21-Jul-20

CC300825d W2: Stage 5.1 - Cast Column Monolithic Connection 22-Jul-20 24-Jul-20

CC300825e W2: Stage 5.2 - Pressure Grout at Temporary Bearing 25-Jul-20 25-Jul-20

CC300830 W2: Stage 6.1 Remove Temporary Infill & Extend Base Slab 27-Jul-20 28-Jul-20

Wall Beam W1Wall Beam W1Wall Beam W1Wall Beam W1

CC300695b W1: Stage 1.2 - Install Sand Layer & Soffit Formwork 18-Apr-20 A 29-Apr-20 A

CC300695c W1: Stage 1.3 - Cast Extended Base Slab 02-May-20 16-May-20

CC300695d W1: Stage 1.4 - Cast Wall Stem 18-May-20 23-May-20

CC300700 W1: Stage 1.5 - Apply Pre-stress 25-May-20 28-May-20

CC300705a W1: Stage 2.1 - Washout Sand Layer 29-May-20 01-Jun-20

CC300705b W1: Stage 2.2 - Cast Side Section against ECM 02-Jun-20 12-Jun-20

CC300710 W1: Stage 2.3 - Apply Pre-stress 13-Jun-20 17-Jun-20

CC300715 W1: Stage 3.1 - Cast Remaining Side Section 18-Jun-20 03-Jul-20

CC300720 W1: Stage 3.2 - Apply Pre-stress 04-Jul-20 08-Jul-20

CC300725a W1: Stage 4.1 - Cast Topping 09-Jul-20 13-Jul-20

CC300725b W1: Stage 4.2 - Apply Pre-stress 14-Jul-20 17-Jul-20

CC300725d W1: Stage 5.1 - Cast Column Monolithic Connection 18-Jul-20 21-Jul-20

CC300725e W1: Stage 5.2 - Pressure Grout at Temporary Bearing 22-Jul-20 22-Jul-20

CC300730 W1: Stage 6.1 Remove Temporary Infill & Extend Base Slab 23-Jul-20 24-Jul-20
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Wall Beam WBWall Beam WBWall Beam WBWall Beam WB

CC300595a WB: Stage 1.1 - Install Temporary Bracing 02-Jun-20 05-Jun-20

CC300595b WB: Stage 1.2 - Install Temporary Corbel & Bearing 06-Jun-20 10-Jun-20

CC300600 WB: Stage 1.3 - Install Sand Layer & Soffit Formwork 11-Jun-20 15-Jun-20

CC300605a W2: Stage 2.1 - Cast Extended Base Slab 16-Jun-20 23-Jun-20

CC300605b W2: Stage 2.2 - Cast Wall Stem 24-Jun-20 03-Jul-20

CC300610 W2: Stage 2.3 - Apply Pre-stress 04-Jul-20 08-Jul-20

CC300615a WB: Stage 3.1 - Washout Sand Layer 09-Jul-20 10-Jul-20

CC300615b WB: Stage 3.2 - Cast Side Section above ECM 11-Jul-20 20-Jul-20

CC300620 WB: Stage 3.3 - Apply Pre-stress 21-Jul-20 24-Jul-20

CC300625a WB: Stage 4.1 - Cast Remaining Side Section 25-Jul-20 10-Aug-20

Wall Beam WCWall Beam WCWall Beam WCWall Beam WC

CC300495a WC: Stage 1.1 - Install Temporary Bracing 11-Jul-20 15-Jul-20

CC300495b WC: Stage 1.2 - Install Temporary Corbel & Bearing 16-Jul-20 20-Jul-20

CC300500 WC: Stage 1.3 - Install Sand Layer & Soffit Formwork 21-Jul-20 24-Jul-20

CC300505a WC: Stage 2.1 - Cast Extended Base Slab 25-Jul-20 01-Aug-20

Wall Beam WDWall Beam WDWall Beam WDWall Beam WD

CC300395a WD: Stage 1.1 - Install Temporary Bracing 11-Jul-20 15-Jul-20

CC300395b WD: Stage 1.2 - Install Temporary Corbel & Bearing 16-Jul-20 20-Jul-20

CC300400 WD: Stage 1.3 - Install Sand Layer & Soffit Formwork 21-Jul-20 24-Jul-20

CC300405a WD: Stage 2.1 - Cast Extended Base Slab 25-Jul-20 01-Aug-20

Cost Centre D - Public Infrastructure Works (PIW)Cost Centre D - Public Infrastructure Works (PIW)Cost Centre D - Public Infrastructure Works (PIW)Cost Centre D - Public Infrastructure Works (PIW)

Cost Centre D2 - Austin Road West Lay-byCost Centre D2 - Austin Road West Lay-byCost Centre D2 - Austin Road West Lay-byCost Centre D2 - Austin Road West Lay-by

Cost Centre D2.1 Roadworks and RemainingCost Centre D2.1 Roadworks and RemainingCost Centre D2.1 Roadworks and RemainingCost Centre D2.1 Roadworks and Remaining

MC30-Ch.170 to MC30-Ch.150MC30-Ch.170 to MC30-Ch.150MC30-Ch.170 to MC30-Ch.150MC30-Ch.170 to MC30-Ch.150

28 29 30 31
Apr May Jun Jul

2020

Remaining Work

Critical Remaining Work

Actual Work

Milestone

Project ID: L13MRP-

20200430-ENV

Layout: L1-3MRP (Env)

Page: 6 of 8

West Kowloon Cultural District Authority

L1 Contract for Lyric Theatre Complex & Extended Basement

Three Month Rolling Programme (3MRP) - Status as of 30 Apr 2020



Activity ID Activity Name Start Date Finish Date

CD210730 MC30-Ch170-150: Roadworks & Footpath 30-Jan-19 A 16-May-20

CD210750 MC30-Ch170-150: Install Street Furniture & Lighting 18-May-20 06-Jun-20

MC30-Ch.150 to MC30-Ch.100MC30-Ch.150 to MC30-Ch.100MC30-Ch.150 to MC30-Ch.100MC30-Ch.150 to MC30-Ch.100

CD210650 MC30-Ch150-100: Install Street Furniture & Lighting 08-Jun-20 29-Jun-20

MC30-Ch.100 to MC30-Ch.50MC30-Ch.100 to MC30-Ch.50MC30-Ch.100 to MC30-Ch.50MC30-Ch.100 to MC30-Ch.50

CD210535 MC30-Ch100-50: Maintenance Staircase 04-May-20 23-May-20

CD210550 MC30-Ch100-50: Install Street Furniture & Lighting 30-Jun-20 21-Jul-20

MC30-Ch.50 to MC30-Ch.00MC30-Ch.50 to MC30-Ch.00MC30-Ch.50 to MC30-Ch.00MC30-Ch.50 to MC30-Ch.00

CD210430 MC30-Ch50-00: Roadworks & Footpath 17-Jan-20 A 30-May-20

CD210450 MC30-Ch50-00: Install Street Furniture & Lighting 22-Jul-20 11-Aug-20

MC20-Ch.140 to MC20-Ch.100MC20-Ch.140 to MC20-Ch.100MC20-Ch.140 to MC20-Ch.100MC20-Ch.140 to MC20-Ch.100

CD210310 MC20-Ch140-100: Road Drainage (WL1.12 to WL1.9) 06-Jun-19 A 30-May-20

CD210330 MC20-Ch140-100: Roadworks & Footpath 01-Jun-20 14-Jul-20

MC20-Ch.100 to MC20-Ch.50MC20-Ch.100 to MC20-Ch.50MC20-Ch.100 to MC20-Ch.50MC20-Ch.100 to MC20-Ch.50

CD210210 MC20-Ch100-50: Road Drainage (WL1.9 to WL1.4) 09-Jul-20 19-Aug-20

Cost Centre D2.2 DrainageCost Centre D2.2 DrainageCost Centre D2.2 DrainageCost Centre D2.2 Drainage

MC20-Ch.140 to MC20-Ch.00MC20-Ch.140 to MC20-Ch.00MC20-Ch.140 to MC20-Ch.00MC20-Ch.140 to MC20-Ch.00

CD220190 MC20-Ch140-00: 1800mm dia Drainage (SF1.1 to SF1.1B) - 30m 02-Jul-19 A 16-May-20

CD230200 MC20-Ch140-00: 1800mm dia Drainage (SF1.1 to SF1.1A) - 35m 19-May-20 08-Jul-20

Cost Centre D2.3 SewerageCost Centre D2.3 SewerageCost Centre D2.3 SewerageCost Centre D2.3 Sewerage

MC20-Ch.140 to MC20-Ch.00MC20-Ch.140 to MC20-Ch.00MC20-Ch.140 to MC20-Ch.00MC20-Ch.140 to MC20-Ch.00

CD230180 MC20-Ch140-00: 450mm dia Sewer (F1.6 to F1.5) - 16m 06-Apr-20 A 14-Apr-20 A

Cost Centre E - Miscellaneous WorksCost Centre E - Miscellaneous WorksCost Centre E - Miscellaneous WorksCost Centre E - Miscellaneous Works

Cost Centre E2 - External UtilitiesCost Centre E2 - External UtilitiesCost Centre E2 - External UtilitiesCost Centre E2 - External Utilities

Cost Centre E2.1 - External Utilities - DrainageCost Centre E2.1 - External Utilities - DrainageCost Centre E2.1 - External Utilities - DrainageCost Centre E2.1 - External Utilities - Drainage

28 29 30 31
Apr May Jun Jul
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Critical Remaining Work
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Activity ID Activity Name Start Date Finish Date

CE210320 N: Install 600mm dia Storm Drainage (DMH1.2 to DMH1.2A) - 21m 02-May-20 29-May-20

CE210340 N: Install 450mm dia Storm Drainage (DMH1.1 to DMH1.2) - 3m 30-May-20 12-Jun-20

CE210410 N: Install 600mm dia Storm Drainage (DMH1.2A to DMH1.3) - 10m 13-Jun-20 27-Jun-20

CE210420 N: Install 600mm dia Storm Drainage (DMH1.3 to SF1.1A) - 28m 09-Jul-20 07-Aug-20

CE210510 N: Install 300mm dia Sewerage (SMH1.2 to F1.2) - 9m 02-May-20 22-May-20

Cost Centre E2.2 - External Utilities - Water WorksCost Centre E2.2 - External Utilities - Water WorksCost Centre E2.2 - External Utilities - Water WorksCost Centre E2.2 - External Utilities - Water Works

CE220210 N: Install DN150 FR.N.P. Freshwater Main (FW) at GL 70 to 69 (12m) 23-May-20 19-Jun-20

CE220220 N: Install DN100 F.S.P. Freshwater Main (Fire) at Grid 70 to 69 (12.3m) 23-May-20 19-Jun-20

CE220230 N: Install DN100 FL.W.P. Saltwater Main at Grid 70 to 69 (13.7m) 23-May-20 19-Jun-20

Cost Centre E3.1 - DCS Intake Cofferdam A Section 1Cost Centre E3.1 - DCS Intake Cofferdam A Section 1Cost Centre E3.1 - DCS Intake Cofferdam A Section 1Cost Centre E3.1 - DCS Intake Cofferdam A Section 1

CE310240 Stage 1 Excavation Works 16-Apr-20 A 29-May-20

28 29 30 31
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Mark up Rolling Programme (as of 21 Feb 2020)

4

1 Visual Mock Up

a) Material and shop drawing submission & approval

b) Identify Location,  Install VMU, Inspection/ Approval

2 PTMD and CPMD Compliance Review

3 Major E&M Submissions

a) Submission of CSD & CBWD LTC

4 DfMA Development (MEP Module)

a) DfMA Development ‐ LB2

b) DfMA Development ‐ LB1 and LB1M

5 Main Contractor's Design Item

a) Façade shop drawings submission/ resubmission

b) Stage Lighting Design Coordination

c) AV Design Coordination

d) Stage Machinery Design Coordination

6 MT Steel Truss Shop Drawings Submission and Approval

7 LTC Construction

VIS Installation

B2 Construction

B2U/F and B1L/F Construction

8 Extended Basement

Builder's Works in Extended Basement (South)

BS Installation (South B2)

9 DCS Cofferdam A

DCS Cofferdam A ‐ Section 1

DCS Cofferdam A ‐ Section 2

10 Remaining Works for M+ Promenade

11 Modification to Existing Pump Cell

Reprovision of Sea Water Pump Cell

2020Work Item 2019
Mar DecOct NovApr May Jun Jul Aug Sep Jan Feb Mar Apr May

Note
1. VMU: Delayed pending for design and material finalisation. VMU completion deadline moved by agreement. 
2. MEP: Shop drawings submission dependent on resolution of BIM coordination issues and CAI issues.
3. DfMA: Delay due to CAI-026, CAI-031, L1 CAI-074 and L1 CAI-077.
4. Façade: Delay due to unfrozen design and design changes.
5. DCS, Remaining Works for M+ Promenade, Reprovision of Pump Cell: Delay due to absence of site possession.



Mark up Rolling Programme (as of 20 Mar 2020)

4

1 Visual Mock Up

a) Material and shop drawing submission & approval

b) Identify Location,  Install VMU, Inspection/ Approval

2 PTMD and CPMD Compliance Review

3 Major E&M Submissions

a) Submission of CSD & CBWD LTC

4 DfMA Development (MEP Module)

a) DfMA Development ‐ LB2

b) DfMA Development ‐ LB1 and LB1M

5 Main Contractor's Design Item

a) Façade shop drawings submission/ resubmission

b) Stage Lighting Design Coordination

c) AV Design Coordination

d) Stage Machinery Design Coordination

6 MT Steel Truss Shop Drawings Submission and Approval

7 LTC Construction

VIS Installation

B2 Construction

B2U/F and B1L/F Construction

B1 Construction

B1M Construction

L00 Construction

8 Extended Basement

Builder's Works in Extended Basement (South)

BS Installation (South B2)

Builder's Works in Extended Basement (North)

BS Installation (North B2)

9 DCS Cofferdam A

DCS Cofferdam A ‐ Section 1

DCS Cofferdam A ‐ Section 2

10 Remaining Works for M+ Promenade

11 Modification to Existing Pump Cell

Reprovision of Sea Water Pump Cell

Modification of Extg Pump Cell, & Connection to New Pump Cell

2020Work Item 2019
Mar DecOct NovApr May Jun Jul Aug Sep Jan Feb Mar JunApr May

Note
1. VMU: Delayed pending for design and material finalisation. VMU completion deadline moved by agreement. 
2. MEP: Shop drawings submission dependent on resolution of BIM coordination issues and CAI issues.
3. DfMA:   Delay due to CAI-026, CAI-031, L1 CAI-074 and L1 CAI-077, those are resolved with impact. 

L1 CAI-079 and L2 CAI-057 are under co-ordination
4. Façade: Delay due to unfrozen design and design changes.
5. DCS, Remaining Works for M+ Promenade, Reprovision of Pump Cell: Delay due to absence of site possession.



Mark up Rolling Programme (as of 22 Apr 2020)

4

1 Visual Mock Up

a) Material and shop drawing submission & approval

b) Identify Location,  Install VMU, Inspection/ Approval

2 PTMD and CPMD Compliance Review

3 Major E&M Submissions

a) Submission of CSD & CBWD LTC

4 DfMA Development (MEP Module)

a) DfMA Development ‐ LB2

b) DfMA Development ‐ LB1 and LB1M

5 Main Contractor's Design Item

a) Façade shop drawings submission/ resubmission

b) Stage Lighting Design Coordination

c) AV Design Coordination

d) Stage Machinery Design Coordination

6 MT Steel Truss Shop Drawings Submission and Approval

7 LTC Construction

VIS Installation

B2 Construction

B2U/F and B1L/F Construction

B1 Construction

B1M Construction

L00 Construction

8 Extended Basement

Builder's Works in Extended Basement (South)

BS Installation (South B2)

Builder's Works in Extended Basement (North)

BS Installation (North B2)

9 DCS Cofferdam A

DCS Cofferdam A ‐ Section 1

DCS Cofferdam A ‐ Section 2

10 Remaining Works for M+ Promenade

11 Modification to Existing Pump Cell

Reprovision of Sea Water Pump Cell

Modification of Extg Pump Cell, & Connection to New Pump Cell

2020Work Item 2019
Mar DecOct NovApr May Jun Jul Aug Sep Jan Feb Mar JunApr May Ju

Note
1. VMU: Delayed pending for design and material finalisation. VMU completion deadline moved by agreement. 
2. MEP: Shop drawings submission dependent on resolution of BIM coordination issues and CAI issues.
3. DfMA:   Delay due to CAI-026, CAI-031, L1 CAI-074 and L1 CAI-077, those are resolved with impact. 

L1 CAI-079, L2 CAI-057 and L2 CAI-100 are under co-ordination
4. Façade: Delay due to unfrozen design and design changes.
5. DCS, Remaining Works for M+ Promenade, Reprovision of Pump Cell: Delay due to absence of site possession.
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