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Executive Summary

Mott MacDonald Hong Kong Limited (MMHK) was commissioned to undertake the Environmental Team
(ET) services (including environmental monitoring and audit (EM&A)) for the construction of M+
Museum Main Works (Contract No.: CC/2015/3A/022) and Lyric Theatre Complex including the
Foundation Works (Contract No.: CC/2015/3A/014) and L1 Contract (Contract No. CC/2017/3A/030) at
West Kowloon Cultural District (WKCD) (The Project) as part of the WKCD development. The Project
Proponent is the West Kowloon Cultural District Authority (WKCDA). The construction works and EM&A
programme for M+ Museum and Lyric Theatre Complex commenced on 31 October 2015 and 1 March
2016 respectively.

The overall works for the WKCD fall under two separate categories of Designated Project (DP) of the
Environmental Impact Assessment Ordinance (EIAO), namely an “engineering feasibility study of urban
development projects with a study area covering more than 20 ha or involving a total population of more
than 100 000” (Item 3 of Schedule 3) and “an underpass more than 100m in length under the built
areas” (Item A.9, Part |, Schedule 2). An Environmental Permit No. EP-453/2013/B (EP) was issued
with respect to the “Underpass Road and Austin Road Flyover Serving the West Kowloon Cultural
District” which specifically includes the abovementioned category of DP under Item A.9, Part |, Schedule
2 of the EIAO.

This Monthly EM&A Report presents the monitoring works at M+ Museum and Lyric Theatre Complex
from 1 January to 31 January 2019.

Exceedance of Action and Limit Levels

One exceedance of Action Level of 24-hour TSP for Air Quality was recorded. There was no breach of
Limit levels for Air Quality (1-hour TSP and 24-hour TSP) and Noise in this reporting month.

Implementation of Mitigation Measures

Construction phase weekly site inspections were carried out on 3, 8, 15, 22 and 29 January 2019 for
M+ Museum and 2, 9, 16, 23 and 30 January 2019 for Lyric Theatre Complex to confirm the
implementation measures undertaken by the Contractors in the reporting month. The outcomes are
presented in Section 4 and the status of implementation of mitigation measures in the site is shown in
Appendix J.

Landscape and visual impact inspections were conducted as part of the abovementioned weekly site
inspections during the reporting month. No adverse comment on landscape and visual aspects was
made during these inspections.

EPD site inspections with Contractor were conducted on 9 and 18 January 2019 at Lyric Theatre
Complex. No adverse comment was received.

Record of Complaints

Two environmental complaints were recorded in the reporting month.

Record of Notification of Summons and Successful Prosecutions

No notification of summons and successful prosecution were recorded in the reporting month.

Future Key Issues

The major site works for M+ Museum scheduled to be commissioned in the coming month include:

Structure
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M+ Podium RF: Falsework, formwork and rebar
Podium B2 — 3/F: Scaffold & formwork dismantling
CSF RT/F: Scaffold & formwork dismantling
RDE 11-12F: Slab rebar & column preparation
Facade
Installation of panels on M+ tower and CSF
Erection of 1MF scaffold for 1MF Installation
MEP
Cast-in items as per concrete pouring schedule
Fix work at M+ podium, RRE and CSF
Remaining work at DCS plant room, Sea Water Pump Cells and Heat Exchanger plant room
ABWF
RDE material delivery and block work up to 5/F
M+ material delivery and block work up to 11/F

The major site works for Lyric Theatre Complex scheduled to be commissioned in the coming month
include:

Bulk excavation works at Main Cofferdam
Drainage work (PIW works)
Extended basement structure construction of Area 06

Potential environmental impacts due to the construction activities, including air quality, noise, water
guality, waste, landscape and visual, will be monitored or reviewed. The recommended environmental
mitigation measures shall be implemented on site and regular inspections as required will be carried
out to ensure that the environmental conditions are acceptable.
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1 Introduction

Mott MacDonald Hong Kong Limited (MMHK) was commissioned to undertake the Environmental Team
(ET) services (including environmental monitoring and audit (EM&A)) for the construction of M+
Museum Main Works (Contract No.: CC/2015/3A/022) and Lyric Theatre Complex including the
Foundation Works (Contract No.: CC/2015/3A/014) and L1 Contract (Contract No. CC/2017/3A/030) at
West Kowloon Cultural District (WKCD) (The Project) as part of the WKCD development. The Project
Proponent is the West Kowloon Cultural District Authority (WKCDA). The construction works and EM&A
programme for M+ Museum and Lyric Theatre Complex commenced on 31 October 2015 and 1 March
2016 respectively.

The overall works for the WKCD fall under two separate categories of Designated Project (DP) of the
Environmental Impact Assessment Ordinance (EIAO), namely an “engineering feasibility study of urban
development projects with a study area covering more than 20 ha or involving a total population of more
than 100 000” (Item 3 of Schedule 3) and “an underpass more than 100m in length under the built
areas” (Item A.9, Part |, Schedule 2). An Environmental Permit No. EP-453/2013/B (EP) was issued
with respect to the “Underpass Road and Austin Road Flyover Serving the West Kowloon Cultural
District” which specifically includes the abovementioned category of DP under Item A.9, Part |, Schedule
2 of the EIAO. The captioned projects include part of the abovementioned underpass road located
within the site boundary also falls under this same category.

The M+ museum development aims to provide an iconic presence for the M+ museum, semi-
transparent vertical plane, housing education facilities, a public restaurant and museum offices. At
ground and lower levels, generous access will be provided to the park and other West Kowloon Cultural
District facilities, alongside a public resource centre, theatres, retail and dining, and back-of-house
functions.

The 1,200-seat Lyric Theatre Complex will be Hong Kong’s first world-class facility for dance
performances, including ballet, contemporary and Chinese dance forms. In the run up to the opening
of further major performing arts venues in the WKCD, it will also be used for a wide variety of performing
arts events including drama, opera and musical performances. The Lyric Theatre Complex will act as a
platform for Hong Kong’s leading arts organisations, and be a new major venue to show programmes
from Asia and worldwide.

The Monthly EM&A Report is prepared in accordance with the Condition 3.4 of the Environmental
Permit No. EP-453/2013/B. This Monthly EM&A Report presents the monitoring works at M+ Museum
and Lyric Theatre Complex from 1 January to 31 January 2019. The purpose of this report is to
summarise the findings in the EM&A of the project over the reporting period.

The organisation chart and lines of communication with respect to the on-site environmental
management structure together with the contact information of the key personnel are shown in
Appendix A.

During the reporting period, construction works at M+ Museum undertaken include:

Structure
Podium RF: Falsework, formwork and rebar
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Podium 2F: Scaffold & formwork dismantling

CSF RT/F: Scaffold & formwork dismantling

RDE 10-11F: Slab rebar & column preparation
Facade

Installation of panels on M+ tower

Erection of 1MF scaffold for 1IMF Installation
MEP

Cast-in items as per concrete pouring schedule

Fix work at M+ podium, RRE and CSF

Remaining work at DCS plant room, Sea Water Pump Cells and Heat Exchanger plant room
ABWF

RDE material delivery and block work up to 4/F

M+ material delivery and block work up to 11/F

During the reporting period, construction works at Lyric Theatre Complex undertaken include:
Bulk excavation works at Main Cofferdam
Drainage work (PIW works)
Extended basement structure construction of Area 06
The Construction Works Programme of M+ Museum and Lyric Theatre Complex is provided in

Appendix B. A layout plan of the Project is provided in Figure 1. Please refer to Table 4.3 and Table
4.4 on the status of the environmental licenses.

The EM&A programme requires environmental monitoring of air quality, noise, landscape and visual as
specified in the approved EM&A Manual.

A summary of impact EM&A requirements is presented in Table 1.1.

Table 1.1: Summary of Impact EM&A Requirements
Air Quality 24-Hour TSP AML1 - International At least once every 6 days
Commerce Centre
1-Hour TSP AML1 - International At least 3 times every 6 days
Commerce Centre
24-Hour TSP AM2A — Austin Road West At least once every 6 days
opposite to The Harbourside
Tower 1
1-Hour TSP AM2A — Austin Road West At least 3 times every 6 days
opposite to The Harbourside
Tower 1
Noise Leq, 30 minutes NM1A- Podium level of The Weekly
Harbourside Tower 1
Landscape & Monitor implementation of As described in Table 9.1 Bi-weekly
Visual proposed mitigation measures and 9.2 of the EM&A
during the construction stage Manual

Given that the Project covers only a small part of the whole WKCD area (i.e. M+ Museum, Lyric Theatre
Complex and respective portions of underpass road), it was proposed that the EM&A programme for
the Project should only require 1 noise monitoring station and 2 air quality monitoring stations located
closest to the Project area. Currently, the works under the captioned project are confined in the western
part of the WKCD site. Therefore, only the monitoring stations AM1, AM2 and NM1 were set up. Other
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monitoring locations are too far away (i.e. AM3 to AM5 and NM2 to NM5) are not included in this EM&A
programme until the construction of the corresponding area commences.

The Harbourside management office formally rejected our proposal of setting up air quality and noise
monitoring equipment on its premises at the podium level of Tower 1 (AM2/NM1) on 10 November
2015. Alternative noise monitoring location was identified at The Arch (NM2), however The Arch
management office formally rejected our proposal of setting up noise monitoring equipment on its
premises on 23 November 2015. Nevertheless, suitable air quality monitoring location at AM2 was
identified on the ground floor in front of The Harbourside Tower 1, which is at the same location as that
of baseline monitoring for consistency. No management approval is required at the ground floor for
conducting the air monitoring. However, the electricity supply at AM2 was suspended from 31 August
2016 and was no longer available. In order to have a more secure electricity supply, an alternative air
monitoring location (AM2A) was identified at Austin Road West opposite to The Harbourside Tower 1,
which is close to Lyric Theatre Complex site entrance. This alternative air monitoring location was
approved by EPD on 28 September 2016. Noise monitoring at G/F of Harbourside will not be
representative. Approval from the management office of the International Commerce Centre has been
granted on 29 February 2016 for conducting noise monitoring at the alternative noise monitoring
location identified at the podium floor (NM1A) which is free from screening to the construction activities.
Therefore, 2 air quality monitoring stations and 1 noise impact monitoring station were confirmed for
the impact monitoring.

The Environmental Quality Performance Limits for air quality and noise are shown in Appendix C.

The Event and Action Plan for air quality, construction noise. landscape and visual are shown in
Appendix D.

The EM&A programme followed the recommended mitigation measures in the EM&A Manual. The
EM&A requirements as well as the summary of implementation status of the environmental mitigation
measures are provided in Appendix J.
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2 Impact Monitoring Methodology

For air quality and noise, the monitoring methodology, including the monitoring locations, monitoring
equipment used, monitoring parameters, and frequency and duration etc., for air quality and noise are
detailed in this Section. The environmental monitoring schedules for the reporting period and the
tentative monitoring Schedule for the coming month are provided in Appendix E.

For landscape and audit impact, the relevant EM&A monitoring requirements and details are also
presented in this Section.

Table 2.1 summarizes the monitoring parameters, frequency and duration of the TSP monitoring.

Table 2.1: Air Quality Monitoring Parameters, Frequency and Duration
24-hour TSP At least once in every six-days 24 hours
1-hour TSP At least 3 times every six-days 60 minutes

Currently, the works under the captioned project are confined in the western part of the WKCD site.
Therefore, only the monitoring stations AM1 and AM2A were set up at the proposed locations in
accordance with updated EM&A Manual. Location of the monitoring station is given in Table 2.2 and
shown in Figure 1.

Table 2.2: Air Quality Monitoring Station
AM1 International Commerce Centre (ICC)
AM2A Austin Road West opposite to The Harbourside Tower 1

Continuous 24-hour TSP air quality monitoring was conducted using High Volume Sampler (HVS)
(Model: TE-5170) located at the designated monitoring station. The HVS meets all the requirements
stated in of the EM&A Manual. Portable direct reading dust meter was used to carry out the 1-hour TSP
monitoring. Table 2.3 summarizes the equipment used in the impact air quality monitoring. Copies of
the calibration certificates for the HVS, calibration kit and portable dust meters are attached in
Appendix F.

Table 2.3: TSP Monitoring Equipment

24-hour TSP monitoring

High Volume Sampler TE-5170 (Serial No.: 0767 and 8919)
Calibrator TE-5025A (Orifice 1.D.: 2454)

1-hour TSP monitoring

Portable direct reading dust meter Sibata LD-5R (Serial No.: 841723 and 841724)
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Calibration of the HVS (five point calibration) using Calibration Kit was carried out every two months.
The HVS calibration orifice will be calibrated annually. Calibration certificate of the TE-5025A Calibration
Kit and the HVS are provided in Appendix F

The 1-hour TSP monitoring should be determined periodically (e.g. annually) by the HVS to check the
validity and accuracy of the results measured by direct reading method.

24-hour TSP Monitoring

Installation

The HVS was installed at the site boundary. The following criteria were considered in the installation
of the HVS.

A horizontal platform with appropriate support to secure the sampler against gusty wind was
provided.

The distance between the HVS and any obstacles, such as buildings, was at least twice the
height that the obstacle protrudes above the HVS.

A minimum of 2 metres separation from walls, parapets and penthouse was required for rooftop
sampler.

A minimum of 2 metres separation from any supporting structure, measured horizontally was
required.

No furnace or incinerator flues or building vent were nearby.

Airflow around the sampler was unrestricted.

The sampler has been more than 20 metres from any drip line.

Permission was obtained to set up the sampler and to obtain access to the monitoring station.
A secured supply of electricity is needed to operate the sampler.

Preparation of Filter Papers

Glass fibre filters were labelled and sufficient filters that were clean and without pinholes were
selected.

The filters used are specified to have a minimum collection efficiency of 99 percent for 0.3 um
(DOP) patrticles.

All filters were equilibrated in the conditioning environment for 24 hours before weighing. The
conditioning environment temperature was around 25 °C and not variable by more than +3 °C
with relative humidity (RH) < 50% and was not variable by more than +5 %. A convenient
working RH was 40%. All preparation of filters was done by Hong Kong Laboratory Accreditation
Scheme (HOKLAS) accredited laboratory.

Field Monitoring Procedures

The power supply was checked to ensure the HVS works properly.

The filter holder and the area surrounding the filter were cleaned.

The filter holder was removed by loosening the four bolts and a new filter, with stamped number
upward, on a supporting screen was aligned carefully.

The filter was properly aligned on the screen so that the gasket formed an airtight seal on the
outer edges of the filter.

The swing bolts were fastened to hold the filter holder down to the frame. The pressure applied
should be sufficient to avoid air leakage at the edges.

The shelter lid was closed and was secured with the aluminium strip.

The HVS was warmed-up for about 5 minutes to establish run-temperature conditions.

A new flow rate record sheet was set into the flow recorder.

The flow rate of the HVS was checked and adjusted at around 1.3 m3/min. The range specified
in the EM&A Manual was between 0.6-1.7 m3/min.
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The programmable timer was set for a sampling period of 24 hours, and the starting time,
weather condition and the filter number were recorded.

The initial elapsed time was recorded.

At the end of sampling, the sampled filter was removed carefully and folded in half length so
that only surfaces with collected particulate matter were in contact.

It was then placed in a clean plastic envelope and sealed.

All monitoring information was recorded on a standard data sheet.

Filters were sent to a Hong Kong Laboratory Accreditation Scheme (HOKLAS) accredited
laboratory for analysis.

Maintenance and Calibration

The HVS and its accessories are maintained in good working condition, such as replacing motor
brushes routinely and checking electrical wiring to ensure a continuous power supply.

HVSs were calibrated upon installation and thereafter at bi-monthly intervals. The calibration
kits were calibrated annually.

Calibration records for HVS and calibration kit are shown in Appendix F.

1-hour TSP Monitoring

Field Monitoring

The measuring procedures of the 1-hour dust meter are in accordance with the Manufacturer’s
Instruction Manual as follows:

Turn the power on.

Close the air collecting opening cover.

Push the “TIME SETTING” switch to [BG].

Push “START/STOP” switch to perform background measurement for 6 seconds.
Turn the knob at SENSI ADJ position to insert the light scattering plate.

Leave the equipment for 1 minute upon “SPAN CHECK?” is indicated in the display.
Push “START/STOP” switch to perform automatic sensitivity adjustment. This measurement
takes 1 minute.

Pull out the knob and return it to MEASURE position.

Setting time period of 1 hour for the 1-hour TSP measurement.

Push “START/STOP” to start the 1-hour TSP measurement.

Regular checking of the time period setting to ensure monitoring time of 1 hour.

Maintenance and Calibration

The 1-hour dust meter would be checked at 3-month intervals and calibrated at 1-year intervals
throughout all stages of the air quality monitoring.
Calibration records for direct dust meters are shown in Appendix F.

Weather Condition

Meteorological data extracted from Hong Kong Observatory for the reporting month is provided
in Appendix H.

Table 2.4 summarizes the monitoring parameters, frequency and duration of noise monitoring. The
noise in A-weighted levels Leq, L1o and Loo are recorded in a 30-minute interval between 0700 and 1900
hours.
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Table 2.4: Noise Monitoring Parameters, Period and Frequency

Daytime on normal weekdays Leq(30 min), Loo(30 min) & Lio (30 min) Once every week
(0700-1900 hours)

Currently, the works under the captioned project are confined in the western part of the WKCD site.
Therefore, only the monitoring station NM1A was set up at the proposed location in accordance with
updated EM&A Manual. Location of the monitoring station is given in Table 2.5 and shown in Figure 1.

Table 2.5: Noise Monitoring Station

NM1A Podium floor of International Commerce Centre (ICC)

Integrating Sound Level Meter was used for noise monitoring. It was a Type 1 sound level meter capable
of giving a continuous readout of the noise level readings including equivalent continuous sound
pressure level (Laeg) and percentile sound pressure level (Lx). They comply with International
Electrotechnical Commission Publications 651:1979 (Type 1) and 804:1985 (Type 1). Table 2.6
summarizes the noise monitoring equipment model being used.

Table 2.6: Noise Monitoring Equipments

NM1A Rion NL-52 (Serial No. 00175561) LARSON DAVIS CAL200 (Serial No. 15678)

Field Monitoring

The microphone of the Sound Level Meter was set at least 1.2 m above the ground.
Free Field measurement was made at the monitoring locations.
The battery condition was checked to ensure the correct functioning of the meter.
Parameters such as frequency weighting, the time weighting and the measurement time were
set as follows:

- frequency weighting: A

- time weighting: Fast

- time measurement: 30 minutes intervals (between 0700-1900 on normal weekdays)
Prior to and after each noise measurement, the meter was calibrated using a Calibrator for 94
dB at 1 kHz. If the difference in the calibration level before and after measurement was more
than 1 dB, the measurement would be considered invalid and has to be repeated after re-
calibration or repair of the equipment.
During the monitoring period, the Leq, Lio and Loo were recorded. In addition, any site
observations and noise sources were recorded on a standard record sheet.
A correction of +3dB(A) was made to the free field measurements.

Maintenance and Calibration

The microphone head of the sound level meter and calibrator is cleaned with soft cloth at
quarterly intervals.

The sound level meter and calibrator are sent to the supplier or HOKLAS laboratory to check
and calibrate at yearly intervals.

Calibration records are shown in Appendix F.
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Weather Condition

Meteorological data extracted from Hong Kong Observatory for the reporting month is provided
in Appendix H.

Table 2.7 details the monitoring program (as proposed in the WKCD EIA report) for landscape and
visual impact during the construction phase.

Table 2.7: Monitoring Program for Landscape and Visual Impact during Construction Phase
Construction  Monitor implementation of proposed Bi-weekly ET to report on Counter-signed by
mitigation ~ measures  during the Contractor’s IEC
construction stage. compliance

During the landscape and visual impact monitoring, any changes in relation to the landscape and visual
amenity should be monitored with reference to the baseline conditions of the site. In addition, mitigation
measures were proposed in the WKCD EIA report to minimise the landscape and visual impacts during
the construction phase. The proposed mitigation measures as shown in Table 9.1 and Table 9.2 of the
EM&A Manual should be checked for proper implementation.
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3 Monitoring Results

3.1 Impact Monitoring

Construction impact monitoring for air quality, noise and landscape and visual impact was undertaken
in compliance with the EM&A Manual during the reporting month.

3.2 Air Quality Monitoring

3.21 1-hour TSP

Results of 1-hour TSP at the monitoring location AM1 and AM2A are summarised in Table 3.1.
Graphical plots of the monitoring results are shown in Appendix G.

Table 3.1: Summary of 1-hour TSP monitoring results
Monitoring  Monitoring  Start 1-hour TSP (ug/m?) Range Action Limit
Station Date Time 1st >nd 3rd (ng/m?3) (Leyne]!s) (Leynfi!s)
Result Result Result HY HY
3-Jan-19 7:50 60 59 51
8-Jan-19 7:52 42 38 47
14-Jan-19 8:02 79 91 85
AM1 38-117 273.7 500
18-Jan-19 8:12 94 102 117
24-Jan-19 8:05 39 52 56
30-Jan-19 8:05 78 86 94
3-Jan-19 8:02 72 66 62
8-Jan-19 8:06 59 51 70
14-Jan-19 8:14 91 82 86
AM2A 51-162 274.2 500
18-Jan-19 8:25 138 162 151
24-Jan-19 8:17 91 78 86
30-Jan-19 8:19 80 88 97

3.2.2 24-hour TSP

Results of 24-hour TSP at the monitoring location AM1 and AM2A are summarised in Table 3.2.
Graphical plots of the monitoring results are shown in Appendix G.

Table 3.2: Summary of 24-hour TSP monitoring results
Monitoring Monitoring Start Time Monitoring Range Action Level Limit Level
Station Date Results (Mg/m3) (ug/m3) (ug/m3)
(ng/m3)
3-Jan-19 7:48 69
8-Jan-19 7:50 60
o w0 w  0M0 e 0
24-Jan-19 8:07 40
30-Jan-19 8:07 65
3-Jan-19 8:00 93
AM2A 8-Jan-19 8:04 66 66 - 171 151.1 260
14-Jan-19 8:12 171
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18-Jan-19 8:22 126
24-Jan-19 8:20 97
30-Jan-19 8:17 107

One exceedance of Action Level of 24-hour TSP at AM2A monitoring station was recorded. No
exceedance of 1-hour and 24-hour TSP (Limit Level) was recorded in the reporting period.

The construction noise monitoring results at the monitoring location NM1A are summarized in Table
3.3. Graphical plots of the monitoring data and the station set-up of a free-field measurement are shown
in Appendix G.

Table 3.3: Summary of noise monitoring results during normal weekdays
3-Jan-19 10:09 10:39 69
8-Jan-19 10:12 10:42 69
14-Jan-19 10:18 10:48 69 75
24-Jan-19 10:27 10:57 69
30-Jan-19 10:27 10:57 68
Remarks:

* +3dB (A) correction was applied to free-field measurement.

No exceedance (Action/Limit Level) of construction noise was recorded in the reporting period as no
noise related environmental complaint was received during the reporting period and noise levels
recorded during the monitoring period were below 75 dB(A).

Landscape and visual impact inspections were conducted as part of the weekly site inspections on 8
and 22 January 2019 for M+ Museum, and 9 and 23 January 2019 for Lyric Theatre Complex during
the reporting month. As reviewed by the registered Landscape Architect, no adverse comment on
landscape and visual aspects was made during these inspections.

The landscape and visual mitigation measures were implemented during the reporting period. The
summary of implementation status of the environmental mitigation measures is provided in Appendix
J.
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4 Environmental Site Inspection

Construction phase weekly site inspections were carried out on 3, 8, 15, 22 and 29 January 2019. The
joint site inspection with IEC, ET, ER and Contractor was held on 15 January 2019. All observations
have been recorded in the site inspection checklist and passed to the Contractor together with the
appropriate recommended mitigation measures where necessary.

The key observations from the site inspections and associated recommendations are summarized in
Table 4.1.

Table 4.1: Summary of Site Inspections and Recommendations for M+ Museum

27 Dec 2018 Others The location of the concrete mixer The contractor has closed the 2 Jan 2019
truck washing area was out of site concrete mixer truck washing
boundary. The contractor was area.
reminded to relocate the area
within site boundary.

3Jan 2019 Water quality  Oily water was found on the The contractor has removed the 4 Jan 2019
ground at Gate 1. The contractor  oily water on the ground.
was reminded to clear the oily
water on the ground.

8 Jan 2019 Air quality The contractor was reminded to The contractor has provided water 14 Jan 2019
provide regular water spraying for spraying to the stockpile.
the stockpile near Gate 7 if it is
not yet backfilled or removed off

site.
8 Jan 2019 Air quality No NRMM label was found on the The contractor has displayed the 14 Jan 2019
excavator. The contractor was NRMM label on the excavator.

reminded to display the NRMM
label on the excavator.

15Jan 2019  Water quality The contractor was reminded to The contractor has fixed the 21 Jan 2019
fix the leakage of the wetsep. leakage of the wetsep.
15Jan 2019 Waste Chemicals were found without The contractor has removed the 21 Jan 2019
management drip tray. The contractor was chemicals.

reminded to provide drip tray for
the chemicals.

15Jan 2019  Air quality Sandy material was found outside Sandy material outside the site 21 Jan 2019
the site hoarding. The contractor  hoarding has been removed.
was reminded to remove the
sandy material.

15Jan 2019  Water quality Insufficient protection of gully was The contractor has provided 22 Jan 2019
observed. The contractor was sufficient protection of the gully.
reminded to enhance the
protection to avoid any surface
runoff leaking to the gully.

22 Jan 2019  Air quality Not enough water spraying was W ater spray was provided for the 23 Jan 2019
observed at works area. The works area.
contractor was reminded to
increase water spraying frequency
to avoid dust impact.

29 Jan 2019  Water quality Some excessive sediment was The contractor has checked the 31 Jan 2019
visible in the treated site runoff at  wetsep. The effluent is found clear
wetsep No. 2. Moreover, the pH and the pH meter is functioning
level shown on the pH meter properly.
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differed from that indicated on pH
paper test of the same runoff. The
Contractor was reminded to check
the pH meter and effectiveness of
treatment system for this Wetsep.
(Note: no discharge of treated site
runoff from the site was
observed.)

Construction phase weekly site inspections were carried out on 2, 9, 16, 23 and 30 January 2019. The
joint site inspection with IEC, ET, ER and Contractor was held on 16 January 2019. All observations
have been recorded in the site inspection checklist and passed to the Contractor together with the
appropriate recommended mitigation measures where necessary.

EPD site inspections were conducted on 9 and 18 January 2019 to investigate and follow up the
complaint respectively. No adverse comment was received. On 9 January 2019, the contractor was
reminded to cover the stockpile after works, if any. On 18 January 2019, the contractor was reminded
to prevent accumulation of wheel washing water outside site gate, provide water spraying regularly for
dust suppression, ensure NRMM label affixed on all plants and keep monitoring the discharge water

quality.

The key observations from the site inspections and associated recommendations are summarized in
Table 4.2.

Table 4.2: Summary of Site Inspections and Recommendations for Lyric Theatre Complex

2 Jan 2019 Water Quality Effluent at wetsep #3 was found Contractor has checked the 4 Jan 2019
slightly turbid. The contractor was chemical dosage and closely
reminded to check the chemical monitor the wetsep operation.
dosage and closely monitor the Turbid water has been cleaned.
wetsep operation.

The Contractors have been registered as a chemical waste producer for the Project. Construction and
demolition (C&D) material sorting will be carried out on site. A sufficient number of receptacles were
available for general refuse collection.

As advised by the Contractor, 471.8 tonnes and 100.5 tonnes of inert C&D material were disposed of
as public fill to Tuen Mun Area 38 and Tseung Kwan O Area 137, while 303.9 tonnes of general refuse
were disposed of at SENT landfill. 142.1 tonne of metals, 0 tonne of paper/cardboard packaging, O
tonne of plastic and 100.0 tonnes of timber were collected by recycling contractors in the reporting
month. O tonne of inert C&D materials was reused on site. O tonne of inert C&D materials were reused
in other projects and 906.6 tonnes of inert C&D materials were disposed to sorting facility. 0 tonne of
chemical waste was collected by licensed contractors in the reporting period.

The cumulative waste generation records for M+ Museum are shown in Appendix I.

As advised by the Contractor, 3,598.53 tonnes and 1,631.14 tonnes of inert C&D material were
disposed of as public fill to Tseung Kwan O Area 137 and Tuen Mun Area 38 Public Fill, while 76.3
tonnes of general refuse were disposed of at SENT and WENT landfill. 326.7 tonnes of metals, 0.4

363512 | 05/02 | 1 | February 2019

14

\\mottmac\Project\Hong Kong\ENL\PROJECT S\363512 WKCD M+ Superstructure\05 Deliverables\02 Monthly EM&A Report\(39) Monthly EM&A Report for

Jan 2019\Rev.1\Monthly EM&A Report for Jan 2019_v1.docx



Mott MacDonald | Development at West Kowloon Cultural District

tonne of paper/cardboard packaging, O tonne of plastic and 0 tonne of timber were collected by recycling
contractors in the reporting month. O tonne of inert C&D materials was reused on site. 70,325.7 tonnes
of inert C&D materials were reused in other projects and 318.0 tonnes of inert C&D materials were
imported for reuse at site. O tonne of chemical waste were collected by licensed contractors in the

reporting period.

The actual amounts of different types of waste generated by the activities of construction works at Lyric

Theatre Complex in the reporting month are shown in Appendix I.

The environmental permits, licenses, and/or notifications on environmental protection for this Project

which were valid during the period are summarised in Tables 4.3 and 4.4.

Table 4.3: Status of Environmental Submissions, Licenses and Permits for M+ Museum

Chemical Waste Producer Registration

5213-217-G2347-53 04-Oct-18 - Valid

Billing Account Construction Waste Disposal

7031993 03-Oct-18 -- Account Active

Construction Noise Permit

GW-REO0756-18 05-Nov-18 28-Apr-19 Valid

Wastewater Discharge License

N/A N/A N/A Application in
progress

Notification under Air Pollution Control (Construction Dust) Regulation

437339 12-Sep-18 -- Notified --
Table 4.4: Status of Environmental Submissions, Licenses and Permits for Lyric Theatre
Complex

Chemical Waste Producer Registration

5213-217-G2347-39 17-Feb-16 -- Valid
Billing Account Construction Waste Disposal

7029925 22-Jan-18 -- Account Active
Construction Noise Permit

GW-RE0862-18 18-Dec-18 16-Jun-19 Valid
Wastewater Discharge License

WT-00030694-2018 6-Apr-18 30-Apr-23 Valid
Notification under Air Pollution Control (Construction Dust) Regulation

429708 16-Jan-18 -- Notified

363512 | 05/02 | 1 | February 2019

15

\\mottmac\Project\Hong Kong\ENL\PROJECT S\363512 WKCD M+ Superstructure\05 Deliverables\02 Monthly EM&A Report\(39) Monthly EM&A Report for

Jan 2019\Rev.1\Monthly EM&A Report for Jan 2019_v1.docx



Mott MacDonald | Development at West Kowloon Cultural District 16

The EM&A programme followed the recommended mitigation measures in the EM&A Manual. The
EM&A requirements as well as the summary of implementation status of the environmental mitigation
measures are provided in Appendix J. In particular, the following mitigation measures were brought to
attention during the site inspections:

Waste Management
Drip trays should be provided to all chemicals and oil drums.
Air Quality

Dusty materials such as stockpile should be covered entirely by impervious sheeting to reduce
dust impact.

NRMM labels should be displayed on all non-road mobile machinery.

Regular water spraying should be provided to works area to reduce dust impact.

Area outside site hoarding should be kept clear of sandy and dusty material.

Water Quality

Regular inspection and maintenance should be provided to all wastewater treatment facilities
to ensure the treatment performance.
Sufficient protection measures should be provided to avoid any surface runoff leakage from site.

Water Quality

Regular checking and maintenance of wastewater treatment facilities should be carried out to
ensure their treatment performance.
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5 Compliance with Environmental Permit

The status of the required submission under the EP during the reporting period is summarized in
Table 5.1.

Table 5.1: Status of Submissions under the Environmental Permit
Condition 3.4 Monthly EM&A Report for December 14 January 2019
2018
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6 Reportin Non-compliance, Complaints,
Notification of Summons and Successful
Prosecutions

One exceedance of Action Level of 24-hour TSP for Air Quality was recorded in the reporting month.

On 14 January 2019, an exceedance of 24-hr TSP was recorded at monitoring station AM2A. The
measured level was at 171 pug/m?® while the action level is at 151.1 ug/m?3. The contractors, IEC and ER
were informed of the exceedance. Investigation has been carried out and it is revealed that the
contractors of M+ Museum and Lyric Theatre Complex have already implemented dust mitigation
measures to reduce the dust impact from their construction works. Moreover, it should be noted that
there was trench excavation carried out by another contractor at Austin Road West on 14 Jan 2019, but
no dust mitigation measures were provided. This may also have contributed to the 24-hr TSP
exceedance during the concerned monitoring period. Nonetheless, the contractors were reminded to
strengthen the implementation of dust control measures.

There was no breach of Limit Level for Air Quality and Action or Limit Levels for Noise monitoring in the
reporting month.

Two environmental complaints were received in the reporting month.

One environmental complaint was received from EPD on 8 January 2019. The complainant was a
resident at The Harbourside and complained about the site entrance located at Austin Road West of
Gammon Construction Limited’s construction site. The environmental-related issues of the complaint
include (1) some of the muddy water from wheel washing at the site entrance flowed out of the site; (2)
the volume of the broadcast system that warns pedestrians to pay attention to site vehicles was too
loud; and (3) no dust suppression measures were provided to reduce dust generated by the site.

After carrying out the investigation with the contractors, it is deemed that the concerned construction
site entrance of Gammon Construction Limited mentioned in the complaint is likely the site entrance of
Lyric Theatre Complex. Investigation results reveal that the contractor of Lyric Theatre Complex has
been implementing various mitigation measures including the slope design of the wheel washing bay
and drainage system to prevent muddy water from flowing out of the site boundary. For the broadcast
system at the concerned site entrance, the contractor has already carried out follow up actions, i.e.
switching off the beeping sound of the broadcast system and reducing the noise level of the voice
message, in response to the complaint. To control dust generated from construction works, it is noted
that the contractors of both Lyric Theatre Complex and M+ Museum have been implementing dust
suppression measures. Moreover, it should be noted that besides the construction sites of Lyric Theatre
Complex and M + Museum, there have been construction works carried out by another contractor at
Austin Road West, which may also have contributed to the muddy water and dust nuisance at Austin
Road West. As the concerned Austin Road West was used by various contractors, it did not directly
imply the complaint was only attributable to Lyric Theatre Complex. Nevertheless, the contractors are
reminded to strengthen the implementation of the recommended mitigation measures to reduce impacts
to the nearby residents and pedestrians.

The other environmental complaint was received from Buildings Department on 22 January 2019. The
environmental-related issues of the complaint to Lyric Theatre Complex are (1) vehicles were washed
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at site entrance leading to muddy water being discharged to street; and (2) dust generated during site
operation was not properly addressed. An inspection was carried out by staff from Buildings Department
on 15 January 2019. One of the irregularities was that a vehicle was washed at site entrance outside
the site causing muddy water discharged into street.

After carrying out the investigation with the contractor, it is revealed that the contractor of Lyric Theatre
Complex has been implementing various mitigation measures including the slope design of the wheel
washing bay and drainage system to prevent muddy water from flowing out of the site boundary. The
contractor has already implemented immediate actions to further control the wheel washing performed
at the site entrance to prevent muddy water from flowing out of the site. To control dust generated from
construction works, it is noted that the contractor has been implementing dust suppression measures.
For the action level exceedance of 24-hr TSP recorded at monitoring station AM2A on 14 Jan 2019, it
is revealed that the contractor has already implemented dust mitigation measures. It is deemed that the
trench excavation carried out by another contractor at Austin Road West may also have contributed to
the action level exceedance of 24-hr TSP recorded at monitoring station AM2A on 14 Jan 20109.
Nevertheless, the contractor is reminded to strengthen the implementation of the recommended
mitigation measures.

The cumulative statistics on complaints were provided in Appendix K.

No notifications of summons or successful prosecution were received this month. The cumulative
statistics on notifications of summons and successful prosecutions were provided in Appendix K.
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7 Future Key Issues

The major site works for M+ Museum scheduled to be commissioned in the coming month include:

Structure
M+ Podium RF: Falsework, formwork and rebar
Podium B2 — 3/F: Scaffold & formwork dismantling
CSF RT/F: Scaffold & formwork dismantling
RDE 11-12F: Slab rebar & column preparation
Facade
Installation of panels on M+ tower and CSF
Erection of 1MF scaffold for 1MF Installation
MEP
Cast-in items as per concrete pouring schedule
Fix work at M+ podium, RRE and CSF
Remaining work at DCS plant room, Sea Water Pump Cells and Heat Exchanger plant room
ABWF
RDE material delivery and block work up to 5/F
M+ material delivery and block work up to 11/F

The major site works for Lyric Theatre Complex scheduled to be commissioned in the coming month
include:

Bulk excavation works at Main Cofferdam

Drainage work (PIW works)
Extended basement structure construction of Area 06

Key issues to be considered in the coming month include:

Generation of dust from construction works;

Noise impact from operating equipment and machinery on-site;

Generation of site surface runoffs and wastewater from activities on-site;
Management of stockpiles and slopes, particularly on rainy days;

Sorting, recycling, storage and disposal of general refuse and construction waste; and
Management of chemicals and avoidance of oil spillage on-site.

Key issues to be considered in the coming month include:
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Generation of dust from construction works;

Noise impact from operating equipment and machinery on-site;

Generation of site surface runoffs and wastewater from activities on-site;
Management of stockpiles and slopes, particularly on rainy days;

Sorting, recycling, storage and disposal of general refuse and construction waste; and
Management of chemicals and avoidance of oil spillage on-site.

The environmental site inspection and environmental monitoring will be continued in the coming month.
Impact monitoring for air quality and noise in accordance with the approved EM&A Manual has
commenced since 31 October 2015 and 5 March 2016 respectively. The tentative monitoring schedule
for the coming month is shown in the Appendix E.
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8 Conclusions and Recommendations

The EM&A programme as recommended in the EM&A Manual has been undertaken since the
construction of M+ Museum main works commenced on 31 October 2015, and the construction of Lyric
Theatre Complex commenced on 1 March 2016.

Monitoring of air quality and noise with respect to the Projects is underway. In particular, the 1-hour
TSP, 24-hour TSP, noise level (as Leq, 30 minutes) under monitoring have been checked against
established Action and Limit levels. One exceedance of Action Level of 24-hour TSP for Air Quality was
recorded. There was no breach of Limit levels for Air Quality (1-hour TSP and 24-hour TSP) and Noise
in this reporting month.

Two environmental complaints were recorded in the reporting month. No notifications of summons or
successful prosecution were received during the reporting month.

Weekly construction phase site inspections and bi-weekly landscape and visual impact inspections
were conducted during the reporting month as required. It was observed that the Contractors had
implemented all possible and feasible mitigation measures to mitigate the potential environmental
impacts during construction phase works.

Potential environmental impacts due to the construction activities, including air quality, noise, water
guality, waste, landscape and visual, will be monitored or reviewed. The recommended environmental
mitigation measures shall be implemented on site and regular inspections as required will be carried
out to ensure that the environmental conditions are acceptable.
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Figurel Site Layout Plan and Monitoring
Stations

363512 | 05/02 | 1 | February 2019
\\mottmac\Project\Hong Kong\ENL\PROJECT S\363512 WKCD M+ Superstructure\05 Deliverables\02 Monthly EM&A Report\(39) Monthly EM&A Report for
Jan 2019\Rev.1\Monthly EM&A Report for Jan 2019_v1.docx



RN H
HBEERE 1AL

08 .
j+ INTERFACING PARK
oD P

Pa4/36I37138
HOR

B0 REF

FSD REF

KEY PLAN

KEY PLAN

ARTIST SQUARE BRIDGE

UNDERGROUND C

WKCD Boundary

R8st SQUARE

ARRIAGEWAY ROAD

P35
RIC THEATRE
SGNRLER

NOTES:
———— m— \VKCD BOUNDARY
— M+ MUSEUM BOUNDARY
m—_Y R|C THEATRE BOUNDARY|
BOUNDARY OF UNDERPASS

— — — — ROAD SERVING THE
PLANNED WKCD
X CONSTRUCTION AIR/NOISE
MONITORING STATION
REV, OATE DESCRIPTION INTIAL

Jo8TITLE

M+ MUSEUM FOR VISUAL CULTURE
(MAIN CONTRACT WORKS)
& LYRIC THEATRE COMPLEX

Lyric Theatre Boundary

ORAINGTIE - PROPOSED LOCATIONS OF
CONSTRUCTION AIR/NOISE
MONITORING STATIONS

SCALE 1100 PRINTED At

CHECKED DATE

APPROVED DATE

DRAWN v DATE 18102015

‘CONTRACT NO.

DRAWING NO. Rev

FIGURE 1 XA

(CAD REF NANE: XHOUCAUT-PS-DIWG-PO-LO0O-0000-KKX dg

AUTHORITY

weskowloon
BEAXKE

AT (841mm x 594mm) Sheet Sze


cha66729
Line


Mott MacDonald | Development at West Kowloon Cultural District

Appendices

IeTmMOO® >

A« =

Project Organisation
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Action and Limit Levels for Construction Phase

Event and Action Plan for Air Quality, Noise, Landscape and Visual Impact
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Graphical Plots of the Monitoring Results
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Environmental Mitigation Measures — Implementation Status
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A. Project Organisation
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Environmental Authority

Environmental Protection
Department

Environmental Team for M+

Environmental Team Leader

West Kowloon Cultural District
Authority

Museum and Lyric Theatre

Complex Project

Mott MacDonald Hong Kong
Limited

Engineer’s Representative
Atkins China Ltd.

Independent Environmental
Checker
Meinhardt Infrastructure &
Environment Limited

The Contractor for M+ Museum
Gammon Construction Limited

The Contractor for Lyric Theatre
Complex
Gammon Construction Limited

Table A-1:

Contact information

Atkins China Ltd.

Meinhardt Infrastructure & Environment

Limited
Gammon Construction Limited (M+
Museum)

Gammon Construction Limited (Lyric

Theatre Complex)
Mott MacDonald Hong Kong Ltd.

West Kowloon Cultural District Authority

Assistant Resident Engineer

Independent Environmental
Checker

Environmental Manager
Environmental Manager

Contractor’s Environmental
Team Leader

Senior Environmental
Specialist

Ms. Gloria Lui
Mr. Fredrick Leong

Mr. Andy Leung
Ms. Sammie Chan
Mr Brandon Wong

Mr. Brian Tam

5506 6361
2859 1739

9489 0035

9864 4296

2828 5875

2200 0059
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B. Tentative Construction Programme
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CMWP - M+ Project Remaining Works @ 10 Sep 2018 Target Program (Rev_0; 28Jan19) - CMWP_RO_1

Page 1/1

ID Activity oD Start Finish TF 2019 2020
Qtr4 Qtr 1 Qtr2 Qtr3 Qtr4 Qtr 1 Qtr2 Qtr3
Sep [ Oct | Nov [ Dec [ Jan [ Feb | Mar [ Apr [ May [ Jun | Jul [ Aug | Sep | Oct [ Nov [ Dec | Jan | Feb | Mar [ Apr [ May [ Jun | Jul
CMWP - M+ Project Remaining Works @ 10 Sep 2018 Target Program (Rev_0; 28Jan19) | | | | | | | | | | 1 1 1 | 1 1 |
GENERAL & PRELIMINARIES (Remaining Works @ 10 SEP 2018) | |
PROJECT KEY COMPLETION DATES
Completion Obligations (*constrained dates for critical paths)
OP1 Podium, M+ Tower & CSF - Obtain OP for the Whole of M+ 0 31-Mar-20* 0
PC2 CSF - Obtain PC for Hover to Employer (Incl. Zone B2_Z07 - Loading Bays) 0 31-Mar-20* 1
OP2 RDE - Obtain OP for Hover to Employer 0 30-May-20* 1
PC1 Podium, M+ Tower & RDE - Obtain PC for Hover to Employer 0 30-Jun-20* 0
LEVEL 1 SUMMARY CONSTRUCTION PROGRAM
Basement & Podium
1758 [LoE] POD - RC Slabs Construction 209 12-Oct-18 26-Jun-19 5
1766 [LoE] POD - ABWF Works (Excl. Timber Finishes) 435 12-Oct-18 31-Mar-20 73
1769 [LoE] POD - MEP Works to Completion of Final Terminations 343 12-Oct-18 04-Dec-19 0
1764 [LoE] POD - RC Walls Construction 222 24-Oct-18 23-Jul-19 76
9817 [LoE] POD - EWS 1MF & 2/F Facade Installation (Excl. Louvres & Deferred Panels) 179 24-Oct-18 31-May-19 9
9818 [LoE] POD - Glass Wals & Skylights (B1/GF/L2/L3) for Weather Tight Stage 167 01-Mar-19 17-Sep-19 6
1765 [LoE] POD - Floating Slab Construction 111 03-Apr-19 14-Aug-19 40
1767 [LoE] POD - Drying Period 50 18-Sep-19 16-Nov-19 6
9816 [LoE] POD - MC's T&C for FSD Inspection 64 04-Oct-19 19-Dec-19 0
1768 [LoE] POD - ABWF Timber Finishes Post Drying Period 132 18-Nov-19 30-Apr-20 43
M+ Tower
9789 [LoE] TW - RC Structural Works Incl. URF (Top Out30Nov2018) 47 29-Oct-18 22-Dec-18 0
9790 [LoE] TW - ABWF Works (Excl. Timber Finishes) 333 05-Nov-18 14-Dec-19 157
9793 [LoE] TW - MEP Works to Completion of Final Terminations 253 24-Nov-18 30-Sep-19 220
9832 [LoE] TW - EWS Facade to Weather Tight Stage (Excl. Early Works) 94 24-Jan-19 23-May-19 36
9791 [LoE] TW - Drying Period to 12/F 52 16-Mar-19 18-May-19 192
9792 [LoE] TW - ABWF Timber Finishes (4/F to 12F) 135 18-May-19 28-Oct-19 86
9834 [LoE] TW - Shop Front Glazing Podium L3 to M+ Tower 4/F Slab 78 31-May-19 02-Sep-19 16
9824 [LoE] TW - MC's T&C for FSD Inspection 60 12-Sep-19 25-Nov-19 21
CSF Building
9829 [LoE] CSF - RC Structural Works (last concrete pour) 107 12-Oct-18 23-Feb-19 49
9830 [LoE] CSF - ABWF Works 332 16-Oct-18 25-Nov-19 97
9828 [LoE] CSF - MEP Works to Completion of Final Terminations 331 20-Oct-18 27-Nov-19 172
9833 [LoE] CSF - EWS Facade & Louvres Works to Weather Tight Stage 139 12-Feb-19 27-Jul-19 42
9842 [LoE] CSF - Roof Pre-cast Panels Installation 122 22-May-19 16-Oct-19 30
9831 [LoE] CSF - MC's T&C for FSD Inspection 78 06-Sep-19 09-Dec-19 8
RDE Tower
9835 [LoE] RDE - RC Structural Works to Top Out (15/F Slab Cast) 175 12-Oct-18 16-May-19 0
9839 [LoE] RDE - ABWF Works 371 10-Nov-18 13-Feb-20 108
9836 [LoE] RDE - MEP Works to Completion of Final Terminations (L4 to 15MF) 354 23-Nov-18 06-Feb-20 120
9838 [LoE] RDE - EWS Facade Works to Weather Tight Stage (incl. Roof & UF) 240 27-Dec-18 18-Oct-19 14
9837 [LoE] RDE - RC Remaining Structural Works (15MF, Roof & UF) 55 15-Jun-19 19-Aug-19 0
9855 [LoE] RDE - Roof W'proof/Screed/Drains & Concrete Panels 90 10-Sep-19 27-Dec-19 57
9841 [LoE] RDE - MEP Works @ 15MF (BoH Plant Rooms) 78 29-Oct-19 06-Feb-20 0
9840 [LoE] RDE - MC's T&C for FSD Inspection 69 29-Nov-19 27-Feb-20 0
External Works
9813 [LoE] EXT - IPA Portions 102 10-Oct-18 15-Feb-19 409
9814 [LoE] EXT - Along Building Boundaries 371 20-Oct-18 15-Jan-20 26
9810 [LoE] EXT - Promenade 23-Oct-18 07-Dec-18
COMPLETION STATUTORY INSPECTIONS & APPROVALS
Basement, Podium, M+ Tower & CSF Building
FSD & BD
FSD1 FSD - FSD Inspection/Re-Inspection/Remedial Works - Advanced Layout Inspection 26 13-Nov-19 12-Dec-19 5
FSD2 FSD - FSD Inspection/Re-Inspection/Remedial Works - FS SYSTEMS INSPECTION 72 19-Dec-19 23-Mar-20 0 . i
BD BD - Inspection/Re-Inspection 24 24-Feb-20 23-Mar-20 0
1189 BD - Obtain OP for Basement/Podium/M+/CSF 23-Mar-20 30-Mar-20 0 : : \ i
RDE Building I I I I I
FSD & BD ! ! ! ! ! ! ! ! ! ! ! ! ! ! !
RDE_FSD | RDE_FSD - FSD Inspection/Re-Inspection/Remedial Works (layouts & systems) 48 28-Feb-20 24-Apr-20 0
RDE_BD ' RDE_BD - Inspection/Re-Inspection 24 25-Apr-20 23-May-20 0
7490 RDE_BD - Obtain OP for RDE 6 25-May-20 30-May-20 0
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Lyric Theatre Complex



[Activit

y ID

' Activity Name

L1 Contract for Lyric Theatre Complex (3MRP) - Enviromental

Cost Centre B - Excavation and Lateral Support (ELS) Stage 2
Excavation and ELS Works (Stage 2)

Area 1

CB161470 Area 1: Excavate to -6.1mPD 08-Dec-18 A 12-Feb-19 ‘

CB161480  Area 1: Install Waling & Strut Layer S4 13-Feb-19 | 27-Feb-19 | . s
CB161490  Area 1: Excavate to -9.0, -11.3, -14.2 w/ soil Berm 28-Feb-19 14-Mar-19 | A
Area 2 [ O N
CB162470 Area 2: Area 2: Excavate to -6.1mPD 21-Dec-18 A 16-Feb-19 | ! !

CB162480  Area 2: Install Waling & Strut Layer S4 18Feb19 | 02Mar19 | | T R
CB162490  Area 2: Excavate to -9.0, -11.3, -14.2 w/ soil Berm 04-Mar-19 = 16-Mar-19* | f N D
Area 3 e S SO
CB163470 Area 3: Excavate to -6.1mPD 22-Dec-18 A | 19-Jan-19A |

CB163480 Area 3: Area 3: Install Waling & Strut Layer S4 16-Jan-19A 25-Feb-19 | | _ 77777777777777777
CB163490 Area 3 Excavate to Formation Level -9.6mPD 26-Feb-19 2i-Mar-19 | 77777777777777 [ 77777777777777777
Area 4 O R A A
CB164460 Area 4: Install Waling & Strut Layer S3 19-Dec-18A = 08-Jan-19A |

CB164470 | Area 4: Excavate to -6.1mPD 17-Jan-19A | 16-Feb-19 | IS &~ L
CB164480 Area 4: Install Waling & Strut Layer S4 26-Feb-19 18-Mar-19 | T [ 77777777777777777
CB164490 Area 4: Excavate to Formation Level -9.6mPD 22-Mar-19 16-Apr19 | — 77777777777777777

Cost Centre C - Basement

Cost Centre C1 - Essential Basement Structure (Excl. AET Protection & Box Culvert)

CC102401b [Area 6 - L06] Construct Pile Cap / B1 Slab - 1b

CAI No. 012 Advance Works for Artist Square Bridge
P34 Stair & Lift Tower

CAI12240
CAI12244

Construct Protection Slab
Construct Bored Pile BP-2

Start Date

10-Oct-18 A

26-Nov-18 A
18-Jan-19A

[ Finish Date

09-Feb-19 |

‘ CC102403 [Area 6 - L06] Construct Pile Cap / B1 Slab - 3 02-Nov-18 A 13-Feb-19
‘ CC102410 [Area 6 - LO6] Remove Strut Layer S2 03-Dec-18 A 19-Jan-19A
‘ CC102420 [Area 6 - L06] Construct B1-B1M Columns & Structural Walls 10-Dec-18 A 14-Mar-19
‘ CC102430 [Area 6 - L06] Construct BIM Beam & Slab 14-Jan-19A 04-Apr-19
‘ CC100100 [South - L0O1] Blinding Layer for Pile Cap / B2 Slab at Central Portion 07-Mar-19 11-Apr-19
‘ CC100200 [South - LO1] Construct Central Pile Cap / B2 Slab at -11.3mPD & -14.2mPD 12-Mar-19 17-May-19

17-Jan-19A
25-Feb-19

ffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffff

ffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffff
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[Activity ID Activity Name Start Date | Finish Date 2019
Jan Feb Mar Apr
- 13 14 15 16
CAI12248 Construct Bored Pile BP-3 26-Feb-19 01-Apr-19 I 1
CAl12254 Construct Bored Pile BP-1 02-Apr-19 11-May-19 [

Cost Centre D - Public Infrastructure Works (PIW)

Cost Centre D2 - Austin Road West Lay-by

Cost Centre D2.1 Roadworks and Remaining
MC30-Ch.100 to MC30-Ch.50

CD210520 MC30-Ch100-50: DN450 Freshwater (0+114 - 0+64) 11-Jan-19 A 22-Jan-19A
CD210525 | MC30-Ch100-50: DN450 Salt Water (0+112 - 0+62) 11-Jan-19A | 22-Jan-19A
MC30-Ch.50 to MC30-Ch.00
CD210410 | MC30-Ch50-00: Road Drainage (WL3.1 to SF_1.2A) 26-Jan-19A 23-Feb-19
CD210420 | MC30-Ch50-00: DN450 Freshwater (0+64 - 0+14) 25-Feb-19 30-Mar-19
CD210425 | MC30-Ch50-00: DN450 Salt Water (0+062 - 0+12) 25-Feb-19 30-Mar-19
Cost Centre D2.2 Drainage
MC30-Ch.170 to MC30-Ch.00
MC30-Ch.40 to MC30-Ch.30 (MH SF_1.2B to SF_1.2A)
CD220166 | MC30-Ch170-00: 1350mm dia Drainage (SF1.2B to SF1.2A) - Install Drainage 11-Dec-18 A | 24-Jan-19A
CD220168 | MC30-Ch170-00: 1350mm dia Drainage (SF1.2B to SF1.2A) - Construct Manhole 11-Jan-19A 29-Jan-19A
MC30-Ch.30 to MC30-Ch.00 (MH SF_1.2A to SF_1.2A 2)
CD220174 | MC30-Ch170-00: 1350mm dia Drainage (SF1.2Ato SF1.2A_2) - Excavation & ELS 14-Dec-18 A | 05-Jan-19A
CD220176 | MC30-Ch170-00: 1350mm dia Drainage (SF1.2Ato SF1.2A_2) - Install Drainage 07-Jan-19A 26-Jan-19A
CD220178 | MC30-Ch170-00: 1350mm dia Drainage (SF1.2Ato SF1.2A_2) - Construct Manhole 15-Jan-19A 09-Feb-19*
MC20-Ch.140 to MC20-Ch.00
MC20-Ch.140 to MC20-Ch.120 (MH SF_1.2A 2 to SF_1.1)
CD2201820 | MC20-Ch140-00: 1800mm dia Drainage (SF1.2A_2 to SF1.1) - Sheet Pile 04-Jan-19A 13-Feb-19
CD2201840 | MC20-Ch140-00: 1800mm dia Drainage (SF1.2A_2 to SF1.1) - Excavation & Els 25-Jan-19A 20-Feb-19
CD2201860 | MC20-Ch140-00: 1800mm dia Drainage (SF1.2A_2 to SF1.1) - Install Drainage 15-Feb-19 23-Feb-19
CD2201880 | MC20-Ch140-00: 1800mm dia Drainage (SF1.2A_2 to SF1.1) - Construct Manhole 21-Feb-19 06-Mar-19
MC20-Ch.120 to MC20-Ch.80 (MH SF_1.1 to SF_1.1A)
zD2201820 A MC20-Ch140-00: 1800mm dia Drainage (SF1.1 to SF1.1A)) - Sheet Pile 25-Feb-19 16-Mar-19
zD2201840 A MC20-Ch140-00: 1800mm dia Drainage (SF1.1 to SF1.1A) - Excavation & Els 11-Mar-19 30-Mar-19
zD2201860 A MC20-Ch140-00: 1800mm dia Drainage (SF1.1 to SF1.1A) - Install Drainage 26-Mar-19 09-Apr-19
zD2201880 A MC20-Ch140-00: 1800mm dia Drainage (SF1.1 to SF1.1A) - Construct Manhole 06-Apr-19 23-Apr-19
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Air Quality

The Action and Limit Levels for 1-hour and 24-hour TSP for the monitoring station are presented in
following tables:

Table C-1: Action and Limit Levels for 1-hour TSP
Monitoring Station Action Level (mg/m?) Limit Level (mg/m3)
AM1 273.7 500
AM2A 274.2 500

Table C-2: Action and Limit Levels for 24-hour TSP

Monitoring Station Action Level (ug/m?®) Limit Level (ug/m?3)
AMA1 143.6 260
AM2A 151.1 260
Noise

The Action and Limit Levels for Noise for the monitoring stations are presented in following table:

Table C-3: Action and Limit Levels for Construction Noise

Time Period & Monitoring Locations Action Level Limit Level
NM1A

0700-1900 hours on normal weekdays When one documented complaint is received 75 dB(A)

from any one of the sensitive receivers
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D. Event and Action Plan for Air Quality, Noise,
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Air Quality

In case the Action and Limit Levels are not complied during construction stage, the following Event

and Action Plan should be followed:

Table D-1: Event and Action Plan for Air Quality

Action Level

1. Exceedance for 1. Identify source,

one sample investigate the causes of
exceedance and propose
remedial measures;

2. Inform IEC and
WKCDA;

3. Repeat measurement to
confirm finding;

4. Increase monitoring
frequency to daily.

2. Exceedance for
two or more
consecutive
samples

1. Identify source;

2. Inform IEC and
WKCDA;

3. Advise the WKCDA on
the effectiveness of the
proposed remedial
measures;

4. Repeat measurements
to confirm findings;

5. Increase monitoring
frequency to daily;

6. Discuss with IEC and
Contractor on remedial
actions required;

7. If exceedance
continues, arrange
meeting with IEC and
WKCDA;

8. If exceedance stops,
cease additional
monitoring.

Limit Level

1. Exceedance for
one sample

1. Identify source,
investigate the causes of
exceedance and propose
remedial measures;

2. Inform WKCDA,
Contractor and EPD;

3. Repeat measurement to
confirm finding;

4. Increase monitoring
frequency to daily;

5. Assess effectiveness of
Contractor’'s remedial
actions and keep IEC,
EPD and WKCDA
informed of the results.

1. Check monitoring data
submitted by ET;

2. Check Contractor’s
working method.

1. Check monitoring data
submitted by ET;

2. Check Contractor’s
working method;

3. Discuss with ET and
Contractor on possible
remedial measures;

4. Advise the ET on the
effectiveness of the
proposed remedial
measures;

5. Monitor the
implementation of
remedial measures.

1. Check monitoring data
submitted by ET;

2. Check Contractor’s
working method;

3. Discuss with ET and
Contractor on possible
remedial measures;

4. Advise the WKCDA on
the effectiveness of the
proposed remedial
measures;

5. Monitor the

implementation of
remedial measures.

1. Notify Contractor 1. Rectify any
unacceptable practice;

2. Amend working
methods if appropriate.

1. Confirm receipt of 1. Submit proposals for
notification of failure remedial to WKCDA
in writing; within three working

2. Notify Contractor; days of notification;
3. Ensure remedial 2- Implement the agreed
measures properly Proposals;

implemented. 3. Amend proposal if
appropriate.

1. Confirm receipt of 1. Take immediate
notification of failure action to avoid further
in writing; exceedance;
2. Notify Contractor; 2. Submit proposals for
3. Ensure remedial remedial actions to IEC
measures properly Within three working
implemented. days of notification;
3. Implement the agreed
proposals;
4. Amend proposal if
appropriate.




2. Exceedance for 1. Notify IEC, WKCDA,

two or more
consecutive
samples

Contractor and EPD;
2. |dentify source;

confirm findings;

4. Increase monitoring
frequency to daily;

5. Carry out analysis of

Contractor’s working
procedures to determine

possible mitigation to be Whenever necessary to

implemented;

6. Arrange meeting with
IEC and WKCDA to
discuss the remedial
actions to be taken;

7. Assess effectiveness of
Contractor’'s remedial
actions and keep IEC,
EPD and WKCDA
informed of the results;

8. If exceedance stops,
cease additional
monitoring.

submitted by ET;
2. Check Contractor’s

3. Repeat measurement to Working method;

3. Discuss amongst
WKCDA, ET, and
Contractor on the potentialwith the Contractor

4. Review Contractor’s

5. Monitor the

1. Check monitoring data 1. Confirm receipt of 1. Take immediate

notification of failure
in writing;
2. Notify Contractor;

3. In consolidation
with the IEC, agree

on the remedial
measures to be
implemented;

4. Ensure remedial
assure their effectiveness measures properly
and advise the WKCDA implemented;

accordingly; 5. If exceedance
continues, consider
what portion of the
work is responsible
and instruct the
Contractor to stop
that portion of work

remedial actions;

remedial actions

implementation of
remedial measures.

until the exceedance

is abated.

action to avoid further
exceedance;

2. Submit proposals for
remedial actions to IEC
within three working
days of notification;

3. Implement the agreed
proposals;

4. Resubmit proposals if
problem still not under
control;

5. Stop the relevant
portion of works as
determined by the
WKCDA until the
exceedance is abated.




Construction Noise

In case the Action and Limit Levels are not complied during construction stage, the following Event
and Action Plan should be followed:

Table D-2: Event and Action Plan for Construction Noise

Action Level

Limit Level

1. Notify WKCDA, IEC and1. Review the

Contractor;
2. Carry out investigation;

3. Report the results of
investigation to the IEC,
WKCDA and Contractor;

4. Discuss with the IEC
and Contractor on
remedial measures
required;

5. Increase monitoring
frequency to check
mitigation effectiveness.

1. Inform IEC, WKCDA,
Contractor and EPD;

2. Repeat measurements
to confirm findings;

3. Increase monitoring
frequency;

4. ldentify source and
investigate the cause of
exceedance;

5. Carry out analysis of
Contractor’s working
procedures;

6. Discuss with the IEC,
Contractor and WKCDA
on remedial measures
required;

7. Assess effectiveness of
Contractor’s remedial
actions and keep IEC,
EPD and WKCDA
informed of the results;

8. If exceedance stops,
cease additional
monitoring.

investigation results
submitted by the ET;

2. Review the proposed

remedial measures by the 3 |n consolidation

1. Confirm receipt of 1. Submit noise
notification of failure mitigation proposals to
in writing; IEC and WKCDA;

2. Notify Contractor; 2. Implement noise
mitigation proposals.

Contractor and advise the yjih the IEC, agree

WKCDA accordingly;

3. Advise the WKCDA on
the effectiveness of the
proposed remedial
measures.

1. Discuss amongst
WKCDA, ET, and

Contractor on the potentialin writing;

remedial actions;

2. Review Contractor’s
remedial actions
whenever necessary to
assure their effectiveness
and advise the WKCDA
accordingly.

with the Contractor
on the remedial
measures to be
implemented;

4. Supervise the
implementation of
remedial measures.

1. Confirm receipt of 1. Take immediate
notification of failure action to avoid further
exceedance;

2. Notify Contractor; 2. Submit proposals for
3. In consolidation  reémedial actions to IEC
with the IEC, agree and WKCDA within 3

with the Contractor Working days of

on the remedial notification;
measures to be 3. Implement the agreed
implemented; proposals;

4. Submit further
proposal if problem still
not under control;

5. Stop the relevant
portion of works as

4. Supervise the
implementation of
remedial measures;

5. If exceedance
continues, consider
stopping the instructed by the
Contractor to WKCDA until the
continue working on exceedance is abated.
that portion of work

which causes the

exceedance until the

exceedance is

abated.




Landscape and Visual Impact

In case of non-compliance of landscape and visual impacts, procedures in accordance with the Event
and Action Plan should be followed:

Table D-3: Event and Action Plan for Landscape and Visual Impact

Design Check 1. Design check to make 1. Check report submitted 1. Undertake -

sure the design complies by ET; remedial design if
with all the proposed 2. Recommend remedial Necessary.
mitigation measures in the gegign if necessary.
EIA report;
2. Prepare and submit
report.
Non-conformity on 1. Identify source of non- 1. Check and verify 1. Notify Contractor; 1. Amend working
one occasion conformity; source of non-conformity; o Ensure remedial Method as necessary;
2. Report to IEC and 2. Discuss remedial actions are properly 2. Rectify damage and
WKCDA; actions with ET and implemented. undertake necessary
3. Discuss remedial Contractor; replacement and
actions with IEC, WKCDA 3. Advise WKCDA on remedial actions.
and Contractor; effectiveness of proposed
4. Monitor remedial remedial actions;
actions until rectification 4. Check implementation
has been completed. of remedial actions.
Repeated non-1. Identify source of non- 1. Check and verify 1. Notify Contractor; 1. Amend working
conformity conformity; source of non-conformity; o Ensure remedial  Method as necessary;
2. Report to IEC and 2. Check Contractor’s actions are properly 2. Rectify damage and
WKCDA; working method; implemented. undertake necessary
3. Increase monitoring 3. Discuss remedial replacement and
frequency; actions with ET and remedial actions.
4. Discuss remedial Contractor;
actions with IEC, WKCDA 4. Advise WKCDA on
and Contractor; effectiveness of proposed
5. Monitor remedial remedial actions;
actions until rectification 5. Supervise
has been completed,; implementation of
6. If non-conformity remedial actions.

rectified, reduce
monitoring frequency back
to normal.
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JANUARY 2019

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3 4 5
AM1, AM2A - 24hrTSP, 1hr TSP X3
NM1A - Noise Impact Monitoring
6 7 8 9 10 11 12
AM1, AM2A - 24hrTSP, 1hr TSP x3
NM1A - Noise Impact Monitoring
13 14 15 16 17 18 19
AM1, AM2A - 24hrTSP, 1hr TSP x3 AM1, AM2A - 24hrTSP, 1hr TSP x3
NM1A - Noise Impact Monitoring
20 21 22 23 24 25 26
AM1, AM2A - 24hrTSP, 1hr TSP x3
NM1A - Noise Impact Monitoring
27 28 29 30 31
AM1, AM2A - 24hrTSP, 1hr TSP x3
NM1A - Noise Impact Monitoring
Notes:

AML1 - International Commerce Centre (ICC)
AM2A - Austin Road West (Opposite to The Harbourside)
NM1A - International Commerce Centre (ICC)




FEBRUARY 2019

AM1, AM2A - 24hrTSP, 1hr TSP x3
NM1A - Noise Impact Monitoring

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2
3 4 5 6 7 8 9
AM1, AM2A - 24hrTSP, 1hr TSP x3 AM1, AM2A - 24hrTSP, 1hr TSP X3
NM1A - Noise Impact Monitoring
10 11 12 13 14 15 16
AM1, AM2A - 24hrTSP, 1hr TSP x3
NM1A - Noise Impact Monitoring
17 18 19 20 21 22 23
AM1, AM2A - 24hrTSP, 1hr TSP x3
NM1A - Noise Impact Monitoring
24 25 26 27 28

Notes:

AML1 - International Commerce Centre (ICC)
AM2A - Austin Road West (Opposite to The Harbourside)
NM1A - International Commerce Centre (ICC)
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High-Volume TSP Sampler
5-Point Calibration Record

Location : AM1(ICC)
Calibrated by : K.T.Ho
Date : 04/12/2018
Sampler

Model : TE-5170
Serial Number : S/N 0767

Calibration Orifice and Standard Calibration Relationship

Serial Number : 2454

Service Date : 19 Mar 2018

Slope (M) : 2.05242

Intercept (b) : -0.01383

Correlation Coefficient(r) : 0.99994

Standard Condition

Pstd (hpa) : 1013

Tstd (K) : 298.18

Calibration Condition

Pa (hpa) : 1018

Ta(K) : 295

Resistance Plate | dH [green liquid] Z X=Qstd IC Y

(inch water) (cubic meter/min) (chart) (corrected)

1 18 holes 11.4 3.402 1.664 60 60.45
2 13 holes 8.8 2.989 1.463 48 48.36
3 10 holes 6.6 2.588 1.268 41 41.31
4 7 holes 4.6 2.161 1.060 33 33.25
5 5 holes 2.8 1.686 0.828 20 20.15

Notes:Z=SQRT{dH(Pa/Pstd)(Tstd/Ta)}, X=Z/m-b ,Y(Corrected Flow)=IC*{SQRT (Pa/Pstd)(Tstd/Ta)}

Sampler Calibration Relationship

Slope(m):46.173 Intercept(b): -17.316 Correlation Coefficient(r):.0.9958

Checked by: i Date: 06/12/2018
Magnum Fan




High-Volume TSP Sampler

5-Point Calibration Record

Location AM2A (Harbourside)

Calibrated by K.T.Ho

Date 04/12/2018

Sampler

Model TE-5170

Serial Number S/N 8919

Calibration Orifice and Standard Calibration Relationship

Serial Number : 2454

Service Date 19 Mar 2018

Slope (m) 2.05242

Intercept (b) -0.01383

Correlation Coefficient(r) 0.99994

Standard Condition

Pstd (hpa) 1013

Tstd (K) 298.18

Calibration Condition

Pa (hpa) 1018

Ta(K) 295

Resistance Plate | dH [green liquid] 4 X=Qstd IC Y

(inch water) (cubic meter/min) (chart) (corrected)

1 18 holes 12.6 3.576 1.749 62 62.47
2 13 holes 9.4 3.089 1.512 50 50.38
3 10 holes 7.2 2.704 1.324 42 42.32
4 7 holes 4.6 2.161 1.060 34 34.26
5 5 holes 3.0 1.745 0.857 24 24.18

Notes:Z=SQRT{dH(Pa/Pstd)(Tstd/Ta)}, X=Z/m-b ,Y(Corrected Flow)=IC*{SQRT (Pa/Pstd)(Tstd/Ta)}

Sampler Calibration Relationship

Slope(m):41.354

Checked by:

Intercept(b):-11.054

Magnum Fan

Correlation Coefficient(r): 0.9961

Date: 06/12/2018




RECALIBRATION

I i S c I I* DUE DATE:
| ‘ March 19, 2019

Environmental

Calibration Certification information
Cal. Date: March 19, 2018 Rootsmeter 5/N: 438320 Ta: 294 °K
Operator: lJim Tisch Pa: 746.8 mm Hg
Calibration Model #:  TE-5025A Calibrator S/N: 2454
Vol. Init Vol. Final AVol. ATime AP AH
Run {(m3) (m3) (m3) {min) {mm Hg) {in H20)

1 1 2 1 1.4300 3.2 2.00

2 3 4 1 1.0040 6.4 4.00

3 5 6 1 0.9030 7.9 5.00

4 Fi 3 1) 0.8590 8.7 5.50

5 9 10 1 0.7080 12.8 8.00

Data Tabulation

Vstd Qstd \/AH(T’FDS?_cj)(l'I?gL) Qa 5 AH( Ta/Pa)

{m3) (x-axis) (y-axis) Va (x-axis) (y-axis)
0.9917 0.6935 1.4113 0.9957 0.6963 0.8874
0.9874 0.9835 1.9959 0.8514 0.9875 1.2549
0.9854 1.0913 222315 0.9894 1.0957 1.4030
0.5843 1.1459 2.3405 0.9883 1.1506 1.4715
0.9789 1.3826 2.8227 0.9829 1.3882 1.7747
m= 2.05242 = 1.28519
QSTD b= -0.01383 QA b= -0.00869
r= 0.999%4 r= 0.99994
Calculations
Vstd=|AVol{(Pa-AP)/Pstd)}{Tstd/Ta) Va=|AVol{(Pa-AP)/Pa)
Qstd=|Vstd/ATime Qa=|Va/ATime

For subsequent flow rate calculations:

Qstd= 1/m<( \/AH(%”(—%?—))&) Qa= 1/m<<m>-b>

Standard Conditions

Tstd: 298.15 = RECALIBRATION
Pstd: 760 mm Hg
Key US EPA recommends annual recalibration per 1998
AH: calibrator manometer reading (in H20) 40 Code of Federal Regulations Part 50 to 51,
AP: rootsmeter manometer reading (mm Hg) Appendix B to Part 50, Reference Method for the

Ta: actual absolute temperature {°K)

Determination of Suspended Particulate Matter in
Pa: actual barometric pressure (mm Hg)

the Atmosphere, 9.2.17, page 30

b: intercept

m: slope
Tisch Environmental, Inc. www.tisch-env.com
145 South Miami Avenue TOLL FREE: (877)263-7610

Village of Cleves, OH 45002 FAX: (513)}467-9009



SiBATA SCIENTIFIC TECHNOLOGY LTD.
1-1-62, Nakane, Soka, Saitama, 340-0005 Japan

TEL : 048-933-1582 FAX :048-933-1591

CALIBRATION CERTIFICATE

Date: April 6th, 2018

Equipment Name . Digital Dust Indicator, Model LD-5R
Code No. :  080000-72

Quantity : 1 unit

Serial No. 1 841723

Sensitivity : 0.001 mg/m3

Sensitivity Adjustment : 615CPM

Scale Setting : April 2rd, 2018

We hereby certify that the avobe mentioned instrment has been calibrated satisfactory.

Sincerely

SIBATA SCIENTIFIC TECHNOLOGY LTD.

7;;:1% Z/wz;é/,

Tong Zhang

Overseas Sales Division
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PILOT,
TESTING

REPORT OF EQUIPMENT PERFORMANCE CHECK / CALIBRATION

REPORT NO. : HK180419

PROJECT NAME : PERFORMANCE CHECK / CALIBRATION OF DUST METER
DATE OF ISSUE : 2/5/2018

CUSTOMER : Envirotech Services Company

ADDRESS : Rm. 113, 1/F., MY LOFT, 9 HOI WING ROAD, TUEN MUN, N.T.
REPORT NO. : HK180419

PROJECT ITEM NO. : HK180419-01

PERFORMANCE CHECK / CALIBRATED EQUIPMENT

TYPE : Digital Dust Indicator

MANUFACTURER : SIBATA

MODEL NO. : LD-5R

SERIAL NO. : 841723

EQUIPMENT NO. L

RECEIPT DATE ;271412018

PERFORMANCE CHECK / CALIBRATION DATE 28/4/2018

PERFORMANCE CHECK / CALIBRATION Information

CODE Calibration Parameter Method Procedure Reference Method

General Technical Requirements of
Environmental Monitoring,

ngl::sLL Performance Check / Calibration of Dust Meter CAL003 Environmental Monitoring & Audit
Guidelines for Development Projects
in HK

Notes: 1. This report shall not be reproduced, except in full, without prior approval from Pilot Testing Limited.
2. Performance Check / Calibration result relates to performance check / calibration item(s) as received.

Approved Signatory Issue Date: 2/5/2018

Wong Po Yan Pauline
(Assistant Laboratery Manager)

Room B12, Block B, 5/F, Tonic Industrial Centre, 19 Lam Hing Street, Kowloon Bay, Kowloon



TESTING

REPORT OF PERFORMANCE CHECK / CALIBRATION

PROJECT NAME
DATE OF ISSUE
REPORT NO.

2/5/2018
HK180419

PERFORMANCE CHECK / CALIBRATED EQUIPMENT

TYPE . Digital Dust Indicator
MANUFACTURER 1 SIBATA

MODEL NO. LD-5R

SERIAL NO. 841723
EQUIPMENT NO. D

SENSITIVITY ADJUSTMENT (CPM) : 615
PERFORMANCE CHECK / CALIBRATION DATE 28/4/2018

STANDARD EQUIPMENT

TYPE HIGH VOLUME AIR SAMPLER
MANUFACTURER TISCH

MODEL NO. TE-5170

EQUIPMENT REF NO. PTL_HV002

LAST CALIBRATION DATE 27/4/2018

PERFORMANCE CHECK / CALIBRATION OF DUST METER

EQUIPMENT PERFORMANCE CHECK / CALIBRATION RESULTS:

Sensitivity Adjustment Scale Setting (Before Performance check / Calibration): 615
Sensitivity Adjustment Scale Setting (After Performance check / Calibration): 615

CPM
CPM

Concentration in

;- B 3
Concentration in ug/m Total CountMinute®
Trial no. in 1-hr . Mean Temp | Mean Pressure i (Performance Check /
period Ui () {hPa) {Standard equipment) Count’ Calibrated equipment)
2 (Performance Check / ,
(Y -Axie) Calibrated equipment) {X=boaig)
Zero Check’ 28/4/2018,9:50:00 AM 249 1015 0 0 0
1 28/4/2018,11:32:00 AM 249 1015 53 3926 65
2 28/4/2018,12:38:00 PM 249 1015 58 4121 68
3 28/4/2018,1:46:00 PM 249 1015 16 618 10
Linear Regression of Y on X
Slope (K- factor) 0.8
Correlation Coefficient 0.9914
Validity of Performance Check / Calibration Record 28/4/12019
700
13 i
‘_E 3 400 e &
EE
£ Eano -
E grzu‘u e i
s hAP ol
g 100 2 e
00 0’
00 100 200 300 400 50.0 &0.0 70.0 80.0
Sampling measurement from performance check/calibrated equipment (count/minute)
Notes : 1. Zero check conducted as per CALO03 SCP and manufacturer's manual as appropriate.
2. Total Count was measured by Digital Dust Indicator.
3 Count/minute was calcuated by (Total Count/60)
4. This report shall not be reproduced, except in full, without prior approval from Pilot Testing Limited.
5 Performance Check / Calibration result relates to performance check / calibration item(s) as received.
Operator: MA Ching Him, Jackey Signature: Date: 28/4/2018
M2
Checked by: Wong Po Yan, Pauline Signature: =~ Date: 2/5/2018

Room B12, Block B, 5/F, Tonic Industrial Centre, 19 Lam Hing Street, Kowloon Bay, Kowloon

Tel: (852) 2627 6691

Email: info@pilot-testing.com

Page 2 of 2



SiBATA SCIENTIFIC TECHNOLOGY LTD.
1-1-62, Nakane, Soka, Saitama, 340-0005 Japan

TEL : 048-933-1582 FAX: 048-933-15391

CALIBRATION CERTIFICATE

Date: April 6th, 2018

Equipment Name : Digital Dust Indicator, Model LD-5R
Code No. : 080000-72

Quantity » lunit

Serial No. » 841724

Sensitivity : 0.001 mg/m3

Sensitivity Adjustment : 618CPM

Scale Setting : April 2rd, 2018

We hereby certify that the avobe mentioned instrment has been calibrated satisfactory.

Sincerely

SIBATA SCIENTIFIC TECHNOLOGY LTD.

-/;710 Z/ICW :
b i d

Tong Zhang

Overseas Sales Division



PILOT
TESTING

REPORT OF EQUIPMENT PERFORMANCE CHECK / CALIBRATION

REPORT NO.
PROJECT NAME
DATE OF ISSUE

: HK180420

Page 1 of 2

: PERFORMANCE CHECK / CALIBRATION OF DUST METER

: 2/5/2018

CUSTOMER : Envirotech Services Company
ADDRESS : Rm. 113, 1/F., MY LOFT, 9 HOI WING RQAD, TUEN MUN, N.T.
REPORT NO. : HK180420

PROJECT ITEM NO.

. HK180420-01

PERFORMANCE CHECK / CALIBRATED EQUIPNEENT

TYPE
MANUFACTURER
MODEL NO.
SERIAL NO.
EQUIPMENT NO.
RECEIPT DATE

: Digital Dust Indicator
: SIBATA

: LD-BR

1 841724

| 271412018

PERFORMANCE CHECK / CALIBRATION DATE 28/4/2018

PERFORMANCE CHECK { CALIBRATION Information

CODE Calibration Parameter Method Procedure Reference Method
General Technical Requirements of
Dust Environmental Monitoring,
PC/CAL Performance Check / Calibration of Dust Meter CAL003 Environmental Monitoring & Audit
Guidelines for Development Projects
in HK
Notes: 1. This report shall not be reproduced, except in full, without prior approval from Pilot Testing Limited.
2. Performance Check / Calibration result relates to performance check / calibration item(s) as received.
& D
: rad —_
Approved Signatory : = Issue Date: 2/5/2018

Wong Po Yan Pauline
(Assistant Laboratory Manager)

Room B12, Block B, 5/F, Tonic Industrial Centre, 19 Lam Hinag Street. Kowloon Bay. Kowloon



TESTING

REPORT OF PERFORMANCE CHECK / CALIBRATION

PROJECT NAME PERFORMANCE CHECK / CALIBRATION OF DUST METER
DATE OF ISSUE 2/5/2018
REPORT NO. HK180420

PERFORMANCE CHECK / CALIBRATED EQUIPMENT
TYPE H

Digital Dust Indicator

MANUFACTURER SIBATA
MODEL NO. LD-5R
SERIAL NO. 841724
EQUIPMENT NO. —
SENSITIVITY ADJUSTMENT (CPM) 618
PERFORMANCE CHECK / CALIBRATION DATE 28/4/2018

STANDARD EQUIPMENT

TYPE HIGH VOLUME AIR SAMPLER
MANUFACTURER TISCH

MODEL NO. TE-5170

EQUIPMENT REF NO. PTL_HV002

LAST CALIBRATION DATE 27/4/2018

EQUIPMENT PERFORMANCE CHECK / CALIBRATION RESULTS:

Sensitivity Adjustment Scale Setting (Before Performance check / Calibration): 617  CPM
Sensitivity Adjustment Scale Setting (After Performance check / Calibration): 617  CPM
iar T a Congentration in
Concentration in ug/m Total Count/Minute®
Trial no. in 1-hr ; Mean Temp | Mean Pressure s {Performance Check /
period Ul (c) (hPa) (Siandad squipmenty Count’ Calibrated equipment)
: (Performance Check / @
(f =hods) Calibrated equipment) % ~Axig)
Zero Check’ 28/4/2018,9:50:00 AM 24.9 1015 0 0 0

1 28/4/2018,11:32:00 AM 249 1015 53 3840 64

2 28/4/2018,12:38:00 PM 249 1015 58 4079 68

3 28/4/2018,1:46:00 PM 249 1015 16 604 10
Linear Regression of Y on X
Slope (K- factor) 0.8
Correlation Coefficient 0.9916
Validity of Performance Check / Calibration Record 28/4/12019

70.0
38
3E
H
00 100 200 300 40.0 56,0 EDD 70.0 200

Notes : 1.

O os W

Operator:

Checked by:

Sampling measurement from performance check/cali i 4

Zero check conducted as per CAL003 SOP and manufacturer's manual as appropriate.
Total Count was measured by Digital Dust Indicator.
Count/minute was calcuated by (Total Count/60)

This report shall not be reproduced, except in full, without prior approval from Pilot Testing Limited.
Performance Check / Calibration result relates to performance check / calibration item(s) as received.

MA Ching Him, Jackey Signature: Date: 28/4/12018
Wong Po Yan, Pauline Signature; /ll /\’F Date: 2/5/2018
I

Room B12, Block B, 5/F, Tonic Industrial Centre, 19 Lam Hing Street, Kowloon Bay, Kowloon

Tel: (852) 2527 6691

Email: info@pilot-testing.com

Page 2 of 2



EEIEBRAT

el e Sun Creation Engineering Limited

Calibration & Testing Laboratory

Certiﬁcate Of Calibraﬁon Certificate No. :  C183087

ITEM TESTED / 3#¥HH (Job No./ 5479k : 1C18-1089 ) Date of Receipt / U&= HHA - 25 May 2018
Description / {5%54:f8 :  Sound Level Meter

Manufacturer / 213575 Rion

Model No. / FIgE : NL-52

Serial No. / 4558 00175561

Supplied By / ZE5£3  :  Envirotech Services Co.

Room 113, 1/F, My Loft, 9 Hoi Wing Road, Tuen Mun,
New Territories, Hong Kong

TEST CONDITIONS / SHISt g

Temperature /38 : (23 +2)°C Relative Humidity / fHEEREREE :©  (50+£25)%
Line Voltage / EEEE : - '

TEST SPECIFICATIONS / Hli#8
Calibration check

DATE OF TEST / X HE] - 10 June 2018

TEST RESULTS / JER55 58

The results apply to the particular unit-under-test only.
The results do not exceed manufacturer's specification.
The results are detailed in the subsequent page(s).

The test equipment used for calibration are traceable to National Standards via :

- The Government of The Hong Kong Special Administrative Region Standard & Calibration Laboratory
- Agilent Technologies / Keysight Technologies

Rohde & Schwarz Laboratory, Germany

Fluke Everett Service Center, USA

Tested By - _,.-éf“r?

SHIER, K (I Lee
Enéineer

]

Certified By : (_%z.m\ Livv\, Date of Issue : 14 June 2018
) H C Chan warHEA
Engineer

The test equipment used for calibration arc traceable to the Nation Standards as specified in this certificate. This certificate shall not be reproduced except in full, without the prior
written approval of this laboratory.

AT BRI L2 B T T B BN < oD A T oAl A TR i e -

Sun Creation Engineering Limited — Calibration & Testing Laboratory

c/o 4/F, 1 Hing On Lane, Tuen Mun, New Territories, Hong Kong

PRI TRAFT IR o) — BOE BehG T Ep

clo FEEFTFIIFIEZ H —~ErIHE P 1 of 3
Tel/dih: (852) 2927 2606  Fax/fHTi: (852) 2744 8936 E-mail/F3H}: callabi@ suncreation.com Website/fdhl: www.suncreation.com ageil



BEITEBRAT

S Sun Creation Engineering Limited

Calibration & Testing Laboratory

Certiﬁcate Of Calibration Certificate No. :  C183087

T N R
RIEEEE aho

1. The unit-under-test (UUT) was allowed to stabilize in the laboratory for over 12 hours, and switched on to
warm up for over 10 minutes before the commencement of the test.

2 Self-calibration was performed before the test.

3. The results presented are the mean of 3 measurements at each calibration point.

4. Test equipment :
Equipment ID Description Certificate No.
CL280 40 MHz Arbitrary Waveform Generator C180024
CL281 Multifunction Acoustic Calibrator PA160023

5 Test procedure : MAIOIN,

6. Results :

6.1 Sound Pressure Level

6.1.1  Reference Sound Pressure Level

UUT Setting Applied Value uuT IEC 61672
Range Function | Frequency Time Level Freq. Reading Class 1 Spec.
(dB) Weighting | Weighting | (dB) (kHz) (dB) (dB)
30-130 La A Fast 94.00 1 94.0 +1.1
6.1.2  Linearity
UUT Setting Applied Value uuT
Range Function Frequency Time Level Freq. Reading
(dB) Weighting Weighting (dB) (kHz) (dB)
30-130 La A Fast 94.00 1 94.0 (Ref)
104.00 104.0
114.00 114.0

IEC 61672 Class 1 Spec. : £ 0.6 dB per 10 dB step and + 1.1 dB for overall different.

6.2 Time Weighting

UUT Setting Applied Value UuT IEC 61672
Range Function Frequency Time Level Freq. Reading Class 1 Spec.
(dB) Weighting | Weighting | (dB) (kHz) (dB) (dB)
30- 130 Top A Fast 94.00 i 94.0 Ref.
Slow 94.0 +0.3

The test equipment used for calibration are traceable to the Nation Standards as specified in this certificate. This certificate shall not be reproduced except in full, without the prior
written approval of this laberatory.

AREATIREE A2 BB TR IR o o AT A S S5 e -

Sun Creation Engineering Limited - Calibration & Testing Laboratory

¢/o 4/F, 1 Hing On Lane, Tuen Mun, New Territories, Hong Kong

FREI TRRA RN E) — ROE Rl EreRAT

clo TREERT R UOF B 4 B R Puf

Tel/BEak: (852) 2927 2606 Fax/AdF: (852) 2744 8986 E-mail B 3: callab@ suncreation.com Website/fidhl: www.suncreation.com Page 2 of 3



Sun

| BEEIEBRAT

B cioeriiG | Sun Creation Engineering Limited
Calibration & Testing Laboratory

Certiﬁcate of Calibration Certificate No. :  C183087

s frd o,
6.3 Frequency Weighting
6.3.1  A-Weighting
UUT Setting Applied Value uuT IEC 61672
Range Function | Frequency Time Level Freq. Reading Class 1 Spec.
(dB) Weighting | Weighting | (dB) (dB) (dB)
30-130 Ly A Fast 94.00 63 Hz 67.7 =262+ 1.5
125 Hz 77.8 -16.1+1.5
250 Hz 85.3 -8.6=1.4
500 Hz 90.8 -3.2+14
1 kHz 94.0 Ref.
2 kHz 95.2 +1.24+1.6
4 kHz 95.0 +1.0£ 1.5
8 kHz 93.0 -1.1(#2.1;-3.1)
12.5 kHz 89.6 -4.3 (+3.0 ; -6.0)
632  C-Weighting
UUT Setting Applied Value uuT IEC 61672
Range Function | Frequency Time Level Freq. Reading Class 1 Spec.
(dB) Weighting | Weighting | (dB) (dB) (dB)
50-130 Lc C Fast 94.00 63 Hz 93.2 -0.8+15
125 Hz 93.8 02+1.5
250 Hz 94.0 0.0+1.4
500 Hz 94.0 0.0+14
1 kHz 94.0 Ref.
2 kHz 93.8 -02+1.6
4 kHz 93.2 -0.8+1.6
8 kHz 91.1 -3.0(+2.1;-3.1)
12.5 kHz 87.6 -6.2 (+3.0; -6.0)

Remarks : - UUT Microphone Model No. ; UC-59 & S/N : 10990
- Mfr’s Spec. : IEC 61672 Class 1

- Uncertainties of Applied Value: 94dB : 63 Hz-125Hz :+0.35dB
250Hz-500Hz :+030dB

1 kHz :+0.20dB

2kHz -4 kHz :+035dB

8 kHz :+045dB

12.5 kHz :+0.70 dB
104 dB: 1 kHz :+0.10dB ERef. 94 dB%
114dB: 1 kHz :+0.10 dB (Ref. 94 dB

- The uncertainties are for a confidence probability of not less than 95 %.

Note :
Only the original copy or the laboratory’s certified true copy is valid.

The values given in this Certificate only relate to the values measured at the time of the test and any
uncertainties quoted will not include allowance for the equipment long term drift, variations with environment
changes, vibration and shock during transportation, overloading, mis-handling, or the capabili}y of any other
laboratory to repeat the measurement. Sun Creation Engineering Limited shall not be hable for any loss or
damage resulting from the use of the equipment.

The test equipment used for calibration are traceable to the Nation Standards as specified in this certificate. This certificate shall not be reproduced except in full, without the prior
written approval of this laboratory.

ARG TR I Z GRS R T S R R el EE D A i AR TR B A

Sun Creation Engmeering Limited — Calibration & Testing Laboratory

c/o 4/F, 1 Hing On Lane, Tuen Mun, New Territories, Hong Kong

BEEI TARFIIRAY 0] — B2IE BGPTSR AT

clo T SR B RIS

Tel/FERE: (852) 2927 2606  Fax/fHIL: (852) 2744 8986  E-mail TEH}: callab suncreation.com  Website/ S8l www.suncreation.com Page 3 of 3



Sun

Creation

ERTIEBRAT

Eoimanng Sun Creation Engineering Limited

Calibration & Testing Laboratory

Certificate of Calibration
BIREEE

ITEM TESTED

Certificate No. : C185607

I ZEBETEE  (Job No./ FP5 455 - 1C18-1968 )  Date of Receipt / U {4 FHHE : 27 September 2018

Description / {E#54%f# :  Precision Acoustic Calibrator
Manufacturer / #1357 :  LARSON DAVIS
Model No. / lgE : CAL200

Serial No. / 4755

15678

Supplied By / £33 :  Envirotech Services Co.

Room 113, 1/F, My Loft, 9 Hoi Wing Road, Tuen Mun,
New Territories, Hong Kong

TEST CONDITIONS / ISt

Temperature / JBE (23 =2)°C Relative Humidity / fA¥HERE © (50+25)%
Line Voltage / R : -

TEST SPECIFICATIONS / JAEREH
Calibration check

DATE OF TEST / HlsAHE 14 October 2018

TEST RESULTS / H[sh4E R

The results apply to the particular unit-under-test only.
The results do not exceed manufacturer's specification.
The results are detailed in the subsequent page(s).

The test equipment used for calibration are traceable to National Standards via :

- The Government of The Hong Kong Special Administrative Region Standard & Calibration Laboratory
- The Bruel & Kjaer Calibration Laboratory, Denmark

- Agilent Technologies / Keysight Technologies

Tested By
Al

Certified By
g

Rohde & Schwarz Laboratory, Germany
Fluke Everett Service Center, USA

9

K g’i Lee
Engineer

(l/,,h W C/\ Date of Issue 19 October 2018
H C Chan > HHEM

Engineer

The test equipment used for calibration are traceable to the Nation Standards as specified in this certificate. This certificate shall not be reproduced except in full, without the prior
written approval of this laboratory.

AT T Z SRR A o BT S E < SN A R e T A B S i

Sun Creation Engineering Limited — Calibration & Testing Laboratory
c/o 4/F, 1 Hing On Lane, Tuen Mun, New Territories, Hong Kong
FERI TRATIRA ] — BOE BebaiRl e harn

clo T I -

Tel/fBAE: (852) 2927 2606

Fax/{8E: (852) 2744 8986 E-mail ¥57: callab@ suncreation.com Website/fi84k: www.suncreation.com Page 1 of 2



Sun
Creation
Engineering

BRI IEBSRAT

Sun Creation Engineering Limited

Calibration & Testing Laboratory

Certificate of Calibration

A=y
EK AT N=]

Certificate No. : C185607
o e AR

1. The unit-under-test (UUT) was allowed to stabilize in the laboratory for over 12 hours before the commencement
of the test.

2. The results presented are the mean of 3 measurements at each calibration point.

(93]

Test equipment :

Equipment ID Description Certificate No.
CL130 Universal Counter C183775
CL281 Multifunction Acoustic Calibrator CDK1806821
TST150A Measuring Amplifier C181288
4. Test procedure : MATOON.
5.  Results:
5.1 Sound Level Accuracy
UuT Measured Value Mifr’s Spec. Uncertainty of Measured Value
Nominal Value (dB) (dB) (dB)
94 dB, 1 kHz 94.0 +0.2 +0.2
114 dB, 1 kHz 113.9
5.2 Frequency Accuracy
UUT Nominal Value Measured Value Mfr’s Uncertainty of Measured Value
(kHz) (kHz) Spec. (Hz)
1 1.000 1kHz+1% + 1

Remark : The uncertainties are for a confidence probability of not less than 95 %.

Note :

Only the original copy or the laboratory’s certified true copy is valid.

The values given in this Certificate only relate to the values measured at the time of the test and any uncertainties
quoted will not include allowance for the equipment long term drift, variations with environment changes,
vibration and shock during transportation, overloading, mis-handling, or the capability of any other laboratory to
repeat the measurement. Sun Creation Engineering Limited shall not be liable for any loss or damage resulting

from the

use of the equipment.

The test equipment used for calibration are traceable to the Nation Standards as specified in this certificate. This certificate shall not be reproduced except in full, without the prior
written approval of this laboratory.

<SE IR 1 R AR B 2 o I R « N AR i S AR S B R e -

Sun Creation Engineering Limited — Calibration & Testing Laboratory
¢/o 4/F, 1 Hing On Lane, Tuen Mun, New Territories, Hong Kong

BB TR ALY W] — e E Rkl BT

clo Fr i A TEIE L
Tel/FEEH: (852) 2927 2606

-SRTOHE
Fax/AHIL: (852) 2744 8986

E-mail BE: callabsuncreation.com

Website S8hL: www.suncreation.com Page 2 of 2



Mott MacDonald | Development at West Kowloon Cultural District 31

G. Graphical Plots of the Monitoring Results

363512 | 05/02 | 1 | February 2019
\\mottmac\Project\Hong Kong\ENL\PROJECT S\363512 WKCD M+ Superstructure\05 Deliverables\02 Monthly EM&A Report\(39) Monthly EM&A Report for
Jan 2019\Rev.1\Monthly EM&A Report for Jan 2019_v1.docx



Air Quality Monitoring Result at Station AM1 (1-hour TSP)

Conc. (pg/m3 Action Limit
Weather Level Level
Date Condition Time 1% Hour 2" Hour 3 Hour (ng/m3) (ng/m3)

3-Jan-19 Cloudy 7:50 - 10:50 60 59 51 273.7 500
8-Jan-19 Cloudy 7:52 - 10:52 42 38 47 273.7 500
14-Jan-19 Cloudy 8:02 - 11:02 79 91 85 273.7 500
18-Jan-19 Cloudy 8:12 - 11:12 94 102 117 273.7 500
24-Jan-19 Sunny 8:05 - 11:05 39 52 56 273.7 500
30-Jan-19 Sunny 805 - 11:05 78 86 94 273.7 500




Graphical Presentation of Air Quality Monitoring Result at Station AM1 (1-hour TSP)

AM1 1-Hour TSP

280

(¢w/3n) -2u0)

I 40
_ T
s 5 5 9
_ 3 & & ¢
I 5 T 8
% £ B B
_ — ~ M <
1
_ ] <
_ |
_ 4 N
_ [ B
_ 4N
_ <«
T T T T
@) o o o o
M & s3] o0 ™
~ - -

6T1-uer-0g¢

6T-Uer-6¢

6T1-Uer-8¢

6T-uer-£¢

6T1-uer-9¢

6T-uUer-9¢

6T-uer-#¢

6T-Uer-g¢

6T-uer-¢¢

6T-uer-1¢

6T1-uer-0¢

6T-Uer-61

6T-Uer-81

6T-Uer-£1

6T-uer-91

6T-Uer-g1

6T-Uer-¢1

6T-Uer-€1

6T-uer-z1

6T-Uer-11

6T-uer-ot1

6T-uer-60

6T-Uer-80

6T-Uer-£0

6T1-uer-9o

6T1-uer-9o

6T-uer-#0

6T-Uer-go

Date




Air Quality Monitoring Result at Station AM2A (1-hour TSP)

Conc. (pg/m3 Action Limit
Weather Level Level
Date Condition Time 1% Hour 2" Hour 3 Hour (ng/m3) (ng/m3)

3-Jan-19 Cloudy 8:02 - 11:02 72 66 62 274.2 500
8-Jan-19 Cloudy 8:06 - 11:06 59 51 70 274.2 500
14-Jan-19 Cloudy 8:14 - 11:14 91 82 86 274.2 500
18-Jan-19 Cloudy 8:25 - 11:25 138 162 151 274.2 500
24-Jan-19 Sunny 8:17 - 11:17 91 78 86 274.2 500
30-Jan-19 Sunny 8:19 - 11:19 80 88 97 274.2 500




Graphical Presentation of Air Quality Monitoring Result at Station AM2A (1-hour TSP)
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Air Quality Monitoring Result at Station AM1 (24-hour TSP)

Elapsed Time

Start Finish Filter Weight (g) Reading Sampling How Rate (m>/min) Conc. Weather Action Limit

Date Time Date Time Initial Final Initial Final Time (hrs) Initial Final Average (pglma) Condition Level Level
3-Jan-19 7:48 4-Jan-19 7:48 2.6708 2.798 |[23640.38|23664.38 24 1.28 1.28 1.28 69 Cloudy 143.6 260
8-Jan-19 7:50 9-Jan-19 7:50 2.7149 2.8263 |[23664.38|23688.38 24 1.28 1.28 1.28 60 Cloudy 143.6 260
14-Jan-19 8:00 15-Jan-19 8:00 2.6820 2.9397 |[23688.38|23712.38 24 1.28 1.28 1.28 140 Cloudy 143.6 260
18-Jan-19 8:10 19-Jan-19 8:10 2.6969 2.8626 |(23712.38|23736.38 24 1.28 1.28 1.28 90 Cloudy 143.6 260
24-Jan-19 8:07 25-Jan-19 8:07 2.6823 2.7565 |[23760.38|23784.38 24 1.28 1.28 1.28 40 Sunny 143.6 260
30-Jan-19 8:07 31-Jan-19 8:07 2.687 2.8063 |(23760.38|23784.38 24 1.28 1.28 1.28 65 Sunny 143.6 260




Graphical Presentation of Air Quality Monitoring Result at Station AM1 (24-hour TSP)

AM1 24-Hour TSP
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Air Quality Monitoring Result at Station AM2A (24-hour TSP)

Start Finish Filter Weight (g) Elapsed Time Reading Sampling How Rate (m>/min) Conc. Weather Action Limit

Date Time Date Time Initial Fnal Initial Final Time (hrs) Initial Final Average (pglm3) Condition Level Level
03-Jan-19( 08:00 | 04-Jan-19( 08:00 2.6718 2.8430 19295.05 | 19319.05 24 1.28 1.28 1.28 93 Cloudy 151.1 260
08-Jan-19| 08:04 | 09-Jan-19| 08:04 2.6752 2.7976 19319.05 | 19343.05 24 1.28 1.28 1.28 66 Cloudy 151.1 260
14-Jan-19| 08:12 | 15-Jan-19| 08:12 2.6932 3.0090 19343.05 | 19367.05 24 1.28 1.28 1.28 171 Cloudy 151.1 260
18-Jan-19| 08:22 | 19-Jan-19| 08:22 2.6839 2.9156 19367.05 | 19391.05 24 1.28 1.28 1.28 126 Cloudy 151.1 260
24-Jan-19| 08:20 | 25-Jan-19| 08:20 2.6825 2.8617 19415.05 | 19439.05 24 1.28 1.28 1.28 97 Sunny 151.1 260
30-Jan-19| 08:17 | 31-Jan-19| 08:17 2.6793 2.8759 19415.05 | 19439.05 24 1.28 1.28 1.28 107 Sunny 151.1 260




Graphical Presentation of Air Quality Monitoring Result at Station AM2A (24-hour TSP)

AM2A 24-Hour TSP
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Noise Monitoring Result at Station NM1A

Date Time Measured Ly, dB(A) Measured Ly, dB(A) Leq (30 min.)*, dB(A)
3-Jan-19 10:09 67.0 63.1
3-Jan-19 10:14 68.4 64.2
3-Jan-19 10:19 68.7 64.5
3-Jan-19 10:24 66.5 62.7 69
3-Jan-19 10:29 67.4 63.8
3-Jan-19 10:34 67.5 63.9
8-Jan-19 10:12 68.1 64.1
8-Jan-19 10:17 66.7 62.5
8-Jan-19 10:22 67.9 63.6
8-Jan-19 10:27 68.4 64.2 69
8-Jan-19 10:32 66.3 62.7
8-Jan-19 10:37 67.2 63.1
14-Jan-19 10:18 66.0 62.9
14-Jan-19 10:23 67.4 63.7
14-Jan-19 10:28 68.1 64.4
14-Jan-19 10:33 68.2 64.7 69
14-Jan-19 10:38 66.3 62.7
14-Jan-19 10:43 67.0 63.8
24-Jan-19 10:27 68.4 64.1
24-Jan-19 10:32 67.9 63.4
24-Jan-19 10:37 68.3 64.9
24-Jan-19 10:42 66.7 62.5 69
24-Jan-19 10:47 67.5 63.3
24-Jan-19 10:52 66.9 62.2
30-Jan-19 10:27 68.2 64.4
30-Jan-19 10:32 67.5 63.2
30-Jan-19 10:37 66.3 62.1
30-Jan-19 10:42 66.2 62.4 68
30-Jan-19 10:47 67.7 63.9
30-Jan-19 10:52 66.8 62.9
Remarks:

* +3dB (A) correction was applied to free-field measurement.

The station set-up of a free-field measurement at Station NM1A.




Graphical Presentation Noise Monitoring Result at Station NM1A
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Extract of Meteorological Observations for King’s Park Automatic Weather Station, January 2019

Tempearture Humidity:

}ﬁ [#rFaerfd 2013 FOLEOSE23 8505 £47) (Updated at 23:50H on 3 Jan 20190 [;E]
o5 - REL
oy 17
85 115
a0 {15
b1 114
0 {13
65 {12

0B Bl B2 @3 B4 @5 06 @7 86 89 1e 41 42 13 14 15 46 17 486 19 PB P12 P PAiS0
a2/01/2019 F @ #F M (##F) Hong Kong Time [Hour) B3/01/2019
) H Rk & Hang Kang Cessreatory

Preaszure:

Eﬂ'&'}_ﬁﬁr-ﬁ] (¥ ET#efl] 2019 £1 A3 HESEFS045 £47) (Updsted st 23:50H on 3 Jan 2013) [hl;'gé?

1e26- rr-—'—"" "—HI 1826

1825 - ™, X r,—"_' H,L - 1825

smzal — I,_,—l—" "\-._.r_u:mq

123 ,_m""'r‘f' 1823

1822 -1822

a1 S S S S — — — — S S S —— 1821

M Bl @2 B3I B4 B5 A6 A7 OB A9 1@ 11 12 13 14 15 16 17 48 19 M@ P12 P3 PAISA

B82/61/2019 # # BF B (BF) Hong Kong Time (Hour) B3/81/2019

(E) -# %3 & Homg Kang Chssreatory

Wind Direction:

i [ FRwEn] 2019 F0LH03H23 5045 2 47 (Updated at 2:3 S0H on 3 Jan 2019)

i [T P\uf Y N
& MM

- L
| {ou

! ‘ 15

BT IHV' {se
Ik L . W’I_WNMJ}WJI‘H}\ “I‘I\LTHLh’HUUMFVhLAW - 4E

L AN 1. ‘-""T:]"'l""} ME
..M.. T A Y L L i A [ L N
BB B1 B2 B3 B4 B85 @6 BF @A 89 18 11 12 13 14 15 16 17 18 19 2@ M 22 23 29:58
B2/81/2619 #F m #F M (BF) Hong Kong Time (Hour) B83/81/2019
(E) #-@-F 5 & Hong Kong Oheervatory

Wind Speed:

(%’Ef'hﬁ) [#Fapetfd 2019 F LH 59238450 #47) (Updated at 23:30H on 3 Jan 2013) (kT&hj
16 16
14 I 414
12 | il 12
i (}l 1 ia
e M \ W (w\ww A
HY A ”ﬁ"' AN ls

i
: N rnul'_ll-.rl.-'ll klfm rlll"u' NN il T T T T 11 ¢
BB A1 62 B3 B4 B85 BE A7 BB a9 1B 11. 12 13 14 1% 16 47 18 19 28 M P2 M 23'58
82/81/2619 # @ B B () Hong Kong Time (Hour) B3/01/2019

(E) #rl= 5 & Homg Kong Obssrvatcry



Tempearture Humidity:

(E) [f+Faabf] 2013 F0LH 0dH238E505 2 4r) (Updated at 23:50H on 4 Jan Z019) ")
166 23
a5
a0
i
a0
75
0
65
&l
E i i i i i i i i i i i i i i i i i i i i i i i 14
M AL A2 A3 A4 A5 A6 B7 BB 09 48 11 42 413 44 45 46 47 48 49 2 PL 2P 23 PSR
B3/01/2019 F W o#F M (81 Hong Kong Time (Hour) B4/BL/2019
@#i&-ﬂ&ﬂnrﬂﬁnmﬂbﬂwmnw

Preszure:

(& He A+ ) (#rF#eFM 2019 F1 Ad B235F505 £47) (Updated at 23:50H on 4 Jan 2013)  (hPa)

1626 1026

1625 - — 1625

1mqw e Lo

123 \ RiLIFE]

1nzal T e

1001 . B f“f_F’_M {121

L T T L 1

B BL B2 B3 B4 GBS B6 GF B8 B3 A8 11 12 13 14 15 16 17 18 19 2 P21 2P P23 2EINA

B3./81./2019 # # sF @] (BF) Hong Kong Time (Hour) B84,/01/2819

() & 23 & Hong Kang Chsarvatary

Wind Direction:
fis [#rEF R 2019 F0LH 0452300505 8 3] (Updated at 23:50H on 4 Jan 2019) "

&k
& I S LU

ﬁ'ﬁ - Ll-\. -1H
# L T {m

k| J e [
L]

I fige r'nl"\ oy i 75E

1 . , ey \. LV
it T AMNM*W ﬂarvr ‘be\u-wﬂwﬂdwwr M\ﬂ ) AV V {E
& 1HE
ﬁ 61 @2 B3 B4 B85 @6 67 @A 89 1A 11 12 13 14 4% 16 4F 18 1% 28 M 22 23 23153
B3/01/2019 F # 8 B (8F) Hong Kong Time (Hour) B4/81/20819
(E) #-@F 5 & Hong Kong Ohservabery

Wind Speed:

(BB / i) [frEFaerfd 2012 F LH 4825384505 #47) (Updated at 23:30H4 on 4 Jan 2013) (ks )
o7 - 27
24 {24
™oF 4121
18 - ﬂ 18
s Al MI\/ % 1| P
12 [ f [ 112

A
S L o |
& HIH 1|'|Il'| L\ﬂ I['" ;"%'l_‘.—‘ {_f\n I 16
| 5 A
ERS \ }I Wi E

' ]
B8 A1 &2 B3 B4 65 @6 @Y @A B3 18 11 12 13 14 1% 16 1F 18 19 28 21 22 23150
83/81,/26819 & i of A (8f) Hong Kong Time (Hour) B4./81/ 2619

(C) #8750 & Hong Kong Ohservabory



Tempearture Humidity:

(k) [ F ek 2013 FO0LH BB 238005 2 47) (Updated at 23:50H on B Jan 201%) *c)

166 22
a5 21
oy 24
85 14
L] 4118
5 417
0 16
65 415
gn L — — — — - — - — — - — I

68 @1 B2 B3 B4 B85 A6 B7 08 A9 48 11 17 13 14 15 46 17 46 19 2 21 2P 23 FI:50

B7/81/26819 #F @ aF M (#F) Hong Kong Time [Hour) B8/81/20819

() & F % & Hong Kang Obsereatory

Prezzure:

5 i i) (¥ FAeEl 2019 £1 B8 2385045 # 1) (Updated at 23:50H on 8 Jan 2013) [hPa)

1624 1624

1823 j=a = J1e23

a2 IS e — —1zz

1821 e e ~ s \ - 1821

16206~ LH\H_‘ 1828

1819 -1819

LAl L L L L L L L L L L L AP

BB Bl 6 B3 B4 A5 @G A7 B8F RS 1@ 11 12 13 14 15 16 17 1@ 19 M 21 PP 23 2358

a7/ BL/ 2019 #F # BfF 0 (8F) Hong Kong Time (Hour) BE/8L/ 2019

B f Rt & Hang Kong Obsareatary

Wind Direction:

k (frFubal 2019 F0L OB 2385045 2 4 ) (Updated at 23:50H on 8 Jan 2019) "

=ik

& sl

- - ) L
® L % ! s [" - 5m

’“;“- . 15

T 5 - # SE
it :“l.r'ﬁ‘“‘m, S A II'\"'"IJ‘UJlI‘\UMF LJ‘\L"JJ W_'-L_H MAHL ~1E

A I O O O O O " o
BB Bl B2 B3 B4 65 @6 AF @A B9 18 11 1R 13 14 15 16 47 18 1% A M 22 2358
B7/81/2819 # @ BF R (BF) Hong Kong Time (Hour) B8/81/20819
(E) @7 5 & Hong Kong Obsarvatory

Wind Spead:

- = [f+EF2obfl 2019 F LH 59238505 #F 8] (Updated at 23:50H on 8 Jan 2019) Ckmrh)
Mt 421
18 18
15 ” 15
12 | AJ\( 12
’ L‘W\ﬁ / ' .

™
“ I ‘II r"'li w ! unbl ||,-\1|Iﬁ Iﬂr I'Iir’ T i, 16
o M - Y Wy
s 0 lluiﬂll A ! | W e
! AW | /
g L P W L Ly L L L L L L L

]

WA AL B2 B3 B4 A5 BE A7 AR A9 48 11 1P 43 14 4% A6 47 18 1% 29 P 22 23 Pm5A
87/81/2619 # @ b M (sf) Hong Kong Time (Hour) 88/81/ 2619
[E0 Bl £ & Homg Mong Ohsarvatory



Tempearture Humidity:

iﬁ [&rFaerfd 2013 FOLE 0282388905 £47) (Updeted at 23:50H on 9 Jan 201%) [;BE]
a5 - 4189
oa ".""/%."'-M KHKTM\E 118
o S T
a4 f 416
75 415
70 414
65 4 L L L 4 L L L L L L 4 L 13
A AL A A3 @4 BS A6 A7 @G A9 1@ 11 12 13 44 15 16 17 16 19 B 1 PP P3 FAIG@
88/01/2019 #F # 8 M (8 Hong Kong Time [Hour) 69/01/2019
() i Tk & Hong Bang Cbsarvatary
Pressure:
E;E'ﬂ']’ﬁ#r‘rf] (e Fder 2019 F1 53 22385505 £47) (Updated at 23:30H on 3 Jan 2019} [higz]u
124t /J—""'_‘—\_‘LL‘ S1m24
23— " RiLicE]
e - | \l_\_‘\‘ T e
1021 J’_w_',.n_nf_ﬂ_‘_ Jiee1
1828 - \ “182a
FLAE L L 4 s . s L 4 s . s . s L 4 s . s L e L1 ]
BB Bl B2 B3 B4 BS @6 @7 B B9 18 11 12 13 14 15 16 1F 1§ 19 28 21 22 23 230
B8/81/2619 F @ BF M (BF) Hong Kong Time (Hour) Bg/al/2a19
() & T & Hong Bong Csarvatary
Wind Direction:
hi [ ZF ] 2019 FOLH 098238505 2 8] (Updated at 23:304 an 3 Jan 2013)
# 1k )
& I 4
- A
& | 4
fm

L

,Riih :\}‘u\-ﬂ.\,\w\,ﬁw v N h A A Tt b J,ﬁ_w“«ﬁw,ﬂ__‘,\m_ww .r'“"_:
I f -

IEHHHEIEI

BB Bl B2 A3 B4 B85 BE A7 @A 8% 18 11 12 13 14 15 146 AF 18 1% A M 22 F3 23i58
B83/81/2019 F # BF R (8F) Hong Kong Time (Hour) B9/81/2019
(E) #-# 7 5 & Hong Kong Obsarvatory

Wind Speed:
(o uE) [fe-Fefff 2019 F LH 992384505 #F4) (Updated at 23:50H4 on 9 Jan 2019} (kmh)
M o 121

118

ol bl M
ST wWw IWW oy N )rvW g JNVN .
[ |

o L o g

B Bl B2 B3 B4 65 BE AF BB A9 18 11 12 13 14 15 16 1F 18 1% B oM 2P 23158
8d/e1/26819 # @ s B () Hong Kong Time (Hour) 83/81/2819
(C) A7 o & Hong Kong Ohservateary




Tempearture Humidity:

(L) [d-Fmoffl 2013 FOLE 142238505 £ 47) (Updeted st 23:50H on 14 Jan 201%) "ol
160 28
95 B T s R -18
w0 /'M \\_\_\_\I‘. L 14a
a5 - 117
i~ mrknl'*u' 416
™ 4153
70 414
5 . . . . . . . . . . L 13

a8 AL A2 A3 B4 A5 06 A7 @8 A3 1@ 11 42 13 14 15 16 17 18 19 @ P1L PP P3 23:58

13/81/2819 F @ # M (#) Hong Kong Time (Hour) 14/81/2819

() - % & Hong Fong Obsareatory

Preasure:

L5 ) CH-F&eFEM 2019 £1 F148238F50-5 £ &1 (Updated at 23:50H on 14 Jan 2013)  (hPa)

1821 16821

182a .\__,K"Jm -1m2a

WP T A S L L

1818 {1818

1807 - jLL‘ —u—J_J—/_‘/L 1817

1816 . e —— A . S e 1816

8 Bl B B3 B4 B5 66 6Y B8 B3 18 11 12 13 1-1 15 1B 1? 1B 15 E’B 21 22 23 >3:58

13/681/20819 #F i BF @ () Hong Kong Time (Hour) 14781/ 2019

() 4% & Hong Fong Ohsareatory

Wind Direction:

Ik (rFaobr 2019 F01LH 14592385045 2 &) (Updated at 23:50H on 14 Jan 2019) "

51k

& -| MM

oW —H
L E

o | i
" 5

LX) ﬂj’h..« " - sE

e S R e
b i, AR MM\]" wr_;\ﬂmw ._.-""k.-'-vj,_erf e e
- - HE
ﬁ A1 B2 B3 B4 A5 BE AFY BB B9 18 11 1F 13 14 15 16 4F 18 1% 28 M 22 23 Hl:ﬁﬂ
13/81/26819 #F # BF @ (BF) Hong Kong Time (Hour) 14/81/26819
(E) H-@7 5 & Hong Kong Observatory

Wind Speed:

(pmygas) (BEERIM 2015 F LH 1482385505 £4) (Updated at 23:504 on 14 Jan 2019 (km7h)
16 16
14 ,r\/ |" 14
12 |rr‘, ||I |lr| riI|‘|l.||| lll"- V!u
18 Ilﬂl"-'ﬂ Jﬁﬂ MUI I}V ,"nl I i SR b 1ia
o P _,»J al o
[ {8
4 r 4
? m Bl B2 B3 34 05 B.E a7 B;! L] 1;3 11 12 13 1I4 15 16 47 18 48 2@ 21 22 23?:53

13/81/2019 & @ of M (egf) Hong Kong Time (Hour) 14/81/ 2019

(E) H-@7 5 & Hong Kong Observatory



Tempearture Humidity:

(%) (- Edafr 2013 F£0LB 1522398504 237 ) (Updated at 23:50H on 15 Jan 2019) ")
23
108 {28
o5 21
A 128
a5 19
i 18
5 17
70 116
E% - 13
gpl— s gy
M A1 A2 B3 A4 05 @6 A7 BB @9 18 11 42 13 14 15 46 17 46 19 D@ 21 2P 23 PE:58
14/81/20819 F @ 2 M (%) Hong Kong Time (Hour) 15/81/20819
(E) i %3t & Hong Kang Cbsereatory
Preazure:
[ i ) (#-EF#erh] 2019 $£1 § 15523885045 # #7) (Updated at 23:50H on 15 Jan 2019) [hPa)
1621 1621
16281~ ;’—L\\_\_‘ (JM_;inEB
mg-_"_u_“-_-_'_’rfr_; . 1.,
1ma- \"1‘ ,—/fr 101
1617 - ”'m_-—'J_JTrJ— Sk
’.EIE i i i i i i i i i i i i i i i i i i i i i i i i 1“13
BB 61 62 B3 B84 @5 66 BF 68 B9 18 11 12 13 14 15 46 17 18 19 M@ 21 22 23 23:56
14/91/2819 & # vF M (8F) Hong Kong Time (Hour) 15/81/2019
() & %% & Hong FKong Chesreatary
Wind Direction:
ki [#r-F O 2015 F0LH 1552301504 3 87) (Updated at 23:504 on 15 Jan 2019) N
& 7 LI 7 T
& P’ ’ Hm
W 1|I }14”_“';\- i H
® | {an
rel | In
.-F-jh i fﬂmh- T E
it 'WH\MM"“,WIJWHXJ \«-" HE
b : i — ™, + HE
N I O O A 4 L.'\. LV AN L
BB B1 B A3 B4 B5 @6 BY @A B9 18 11 12 13 14 1% 16 AF 18 19 2@ M 2P 23150
14/81/20819 F @ vF @ (#F) Hong Kong Time (Hour) 15./81./2819
(C) e 7t & Homg Hong Obssrvatory
Wind Speed:
(gem/ggp) (BEEREH 2013 F LA 1582308505 R 4) (Updated at 23:50H on 15 Jan 2013) Chpgh)
1
16 16

i:. .'ﬂ Ill"n ﬁ'ﬂ"’! I\ﬁ, ll -i:
10 ]I Lﬁ !I '/‘ o Ll" rﬁﬂllmtm }r||r|| " fr\{l,}.n I'llx f 418

v\ \Jf'% 1 -uﬁ_lﬂ !. HH f‘nfﬁllﬂ\
ey e

]
B Bl B2 B3 B4 BH MG A7 BE A% 18 11 12 1% 14 1% 16 1F 18 19 2 P 22 0 2958
14/81/2019 F 5 o B CF) Hong Kong Time (Howr) 15/01,/2019
(E) #@t 7 5 & Hong Kong Obsearvat ooy

-
| —
RoA omo@

[ LN - -




Tempearture Humidity:
(%) (4 F oM 2015 F01H 16E238850% 247 (Updated at 23:50H on 18 Jan 2019) "
14

i A {18
-M.J‘-L#_ . F T T A

b {12

Y T T Y Y T Y S S T S TR S NS—T_— T
aa @1 @ B3 A4 BS @6 67 68 B9 48 11 12 13 14 15 46 17 18 19 M 21 22 23 2958

17/81/2819 F i #F M (8 Hong Kong Time (Hour) 18/01/20819
() & Tt & Hong Flang Obssreatary

EREFESIER B

Pressure:

(& il ) (4 EFHEFME 2019 £1 B 1082355504 £.57) (Updated at 23:30H on 18 Jan 20133  (hPa)

1625 1625

1824 ,_:"J_rr- ™ “1824

I ——r b

1823~ o L. 1623

1829 Hm_.r-'—‘"" J1g22

1021 a1

1628 -1eza

gL gy

B8 Bl B A3 B4 A5 06 BY B8 B3 1@ 11 1F 13 14 15 A6 1F¥ 1@ 19 M 1 8P 23 25:58
17/81/20819 #F @ BF B (BF) Hong Kong Time (Hour) 18/81/2019
@#ﬁﬂ%ﬁnmﬁnmﬂb&nwmnw

Wind Direction:

i (e F#0EA 2015 £O0LH 16230504 # 7)) (Updated at 23:50H on 18 Jan 2019) "

&k ll."- L)

& I i - Hm

=W SL
® L {am

.E;J | lg

X0 n, S\ -3€
i L "M 'W'LI_,,.“,‘( X "'ll 1 n‘\'f wﬁ W ql P‘ :J‘-Wv.lvlﬁ‘_rﬂlv_,_,vf\.ﬁ_rh‘: E

- J'w‘fM Y W] Iv
ot ML TAd St W v | R "
Bl A1 B2 A3 B4 35 BE H'T BB H 1E :I.:L 12 13 14 1% 16 47 18 19 A M 22 23 2350
1781,/ 2619 #F @ vk B (BF) Hong Kong Time (Hour) 1801,/ 2619
[E) g7 st & Howg Kong Ohsarvat ooy

Wind Spesd:

(B (frFHebf 20195 LH 1892385504 F &) (Updated at 23:50H on 18 Jan 2019) Ckmshi
2 f 421
18 |1 H18
i ¢ ( ‘I 115
12 - q12

‘”brfﬁ\ W i o
1 ( h l. )’ll ru.‘rl ‘tﬂ / !
".l' 1 { w
6 ‘. 6
||I r(r"l aﬂ
3 /"-1 ,ly v .I ek
n 1 I'!'II L 'l Il i 1 i 1 i 1 1 1 1 1 1 1 1 1 1 1

]
EI:-]MEIEBEB?BEH*IE 11 12 1% 14 1% 16 A7 18 19 2@ M 22 20 260

nmlfaﬂm F # B M (8F) Hong Kong Time (Hour) 18/81,/2019
[E) #@F 50 & Hong Kong Observatory



Tempearture Humidity:

(%) (AeERaEr] 2019 £01H 1982388505 £ ) (Updated at 23:50H on 19 Jan 2019) ")
100 -
a5 -
af |-

ﬁ_
mw
75 -
0 -
BE..
“:
e
-
M B1L B2 B3 B4 B5 @G A7 OB B9 18 11 12 13 14 15 46 17 48 19 208 P41 2P 23 250
18/81,/2019 # @ 1 M () Hong Kong Time [Hour) 19/01/2619
() -# F 5 & Hong Kang Obsereatary

Pressure:

= el [ EFReFM 2019 £1 F1985238F5045 £47) (Updated at 23:50H on 13 Jan 2013}  [(hPa)

1622 1622

1821 . “'r'"“---, . -1e21

1028 e o __ -1ezs

1813 e gl 1019

18181 \x\_“‘-lr\"\—l\l'\_ﬂ"'f/_— e

1017 1817

a1El L L L L L L L L L L L M A

ol Bl B8 A3 B4 A5 06 A7 68 B3 4@ 11 142 13 44 15 A6 47 4@ 19 M P21 2P P3 FiG@

18/01/2019 F @ B M (BF) Hong Kong Time (Hour) 19/81/2919

() -# % % & Hong Fong Obsereatary

Wind Direction:

Eis [(M-Faon] 2019 FOLH 19592304504 2 9] (Updated at 23:50H on 19 Jan 2019) "

5 ik
& I | W

EE TR e
| {an

ke i
& . . 3

R - W 3
it [‘JMW [, /) ‘INHJT;‘III_U‘HH_' ‘h't e }'l'ﬁl‘h‘-""---“—”“““— \..wﬁJh,Mm—ka'n,m-ﬂ_- E

b LT
| 4 | T
i i i i i i i - i i i i i i i i i i i i i "
BB Bl B2 B3 B4 B85 @6 B BB B9 18 11 1F 13 14 4% A6 AF¥ 18 1% e M B2 I3 23i58
18/91,/2019 £ # BF [ (BF) Hong Kong Time (Howr) 19/81/2619
[E) Bk 7 s & Homg Kong Ohearvatory

Wind Spead:

(pmsagy (HERSH 20155 LA 1982385505 £45) (Updated at 23:504 on 13 Jan 2013) (an/h]
27+ q27
24 {24
i Sl
18 r\/"l. »-IH ,-"uu'h 18
15 il -"'n"fq"l S S EL

IJI -'L]rr ‘u'.J\ 1
12 | nlo ‘! | f H {12
J
9 llJI " I \ \"\.‘«"“HIJ/'\...'\”J 9
UYL A

6 'IJ, I JI." .ﬁll I % 18

s | L 1s

¢ H Bl B2 B3 IH 05 B BF 68 A9 1;3 11 1:9_ 13 14 15 16 1F 18 1% B8 M B2 23 23':53
18/01./2619 # @ s B (#f) Hong Kong Time (Hour) 19/01/2019

[E) & 75 & Hong Kong Ohesrvatory



Tempearture Humidity:

(53] (- Ferfd 2013 FOLE 4B 238505 2 #1) (Updated at 23:50H on 24 Jan 2019) (*c)
L]
85 - 121
a0 -
] 118
P
65 117
“ =
55 {15
a5 EE]
a0 - 4
a5 {11
30 4
a5 Lo ) L L ) ) L L L L L L ag
0 Bl 682 @3 B4 @5 06 67 @6 89 18 11 12 13 14 45 16 17 A6 19 PB P PP P PEINO
23/81/2019 F o 8 M (#F) Hong Kong Time [(Hour) 24/81/2019
(E) - F 3 & Hong Kang Chssreatony
Prezzure:
R e C#rF#efM 2019 £1 HPdE258F505 £ 47) (Updated at 23:50H on 24 Jan 2019)  [hPa)
1623 1623
1oz J_J"’—I—M_h\‘k 11822
o :Jw =
1a2a| wima
18189 1618
1m1aL L L L L L L L L L L L .
B Bl B2 B3 B4 @5 @6 BF BF B85 1@ 11 12 13 14 45 46 1¥ 18 19 M 21 2F PR3 2366
23,/01,/2019 F @ B M (BF) Hong Kong Time (Hour) 24/81/29189
() &l Frt & Hang Eang Obsareatory
Wind Direction:
b [ FReEa] 2015 0L 24 9238504 2 ) (Updated at 23:504 on 24 Jan 2019) "
5 ik
& | HH
Frgy - L]
& [ {sm
iﬁﬁ | B
| At f“m-vh-nn-..—'\".(lﬂ»f‘ll"’”" N
[ e TP
o ARSI R o trmy
- 1 HE

. —H
BB A1 B2 B3 64 B3 B 67 @A 89 18 11 12 13 14 1% 16 A7 18 18 28 2 22 23 23158

23/81/2619 F @ BF M (BF) Hong Kong Time (Hour) 24/81/20819
(E) #-t7 5 & Hong Kong Oheervatory

Wind Speed:

DS IINS [frFmeif] 2013 £ LH2492538% 5045 #F4) (Updated at 23:30H on 24 Jan 2019} (/)
Mof E
18 18
12 {'\Iﬂn r"nq n.l,lﬂwﬂl IrI'I hﬂf i |'."1'|.1|1 I r’ I,'l : ‘l'l Il"l 12
AT A A T
A N L
T 13

a ]
BB 61 82 B3 B4 BS GG A7 B 83 18 11 1R 13 14 1% 16 17 18 19 A M 2R X3 250
23/01/2019 F @ e B () Hong Kong Time (Hour) 24/01/2019
(E) #-t7 5 & Homg Kong Oheervatory



Tempearture Humidity:

(4] (4 Fmeri] 2013 FOLH 2522388505 £47) (Updated at 23:50H on 25 Jan 201%) "
a5
i {24
™ Jmlllﬂrﬂmq
0 {22
“—
&0 - {28
e
5 - {18
an -
40 - 116
- {14
an L 4
m L L1 L L ' L L | L L1 L L M
g0 @i 09F B3 @4 05 @6 67 A6 09 40 11 12 13 44 15 46 17 46 19 P9 21 PP 23 2:50
24/91/2019 F B o#F M (8] Hong Kong Time (Howur) 25/81/2019
(E) i Tk & Hong FKong Cbsereatory
Preszure:
[ i 45 ) [ FHefr 2019 F£1 HE5HZ38F5045 £ 47 ) (Updsted at 23:50H on 25 Jan 2013)  [hPa)
1624 1624
1623 {1ee3

1@2s s S L L

I T _
S N~ TE

FLU R T 1819

FL A . 1 . ! . ! . ! . ! . ! : ! . ! . 1 . ! . ! el 1]
BB @1 B2 B3 B4 G5 BE O B8 B9 18 11 12 13 14 15 16 1F 1% 19 2@ 21 22 23 23154

24/81,/ 20619 #F # BF ff (BF) Hong Kong Time (Hour) 2581/ 2040

() % £t & Hong Bang Obsareatory

Wind Direction:

I [(drZF kA 2019 FO0LH 259230k S0 2 87 ) (Updated at 23:50H on 25 Jan 2019)

=ik

& 4

=W i b

ﬂﬁ Mn‘_‘,wﬂ"‘-\lw ‘I'I\"H_-'

e ' ]

£

BT
it hmﬁu«m\ﬂﬁm%vwwfmuwﬂr\ﬂﬁ .

Iimﬁtﬂérit

BB B1 B2 B3 B4 05 B @7 @B 89 1A 11 12 13 14 45 16 A7 18 19 29 M 929 23150
24/01,/2019 #F # vF [ (8F)] Hong Kong Time (Hour) 25/01,/2019
[C) gt st & FHomg Kong Ohsarvatory

Wind Speed:

(B ) [frEFgebfl 2019 F LHZSH23845045 F &) (Updated at 23:30H4 on 25 Jan 2013) Ckmeh)
oo I -8
18 - 18

115

15 - Irq A

12 Zr f '1.'#'|r|ﬂ" ,W".L." J".-" iy {12

a [ . L i b |"| 1a

| \( { d I'I-""'hll'} I'Ifw\(\'kv'{ hﬂﬂwﬂ Jh| F’ ‘an.. 1s
¥

LA
\f I|II ||I lrl|I 43

3 -

g L L i L i L L L L L L L L L L L L L i L o ety
B8 81 & B3 B4 B B 67 @8 B9 18 11 12 13 14 1% 16 17 18 19 28 M 22 33 2350

24/91,/2019 & @ B M (8f) Hong Kong Time (Hour) 25/91,/2019

(E) 7 5 & Hong Kong Observatory



Tempearture Humidity:
{gé (4 AW 2019 F01H S0E23 85 505 £ &) (Updated at 23:50H an 30 Jan 201%) f;EJ
- H23
7 22
”-'l.ff"'\-.‘k/b""“\vr r’"‘-\u"\-._.n“ﬁn' o1

T

o 28
19
18
17
16
B 115
N J14

e S S e S A S S P

BB Bl B2 B3 B4 B3 B6 BFf BF B9 18 11 12 13 14 1% 16 1F 18 19 2@ 21 22 23 23358
29/01/2019 #F @ ® M (M) Hong Kong Time (Hour) 3040052019
() ikt Fi =t & Hong Kong Observatory

SRR EEEEEER:

Pressure:
EESMH-H (#+F R 2015 F1 H0H238505 £ 47) (Updated at 23:504 on 30 Jan 2019)  [(hPa)

18235

—,
1628 rr,nf—’""“ =~ 1022
10821 - - '_"'n'_"—'—u—rn_.— xk'\_‘h\ﬂ
'S
.

ikl
l62a - miLi]

1ei9- f & B L L]

1018
A@ A1 B2 B3 B4 B85 BF ABFY B8 A9 18 11 12 13 14 15 16 17 18 19 28 21 22 23 23:58
29/01/ 2019 F # 8 M (8) Hong Kong Time (Hour) 30/01/2019
(C) &t &= & Hong Kong Observatory

Wind Direction:

e (4 FBEM 2013 F01H 30 H236F504 £ 8) (Updated at 23:50H on 30 Jan 2019)
ik
B _
B | ]
L i
B
k3
BT

L P Ao (o

i i i i i i i i i i i i i i i i i i i i i

@A A1 A2 B3 B4 A5 O OF BA A9 1@ 11 17 13 14 15 46 17 18 19 2@ P21 2P 23 25
208172819 # # o M (B) Hong Kong Time {Hour) 30/01/2019
IC) i 2 & Howg Kong Observatoay

= i m ﬁ ;] E = i =

Wind Speed:

(LT /0 EE) (4 FFHR 2019 F 1H0H2SH 505 2&) (Updated at 23:50H on 30 Jan 2019 tkmsh)
S m TARY i/ s 1o
18 / Lf 'hj l' .nr HJJ‘ 1 ,Il\ A 10
M ’ | w\ﬂ‘w AT L

1 i i i i i i l
A Bl B2 B3 B4 05 OE @7 bR B9 1@ 11 12 13 14 15 16 17 18 19 2@ 21 22 23 23158
20/81/2819 F # o M (#F) Hong Kong Time (Hour) 30/81/2019
|§4FE§UKEquanEDunwﬂn¢



Tempearture Humidity:

%) (#+ %R0} Ef 2019 F01H 3182385505 £ &) (Updated at 23:504 on 31 Jan 2019) ")

a5

ai

a5

a0

75

78

BT

[=1t]

ﬁ ™

50 et {18
45 |- {17
‘ﬂ 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1.5
Bd Bl B2 B3F B4 B3 B B8 BEF B89 18 11 12 13 14 1% 16 1F¥ 1§ 19 =28 21 22 23 23358

30/81/2019 #F # & M () Hong Kong Time (Hour) IL/01/2019

1) i Fo & Hong Kong Observatony

Pressure:

ks (#+F F0HE 2012 F1 A1 B2385505 £ &5) (Updated at 23:50H on 31 Jan 201%)  (hPa)

1822 1822

1821 —J/fJ—’,_\‘l‘xuﬁﬁ—_" 1821

1828 1820

1A19; \I‘L\_ ./_—'nu_'_ﬂr_:mm

IBIB:-“—\_\-\_._.«/—\.-!\'_/_IVJJJ -\-HL‘_‘H_’./":"_/—‘_'_‘I reLe

1817 - 1817
T S S S S S S S

6@ H1 B2 B3 B4 @5 A6 @7 B @9
36/81/2019

18

11

12

13

14

15

16

17

#F # o M (B Hong kong Time (Hour)

1&

ALG
19 28 P1 22 23 23:58
38152019

i F A & Hong Kong Observatory

Wind Direction:

i (#rF ek 2015 F01H 31 89E36F504 £ 87) (Updated at 23:50H on 31 Jan 2013)

T ik . 7N
& oI ,'F -

=1 S .- f—
rnﬁ i 1 wawhﬂmr“xm :u

& 1s
£

B s / 7 5E
B AL 1E

BB 81 B2 83 04 85 06 67 00 03 10 11 12 13 14 15 16 17 10 19 28 21 22 23 23:90

308120819 &£ # 8 B (B) Hong Kong Time (Hour) 31/01/2019

£ = & Howg Eong Cheprratony

Wind Speed:

[’i;ﬁhf‘ﬂ:ﬂ (#r &AM 2019 % 1H31H23F50% 47 (Updated at 23:50H on 31 Jan 20190 (kgl_éhil
16 116
14 - =14
12 41z
18 L{V’I‘v n-ﬂll
B e k]
B F JI||JI A‘\‘[ '|.,',J'II|TJ"J"H\|"I I bl

e M N )
L LFCI TR L T
4 ih Iﬁ JH‘ 4
B i YL
P PR . T LA T S | A S S S S S S SR R
B8 A1 A2 A3 B84 A5 OG 07 B0 A9 1@ 11 12 13 14 15 16 17 18 19 2@ 21 22 23 23:50
30,/01/2019 # # oF B () Hong Kong Time (Hour) 3/91/2019

i = & Hong Fong Cheervatoey



Mott MacDonald | Development at West Kowloon Cultural District 33

. Waste Flow table

363512 | 05/02 | 1 | February 2019
\\mottmac\Project\Hong Kong\ENL\PROJECT S\363512 WKCD M+ Superstructure\05 Deliverables\02 Monthly EM&A Report\(39) Monthly EM&A Report for
Jan 2019\Rev.1\Monthly EM&A Report for Jan 2019_v1.docx



M+ Museum



Table I-1: Monthly Waste Flow Table for M+ Museum

Actual Quantities of Inert C&D Materials Generated Monthly

Actual Quantities of C&D Wastes Generated Monthly

Total Hard Rocks Reused in | Reused in | Disposed |Disposed to Paper/ : Others, e.g.
Month Quantity and Large the other as Public Sorting Impqrted Metals Cardboard | Plastics WOOd/ Chemical General
Generated Broken Contract Projects Fill Facility Fil Packaging Timber Waste Refuse
Concrete
(intonnes) | (intonnes) | (intonnes) | (intonnes) | (intonnes) | (intonnes) | (intonnes) | (intonnes) | (intonnes) | (intonnes) | (intonnes) | (intonnes) | (in tonnes)
2015
Nov 46607.4 0.0 0.0 8240.0 38367.4 0.0 0.0 76.2 0.0 0.0 0.0 0.0 67.6
Dec 29652.9 0.0 0.0 29621.4 31.5 0.0 0.0 26.3 0.0 0.0 0.0 1.0 66.0
S(uzlz-ic;t)al 76260.3 0.0 0.0 37861.4 38398.9 0.0 0.0 102.5 0.0 0.0 0.0 1.0 133.6
2016
Jan 21077.4 0.0 6352.0 14576.0 149.4 0.0 0.0 18.8 0.0 0.0 0.0 0.0 23.2
Feb 7626.2 0.0 3424.0 4048.0 154.2 0.0 0.0 59.8 0.0 0.0 0.0 0.0 20.5
Mar 10442.5 0.0 1600.0 7888.0 954.5 0.0 0.0 29.7 0.0 0.0 0.0 0.0 46.3
Apr 30413.2 0.0 6352.0 23408.0 653.2 0.0 0.0 25.8 0.1 0.0 27.8 0.0 34.5
May 24083.5 0.0 112.0 23216.0 755.5 0.0 0.0 61.5 0.4 0.0 33.6 0.0 62.3
Jun 7880.1 0.0 4736.0 2384.0 760.1 0.0 0.0 106.6 0.1 0.0 14.6 0.0 52.8
Jul 5893.1 0.0 2656.0 2240.0 997.1 0.0 0.0 77.6 0.0 0.0 33.6 0.0 83.1
Aug 13709.6 0.0 0.0 12432.0 1277.6 0.0 0.0 111.3 0.2 0.0 38.5 0.0 104.9
Sep 6702.0 0.0 0.0 5648.0 1000.1 53.9 0.0 104.2 0.0 0.0 45.5 0.2 107.9
Oct 2103.6 0.0 0.0 496.0 1595.4 12.2 0.0 83.0 0.4 0.0 73.5 0.0 108.2
Nov 3302.7 0.0 0.0 2384.0 855.5 63.2 0.0 88.4 0.6 0.0 63.0 0.0 129.1
Dec 899.8 0.0 0.0 736.0 126.8 37.0 0.0 48.3 0.6 0.0 70.0 0.0 89.0
S(uzlfg;%t)al 1341335 0.0 25232.0 99456.0 9279.3 166.3 0.0 814.9 2.3 0.0 400.1 0.2 861.8
2017
Jan 675.2 0.0 0.0 432.0 237.9 5.3 0.0 79.5 1.0 0.0 70.0 0.0 79.7
Feb 927.7 0.0 0.0 768.0 125.6 34.0 0.0 70.5 0.6 0.0 84.0 0.0 81.4
Mar 1856.7 0.0 0.0 1280.0 466.9 109.8 0.0 62.8 0.4 0.0 98.0 0.0 148.5
Apr 642.4 0.0 0.0 160.0 324.9 157.5 0.0 87.5 0.7 0.0 175.0 0.0 102.5
May 1118.2 0.0 0.0 528.0 416.4 173.7 0.0 118.3 0.0 0.0 280.0 0.0 139.0
Jun 650.0 0.0 0.0 0.0 451.6 198.4 0.0 199.7 1.4 0.0 350.0 0.0 98.7
Jul 1762.0 0.0 0.0 0.0 1466.6 2954 0.0 36.9 1.2 0.0 244.0 0.0 164.2
Aug 1231.5 0.0 0.0 0.0 867.5 364.0 0.0 50.9 0.9 0.0 59.0 0.0 186.9
Sep 1681.7 0.0 0.0 0.0 1342.0 339.7 0.0 52.3 0.7 0.0 77.0 0.0 265.3
Oct 483.6 0.0 0.0 0.0 242.5 241.1 0.0 374.8 0.6 0.0 24.1 0.0 128.5
Nov 822.8 0.0 0.0 0.0 344.5 478.3 0.0 948.5 0.7 0.0 140.0 0.2 219.1
Dec 601.3 0.0 0.0 0.0 236.2 365.1 0.0 903.6 0.8 0.0 320.0 0.0 241.9




Actual Quantities of Inert C&D Materials Generated Monthly

Actual Quantities of C&D Wastes Generated Monthly

Total Hard Rocks Reused in | Reused in | Disposed |Disposed to Paper/ . Others, e.g.
. and Large . . Imported . Wood/ Chemical
Month Quantity the other as Public Sorting . Metals Cardboard | Plastics . General
Broken . . o Fill . Timber Waste
Generated Contract Projects Fill Facility Packaging Refuse
Concrete
(in tonnes) | (intonnes) | (intonnes) | (intonnes) | (intonnes) | (intonnes) | (intonnes) | (intonnes) | (intonnes) | (intonnes) | (in tonnes) | (intonnes) | (in tonnes)
S(l;%i(;t;‘l 12453.0 0.0 0.0 3168.0 6522.6 2762.4 0.0 2985.3 8.9 0.0 1921.1 0.2 1855.5
2018
Jan 1015.3 0.0 0.0 0.0 574.1 441.2 0.0 773.3 15 0.0 100.0 0.0 183.6
Feb 847.6 0.0 0.0 0.0 608.3 239.3 0.0 34.0 1.0 0.0 25.0 0.0 154.9
Mar 1507.0 0.0 0.0 0.0 1102.1 404.9 0.0 39.5 1.5 0.0 120.0 0.0 264.1
Apr 2942.8 0.0 0.0 0.0 2542.4 400.4 0.0 60.1 0.3 0.0 100.0 0.0 252.5
May 2109.2 0.0 0.0 0.0 1593.3 515.9 0.0 37.0 0.4 0.0 70.0 0.0 311.4
Jun 1697.6 0.0 0.0 0.0 1162.4 535.2 0.0 47.0 0.3 0.0 105.0 0.0 188.2
Jul 945.5 0.0 0.0 0.0 646.1 299.4 0.0 15.2 0.4 0.0 150.0 0.0 277.6
Aug 730.8 0.0 0.0 0.0 461.4 269.4 0.0 0.0 0.0 0.0 40.0 0.0 109.1
Sep 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Oct 1193.1 0.0 0.0 0.0 895.7 297.5 0.0 129.3 2.7 0.0 200.0 0.0 116.6
Nov 1608.9 0.0 0.0 0.0 841.1 767.7 0.0 43.6 1.1 0.0 245.0 0.0 213.9
Dec 1143.4 0.0 0.0 0.0 341.9 801.5 0.0 256.7 0.8 0.0 180.0 0.0 198.2
S(uzlz)-i(:gt)al 15741.0 0.0 0.0 0.0 10768.7 4972.3 0.0 1435.7 9.9 0.0 1335.0 0.0 2270.2
2019
Jan 1478.9 0.0 0.0 0.0 572.3 906.6 0.0 142.1 0.0 0.0 100.0 0.0 303.9
S(“;gg)a' 1478.9 0.0 0.0 0.0 572.3 906.6 0.0 142.1 0.0 0.0 100.0 0.0 303.9
Total 240066.7 0.0 25232.0 140485.4 | 65541.7 8807.6 0.0 5480.5 21.2 0.0 3756.2 1.4 5425.0
Note:

- 471.8 tonnes and 100.5 tonnes of inert C&D material were disposed of as public fill to Tuen Mun Area 38 and Tseung Kwan O Area 137 Public Fill respectively in the reporting

month.

- For inert C&D materials reused in other projects, the projects refer to (1) Green Valley; (2) Advance Works for Shek Wu Hui Sewage Treatment Works (3) Design and

Construction of Kai Tak Cable Tunnel, CLP; (4) MTR Contract 1002 Whampoa Station and Overrun Tunnel; (5) CEDD Tuen Mun Area 54 Contract No. CV/2015/03; (6) Union
Construction Ltd.'s site; (7) Foundation Works at Marriot Hotel at Ocean Park.
- Quantities of waste materials generated for the previous reporting months have been updated by Contractor.




Lyric Theatre Complex



Table I-2: Monthly Waste Flow Table for Lyric Theatre Complex

Actual Quantities of Inert C&D Materials Generated Monthly

Actual Quantities of C&D Wastes Generated Monthly

Hard Rocks . .
Tota! and Large | Reused in Reused in Disposed as Dlspos_ed 0 . Paper/ . Wood/ Chemical Others, e.g.
Month Quantity other . Sorting  [Imported Fill Metals Cardboard Plastics . General
Generated Broken |the Contract Projects Public Fill Facilty Packaging Timber Waste Refuse
Concrete
(in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes)
2016
Mar 2702.1 0.0 0.0 0.0 2702.1 0.0 0.0 4.5 0.1 0.0 0.0 0.0 30.6
Apr 8631.5 0.0 0.0 0.0 8631.5 0.0 0.0 16.0 0.0 0.0 0.0 0.0 19.2
May 12487.8 0.0 0.0 0.0 12487.8 0.0 0.0 34.0 0.0 0.0 0.0 0.7 60.5
Jun 8600.8 0.0 0.0 0.0 8600.8 0.0 0.0 31.4 0.2 0.0 0.0 0.5 13.5
Jul 12624.2 0.0 0.0 0.0 12624.2 0.0 0.0 19.6 0.0 0.0 0.0 2.0 9.9
Aug 14419.9 0.0 0.0 0.0 14419.9 0.0 0.0 43.9 0.0 0.0 0.0 0.0 11.1
Sep 13671.3 0.0 0.0 0.0 13671.3 0.0 0.0 59.8 0.0 0.0 0.0 1.6 12.4
Oct 13088.9 0.0 0.0 0.0 13088.9 0.0 0.0 36.9 0.2 15 0.0 0.0 15.2
Nov 12424.7 0.0 0.0 0.0 12424.7 0.0 0.0 74.7 0.0 0.0 0.0 1.4 10.2
Dec 12487.6 0.0 0.0 0.0 12487.6 0.0 0.0 13.9 0.0 0.0 0.0 1.3 9.0
S(uzkgi‘g)'“" 111138.8 0.0 0.0 0.0 111138.8 0.0 0.0 334.5 0.4 15 0.0 7.6 191.6
2017
Jan 9607.8 0.0 0.0 0.0 9607.8 0.0 0.0 29.5 0.0 0.0 0.0 0.0 7.3
Feb 9108.2 0.0 0.0 0.0 9108.2 0.0 0.0 50.2 0.2 0.0 0.0 0.7 9.8
Mar 11361.7 0.0 0.0 0.0 11361.7 0.0 0.0 16.1 0.0 0.0 0.0 1.4 8.5
Apr 2591.5 0.0 0.0 0.0 2591.5 0.0 0.0 35.7 0.0 0.0 0.0 0.0 4.7
May 2579.3 0.0 0.0 99.0 2480.3 0.0 0.0 20.9 0.1 0.0 0.0 0.5 10.0
Jun 476.0 0.0 0.0 341.0 129.7 5.3 0.0 0.0 0.0 0.0 0.0 0.0 7.6
Jul 3419.0 0.0 0.0 804.0 2615.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 17.8
Aug 3730.9 0.0 0.0 1377.5 2353.4 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4.4
Sep 2108.2 0.0 0.0 1133.5 974.7 0.0 0.0 34.6 0.2 0.0 0.0 0.0 10.8
Oct 9159.0 0.0 0.0 7868.0 1291.0 0.0 0.0 0.0 0.0 0.0 0.0 0.7 9.3
Nov 5095.4 0.0 0.0 4352.0 725.2 18.1 0.0 0.0 0.0 0.0 0.0 0.0 38.8
Dec 3856.2 0.0 0.0 3076.0 780.2 0.0 0.0 0.0 0.2 0.0 0.0 0.4 8.4
Sub-total ] o093 1 0.0 0.0 19051.0 | 44018.7 23.4 0.0 187.1 0.7 0.0 0.0 3.8 137.3

(2017)




Actual Quantities of Inert C&D Materials Generated Monthly

Actual Quantities of C&D Wastes Generated Monthly

Hard Rocks . .
Tota! and Large | Reused in Reused in Disposed as D|spo§ed o . Paper/ . Wood/ Chemical Others, e.g.
Month Quantity other o Sorting  [Imported Fill Metals Cardboard Plastics . General
Broken |the Contract . Public Fill . ) Timber Waste
Generated Projects Facilty Packaging Refuse
Concrete
(in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes) | (in tonnes)
2018
Jan 4083.7 0.0 0.0 1455.0 2628.7 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.9
Feb 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.2
Mar 6120.2 0.0 0.0 5782.0 338.2 0.0 0.0 0.0 0.0 1.0 0.0 0.5 17.6
Apr 14460.3 0.0 0.0 12484.1 1976.3 0.0 0.0 0.0 0.0 0.2 0.0 0.0 7.6
May 59783.7 0.0 0.0 46989.0 12794.7 0.0 0.0 59.6 0.0 0.0 0.0 0.0 9.4
Jun 53117.5 0.0 0.0 37642.8 15474.7 0.0 0.0 51.5 0.2 0.0 0.0 0.0 12.8
Jul 89901.5 0.0 0.0 85317.1 4584.4 0.0 165.1 114.6 0.0 0.0 0.0 0.0 41.3
Aug 35137.3 0.0 0.0 33731.6 1405.7 0.0 214.3 148.1 0.0 0.0 0.0 0.0 48.5
Sep 4815.3 0.0 0.0 4619.1 109.2 87.0 174.6 40.0 0.0 0.0 0.0 0.0 179.2
Oct 19021.9 0.0 0.0 11301.0 7564.7 156.1 0.0 106.3 0.4 0.0 0.0 0.0 450.4
Nov 103364.9 0.0 0.0 79811.6 23548.0 5.3 0.0 54.5 0.0 0.6 0.0 0.0 28.9
Dec 62987.1 0.0 0.0 51284.4 11697.1 5.6 0.0 95.1 0.0 0.6 0.0 0.0 63.1
S(uzkgici);)al 452793.3 0.0 0.0 370417.7 82121.6 254.0 553.9 669.7 0.5 2.4 0.0 0.5 862.7
2019
Jan 75555.4 0.0 0.0 70325.7 5229.7 0.0 318.0 326.7 0.4 0.0 0.0 0.0 76.3
S(uzkz)-icgfl 75555.4 0.0 0.0 70325.7 5229.7 0.0 318.0 326.7 0.4 0.0 0.0 0.0 76.3
Total 703452.5 0.0 0.0 459794.4 | 242508.7 277.4 871.9 1517.9 2.0 3.9 0.0 11.9 1267.9
Note:

- 3,598.53 tonnes and 1,631.14 tonnes of inert C&D material were disposed of as public fill to Tseung Kwan O Area 137 and Tuen Mun Area 38 Public Fill respectively in the reporting

month.
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Table J-1: Environmental Mitigation Measures Implementation Status

Air Quality Impact (Construction)

21&
10.3.1

21&
10.3.1

General Dust Control Measures

Frequent water spraying for active construction areas (12 times a day or once every one hour), including
Heavy construction activities such as construction of buildings or roads, drilling, ground excavation, cut and
fill operations (i.e., earth moving)

Best Practice For Dust Control

The relevant best practices for dust control as stipulated in the Air Pollution Control (construction Dust)
Regulation should be adopted to further reduce the construction dust impacts from the Project. These best
practices include:

Good Site Management

e Good site management is important to help reducing potential air quality impact down to an acceptable
level. As a general guide, the Contractor should maintain high standard of housekeeping to prevent
emission of fugitive dust. Loading, unloading, handling and storage of raw materials, wastes or by-
products should be carried out in a manner so as to minimise the release of visible dust emission. Any
piles of materials accumulated on or around the work areas should be cleaned up regularly. Cleaning,
repair and maintenance of all plant facilities within the work areas should be carried out in a manner
minimising generation of fugitive dust emissions. The material should be handled properly to prevent
fugitive dust emission before cleaning.

Disturbed Parts of the Roads

e Each and every main temporary access should be paved with concrete, bituminous hardcore materials
or metal plates and kept clear of dusty materials; or

e Unpaved parts of the road should be sprayed with water or a dust suppression chemical so as to keep
the entire road surface wet.

Exposed Earth

e  Exposed earth should be properly treated by compaction, hydroseeding, vegetation planting or seating
with latex, vinyl, bitumen within six months after the last construction activity on the site or part of the
site where the exposed earth lies.

Loading, Unloading or Transfer of Dusty Materials
e All dusty materials should be sprayed with water immediately prior to any loading or transfer operation

Obs

Rem/ Obs

N/A

N/A



21&
10.3.1

S0 as to keep the dusty material wet.
Debris Handling

e Any debris should be covered entirely by impervious sheeting or stored in a debris collection area
sheltered on the top and the three sides.

o Before debris is dumped into a chute, water should be sprayed so that it remains wet when it is
dumped.

Transport of Dusty Materials

e  Vehicle used for transporting dusty materials/spoils should be covered with tarpaulin or similar
material. The cover should extend over the edges of the sides and tailboards.

Wheel washing

e Vehicle wheel washing facilities should be provided at each construction site exit. Inmediately before
leaving the construction site, every vehicle should be washed to remove any dusty materials from its
body and wheels.

Use of vehicles

e  The speed of the trucks within the site should be controlled to about 10km/hour in order to reduce
adverse dust impacts and secure the safe movement around the site.

e Immediately before leaving the construction site, every vehicle should be washed to remove any dusty
materials from its body and wheels.

e  Where a vehicle leaving the construction site is carrying a load of dusty materials, the load should be

covered entirely by clean impervious sheeting to ensure that the dusty materials do not leak from the
vehicle.

Site hoarding

e  Where a site boundary adjoins a road, street, service lane or other area accessible to the public,
hoarding of not less than 2.4m high from ground level should be provided along the entire length of
that portion of the site boundary except for a site entrance or exit.

Best Practicable Means for Cement Works (Concrete Batching Plant)

The relevant best practices for dust control as stipulated in the Guidance Note on the Best Practicable
Means for Cement Works (Concrete Batching Plant) BPM 3/2(93) should be followed and implemented to
further reduce the construction dust impacts of the Project. These best practices include:

Exhaust from Dust Arrestment Plant



e  Wherever possible the final discharge point from particulate matter arrestment plant, where is not
necessary to achieve dispersion from residual pollutants, should be at low level to minimise the effect
on the local community in the case of abnormal emissions and to facilitate maintenance and inspection

Emission Limits

e All emissions to air, other than steam or water vapour, shall be colourless and free from persistent mist
or smoke

Engineering Design/Technical Requirements

e As a general guidance, the loading, unloading, handling and storage of fuel, raw materials, products,
wastes or by-products should be carried out in a manner so as to prevent the release of visible dust
and/or other noxious or offensive emissions

Non-Road Mobile Machinery (NRMM):

All NRMMs operating on-site which are subject to emission control of Air Pollution Control (Non-road Mobile
Machinery) (Emission) Regulation are approved/exempted (as the case may be) and affixed with the
requisite approval/exemption labels.

Noise Impact (Construction)

31&
10.4.1

31&
10.4.1

Good Site Practice

Good site practice and noise management can significantly reduce the impact of construction site activities

on nearby NSRs. The following package of measures should be followed during each phase of

construction:

e only well-maintained plant to be operated on-site and plant should be serviced regularly during the
construction works;

¢ machines and plant that may be in intermittent use to be shut down between work periods or should be
throttled down to a minimum;

e plant known to emit noise strongly in one direction, should, where possible, be orientated to direct
noise away from the NSRs;

e  mobile plant should be sited as far away from NSRs as possible; and

e  material stockpiles and other structures to be effectively utilised, where practicable, to screen noise
from on-site construction activities.

Adoption of Quieter PME

The recommended quieter PME adopted in the assessment were taken from the EPD’s QPME Inventory

and “Sound Power Levels of Other Commonly Used PME” are presented in Table 4.26 in the EIA report. It
should be noted that the silenced PME selected for assessment can be found in Hong Kong.

Obs



31&
10.4.1

31&
10.4.1

31&
10.4.1

31&
10.4.1

Use of Movable Noise Barriers

Movable noise barriers can be very effective in screening noise from particular items of plant when
constructing the Project. Noise barriers located along the active works area close to the noise generating
component of a PME could produce at least 10 dB(A) screening for stationary plant and 5 dB(A) for mobile
plant provided the direct line of sight between the PME and the NSRs is blocked.

Use of Noise Enclosure/ Acoustic Shed

The use of noise enclosure or acoustic shed is to cover stationary PME such as air compressor and
concrete pump. With the adoption of the noise enclosure, the PME could be completely screened, and
noise reduction of 15 dB(A) can be achieved according to the EIAO Guidance Note N0.9/2010.

Use of Noise Insulating Fabric

Noise insulating fabric can also be adopted for certain PME (e.qg. drill rig, pilling machine etc). The fabric
should be lapped such that there are no openings or gaps on the joints. According to the approved Tsim
Sha Tsui Station Northern Subway EIA report (AEIAR-127/2008), a noise reduction of 10 dB(A) can be

achieved for the PME lapped with the noise insulating fabric.

Scheduling of Construction Works outside School Examination Periods

During construction phase, the contractor should liaise with the educational institutions (including NSRs
LCS and CRGPS) to obtain the examination schedule and avoid the noisy construction activities during

school examination periods.

Water Quality Impact (Construction)

41&
10.5.1

Construction site runoff and drainage

The site practices outlined in ProPECC Note PN 1/94 should be followed as far as practicable in order to
minimise surface runoff and the chance of erosion. The following measures are recommended to protect

water quality and sensitive uses of the coastal area, and when properly implemented should be sufficient to
adequately control site discharges so as to avoid water quality impacts:

At the start of site establishment, perimeter cut-off drains to direct off-site water around the site should
be constructed with internal drainage works and erosion and sedimentation control facilities
implemented. Channels, earth bunds or sand bag barriers should be provided on site to direct storm
water to silt removal facilities. The design of the temporary on-site drainage system should be
undertaken by the WKCDA'’s Contractor prior to the commencement of construction;

Sand/silt removal facilities such as sand/silt traps and sediment basins should be provided to remove
sand/silt particles from runoff to meet the requirements of the TM standards under the WPCO. The
design of efficient silt removal facilities should be based on the guidelines in Appendix Al of ProPECC
Note PN 1/94. Sizes may vary depending upon the flow rate. The detailed design of the sand/silt traps
should be undertaken by the WKCDA'’s Contractor prior to the commencement of construction.

All drainage facilities and erosion and sediment control structures should be regularly inspected and

N/A

N/A

N/A

N/A

Obs

Rem/ Obs

N/A

N/A

Obs



maintained to ensure proper and efficient operation at all times and particularly during rainstorms.
Deposited silt and grit should be regularly removed, at the onset of and after each rainstorm to ensure
that these facilities are functioning properly at all times.

Measures should be taken to minimize the ingress of site drainage into excavations. If excavation of
trenches in wet periods is necessary, they should be dug and backfilled in short sections wherever
practicable. Water pumped out from foundation excavations should be discharged into storm drains via
silt removal facilities.

All vehicles and plant should be cleaned before leaving a construction site to ensure no earth, mud,
debris and the like is deposited by them on roads. An adequately designed and sited wheel washing
facility should be provided at construction site exit where practicable. Wash-water should have sand
and silt settled out and removed regularly to ensure the continued efficiency of the process. The
section of access road leading to, and exiting from, the wheel-wash bay to the public road should be
paved with sufficient backfall toward the wheel-wash bay to prevent vehicle tracking of soil and silty
water to public roads and drains.

Open stockpiles of construction materials or construction wastes on-site should be covered with
tarpaulin or similar fabric during rainstorms. Measures should be taken to prevent the washing away of
construction materials, soil, silt or debris into any drainage system.

Manholes (including newly constructed ones) should be adequately covered and temporarily sealed so
as to prevent silt, construction materials or debris being washed into the drainage system and
stormwater runoff being directed into foul sewers.

Precautions should be taken at any time of the year when rainstorms are likely. Actions should be
taken when a rainstorm is imminent or forecasted and actions to be taken during or after rainstorms
are summarized in Appendix A2 of ProPECC Note PN 1/94. Particular attention should be paid to the
control of silty surface runoff during storm events, especially for areas located near steep slopes.
Bentonite slurries used in piling or slurry walling should be reconditioned and reused wherever
practicable. Temporary enclosed storage locations should be provided on-site for any unused
bentonite that needs to be transported away after all the related construction activities are completed.
The requirements in ProPECC Note PN 1/94 should be adhered to in the handling and disposal of
bentonite slurries.

Barging facilities and activities
Recommendations for good site practices during operation of the proposed barging point include:

All vessels should be sized so that adequate clearance is maintained between vessels and the seabed
in all tide conditions, to ensure that undue turbidity is not generated by turbulence from vessel
movement or propeller wash;

Loading of barges and hoppers should be controlled to prevent splashing of material into the
surrounding water. Barges or hoppers should not be filled to a level that will cause the overflow of

N/A

N/A

N/A

N/A

N/A

N/A



41&
10.5.1

41&
10.5.1

materials or polluted water during loading or transportation;

All hopper barges should be fitted with tight fitting seals to their bottom openings to prevent leakage of
material; and

Construction activities should not cause foam, oil, grease, scum, litter or other objectionable matter to
be present on the water within the site.

Sewage effluent from construction workforce

Temporary sanitary facilities, such as portable chemical toilets, should be employed on-site where
necessary to handle sewage from the workforce. A licensed contractor should be employed to provide
appropriate and adequate portable toilets and be responsible for appropriate disposal and maintenance.

General construction activities

Construction solid waste, debris and refuse generated on-site should be collected, handled and
disposed of properly to avoid entering any nearby storm water drain. Stockpiles of cement and other
construction materials should be kept covered when not being used.

Oils and fuels should only be stored in designated areas which have pollution prevention facilities. To
prevent spillage of fuels and solvents to any nearby storm water drain, all fuel tanks and storage areas
should be provided with locks and be sited on sealed areas, within bunds of a capacity equal to 110%
of the storage capacity of the largest tank. The bund should be drained of rainwater after a rain event.

Waste Management Implications (Construction)

6.1&
10.7.1

6.1&
10.7.1

Good Site Practices

Recommendations for good site practices during the construction activities include:

Nomination of an approved person, such as a site manager, to be responsible for good site practices,
arrangements for collection and effective disposal to an appropriate facility, of all wastes generated at
the site

Training of site personnel in proper waste management and chemical handling procedures

Provision of sufficient waste disposal points and regular collection of waste

Appropriate measures to minimise windblown litter and dust/odour during transportation of waste by
either covering trucks or by transporting wastes in enclosed containers

Provision of wheel washing facilities before the trucks leaving the works area so as to minimise dust
introduction to public roads

Well planned delivery programme for offsite disposal such that adverse environmental impact from
transporting the inert or non-inert C&D materials is not anticipated

Waste Reduction Measures
Recommendations to achieve waste reduction include:

N/A

N/A

obs

N/A

N/A



6.1&
10.7.1

6.1&
10.7.1

Sort inert C&D material to recover any recyclable portions such as metals

Segregation and storage of different types of waste in different containers or skips to enhance reuse or
recycling of materials and their proper disposal

Encourage collection of recyclable waste such as waste paper and aluminium cans by providing
separate labelled bins to enable such waste to be segregated from other general refuse generated by
the work force

Proper site practices to minimise the potential for damage or contamination of inert C&D materials

Plan the use of construction materials carefully to minimise amount of waste generated and avoid
unnecessary generation of waste

Inert and Non-inert C&D Materials

In order to minimise impacts resulting from collection and transportation of inert C&D material for off-site
disposal, the excavated materials should be reused on-site as fill material as far as practicable. In addition,
inert C&D material generated from excavation works could be reused as fill materials in local projects that
require public fill for reclamation.

The surplus inert C&D material will be disposed of at the Government’s PFRFs for beneficial use by
other projects in Hong Kong.

Liaison with the CEDD Public Fill Committee (PFC) on the allocation of space for disposal of the inert
C&D materials at PFRF is underway. No construction work is allowed to proceed until all issues on
management of inert C&D materials have been resolved and all relevant arrangements have been
endorsed by the relevant authorities including PFC and EPD.

The C&D materials generated from general site clearance should be sorted on site to segregate any
inert materials for reuse or disposal of at PFRFs whereas the non-inert materials will be disposed of at
the designated landfill site.

In order to monitor the disposal of inert and non-inert C&D materials at respectively PFRFs and the
designated landfill site, and to control fly-tipping, it is recommended that the Contractor should follow
the Technical Circular (Works) No0.6/2010 for Trip Ticket System for Disposal of Construction &
Demolition Materials issued by Development Bureau. In addition, it is also recommended that the
Contractor should prepare and implement a Waste Management Plan detailing their various waste
arising and waste management practices in accordance with the relevant requirements of the
Technical Circular (Works) No. 19/2005 Environmental Management on Construction Site.

Chemical Waste

If chemical wastes are produced at the construction site, the Contractor will be required to register with
the EPD as a chemical waste producer and to follow the guidelines stated in the “Code of Practice on



the Packaging Labelling and Storage of Chemical Wastes”. Good quality containers compatible with
the chemical wastes should be used, and incompatible chemicals should be stored separately.
Appropriate labels should be securely attached on each chemical waste container indicating the
corresponding chemical characteristics of the chemical waste, such as explosive, flammable, oxidizing,
irritant, toxic, harmful, corrosive, etc. The Contractor should use a licensed collector to transport and
dispose of the chemical wastes at the approved Chemical Waste Treatment Centre or other licensed
recycling facilities, in accordance with the Waste Disposal (Chemical Waste) (General) Regulation.

e  Potential environmental impacts arising from the handling activities (including storage, collection,
transportation and disposal of chemical waste) are expected to be minimal with the implementation of
appropriate mitigation measures as recommended.

6.1& General Refuse

10.7.1 General refuse should be stored in enclosed bins or compaction units separated from inert C&D materials.

A reputable waste collector should be employed by the Contractor to remove general refuse from the site,
separately from inert C&D materials. Preferably an enclosed and covered area should be provided to
reduce the occurrence of ‘wind blown' light material.

Land Contamination (Construction)

71& The potential for land contamination issues at the TST Fire Station due to its future relocation will be

10.8.1 confirmed by site investigation after land acquisition. Where necessary, mitigation measures for minimising
potential exposure to contaminated materials (if any) or remediation measures will be identified. If
contaminated land is identified (e.g., during decommissioning of fuel oil storage tanks) after the
commencement of works, mitigation measures are proposed in order to minimise the potentially adverse
effects on the health and safety of construction workers and impacts arising from the disposal of potentially
contaminated materials.

The following measures are proposed for excavation and transportation of contaminated material:

e  To minimize the chance for construction workers to come into contact with any contaminated materials,
bulk earth-moving excavation equipment should be employed,;

e  Contact with contaminated materials can be minimised by wearing appropriate clothing and personal
protective equipment such as gloves and masks (especially when interacting directly with
contaminated material), provision of washing facilities and prohibition of smoking and eating on site;

e  Stockpiling of contaminated excavated materials on site should be avoided as far as possible;

The use of contaminated soil for landscaping purpose should be avoided unless pre-treatment was
carried out;

e Vehicles containing any contaminated excavated materials should be suitably covered to reduce dust

Obs
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N/A
N/A
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EM&A Ref.

Recommendation Measures

Implementation Stage

M+ Museum

Lyric Theatre Complex

emissions and/or release of contaminated wastewater; N/A N/A
Truck bodies and tailgates should be sealed to stop any discharge; N/A N/A
e Only licensed waste haulers should be used to collect and transport contaminated material to
treatment/disposal site and should be equipped with tracking system to avoid fly tipping;
Speed control for trucks carrying contaminated materials should be exercised; N/A N/A
Observe all relevant regulations in relation to waste handling, such as Waste Disposal Ordinance (Cap N/A N/A
354), Waste Disposal (Chemical Waste) (General) Regulation (Cap 354) and obtain all necessary
permits where required; and
e Maintain records of waste generation and disposal quantities and disposal arrangements. N/A N/A
Ecological Impact (Construction)
No mitigation measure is required.
Landscape and Visual Impact (Construction)
Table 9.1 &  Trees should be retained in situ on site as far as possible. Should tree removal be unavoidable due to N/A N/A
10.8 (CM1)  construction impacts, trees will be transplanted or felled with reference to the stated criteria in the Tree
Removal Applications to be submitted to relevant government departments for approval in accordance to
ETWB TCW No. 29/2004 and 3/2006.
Table 9.1 & Compensatory tree planting shall be incorporated to the proposed project and maximize the new tree, N/A N/A
10.8 (CM2)  shrubs and other vegetation planting to compensate tree felled and vegetation removed. Also,
implementation of compensatory planting should be of a ratio not less than 1:1 in terms of quality and
guantity within the site.
Table 9.1 &  Buffer trees for screening purposes to soften the hard architectural and engineering structures and facilities. N/A N/A
10.8 (CM3)
Table 9.1 &  Softscape treatments such as vertical green wall panel /planting of climbing and/or weeping plants, etc, to N/A N/A
10.8 (CM4)  maximize the green coverage and soften the hard architectural and engineering structures and facilities.
Table 9.1 & Roof greening by means of intensive and extensive green roof to maximize the green coverage and N/A N/A
10.8 (CM5)  improve aesthetic appeal and visual quality of the building/structure.
Table 9.1 &  Sensitive streetscape design should be incorporated along all new roads and streets. N/A N/A
10.8 (CM6)
Table 9.1 &  Structure, ornamental planting shall be provided along amenity strips to enhance the landscape quality. N/A N/A
10.8 (CM7)
Table 9.1 & Landscape design shall be incorporated to architectural and engineering structures in order to provide N/A N/A
10.8 (CM8)  aesthetically pleasing designs.




Implementation Stage

EM&A Ref. Recommendation Measures M+ Museum Lyric Theatre Complex
Table 9.1 Minimize the structure of marine facilities to be built on the seabed and foreshore in order to minimize the N/A N/A
(CM9) affected extent to the waterbody
Table 9.2 &  Use of decorative screen hoarding/boards v v
10.9
(MCP1)
Table 9.2 &  Early introduction of landscape treatments N/A N/A
10.9
(MCP2)
Table 9.2 &  Adoption of light colour for the temporary ventilation shafts for the basement during the transition period. N/A N/A
10.9
(MCP3)
Table 9.2 &  Control of night time lighting v v
10.9
(MCP4)
Table 9.2 &  Use of greenery such as grass cover for the temporary open areas will help achieve the visual balance and N/A N/A
10.9 soften the hard edges of the structures.
(MCP5)

N/A - Not Applicable
4 - Implemented

Obs - Observed

Rem - Reminder
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Cumulative statistics for complaints, notifications of summons and successful prosecutions for the
Project account for period starting from the date of commencement of construction works (i.e. 31
October 2015 for M+ Museum main works and 1 March 2016 for Lyric Theatre Complex) to the end of
the reporting month and are summarised in the Table K-1 and Table K-2 below respectively.

Table K-1: Statistics for complaints, notifications of summons and successful prosecutions
for M+ Museum Main Works

Complaints Notifications of summons  Successful prosecutions
This reporting month 1 0 0
From 31 October 2015 to end of 5 1 0

the reporting month

Table K-2: Statistics for complaints, notifications of summons and successful prosecutions
for Lyric Theatre Complex

Complaints Notifications of summons  Successful prosecutions
This reporting month 2 0 0
From 1 March 2016 to end of the 7 0 0

reporting month
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