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L2 CMWP_R0L2 CMWP_R01_11 Approved 29Sep20 - 11th Update DD=31Jul21L2 CMWP_R01_11 Approved 29Sep20 - 11th Update DD=31Jul21L2 CMWP_R01_11 Approved 29Sep20 - 11th Update DD=31Jul21L2 CMWP_R01_11 Approved 29Sep20 - 11th Update DD=31Jul21L2 CMWP_R01_11 Approved 29Sep20 - 11th Update DD=31Jul21

GENERALGENERAL & PRELIMINARIESGENERAL & PRELIMINARIESGENERAL & PRELIMINARIESGENERAL & PRELIMINARIESGENERAL & PRELIMINARIES
Contract SContract Significant DatesContract Significant DatesContract Significant DatesContract Significant DatesContract Significant Dates
CommencemCommencement & Completion DatesCommencement & Completion DatesCommencement & Completion DatesCommencement & Completion DatesCommencement & Completion Dates
Section KeydSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection Keydates
KD05C PC for HO of Landscape Area at Avenue & Pedestrian level between P31 & P34 [if instructed] 0 16-Feb-22*
KD05B Complete Required Pedestrian Access Corridor & associated top slab at Avenue Level [if instructed] 0 08-Mar-22*
KD05 PC for HO of the Remaining Works for M+ Promenade South 0 18-Mar-22*
KD05A Complete Required Pedestrian Access Corridor and Floor Finishes  at AURW 0 06-Jun-22*
KD08 PC for HO Loc ICT/Risers Rms to APC for ICT Sys Instn Wrks 0 04-May-24*
KD10 PC for HO of  ASDA, Lyric Theatre Promenade South to Authority 0 04-May-24*
KD09 PC for HO of RDE areas for Tenancy Fit-out Wrks 0 04-May-24*
KD11 PC for HO of Extended Basement for HO to Authority & HO of Carriageway to Relevant Govt Authority 0 06-Jul-24*
KD07 PRACTICAL COMPLETION for C'Way 3A (M+ Day 2 Works) 0 02-Aug-24*
KD13 PRACTICAL COMPLETION for Lyric Theatre, Extended Basement & C'Way 3B 0 02-Aug-24*

Stage KeydaStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage Keydates
KD01 Compl Dsgn Coor/Subm and obtn NNO for L1 Contr Bsmt constn wrks 0 20-Jul-19 A
KD06 PC for Fountain Related Plantroom(s) 0 14-May-22*
KD03 OBTAIN OP  for Lyric Theatre & Extended Basement 0 04-May-24*
KD14 Complete U/G road and the associated plantrooms at Zone 3A&3B Integrated Basement 0 21-May-24*
KD02 Obtain BA14 Acknowledge from BD for M+ Day2 A&A Works 0 03-Jul-24*

Summary Summary Program - Level 1Summary Program - Level 1Summary Program - Level 1Summary Program - Level 1Summary Program - Level 1
SUM10 [LoE] CC_B Lyric Theatre - Substructure RC Structural Concrete 84 06-May-20 A 22-Nov-21
SUM14 [LoE] CC_B Lyric Theatre - ABWF Work Including Theatres (Excl. Punch List Works) 810 28-May-21 A 07-May-24
SUM11 [LoE] CC_B Lyric Theatre - Superstructure RC Structural Concrete 411 02-Jul-21 A 04-Feb-23
SUM15 [LoE] CC_B Lyric Theatre - MEP 1st to Final Fix (Excl. TH SYS, TH Non-FSD in Walls, etc.) 651 02-Oct-21 16-Dec-23
SUM41 [LoE] CC_B Lyric Theatre - Structural Steel by CSD 407 19-Nov-21 16-May-23
SUM12 [LoE] CC_B Lyric Theatre - EWS Weather Tight Type 282 18-Mar-22 29-Mar-23
SUM17 [LoE] CC_B Lyric Theatre - Theatre Specialist Systems Incl. T&C, Precom. & Commissioning 622 22-Jun-22 01-Aug-24
SUM13 [LoE] CC_B Lyric Theatre - EWS Non-Weather Tight Type 4.1 & 4.3 328 26-Aug-22 09-Nov-23
SUM16 [LoE] CC_B Lyric Theatre - T&C (Excluding Non-FSD ELV & Electrical) 143 10-Jul-23 28-Dec-23
SUM18 [LoE] CC_B Lyric Theatre, EB, C'Way 3B - Stat. Insp. & Approval (from Form 314/501 to BD OP) 98 29-Dec-23 04-May-24
SUM21 [LoE] CC_C - LT EVA1 & EVA2 731 12-Apr-21 A 06-Apr-24
SUM23 [LoE] CC_C - Artist SQ. Bridge (ASB_1/2/3; ASB_3; P31_2; P34_2; AS_1/2; ASB-6/P31 EVA) 692 21-Jun-21 A 09-Feb-24
SUM22 [LoE] CC_C - HoR Development (P32-1, P29-1, P31-EVA) 599 02-Oct-21 09-Dec-23
SUM20 [LoE] CC_C - LT Promenade & Pocket Square Bridge 651 23-Nov-21 11-Apr-24
SUM24 [LoE] CC_D - Remaining Works for M+ Promenade South 175 18-Feb-21 A 18-Mar-22
SUM25 [LoE] CC_E - DCS Cofferdam A Works & Obtain BA14 335 23-Jun-20 A 28-Oct-22
SUM42 [LoE] CC_E - DCS Outside of Cofferdam A Works (Connect DIA1,600 & Remove Temp O'fall) 480 09-Sep-21 12-Jun-23
SUM26 [LoE] CC_F - Mods to Existing Pump Cell Civil & MEP Works (Excl. Options 2 Add. Pumps) 208 16-Aug-21 18-May-22
SUM27 [LoE] CC_G Extended Basement - ABWF Works (Incl. Deferred Areas Under Deck) 625 15-May-21 A 14-Sep-23
SUM28 [LoE] CC_G Extended Basement - MEP 1st Fix to Final Fix (Incl. Deferred Areas Under Deck) 607 17-May-21 A 24-Aug-23
SUM29 [LoE] CC_G Extended Basement - T&C 294 15-Sep-22 14-Sep-23
SUM30 [LoE] CC_H - Vibration Isolation Spring System Remaining as of 30Apr2020 (AS=30Sep19) 0 09-May-20 A 10-Feb-21 A
SUM31 [LoE] CC_I Carriageway 3B - ABWF Works 427 02-Aug-21 10-Jan-23
SUM32 [LoE] CC_I Carriageway 3B - MEP Works (1st Fix to Final Fix) 306 06-Nov-21 19-Nov-22
SUM33 [LoE] CC_I Underpass 3B & Associated Area - T&C 108 08-Dec-22 27-Apr-23
SUM35 [LoE] CC_J - M+ Day 2 Works (excl. connections to M+ and SZ_1 FS Changeover) 748 03-Jun-21 A 19-Feb-24
SUM38 [LoE] CC_J - M+ Day 2 FS Changeover in 3A SZ_1, Connections to M+, Integrated T&C 99 13-Jan-24 21-May-24
SUM34 [LoE] CC_J Carriageway 3A - Stat. Insp. & Approvals (from Form 314A to BA14) 56 25-Apr-24 03-Jul-24
SUM39 [LoE] CC_K - Water Main at Promenade 250 29-Oct-22 28-Sep-23
SUM40 [LoE] CC_N Lifts & Escalators 472 11-Feb-22 15-Sep-23
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L2 CMWP_R0L2 CMWP_R01_11 Approved 29Sep20 - 11th Update DD=31Jul21L2 CMWP_R01_11 Approved 29Sep20 - 11th Update DD=31Jul21L2 CMWP_R01_11 Approved 29Sep20 - 11th Update DD=31Jul21L2 CMWP_R01_11 Approved 29Sep20 - 11th Update DD=31Jul21L2 CMWP_R01_11 Approved 29Sep20 - 11th Update DD=31Jul21

GENERALGENERAL & PRELIMINARIESGENERAL & PRELIMINARIESGENERAL & PRELIMINARIESGENERAL & PRELIMINARIESGENERAL & PRELIMINARIES
Contract SContract Significant DatesContract Significant DatesContract Significant DatesContract Significant DatesContract Significant Dates
CommencemCommencement & Completion DatesCommencement & Completion DatesCommencement & Completion DatesCommencement & Completion DatesCommencement & Completion Dates
Section KeydSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection Keydates
KD05C PC for HO of Landscape Area at Avenue & Pedestrian level between P31 & P34 [if instructed] 0 16-Feb-22*
KD05B Complete Required Pedestrian Access Corridor & associated top slab at Avenue Level [if instructed] 0 08-Mar-22*
KD05 PC for HO of the Remaining Works for M+ Promenade South 0 18-Mar-22*
KD05A Complete Required Pedestrian Access Corridor and Floor Finishes  at AURW 0 06-Jun-22*
KD08 PC for HO Loc ICT/Risers Rms to APC for ICT Sys Instn Wrks 0 11-Apr-24*
KD10 PC for HO of  ASDA, Lyric Theatre Promenade South to Authority 0 11-Apr-24*
KD09 PC for HO of RDE areas for Tenancy Fit-out Wrks 0 11-Apr-24*
KD11 PC for HO of Extended Basement for HO to Authority & HO of Carriageway to Relevant Govt Authority 0 13-Jun-24*
KD07 PRACTICAL COMPLETION for C'Way 3A (M+ Day 2 Works) 0 11-Jul-24*
KD13 PRACTICAL COMPLETION for Lyric Theatre, Extended Basement & C'Way 3B 0 11-Jul-24*

Stage KeydaStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage Keydates
KD01 Compl Dsgn Coor/Subm and obtn NNO for L1 Contr Bsmt constn wrks 0 20-Jul-19 A
KD06 PC for Fountain Related Plantroom(s) 0 14-May-22*
KD03 OBTAIN OP  for Lyric Theatre & Extended Basement 0 11-Apr-24*
KD14 Complete U/G road and the associated plantrooms at Zone 3A&3B Integrated Basement 0 26-Apr-24*
KD02 Obtain BA14 Acknowledge from BD for M+ Day2 A&A Works 0 08-Jun-24*

Summary Summary Program - Level 1Summary Program - Level 1Summary Program - Level 1Summary Program - Level 1Summary Program - Level 1
SUM10 [LoE] CC_B Lyric Theatre - Substructure RC Structural Concrete 84 06-May-20 A 22-Nov-21
SUM14 [LoE] CC_B Lyric Theatre - ABWF Work Including Theatres (Excl. Punch List Works) 794 28-May-21 A 17-Apr-24
SUM11 [LoE] CC_B Lyric Theatre - Superstructure RC Structural Concrete 400 02-Jul-21 A 16-Jan-23
SUM15 [LoE] CC_B Lyric Theatre - MEP 1st to Final Fix (Excl. TH SYS, TH Non-FSD in Walls, etc.) 641 02-Oct-21 05-Dec-23
SUM41 [LoE] CC_B Lyric Theatre - Structural Steel by CSD 397 19-Nov-21 02-May-23
SUM12 [LoE] CC_B Lyric Theatre - EWS Weather Tight Type 271 18-Mar-22 16-Mar-23
SUM17 [LoE] CC_B Lyric Theatre - Theatre Specialist Systems Incl. T&C, Precom. & Commissioning 603 22-Jun-22 10-Jul-24
SUM13 [LoE] CC_B Lyric Theatre - EWS Non-Weather Tight Type 4.1 & 4.3 328 26-Aug-22 09-Nov-23
SUM16 [LoE] CC_B Lyric Theatre - T&C (Excluding Non-FSD ELV & Electrical) 134 27-Jun-23 04-Dec-23
SUM18 [LoE] CC_B Lyric Theatre, EB, C'Way 3B - Stat. Insp. & Approval (from Form 314/501 to BD OP) 98 05-Dec-23 11-Apr-24
SUM21 [LoE] CC_C - LT EVA1 & EVA2 721 12-Apr-21 A 21-Mar-24
SUM23 [LoE] CC_C - Artist SQ. Bridge (ASB_1/2/3; ASB_3; P31_2; P34_2; AS_1/2; ASB-6/P31 EVA) 682 21-Jun-21 A 29-Jan-24
SUM22 [LoE] CC_C - HoR Development (P32-1, P29-1, P31-EVA) 589 02-Oct-21 28-Nov-23
SUM20 [LoE] CC_C - LT Promenade & Pocket Square Bridge 651 23-Nov-21 11-Apr-24
SUM24 [LoE] CC_D - Remaining Works for M+ Promenade South 175 18-Feb-21 A 18-Mar-22
SUM25 [LoE] CC_E - DCS Cofferdam A Works & Obtain BA14 335 23-Jun-20 A 28-Oct-22
SUM42 [LoE] CC_E - DCS Outside of Cofferdam A Works (Connect DIA1,600 & Remove Temp O'fall) 480 09-Sep-21 12-Jun-23
SUM26 [LoE] CC_F - Mods to Existing Pump Cell Civil & MEP Works (Excl. Options 2 Add. Pumps) 208 16-Aug-21 18-May-22
SUM27 [LoE] CC_G Extended Basement - ABWF Works (Incl. Deferred Areas Under Deck) 614 15-May-21 A 01-Sep-23
SUM28 [LoE] CC_G Extended Basement - MEP 1st Fix to Final Fix (Incl. Deferred Areas Under Deck) 596 17-May-21 A 11-Aug-23
SUM29 [LoE] CC_G Extended Basement - T&C 283 15-Sep-22 01-Sep-23
SUM30 [LoE] CC_H - Vibration Isolation Spring System Remaining as of 30Apr2020 (AS=30Sep19) 0 09-May-20 A 10-Feb-21 A
SUM31 [LoE] CC_I Carriageway 3B - ABWF Works 427 02-Aug-21 10-Jan-23
SUM32 [LoE] CC_I Carriageway 3B - MEP Works (1st Fix to Final Fix) 306 06-Nov-21 19-Nov-22
SUM33 [LoE] CC_I Underpass 3B & Associated Area - T&C 108 08-Dec-22 27-Apr-23
SUM35 [LoE] CC_J - M+ Day 2 Works (excl. connections to M+ and SZ_1 FS Changeover) 742 03-Jun-21 A 05-Feb-24
SUM38 [LoE] CC_J - M+ Day 2 FS Changeover in 3A SZ_1, Connections to M+, Integrated T&C 99 19-Dec-23 26-Apr-24
SUM34 [LoE] CC_J Carriageway 3A - Stat. Insp. & Approvals (from Form 314A to BA14) 56 02-Apr-24 08-Jun-24
SUM39 [LoE] CC_K - Water Main at Promenade 250 29-Oct-22 28-Sep-23
SUM40 [LoE] CC_N Lifts & Escalators 460 11-Feb-22 01-Sep-23
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ID Activity RD Start Finish

L2 CMWP_R0L2 CMWP_R01_12 Approved 29Sep20 - 12th Update DD=31Aug21L2 CMWP_R01_12 Approved 29Sep20 - 12th Update DD=31Aug21L2 CMWP_R01_12 Approved 29Sep20 - 12th Update DD=31Aug21L2 CMWP_R01_12 Approved 29Sep20 - 12th Update DD=31Aug21L2 CMWP_R01_12 Approved 29Sep20 - 12th Update DD=31Aug21

GENERALGENERAL & PRELIMINARIESGENERAL & PRELIMINARIESGENERAL & PRELIMINARIESGENERAL & PRELIMINARIESGENERAL & PRELIMINARIES
Contract SContract Significant DatesContract Significant DatesContract Significant DatesContract Significant DatesContract Significant Dates
CommencemCommencement & Completion DatesCommencement & Completion DatesCommencement & Completion DatesCommencement & Completion DatesCommencement & Completion Dates
Section KeydSection KeydatesSection KeydatesSection KeydatesSection KeydatesSection Keydates
KD05A Complete Required Pedestrian Access Corridor and Floor Finishes  at AURW 0 15-Jan-22*
KD05B Complete Required Pedestrian Access Corridor & associated top slab at Avenue Level [if instructed] 0 15-Jan-22*
KD05C PC for HO of Landscape Area at Avenue & Pedestrian level between P31 & P34 [if instructed] 0 15-Jan-22*
KD05 PC for HO of the Remaining Works for M+ Promenade South 0 06-Apr-22*
KD08 PC for HO Loc ICT/Risers Rms to APC for ICT Sys Instn Wrks 0 07-May-24*
KD10 PC for HO of  ASDA, Lyric Theatre Promenade South to Authority 0 07-May-24*
KD09 PC for HO of RDE areas for Tenancy Fit-out Wrks 0 07-May-24*
KD11 PC for HO of Extended Basement for HO to Authority & HO of Carriageway to Relevant Govt Authority 0 09-Jul-24*
KD07 PRACTICAL COMPLETION for C'Way 3A (M+ Day 2 Works) 0 05-Aug-24*
KD13 PRACTICAL COMPLETION for Lyric Theatre, Extended Basement & C'Way 3B 0 05-Aug-24*

Stage KeydaStage KeydatesStage KeydatesStage KeydatesStage KeydatesStage Keydates
KD01 Compl Dsgn Coor/Subm and obtn NNO for L1 Contr Bsmt constn wrks 0 20-Jul-19 A
KD06 PC for Fountain Related Plantroom(s) 0 11-May-22*
KD03 OBTAIN OP  for Lyric Theatre & Extended Basement 0 07-May-24*
KD14 Complete U/G road and the associated plantrooms at Zone 3A&3B Integrated Basement 0 23-May-24*
KD02 Obtain BA14 Acknowledge from BD for M+ Day2 A&A Works 0 05-Jul-24*

Summary Summary Program - Level 1Summary Program - Level 1Summary Program - Level 1Summary Program - Level 1Summary Program - Level 1
SUM10 [LoE] CC_B Lyric Theatre - Substructure RC Structural Concrete 60 06-May-20 A 19-Nov-21
SUM14 [LoE] CC_B Lyric Theatre - ABWF Work Including Theatres (Excl. Punch List Works) 792 28-May-21 A 17-May-24
SUM11 [LoE] CC_B Lyric Theatre - Superstructure RC Structural Concrete 394 02-Jul-21 A 10-Feb-23
SUM15 [LoE] CC_B Lyric Theatre - MEP 1st to Final Fix (Excl. TH SYS, TH Non-FSD in Walls, etc.) 627 06-Nov-21 22-Dec-23
SUM41 [LoE] CC_B Lyric Theatre - Structural Steel by CSD 394 10-Dec-21 23-May-23
SUM12 [LoE] CC_B Lyric Theatre - EWS Weather Tight Type 287 18-Mar-22 04-Apr-23
SUM17 [LoE] CC_B Lyric Theatre - Theatre Specialist Systems Incl. T&C, Precom. & Commissioning 555 12-Sep-22 03-Aug-24
SUM13 [LoE] CC_B Lyric Theatre - EWS Non-Weather Tight Type 4.1 & 4.3 314 14-Sep-22 10-Nov-23
SUM16 [LoE] CC_B Lyric Theatre - T&C (Excluding Non-FSD ELV & Electrical) 134 22-Jul-23 30-Dec-23
SUM18 [LoE] CC_B Lyric Theatre, EB, C'Way 3B - Stat. Insp. & Approval (from Form 314/501 to BD OP) 98 02-Jan-24 07-May-24
SUM21 [LoE] CC_C - LT EVA1 & EVA2 714 12-Apr-21 A 12-Apr-24
SUM23 [LoE] CC_C - Artist SQ. Bridge (ASB_1/2/3; ASB_3; P31_2; P34_2; AS_1/2; ASB-6/P31 EVA) 675 21-Jun-21 A 22-Feb-24
SUM22 [LoE] CC_C - HoR Development (P32-1, P29-1, P31-EVA) 625 03-Aug-21 A 15-Dec-23
SUM20 [LoE] CC_C - LT Promenade & Pocket Square Bridge 669 20-Nov-21 03-May-24
SUM24 [LoE] CC_D - Remaining Works for M+ Promenade South 168 18-Feb-21 A 06-Apr-22
SUM25 [LoE] CC_E - DCS Cofferdam A Works & Obtain BA14 336 23-Jun-20 A 24-Nov-22
SUM42 [LoE] CC_E - DCS Outside of Cofferdam A Works (Connect DIA1,600 & Remove Temp O'fall) 496 09-Sep-21 04-Jul-23
SUM26 [LoE] CC_F - Mods to Existing Pump Cell Civil & MEP Works (Excl. Options 2 Add. Pumps) 206 01-Sep-21 01-Jun-22
SUM27 [LoE] CC_G Extended Basement - ABWF Works (Incl. Deferred Areas Under Deck) 605 15-May-21 A 21-Sep-23
SUM28 [LoE] CC_G Extended Basement - MEP 1st Fix to Final Fix (Incl. Deferred Areas Under Deck) 587 17-May-21 A 31-Aug-23
SUM29 [LoE] CC_G Extended Basement - T&C 307 07-Sep-22 21-Sep-23
SUM30 [LoE] CC_H - Vibration Isolation Spring System Remaining as of 30Apr2020 (AS=30Sep19) 0 09-May-20 A 10-Feb-21 A
SUM31 [LoE] CC_I Carriageway 3B - ABWF Works 403 12-Aug-21 A 12-Jan-23
SUM32 [LoE] CC_I Carriageway 3B - MEP Works (1st Fix to Final Fix) 264 07-Dec-21 01-Nov-22
SUM33 [LoE] CC_I Underpass 3B & Associated Area - T&C 108 24-Dec-22 15-May-23
SUM35 [LoE] CC_J - M+ Day 2 Works (excl. connections to M+ and SZ_1 FS Changeover) 717 03-Jun-21 A 06-Feb-24
SUM38 [LoE] CC_J - M+ Day 2 FS Changeover in 3A SZ_1, Connections to M+, Integrated T&C 99 16-Jan-24 23-May-24
SUM34 [LoE] CC_J Carriageway 3A - Stat. Insp. & Approvals (from Form 314A to BA14) 56 27-Apr-24 05-Jul-24
SUM39 [LoE] CC_K - Water Main at Promenade 243 25-Nov-22 21-Oct-23
SUM40 [LoE] CC_N Lifts & Escalators 498 13-Jan-22 23-Sep-23
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ID Activity RD Start Finish

L2 CMWP_RL2 CMWP_R01_13 Approved 29Sep20 - 13th Update DD=30 Sep 2021L2 CMWP_R01_13 Approved 29Sep20 - 13th Update DD=30 Sep 2021L2 CMWP_R01_13 Approved 29Sep20 - 13th Update DD=30 Sep 2021L2 CMWP_R01_13 Approved 29Sep20 - 13th Update DD=30 Sep 2021

GENERAGENERAL & PRELIMINARIESGENERAL & PRELIMINARIESGENERAL & PRELIMINARIESGENERAL & PRELIMINARIES
ContracContract Significant DatesContract Significant DatesContract Significant DatesContract Significant Dates
CommencCommencement & Completion DatesCommencement & Completion DatesCommencement & Completion DatesCommencement & Completion Dates
Section KeSection KeydatesSection KeydatesSection KeydatesSection Keydates
KD05A Complete Required Pedestrian Access Corridor and Floor Finishes  at AURW 0 12-Dec-21*
KD05B Complete Required Pedestrian Access Corridor & associated top slab at Avenue Level [if instructed] 0 12-Dec-21*
KD05C PC for HO of Landscape Area at Avenue & Pedestrian level between P31 & P34 [if instructed] 0 12-Dec-21*
KD05 PC for HO of the Remaining Works for M+ Promenade South 0 07-Jun-22*
KD08 PC for HO Loc ICT/Risers Rms to APC for ICT Sys Instn Wrks 0 10-Sep-24*
KD10 PC for HO of  ASDA, Lyric Theatre Promenade South to Authority 0 10-Sep-24*
KD09 PC for HO of RDE areas for Tenancy Fit-out Wrks 0 10-Sep-24*
KD11 PC for HO of Extended Basement for HO to Authority & HO of Carriageway to Relevant Govt Authority 0 12-Nov-24*
KD07 PRACTICAL COMPLETION for C'Way 3A (M+ Day 2 Works) 0 09-Dec-24*
KD13 PRACTICAL COMPLETION for Lyric Theatre, Extended Basement & C'Way 3B 0 09-Dec-24*

Stage KeyStage KeydatesStage KeydatesStage KeydatesStage Keydates
KD01 Compl Dsgn Coor/Subm and obtn NNO for L1 Contr Bsmt constn wrks 0 20-Jul-19 A
KD06 PC for Fountain Related Plantroom(s) 0 09-Jun-22*
KD03 OBTAIN OP  for Lyric Theatre & Extended Basement 0 10-Sep-24*
KD14 Complete U/G road and the associated plantrooms at Zone 3A&3B Integrated Basement 0 26-Sep-24*
KD02 Obtain BA14 Acknowledge from BD for M+ Day2 A&A Works 0 08-Nov-24*

SummarSummary Program - Level 1Summary Program - Level 1Summary Program - Level 1Summary Program - Level 1
SUM10 [LoE] CC_B Lyric Theatre - Substructure RC Structural Concrete 54 06-May-20 A 07-Dec-21
SUM14 [LoE] CC_B Lyric Theatre - ABWF Work Including Theatres (Excl. Punch List Works) 872 28-May-21 A 20-Sep-24
SUM11 [LoE] CC_B Lyric Theatre - Superstructure RC Structural Concrete 471 02-Jul-21 A 21-Jun-23
SUM15 [LoE] CC_B Lyric Theatre - MEP 1st to Final Fix (Excl. TH SYS, TH Non-FSD in Walls, etc.) 716 15-Nov-21 27-Apr-24
SUM41 [LoE] CC_B Lyric Theatre - Structural Steel by CSD 480 20-Dec-21 03-Oct-23
SUM12 [LoE] CC_B Lyric Theatre - EWS Weather Tight Type 385 18-Mar-22 23-Aug-23
SUM17 [LoE] CC_B Lyric Theatre - Theatre Specialist Systems Incl. T&C, Precom. & Commissioning 619 01-Nov-22 07-Dec-24
SUM13 [LoE] CC_B Lyric Theatre - EWS Non-Weather Tight Type 4.1 & 4.3 302 04-Feb-23 11-Mar-24
SUM16 [LoE] CC_B Lyric Theatre - T&C (Excluding Non-FSD ELV & Electrical) 128 02-Dec-23 16-May-24
SUM18 [LoE] CC_B Lyric Theatre, EB, C'Way 3B - Stat. Insp. & Approval (from Form 314/501 to BD OP) 98 17-May-24 10-Sep-24
SUM21 [LoE] CC_C - LT EVA1 & EVA2 787 12-Apr-21 A 21-Aug-24
SUM23 [LoE] CC_C - Artist SQ. Bridge (ASB_1/2/3; ASB_3; P31_2; P34_2; AS_1/2; ASB-6/P31 EVA) 740 21-Jun-21 A 17-Jun-24
SUM22 [LoE] CC_C - HoR Development (P32-1, P29-1, P31-EVA) 690 03-Aug-21 A 09-Apr-24
SUM20 [LoE] CC_C - LT Promenade & Pocket Square Bridge 692 01-Dec-21 17-Jun-24
SUM24 [LoE] CC_D - Remaining Works for M+ Promenade South 189 18-Feb-21 A 07-Jun-22
SUM25 [LoE] CC_E - DCS Cofferdam A Works & Obtain BA14 354 23-Jun-20 A 12-Jan-23
SUM42 [LoE] CC_E - DCS Outside of Cofferdam A Works (Connect DIA1,600 & Remove Temp O'fall) 512 08-Sep-21 A 18-Aug-23
SUM26 [LoE] CC_F - Mods to Existing Pump Cell Civil & MEP Works (Excl. Options 2 Add. Pumps) 190 01-Nov-21 09-Jul-22
SUM27 [LoE] CC_G Extended Basement - ABWF Works (Incl. Deferred Areas Under Deck) 681 15-May-21 A 24-Jan-24
SUM28 [LoE] CC_G Extended Basement - MEP 1st Fix to Final Fix (Incl. Deferred Areas Under Deck) 663 17-May-21 A 03-Jan-24
SUM29 [LoE] CC_G Extended Basement - T&C 406 09-Sep-22 24-Jan-24
SUM30 [LoE] CC_H - Vibration Isolation Spring System Remaining as of 30Apr2020 (AS=30Sep19) 0 09-May-20 A 10-Feb-21 A
SUM31 [LoE] CC_I Carriageway 3B - ABWF Works 371 12-Aug-21 A 04-Jan-23
SUM32 [LoE] CC_I Carriageway 3B - MEP Works (1st Fix to Final Fix) 251 07-Jan-22 14-Nov-22
SUM33 [LoE] CC_I Underpass 3B & Associated Area - T&C 199 19-Jan-23 23-Sep-23
SUM35 [LoE] CC_J - M+ Day 2 Works (excl. connections to M+ and SZ_1 FS Changeover) 787 03-Jun-21 A 11-Jun-24
SUM38 [LoE] CC_J - M+ Day 2 FS Changeover in 3A SZ_1, Connections to M+, Integrated T&C 99 31-May-24 26-Sep-24
SUM34 [LoE] CC_J Carriageway 3A - Stat. Insp. & Approvals (from Form 314A to BA14) 56 02-Sep-24 08-Nov-24
SUM39 [LoE] CC_K - Water Main at Promenade 236 13-Jan-23 29-Nov-23
SUM40 [LoE] CC_N Lifts & Escalators 597 13-Jan-22 24-Jan-24
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