
 

 

 

 

 

 

 

Zone 2A 

  



4 11 18 25 4 11 18 25 1 8 15 22 29 6 13 20 27
W91 W92 W93 W94 W95 W96 W97 W98 W99 W100 W101 W102 W103 W104 W105 W106 W107

ELS (Stage 1) - Grouting / Pipe Pile Works
King Post (8/64 Nos Completed) & Erection of Steel Column for Working Platform (13/41 Nos 

completed)
393 15-May-21 11-Jun-22

ELS (Stage 1) - Grouting / Pipe Pile Works
King Post (0/86 Nos Completed) & Erection of Steel Column for Working Platform (0/65 Nos 

Completed)
186 26-Feb-22 30-Aug-22

Stage 1a & 1b grouting (936/940 Nos Completed) 499 22-Oct-20 4-Mar-22

Pipe Pile Construction (424.5/457 Nos Completed) 530 17-Nov-20 30-Apr-22

- Actual

- Remaining Works

- Critical Remaining Works

May

Zone 2A-2 Foundation, ELS Works and Blinding to Formation (KD02)

Zone 2A-1 Foundation, ELS Works and Blinding to Formation (KD01)

Finish DateActivity Description Duration 
(Cal. Day) Start Date April

2022
February March

Project Name: Foundation and ELS Works for Integrated Basement and Underground Road in Zone 2A of the West Kowloon Cultural District 

3-Month Rolling Programme



4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24
W95 W96 W97 W98 W99 W100 W101 W102 W103 W104 W105 W106 W107 W108 W109 W110 W111

ELS (Stage 1) - Grouting / Pipe Pile Works
King Post (8/64 Nos Completed) & Erection of Steel Column for Working Platform (13/41 Nos 

completed)
423 15-May-21 11-Jul-22

Stage 2 grouting  (221/314 Nos Completed) 343 28-Sep-21 5-Sep-22

Pumping Test 62 1-Jun-22 1-Aug-22

ELS (Stage 1) - Grouting / Pipe Pile Works
King Post (0/86 Nos Completed) & Erection of Steel Column for Working Platform (0/65 Nos 

Completed)
187 26-Mar-22 28-Sep-22

Pipe Pile Construction (433.5/457 Nos Completed) 544 17-Nov-20 14-May-22

Stage 2 grouting (393/470 Nos Completed) 305 2-Oct-21 2-Aug-22

- Actual

- Remaining Works

- Critical Remaining Works

June
2022

AprilMarchActivity Description Duration 
(Cal. Day) Start Date May

Zone 2A-2 Foundation, ELS Works and Blinding to Formation (KD02)

Zone 2A-1 Foundation, ELS Works and Blinding to Formation (KD01)

Finish Date

Project Name: Foundation and ELS Works for Integrated Basement and Underground Road in Zone 2A of the West Kowloon Cultural District 

3-Month Rolling Programme



1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22
W99 W100 W101 W102 W103 W104 W105 W106 W107 W108 W109 W110 W111 W112 W113 W114 W115

ELS (Stage 1) - Grouting / Pipe Pile Works
King Post (8/64 Nos Completed) & Erection of Steel Column for Working Platform (11/41 Nos 

completed)
446 15-May-21 3-Aug-22

Stage 2 grouting  (221/314 Nos Completed) 345 28-Sep-21 7-Sep-22

Pumping Test

Installation of Pump Wells (0/24 Nos completed) 61 4-Jun-22 3-Aug-22

ELS (Stage 1) - Grouting / Pipe Pile Works
King Post (0/86 Nos Completed) & Erection of Steel Column for Working Platform (0/65 Nos 

Completed)
185 23-Apr-22 24-Oct-22

Pipe Pile Construction (452/461 Nos Completed) 540 17-Nov-20 10-May-22

Stage 2 grouting (405/475 Nos Completed) 292 2-Oct-21 20-Jul-22

Pumping Test

Installation of Pump Wells (3/102 Nos completed) 57 11-Apr-22 6-Jun-22

Baseline Monitoring 1 7-Jun-22 7-Jun-22

Pumping Test 14 21-Jul-22 3-Aug-22

- Actual

- Remaining Works

- Critical Remaining Works

July
2022

Zone 2A-2 Foundation, ELS Works and Blinding to Formation (KD02)

Zone 2A-1 Foundation, ELS Works and Blinding to Formation (KD01)

Finish DateActivity Description Duration 
(Cal. Day) Start Date JuneApril May

Project Name: Foundation and ELS Works for Integrated Basement and Underground Road in Zone 2A of the West Kowloon Cultural District 

3-Month Rolling Programme



 

 

 

 

 

 

 

Zone 2B & 2C 

 



Activity ID Activity Name CMWP 4th Draft
Start

CMWP 4th Draft
Finish

Dur Forecast / Actual
Start

Forecast / Actual
Finsih

Total Float Activity %
Complete

Percent
Complete
Type

Piling for Integrated Basement and U/G Road in Zone 2B & 2CPiling for Integrated Basement and U/G Road in Zone 2B & 2CPiling for Integrated Basement and U/G Road in Zone 2B & 2CPiling for Integrated Basement and U/G Road in Zone 2B & 2CPiling for Integrated Basement and U/G Road in Zone 2B & 2CPiling for Integrated Basement and U/G Road in Zone 2B & 2CPiling for Integrated Basement and U/G Road in Zone 2B & 2CPiling for Integrated Basement and U/G Road in Zone 2B & 2CPiling for Integrated Basement and U/G Road in Zone 2B & 2CPiling for Integrated Basement and U/G Road in Zone 2B & 2C

Contract DatesContract DatesContract DatesContract DatesContract DatesContract DatesContract DatesContract DatesContract DatesContract Dates

Key DatesKey DatesKey DatesKey DatesKey DatesKey DatesKey DatesKey DatesKey DatesKey Dates
KD for Zone 2CKD for Zone 2CKD for Zone 2CKD for Zone 2CKD for Zone 2CKD for Zone 2CKD for Zone 2CKD for Zone 2CKD for Zone 2CKD for Zone 2C

KD02 KD02 (Stage 5-1) - 200 days after Commencement (7 
Feb 2022)

06-Feb-22 0 04-Apr-22* -56 0% Duration

Optional Works subjected to CA's InstructionOptional Works subjected to CA's InstructionOptional Works subjected to CA's InstructionOptional Works subjected to CA's InstructionOptional Works subjected to CA's InstructionOptional Works subjected to CA's InstructionOptional Works subjected to CA's InstructionOptional Works subjected to CA's InstructionOptional Works subjected to CA's InstructionOptional Works subjected to CA's Instruction

CO3A Last CAI date for Optional Works Item No.3 (within 280 
Days after Commencement)

28-Apr-22 0 28-Apr-22 2 0% Duration

Access Dates of Site PortionAccess Dates of Site PortionAccess Dates of Site PortionAccess Dates of Site PortionAccess Dates of Site PortionAccess Dates of Site PortionAccess Dates of Site PortionAccess Dates of Site PortionAccess Dates of Site PortionAccess Dates of Site Portion
120 days after Commencement120 days after Commencement120 days after Commencement120 days after Commencement120 days after Commencement120 days after Commencement120 days after Commencement120 days after Commencement120 days after Commencement120 days after Commencement

ACB10 Access to Site Portion B10 19-Nov-21 0 19-Feb-22 -63 0%

150 days after Commencement150 days after Commencement150 days after Commencement150 days after Commencement150 days after Commencement150 days after Commencement150 days after Commencement150 days after Commencement150 days after Commencement150 days after Commencement

ACB34 Access to Site Portion B34 19-Dec-21 0 11-Feb-22 A 100%

270 days after Commencement270 days after Commencement270 days after Commencement270 days after Commencement270 days after Commencement270 days after Commencement270 days after Commencement270 days after Commencement270 days after Commencement270 days after Commencement

ACB12 Access to Site Portion B12 18-Apr-22 0 18-Apr-22 28 0%

ACB35 Access to Site Portion B35 (To be agreed with the Zone 
2A contractor)

18-Apr-22 0 18-Apr-22 28 0% Duration

Mobilization StageMobilization StageMobilization StageMobilization StageMobilization StageMobilization StageMobilization StageMobilization StageMobilization StageMobilization Stage

Site Mobilization WorksSite Mobilization WorksSite Mobilization WorksSite Mobilization WorksSite Mobilization WorksSite Mobilization WorksSite Mobilization WorksSite Mobilization WorksSite Mobilization WorksSite Mobilization Works
Pre-Construction Works before Piling CommencementPre-Construction Works before Piling CommencementPre-Construction Works before Piling CommencementPre-Construction Works before Piling CommencementPre-Construction Works before Piling CommencementPre-Construction Works before Piling CommencementPre-Construction Works before Piling CommencementPre-Construction Works before Piling CommencementPre-Construction Works before Piling CommencementPre-Construction Works before Piling Commencement

MOBP.10.1200 Installation of Monitoring Check Points (Stage 2) [33 
nos.]

20-Nov-21 08-Dec-21 59 10-Jan-22 A 09-Mar-22 40 0% Duration

MOBP.10.1260 Erection of Hoardings (Stage 2) 20-Dec-21 31-Jan-22 50 08-Jan-22 A 26-Feb-22 111 80%

21 28 04 11 18 25 04 11 18 25 01 08 15 22 29 06 13
1 2 3 4

January February March April May
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Planned Bar

Critical Bar

Baseline

Milestone

Critical MS

Baseline MS

West Kowloon Cultural District Authority
Piling for Integrated Basement and U/G Road in Zone 2B 2C

3 Month Rolling Programme as of 18 Feb 2022
Based on CMWP 4th Draft

Date Revision Checked Approved

06-Aug-21 1st Draft KL N

29-Sep-21 2nd Draft KL N

25-Oct-21 3rd Draft KL C

26-Nov-21 4th Draft KL B



Activity ID Activity Name CMWP 4th Draft
Start

CMWP 4th Draft
Finish

Dur Forecast / Actual
Start

Forecast / Actual
Finsih

Total Float Activity %
Complete

Percent
Complete
Type

MOBP.10.1300 Trial Pit for Drillholes & Removal of Existing 
Substructures / Ground Slab [503 nos]

19-Aug-21 30-Apr-22 263 19-Aug-21 A 08-May-22 129 69% Physical

Construction StageConstruction StageConstruction StageConstruction StageConstruction StageConstruction StageConstruction StageConstruction StageConstruction StageConstruction Stage

Pile ConstructionPile ConstructionPile ConstructionPile ConstructionPile ConstructionPile ConstructionPile ConstructionPile ConstructionPile ConstructionPile Construction
PredrillingPredrillingPredrillingPredrillingPredrillingPredrillingPredrillingPredrillingPredrillingPredrilling

PD.1000 Predrilling for BP in KD01 [8 nos.] 30-Sep-21 30-Mar-22 144 30-Sep-21 A 07-Apr-22 30 87%

PD.1040 Predrilling for BP in KD03 [5 nos.] 20-Oct-21 06-May-22 160 20-Oct-21 A 06-May-22 93 80%

PD.1060 Predrilling for BP in KD04 [3 nos.] incl. 1 additional no.      30-Sep-21      30-Mar-22 86 30-Sep-21 A 21-Jan-22 A                  100%

PD.1080 Predrilling for BP in KD05 [76 nos.] 30-Sep-21 30-Mar-22 154 30-Sep-21 A 07-Apr-22 36 58%

PD.1100 Predrilling for BP in KD06 [95 nos.] incl. 5 additional
nos.

30-Sep-21 23-May-22 188 16-Sep-21 A 24-May-22 129 41%

PD.1120 Predrilling for BP in KD07 [90 nos.] incl. 2 additional 
nos.

30-Sep-21 23-May-22 188 30-Sep-21 A 24-May-22 221 71%

PD.1140 Predrilling for BP in KD08 [74 nos.] incl. 1 additional no. 30-Sep-21 30-Mar-22 92   30-Sep-21 A 21-Jan-22 A 100%

PD.1160 Predrilling for BP in KD09 [149 nos.] incl. 4 additional
nos.

30-Sep-21 30-Mar-22     148  30-Sep-21 A 29-Mar-22 171 48%

KD01 (Stage 1-1)KD01 (Stage 1-1)KD01 (Stage 1-1)KD01 (Stage 1-1)KD01 (Stage 1-1)KD01 (Stage 1-1)KD01 (Stage 1-1)KD01 (Stage 1-1)KD01 (Stage 1-1)KD01 (Stage 1-1)

Bored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored Piles
CD07CD07CD07CD07CD07CD07CD07CD07CD07CD07

01010101010101010101

CBA-BPC41K.10 BP - Excavation 19-Jan-22 25-Jan-22 14 10-Feb-22 A 25-Feb-22 -10 0%

CBA-BPC41K.20 BP - RCD Drilling 26-Jan-22 09-Feb-22 10 26-Feb-22 09-Mar-22 -10 0%

CBA-BPC41K.30 BP - Airlift, Cage Install and Concrete 10-Feb-22 15-Feb-22 5 10-Mar-22 15-Mar-22 23 0%
07070707070707070707

CBA-BPC41Jb.10 BP - Excavation 13-Apr-22 22-Apr-22 6 28-Apr-22 05-May-22 -5 0%

CBA-BPC41Jb.20 BP - RCD Drilling 23-Apr-22 05-May-22 10 06-May-22 18-May-22 -5 0%
14141414141414141414

CBA-BP04.10 BP - Excavation 12-Apr-22 22-Apr-22 7 27-Apr-22 05-May-22 -10 0%

CBA-BP04.20 BP - RCD Drilling 23-Apr-22 11-May-22 14 06-May-22 23-May-22 -10 0%
CD05CD05CD05CD05CD05CD05CD05CD05CD05CD05

04040404040404040404

P22&P19-BP11.10 BP - Excavation 24-Jan-22 29-Jan-22 6 09-Mar-22 15-Mar-22 3 0%

P22&P19-BP11.20 BP - RCD Drilling 31-Jan-22 24-Feb-22 19 16-Mar-22 07-Apr-22 3 0%

P22&P19-BP11.30 BP - Airlift, Cage Install and Concrete 25-Feb-22 05-Mar-22 8 08-Apr-22 20-Apr-22 14 0%
05050505050505050505

P22&P19-BP21.10 BP - Excavation 18-Feb-22 24-Feb-22 6 31-Mar-22 07-Apr-22 3 0%

21 28 04 11 18 25 04 11 18 25 01 08 15 22 29 06 13
1 2 3 4
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Planned Bar

Critical Bar

Baseline

Milestone

Critical MS

Baseline MS

West Kowloon Cultural District Authority
Piling for Integrated Basement and U/G Road in Zone 2B 2C

3 Month Rolling Programme as of 18 Feb 2022
Based on CMWP 4th Draft

Date Revision Checked Approved

06-Aug-21 1st Draft KL N

29-Sep-21 2nd Draft KL N

25-Oct-21 3rd Draft KL C

26-Nov-21 4th Draft KL B



Activity ID Activity Name CMWP 4th Draft
Start

CMWP 4th Draft
Finish

Dur Forecast / Actual
Start

Forecast / Actual
Finsih

Total Float Activity %
Complete

Percent
Complete
Type

P22&P19-BP21.20 BP - RCD Drilling 25-Feb-22 18-Mar-22 19 08-Apr-22 04-May-22 3 0%

P22&P19-BP21.30 BP - Airlift, Cage Install and Concrete 19-Mar-22 28-Mar-22 8 05-May-22 14-May-22 3 0%
07070707070707070707

P22&P19-BP29.10 BP - Excavation 04-Apr-22 11-Apr-22 27 22-Jan-22 A 25-Feb-22 37 0%

P22&P19-BP29.20 BP - RCD Drilling 12-Apr-22 07-May-22 19 26-Feb-22 19-Mar-22 37 0%

P22&P19-BP29.30 BP - Airlift, Cage Install and Concrete 10-May-22 18-May-22 8 21-Mar-22 29-Mar-22 37 0%
CD03CD03CD03CD03CD03CD03CD03CD03CD03CD03

06060606060606060606

P23-BP06.20 BP - RCD Drilling 11-Apr-22 06-May-22 23 17-Jan-22 A 16-Feb-22 A 100%

P23-BP06.30 BP - Airlift, Cage Install and Concrete 07-May-22 17-May-22 10 17-Feb-22 A 28-Feb-22 62 0%

KD02 (Stage 5-1)KD02 (Stage 5-1)KD02 (Stage 5-1)KD02 (Stage 5-1)KD02 (Stage 5-1)KD02 (Stage 5-1)KD02 (Stage 5-1)KD02 (Stage 5-1)KD02 (Stage 5-1)KD02 (Stage 5-1)

Bored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored Piles
CD01CD01CD01CD01CD01CD01CD01CD01CD01CD01

04040404040404040404

P23-BP43.20 BP - RCD Drilling 10-Dec-21 30-Dec-21 13 05-Jan-22 A 20-Jan-22 A 100%

P23-BP43.30 BP - Airlift, Cage Install and Concrete 31-Dec-21 10-Jan-22 14 21-Jan-22 A 10-Feb-22 A 100%
TD04TD04TD04TD04TD04TD04TD04TD04TD04TD04

01010101010101010101

P23-BP76.10 BP - Excavation 03-Dec-21 09-Dec-21 21 24-Dec-21 A 21-Jan-22 A 100%

P23-BP76.20 BP - RCD Drilling 10-Dec-21 30-Dec-21 19 22-Jan-22 A 17-Feb-22 A 100%

P23-BP76.30 BP - Airlift, Cage Install and Concrete 31-Dec-21 10-Jan-22 9 18-Feb-22 A 28-Feb-22 -26 0%
02020202020202020202

P23-BP87.10 BP - Excavation 03-Dec-21 09-Dec-21 29 04-Jan-22 A 10-Feb-22 A 100%

P23-BP87.20 BP - RCD Drilling 10-Dec-21 10-Jan-22 5 11-Feb-22 A 17-Feb-22 A 100%

P23-BP87.30 BP - Airlift, Cage Install and Concrete 11-Jan-22 19-Jan-22 17 18-Feb-22 A 09-Mar-22 -26 0%
03030303030303030303

P23-BP117.10 BP - Excavation 03-Dec-21 09-Dec-21 38 10-Jan-22 A 25-Feb-22 -48 0%

P23-BP117.20 BP - RCD Drilling 10-Dec-21 10-Jan-22 24 26-Feb-22 25-Mar-22 -48 0%

P23-BP117.30 BP - Airlift, Cage Install and Concrete 20-Jan-22 28-Jan-22 8 26-Mar-22 04-Apr-22 -48 0%

KD03 (Stage 3-1)KD03 (Stage 3-1)KD03 (Stage 3-1)KD03 (Stage 3-1)KD03 (Stage 3-1)KD03 (Stage 3-1)KD03 (Stage 3-1)KD03 (Stage 3-1)KD03 (Stage 3-1)KD03 (Stage 3-1)

KD03.BP.0040 Review and Confirmation of Rockhead and Founding 
Level of Pile by CA

14-Nov-21 27-Nov-21 14 19-Feb-22 04-Mar-22 -24 0% Duration

Bored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored Piles
VD02VD02VD02VD02VD02VD02VD02VD02VD02VD02

03030303030303030303

P28&29-BP08.10 BP - Excavation 18-Mar-22 24-Mar-22 6 21-Apr-22 27-Apr-22 12 0%

P28&29-BP08.20 BP - RCD Drilling 25-Mar-22 12-Apr-22 15 28-Apr-22 17-May-22 12 0%

21 28 04 11 18 25 04 11 18 25 01 08 15 22 29 06 13
1 2 3 4

January February March April May
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Planned Bar

Critical Bar

Baseline

Milestone

Critical MS

Baseline MS

West Kowloon Cultural District Authority
Piling for Integrated Basement and U/G Road in Zone 2B 2C

3 Month Rolling Programme as of 18 Feb 2022
Based on CMWP 4th Draft

Date Revision Checked Approved

06-Aug-21 1st Draft KL N

29-Sep-21 2nd Draft KL N

25-Oct-21 3rd Draft KL C

26-Nov-21 4th Draft KL B



Activity ID Activity Name CMWP 4th Draft
Start

CMWP 4th Draft
Finish

Dur Forecast / Actual
Start

Forecast / Actual
Finsih

Total Float Activity %
Complete

Percent
Complete
Type

P28&29-BP08.30 BP - Airlift, Cage Install and Concrete 13-Apr-22 23-Apr-22 7 18-May-22 25-May-22 78 0%
VD06VD06VD06VD06VD06VD06VD06VD06VD06VD06

01010101010101010101

P28&29-BP29.10 BP - Excavation 19-Jan-22 25-Jan-22 6 19-Feb-22 25-Feb-22 -15 0%

P28&29-BP29.20 BP - RCD Drilling 26-Jan-22 15-Feb-22 15 05-Mar-22 22-Mar-22 -21 0%

P28&29-BP29.30 BP - Airlift, Cage Install and Concrete 16-Feb-22 23-Feb-22 7 23-Mar-22 30-Mar-22 50 0%
VD09VD09VD09VD09VD09VD09VD09VD09VD09VD09

01010101010101010101

CBA-BPC54Jb.10 BP - Excavation 26-Feb-22 04-Mar-22 6 05-Mar-22 11-Mar-22 -6 0%

CBA-BPC54Jb.20 BP - RCD Drilling 05-Mar-22 11-Apr-22 31 12-Mar-22 21-Apr-22 -6 0%

CBA-BPC54Jb.30 BP - Airlift, Cage Install and Concrete 12-Apr-22 21-Apr-22 6 22-Apr-22 28-Apr-22 93 0%
02020202020202020202

CBA-BPC54Ka.10 BP - Excavation 04-Apr-22 11-Apr-22 6 04-May-22 11-May-22 -21 0%

CBA-BPC54Ka.20 BP - RCD Drilling 12-Apr-22 25-May-22 33 12-May-22 20-Jun-22 -21 0%

KD04 (Stage 4-1)KD04 (Stage 4-1)KD04 (Stage 4-1)KD04 (Stage 4-1)KD04 (Stage 4-1)KD04 (Stage 4-1)KD04 (Stage 4-1)KD04 (Stage 4-1)KD04 (Stage 4-1)KD04 (Stage 4-1)

KD04.BP.0040 Review and Confirmation of Rockhead and Founding 
Level of Pile by CA

03-Nov-21 16-Nov-21 126 30-Oct-21 A 04-Mar-22 34 0% Duration

Bored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored Piles
TD09TD09TD09TD09TD09TD09TD09TD09TD09TD09

01010101010101010101

CBA-BPC54V.10 BP - Excavation 08-Apr-22 14-Apr-22 6 08-Apr-22 14-Apr-22 0 0%

CBA-BPC54V.20 BP - RCD Drilling 19-Apr-22 29-Apr-22 10 19-Apr-22 29-Apr-22 0 0%

CBA-BPC54V.30 BP - Airlift, Cage Install and Concrete 30-Apr-22 06-May-22 5 30-Apr-22 06-May-22 93 0%

KD05 (Section 1)KD05 (Section 1)KD05 (Section 1)KD05 (Section 1)KD05 (Section 1)KD05 (Section 1)KD05 (Section 1)KD05 (Section 1)KD05 (Section 1)KD05 (Section 1)

Bored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored Piles
CD01CD01CD01CD01CD01CD01CD01CD01CD01CD01

01010101010101010101

P23-BP30.30 BP - Airlift, Cage Install and Concrete 23-Dec-21 03-Jan-22 12 05-Jan-22 A 19-Jan-22 A 100%
03030303030303030303

P23-BP20.10 BP - Excavation 11-Jan-22 17-Jan-22 6 19-Feb-22 25-Feb-22 18 0%

P23-BP20.20 BP - RCD Drilling 18-Jan-22 07-Feb-22 15 26-Feb-22 15-Mar-22 18 0%

P23-BP20.30 BP - Airlift, Cage Install and Concrete 08-Feb-22 15-Feb-22 7 16-Mar-22 23-Mar-22 154 0%
07070707070707070707

P23-BP19.10 BP - Excavation 12-Mar-22 18-Mar-22 29 20-Jan-22 A 25-Feb-22 149 0%

P23-BP19.20 BP - RCD Drilling 19-Mar-22 11-Apr-22 19 26-Feb-22 19-Mar-22 149 0%

P23-BP19.30 BP - Airlift, Cage Install and Concrete 12-Apr-22 23-Apr-22 8 21-Mar-22 29-Mar-22 149 0%
08080808080808080808

21 28 04 11 18 25 04 11 18 25 01 08 15 22 29 06 13
1 2 3 4

January February March April May
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Planned Bar
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Milestone

Critical MS

Baseline MS

West Kowloon Cultural District Authority
Piling for Integrated Basement and U/G Road in Zone 2B 2C

3 Month Rolling Programme as of 18 Feb 2022
Based on CMWP 4th Draft

Date Revision Checked Approved

06-Aug-21 1st Draft KL N

29-Sep-21 2nd Draft KL N

25-Oct-21 3rd Draft KL C

26-Nov-21 4th Draft KL B



Activity ID Activity Name CMWP 4th Draft
Start

CMWP 4th Draft
Finish

Dur Forecast / Actual
Start

Forecast / Actual
Finsih

Total Float Activity %
Complete

Percent
Complete
Type

P23-BP32.10 BP - Excavation 04-Apr-22 11-Apr-22 7 13-Jan-22 A 21-Jan-22 A 100%

P23-BP32.20 BP - RCD Drilling 12-Apr-22 03-May-22 13 24-Jan-22 A 11-Feb-22 A 100%

P23-BP32.30 BP - Airlift, Cage Install and Concrete 04-May-22 12-May-22 7 19-Feb-22 26-Feb-22 175 0%
CD07CD07CD07CD07CD07CD07CD07CD07CD07CD07

02020202020202020202

CBA-BPC43K.10 BP - Excavation 31-Jan-22 09-Feb-22 6 03-Mar-22 09-Mar-22 -10 0%

CBA-BPC43K.20 BP - RCD Drilling 10-Feb-22 21-Feb-22 10 10-Mar-22 21-Mar-22 -10 0%

CBA-BPC43K.30 BP - Airlift, Cage Install and Concrete 22-Feb-22 26-Feb-22 5 22-Mar-22 26-Mar-22 18 0%
03030303030303030303

CBA-BPC44Jb.10 BP - Excavation 14-Feb-22 21-Feb-22 41 18-Dec-21 A 11-Feb-22 A 100%

CBA-BPC44Jb.20 BP - RCD Drilling 22-Feb-22 09-Mar-22 20 12-Feb-22 A 07-Mar-22 2 0%

CBA-BPC44Jb.30 BP - Airlift, Cage Install and Concrete 10-Mar-22 16-Mar-22 6 08-Mar-22 14-Mar-22 162 0%
04040404040404040404

CBA-BPC40Ja.10 BP - Excavation 03-Mar-22 09-Mar-22 6 15-Mar-22 21-Mar-22 -10 0%

CBA-BPC40Ja.20 BP - RCD Drilling 10-Mar-22 21-Mar-22 10 22-Mar-22 01-Apr-22 -10 0%

CBA-BPC40Ja.30 BP - Airlift, Cage Install and Concrete 22-Mar-22 26-Mar-22 5 02-Apr-22 08-Apr-22 13 0%
05050505050505050505

CBA-BPC42K.10 BP - Excavation 15-Mar-22 21-Mar-22 6 26-Mar-22 01-Apr-22 -10 0%

CBA-BPC42K.20 BP - RCD Drilling 22-Mar-22 01-Apr-22 10 02-Apr-22 14-Apr-22 -10 0%

CBA-BPC42K.30 BP - Airlift, Cage Install and Concrete 02-Apr-22 08-Apr-22 5 19-Apr-22 23-Apr-22 8 0%
06060606060606060606

CBA-BPC44K.10 BP - Excavation 25-Mar-22 01-Apr-22 7 07-Apr-22 14-Apr-22 -10 0%

CBA-BPC44K.20 BP - RCD Drilling 02-Apr-22 22-Apr-22 14 19-Apr-22 05-May-22 -10 0%

CBA-BPC44K.30 BP - Airlift, Cage Install and Concrete 23-Apr-22 29-Apr-22 6 06-May-22 13-May-22 -1 0%
08080808080808080808

CBA-BPC43J.10 BP - Excavation 28-Apr-22 05-May-22 6 12-May-22 18-May-22 53 0%
13131313131313131313

CBA-BP01.10 BP - Excavation 25-Mar-22 01-Apr-22 7 07-Apr-22 14-Apr-22 -10 0%

CBA-BP01.20 BP - RCD Drilling 02-Apr-22 22-Apr-22 14 19-Apr-22 05-May-22 -10 0%

CBA-BP01.30 BP - Airlift, Cage Install and Concrete 23-Apr-22 29-Apr-22 6 06-May-22 13-May-22 -2 0%
15151515151515151515

CBA-BP06.10 BP - Excavation 04-May-22 11-May-22 6 17-May-22 23-May-22 78 0%
CD05CD05CD05CD05CD05CD05CD05CD05CD05CD05

01010101010101010101

P22&P19-BP04.20 BP - RCD Drilling 26-Nov-21 17-Dec-21 22 18-Jan-22 A 16-Feb-22 A 100%

P22&P19-BP04.30 BP - Airlift, Cage Install and Concrete 18-Dec-21 29-Dec-21 10 17-Feb-22 A 28-Feb-22 174 0%
03030303030303030303

P17-BP05.10 BP - Excavation 06-Jan-22 12-Jan-22 6 19-Feb-22 25-Feb-22 3 0%

P17-BP05.20 BP - RCD Drilling 13-Jan-22 29-Jan-22 15 26-Feb-22 15-Mar-22 3 0%
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West Kowloon Cultural District Authority
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Activity ID Activity Name CMWP 4th Draft
Start

CMWP 4th Draft
Finish

Dur Forecast / Actual
Start

Forecast / Actual
Finsih

Total Float Activity %
Complete

Percent
Complete
Type

P17-BP05.30 BP - Airlift, Cage Install and Concrete 31-Jan-22 10-Feb-22 7 16-Mar-22 23-Mar-22 26 0%
06060606060606060606

P22&P19-BP15.10 BP - Excavation 12-Mar-22 18-Mar-22 6 27-Apr-22 04-May-22 43 0%

P22&P19-BP15.20 BP - RCD Drilling 19-Mar-22 11-Apr-22 19 05-May-22 27-May-22 43 0%
11111111111111111111

P22&P19-BP26.10 BP - Excavation 06-Jan-22 12-Jan-22 6 19-Feb-22 25-Feb-22 63 0%

P22&P19-BP26.20 BP - RCD Drilling 13-Jan-22 18-Feb-22 29 26-Feb-22 31-Mar-22 63 0%

P22&P19-BP26.30 BP - Airlift, Cage Install and Concrete 19-Feb-22 28-Feb-22 8 01-Apr-22 11-Apr-22 107 0%
13131313131313131313

P22&P19-BP25.10 BP - Excavation 07-Mar-22 12-Mar-22 6 21-Apr-22 27-Apr-22 63 0%

P22&P19-BP25.20 BP - RCD Drilling 14-Mar-22 04-Apr-22 19 28-Apr-22 21-May-22 63 0%
14141414141414141414

P22&P19-BP10.10 BP - Excavation 29-Mar-22 04-Apr-22 6 16-May-22 21-May-22 63 0%
CD04CD04CD04CD04CD04CD04CD04CD04CD04CD04

01010101010101010101

P17-BP03.10 BP - Excavation 24-Nov-21 30-Nov-21 6 19-Feb-22 25-Feb-22 0 0%

P17-BP03.20 BP - RCD Drilling 01-Dec-21 17-Dec-21 15 26-Feb-22 15-Mar-22 0 0%

P17-BP03.30 BP - Airlift, Cage Install and Concrete 18-Dec-21 28-Dec-21 7 16-Mar-22 23-Mar-22 83 0%
02020202020202020202

P17-BP12.10 BP - Excavation 20-Dec-21 28-Dec-21 6 09-Mar-22 15-Mar-22 0 0%

P17-BP12.20 BP - RCD Drilling 29-Dec-21 15-Jan-22 15 16-Mar-22 01-Apr-22 0 0%

P17-BP12.30 BP - Airlift, Cage Install and Concrete 17-Jan-22 24-Jan-22 7 02-Apr-22 11-Apr-22 75 0%
03030303030303030303

P17-BP10.10 BP - Excavation 10-Jan-22 15-Jan-22 6 26-Mar-22 01-Apr-22 0 0%

P17-BP10.20 BP - RCD Drilling 17-Jan-22 05-Feb-22 15 02-Apr-22 23-Apr-22 0 0%

P17-BP10.30 BP - Airlift, Cage Install and Concrete 07-Feb-22 14-Feb-22 7 25-Apr-22 03-May-22 67 0%
04040404040404040404

P17-BP14.10 BP - Excavation 27-Jan-22 05-Feb-22 6 14-Apr-22 23-Apr-22 0 0%

P17-BP14.20 BP - RCD Drilling 07-Feb-22 28-Feb-22 19 25-Apr-22 18-May-22 0 0%
05050505050505050505

P17-BP16.10 BP - Excavation 22-Feb-22 28-Feb-22 6 12-May-22 18-May-22 0 0%
CD03CD03CD03CD03CD03CD03CD03CD03CD03CD03

07070707070707070707

P23-BP05.30 BP - Airlift, Cage Install and Concrete 31-May-22 09-Jun-22 45 16-Dec-21 A 14-Feb-22 A 100%
TD08TD08TD08TD08TD08TD08TD08TD08TD08TD08

01010101010101010101

CBA-BPC40Jb.20 BP - RCD Drilling 26-Nov-21 07-Dec-21 2 18-Jan-22 A 20-Jan-22 A 100%

CBA-BPC40Jb.30 BP - Airlift, Cage Install and Concrete 08-Dec-21 13-Dec-21 27 21-Jan-22 A 24-Feb-22 172 0%
02020202020202020202
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Activity ID Activity Name CMWP 4th Draft
Start

CMWP 4th Draft
Finish

Dur Forecast / Actual
Start

Forecast / Actual
Finsih

Total Float Activity %
Complete

Percent
Complete
Type

CBA-BPC38Ja.10 BP - Excavation 01-Dec-21 07-Dec-21 28 21-Jan-22 A 25-Feb-22 161 0%

CBA-BPC38Ja.20 BP - RCD Drilling 08-Dec-21 18-Dec-21 10 26-Feb-22 09-Mar-22 161 0%

CBA-BPC38Ja.30 BP - Airlift, Cage Install and Concrete 20-Dec-21 24-Dec-21 5 10-Mar-22 15-Mar-22 161 0%
03030303030303030303

CBA-BPC38K.10 BP - Excavation 13-Dec-21 18-Dec-21 22 28-Dec-21 A 24-Jan-22 A 100%

CBA-BPC38K.20 BP - RCD Drilling 20-Dec-21 03-Jan-22 16 25-Jan-22 A 16-Feb-22 A 100%

CBA-BPC38K.30 BP - Airlift, Cage Install and Concrete 04-Jan-22 08-Jan-22 7 17-Feb-22 A 24-Feb-22 127 0%
04040404040404040404

CBA-BPC40M.10 BP - Excavation 24-Dec-21 03-Jan-22 6 19-Feb-22 25-Feb-22 71 0%

CBA-BPC40M.20 BP - RCD Drilling 04-Jan-22 14-Jan-22 10 26-Feb-22 09-Mar-22 71 0%

CBA-BPC40M.30 BP - Airlift, Cage Install and Concrete 15-Jan-22 20-Jan-22 5 10-Mar-22 15-Mar-22 116 0%
05050505050505050505

CBA-BPC40O.10 BP - Excavation 08-Jan-22 14-Jan-22 6 03-Mar-22 09-Mar-22 71 0%

CBA-BPC40O.20 BP - RCD Drilling 15-Jan-22 26-Jan-22 10 10-Mar-22 21-Mar-22 71 0%

CBA-BPC40O.30 BP - Airlift, Cage Install and Concrete 27-Jan-22 04-Feb-22 5 22-Mar-22 26-Mar-22 111 0%
06060606060606060606

CBA-BPC39Jb.10 BP - Excavation 20-Jan-22 26-Jan-22 6 15-Mar-22 21-Mar-22 71 0%

CBA-BPC39Jb.20 BP - RCD Drilling 27-Jan-22 10-Feb-22 10 22-Mar-22 01-Apr-22 71 0%

CBA-BPC39Jb.30 BP - Airlift, Cage Install and Concrete 11-Feb-22 16-Feb-22 5 02-Apr-22 08-Apr-22 106 0%
07070707070707070707

CBA-BPC38Jb.10 BP - Excavation 04-Feb-22 10-Feb-22 6 26-Mar-22 01-Apr-22 71 0%

CBA-BPC38Jb.20 BP - RCD Drilling 11-Feb-22 22-Feb-22 10 02-Apr-22 14-Apr-22 71 0%

CBA-BPC38Jb.30 BP - Airlift, Cage Install and Concrete 23-Feb-22 28-Feb-22 5 19-Apr-22 23-Apr-22 101 0%
08080808080808080808

CBA-BPC38Ka.10 BP - Excavation 16-Feb-22 22-Feb-22 6 08-Apr-22 14-Apr-22 71 0%

CBA-BPC38Ka.20 BP - RCD Drilling 23-Feb-22 05-Mar-22 10 19-Apr-22 29-Apr-22 71 0%

CBA-BPC38Ka.30 BP - Airlift, Cage Install and Concrete 07-Mar-22 11-Mar-22 5 30-Apr-22 06-May-22 96 0%
09090909090909090909

CBA-BPC40K.10 BP - Excavation 28-Feb-22 05-Mar-22 6 23-Apr-22 29-Apr-22 71 0%

CBA-BPC40K.20 BP - RCD Drilling 07-Mar-22 17-Mar-22 10 30-Apr-22 13-May-22 71 0%

CBA-BPC40K.30 BP - Airlift, Cage Install and Concrete 18-Mar-22 23-Mar-22 5 14-May-22 19-May-22 91 0%
TD07TD07TD07TD07TD07TD07TD07TD07TD07TD07

01010101010101010101

P18-BP10.10 BP - Excavation 19-Nov-21 25-Nov-21 6 19-Feb-22 25-Feb-22 -26 0%

P18-BP10.20 BP - RCD Drilling 26-Nov-21 13-Dec-21 15 26-Feb-22 15-Mar-22 -26 0%

P18-BP10.30 BP - Airlift, Cage Install and Concrete 14-Dec-21 21-Dec-21 7 16-Mar-22 23-Mar-22 61 0%
05050505050505050505

P18-BP02.10 BP - Excavation 17-Feb-22 23-Feb-22 6 06-May-22 13-May-22 -26 0%
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Activity ID Activity Name CMWP 4th Draft
Start

CMWP 4th Draft
Finish

Dur Forecast / Actual
Start

Forecast / Actual
Finsih

Total Float Activity %
Complete

Percent
Complete
Type

P18-BP02.20 BP - RCD Drilling 24-Feb-22 12-Mar-22 15 14-May-22 31-May-22 -26 0%
16161616161616161616

P18-BP01.10 BP - Excavation 18-May-22 24-May-22 6 18-May-22 24-May-22 32 0%

Optional Item no. 3Optional Item no. 3Optional Item no. 3Optional Item no. 3Optional Item no. 3Optional Item no. 3Optional Item no. 3Optional Item no. 3Optional Item no. 3Optional Item no. 3
CD04CD04CD04CD04CD04CD04CD04CD04CD04CD04

12121212121212121212

P17-BP22.10 BP (Optional Item no.3) - Excavation 03-May-22 10-May-22 6 03-May-22 10-May-22 0 0%

P17-BP22.20 BP (Optional Item no.3) - RCD Drilling 11-May-22 27-May-22 15 11-May-22 27-May-22 0 0%
TD08TD08TD08TD08TD08TD08TD08TD08TD08TD08

10101010101010101010

CBA-BPC36Jb.10 BP (Optional Item no.3) - Excavation 28-Apr-22 05-May-22 6 06-May-22 13-May-22 71 0%

CBA-BPC36Jb.20 BP (Optional Item no.3) - RCD Drilling 06-May-22 18-May-22 10 14-May-22 25-May-22 71 0%

KD06 (Section 2)KD06 (Section 2)KD06 (Section 2)KD06 (Section 2)KD06 (Section 2)KD06 (Section 2)KD06 (Section 2)KD06 (Section 2)KD06 (Section 2)KD06 (Section 2)

Bored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored Piles
VD07VD07VD07VD07VD07VD07VD07VD07VD07VD07

02020202020202020202

P24&27-BP27.10 BP - Excavation 24-Feb-22 02-Mar-22 6 25-Mar-22 31-Mar-22 -5 0%

P24&27-BP27.20 BP - RCD Drilling 03-Mar-22 24-Mar-22 19 01-Apr-22 27-Apr-22 -5 0%

P24&27-BP27.30 BP - Airlift, Cage Install and Concrete 25-Mar-22 02-Apr-22 8 28-Apr-22 07-May-22 184 0%
03030303030303030303

P24&27-BP28.10 BP - Excavation 18-Mar-22 24-Mar-22 6 21-Apr-22 27-Apr-22 -5 0%

P24&27-BP28.20 BP - RCD Drilling 25-Mar-22 20-Apr-22 19 28-Apr-22 21-May-22 -5 0%
VD10VD10VD10VD10VD10VD10VD10VD10VD10VD10

09090909090909090909

CBA-BPC49J.10 BP - Excavation 19-Apr-22 25-Apr-22 6 19-Apr-22 25-Apr-22 21 0%

CBA-BPC49J.20 BP - RCD Drilling 26-Apr-22 02-Jun-22 31 26-Apr-22 02-Jun-22 21 0%
CD08CD08CD08CD08CD08CD08CD08CD08CD08CD08

01010101010101010101

CBA-BPC45Jb.10 BP - Excavation 09-Aug-22 16-Aug-22 14 05-Jan-22 A 21-Jan-22 A 100%

CBA-BPC45Jb.20 BP - RCD Drilling 17-Aug-22 01-Sep-22 10 22-Jan-22 A 07-Feb-22 A 100%

CBA-BPC45Jb.30 BP - Airlift, Cage Install and Concrete 02-Sep-22 08-Sep-22 7 08-Feb-22 A 16-Feb-22 A 100%
CD06CD06CD06CD06CD06CD06CD06CD06CD06CD06

01010101010101010101

P24&27-BP30.10 BP - Excavation 28-Dec-21 04-Jan-22 6 19-Feb-22 25-Feb-22 -23 0%

P24&27-BP30.20 BP - RCD Drilling 05-Jan-22 21-Jan-22 15 26-Feb-22 15-Mar-22 -23 0%

P24&27-BP30.30 BP - Airlift, Cage Install and Concrete 22-Jan-22 29-Jan-22 7 16-Mar-22 23-Mar-22 146 0%
02020202020202020202

P22&P19-BP22.10 BP - Excavation 15-Jan-22 21-Jan-22 6 09-Mar-22 15-Mar-22 -23 0%

P22&P19-BP22.20 BP - RCD Drilling 22-Jan-22 16-Feb-22 19 16-Mar-22 07-Apr-22 -23 0%
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Activity ID Activity Name CMWP 4th Draft
Start

CMWP 4th Draft
Finish

Dur Forecast / Actual
Start

Forecast / Actual
Finsih

Total Float Activity %
Complete

Percent
Complete
Type

P22&P19-BP22.30 BP - Airlift, Cage Install and Concrete 17-Feb-22 25-Feb-22 8 08-Apr-22 20-Apr-22 134 0%
03030303030303030303

P22&P19-BP23.10 BP - Excavation 10-Feb-22 16-Feb-22 6 31-Mar-22 07-Apr-22 -23 0%

P22&P19-BP23.20 BP - RCD Drilling 17-Feb-22 10-Mar-22 19 08-Apr-22 04-May-22 -23 0%

P22&P19-BP23.30 BP - Airlift, Cage Install and Concrete 11-Mar-22 19-Mar-22 8 05-May-22 14-May-22 123 0%
04040404040404040404

P22&P19-BP28.10 BP - Excavation 04-Mar-22 10-Mar-22 6 27-Apr-22 04-May-22 -23 0%

P22&P19-BP28.20 BP - RCD Drilling 11-Mar-22 01-Apr-22 19 05-May-22 27-May-22 -23 0%
CD05CD05CD05CD05CD05CD05CD05CD05CD05CD05

12121212121212121212

P22&P19-BP24.10 BP - Excavation 12-Feb-22 18-Feb-22 6 25-Mar-22 31-Mar-22 63 0%

P22&P19-BP24.20 BP - RCD Drilling 19-Feb-22 12-Mar-22 19 01-Apr-22 27-Apr-22 63 0%

P22&P19-BP24.30 BP - Airlift, Cage Install and Concrete 14-Mar-22 22-Mar-22 8 28-Apr-22 07-May-22 96 0%
CD03CD03CD03CD03CD03CD03CD03CD03CD03CD03

02020202020202020202

P23-BP10.10 BP - Excavation 16-Dec-21 22-Dec-21 6 19-Feb-22 25-Feb-22 76 0%

P23-BP10.20 BP - RCD Drilling 23-Dec-21 17-Jan-22 19 26-Feb-22 19-Mar-22 76 0%

P23-BP10.30 BP - Airlift, Cage Install and Concrete 18-Jan-22 26-Jan-22 8 21-Mar-22 29-Mar-22 261 0%
03030303030303030303

P23-BP25.10 BP - Excavation 11-Jan-22 17-Jan-22 6 14-Mar-22 19-Mar-22 76 0%

P23-BP25.20 BP - RCD Drilling 18-Jan-22 11-Feb-22 19 21-Mar-22 12-Apr-22 76 0%

P23-BP25.30 BP - Airlift, Cage Install and Concrete 12-Feb-22 21-Feb-22 8 13-Apr-22 25-Apr-22 250 0%
04040404040404040404

P23-BP15.10 BP - Excavation 05-Feb-22 11-Feb-22 6 06-Apr-22 12-Apr-22 76 0%

P23-BP15.20 BP - RCD Drilling 12-Feb-22 17-Mar-22 29 13-Apr-22 21-May-22 76 0%
05050505050505050505

P23-BP17.10 BP - Excavation 11-Mar-22 17-Mar-22 16 08-Feb-22 A 25-Feb-22 124 0%

P23-BP17.20 BP - RCD Drilling 18-Mar-22 09-Apr-22 19 26-Feb-22 19-Mar-22 124 0%

P23-BP17.30 BP - Airlift, Cage Install and Concrete 11-Apr-22 22-Apr-22 8 21-Mar-22 29-Mar-22 277 0%
08080808080808080808

P23-BP04.30 BP - Airlift, Cage Install and Concrete 23-Jun-22 02-Jul-22 7 15-Jan-22 A 24-Jan-22 A 100%
09090909090909090909

P23-BP14.10 BP - Excavation 16-Jun-22 22-Jun-22 6 16-May-22 21-May-22 76 0%

KD07 (Section 3)KD07 (Section 3)KD07 (Section 3)KD07 (Section 3)KD07 (Section 3)KD07 (Section 3)KD07 (Section 3)KD07 (Section 3)KD07 (Section 3)KD07 (Section 3)

Trial Pile (P30-BP76)Trial Pile (P30-BP76)Trial Pile (P30-BP76)Trial Pile (P30-BP76)Trial Pile (P30-BP76)Trial Pile (P30-BP76)Trial Pile (P30-BP76)Trial Pile (P30-BP76)Trial Pile (P30-BP76)Trial Pile (P30-BP76)
VD03VD03VD03VD03VD03VD03VD03VD03VD03VD03

01010101010101010101

P30-BP76.10 BP (Trial Pile for Schedule 1) - Excavation 29-Dec-21 05-Jan-22 31 17-Jan-22 A 24-Feb-22 -21 16.67%

P30-BP76.20 BP (Trial Pile for Schedule 1) - RCD Drilling 06-Jan-22 01-Mar-22 44 25-Feb-22 21-Apr-22 -21 0%
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Activity ID Activity Name CMWP 4th Draft
Start

CMWP 4th Draft
Finish

Dur Forecast / Actual
Start

Forecast / Actual
Finsih

Total Float Activity %
Complete

Percent
Complete
Type

P30-BP76.30 BP (Trial Pile for Schedule 1) - Airlift, Cage Install and 
Concrete

02-Mar-22 11-Mar-22 9 22-Apr-22 03-May-22 -21 0% Duration

KD07.BP.0020 Review and Confirmation of Rockhead and Founding 
Level of Pile by CA

14-Nov-21 27-Nov-21 89 13-Nov-21 A 10-Feb-22 A 100% Duration

Trial Pile (P24&P27-BP34)Trial Pile (P24&P27-BP34)Trial Pile (P24&P27-BP34)Trial Pile (P24&P27-BP34)Trial Pile (P24&P27-BP34)Trial Pile (P24&P27-BP34)Trial Pile (P24&P27-BP34)Trial Pile (P24&P27-BP34)Trial Pile (P24&P27-BP34)Trial Pile (P24&P27-BP34)
VD02VD02VD02VD02VD02VD02VD02VD02VD02VD02

01010101010101010101

P24&27-BP34.10 BP (Trial Pile for Schedule 2) - Excavation 18-Jan-22 24-Jan-22 30 19-Jan-22 A 25-Feb-22 -12 0%

P24&27-BP34.20 BP (Trial Pile for Schedule 2) - RCD Drilling 25-Jan-22 18-Feb-22 19 26-Feb-22 19-Mar-22 -12 0%

P24&27-BP34.30 BP (Trial Pile for Schedule 2) - Airlift, Cage Install and 
Concrete

19-Feb-22 28-Feb-22 8 21-Mar-22 29-Mar-22 -12 0% Duration

KD07.BP.0060 Review and Confirmation of Rockhead and Founding 
Level of Pile by CA

23-Oct-21 05-Nov-21 89 13-Nov-21 A 10-Feb-22 A 100% Duration

Bored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored Piles
VD01VD01VD01VD01VD01VD01VD01VD01VD01VD01

03030303030303030303

P26-BP08.10 BP - Excavation 17-Mar-22 23-Mar-22 87 25-Nov-21 A 12-Mar-22 28 0%

P26-BP08.20 BP - RCD Drilling 24-Mar-22 19-Apr-22 19 14-Mar-22 04-Apr-22 28 0%

P26-BP08.30 BP - Airlift, Cage Install and Concrete 20-Apr-22 28-Apr-22 8 06-Apr-22 14-Apr-22 179 0%
05050505050505050505

P26-BP11.10 BP - Excavation 19-May-22 25-May-22 6 07-May-22 14-May-22 28 0%

P26-BP11.20 BP - RCD Drilling 26-May-22 17-Jun-22 19 16-May-22 07-Jun-22 28 0%
VD02VD02VD02VD02VD02VD02VD02VD02VD02VD02

02020202020202020202

P24&27-BP08.10 BP - Excavation 12-Feb-22 18-Feb-22 6 14-Mar-22 19-Mar-22 12 0%

P24&27-BP08.20 BP - RCD Drilling 19-Feb-22 24-Mar-22 29 21-Mar-22 27-Apr-22 12 0%

P24&27-BP08.30 BP - Airlift, Cage Install and Concrete 25-Mar-22 02-Apr-22 8 28-Apr-22 07-May-22 85 0%
04040404040404040404

P26-BP03.10 BP - Excavation 06-Apr-22 12-Apr-22 6 11-May-22 17-May-22 12 0%

P26-BP03.20 BP - RCD Drilling 13-Apr-22 21-May-22 29 18-May-22 21-Jun-22 12 0%
08080808080808080808

P24&27-BP02.10 BP - Excavation 02-Sep-22 08-Sep-22 55 17-Dec-21 A 25-Feb-22 300 0%

P24&27-BP02.20 BP - RCD Drilling 09-Sep-22 15-Oct-22 29 26-Feb-22 31-Mar-22 300 0%

P24&27-BP02.30 BP - Airlift, Cage Install and Concrete 17-Oct-22 25-Oct-22 8 01-Apr-22 11-Apr-22 337 0%
VD03VD03VD03VD03VD03VD03VD03VD03VD03VD03

02020202020202020202
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West Kowloon Cultural District Authority
Piling for Integrated Basement and U/G Road in Zone 2B 2C

3 Month Rolling Programme as of 18 Feb 2022
Based on CMWP 4th Draft

Date Revision Checked Approved

06-Aug-21 1st Draft KL N

29-Sep-21 2nd Draft KL N

25-Oct-21 3rd Draft KL C

26-Nov-21 4th Draft KL B



Activity ID Activity Name CMWP 4th Draft
Start

CMWP 4th Draft
Finish

Dur Forecast / Actual
Start

Forecast / Actual
Finsih

Total Float Activity %
Complete

Percent
Complete
Type

P30-BP59.10 BP - Excavation 23-Feb-22 01-Mar-22 41 06-Jan-22 A 25-Feb-22 6 0%

P30-BP59.20 BP - RCD Drilling 02-Mar-22 04-Apr-22 29 26-Feb-22 31-Mar-22 6 0%

P30-BP59.30 BP - Airlift, Cage Install and Concrete 06-Apr-22 14-Apr-22 8 01-Apr-22 11-Apr-22 178 0%
VD04VD04VD04VD04VD04VD04VD04VD04VD04VD04

04040404040404040404

P30-BP66.10 BP - Excavation 21-Mar-22 26-Mar-22 6 22-Apr-22 28-Apr-22 25 0%

P30-BP66.20 BP - RCD Drilling 28-Mar-22 14-Apr-22 15 29-Apr-22 18-May-22 25 0%
05050505050505050505

P30-BP73.10 BP - Excavation 08-Apr-22 14-Apr-22 6 12-May-22 18-May-22 25 0%
11111111111111111111

P30-BP72.10 BP - Excavation 04-Aug-22 10-Aug-22 17 07-Feb-22 A 25-Feb-22 149 0%

P30-BP72.20 BP - RCD Drilling 11-Aug-22 27-Aug-22 15 26-Feb-22 15-Mar-22 149 0%

P30-BP72.30 BP - Airlift, Cage Install and Concrete 29-Aug-22 05-Sep-22 7 16-Mar-22 23-Mar-22 366 0%
13131313131313131313

P30-BP67.10 BP - Excavation 14-Sep-22 20-Sep-22 11 14-Feb-22 A 25-Feb-22 168 0%

P30-BP67.20 BP - RCD Drilling 21-Sep-22 10-Oct-22 15 26-Feb-22 15-Mar-22 168 0%

P30-BP67.30 BP - Airlift, Cage Install and Concrete 11-Oct-22 18-Oct-22 7 16-Mar-22 23-Mar-22 222 0%
VD06VD06VD06VD06VD06VD06VD06VD06VD06VD06

02020202020202020202

P28&29-BP11.10 BP - Excavation 09-Feb-22 15-Feb-22 6 05-Mar-22 11-Mar-22 -21 0%

P28&29-BP11.20 BP - RCD Drilling 16-Feb-22 04-Mar-22 15 12-Mar-22 29-Mar-22 -21 0%

P28&29-BP11.30 BP - Airlift, Cage Install and Concrete 05-Mar-22 12-Mar-22 7 31-Mar-22 08-Apr-22 50 0%
03030303030303030303

P28&29-BP03.10 BP - Excavation 26-Feb-22 04-Mar-22 6 23-Mar-22 29-Mar-22 -21 0%

P28&29-BP03.20 BP - RCD Drilling 05-Mar-22 22-Mar-22 15 30-Mar-22 20-Apr-22 -21 0%

P28&29-BP03.30 BP - Airlift, Cage Install and Concrete 23-Mar-22 30-Mar-22 7 21-Apr-22 28-Apr-22 43 0%
04040404040404040404

P28&29-BP01.10 BP - Excavation 16-Mar-22 22-Mar-22 6 11-Apr-22 20-Apr-22 -21 0%

P28&29-BP01.20 BP - RCD Drilling 23-Mar-22 09-Apr-22 15 21-Apr-22 10-May-22 -21 0%

P28&29-BP01.30 BP - Airlift, Cage Install and Concrete 11-Apr-22 21-Apr-22 7 11-May-22 18-May-22 35 0%
05050505050505050505

P28&29-BP15.10 BP - Excavation 02-Apr-22 09-Apr-22 6 03-May-22 10-May-22 -21 0%

P28&29-BP15.20 BP - RCD Drilling 11-Apr-22 30-Apr-22 15 11-May-22 27-May-22 -21 0%
VD07VD07VD07VD07VD07VD07VD07VD07VD07VD07

01010101010101010101

P24&27-BP25.10 BP - Excavation 18-Jan-22 24-Jan-22 6 19-Feb-22 25-Feb-22 -5 0%

P24&27-BP25.20 BP - RCD Drilling 25-Jan-22 02-Mar-22 29 26-Feb-22 31-Mar-22 -5 0%

P24&27-BP25.30 BP - Airlift, Cage Install and Concrete 03-Mar-22 11-Mar-22 8 01-Apr-22 11-Apr-22 195 0%
04040404040404040404
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West Kowloon Cultural District Authority
Piling for Integrated Basement and U/G Road in Zone 2B 2C

3 Month Rolling Programme as of 18 Feb 2022
Based on CMWP 4th Draft
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06-Aug-21 1st Draft KL N

29-Sep-21 2nd Draft KL N
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Activity ID Activity Name CMWP 4th Draft
Start

CMWP 4th Draft
Finish

Dur Forecast / Actual
Start

Forecast / Actual
Finsih

Total Float Activity %
Complete

Percent
Complete
Type

P24&27-BP19.10 BP - Excavation 11-Apr-22 20-Apr-22 6 16-May-22 21-May-22 -5 0%

KD08 (Section 4)KD08 (Section 4)KD08 (Section 4)KD08 (Section 4)KD08 (Section 4)KD08 (Section 4)KD08 (Section 4)KD08 (Section 4)KD08 (Section 4)KD08 (Section 4)

Trial Pile (P30-BP15)Trial Pile (P30-BP15)Trial Pile (P30-BP15)Trial Pile (P30-BP15)Trial Pile (P30-BP15)Trial Pile (P30-BP15)Trial Pile (P30-BP15)Trial Pile (P30-BP15)Trial Pile (P30-BP15)Trial Pile (P30-BP15)
TD01TD01TD01TD01TD01TD01TD01TD01TD01TD01

04040404040404040404

P30-BP15.10 BP (Trial Pile for Schedule 3) - Excavation 28-Mar-22 02-Apr-22 6 09-Mar-22 15-Mar-22 31 0%

P30-BP15.20 BP (Trial Pile for Schedule 3) - RCD Drilling 04-Apr-22 25-Apr-22 15 16-Mar-22 01-Apr-22 31 0%

P30-BP15.30 BP (Trial Pile for Schedule 3) - Airlift, Cage Install and 
Concrete

26-Apr-22 04-May-22 7 02-Apr-22 11-Apr-22 76 0% Duration

Bored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored Piles
VD01VD01VD01VD01VD01VD01VD01VD01VD01VD01

04040404040404040404

P26-BP12.10 BP - Excavation 09-Apr-22 19-Apr-22 6 29-Mar-22 04-Apr-22 28 0%

P26-BP12.20 BP - RCD Drilling 20-Apr-22 25-May-22 29 06-Apr-22 14-May-22 28 0%

P26-BP12.30 BP - Airlift, Cage Install and Concrete 26-May-22 04-Jun-22 8 16-May-22 24-May-22 158 0%
VD03VD03VD03VD03VD03VD03VD03VD03VD03VD03

03030303030303030303

P30-BP44.10 BP - Excavation 29-Mar-22 04-Apr-22 6 25-Mar-22 31-Mar-22 6 0%

P30-BP44.20 BP - RCD Drilling 06-Apr-22 14-May-22 29 01-Apr-22 11-May-22 6 0%

P30-BP44.30 BP - Airlift, Cage Install and Concrete 16-May-22 24-May-22 8 12-May-22 20-May-22 157 0%
04040404040404040404

P30-BP50.10 BP - Excavation 07-May-22 14-May-22 6 04-May-22 11-May-22 6 0%

P30-BP50.20 BP - RCD Drilling 16-May-22 07-Jun-22 19 12-May-22 02-Jun-22 6 0%
VD04VD04VD04VD04VD04VD04VD04VD04VD04VD04

01010101010101010101

P30-BP41.10 BP - Excavation 19-Jan-22 25-Jan-22 14 10-Feb-22 A 25-Feb-22 25 0%

P30-BP41.20 BP - RCD Drilling 26-Jan-22 15-Feb-22 15 26-Feb-22 15-Mar-22 25 0%

P30-BP41.30 BP - Airlift, Cage Install and Concrete 16-Feb-22 23-Feb-22 7 16-Mar-22 23-Mar-22 209 0%
02020202020202020202

P30-BP47.10 BP - Excavation 09-Feb-22 15-Feb-22 6 09-Mar-22 15-Mar-22 25 0%

P30-BP47.20 BP - RCD Drilling 16-Feb-22 04-Mar-22 15 16-Mar-22 01-Apr-22 25 0%

P30-BP47.30 BP - Airlift, Cage Install and Concrete 05-Mar-22 12-Mar-22 7 02-Apr-22 11-Apr-22 201 0%
03030303030303030303

P30-BP58.10 BP - Excavation 26-Feb-22 04-Mar-22 6 26-Mar-22 01-Apr-22 25 0%

P30-BP58.20 BP - RCD Drilling 05-Mar-22 26-Mar-22 19 02-Apr-22 28-Apr-22 25 0%

P30-BP58.30 BP - Airlift, Cage Install and Concrete 28-Mar-22 06-Apr-22 8 29-Apr-22 10-May-22 189 0%
10101010101010101010

P30-BP60.10 BP - Excavation 13-Jul-22 19-Jul-22 16 30-Dec-21 A 19-Jan-22 A 100%

P30-BP60.20 BP - RCD Drilling 20-Jul-22 10-Aug-22 15 20-Jan-22 A 10-Feb-22 A 100%

21 28 04 11 18 25 04 11 18 25 01 08 15 22 29 06 13
1 2 3 4

January February March April May

ID: 2B2C-20220218_w
Data Date: 19-Feb-22
Print Date: 21-Feb-22_11:53
Page 12 of 19

Planned Bar

Critical Bar

Baseline

Milestone

Critical MS

Baseline MS

West Kowloon Cultural District Authority
Piling for Integrated Basement and U/G Road in Zone 2B 2C
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Activity ID Activity Name CMWP 4th Draft
Start

CMWP 4th Draft
Finish

Dur Forecast / Actual
Start

Forecast / Actual
Finsih

Total Float Activity %
Complete

Percent
Complete
Type

P30-BP60.30 BP - Airlift, Cage Install and Concrete 11-Aug-22 19-Aug-22 15 11-Feb-22 A 28-Feb-22 286 0%
VD05VD05VD05VD05VD05VD05VD05VD05VD05VD05

02020202020202020202

P30-BP19.10 BP - Excavation 16-Dec-21 22-Dec-21 6 19-Feb-22 25-Feb-22 31 0%

P30-BP19.20 BP - RCD Drilling 23-Dec-21 28-Jan-22 29 26-Feb-22 31-Mar-22 31 0%

P30-BP19.30 BP - Airlift, Cage Install and Concrete 29-Jan-22 10-Feb-22 8 01-Apr-22 11-Apr-22 228 0%
03030303030303030303

P30-BP24.10 BP - Excavation 22-Jan-22 28-Jan-22 6 25-Mar-22 31-Mar-22 31 0%

P30-BP24.20 BP - RCD Drilling 29-Jan-22 23-Feb-22 19 01-Apr-22 27-Apr-22 31 0%

P30-BP24.30 BP - Airlift, Cage Install and Concrete 24-Feb-22 04-Mar-22 8 28-Apr-22 07-May-22 217 0%
04040404040404040404

P30-BP31.10 BP - Excavation 17-Feb-22 23-Feb-22 6 21-Apr-22 27-Apr-22 31 0%

P30-BP31.20 BP - RCD Drilling 24-Feb-22 29-Mar-22 29 28-Apr-22 02-Jun-22 31 0%
06060606060606060606

P30-BP33.10 BP - Excavation 11-Apr-22 20-Apr-22 27 22-Jan-22 A 25-Feb-22 108 0%

P30-BP33.20 BP - RCD Drilling 21-Apr-22 10-May-22 15 26-Feb-22 15-Mar-22 108 0%

P30-BP33.30 BP - Airlift, Cage Install and Concrete 11-May-22 18-May-22 7 16-Mar-22 23-Mar-22 206 0%
12121212121212121212

P30-BP39.30 BP - Airlift, Cage Install and Concrete 20-Sep-22 27-Sep-22 9 11-Jan-22 A 21-Jan-22 A 100%
13131313131313131313

P30-BP21.10 BP - Excavation 13-Sep-22 19-Sep-22 39 08-Jan-22 A 25-Feb-22 203 0%

P30-BP21.20 BP - RCD Drilling 20-Sep-22 08-Oct-22 15 26-Feb-22 15-Mar-22 203 0%

P30-BP21.30 BP - Airlift, Cage Install and Concrete 10-Oct-22 17-Oct-22 7 16-Mar-22 23-Mar-22 243 0%
TD01TD01TD01TD01TD01TD01TD01TD01TD01TD01

03030303030303030303

P30-BP03.10 BP - Excavation 10-Mar-22 16-Mar-22 6 19-Feb-22 25-Feb-22 31 0%

P30-BP03.20 BP - RCD Drilling 17-Mar-22 02-Apr-22 15 26-Feb-22 15-Mar-22 31 0%

P30-BP03.30 BP - Airlift, Cage Install and Concrete 04-Apr-22 12-Apr-22 7 16-Mar-22 23-Mar-22 84 0%
06060606060606060606

P30-BP11.10 BP - Excavation 07-May-22 14-May-22 6 26-Mar-22 01-Apr-22 31 0%

P30-BP11.20 BP - RCD Drilling 16-May-22 07-Jun-22 19 02-Apr-22 28-Apr-22 31 0%

P30-BP11.30 BP - Airlift, Cage Install and Concrete 08-Jun-22 16-Jun-22 8 29-Apr-22 10-May-22 83 0%
TD09TD09TD09TD09TD09TD09TD09TD09TD09TD09

02020202020202020202

CBA-BPC52Va.10 BP - Excavation 23-Apr-22 29-Apr-22 6 23-Apr-22 29-Apr-22 0 0%

CBA-BPC52Va.20 BP - RCD Drilling 30-Apr-22 13-May-22 10 30-Apr-22 13-May-22 0 0%

CBA-BPC52Va.30 BP - Airlift, Cage Install and Concrete 14-May-22 19-May-22 5 14-May-22 19-May-22 148 0%

KD09 (Section 5)KD09 (Section 5)KD09 (Section 5)KD09 (Section 5)KD09 (Section 5)KD09 (Section 5)KD09 (Section 5)KD09 (Section 5)KD09 (Section 5)KD09 (Section 5)

Trial Piles (P23-BP68)Trial Piles (P23-BP68)Trial Piles (P23-BP68)Trial Piles (P23-BP68)Trial Piles (P23-BP68)Trial Piles (P23-BP68)Trial Piles (P23-BP68)Trial Piles (P23-BP68)Trial Piles (P23-BP68)Trial Piles (P23-BP68)
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West Kowloon Cultural District Authority
Piling for Integrated Basement and U/G Road in Zone 2B 2C
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Activity ID Activity Name CMWP 4th Draft
Start

CMWP 4th Draft
Finish

Dur Forecast / Actual
Start

Forecast / Actual
Finsih

Total Float Activity %
Complete

Percent
Complete
Type

TD03TD03TD03TD03TD03TD03TD03TD03TD03TD03

01010101010101010101

P23-BP68.10 BP (Trial Pile for Schedule 4) - Excavation 14-Dec-21 20-Dec-21 26 24-Jan-22 A 25-Feb-22 9 0%

P23-BP68.20 BP (Trial Pile for Schedule 4) - RCD Drilling 21-Dec-21 26-Jan-22 29 26-Feb-22 31-Mar-22 9 0%

P23-BP68.30 BP (Trial Pile for Schedule 4) - Airlift, Cage Install and 
Concrete

27-Jan-22 08-Feb-22 8 01-Apr-22 11-Apr-22 37 0% Duration

Bored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored Piles
VD01VD01VD01VD01VD01VD01VD01VD01VD01VD01

01010101010101010101

P23-BP44.10 BP - Excavation 05-Feb-22 11-Feb-22 66 01-Nov-21 A 20-Jan-22 A 100%

P23-BP44.20 BP - RCD Drilling 12-Feb-22 05-Mar-22 41 21-Jan-22 A 12-Mar-22 28 0%

P23-BP44.30 BP - Airlift, Cage Install and Concrete 07-Mar-22 15-Mar-22 8 14-Mar-22 22-Mar-22 190 0%
CD01CD01CD01CD01CD01CD01CD01CD01CD01CD01

05050505050505050505

P23-BP53.10 BP - Excavation 28-Jan-22 07-Feb-22 6 09-Mar-22 15-Mar-22 18 0%

P23-BP53.20 BP - RCD Drilling 08-Feb-22 01-Mar-22 19 16-Mar-22 07-Apr-22 18 0%

P23-BP53.30 BP - Airlift, Cage Install and Concrete 02-Mar-22 10-Mar-22 8 08-Apr-22 20-Apr-22 255 0%
06060606060606060606

P23-BP40.10 BP - Excavation 23-Feb-22 01-Mar-22 6 31-Mar-22 07-Apr-22 18 0%

P23-BP40.20 BP - RCD Drilling 02-Mar-22 18-Mar-22 15 08-Apr-22 28-Apr-22 18 0%

P23-BP40.30 BP - Airlift, Cage Install and Concrete 19-Mar-22 26-Mar-22 7 29-Apr-22 07-May-22 248 0%
09090909090909090909

P23-BP64.10 BP - Excavation 26-Apr-22 03-May-22 6 22-Apr-22 28-Apr-22 18 0%

P23-BP64.20 BP - RCD Drilling 04-May-22 26-May-22 19 29-Apr-22 23-May-22 18 0%
10101010101010101010

P23-BP62.10 BP - Excavation 20-May-22 26-May-22 6 17-May-22 23-May-22 18 0%
13131313131313131313

P23-BP54.10 BP - Excavation 19-Jul-22 25-Jul-22 9 16-Feb-22 A 25-Feb-22 277 0%

P23-BP54.20 BP - RCD Drilling 26-Jul-22 16-Aug-22 19 26-Feb-22 19-Mar-22 277 0%

P23-BP54.30 BP - Airlift, Cage Install and Concrete 17-Aug-22 25-Aug-22 8 21-Mar-22 29-Mar-22 277 0%
14141414141414141414

P23-BP63.10 BP - Excavation 26-Apr-22 03-May-22 31 18-Jan-22 A 25-Feb-22 116 0%

P23-BP63.20 BP - RCD Drilling 04-May-22 26-May-22 19 26-Feb-22 19-Mar-22 116 0%

P23-BP63.30 BP - Airlift, Cage Install and Concrete 27-May-22 06-Jun-22 8 21-Mar-22 29-Mar-22 134 0%
CD02CD02CD02CD02CD02CD02CD02CD02CD02CD02

02020202020202020202

P23-BP37.10 BP - Excavation 21-Dec-21 29-Dec-21 6 19-Feb-22 25-Feb-22 3 0%

P23-BP37.20 BP - RCD Drilling 30-Dec-21 05-Feb-22 29 26-Feb-22 31-Mar-22 3 0%

P23-BP37.30 BP - Airlift, Cage Install and Concrete 07-Feb-22 15-Feb-22 8 01-Apr-22 11-Apr-22 227 0%
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Activity ID Activity Name CMWP 4th Draft
Start

CMWP 4th Draft
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Dur Forecast / Actual
Start

Forecast / Actual
Finsih

Total Float Activity %
Complete

Percent
Complete
Type

03030303030303030303

P23-BP48.10 BP - Excavation 27-Jan-22 05-Feb-22 6 25-Mar-22 31-Mar-22 3 0%

P23-BP48.20 BP - RCD Drilling 07-Feb-22 11-Mar-22 29 01-Apr-22 11-May-22 3 0%

P23-BP48.30 BP - Airlift, Cage Install and Concrete 12-Mar-22 21-Mar-22 8 12-May-22 20-May-22 206 0%
04040404040404040404

P23-BP39.10 BP - Excavation 05-Mar-22 11-Mar-22 6 04-May-22 11-May-22 3 0%

P23-BP39.20 BP - RCD Drilling 12-Mar-22 02-Apr-22 19 12-May-22 02-Jun-22 3 0%
08080808080808080808

P23-BP51.10 BP - Excavation 22-Jun-22 28-Jun-22 38 10-Jan-22 A 25-Feb-22 128 0%

P23-BP51.20 BP - RCD Drilling 29-Jun-22 21-Jul-22 19 26-Feb-22 19-Mar-22 128 0%

P23-BP51.30 BP - Airlift, Cage Install and Concrete 22-Jul-22 30-Jul-22 8 21-Mar-22 29-Mar-22 277 0%
TD09TD09TD09TD09TD09TD09TD09TD09TD09TD09

03030303030303030303

CBA-BPC52U.10 BP - Excavation 06-May-22 13-May-22 6 06-May-22 13-May-22 0 0%

CBA-BPC52U.20 BP - RCD Drilling 14-May-22 25-May-22 10 14-May-22 25-May-22 0 0%
TD07TD07TD07TD07TD07TD07TD07TD07TD07TD07

02020202020202020202

P18-BP16.10 BP - Excavation 20-Dec-21 28-Dec-21 6 09-Mar-22 15-Mar-22 -26 0%

P18-BP16.20 BP - RCD Drilling 29-Dec-21 15-Jan-22 15 16-Mar-22 01-Apr-22 -26 0%

P18-BP16.30 BP - Airlift, Cage Install and Concrete 17-Jan-22 24-Jan-22 7 02-Apr-22 11-Apr-22 53 0%
03030303030303030303

P18-BP23.10 BP - Excavation 10-Jan-22 15-Jan-22 6 26-Mar-22 01-Apr-22 -26 0%

P18-BP23.20 BP - RCD Drilling 17-Jan-22 05-Feb-22 15 02-Apr-22 23-Apr-22 -26 0%

P18-BP23.30 BP - Airlift, Cage Install and Concrete 07-Feb-22 14-Feb-22 7 25-Apr-22 03-May-22 45 0%
04040404040404040404

P18-BP21.10 BP - Excavation 27-Jan-22 05-Feb-22 6 14-Apr-22 23-Apr-22 -26 0%

P18-BP21.20 BP - RCD Drilling 07-Feb-22 23-Feb-22 15 25-Apr-22 13-May-22 -26 0%

P18-BP21.30 BP - Airlift, Cage Install and Concrete 24-Feb-22 03-Mar-22 7 14-May-22 21-May-22 37 0%
TD06TD06TD06TD06TD06TD06TD06TD06TD06TD06

01010101010101010101

P18-BP36.10 BP - Excavation 20-Dec-21 28-Dec-21 6 19-Feb-22 25-Feb-22 28 0%

P18-BP36.20 BP - RCD Drilling 29-Dec-21 15-Jan-22 15 26-Feb-22 15-Mar-22 28 0%

P18-BP36.30 BP - Airlift, Cage Install and Concrete 17-Jan-22 24-Jan-22 7 16-Mar-22 23-Mar-22 170 0%
02020202020202020202

P18-BP40.10 BP - Excavation 10-Jan-22 15-Jan-22 6 09-Mar-22 15-Mar-22 28 0%

P18-BP40.20 BP - RCD Drilling 17-Jan-22 05-Feb-22 15 16-Mar-22 01-Apr-22 28 0%

P18-BP40.30 BP - Airlift, Cage Install and Concrete 07-Feb-22 14-Feb-22 7 02-Apr-22 11-Apr-22 162 0%
03030303030303030303

P18-BP38.10 BP - Excavation 27-Jan-22 05-Feb-22 6 26-Mar-22 01-Apr-22 28 0%
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CMWP 4th Draft
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Forecast / Actual
Finsih

Total Float Activity %
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Percent
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P18-BP38.20 BP - RCD Drilling 07-Feb-22 28-Feb-22 19 02-Apr-22 28-Apr-22 28 0%

P18-BP38.30 BP - Airlift, Cage Install and Concrete 01-Mar-22 09-Mar-22 8 29-Apr-22 10-May-22 150 0%
04040404040404040404

P18-BP33.10 BP - Excavation 22-Feb-22 28-Feb-22 6 22-Apr-22 28-Apr-22 28 0%

P18-BP33.20 BP - RCD Drilling 01-Mar-22 17-Mar-22 15 29-Apr-22 18-May-22 28 0%
05050505050505050505

P18-BP28.10 BP - Excavation 11-Mar-22 17-Mar-22 6 12-May-22 18-May-22 28 0%
18181818181818181818

P18-BP27.10 BP - Excavation 18-May-22 24-May-22 6 18-May-22 24-May-22 140 0%
TD05TD05TD05TD05TD05TD05TD05TD05TD05TD05

01010101010101010101

P18-BP48.10 BP - Excavation 20-Dec-21 28-Dec-21 6 19-Feb-22 25-Feb-22 57 0%

P18-BP48.20 BP - RCD Drilling 29-Dec-21 15-Jan-22 15 26-Feb-22 15-Mar-22 57 0%

P18-BP48.30 BP - Airlift, Cage Install and Concrete 17-Jan-22 24-Jan-22 7 16-Mar-22 23-Mar-22 187 0%
02020202020202020202

P18-BP60.10 BP - Excavation 10-Jan-22 15-Jan-22 6 09-Mar-22 15-Mar-22 57 0%

P18-BP60.20 BP - RCD Drilling 17-Jan-22 10-Feb-22 19 16-Mar-22 07-Apr-22 57 0%

P18-BP60.30 BP - Airlift, Cage Install and Concrete 11-Feb-22 19-Feb-22 8 08-Apr-22 20-Apr-22 175 0%
03030303030303030303

P18-BP63.10 BP - Excavation 04-Feb-22 10-Feb-22 6 31-Mar-22 07-Apr-22 57 0%

P18-BP63.20 BP - RCD Drilling 11-Feb-22 04-Mar-22 19 08-Apr-22 04-May-22 57 0%

P18-BP63.30 BP - Airlift, Cage Install and Concrete 05-Mar-22 14-Mar-22 8 05-May-22 14-May-22 164 0%
04040404040404040404

P18-BP62.10 BP - Excavation 26-Feb-22 04-Mar-22 6 27-Apr-22 04-May-22 57 0%

P18-BP62.20 BP - RCD Drilling 05-Mar-22 26-Mar-22 19 05-May-22 27-May-22 57 0%
TD04TD04TD04TD04TD04TD04TD04TD04TD04TD04

04040404040404040404

P23-BP107.10 BP - Excavation 04-Jan-22 10-Jan-22 6 19-Mar-22 25-Mar-22 138 0%

P23-BP107.20 BP - RCD Drilling 11-Jan-22 04-Feb-22 19 26-Mar-22 21-Apr-22 138 0%

P23-BP107.30 BP - Airlift, Cage Install and Concrete 05-Feb-22 14-Feb-22 8 22-Apr-22 30-Apr-22 213 0%
05050505050505050505

P23-BP75.10 BP - Excavation 26-Jan-22 04-Feb-22 6 12-Apr-22 21-Apr-22 138 0%

P23-BP75.20 BP - RCD Drilling 05-Feb-22 26-Feb-22 19 22-Apr-22 16-May-22 138 0%

P23-BP75.30 BP - Airlift, Cage Install and Concrete 28-Feb-22 08-Mar-22 8 17-May-22 25-May-22 202 0%
06060606060606060606

P23-BP73.10 BP - Excavation 21-Feb-22 26-Feb-22 6 10-May-22 16-May-22 138 0%

P23-BP73.20 BP - RCD Drilling 28-Feb-22 21-Mar-22 19 17-May-22 08-Jun-22 138 0%
10101010101010101010

P23-BP115.10 BP - Excavation 04-Jan-22 10-Jan-22 6 19-Mar-22 25-Mar-22 61 0%
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West Kowloon Cultural District Authority
Piling for Integrated Basement and U/G Road in Zone 2B 2C

3 Month Rolling Programme as of 18 Feb 2022
Based on CMWP 4th Draft

Date Revision Checked Approved

06-Aug-21 1st Draft KL N

29-Sep-21 2nd Draft KL N

25-Oct-21 3rd Draft KL C

26-Nov-21 4th Draft KL B



Activity ID Activity Name CMWP 4th Draft
Start

CMWP 4th Draft
Finish

Dur Forecast / Actual
Start

Forecast / Actual
Finsih

Total Float Activity %
Complete

Percent
Complete
Type

P23-BP115.20 BP - RCD Drilling 11-Jan-22 04-Feb-22 19 26-Mar-22 21-Apr-22 61 0%

P23-BP115.30 BP - Airlift, Cage Install and Concrete 05-Feb-22 14-Feb-22 8 22-Apr-22 30-Apr-22 189 0%
11111111111111111111

P23-BP108.10 BP - Excavation 26-Jan-22 04-Feb-22 6 12-Apr-22 21-Apr-22 61 0%

P23-BP108.20 BP - RCD Drilling 05-Feb-22 10-Mar-22 29 22-Apr-22 27-May-22 61 0%
TD03TD03TD03TD03TD03TD03TD03TD03TD03TD03

02020202020202020202

P23-BP101.10 BP - Excavation 20-Jan-22 26-Jan-22 6 25-Mar-22 31-Mar-22 9 0%

P23-BP101.20 BP - RCD Drilling 27-Jan-22 21-Feb-22 19 01-Apr-22 27-Apr-22 9 0%

P23-BP101.30 BP - Airlift, Cage Install and Concrete 22-Feb-22 02-Mar-22 8 28-Apr-22 07-May-22 160 0%
03030303030303030303

P23-BP110.10 BP - Excavation 15-Feb-22 21-Feb-22 6 21-Apr-22 27-Apr-22 9 0%

P23-BP110.20 BP - RCD Drilling 22-Feb-22 15-Mar-22 19 28-Apr-22 21-May-22 9 0%
04040404040404040404

P23-BP109.10 BP - Excavation 09-Mar-22 15-Mar-22 6 16-May-22 21-May-22 9 0%
14141414141414141414

P23-BP90.20 BP - RCD Drilling 05-May-22 09-Jun-22 17 17-Jan-22 A 09-Feb-22 A 100%

P23-BP90.30 BP - Airlift, Cage Install and Concrete 10-Jun-22 18-Jun-22 6 10-Feb-22 A 17-Feb-22 A 100%
15151515151515151515

P23-BP98.10 BP - Excavation 02-Jun-22 09-Jun-22 37 11-Jan-22 A 25-Feb-22 172 0%

P23-BP98.20 BP - RCD Drilling 10-Jun-22 02-Jul-22 19 26-Feb-22 19-Mar-22 172 0%

P23-BP98.30 BP - Airlift, Cage Install and Concrete 04-Jul-22 12-Jul-22 8 21-Mar-22 29-Mar-22 237 0%
16161616161616161616

P23-BP78.10 BP - Excavation 25-Jun-22 02-Jul-22 6 12-Apr-22 21-Apr-22 148 0%

P23-BP78.20 BP - RCD Drilling 04-Jul-22 25-Jul-22 19 22-Apr-22 16-May-22 148 0%

P23-BP78.30 BP - Airlift, Cage Install and Concrete 26-Jul-22 03-Aug-22 8 17-May-22 25-May-22 202 0%
17171717171717171717

P23-BP67.10 BP - Excavation 19-Jul-22 25-Jul-22 6 10-May-22 16-May-22 148 0%

P23-BP67.20 BP - RCD Drilling 26-Jul-22 27-Aug-22 29 17-May-22 20-Jun-22 148 0%
TD02TD02TD02TD02TD02TD02TD02TD02TD02TD02

01010101010101010101

P23-BP81.30 BP - Airlift, Cage Install and Concrete 05-Feb-22 14-Feb-22 24 20-Dec-21 A 20-Jan-22 A 100%
02020202020202020202

P23-BP59.20 BP - RCD Drilling 05-Feb-22 10-Mar-22 68 31-Dec-21 A 24-Mar-22 74 0%

P23-BP59.30 BP - Airlift, Cage Install and Concrete 11-Mar-22 19-Mar-22 8 25-Mar-22 02-Apr-22 216 0%
03030303030303030303

P23-BP71.10 BP - Excavation 04-Mar-22 10-Mar-22 6 18-Mar-22 24-Mar-22 74 0%

P23-BP71.20 BP - RCD Drilling 11-Mar-22 14-Apr-22 29 25-Mar-22 03-May-22 74 0%

P23-BP71.30 BP - Airlift, Cage Install and Concrete 19-Apr-22 27-Apr-22 8 04-May-22 13-May-22 195 0%
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West Kowloon Cultural District Authority
Piling for Integrated Basement and U/G Road in Zone 2B 2C

3 Month Rolling Programme as of 18 Feb 2022
Based on CMWP 4th Draft

Date Revision Checked Approved

06-Aug-21 1st Draft KL N

29-Sep-21 2nd Draft KL N

25-Oct-21 3rd Draft KL C

26-Nov-21 4th Draft KL B



Activity ID Activity Name CMWP 4th Draft
Start

CMWP 4th Draft
Finish

Dur Forecast / Actual
Start

Forecast / Actual
Finsih

Total Float Activity %
Complete

Percent
Complete
Type

04040404040404040404

P23-BP83.10 BP - Excavation 08-Apr-22 14-Apr-22 6 26-Apr-22 03-May-22 74 0%

P23-BP83.20 BP - RCD Drilling 19-Apr-22 24-May-22 29 04-May-22 08-Jun-22 74 0%
10101010101010101010

P23-BP94.10 BP - Excavation 26-Jan-22 04-Feb-22 31 18-Jan-22 A 25-Feb-22 17 0%

P23-BP94.20 BP - RCD Drilling 05-Feb-22 10-Mar-22 29 26-Feb-22 31-Mar-22 17 0%

P23-BP94.30 BP - Airlift, Cage Install and Concrete 11-Mar-22 19-Mar-22 8 01-Apr-22 11-Apr-22 187 0%
11111111111111111111

P23-BP113.10 BP - Excavation 04-Mar-22 10-Mar-22 6 25-Mar-22 31-Mar-22 17 0%

P23-BP113.20 BP - RCD Drilling 11-Mar-22 01-Apr-22 19 01-Apr-22 27-Apr-22 17 0%

P23-BP113.30 BP - Airlift, Cage Install and Concrete 02-Apr-22 12-Apr-22 8 28-Apr-22 07-May-22 176 0%
12121212121212121212

P23-BP111.10 BP - Excavation 26-Mar-22 01-Apr-22 6 21-Apr-22 27-Apr-22 17 0%

P23-BP111.20 BP - RCD Drilling 02-Apr-22 28-Apr-22 19 28-Apr-22 21-May-22 17 0%
13131313131313131313

P23-BP92.10 BP - Excavation 22-Apr-22 28-Apr-22 6 16-May-22 21-May-22 17 0%

Optional Item no. 3Optional Item no. 3Optional Item no. 3Optional Item no. 3Optional Item no. 3Optional Item no. 3Optional Item no. 3Optional Item no. 3Optional Item no. 3Optional Item no. 3
TD07TD07TD07TD07TD07TD07TD07TD07TD07TD07

15151515151515151515

P18-BP18.10 BP (Optional Item no.3) - Excavation 28-Apr-22 05-May-22 6 28-Apr-22 05-May-22 32 0%

P18-BP18.20 BP (Optional Item no.3) - RCD Drilling 06-May-22 24-May-22 15 06-May-22 24-May-22 32 0%
TD06TD06TD06TD06TD06TD06TD06TD06TD06TD06

17171717171717171717

P18-BP30.10 BP (Optional Item no.3) - Excavation 28-Apr-22 05-May-22 6 28-Apr-22 05-May-22 140 0%

P18-BP30.20 BP (Optional Item no.3) - RCD Drilling 06-May-22 24-May-22 15 06-May-22 24-May-22 140 0%

Socketed Steel H- PilesSocketed Steel H- PilesSocketed Steel H- PilesSocketed Steel H- PilesSocketed Steel H- PilesSocketed Steel H- PilesSocketed Steel H- PilesSocketed Steel H- PilesSocketed Steel H- PilesSocketed Steel H- Piles
Trial PileTrial PileTrial PileTrial PileTrial PileTrial PileTrial PileTrial PileTrial PileTrial Pile

KD09.SSHP.0000 Test Installation of Pile (SHP-C52Xa-P6) 17-Jan-22 26-Jan-22 9 15-Feb-22 A 24-Feb-22 -3 44.44%

KD09.SSHP.0020 Submission and Approval of Installation Report by BD 27-Jan-22 02-Feb-22 7 25-Feb-22 03-Mar-22 -3 0%
Socketed Steel H- Pile ConstructionSocketed Steel H- Pile ConstructionSocketed Steel H- Pile ConstructionSocketed Steel H- Pile ConstructionSocketed Steel H- Pile ConstructionSocketed Steel H- Pile ConstructionSocketed Steel H- Pile ConstructionSocketed Steel H- Pile ConstructionSocketed Steel H- Pile ConstructionSocketed Steel H- Pile Construction

SHP-BW-52Y1b-P1 Socketed Steel H-Piling 04-Feb-22 12-Feb-22 8 04-Mar-22 12-Mar-22 69 0%

SHP-BW-52Y1b-P2 Socketed Steel H-Piling 08-Feb-22 16-Feb-22 8 08-Mar-22 16-Mar-22 69 0%

SHP-C52W-P1 Socketed Steel H-Piling 11-Feb-22 19-Feb-22 8 11-Mar-22 19-Mar-22 69 0%

SHP-C52W-P2 Socketed Steel H-Piling 15-Feb-22 23-Feb-22 8 15-Mar-22 23-Mar-22 69 0%

SHP-C52W-P3 Socketed Steel H-Piling 18-Feb-22 26-Feb-22 8 18-Mar-22 26-Mar-22 69 0%
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West Kowloon Cultural District Authority
Piling for Integrated Basement and U/G Road in Zone 2B 2C

3 Month Rolling Programme as of 18 Feb 2022
Based on CMWP 4th Draft

Date Revision Checked Approved

06-Aug-21 1st Draft KL N

29-Sep-21 2nd Draft KL N

25-Oct-21 3rd Draft KL C

26-Nov-21 4th Draft KL B



Activity ID Activity Name CMWP 4th Draft
Start

CMWP 4th Draft
Finish

Dur Forecast / Actual
Start

Forecast / Actual
Finsih

Total Float Activity %
Complete

Percent
Complete
Type

SHP-C52W-P4 Socketed Steel H-Piling 22-Feb-22 02-Mar-22 8 22-Mar-22 30-Mar-22 69 0%

SHP-C52W-P5 Socketed Steel H-Piling 25-Feb-22 05-Mar-22 8 25-Mar-22 02-Apr-22 69 0%

SHP-C52W-P6 Socketed Steel H-Piling 01-Mar-22 09-Mar-22 8 29-Mar-22 07-Apr-22 69 0%

SHP-C52X-P1 Socketed Steel H-Piling 04-Mar-22 12-Mar-22 8 01-Apr-22 11-Apr-22 69 0%

SHP-C52X-P2 Socketed Steel H-Piling 08-Mar-22 16-Mar-22 8 06-Apr-22 14-Apr-22 69 0%

SHP-C52X-P3 Socketed Steel H-Piling 11-Mar-22 19-Mar-22 8 09-Apr-22 21-Apr-22 69 0%

SHP-C52X-P4 Socketed Steel H-Piling 15-Mar-22 23-Mar-22 8 13-Apr-22 25-Apr-22 69 0%

SHP-C52X-P5 Socketed Steel H-Piling 18-Mar-22 26-Mar-22 8 20-Apr-22 28-Apr-22 69 0%

SHP-C52X-P6 Socketed Steel H-Piling 22-Mar-22 30-Mar-22 8 23-Apr-22 03-May-22 69 0%

SHP-C52Xa-P1 Socketed Steel H-Piling 25-Mar-22 02-Apr-22 8 27-Apr-22 06-May-22 69 0%

SHP-C52Xa-P2 Socketed Steel H-Piling 29-Mar-22 07-Apr-22 8 30-Apr-22 11-May-22 69 0%

SHP-C52Xa-P3 Socketed Steel H-Piling 01-Apr-22 11-Apr-22 8 05-May-22 14-May-22 69 0%

SHP-C52Xa-P4 Socketed Steel H-Piling 06-Apr-22 14-Apr-22 8 10-May-22 18-May-22 69 0%

SHP-C52Xa-P5 Socketed Steel H-Piling 09-Apr-22 21-Apr-22 8 13-May-22 21-May-22 69 0%
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West Kowloon Cultural District Authority
Piling for Integrated Basement and U/G Road in Zone 2B 2C

3 Month Rolling Programme as of 18 Feb 2022
Based on CMWP 4th Draft

Date Revision Checked Approved

06-Aug-21 1st Draft KL N

29-Sep-21 2nd Draft KL N

25-Oct-21 3rd Draft KL C

26-Nov-21 4th Draft KL B















































Activity ID Activity Name CMWP Rev.0
Start

CMWP Rev.0
Finish

Dur Forecast / Actual
Start

Forecast / Actual
Finsih

Total Float Activity %
Complete

Piling for Integrated Basement and U/G Road in Zone 2B & 2CPiling for Integrated Basement and U/G Road in Zone 2B & 2CPiling for Integrated Basement and U/G Road in Zone 2B & 2CPiling for Integrated Basement and U/G Road in Zone 2B & 2CPiling for Integrated Basement and U/G Road in Zone 2B & 2CPiling for Integrated Basement and U/G Road in Zone 2B & 2CPiling for Integrated Basement and U/G Road in Zone 2B & 2CPiling for Integrated Basement and U/G Road in Zone 2B & 2CPiling for Integrated Basement and U/G Road in Zone 2B & 2C

Contract DatesContract DatesContract DatesContract DatesContract DatesContract DatesContract DatesContract DatesContract Dates

Key DatesKey DatesKey DatesKey DatesKey DatesKey DatesKey DatesKey DatesKey Dates
KD for Zone 2BKD for Zone 2BKD for Zone 2BKD for Zone 2BKD for Zone 2BKD for Zone 2BKD for Zone 2BKD for Zone 2BKD for Zone 2B

KD01 KD01 (Stage 1-1) - 300 days after Commencement (18 
May 2022)

18-May-22 0 24-Jun-22* -37 0%

Optional Works subjected to CA's InstructionOptional Works subjected to CA's InstructionOptional Works subjected to CA's InstructionOptional Works subjected to CA's InstructionOptional Works subjected to CA's InstructionOptional Works subjected to CA's InstructionOptional Works subjected to CA's InstructionOptional Works subjected to CA's InstructionOptional Works subjected to CA's Instruction
CO3A Last CAI date for Optional Works Item No.3 (within 280 

Days after Commencement)
28-Apr-22 0 28-Apr-22 2 0%

Access Dates of Site PortionAccess Dates of Site PortionAccess Dates of Site PortionAccess Dates of Site PortionAccess Dates of Site PortionAccess Dates of Site PortionAccess Dates of Site PortionAccess Dates of Site PortionAccess Dates of Site Portion
120 days after Commencement120 days after Commencement120 days after Commencement120 days after Commencement120 days after Commencement120 days after Commencement120 days after Commencement120 days after Commencement120 days after Commencement

ACB10 Access to Site Portion B10 19-Nov-21 0 23-Apr-22 -93 0%

270 days after Commencement270 days after Commencement270 days after Commencement270 days after Commencement270 days after Commencement270 days after Commencement270 days after Commencement270 days after Commencement270 days after Commencement
ACB12 Access to Site Portion B12 18-Apr-22 0 23-Apr-22 24 0%

ACB35 Access to Site Portion B35 (To be agreed with the Zone 
2A contractor)

18-Apr-22 0 23-Apr-22 24 0%

Mobilization StageMobilization StageMobilization StageMobilization StageMobilization StageMobilization StageMobilization StageMobilization StageMobilization Stage

Site Mobilization WorksSite Mobilization WorksSite Mobilization WorksSite Mobilization WorksSite Mobilization WorksSite Mobilization WorksSite Mobilization WorksSite Mobilization WorksSite Mobilization Works
Pre-Construction Works before Piling CommencementPre-Construction Works before Piling CommencementPre-Construction Works before Piling CommencementPre-Construction Works before Piling CommencementPre-Construction Works before Piling CommencementPre-Construction Works before Piling CommencementPre-Construction Works before Piling CommencementPre-Construction Works before Piling CommencementPre-Construction Works before Piling Commencement

MOBP.10.1300 Trial Pit for Drillholes & Removal of Existing 
Substructures / Ground Slab [503 nos]

19-Aug-21 30-Apr-22 262 19-Aug-21 A 07-May-22 130 87%

Construction StageConstruction StageConstruction StageConstruction StageConstruction StageConstruction StageConstruction StageConstruction StageConstruction Stage

Pile ConstructionPile ConstructionPile ConstructionPile ConstructionPile ConstructionPile ConstructionPile ConstructionPile Constructionile Construction
PPPPPPPPPrrrrrrrrreeeeeeeeedddddddddrrrrrrrrriiiiiiiiilllllllllllllllllliiiiiiiiinnnnnnnnnggggggggg

PD.1000 Predrilling for BP in KD01 [8 nos.] 30-Sep-21 30-Mar-22 143 30-Sep-21 A 25-Mar-22 A                 100%

PD.1040 Predrilling for BP in KD03 [5 nos.] 20-Oct-21 06-May-22 128 20-Oct-21 A 25-Mar-22 A 100%

PD.1080 Predrilling for BP in KD05 [76 nos.] 30-Sep-21 30-Mar-22 172 30-Sep-21 A 03-May-22          6 58%

PD.1100 Predrilling for BP in KD06 [95 nos.] incl. 5 additional nos. 30-Sep-21 23-May-22 203 30-Sep-21 A 11-Jun-22 103 55%

PD.1120 Predrilling for BP in KD07 [90 nos.] incl. 2 additional nos. 30-Sep-21 23-May-22 200 30-Sep-21 A 11-Jun-22 195 85%

PD.1160 Predrilling for BP in KD09 [149 nos.] incl. 4 additional
nos.

30-Sep-21 30-Mar-22 175 30-Sep-21 A 05-May-22 131      70%
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West Kowloon Cultural District Authority
Piling for Integrated Basement and U/G Road in Zone 2B 2C

3 Month Rolling Programme as of 22 Apr 2022
Based on CMWP Rev.0

Date Revision Checked Approved

4-Mar-22 Rev.0 KL B



Activity ID Activity Name CMWP Rev.0
Start

CMWP Rev.0
Finish

Dur Forecast / Actual
Start

Forecast / Actual
Finsih

Total Float Activity %
Complete

KD01 (Stage 1-1)KD01 (Stage 1-1)KD01 (Stage 1-1)KD01 (Stage 1-1)KD01 (Stage 1-1)KD01 (Stage 1-1)KD01 (Stage 1-1)KD01 (Stage 1-1)KD01 (Stage 1-1)

Bored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored Piles

CBA-BP04.10 BP - Excavation 12-Apr-22 22-Apr-22 7 12-May-22 19-May-22 -21 0%

CBA-BP04.20 BP - RCD Drilling 23-Apr-22 11-May-22 14 20-May-22 06-Jun-22 -21 0%

CBA-BP04.30 BP - Airlift, Cage Install and Concrete 12-May-22 18-May-22 6 07-Jun-22 13-Jun-22 -21 0%

CBA-BPC41Jb.10 BP - Excavation 13-Apr-22 22-Apr-22 6 31-May-22 07-Jun-22 -31 0%

CBA-BPC41Jb.20 BP - RCD Drilling 23-Apr-22 05-May-22 10 08-Jun-22 18-Jun-22 -31 0%

CBA-BPC41Jb.30 BP - Airlift, Cage Install and Concrete 06-May-22 12-May-22 5 20-Jun-22 24-Jun-22 -31 0%

P22&P19-BP11.10 BP - Excavation 24-Jan-22 29-Jan-22 8 17-Mar-22 A 26-Mar-22 A 100%

P22&P19-BP11.20 BP - RCD Drilling 31-Jan-22 24-Feb-22 8 28-Mar-22 A 07-Apr-22 A 100%

P22&P19-BP11.30 BP - Airlift, Cage Install and Concrete 25-Feb-22 05-Mar-22 39 08-Apr-22 A 28-May-22 -9 0%

P22&P19-BP21.10 BP - Excavation 18-Feb-22 24-Feb-22 15 22-Mar-22 A 09-Apr-22 A 100%

P22&P19-BP21.20 BP - RCD Drilling 25-Feb-22 18-Mar-22 4 11-Apr-22 A 19-Apr-22 A 100%

P22&P19-BP21.30 BP - Airlift, Cage Install and Concrete 19-Mar-22 28-Mar-22 11 20-Apr-22 A 03-May-22 12 0%

KD02 (Stage 5-1)KD02 (Stage 5-1)KD02 (Stage 5-1)KD02 (Stage 5-1)KD02 (Stage 5-1)KD02 (Stage 5-1)KD02 (Stage 5-1)KD02 (Stage 5-1)KD02 (Stage 5-1)

Bored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored Piles

P23-BP117.10 BP - Excavation 03-Dec-21 09-Dec-21 80 10-Jan-22 A 21-Apr-22 A 100%

P23-BP117.20 BP - RCD Drilling 10-Dec-21 10-Jan-22 25 22-Apr-22 A 23-May-22 36 0%

P23-BP117.30 BP - Airlift, Cage Install and Concrete 20-Jan-22 28-Jan-22 8 24-May-22 01-Jun-22 180 0%

KD03 (Stage 3-1)KD03 (Stage 3-1)KD03 (Stage 3-1)KD03 (Stage 3-1)KD03 (Stage 3-1)KD03 (Stage 3-1)KD03 (Stage 3-1)KD03 (Stage 3-1)KD03 (Stage 3-1)

Bored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored Piles

CBA-BPC54Jb.10 BP - Excavation 26-Feb-22 04-Mar-22 6 23-Apr-22 29-Apr-22 -44 0%

CBA-BPC54Jb.20 BP - RCD Drilling 05-Mar-22 11-Apr-22 31 30-Apr-22 08-Jun-22 -44 0%

CBA-BPC54Jb.30 BP - Airlift, Cage Install and Concrete 12-Apr-22 21-Apr-22 6 09-Jun-22 15-Jun-22 55 0%

CBA-BPC54Ka.10 BP - Excavation 04-Apr-22 11-Apr-22 6 28-Jun-22 05-Jul-22 -66 0%

CBA-BPC54Ka.20 BP - RCD Drilling 12-Apr-22 25-May-22 33 06-Jul-22 12-Aug-22 -66 0%

P28&29-BP08.10 BP - Excavation 18-Mar-22 24-Mar-22 24 21-Mar-22 A 22-Apr-22 A 100%

P28&29-BP08.20 BP - RCD Drilling 25-Mar-22 12-Apr-22 15 23-Apr-22 12-May-22 82 0%

P28&29-BP08.30 BP - Airlift, Cage Install and Concrete 13-Apr-22 23-Apr-22 7 13-May-22 20-May-22 82 0%
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Activity ID Activity Name CMWP Rev.0
Start

CMWP Rev.0
Finish

Dur Forecast / Actual
Start

Forecast / Actual
Finsih

Total Float Activity %
Complete

P28&29-BP29.10 BP - Excavation 19-Jan-22 25-Jan-22 6 23-Apr-22 29-Apr-22 -65 0%

P28&29-BP29.20 BP - RCD Drilling 26-Jan-22 15-Feb-22 15 30-Apr-22 19-May-22 -65 0%

P28&29-BP29.30 BP - Airlift, Cage Install and Concrete 16-Feb-22 23-Feb-22 7 20-May-22 27-May-22 6 0%

KD04 (Stage 4-1)KD04 (Stage 4-1)KD04 (Stage 4-1)KD04 (Stage 4-1)KD04 (Stage 4-1)KD04 (Stage 4-1)KD04 (Stage 4-1)KD04 (Stage 4-1)KD04 (Stage 4-1)

Bored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored Piles

CBA-BPC54V.10 BP - Excavation 08-Apr-22 14-Apr-22 6 23-Apr-22 29-Apr-22 -10 0%

CBA-BPC54V.20 BP - RCD Drilling 19-Apr-22 29-Apr-22 10 30-Apr-22 13-May-22 -10 0%

CBA-BPC54V.30 BP - Airlift, Cage Install and Concrete 30-Apr-22 06-May-22 5 14-May-22 19-May-22 83 0%

P30-BP06.10 BP - Excavation 31-May-22 07-Jun-22 6 06-Jun-22 11-Jun-22 31 0%

P30-BP06.20 BP - RCD Drilling 08-Jun-22 29-Jun-22 19 13-Jun-22 05-Jul-22 31 0%

P30-BP06.30 BP - Airlift, Cage Install and Concrete 30-Jun-22 09-Jul-22 8 06-Jul-22 14-Jul-22 37 0%

KD05 (Section 1)KD05 (Section 1)KD05 (Section 1)KD05 (Section 1)KD05 (Section 1)KD05 (Section 1)KD05 (Section 1)KD05 (Section 1)KD05 (Section 1)

Bored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored Piles

CBA-BP01.10 BP - Excavation 25-Mar-22 01-Apr-22 7 23-Apr-22 30-Apr-22 -21 0%

CBA-BP01.20 BP - RCD Drilling 02-Apr-22 22-Apr-22 14 03-May-22 19-May-22 -21 0%

CBA-BP01.30 BP - Airlift, Cage Install and Concrete 23-Apr-22 29-Apr-22 6 20-May-22 26-May-22 -13 0%

CBA-BP02.10 BP - Excavation 11-May-22 18-May-22 7 23-Jun-22 30-Jun-22 37 0%

CBA-BP02.20 BP - RCD Drilling 19-May-22 04-Jun-22 14 02-Jul-22 18-Jul-22 37 0%

CBA-BP02.30 BP - Airlift, Cage Install and Concrete 06-Jun-22 11-Jun-22 6 19-Jul-22 25-Jul-22 51 0%

CBA-BP03.10 BP - Excavation 16-May-22 23-May-22 7 10-Jun-22 17-Jun-22 67 0%

CBA-BP03.20 BP - RCD Drilling 24-May-22 09-Jun-22 14 18-Jun-22 05-Jul-22 67 0%

CBA-BP03.30 BP - Airlift, Cage Install and Concrete 10-Jun-22 16-Jun-22 6 06-Jul-22 12-Jul-22 67 0%

CBA-BP05.10 BP - Excavation 28-May-22 04-Jun-22 6 12-Jul-22 18-Jul-22 37 0%

CBA-BP05.20 BP - RCD Drilling 06-Jun-22 16-Jun-22 10 19-Jul-22 29-Jul-22 37 0%

CBA-BP06.10 BP - Excavation 04-May-22 11-May-22 6 30-May-22 06-Jun-22 67 0%

CBA-BP06.20 BP - RCD Drilling 12-May-22 23-May-22 10 07-Jun-22 17-Jun-22 67 0%

CBA-BP06.30 BP - Airlift, Cage Install and Concrete 24-May-22 28-May-22 5 18-Jun-22 23-Jun-22 76 0%

CBA-BPC38Ja.30 BP - Airlift, Cage Install and Concrete 20-Dec-21 24-Dec-21 7 16-Mar-22 A 24-Mar-22 A 100%

CBA-BPC38Jb.10 BP - Excavation 04-Feb-22 10-Feb-22 6 19-May-22 25-May-22 91 0%

CBA-BPC38Jb.20 BP - RCD Drilling 11-Feb-22 22-Feb-22 10 26-May-22 07-Jun-22 91 0%

CBA-BPC38Jb.30 BP - Airlift, Cage Install and Concrete 23-Feb-22 28-Feb-22 5 08-Jun-22 13-Jun-22 91 0%

CBA-BPC38Ka.10 BP - Excavation 16-Feb-22 22-Feb-22 27 25-Mar-22 A 29-Apr-22 111 0%

CBA-BPC38Ka.20 BP - RCD Drilling 23-Feb-22 05-Mar-22 10 30-Apr-22 13-May-22 111 0%

CBA-BPC38Ka.30 BP - Airlift, Cage Install and Concrete 07-Mar-22 11-Mar-22 5 14-May-22 19-May-22 111 0%

25 01 08 15 22 29 06 13 20 27 03 10 17 24 01 08 1522
1 2 3 4

April May June July

ID: 2B2C-20220422_bw
Data Date: 23-Apr-22
Print Date: 25-Apr-22_14:33
Page 3 of 21

Planned Bar

Critical Bar

Baseline

Milestone

Critical MS

Baseline MS

West Kowloon Cultural District Authority
Piling for Integrated Basement and U/G Road in Zone 2B 2C

3 Month Rolling Programme as of 22 Apr 2022
Based on CMWP Rev.0

Date Revision Checked Approved

4-Mar-22 Rev.0 KL B



Activity ID Activity Name CMWP Rev.0
Start

CMWP Rev.0
Finish

Dur Forecast / Actual
Start

Forecast / Actual
Finsih

Total Float Activity %
Complete

CBA-BPC39Jb.10 BP - Excavation 20-Jan-22 26-Jan-22 29 04-Apr-22 A 13-May-22 91 0%

CBA-BPC39Jb.20 BP - RCD Drilling 27-Jan-22 10-Feb-22 10 14-May-22 25-May-22 91 0%

CBA-BPC39Jb.30 BP - Airlift, Cage Install and Concrete 11-Feb-22 16-Feb-22 5 26-May-22 31-May-22 96 0%

CBA-BPC39K.10 BP - Excavation 06-Jun-22 11-Jun-22 7 22-Apr-22 A 29-Apr-22 111 0%

CBA-BPC39K.20 BP - RCD Drilling 13-Jun-22 23-Jun-22 10 30-Apr-22 13-May-22 111 0%

CBA-BPC39K.30 BP - Airlift, Cage Install and Concrete 24-Jun-22 29-Jun-22 5 18-Jun-22 23-Jun-22 82 0%

CBA-BPC40Ja.10 BP - Excavation 03-Mar-22 09-Mar-22 15 31-Mar-22 A 22-Apr-22 A 100%

CBA-BPC40Ja.20 BP - RCD Drilling 10-Mar-22 21-Mar-22 26 23-Apr-22 A 25-May-22 -31 0%

CBA-BPC40Ja.30 BP - Airlift, Cage Install and Concrete 22-Mar-22 26-Mar-22 5 26-May-22 31-May-22 96 0%

CBA-BPC40K.20 BP - RCD Drilling 07-Mar-22 17-Mar-22 4 21-Mar-22 A 25-Mar-22 A 100%

CBA-BPC40K.30 BP - Airlift, Cage Install and Concrete 18-Mar-22 23-Mar-22 6 26-Mar-22 A 02-Apr-22 A 100%

CBA-BPC40Ka.10 BP - Excavation 10-Jun-22 16-Jun-22 20 16-Mar-22 A 09-Apr-22 A 100%

CBA-BPC40Ka.20 BP - RCD Drilling 17-Jun-22 28-Jun-22 1 09-Apr-22 A 11-Apr-22 A 100%

CBA-BPC40Ka.30 BP - Airlift, Cage Install and Concrete 29-Jun-22 05-Jul-22 12 12-Apr-22 A 28-Apr-22 127 0%

CBA-BPC40M.10 BP - Excavation 24-Dec-21 03-Jan-22 14 14-Mar-22 A 30-Mar-22 A 100%

CBA-BPC40M.20 BP - RCD Drilling 04-Jan-22 14-Jan-22 0 31-Mar-22 A 31-Mar-22 A 100%

CBA-BPC40M.30 BP - Airlift, Cage Install and Concrete 15-Jan-22 20-Jan-22 9 01-Apr-22 A 13-Apr-22 A 100%

CBA-BPC40Na.10 BP - Excavation 12-May-22 18-May-22 6 12-May-22 18-May-22 82 0%

CBA-BPC40Na.20 BP - RCD Drilling 19-May-22 30-May-22 10 19-May-22 30-May-22 82 0%

CBA-BPC40Na.30 BP - Airlift, Cage Install and Concrete 31-May-22 06-Jun-22 5 31-May-22 06-Jun-22 87 0%

CBA-BPC40O.10 BP - Excavation 08-Jan-22 14-Jan-22 6 23-Apr-22 29-Apr-22 91 0%

CBA-BPC40O.20 BP - RCD Drilling 15-Jan-22 26-Jan-22 10 30-Apr-22 13-May-22 91 0%

CBA-BPC40O.30 BP - Airlift, Cage Install and Concrete 27-Jan-22 04-Feb-22 5 14-May-22 19-May-22 101 0%

CBA-BPC42K.10 BP - Excavation 15-Mar-22 21-Mar-22 6 19-May-22 25-May-22 -31 0%

CBA-BPC42K.20 BP - RCD Drilling 22-Mar-22 01-Apr-22 10 26-May-22 07-Jun-22 -31 0%

CBA-BPC42K.30 BP - Airlift, Cage Install and Concrete 02-Apr-22 08-Apr-22 5 08-Jun-22 13-Jun-22 91 0%

CBA-BPC43J.10 BP - Excavation 28-Apr-22 05-May-22 52 13-Apr-22 A 18-Jun-22 37 0%
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Activity ID Activity Name CMWP Rev.0
Start

CMWP Rev.0
Finish

Dur Forecast / Actual
Start

Forecast / Actual
Finsih

Total Float Activity %
Complete

CBA-BPC43J.20 BP - RCD Drilling 06-May-22 18-May-22 10 20-Jun-22 30-Jun-22 37 0%

CBA-BPC43J.30 BP - Airlift, Cage Install and Concrete 19-May-22 24-May-22 5 02-Jul-22 07-Jul-22 60 0%

CBA-BPC43K.10 BP - Excavation 31-Jan-22 09-Feb-22 6 23-Apr-22 29-Apr-22 -31 0%

CBA-BPC43K.20 BP - RCD Drilling 10-Feb-22 21-Feb-22 10 30-Apr-22 13-May-22 -31 0%

CBA-BPC43K.30 BP - Airlift, Cage Install and Concrete 22-Feb-22 26-Feb-22 5 14-May-22 19-May-22 101 0%

CBA-BPC44K.10 BP - Excavation 25-Mar-22 01-Apr-22 17 07-Mar-22 A 26-Mar-22 A 100%

CBA-BPC44K.20 BP - RCD Drilling 02-Apr-22 22-Apr-22 3 28-Mar-22 A 31-Mar-22 A 100%

CBA-BPC44K.30 BP - Airlift, Cage Install and Concrete 23-Apr-22 29-Apr-22 7 01-Apr-22 A 11-Apr-22 A 100%

P17-BP01.10 BP - Excavation 30-Apr-22 07-May-22 6 06-Jun-22 11-Jun-22 31 0%

P17-BP01.20 BP - RCD Drilling 10-May-22 26-May-22 15 13-Jun-22 29-Jun-22 31 0%

P17-BP01.30 BP - Airlift, Cage Install and Concrete 27-May-22 04-Jun-22 7 30-Jun-22 08-Jul-22 54 0%

P17-BP02.10 BP - Excavation 11-Mar-22 17-Mar-22 6 12-Jul-22 18-Jul-22 -35 0%

P17-BP02.20 BP - RCD Drilling 18-Mar-22 04-Apr-22 15 19-Jul-22 04-Aug-22 -35 0%

P17-BP03.10 BP - Excavation 24-Nov-21 30-Nov-21 6 23-Apr-22 29-Apr-22 -35 0%

P17-BP03.20 BP - RCD Drilling 01-Dec-21 17-Dec-21 15 30-Apr-22 19-May-22 -35 0%

P17-BP03.30 BP - Airlift, Cage Install and Concrete 18-Dec-21 28-Dec-21 7 20-May-22 27-May-22 97 0%

P17-BP05.10 BP - Excavation 06-Jan-22 12-Jan-22 6 23-Apr-22 29-Apr-22 -9 0%

P17-BP05.20 BP - RCD Drilling 13-Jan-22 29-Jan-22 15 30-Apr-22 19-May-22 -9 0%

P17-BP05.30 BP - Airlift, Cage Install and Concrete 31-Jan-22 10-Feb-22 7 20-May-22 27-May-22 104 0%

P17-BP07.10 BP - Excavation 15-Jul-22 21-Jul-22 6 15-Jul-22 21-Jul-22 0 0%

P17-BP07.20 BP - RCD Drilling 22-Jul-22 08-Aug-22 15 22-Jul-22 08-Aug-22 0 0%

P17-BP09.10 BP - Excavation 20-May-22 26-May-22 6 23-Jun-22 29-Jun-22 31 0%

P17-BP09.20 BP - RCD Drilling 27-May-22 18-Jun-22 19 30-Jun-22 22-Jul-22 31 0%

P17-BP10.10 BP - Excavation 10-Jan-22 15-Jan-22 10 28-Mar-22 A 09-Apr-22 A 100%

P17-BP10.20 BP - RCD Drilling 17-Jan-22 05-Feb-22 4 11-Apr-22 A 19-Apr-22 A 100%

P17-BP10.30 BP - Airlift, Cage Install and Concrete 07-Feb-22 14-Feb-22 10 20-Apr-22 A 30-Apr-22 125 0%

P17-BP12.10 BP - Excavation 20-Dec-21 28-Dec-21 6 13-May-22 19-May-22 -35 0%

P17-BP12.20 BP - RCD Drilling 29-Dec-21 15-Jan-22 15 20-May-22 07-Jun-22 -35 0%

P17-BP12.30 BP - Airlift, Cage Install and Concrete 17-Jan-22 24-Jan-22 7 08-Jun-22 15-Jun-22 89 0%

P17-BP14.10 BP - Excavation 27-Jan-22 05-Feb-22 6 31-May-22 07-Jun-22 -35 0%

P17-BP14.20 BP - RCD Drilling 07-Feb-22 28-Feb-22 19 08-Jun-22 29-Jun-22 -35 0%

P17-BP14.30 BP - Airlift, Cage Install and Concrete 01-Mar-22 09-Mar-22 8 30-Jun-22 09-Jul-22 20 0%
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Activity ID Activity Name CMWP Rev.0
Start

CMWP Rev.0
Finish

Dur Forecast / Actual
Start

Forecast / Actual
Finsih

Total Float Activity %
Complete

P17-BP15.10 BP - Excavation 27-Jun-22 04-Jul-22 6 27-Jun-22 04-Jul-22 0 0%

P17-BP15.20 BP - RCD Drilling 05-Jul-22 21-Jul-22 15 05-Jul-22 21-Jul-22 0 0%

P17-BP15.30 BP - Airlift, Cage Install and Concrete 22-Jul-22 29-Jul-22 7 22-Jul-22 29-Jul-22 24 0%

P17-BP16.10 BP - Excavation 22-Feb-22 28-Feb-22 6 23-Jun-22 29-Jun-22 -35 0%

P17-BP16.20 BP - RCD Drilling 01-Mar-22 17-Mar-22 15 30-Jun-22 18-Jul-22 -35 0%

P17-BP16.30 BP - Airlift, Cage Install and Concrete 18-Mar-22 25-Mar-22 7 19-Jul-22 26-Jul-22 13 0%

P17-BP17.10 BP - Excavation 09-Jun-22 15-Jun-22 6 09-Jun-22 15-Jun-22 0 0%

P17-BP17.20 BP - RCD Drilling 16-Jun-22 04-Jul-22 15 16-Jun-22 04-Jul-22 0 0%

P17-BP17.30 BP - Airlift, Cage Install and Concrete 05-Jul-22 12-Jul-22 7 05-Jul-22 12-Jul-22 32 0%

P18-BP01.10 BP - Excavation 18-May-22 24-May-22 6 18-May-22 24-May-22 32 0%

P18-BP01.20 BP - RCD Drilling 25-May-22 16-Jun-22 19 25-May-22 16-Jun-22 32 0%

P18-BP01.30 BP - Airlift, Cage Install and Concrete 17-Jun-22 25-Jun-22 8 17-Jun-22 25-Jun-22 58 0%

P18-BP02.10 BP - Excavation 17-Feb-22 23-Feb-22 6 07-Jul-22 13-Jul-22 -76 0%

P18-BP02.20 BP - RCD Drilling 24-Feb-22 12-Mar-22 15 14-Jul-22 30-Jul-22 -76 0%

P18-BP08.10 BP - Excavation 10-Jun-22 16-Jun-22 6 10-Jun-22 16-Jun-22 32 0%

P18-BP08.20 BP - RCD Drilling 17-Jun-22 09-Jul-22 19 17-Jun-22 09-Jul-22 32 0%

P18-BP08.30 BP - Airlift, Cage Install and Concrete 11-Jul-22 19-Jul-22 8 11-Jul-22 19-Jul-22 47 0%

P18-BP10.10 BP - Excavation 19-Nov-21 25-Nov-21 6 23-Apr-22 29-Apr-22 -76 0%

P18-BP10.20 BP - RCD Drilling 26-Nov-21 13-Dec-21 15 30-Apr-22 19-May-22 -76 0%

P18-BP10.30 BP - Airlift, Cage Install and Concrete 14-Dec-21 21-Dec-21 7 20-May-22 27-May-22 11 0%

P22&P19-BP10.10 BP - Excavation 29-Mar-22 04-Apr-22 7 22-Apr-22 A 29-Apr-22 80 0%

P22&P19-BP10.20 BP - RCD Drilling 06-Apr-22 30-Apr-22 19 30-Apr-22 24-May-22 80 0%

P22&P19-BP10.30 BP - Airlift, Cage Install and Concrete 03-May-22 12-May-22 8 25-May-22 02-Jun-22 99 0%

P22&P19-BP15.10 BP - Excavation 12-Mar-22 18-Mar-22 6 13-May-22 19-May-22 31 0%

P22&P19-BP15.20 BP - RCD Drilling 19-Mar-22 11-Apr-22 19 20-May-22 11-Jun-22 31 0%

P22&P19-BP15.30 BP - Airlift, Cage Install and Concrete 12-Apr-22 23-Apr-22 8 13-Jun-22 21-Jun-22 84 0%

P22&P19-BP16.10 BP - Excavation 13-Jun-22 18-Jun-22 6 16-Jul-22 22-Jul-22 31 0%

P22&P19-BP17.10 BP - Excavation 25-Apr-22 30-Apr-22 6 18-May-22 24-May-22 80 0%

P22&P19-BP17.20 BP - RCD Drilling 03-May-22 25-May-22 19 25-May-22 16-Jun-22 80 0%

P22&P19-BP17.30 BP - Airlift, Cage Install and Concrete 26-May-22 04-Jun-22 8 17-Jun-22 25-Jun-22 80 0%

P22&P19-BP25.10 BP - Excavation 07-Mar-22 12-Mar-22 6 22-Jun-22 28-Jun-22 51 0%

P22&P19-BP25.20 BP - RCD Drilling 14-Mar-22 04-Apr-22 19 29-Jun-22 21-Jul-22 51 0%

P22&P19-BP25.30 BP - Airlift, Cage Install and Concrete 06-Apr-22 14-Apr-22 8 22-Jul-22 30-Jul-22 51 0%

P22&P19-BP26.10 BP - Excavation 06-Jan-22 12-Jan-22 6 23-Apr-22 29-Apr-22 51 0%

P22&P19-BP26.20 BP - RCD Drilling 13-Jan-22 18-Feb-22 29 30-Apr-22 06-Jun-22 51 0%

P22&P19-BP26.30 BP - Airlift, Cage Install and Concrete 19-Feb-22 28-Feb-22 8 07-Jun-22 15-Jun-22 73 0%
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Activity ID Activity Name CMWP Rev.0
Start

CMWP Rev.0
Finish

Dur Forecast / Actual
Start

Forecast / Actual
Finsih

Total Float Activity %
Complete

P23-BP20.10 BP - Excavation 11-Jan-22 17-Jan-22 6 23-Apr-22 29-Apr-22 104 0%

P23-BP20.20 BP - RCD Drilling 18-Jan-22 07-Feb-22 15 30-Apr-22 19-May-22 104 0%

P23-BP20.30 BP - Airlift, Cage Install and Concrete 08-Feb-22 15-Feb-22 7 20-May-22 27-May-22 104 0%

P23-BP21.20 BP - RCD Drilling 08-Jul-22 25-Jul-22 7 19-Mar-22 A 28-Mar-22 A 100%

P23-BP21.30 BP - Airlift, Cage Install and Concrete 26-Jul-22 02-Aug-22 16 29-Mar-22 A 21-Apr-22 A 100%

P23-BP31.10 BP - Excavation 13-Jun-22 18-Jun-22 6 18-May-22 24-May-22 85 0%

P23-BP31.20 BP - RCD Drilling 20-Jun-22 07-Jul-22 15 25-May-22 11-Jun-22 85 0%

P23-BP31.30 BP - Airlift, Cage Install and Concrete 08-Jul-22 15-Jul-22 7 13-Jun-22 20-Jun-22 85 0%

Optional Item no. 3Optional Item no. 3Optional Item no. 3Optional Item no. 3Optional Item no. 3Optional Item no. 3Optional Item no. 3Optional Item no. 3Optional Item no. 3

CBA-BPC36Jb.10 BP (Optional Item no.3) - Excavation 28-Apr-22 05-May-22 6 28-Apr-22 05-May-22 82 0%

CBA-BPC36Jb.20 BP (Optional Item no.3) - RCD Drilling 06-May-22 18-May-22 10 06-May-22 18-May-22 82 0%

CBA-BPC36Jb.30 BP (Optional Item no.3) - Airlift, Cage Install and 
Concrete

19-May-22 24-May-22 5 19-May-22 24-May-22 92 0%

CBA-BPC36Ka.10 BP (Optional Item no.3) - Excavation 24-May-22 30-May-22 6 24-May-22 30-May-22 82 0%

CBA-BPC36Ka.20 BP (Optional Item no.3) - RCD Drilling 31-May-22 11-Jun-22 10 31-May-22 11-Jun-22 82 0%

CBA-BPC36Ka.30 BP (Optional Item no.3) - Airlift, Cage Install and 
Concrete

13-Jun-22 17-Jun-22 5 13-Jun-22 17-Jun-22 82 0%

P17-BP18.10 BP (Optional Item no.3) - Excavation 21-May-22 27-May-22 6 21-May-22 27-May-22 0 0%

P17-BP18.20 BP (Optional Item no.3) - RCD Drilling 28-May-22 15-Jun-22 15 28-May-22 15-Jun-22 0 0%

P17-BP18.30 BP (Optional Item no.3) - Airlift, Cage Install and 
Concrete

16-Jun-22 23-Jun-22 7 16-Jun-22 23-Jun-22 40 0%

P17-BP22.10 BP (Optional Item no.3) - Excavation 03-May-22 10-May-22 6 03-May-22 10-May-22 0 0%

P17-BP22.20 BP (Optional Item no.3) - RCD Drilling 11-May-22 27-May-22 15 11-May-22 27-May-22 0 0%

P17-BP22.30 BP (Optional Item no.3) - Airlift, Cage Install and 
Concrete

28-May-22 06-Jun-22 7 28-May-22 06-Jun-22 48 0%

P18-BP04.10 BP (Optional Item no.3) - Excavation 04-Jul-22 09-Jul-22 6 04-Jul-22 09-Jul-22 32 0%

P18-BP04.20 BP (Optional Item no.3) - RCD Drilling 11-Jul-22 27-Jul-22 15 11-Jul-22 27-Jul-22 32 0%

P18-BP11.10 BP (Optional Item no.3) - Excavation 21-Jul-22 27-Jul-22 6 21-Jul-22 27-Jul-22 32 0%

KD06 (Section 2)KD06 (Section 2)KD06 (Section 2)KD06 (Section 2)KD06 (Section 2)KD06 (Section 2)KD06 (Section 2)KD06 (Section 2)KD06 (Section 2)

Bored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored Piles

CBA-BPC45K.30 BP - Airlift, Cage Install and Concrete 08-Dec-22 14-Dec-22 12 11-Mar-22 A 25-Mar-22 A 100%

CBA-BPC47K.10 BP - Excavation 02-Jun-22 10-Jun-22 7 02-Jun-22 10-Jun-22 35 0%

CBA-BPC47K.20 BP - RCD Drilling 11-Jun-22 27-Jun-22 14 11-Jun-22 27-Jun-22 35 0%

CBA-BPC47K.30 BP - Airlift, Cage Install and Concrete 28-Jun-22 05-Jul-22 6 28-Jun-22 05-Jul-22 159 0%

CBA-BPC48J.10 BP - Excavation 04-Jul-22 11-Jul-22 7 08-Jul-22 15-Jul-22 48 0%
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CMWP Rev.0
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Start

Forecast / Actual
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Total Float Activity %
Complete

CBA-BPC48J.20 BP - RCD Drilling 12-Jul-22 27-Jul-22 14 16-Jul-22 01-Aug-22 48 0%

CBA-BPC49J.10 BP - Excavation 19-Apr-22 25-Apr-22 6 23-Apr-22 29-Apr-22 48 0%

CBA-BPC49J.20 BP - RCD Drilling 26-Apr-22 02-Jun-22 31 30-Apr-22 08-Jun-22 48 0%

CBA-BPC49J.30 BP - Airlift, Cage Install and Concrete 04-Jun-22 10-Jun-22 6 09-Jun-22 15-Jun-22 193 0%

CBA-BPC49K.10 BP - Excavation 20-Jun-22 27-Jun-22 7 20-Jun-22 27-Jun-22 35 0%

CBA-BPC49K.20 BP - RCD Drilling 28-Jun-22 14-Jul-22 14 28-Jun-22 14-Jul-22 35 0%

CBA-BPC49K.30 BP - Airlift, Cage Install and Concrete 15-Jul-22 21-Jul-22 6 15-Jul-22 21-Jul-22 151 0%

CBA-BPC50Ja.10 BP - Excavation 27-May-22 02-Jun-22 6 01-Jun-22 08-Jun-22 48 0%

CBA-BPC50Ja.20 BP - RCD Drilling 04-Jun-22 11-Jul-22 31 09-Jun-22 15-Jul-22 48 0%

CBA-BPC50Ja.30 BP - Airlift, Cage Install and Concrete 12-Jul-22 18-Jul-22 6 16-Jul-22 22-Jul-22 168 0%

CBA-BPC50Ka.10 BP - Excavation 08-Jul-22 14-Jul-22 6 08-Jul-22 14-Jul-22 35 0%

CBA-BPC50Ka.20 BP - RCD Drilling 15-Jul-22 19-Aug-22 31 15-Jul-22 19-Aug-22 35 0%

P22&P19-BP03.20 BP - RCD Drilling 18-Jun-22 11-Jul-22 8 14-Mar-22 A 23-Mar-22 A 100%

P22&P19-BP03.30 BP - Airlift, Cage Install and Concrete 12-Jul-22 20-Jul-22 19 24-Mar-22 A 20-Apr-22 A 100%

P22&P19-BP06.10 BP - Excavation 26-Mar-22 01-Apr-22 6 21-Jul-22 27-Jul-22 -73 0%

P22&P19-BP09.10 BP - Excavation 19-May-22 25-May-22 14 10-Mar-22 A 26-Mar-22 A 100%

P22&P19-BP09.20 BP - RCD Drilling 26-May-22 17-Jun-22 3 28-Mar-22 A 31-Mar-22 A 100%

P22&P19-BP09.30 BP - Airlift, Cage Install and Concrete 18-Jun-22 27-Jun-22 23 01-Apr-22 A 03-May-22 252 0%

P22&P19-BP14.10 BP - Excavation 05-Jul-22 11-Jul-22 6 10-Jun-22 16-Jun-22 189 0%

P22&P19-BP14.20 BP - RCD Drilling 12-Jul-22 02-Aug-22 19 17-Jun-22 09-Jul-22 189 0%

P22&P19-BP14.30 BP - Airlift, Cage Install and Concrete 03-Aug-22 11-Aug-22 8 11-Jul-22 19-Jul-22 189 0%

P22&P19-BP22.10 BP - Excavation 15-Jan-22 21-Jan-22 6 13-May-22 19-May-22 -73 0%

P22&P19-BP22.20 BP - RCD Drilling 22-Jan-22 16-Feb-22 19 20-May-22 11-Jun-22 -73 0%

P22&P19-BP22.30 BP - Airlift, Cage Install and Concrete 17-Feb-22 25-Feb-22 8 13-Jun-22 21-Jun-22 84 0%

P22&P19-BP23.10 BP - Excavation 10-Feb-22 16-Feb-22 6 06-Jun-22 11-Jun-22 -73 0%

P22&P19-BP23.20 BP - RCD Drilling 17-Feb-22 10-Mar-22 19 13-Jun-22 05-Jul-22 -73 0%

P22&P19-BP23.30 BP - Airlift, Cage Install and Concrete 11-Mar-22 19-Mar-22 8 06-Jul-22 14-Jul-22 73 0%

P22&P19-BP24.10 BP - Excavation 12-Feb-22 18-Feb-22 6 30-May-22 06-Jun-22 51 0%

P22&P19-BP24.20 BP - RCD Drilling 19-Feb-22 12-Mar-22 19 07-Jun-22 28-Jun-22 51 0%

P22&P19-BP24.30 BP - Airlift, Cage Install and Concrete 14-Mar-22 22-Mar-22 8 29-Jun-22 08-Jul-22 62 0%

P22&P19-BP28.10 BP - Excavation 04-Mar-22 10-Mar-22 6 28-Jun-22 05-Jul-22 -73 0%

P22&P19-BP28.20 BP - RCD Drilling 11-Mar-22 01-Apr-22 19 06-Jul-22 27-Jul-22 -73 0%

P23-BP07.10 BP - Excavation 15-Jun-22 21-Jun-22 6 15-Jun-22 21-Jun-22 22 0%
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Complete

P23-BP07.20 BP - RCD Drilling 22-Jun-22 14-Jul-22 19 22-Jun-22 14-Jul-22 22 0%

P23-BP07.30 BP - Airlift, Cage Install and Concrete 15-Jul-22 23-Jul-22 8 15-Jul-22 23-Jul-22 137 0%

P23-BP10.20 BP - RCD Drilling 23-Dec-21 17-Jan-22 14 17-Mar-22 A 02-Apr-22 A 100%

P23-BP10.30 BP - Airlift, Cage Install and Concrete 18-Jan-22 26-Jan-22 8 23-Apr-22 03-May-22 236 0%

P23-BP12.10 BP - Excavation 29-Jun-22 06-Jul-22 6 22-Jun-22 28-Jun-22 35 0%

P23-BP12.20 BP - RCD Drilling 07-Jul-22 28-Jul-22 19 29-Jun-22 21-Jul-22 35 0%

P23-BP12.30 BP - Airlift, Cage Install and Concrete 29-Jul-22 06-Aug-22 8 22-Jul-22 30-Jul-22 179 0%

P23-BP13.10 BP - Excavation 09-Jan-23 14-Jan-23 14 11-Apr-22 A 29-Apr-22 232 0%

P23-BP13.20 BP - RCD Drilling 16-Jan-23 04-Feb-23 15 30-Apr-22 19-May-22 232 0%

P23-BP13.30 BP - Airlift, Cage Install and Concrete 06-Feb-23 13-Feb-23 7 20-May-22 27-May-22 232 0%

P23-BP14.10 BP - Excavation 16-Jun-22 22-Jun-22 6 22-Jun-22 28-Jun-22 64 0%

P23-BP14.20 BP - RCD Drilling 23-Jun-22 15-Jul-22 19 29-Jun-22 21-Jul-22 64 0%

P23-BP14.30 BP - Airlift, Cage Install and Concrete 16-Jul-22 25-Jul-22 8 22-Jul-22 30-Jul-22 155 0%

P23-BP15.10 BP - Excavation 05-Feb-22 11-Feb-22 6 18-May-22 24-May-22 64 0%

P23-BP15.20 BP - RCD Drilling 12-Feb-22 17-Mar-22 29 25-May-22 28-Jun-22 64 0%

P23-BP15.30 BP - Airlift, Cage Install and Concrete 18-Mar-22 26-Mar-22 8 29-Jun-22 08-Jul-22 198 0%

P23-BP17.30 BP - Airlift, Cage Install and Concrete 11-Apr-22 22-Apr-22 13 08-Mar-22 A 23-Mar-22 A 100%

P23-BP18.10 BP - Excavation 27-Sep-22 05-Oct-22 11 26-Mar-22 A 09-Apr-22 A 100%

P23-BP18.20 BP - RCD Drilling 06-Oct-22 27-Oct-22 27 11-Apr-22 A 17-May-22 233 0%

P23-BP18.30 BP - Airlift, Cage Install and Concrete 28-Oct-22 05-Nov-22 8 18-May-22 26-May-22 233 0%

P23-BP25.10 BP - Excavation 11-Jan-22 17-Jan-22 6 23-Apr-22 29-Apr-22 64 0%

P23-BP25.20 BP - RCD Drilling 18-Jan-22 11-Feb-22 19 30-Apr-22 24-May-22 64 0%

P23-BP25.30 BP - Airlift, Cage Install and Concrete 12-Feb-22 21-Feb-22 8 25-May-22 02-Jun-22 219 0%

P23-BP26.10 BP - Excavation 09-Jul-22 15-Jul-22 6 15-Jul-22 21-Jul-22 64 0%

P23-BP26.20 BP - RCD Drilling 16-Jul-22 18-Aug-22 29 22-Jul-22 24-Aug-22 64 0%

P24&27-BP06.10 BP - Excavation 08-Jul-22 14-Jul-22 6 08-Jul-22 14-Jul-22 51 0%

P24&27-BP06.20 BP - RCD Drilling 15-Jul-22 17-Aug-22 29 15-Jul-22 17-Aug-22 51 0%

P24&27-BP09.10 BP - Excavation 23-Jul-22 29-Jul-22 6 04-Jul-22 09-Jul-22 54 0%

P24&27-BP09.20 BP - RCD Drilling 30-Jul-22 01-Sep-22 29 11-Jul-22 12-Aug-22 54 0%

P24&27-BP27.10 BP - Excavation 24-Feb-22 02-Mar-22 6 30-May-22 06-Jun-22 -55 0%

P24&27-BP27.20 BP - RCD Drilling 03-Mar-22 24-Mar-22 19 07-Jun-22 28-Jun-22 -55 0%

P24&27-BP27.30 BP - Airlift, Cage Install and Concrete 25-Mar-22 02-Apr-22 8 29-Jun-22 08-Jul-22 134 0%

P24&27-BP28.10 BP - Excavation 18-Mar-22 24-Mar-22 6 22-Jun-22 28-Jun-22 -55 0%
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Forecast / Actual
Finsih
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P24&27-BP28.20 BP - RCD Drilling 25-Mar-22 20-Apr-22 19 29-Jun-22 21-Jul-22 -55 0%

P24&27-BP28.30 BP - Airlift, Cage Install and Concrete 21-Apr-22 29-Apr-22 8 22-Jul-22 30-Jul-22 123 0%

P24&27-BP30.10 BP - Excavation 28-Dec-21 04-Jan-22 6 23-Apr-22 29-Apr-22 -73 0%

P24&27-BP30.20 BP - RCD Drilling 05-Jan-22 21-Jan-22 15 30-Apr-22 19-May-22 -73 0%

P24&27-BP30.30 BP - Airlift, Cage Install and Concrete 22-Jan-22 29-Jan-22 7 20-May-22 27-May-22 96 0%

P24&27-BP36.10 BP - Excavation 08-Jul-22 14-Jul-22 6 08-Jul-22 14-Jul-22 22 0%

P24&27-BP36.20 BP - RCD Drilling 15-Jul-22 05-Aug-22 19 15-Jul-22 05-Aug-22 22 0%

KD07 (Section 3)KD07 (Section 3)KD07 (Section 3)KD07 (Section 3)KD07 (Section 3)KD07 (Section 3)KD07 (Section 3)KD07 (Section 3)KD07 (Section 3)

Trial Pile (P30-BP76)Trial Pile (P30-BP76)Trial Pile (P30-BP76)Trial Pile (P30-BP76)Trial Pile (P30-BP76)Trial Pile (P30-BP76)Trial Pile (P30-BP76)Trial Pile (P30-BP76)Trial Pile (P30-BP76)

P30-BP76.10 BP (Trial Pile for Schedule 1) - Excavation 29-Dec-21 05-Jan-22 53 17-Jan-22 A 23-Mar-22 A 100%

P30-BP76.20 BP (Trial Pile for Schedule 1) - RCD Drilling 06-Jan-22 01-Mar-22 66 24-Mar-22 A 16-Jun-22 -66 0%

P30-BP76.30 BP (Trial Pile for Schedule 1) - Airlift, Cage Install and 
Concrete

02-Mar-22 11-Mar-22 9 17-Jun-22 27-Jun-22 -66 0%

Trial Pile (P24&P27-BP34)Trial Pile (P24&P27-BP34)Trial Pile (P24&P27-BP34)Trial Pile (P24&P27-BP34)Trial Pile (P24&P27-BP34)Trial Pile (P24&P27-BP34)Trial Pile (P24&P27-BP34)Trial Pile (P24&P27-BP34)Trial Pile (P24&P27-BP34)

P24&27-BP34.30 BP (Trial Pile for Schedule 2) - Airlift, Cage Install and 
Concrete

19-Feb-22 28-Feb-22 8 19-Mar-22 A 29-Mar-22 A 100%

Bored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored Piles

CBA-BPC52Ka.10 BP - Excavation 05-Oct-22 11-Oct-22 30 22-Mar-22 A 29-Apr-22 309 0%

CBA-BPC52Ka.20 BP - RCD Drilling 12-Oct-22 16-Nov-22 31 30-Apr-22 08-Jun-22 309 0%

CBA-BPC52Ka.30 BP - Airlift, Cage Install and Concrete 17-Nov-22 23-Nov-22 6 09-Jun-22 15-Jun-22 309 0%

P24&27-BP01.10 BP - Excavation 26-Aug-22 01-Sep-22 96 19-Apr-22 A 12-Aug-22 54 0%

P24&27-BP08.10 BP - Excavation 12-Feb-22 18-Feb-22 6 23-Apr-22 29-Apr-22 129 0%

P24&27-BP08.20 BP - RCD Drilling 19-Feb-22 24-Mar-22 29 30-Apr-22 06-Jun-22 129 0%

P24&27-BP08.30 BP - Airlift, Cage Install and Concrete 25-Mar-22 02-Apr-22 8 07-Jun-22 15-Jun-22 309 0%

P24&27-BP14.10 BP - Excavation 16-May-22 21-May-22 23 30-Mar-22 A 29-Apr-22 54 0%

P24&27-BP14.20 BP - RCD Drilling 23-May-22 14-Jun-22 19 30-Apr-22 24-May-22 54 0%

P24&27-BP14.30 BP - Airlift, Cage Install and Concrete 15-Jun-22 23-Jun-22 8 25-May-22 02-Jun-22 171 0%

P24&27-BP19.10 BP - Excavation 11-Apr-22 20-Apr-22 6 15-Jul-22 21-Jul-22 -55 0%

P24&27-BP19.20 BP - RCD Drilling 21-Apr-22 26-May-22 29 22-Jul-22 24-Aug-22 -55 0%

P24&27-BP25.10 BP - Excavation 18-Jan-22 24-Jan-22 6 23-Apr-22 29-Apr-22 -55 0%

P24&27-BP25.20 BP - RCD Drilling 25-Jan-22 02-Mar-22 29 30-Apr-22 06-Jun-22 -55 0%

P24&27-BP25.30 BP - Airlift, Cage Install and Concrete 03-Mar-22 11-Mar-22 8 07-Jun-22 15-Jun-22 145 0%

P26-BP01.10 BP - Excavation 16-May-22 21-May-22 6 05-Jul-22 11-Jul-22 129 0%
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Activity ID Activity Name CMWP Rev.0
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CMWP Rev.0
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Start

Forecast / Actual
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Total Float Activity %
Complete

P26-BP01.20 BP - RCD Drilling 23-May-22 14-Jul-22 44 12-Jul-22 31-Aug-22 129 0%

P26-BP03.10 BP - Excavation 06-Apr-22 12-Apr-22 6 30-May-22 06-Jun-22 129 0%

P26-BP03.20 BP - RCD Drilling 13-Apr-22 21-May-22 29 07-Jun-22 11-Jul-22 129 0%

P26-BP03.30 BP - Airlift, Cage Install and Concrete 23-May-22 31-May-22 8 12-Jul-22 20-Jul-22 233 0%

P26-BP06.10 BP - Excavation 22-Jul-22 28-Jul-22 6 15-Jul-22 21-Jul-22 35 0%

P26-BP06.20 BP - RCD Drilling 29-Jul-22 31-Aug-22 29 22-Jul-22 24-Aug-22 35 0%

P26-BP08.30 BP - Airlift, Cage Install and Concrete 20-Apr-22 28-Apr-22 17 14-Mar-22 A 02-Apr-22 A 100%

P26-BP10.10 BP - Excavation 29-Sep-22 07-Oct-22 18 06-Apr-22 A 29-Apr-22 203 0%

P26-BP10.20 BP - RCD Drilling 08-Oct-22 29-Oct-22 19 30-Apr-22 24-May-22 203 0%

P26-BP10.30 BP - Airlift, Cage Install and Concrete 31-Oct-22 08-Nov-22 8 25-May-22 02-Jun-22 203 0%

P26-BP11.10 BP - Excavation 19-May-22 25-May-22 6 30-May-22 06-Jun-22 35 0%

P26-BP11.20 BP - RCD Drilling 26-May-22 17-Jun-22 19 07-Jun-22 28-Jun-22 35 0%

P26-BP11.30 BP - Airlift, Cage Install and Concrete 18-Jun-22 27-Jun-22 8 29-Jun-22 08-Jul-22 290 0%

P28&29-BP01.10 BP - Excavation 16-Mar-22 22-Mar-22 6 08-Jun-22 14-Jun-22 -65 0%

P28&29-BP01.20 BP - RCD Drilling 23-Mar-22 09-Apr-22 15 15-Jun-22 02-Jul-22 -65 0%

P28&29-BP01.30 BP - Airlift, Cage Install and Concrete 11-Apr-22 21-Apr-22 7 04-Jul-22 11-Jul-22 -9 0%

P28&29-BP03.10 BP - Excavation 26-Feb-22 04-Mar-22 6 20-May-22 26-May-22 -65 0%

P28&29-BP03.20 BP - RCD Drilling 05-Mar-22 22-Mar-22 15 27-May-22 14-Jun-22 -65 0%

P28&29-BP03.30 BP - Airlift, Cage Install and Concrete 23-Mar-22 30-Mar-22 7 15-Jun-22 22-Jun-22 -1 0%

P28&29-BP05.10 BP - Excavation 08-Jun-22 14-Jun-22 6 18-May-22 24-May-22 54 0%

P28&29-BP05.20 BP - RCD Drilling 15-Jun-22 07-Jul-22 19 25-May-22 16-Jun-22 54 0%

P28&29-BP05.30 BP - Airlift, Cage Install and Concrete 08-Jul-22 16-Jul-22 8 17-Jun-22 25-Jun-22 160 0%

P28&29-BP09.10 BP - Excavation 30-Jun-22 07-Jul-22 6 10-Jun-22 16-Jun-22 54 0%

P28&29-BP09.20 BP - RCD Drilling 08-Jul-22 29-Jul-22 19 17-Jun-22 09-Jul-22 54 0%

P28&29-BP09.30 BP - Airlift, Cage Install and Concrete 30-Jul-22 08-Aug-22 8 11-Jul-22 19-Jul-22 149 0%

P28&29-BP11.10 BP - Excavation 09-Feb-22 15-Feb-22 6 30-Apr-22 07-May-22 -65 0%

P28&29-BP11.20 BP - RCD Drilling 16-Feb-22 04-Mar-22 15 10-May-22 26-May-22 -65 0%

P28&29-BP11.30 BP - Airlift, Cage Install and Concrete 05-Mar-22 12-Mar-22 7 28-May-22 06-Jun-22 6 0%

P28&29-BP13.10 BP - Excavation 25-Apr-22 30-Apr-22 6 14-Jul-22 20-Jul-22 -65 0%

P28&29-BP13.20 BP - RCD Drilling 03-May-22 20-May-22 15 21-Jul-22 06-Aug-22 -65 0%

P28&29-BP15.10 BP - Excavation 02-Apr-22 09-Apr-22 6 25-Jun-22 02-Jul-22 -65 0%

P28&29-BP15.20 BP - RCD Drilling 11-Apr-22 30-Apr-22 15 04-Jul-22 20-Jul-22 -65 0%

P28&29-BP15.30 BP - Airlift, Cage Install and Concrete 03-May-22 11-May-22 7 21-Jul-22 28-Jul-22 -17 0%

P30-BP57.10 BP - Excavation 25-Oct-22 31-Oct-22 22 11-Mar-22 A 07-Apr-22 A 100%
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P30-BP57.20 BP - RCD Drilling 01-Nov-22 03-Dec-22 39 08-Apr-22 A 28-May-22 315 0%

P30-BP57.30 BP - Airlift, Cage Install and Concrete 05-Dec-22 13-Dec-22 8 30-May-22 08-Jun-22 315 0%

P30-BP59.10 BP - Excavation 23-Feb-22 01-Mar-22 91 06-Jan-22 A 29-Apr-22 -15 0%

P30-BP59.20 BP - RCD Drilling 02-Mar-22 04-Apr-22 29 30-Apr-22 06-Jun-22 -15 0%

P30-BP59.30 BP - Airlift, Cage Install and Concrete 06-Apr-22 14-Apr-22 8 07-Jun-22 15-Jun-22 177 0%

P30-BP66.10 BP - Excavation 21-Mar-22 26-Mar-22 6 31-May-22 07-Jun-22 9 0%

P30-BP66.20 BP - RCD Drilling 28-Mar-22 14-Apr-22 15 08-Jun-22 24-Jun-22 9 0%

P30-BP66.30 BP - Airlift, Cage Install and Concrete 19-Apr-22 26-Apr-22 7 25-Jun-22 04-Jul-22 151 0%

P30-BP67.20 BP - RCD Drilling 21-Sep-22 10-Oct-22 15 14-Mar-22 A 31-Mar-22 A 100%

P30-BP67.30 BP - Airlift, Cage Install and Concrete 11-Oct-22 18-Oct-22 12 01-Apr-22 A 20-Apr-22 A 100%

P30-BP72.10 BP - Excavation 04-Aug-22 10-Aug-22 54 07-Feb-22 A 12-Apr-22 A 100%

P30-BP72.20 BP - RCD Drilling 11-Aug-22 27-Aug-22 21 13-Apr-22 A 12-May-22 120 0%

P30-BP72.30 BP - Airlift, Cage Install and Concrete 29-Aug-22 05-Sep-22 7 13-May-22 20-May-22 322 0%

P30-BP73.10 BP - Excavation 08-Apr-22 14-Apr-22 52 22-Apr-22 A 24-Jun-22 9 0%

P30-BP73.20 BP - RCD Drilling 19-Apr-22 06-May-22 15 25-Jun-22 13-Jul-22 9 0%

P30-BP73.30 BP - Airlift, Cage Install and Concrete 07-May-22 16-May-22 7 14-Jul-22 21-Jul-22 143 0%

KD08 (Section 4)KD08 (Section 4)KD08 (Section 4)KD08 (Section 4)KD08 (Section 4)KD08 (Section 4)KD08 (Section 4)KD08 (Section 4)KD08 (Section 4)

Bored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored Piles

CBA-BPC52Va.10 BP - Excavation 23-Apr-22 29-Apr-22 6 06-May-22 13-May-22 -10 0%

CBA-BPC52Va.20 BP - RCD Drilling 30-Apr-22 13-May-22 10 14-May-22 25-May-22 -10 0%

CBA-BPC52Va.30 BP - Airlift, Cage Install and Concrete 14-May-22 19-May-22 5 26-May-22 31-May-22 138 0%

P26-BP12.10 BP - Excavation 09-Apr-22 19-Apr-22 6 23-Apr-22 29-Apr-22 35 0%

P26-BP12.20 BP - RCD Drilling 20-Apr-22 25-May-22 29 30-Apr-22 06-Jun-22 35 0%

P26-BP12.30 BP - Airlift, Cage Install and Concrete 26-May-22 04-Jun-22 8 07-Jun-22 15-Jun-22 201 0%

P26-BP15.10 BP - Excavation 19-May-22 25-May-22 6 31-May-22 07-Jun-22 -10 0%

P26-BP15.20 BP - RCD Drilling 26-May-22 02-Jul-22 31 08-Jun-22 14-Jul-22 -10 0%

P26-BP15.30 BP - Airlift, Cage Install and Concrete 04-Jul-22 09-Jul-22 6 15-Jul-22 21-Jul-22 107 0%

P26-BP16.10 BP - Excavation 24-Jun-22 02-Jul-22 7 07-Jul-22 14-Jul-22 -10 0%

P26-BP16.20 BP - RCD Drilling 04-Jul-22 19-Jul-22 14 15-Jul-22 30-Jul-22 -10 0%

P30-BP02.10 BP - Excavation 23-Jun-22 29-Jun-22 6 28-Jun-22 05-Jul-22 31 0%

P30-BP02.20 BP - RCD Drilling 30-Jun-22 18-Jul-22 15 06-Jul-22 22-Jul-22 31 0%
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Activity ID Activity Name CMWP Rev.0
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CMWP Rev.0
Finish

Dur Forecast / Actual
Start

Forecast / Actual
Finsih

Total Float Activity %
Complete

P30-BP03.10 BP - Excavation 10-Mar-22 16-Mar-22 16 08-Apr-22 A 29-Apr-22 31 0%

P30-BP03.20 BP - RCD Drilling 17-Mar-22 02-Apr-22 15 30-Apr-22 19-May-22 31 0%

P30-BP03.30 BP - Airlift, Cage Install and Concrete 04-Apr-22 12-Apr-22 7 20-May-22 27-May-22 45 0%

P30-BP07.10 BP - Excavation 03-Aug-22 09-Aug-22 9 23-Mar-22 A 02-Apr-22 A 100%

P30-BP07.20 BP - RCD Drilling 10-Aug-22 26-Aug-22 4 04-Apr-22 A 09-Apr-22 A 100%

P30-BP07.30 BP - Airlift, Cage Install and Concrete 27-Aug-22 03-Sep-22 15 11-Apr-22 A 30-Apr-22 237 0%

P30-BP11.10 BP - Excavation 07-May-22 14-May-22 6 13-May-22 19-May-22 31 0%

P30-BP11.20 BP - RCD Drilling 16-May-22 07-Jun-22 19 20-May-22 11-Jun-22 31 0%

P30-BP11.30 BP - Airlift, Cage Install and Concrete 08-Jun-22 16-Jun-22 8 13-Jun-22 21-Jun-22 48 0%

P30-BP17.10 BP - Excavation 06-Jan-23 12-Jan-23 37 20-Apr-22 A 04-Jun-22 183 0%

P30-BP17.20 BP - RCD Drilling 13-Jan-23 07-Feb-23 19 06-Jun-22 27-Jun-22 183 0%

P30-BP17.30 BP - Airlift, Cage Install and Concrete 08-Feb-23 16-Feb-23 8 28-Jun-22 07-Jul-22 183 0%

P30-BP18.10 BP - Excavation 12-Jul-22 18-Jul-22 6 16-Jul-22 22-Jul-22 31 0%

P30-BP19.10 BP - Excavation 16-Dec-21 22-Dec-21 6 23-Apr-22 29-Apr-22 -19 0%

P30-BP19.20 BP - RCD Drilling 23-Dec-21 28-Jan-22 29 30-Apr-22 06-Jun-22 -19 0%

P30-BP19.30 BP - Airlift, Cage Install and Concrete 29-Jan-22 10-Feb-22 8 07-Jun-22 15-Jun-22 178 0%

P30-BP24.10 BP - Excavation 22-Jan-22 28-Jan-22 44 09-Apr-22 A 06-Jun-22 -19 0%

P30-BP24.20 BP - RCD Drilling 29-Jan-22 23-Feb-22 19 07-Jun-22 28-Jun-22 -19 0%

P30-BP24.30 BP - Airlift, Cage Install and Concrete 24-Feb-22 04-Mar-22 8 29-Jun-22 08-Jul-22 167 0%

P30-BP26.10 BP - Excavation 08-Aug-22 13-Aug-22 15 15-Mar-22 A 01-Apr-22 A 100%

P30-BP26.20 BP - RCD Drilling 15-Aug-22 31-Aug-22 9 02-Apr-22 A 14-Apr-22 A 100%

P30-BP26.30 BP - Airlift, Cage Install and Concrete 01-Sep-22 08-Sep-22 11 19-Apr-22 A 30-Apr-22 237 0%

P30-BP31.10 BP - Excavation 17-Feb-22 23-Feb-22 6 22-Jun-22 28-Jun-22 -19 0%

P30-BP31.20 BP - RCD Drilling 24-Feb-22 29-Mar-22 29 29-Jun-22 02-Aug-22 -19 0%

P30-BP33.20 BP - RCD Drilling 21-Apr-22 10-May-22 17 08-Mar-22 A 28-Mar-22 A 100%

P30-BP33.30 BP - Airlift, Cage Install and Concrete 11-May-22 18-May-22 8 29-Mar-22 A 08-Apr-22 A 100%

P30-BP41.10 BP - Excavation 19-Jan-22 25-Jan-22 64 10-Feb-22 A 29-Apr-22 9 0%

P30-BP41.20 BP - RCD Drilling 26-Jan-22 15-Feb-22 15 30-Apr-22 19-May-22 9 0%
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Activity ID Activity Name CMWP Rev.0
Start

CMWP Rev.0
Finish

Dur Forecast / Actual
Start

Forecast / Actual
Finsih

Total Float Activity %
Complete

P30-BP41.30 BP - Airlift, Cage Install and Concrete 16-Feb-22 23-Feb-22 7 20-May-22 27-May-22 209 0%

P30-BP44.10 BP - Excavation 29-Mar-22 04-Apr-22 6 30-May-22 06-Jun-22 -15 0%

P30-BP44.20 BP - RCD Drilling 06-Apr-22 14-May-22 29 07-Jun-22 11-Jul-22 -15 0%

P30-BP44.30 BP - Airlift, Cage Install and Concrete 16-May-22 24-May-22 8 12-Jul-22 20-Jul-22 156 0%

P30-BP47.10 BP - Excavation 09-Feb-22 15-Feb-22 6 13-May-22 19-May-22 9 0%

P30-BP47.20 BP - RCD Drilling 16-Feb-22 04-Mar-22 15 20-May-22 07-Jun-22 9 0%

P30-BP47.30 BP - Airlift, Cage Install and Concrete 05-Mar-22 12-Mar-22 7 08-Jun-22 15-Jun-22 201 0%

P30-BP50.10 BP - Excavation 07-May-22 14-May-22 6 05-Jul-22 11-Jul-22 -15 0%

P30-BP50.20 BP - RCD Drilling 16-May-22 07-Jun-22 19 12-Jul-22 02-Aug-22 -15 0%

P30-BP54.10 BP - Excavation 12-Jan-23 18-Jan-23 29 23-Mar-22 A 29-Apr-22 216 0%

P30-BP54.20 BP - RCD Drilling 19-Jan-23 08-Feb-23 15 30-Apr-22 19-May-22 216 0%

P30-BP54.30 BP - Airlift, Cage Install and Concrete 09-Feb-23 16-Feb-23 7 20-May-22 27-May-22 216 0%

P30-BP58.10 BP - Excavation 26-Feb-22 04-Mar-22 34 23-Feb-22 A 04-Apr-22 A 100%

P30-BP58.20 BP - RCD Drilling 05-Mar-22 26-Mar-22 31 06-Apr-22 A 17-May-22 217 0%

P30-BP58.30 BP - Airlift, Cage Install and Concrete 28-Mar-22 06-Apr-22 8 18-May-22 26-May-22 217 0%

P30-BP62.10 BP - Excavation 29-Apr-22 06-May-22 6 07-Jul-22 13-Jul-22 9 0%

P30-BP62.20 BP - RCD Drilling 07-May-22 25-May-22 15 14-Jul-22 30-Jul-22 9 0%

Socketed Steel H- PilesSocketed Steel H- PilesSocketed Steel H- PilesSocketed Steel H- PilesSocketed Steel H- PilesSocketed Steel H- PilesSocketed Steel H- PilesSocketed Steel H- PilesSocketed Steel H- Piles
Socketed Steel H- Pile ConstructionSocketed Steel H- Pile ConstructionSocketed Steel H- Pile ConstructionSocketed Steel H- Pile ConstructionSocketed Steel H- Pile ConstructionSocketed Steel H- Pile ConstructionSocketed Steel H- Pile ConstructionSocketed Steel H- Pile ConstructionSocketed Steel H- Pile Construction

SHP-BW-52Y1a-P1 Socketed Steel H Piling 13-Apr-22 26-Apr-22 13 23-Mar-22 A 08-Apr-22 A 100%

SHP-BW-52Y1a-P2 Socketed Steel H Piling 21-Apr-22 30-Apr-22 9 30-Apr-22 12-May-22 78 0%

SHP-BW-53Y1-P1 Socketed Steel H Piling 26-Apr-22 06-May-22 11 28-Mar-22 A 11-Apr-22 A 100%

SHP-BW-53Y1-P2 Socketed Steel H Piling 30-Apr-22 12-May-22 9 13-May-22 23-May-22 78 0%

SHP-BW-54Y1b-P1 Socketed Steel H Piling 06-May-22 17-May-22 10 01-Apr-22 A 14-Apr-22 A 100%

SHP-BW-54Y1b-P2 Socketed Steel H Piling 12-May-22 21-May-22 9 24-May-22 02-Jun-22 78 0%

SHP-C52Wa-P1 Socketed Steel H Piling 17-May-22 26-May-22 9 28-May-22 08-Jun-22 78 0%

SHP-C52Wa-P2 Socketed Steel H Piling 21-May-22 31-May-22 9 02-Jun-22 13-Jun-22 78 0%

SHP-C52Wa-P3 Socketed Steel H Piling 26-May-22 06-Jun-22 49 19-Apr-22 A 17-Jun-22 78 0%

SHP-C52Wa-P4 Socketed Steel H Piling 31-May-22 10-Jun-22 11 19-Mar-22 A 01-Apr-22 A 100%

SHP-C52Wa-P5 Socketed Steel H Piling 06-Jun-22 15-Jun-22 9 18-Jun-22 28-Jun-22 78 0%

SHP-C52Wa-P6 Socketed Steel H Piling 10-Jun-22 20-Jun-22 9 23-Jun-22 04-Jul-22 78 0%
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Activity ID Activity Name CMWP Rev.0
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CMWP Rev.0
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Start

Forecast / Actual
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Total Float Activity %
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SHP-C52Xb-P1 Socketed Steel H Piling 15-Jun-22 24-Jun-22 9 28-Jun-22 08-Jul-22 78 0%

SHP-C52Xb-P2 Socketed Steel H Piling 20-Jun-22 29-Jun-22 9 04-Jul-22 13-Jul-22 78 0%

SHP-C52Xb-P3 Socketed Steel H Piling 24-Jun-22 05-Jul-22 9 08-Jul-22 18-Jul-22 78 0%

SHP-C52Xb-P4 Socketed Steel H Piling 29-Jun-22 09-Jul-22 12 22-Mar-22 A 06-Apr-22 A 100%

SHP-C52Xb-P5 Socketed Steel H Piling 05-Jul-22 14-Jul-22 9 19-Jul-22 28-Jul-22 78 0%

SHP-C52Xc-P4 Socketed Steel H Piling 28-Jul-22 06-Aug-22 15 13-Apr-22 A 04-May-22 169 0%

SHP-C53W-P4 Socketed Steel H Piling 25-Aug-22 03-Sep-22 16 12-Apr-22 A 04-May-22 194 0%

SHP-C53X-P4 Socketed Steel H Piling 23-Sep-22 05-Oct-22 12 25-Mar-22 A 09-Apr-22 A 100%

SHP-C53Xa-P3 Socketed Steel H Piling 27-Jun-22 07-Jul-22 9 27-Jun-22 07-Jul-22 75 0%

SHP-C53Xa-P4 Socketed Steel H Piling 02-Jul-22 12-Jul-22 10 30-Mar-22 A 12-Apr-22 A 100%

SHP-C53Xa-P5 Socketed Steel H Piling 07-Jul-22 16-Jul-22 9 08-Jul-22 18-Jul-22 75 0%

SHP-C53Xa-P6 Socketed Steel H Piling 12-Jul-22 21-Jul-22 9 13-Jul-22 22-Jul-22 75 0%

SHP-C54Wa-P4 Socketed Steel H Piling 05-Aug-22 15-Aug-22 18 09-Apr-22 A 04-May-22 162 0%

SHP-C54Xa-P4 Socketed Steel H Piling 02-Sep-22 13-Sep-22 20 07-Apr-22 A 04-May-22 486 0%

SHP-C54Xb-P4 Socketed Steel H Piling 03-Oct-22 13-Oct-22 12 04-Apr-22 A 22-Apr-22 A 100%

KD09 (Section 5)KD09 (Section 5)KD09 (Section 5)KD09 (Section 5)KD09 (Section 5)KD09 (Section 5)KD09 (Section 5)KD09 (Section 5)KD09 (Section 5)

Trial Piles (P23-BP68)Trial Piles (P23-BP68)Trial Piles (P23-BP68)Trial Piles (P23-BP68)Trial Piles (P23-BP68)Trial Piles (P23-BP68)Trial Piles (P23-BP68)Trial Piles (P23-BP68)Trial Piles (P23-BP68)

P23-BP68.30 BP (Trial Pile for Schedule 4) - Airlift, Cage Install and 
Concrete

27-Jan-22 08-Feb-22 8 22-Mar-22 A 31-Mar-22 A 100%

Bored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored Piles

CBA-BPC40P.10 BP - Excavation 17-Jun-22 23-Jun-22 6 06-Jun-22 11-Jun-22 152 0%

CBA-BPC40P.20 BP - RCD Drilling 24-Jun-22 06-Jul-22 10 13-Jun-22 23-Jun-22 152 0%

CBA-BPC40P.30 BP - Airlift, Cage Install and Concrete 07-Jul-22 12-Jul-22 5 24-Jun-22 29-Jun-22 182 0%

CBA-BPC40Pa.10 BP - Excavation 02-Aug-22 08-Aug-22 6 21-Jul-22 27-Jul-22 152 0%

CBA-BPC40Q.10 BP - Excavation 28-Jun-22 06-Jul-22 7 16-Jun-22 23-Jun-22 152 0%

CBA-BPC40Q.20 BP - RCD Drilling 07-Jul-22 22-Jul-22 14 24-Jun-22 11-Jul-22 152 0%

CBA-BPC40Q.30 BP - Airlift, Cage Install and Concrete 23-Jul-22 29-Jul-22 6 12-Jul-22 18-Jul-22 173 0%

CBA-BPC40S.10 BP - Excavation 15-Jul-22 22-Jul-22 7 04-Jul-22 11-Jul-22 152 0%

CBA-BPC40S.20 BP - RCD Drilling 23-Jul-22 08-Aug-22 14 12-Jul-22 27-Jul-22 152 0%

CBA-BPC52U.10 BP - Excavation 06-May-22 13-May-22 6 19-May-22 25-May-22 -10 0%

CBA-BPC52U.20 BP - RCD Drilling 14-May-22 25-May-22 10 26-May-22 07-Jun-22 -10 0%
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CBA-BPC52U.30 BP - Airlift, Cage Install and Concrete 26-May-22 31-May-22 5 08-Jun-22 13-Jun-22 133 0%

P18-BP16.10 BP - Excavation 20-Dec-21 28-Dec-21 6 13-May-22 19-May-22 -76 0%

P18-BP16.20 BP - RCD Drilling 29-Dec-21 15-Jan-22 15 20-May-22 07-Jun-22 -76 0%

P18-BP16.30 BP - Airlift, Cage Install and Concrete 17-Jan-22 24-Jan-22 7 08-Jun-22 15-Jun-22 3 0%

P18-BP19.10 BP - Excavation 16-Jul-22 22-Jul-22 6 16-Jul-22 22-Jul-22 140 0%

P18-BP21.10 BP - Excavation 27-Jan-22 05-Feb-22 6 18-Jun-22 24-Jun-22 -76 0%

P18-BP21.20 BP - RCD Drilling 07-Feb-22 23-Feb-22 15 25-Jun-22 13-Jul-22 -76 0%

P18-BP21.30 BP - Airlift, Cage Install and Concrete 24-Feb-22 03-Mar-22 7 14-Jul-22 21-Jul-22 -13 0%

P18-BP23.10 BP - Excavation 10-Jan-22 15-Jan-22 6 31-May-22 07-Jun-22 -76 0%

P18-BP23.20 BP - RCD Drilling 17-Jan-22 05-Feb-22 15 08-Jun-22 24-Jun-22 -76 0%

P18-BP23.30 BP - Airlift, Cage Install and Concrete 07-Feb-22 14-Feb-22 7 25-Jun-22 04-Jul-22 -5 0%

P18-BP27.10 BP - Excavation 18-May-22 24-May-22 6 18-May-22 24-May-22 140 0%

P18-BP27.20 BP - RCD Drilling 25-May-22 11-Jun-22 15 25-May-22 11-Jun-22 140 0%

P18-BP27.30 BP - Airlift, Cage Install and Concrete 13-Jun-22 20-Jun-22 7 13-Jun-22 20-Jun-22 182 0%

P18-BP28.10 BP - Excavation 11-Mar-22 17-Mar-22 6 12-Jul-22 18-Jul-22 -22 0%

P18-BP28.20 BP - RCD Drilling 18-Mar-22 04-Apr-22 15 19-Jul-22 04-Aug-22 -22 0%

P18-BP33.10 BP - Excavation 22-Feb-22 28-Feb-22 6 23-Jun-22 29-Jun-22 -22 0%

P18-BP33.20 BP - RCD Drilling 01-Mar-22 17-Mar-22 15 30-Jun-22 18-Jul-22 -22 0%

P18-BP33.30 BP - Airlift, Cage Install and Concrete 18-Mar-22 25-Mar-22 7 19-Jul-22 26-Jul-22 93 0%

P18-BP35.10 BP - Excavation 28-Jun-22 05-Jul-22 6 28-Jun-22 05-Jul-22 140 0%

P18-BP35.20 BP - RCD Drilling 06-Jul-22 22-Jul-22 15 06-Jul-22 22-Jul-22 140 0%

P18-BP36.10 BP - Excavation 20-Dec-21 28-Dec-21 6 23-Apr-22 29-Apr-22 -22 0%

P18-BP36.20 BP - RCD Drilling 29-Dec-21 15-Jan-22 15 30-Apr-22 19-May-22 -22 0%

P18-BP36.30 BP - Airlift, Cage Install and Concrete 17-Jan-22 24-Jan-22 7 20-May-22 27-May-22 120 0%

P18-BP37.10 BP - Excavation 06-Jun-22 11-Jun-22 6 06-Jun-22 11-Jun-22 140 0%

P18-BP37.20 BP - RCD Drilling 13-Jun-22 05-Jul-22 19 13-Jun-22 05-Jul-22 140 0%

P18-BP37.30 BP - Airlift, Cage Install and Concrete 06-Jul-22 14-Jul-22 8 06-Jul-22 14-Jul-22 170 0%

P18-BP38.10 BP - Excavation 27-Jan-22 05-Feb-22 6 31-May-22 07-Jun-22 -22 0%

P18-BP38.20 BP - RCD Drilling 07-Feb-22 28-Feb-22 19 08-Jun-22 29-Jun-22 -22 0%

P18-BP38.30 BP - Airlift, Cage Install and Concrete 01-Mar-22 09-Mar-22 8 30-Jun-22 09-Jul-22 100 0%

P18-BP40.10 BP - Excavation 10-Jan-22 15-Jan-22 6 13-May-22 19-May-22 -22 0%

P18-BP40.20 BP - RCD Drilling 17-Jan-22 05-Feb-22 15 20-May-22 07-Jun-22 -22 0%

P18-BP40.30 BP - Airlift, Cage Install and Concrete 07-Feb-22 14-Feb-22 7 08-Jun-22 15-Jun-22 112 0%

P18-BP48.10 BP - Excavation 20-Dec-21 28-Dec-21 6 23-Apr-22 29-Apr-22 7 0%

P18-BP48.20 BP - RCD Drilling 29-Dec-21 15-Jan-22 15 30-Apr-22 19-May-22 7 0%

P18-BP48.30 BP - Airlift, Cage Install and Concrete 17-Jan-22 24-Jan-22 7 20-May-22 27-May-22 137 0%

P18-BP60.10 BP - Excavation 10-Jan-22 15-Jan-22 6 13-May-22 19-May-22 7 0%
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P18-BP60.20 BP - RCD Drilling 17-Jan-22 10-Feb-22 19 20-May-22 11-Jun-22 7 0%

P18-BP60.30 BP - Airlift, Cage Install and Concrete 11-Feb-22 19-Feb-22 8 13-Jun-22 21-Jun-22 125 0%

P18-BP61.10 BP - Excavation 21-Mar-22 26-Mar-22 6 21-Jul-22 27-Jul-22 7 0%

P18-BP62.10 BP - Excavation 26-Feb-22 04-Mar-22 6 28-Jun-22 05-Jul-22 7 0%

P18-BP62.20 BP - RCD Drilling 05-Mar-22 26-Mar-22 19 06-Jul-22 27-Jul-22 7 0%

P18-BP63.10 BP - Excavation 04-Feb-22 10-Feb-22 6 06-Jun-22 11-Jun-22 7 0%

P18-BP63.20 BP - RCD Drilling 11-Feb-22 04-Mar-22 19 13-Jun-22 05-Jul-22 7 0%

P18-BP63.30 BP - Airlift, Cage Install and Concrete 05-Mar-22 14-Mar-22 8 06-Jul-22 14-Jul-22 114 0%

P23-BP101.10 BP - Excavation 20-Jan-22 26-Jan-22 6 23-Apr-22 29-Apr-22 17 0%

P23-BP101.20 BP - RCD Drilling 27-Jan-22 21-Feb-22 19 30-Apr-22 24-May-22 17 0%

P23-BP101.30 BP - Airlift, Cage Install and Concrete 22-Feb-22 02-Mar-22 8 25-May-22 02-Jun-22 187 0%

P23-BP102.10 BP - Excavation 22-Aug-22 27-Aug-22 6 15-Jul-22 21-Jul-22 122 0%

P23-BP102.20 BP - RCD Drilling 29-Aug-22 20-Sep-22 19 22-Jul-22 12-Aug-22 122 0%

P23-BP107.10 BP - Excavation 04-Jan-22 10-Jan-22 6 17-May-22 23-May-22 94 0%

P23-BP107.20 BP - RCD Drilling 11-Jan-22 04-Feb-22 19 24-May-22 15-Jun-22 94 0%

P23-BP107.30 BP - Airlift, Cage Install and Concrete 05-Feb-22 14-Feb-22 8 16-Jun-22 24-Jun-22 169 0%

P23-BP108.10 BP - Excavation 26-Jan-22 04-Feb-22 6 17-May-22 23-May-22 36 0%

P23-BP108.20 BP - RCD Drilling 05-Feb-22 10-Mar-22 29 24-May-22 27-Jun-22 36 0%

P23-BP108.30 BP - Airlift, Cage Install and Concrete 11-Mar-22 19-Mar-22 8 28-Jun-22 07-Jul-22 143 0%

P23-BP109.10 BP - Excavation 09-Mar-22 15-Mar-22 6 10-Jun-22 16-Jun-22 17 0%

P23-BP109.20 BP - RCD Drilling 16-Mar-22 07-Apr-22 19 17-Jun-22 09-Jul-22 17 0%

P23-BP109.30 BP - Airlift, Cage Install and Concrete 08-Apr-22 20-Apr-22 8 11-Jul-22 19-Jul-22 165 0%

P23-BP110.10 BP - Excavation 15-Feb-22 21-Feb-22 31 13-Apr-22 A 24-May-22 17 0%

P23-BP110.20 BP - RCD Drilling 22-Feb-22 15-Mar-22 19 25-May-22 16-Jun-22 17 0%

P23-BP110.30 BP - Airlift, Cage Install and Concrete 16-Mar-22 24-Mar-22 8 17-Jun-22 25-Jun-22 176 0%

P23-BP111.10 BP - Excavation 26-Mar-22 01-Apr-22 6 18-May-22 24-May-22 25 0%

P23-BP111.20 BP - RCD Drilling 02-Apr-22 28-Apr-22 19 25-May-22 16-Jun-22 25 0%

P23-BP111.30 BP - Airlift, Cage Install and Concrete 29-Apr-22 10-May-22 8 17-Jun-22 25-Jun-22 152 0%

P23-BP113.10 BP - Excavation 04-Mar-22 10-Mar-22 20 02-Apr-22 A 29-Apr-22 25 0%

P23-BP113.20 BP - RCD Drilling 11-Mar-22 01-Apr-22 19 30-Apr-22 24-May-22 25 0%

P23-BP113.30 BP - Airlift, Cage Install and Concrete 02-Apr-22 12-Apr-22 8 25-May-22 02-Jun-22 163 0%

P23-BP115.10 BP - Excavation 04-Jan-22 10-Jan-22 12 10-Mar-22 A 24-Mar-22 A 100%

P23-BP115.20 BP - RCD Drilling 11-Jan-22 04-Feb-22 9 25-Mar-22 A 06-Apr-22 A 100%
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Activity ID Activity Name CMWP Rev.0
Start

CMWP Rev.0
Finish

Dur Forecast / Actual
Start

Forecast / Actual
Finsih

Total Float Activity %
Complete

P23-BP115.30 BP - Airlift, Cage Install and Concrete 05-Feb-22 14-Feb-22 9 07-Apr-22 A 21-Apr-22 A 100%

P23-BP33.10 BP - Excavation 11-Jun-22 17-Jun-22 25 04-Mar-22 A 02-Apr-22 A 100%

P23-BP33.20 BP - RCD Drilling 18-Jun-22 06-Jul-22 11 04-Apr-22 A 21-Apr-22 A 100%

P23-BP33.30 BP - Airlift, Cage Install and Concrete 07-Jul-22 14-Jul-22 8 22-Apr-22 A 30-Apr-22 253 0%

P23-BP37.10 BP - Excavation 21-Dec-21 29-Dec-21 6 23-Apr-22 29-Apr-22 1 0%

P23-BP37.20 BP - RCD Drilling 30-Dec-21 05-Feb-22 29 30-Apr-22 06-Jun-22 1 0%

P23-BP37.30 BP - Airlift, Cage Install and Concrete 07-Feb-22 15-Feb-22 8 07-Jun-22 15-Jun-22 209 0%

P23-BP39.10 BP - Excavation 05-Mar-22 11-Mar-22 10 18-Mar-22 A 30-Mar-22 A 100%

P23-BP39.20 BP - RCD Drilling 12-Mar-22 02-Apr-22 7 31-Mar-22 A 09-Apr-22 A 100%

P23-BP39.30 BP - Airlift, Cage Install and Concrete 04-Apr-22 13-Apr-22 16 11-Apr-22 A 03-May-22 252 0%

P23-BP40.10 BP - Excavation 23-Feb-22 01-Mar-22 6 06-Jun-22 11-Jun-22 198 0%

P23-BP40.20 BP - RCD Drilling 02-Mar-22 18-Mar-22 15 13-Jun-22 29-Jun-22 198 0%

P23-BP40.30 BP - Airlift, Cage Install and Concrete 19-Mar-22 26-Mar-22 7 30-Jun-22 08-Jul-22 198 0%

P23-BP41.10 BP - Excavation 13-Jun-22 18-Jun-22 12 13-Apr-22 A 29-Apr-22 232 0%

P23-BP41.20 BP - RCD Drilling 20-Jun-22 07-Jul-22 15 30-Apr-22 19-May-22 232 0%

P23-BP41.30 BP - Airlift, Cage Install and Concrete 08-Jul-22 15-Jul-22 7 20-May-22 27-May-22 232 0%

P23-BP42.30 BP - Airlift, Cage Install and Concrete 26-Jul-22 02-Aug-22 15 18-Mar-22 A 06-Apr-22 A 100%

P23-BP48.10 BP - Excavation 27-Jan-22 05-Feb-22 6 30-May-22 06-Jun-22 1 0%

P23-BP48.20 BP - RCD Drilling 07-Feb-22 11-Mar-22 29 07-Jun-22 11-Jul-22 1 0%

P23-BP48.30 BP - Airlift, Cage Install and Concrete 12-Mar-22 21-Mar-22 8 12-Jul-22 20-Jul-22 188 0%

P23-BP50.10 BP - Excavation 28-Mar-22 02-Apr-22 6 05-Jul-22 11-Jul-22 1 0%

P23-BP50.20 BP - RCD Drilling 04-Apr-22 29-Apr-22 19 12-Jul-22 02-Aug-22 1 0%

P23-BP52.10 BP - Excavation 20-May-22 26-May-22 6 23-Apr-22 29-Apr-22 85 0%

P23-BP52.20 BP - RCD Drilling 27-May-22 18-Jun-22 19 30-Apr-22 24-May-22 85 0%

P23-BP52.30 BP - Airlift, Cage Install and Concrete 20-Jun-22 28-Jun-22 8 25-May-22 02-Jun-22 92 0%

P23-BP53.10 BP - Excavation 28-Jan-22 07-Feb-22 6 13-May-22 19-May-22 198 0%

P23-BP53.20 BP - RCD Drilling 08-Feb-22 01-Mar-22 19 20-May-22 11-Jun-22 198 0%

P23-BP53.30 BP - Airlift, Cage Install and Concrete 02-Mar-22 10-Mar-22 8 13-Jun-22 21-Jun-22 205 0%

P23-BP54.30 BP - Airlift, Cage Install and Concrete 17-Aug-22 25-Aug-22 18 12-Mar-22 A 02-Apr-22 A 100%
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Activity ID Activity Name CMWP Rev.0
Start

CMWP Rev.0
Finish

Dur Forecast / Actual
Start

Forecast / Actual
Finsih

Total Float Activity %
Complete

P23-BP57.10 BP - Excavation 14-Jun-22 20-Jun-22 7 22-Apr-22 A 29-Apr-22 217 0%

P23-BP57.20 BP - RCD Drilling 21-Jun-22 25-Jul-22 29 30-Apr-22 06-Jun-22 217 0%

P23-BP57.30 BP - Airlift, Cage Install and Concrete 26-Jul-22 03-Aug-22 8 07-Jun-22 15-Jun-22 217 0%

P23-BP58.10 BP - Excavation 28-May-22 04-Jun-22 6 15-Jul-22 21-Jul-22 25 0%

P23-BP58.20 BP - RCD Drilling 06-Jun-22 09-Jul-22 29 22-Jul-22 24-Aug-22 25 0%

P23-BP60.10 BP - Excavation 15-Jul-22 21-Jul-22 10 19-Apr-22 A 29-Apr-22 217 0%

P23-BP60.20 BP - RCD Drilling 22-Jul-22 24-Aug-22 29 30-Apr-22 06-Jun-22 217 0%

P23-BP60.30 BP - Airlift, Cage Install and Concrete 25-Aug-22 02-Sep-22 8 07-Jun-22 15-Jun-22 217 0%

P23-BP62.10 BP - Excavation 20-May-22 26-May-22 19 04-Apr-22 A 29-Apr-22 227 0%

P23-BP62.20 BP - RCD Drilling 27-May-22 18-Jun-22 19 30-Apr-22 24-May-22 227 0%

P23-BP62.30 BP - Airlift, Cage Install and Concrete 20-Jun-22 28-Jun-22 8 25-May-22 02-Jun-22 227 0%

P23-BP63.30 BP - Airlift, Cage Install and Concrete 27-May-22 06-Jun-22 32 23-Feb-22 A 01-Apr-22 A 100%

P23-BP64.10 BP - Excavation 26-Apr-22 03-May-22 18 06-Apr-22 A 29-Apr-22 227 0%

P23-BP64.20 BP - RCD Drilling 04-May-22 26-May-22 19 30-Apr-22 24-May-22 227 0%

P23-BP64.30 BP - Airlift, Cage Install and Concrete 27-May-22 06-Jun-22 8 25-May-22 02-Jun-22 227 0%

P23-BP67.10 BP - Excavation 19-Jul-22 25-Jul-22 6 10-Jun-22 16-Jun-22 122 0%

P23-BP67.20 BP - RCD Drilling 26-Jul-22 27-Aug-22 29 17-Jun-22 21-Jul-22 122 0%

P23-BP67.30 BP - Airlift, Cage Install and Concrete 29-Aug-22 06-Sep-22 8 22-Jul-22 30-Jul-22 155 0%

P23-BP70.10 BP - Excavation 30-Nov-22 06-Dec-22 20 19-Mar-22 A 13-Apr-22 A 100%

P23-BP70.20 BP - RCD Drilling 07-Dec-22 12-Jan-23 34 14-Apr-22 A 28-May-22 223 0%

P23-BP70.30 BP - Airlift, Cage Install and Concrete 13-Jan-23 21-Jan-23 8 30-May-22 08-Jun-22 223 0%

P23-BP71.10 BP - Excavation 04-Mar-22 10-Mar-22 6 23-Apr-22 29-Apr-22 47 0%

P23-BP71.20 BP - RCD Drilling 11-Mar-22 14-Apr-22 29 30-Apr-22 06-Jun-22 47 0%

P23-BP71.30 BP - Airlift, Cage Install and Concrete 19-Apr-22 27-Apr-22 8 07-Jun-22 15-Jun-22 168 0%

P23-BP73.10 BP - Excavation 21-Feb-22 26-Feb-22 6 02-Jul-22 08-Jul-22 94 0%

P23-BP73.20 BP - RCD Drilling 28-Feb-22 21-Mar-22 19 09-Jul-22 30-Jul-22 94 0%

P23-BP74.10 BP - Excavation 04-Mar-22 10-Mar-22 6 21-Jun-22 27-Jun-22 36 0%

P23-BP74.20 BP - RCD Drilling 11-Mar-22 01-Apr-22 19 28-Jun-22 20-Jul-22 36 0%

P23-BP74.30 BP - Airlift, Cage Install and Concrete 02-Apr-22 12-Apr-22 8 21-Jul-22 29-Jul-22 132 0%

P23-BP75.10 BP - Excavation 26-Jan-22 04-Feb-22 6 09-Jun-22 15-Jun-22 94 0%

P23-BP75.20 BP - RCD Drilling 05-Feb-22 26-Feb-22 19 16-Jun-22 08-Jul-22 94 0%

P23-BP75.30 BP - Airlift, Cage Install and Concrete 28-Feb-22 08-Mar-22 8 09-Jul-22 18-Jul-22 158 0%
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Activity ID Activity Name CMWP Rev.0
Start

CMWP Rev.0
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Forecast / Actual
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Total Float Activity %
Complete

P23-BP78.10 BP - Excavation 25-Jun-22 02-Jul-22 6 18-May-22 24-May-22 122 0%

P23-BP78.20 BP - RCD Drilling 04-Jul-22 25-Jul-22 19 25-May-22 16-Jun-22 122 0%

P23-BP78.30 BP - Airlift, Cage Install and Concrete 26-Jul-22 03-Aug-22 8 17-Jun-22 25-Jun-22 176 0%

P23-BP83.10 BP - Excavation 08-Apr-22 14-Apr-22 6 30-May-22 06-Jun-22 47 0%

P23-BP83.20 BP - RCD Drilling 19-Apr-22 24-May-22 29 07-Jun-22 11-Jul-22 47 0%

P23-BP83.30 BP - Airlift, Cage Install and Concrete 25-May-22 02-Jun-22 8 12-Jul-22 20-Jul-22 147 0%

P23-BP84.10 BP - Excavation 26-Mar-22 01-Apr-22 6 14-Jul-22 20-Jul-22 36 0%

P23-BP84.20 BP - RCD Drilling 02-Apr-22 12-May-22 29 21-Jul-22 23-Aug-22 36 0%

P23-BP92.10 BP - Excavation 22-Apr-22 28-Apr-22 6 10-Jun-22 16-Jun-22 25 0%

P23-BP92.20 BP - RCD Drilling 29-Apr-22 04-Jun-22 29 17-Jun-22 21-Jul-22 25 0%

P23-BP92.30 BP - Airlift, Cage Install and Concrete 06-Jun-22 14-Jun-22 8 22-Jul-22 30-Jul-22 131 0%

P23-BP93.10 BP - Excavation 18-May-22 24-May-22 6 05-Jul-22 11-Jul-22 47 0%

P23-BP93.20 BP - RCD Drilling 25-May-22 28-Jun-22 29 12-Jul-22 13-Aug-22 47 0%

P23-BP94.10 BP - Excavation 26-Jan-22 04-Feb-22 55 18-Jan-22 A 26-Mar-22 A 100%

P23-BP94.20 BP - RCD Drilling 05-Feb-22 10-Mar-22 2 28-Mar-22 A 30-Mar-22 A 100%

P23-BP94.30 BP - Airlift, Cage Install and Concrete 11-Mar-22 19-Mar-22 9 31-Mar-22 A 12-Apr-22 A 100%

P23-BP98.10 BP - Excavation 02-Jun-22 09-Jun-22 87 11-Jan-22 A 29-Apr-22 122 0%

P23-BP98.20 BP - RCD Drilling 10-Jun-22 02-Jul-22 19 30-Apr-22 24-May-22 122 0%

P23-BP98.30 BP - Airlift, Cage Install and Concrete 04-Jul-22 12-Jul-22 8 25-May-22 02-Jun-22 187 0%

P23-BP99.10 BP - Excavation 31-Mar-22 07-Apr-22 6 04-Jul-22 09-Jul-22 17 0%

P23-BP99.20 BP - RCD Drilling 08-Apr-22 04-May-22 19 11-Jul-22 01-Aug-22 17 0%

Optional Item no. 3Optional Item no. 3Optional Item no. 3Optional Item no. 3Optional Item no. 3Optional Item no. 3Optional Item no. 3Optional Item no. 3Optional Item no. 3

P18-BP18.10 BP (Optional Item no.3) - Excavation 28-Apr-22 05-May-22 6 28-Apr-22 05-May-22 32 0%

P18-BP18.20 BP (Optional Item no.3) - RCD Drilling 06-May-22 24-May-22 15 06-May-22 24-May-22 32 0%

P18-BP18.30 BP (Optional Item no.3) - Airlift, Cage Install and 
Concrete

25-May-22 01-Jun-22 7 25-May-22 01-Jun-22 70 0%

P18-BP30.10 BP (Optional Item no.3) - Excavation 28-Apr-22 05-May-22 6 28-Apr-22 05-May-22 140 0%

P18-BP30.20 BP (Optional Item no.3) - RCD Drilling 06-May-22 24-May-22 15 06-May-22 24-May-22 140 0%

P18-BP30.30 BP (Optional Item no.3) - Airlift, Cage Install and 
Concrete

25-May-22 01-Jun-22 7 25-May-22 01-Jun-22 190 0%

Socketed Steel H- PilesSocketed Steel H- PilesSocketed Steel H- PilesSocketed Steel H- PilesSocketed Steel H- PilesSocketed Steel H- PilesSocketed Steel H- PilesSocketed Steel H- PilesSocketed Steel H- Piles
Trial PileTrial PileTrial PileTrial PileTrial PileTrial PileTrial PileTrial PileTrial Pile

KD09.SSHP.0000 Test Installation of Pile (SHP-C52Xa-P6) 17-Jan-22 26-Jan-22 34 15-Feb-22 A 26-Mar-22 A 100%
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Activity ID Activity Name CMWP Rev.0
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CMWP Rev.0
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Dur Forecast / Actual
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Forecast / Actual
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Total Float Activity %
Complete

KD09.SSHP.0020 Submission and Approval of Installation Report by BD 27-Jan-22 02-Feb-22 7 23-Apr-22 29-Apr-22 -60 0%

Socketed Steel H- Pile ConstructionSocketed Steel H- Pile ConstructionSocketed Steel H- Pile ConstructionSocketed Steel H- Pile ConstructionSocketed Steel H- Pile ConstructionSocketed Steel H- Pile ConstructionSocketed Steel H- Pile ConstructionSocketed Steel H- Pile ConstructionSocketed Steel H- Pile Construction

SHP-BW-52Y1b-P1 Socketed Steel H-Piling 04-Feb-22 12-Feb-22 17 15-Mar-22 A 04-Apr-22 A 100%

SHP-BW-52Y1b-P2 Socketed Steel H-Piling 08-Feb-22 16-Feb-22 8 30-Apr-22 11-May-22 426 0%

SHP-C52W-P1 Socketed Steel H-Piling 11-Feb-22 19-Feb-22 8 05-May-22 14-May-22 426 0%

SHP-C52W-P2 Socketed Steel H-Piling 15-Feb-22 23-Feb-22 8 10-May-22 18-May-22 426 0%

SHP-C52W-P3 Socketed Steel H-Piling 18-Feb-22 26-Feb-22 26 20-Apr-22 A 21-May-22 426 0%

SHP-C52W-P4 Socketed Steel H-Piling 22-Feb-22 02-Mar-22 12 17-Mar-22 A 31-Mar-22 A 100%

SHP-C52W-P5 Socketed Steel H-Piling 25-Feb-22 05-Mar-22 8 23-May-22 31-May-22 426 0%

SHP-C52W-P6 Socketed Steel H-Piling 01-Mar-22 09-Mar-22 8 26-May-22 04-Jun-22 426 0%

SHP-C52X-P1 Socketed Steel H-Piling 04-Mar-22 12-Mar-22 8 30-May-22 08-Jun-22 426 0%

SHP-C52X-P2 Socketed Steel H-Piling 08-Mar-22 16-Mar-22 8 02-Jun-22 11-Jun-22 426 0%

SHP-C52X-P3 Socketed Steel H-Piling 11-Mar-22 19-Mar-22 45 21-Apr-22 A 15-Jun-22 426 0%

SHP-C52X-P4 Socketed Steel H-Piling 15-Mar-22 23-Mar-22 14 12-Mar-22 A 29-Mar-22 A 100%

SHP-C52X-P5 Socketed Steel H-Piling 18-Mar-22 26-Mar-22 8 16-Jun-22 24-Jun-22 426 0%

SHP-C52X-P6 Socketed Steel H-Piling 22-Mar-22 30-Mar-22 8 20-Jun-22 28-Jun-22 426 0%

SHP-C52Xa-P1 Socketed Steel H-Piling 25-Mar-22 02-Apr-22 8 23-Jun-22 02-Jul-22 426 0%

SHP-C52Xa-P2 Socketed Steel H-Piling 29-Mar-22 07-Apr-22 8 27-Jun-22 06-Jul-22 426 0%

SHP-C52Xa-P3 Socketed Steel H-Piling 01-Apr-22 11-Apr-22 8 30-Jun-22 09-Jul-22 426 0%

SHP-C52Xa-P4 Socketed Steel H-Piling 06-Apr-22 14-Apr-22 8 05-Jul-22 13-Jul-22 426 0%

SHP-C52Xa-P5 Socketed Steel H-Piling 09-Apr-22 21-Apr-22 8 08-Jul-22 16-Jul-22 426 0%
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